
Department of Transportation 
Board of Directors - Construction Working Group 
Notice of Public Meeting 
1263 South Stewart Street 
Third Floor Conference Room 
Carson City, Nevada 
December 10, 2012 – 1:00 p.m. 

 
AGENDA 

 
1. Call to Order 

 
2. Public Comment (Discussion Only) - No action may be taken upon a matter raised under this item of 

the agenda until the matter itself has been specifically included on an agenda as an item upon which 
action may be taken.  Public comments are limited to 3 minutes unless the Committee elects to extend 
the comments for purposes of further discussion.  Comments will not be restricted based on viewpoint. 
 

3. Comments from Working Group (Discussion Only)  
 

4. Approval of October 8, 2012 Nevada Department of Transportation Board of Directors 
Construction Working Group Meeting minutes (Discussion/Possible Action) 

 
5. Consultant Selection Process (Discussion Only) 

Discussion regarding the selection and monitoring of consultant support utilized in the delivery of NDOT’s 
program. 

 
6. Construction Contract Documentation (Discussion Only)  

Discussion regarding the various activities associated with the documentation of NDOT construction 
projects. 
A. Project Budget / Agreement Estimates 
B. Project Documentation / Progress Payments 

 
7. Old Business (Discussion Only) 

A. eBidding Update 
 

8. Briefing on Status of Construction Projects (Discussion Only)  
A. Summary of Projects Closed  
B. Project Closeout Status 
C. Status of Active Projects 
 

9. Closed session to receive information from counsel regarding potential or existing litigation on 
construction projects (Discussion Only)  
 

10. CWG Meeting Schedule for 2013 (Possible Action) 
 

11. Public Comment (Discussion Only) - No action may be taken upon a matter raised under this item of 
the agenda until the matter itself has been specifically included on an agenda as an item upon which 
action may be taken.  Public comments are limited to 3 minutes unless the Committee elects to extend 
the comments for purposes of further discussion.  Comments will not be restricted based on viewpoint. 

 
12. Adjournment (Possible Action) 

  



 

Notes: 
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time. 
• Reasonable efforts will be made to assist and accommodate physically handicapped persons desiring to attend 

the meeting. Requests for auxiliary aids or services to assist individuals with disabilities or limited English 
proficiency should be made with as much advance notice as possible to the Department of Transportation at 
(775) 888-7440. 

• This meeting is also expected to be available via video-conferencing, but is at least available via 
teleconferencing, at the Nevada Department of Transportation District One Office located at 123 East 
Washington, Las Vegas, Nevada in the Conference Room. 

• Copies of non-confidential supporting materials provided to the Board are available upon request. 
 
This agenda is posted at www.nevadadot.com and at the following locations: 
 
Nevada Dept. of Transportation Nevada Dept. of Transportation Nevada Dept. of Transportation 
1263 South Stewart Street 123 East Washington 310 Galletti Way 
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Paul Frost 
Jeff Cobb 
Megan Sizelove 

Dennis Gallagher 
  
 
Savage:  We’re going to get started.  Good afternoon everybody.  It’s one o’clock on 

October 8th in our Construction Work Group meeting.  And let’s see.  Madam 
Controller, myself, and Member Martin is absent and not in attendance at today’s 
meeting.  Las Vegas? 

Female: Las Vegas is here.  I’m the only one here so far.  I don’t see Tracy… 

Savage: Can you hear (inaudible) Las Vegas? 

Female: I can hear you. 

Savage:   Thank you.  We can hear you as well. 

Female: Okay.  Frank Martin isn’t here, and Tracy, I don’t know where she’s at yet either. 

Savage:  Okay.  So we’ll go ahead and get started with Agenda Item No. 1, Public 
Comment.  Is there anyone here in Carson City that would like to speak at today’s 
meeting?  No one present.  Anybody in Las Vegas who would like to speak? 

Female: No public here. 

Savage: Thank you.  That being said, we’ll move on to Agenda Item No. 2.  Has everyone 
had a chance to review the reading minutes of the August 24th Construction 
Working Group meeting?  Madam Controller? 

Wallin: Yes. 

Savage:  And myself, yes. 

Nelson: I reviewed them too. 

Savage: Thank you, Mr. Nelson.  There’s no additions or modifications or deletions?  I 
guess we’ll have a motion. 

Wallin: I’ll move to (inaudible). 
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Savage: I’ll second.  Moving on to Agenda Item No. 3, Old Business.  There is no Packet 
No. 3 so we will hear from you, Mr. Nelson. 

Nelson: Rick Nelson for the record.  For old business, there’s two items on here.  The first 
has to do with e-documentation status report and just to fill you in, the RPs have 
been accepted in evaluating.  There were interviews conducted last week where 
three firms came in and made presentations.  The results of those interviews 
haven’t been published yet, but I suspect that that’s going to happen here in the 
next few days. 

 And I think, what that means for the Board is, that come November we probably 
will have a recommendation to advance to the Board with respect to an agreement 
to move forward with our e-documentation project. 

Savage: And there were three firms that submitted? 

Nelson: There were three firms, yes, and I don’t know what their names were.  But there 
were four that were submitted and three that were interviewed.  For the BPs of old 
business, as you recall at the last -- well, not the last Transportation Board 
Meeting because we just had it, but there was an agreement, Agreement No. 89, 
that dealt with consultant for the Mesquite design-build project and there was 
some discussion that was generated with respect to that agreement and John 
Terry, the Assistant Director for Engineering, is here to sort of continue that 
discussion with respect to consultant support agreements. 

Terry: And that question was related to, in my understanding, in fact, it was actually just 
an amendment to extend the time, but the question came as to why such large 
amendments on originally relatively smaller agreements.  And so I’m kind of 
answering this question from two perspectives; one in my current job, as Assistant 
Director of Engineering, and my previous job where I was the project manager to 
do design-build south and we set the model for how we do these.  And I guess the 
simple answer, we do it this way on purpose.  In other words, for all of the design-
build we went and looked at contracts.  We usually need consultant help in order 
to put out the RFP documents, especially in the early ones when we didn’t have 
good documents and we needed to prepare those documents. 

 And when we do the solicitation, we tell the team soliciting that you are soliciting, 
you are submitting for -- helping us on the RFP documents and at our option 
continuing to help us during construction services.  The third part of that is, and 
that you are then, of course, precluded from being on any team that’s doing the 
other side.  So these are the people that are representing us in design-build. 
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 We do it this way intentionally and maybe the proper way would be to say Phase 
1 and Phase 2 almost, than original agreement and amendment.  We do it this way 
because we may not have the scope well developed.  We may not know for sure 
that we’re going to move forward with the final phase and we certainly don’t 
know what additional help we need from the consultant at that phase, in other 
words, what roles NDOT people may be filling and what areas we may need them 
to help with. 

 So I guess the simple answer is -- and I have the numbers on all the design-builds 
and Member Martin is entirely correct.  To help us in the procurement phase and 
(inaudible) the smaller the original agreement, and the help during the actual 
design and construction phase is larger, but we intentionally tell all of the 
consultants submitting, this is what you’re submitting on.  It’s at our option to go 
to the next phase.  In this case all four design-builds did move to the construction 
phase and all four design-builds, we did amend their contract for that phase. 

Savage: And how many different consultants? 

Terry: There has been so -- I didn’t get all the data for the I-15 North design-build which 
completed a number of years ago, but the most recent, there was four design-
builds; I-15 South, I-80, I-15 ITS and the interchange of Mesquite on I-15.  Four 
different consultants assisted us in the procurement phase.  All four were given an 
initial procurement and initial agreement, and all four did we amend those 
agreements and go into kind of the Phase 2 assistance.  And if need be, I can give 
you all of the numbers on all of those agreements, but in all but one case the 
amended amount was more than the original amount. 

Savage: And I think that’s the Board’s concern was that perceptions (inaudible)… 

Terry: And perhaps we should say we do it when, in the agreements, instead of calling it 
original and amendment, call it Phase 1 services and Phase 2.  That’s really kind 
of what it is.  It would be extremely difficult for us to come up with a scope for 
the Phase 2 services when we’re doing the Phase 1, and we very much want that 
continuity and we told them in the RFP, when we sent it out, that you’re 
submitting for both phases.  That’s really the issue. 

Savage: And I can understand the theory, the continuity.  I think that’s very, very 
important to make sure -- ensure the department has the same consultant, but I 
think we have to be very, very careful, as we all are, using public monies in order 
to remain competitive, whether it’s consultants or contractors.  And I know it’s 
done every day on the contractor side and I think this new board is holding 
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everyone responsible and accountable to ensure the consultants with this team are 
strong and can justify their position and value, and value. 

Terry: Another, call it constraint, is our typical contracting method on these consultant 
contracts.  And, in fact, the case we did for all of these is what we call “cost plus 
fixed fee.”  In other words, we pay their costs, plus their overheads, whatever, and 
a set amount of fixed fee.  We pay the fixed fee, you know, for that first phase and 
then we amend it for the second phase.  Sure, we could write them a really big 
agreement up front that we were sure would cover all the way through the second 
phase, but we would be establishing a fixed fee that’s not really based upon a 
good scope.  It’s better business practice for us to have that fixed fee on a defined 
scope, and then as that one’s completing we define the scope on the next phase 
and can set it more tightly. 

 That’s our normal practice and it seems to be working, but it does bring this issue 
that typically the amendment’s bigger than the original agreement. And, you 
know, we have needed consultants during the construction phase -- design and 
construction phase of all design-builds. 

Wallin: Do you think that as you go along, you know, as we do more and more of the 
design-build projects, that you’ll start to gradually get the expertise in house 
because you’ve got a lot of these agreements and all that, that we can stop… 

Terry: Yeah, but I think it’s going to make the problem worse because I think we’re 
getting the expertise and we have example RFP documents.  We’re going to need 
less help on the procurement phase, but we’re still going to need help on the 
design-build phase, especially the design phase, because it’s the design reviews 
and stuff that are technical.  We need to review ten bridges and etcetera.  So it 
will almost make the situation worse because I think we’re getting better at the 
procurement phase, need less consultant help with that, need more consultant help 
with the build phase. 

Wallin: Well, maybe these consultants won’t be the ones in the procurement phase.  
You’ll have them… 

Terry: If we didn’t have them at all in the procurement phase, then we are just hiring 
them for the design-build phase -- wouldn’t be a problem. 

Wallin: Then you wouldn’t have this amendment problem. 
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Savage: Okay.  Thank you.  Any other questions or comments from anyone in attendance?  
Again, I’d just like to remind everyone of the group, it’s a working group with 
anyone’s… 

Wallin: It’s not the Len and Kim show. 

Savage: …input at any time, any moment.  We encourage… 

Wallin: It’s not our show. 

Savage: …comments.  It’s not our show.  That being said, Mr. Nelson, we’ll move to 
Agenda Item No. 4. 

Nelson: Under Agenda Item No. 4, what we wanted to do was to begin to define the 
differences between NRS 408 and NRS 330.  It seems like every legislative 
session the government affairs committees always end up diving into NRS 338, 
the delivery of public works, and 408.  And it seems that at the last minute, we’re 
always scrambling to try to figure out what proposed changes to 338 are going to 
have an impact with NDOT under 408 and how the two blend together and that 
sort of thing. 

 So in order to get ready for the legislative session, we asked staff to go through 
and take a look at really the differences between 338 and 408 and make some 
comparisons.  And what we have is a summary, if you will, Attachment A in your 
packet, and Jeff Cobb from the construction division wants to make a little 
presentation to sort of talk about how this all happened, came to be, but I do know 
there’s one issue that will more than likely show up at the next legislative session 
and that’s the 338.141 which has to do with how contracted report, they’re 
separate, so I know that one’s coming up and I can only suspect that there will be 
others.  And that’s what prompted this summary, so Jeff, you want to go ahead? 

Cobb: My name’s Jeff Cobb.  I’m with the constructability section of NDOT 
Construction Division.  The presentation is essentially a brief narrative to help 
explain the development of the preliminary side-by-side comparison.  The report, 
the side-by-side comparison was put together by myself and Shawn Howerton, 
Jennifer Eyerly and Roc Stacey.  What we were tasked to do is to identify the 
differences and similarities between these two chapters.  The way we went about 
this, we started with NRS 338, Chapter 338.  You’ll notice on the published 
report, the left column represents those statutes in 338, the right column 
represents 408 applicable information. 
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 We started essentially from the very beginning and just went statute by statute and 
then identified information in 408 that was relative to those statutes.  What we 
wanted to do was, we wanted to show the exemptions, the applicability, 
differences and similarities in the language.  The report identifies several types of 
differences; the monetary timeline and procedural differences. 

 Some of the minor differences had intentionally been left out of the side-by-side 
comparison just to keep it more manageable.  If we were to get into all of -- every 
one of these we’d have ten pages in front of us at the minimum.  However, all of 
those minor differences are captured in our backup documentation and this will be 
utilized as we move forward with the next step. 

 One of those minor differences, just to give you an example, in NRS 338.177 and 
in NRS 408.507, both of these statutes are regarding lease of property.  338.177 
states a five-year maximum lease, 408.507 identifies the limit of the time as 
determined by the director.  In a minute we’ll talk about some of the differences 
in some of the terminology as well.  But that type of minor difference was 
captured, like I said, in the backup documentation, however, not provided in the 
side-by-side comparison. 

 When we state “no applicable statute in the right-hand column,” what we’re 
identifying is that Chapter 338 exempts the Department and Chapter 408 does not 
contain similar language.  So if we saw in some of our major difference -- in some 
of the areas where we see major differences, for example, retention, we are 
exempt from those statutes in 338, however, we did provide in the side-by-side 
comparison a similar language and this is just to, like I said, this is a preliminary 
side-by-side comparison.  This is a surface look at these statutes to help us with 
the next step. 

 In regards to, one, NRS 338.139 and 338.142, if you notice the right-hand column 
has been left blank.  Unfortunately, we had to get this published and at the time 
we published it, we were still looking into these two chapters.  What we have 
identified is that 338.139, in regards to special contractors, NDOT doesn’t have 
that language in 408.  We do not contract with specialty contractors. 

 In regards to the 142 protest, the department follows a procedures established 
within internal policy, so I apologize for those two being blank.  So there are 
consistent differences between these two chapters that are relatively obvious, 
338’s referencing public body, 408’s referencing the department.  We see statutes 
that may have similar intent but that terminology is different.  I think this is 
important whenever we move into this next step because if there was an intent to 
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combine, those languages would have to be addressed and terminology would 
have to be more consistent between the two. 

 Well, the team’s confident that we hit the task on -- that we hit the scope on this 
task and we’re hoping that we identified some indicators for its more specific 
preparation.  That I believe was the overall goal for our next -- I think that with 
the side-by-side comparison in moving forward, that the team’s going to move 
forward and looking into areas of improvement, where we could clean up, if you 
will, these two chapters.  With that, that concludes the presentation.  If there’s any 
questions I will certainly attempt to answer them. 

Savage: Mr. Cobb, I thank you for your presentation and your team’s support as well.  I 
feel it’s a very brief but informative comparison and I think it’s a good idea, 
again, to have substantiation in the background and possibly the pros and cons, 
and you’ve probably already played that tennis match in your own minds, and if 
this were to go down the road to the next legislature and the pros and cons of why 
408 was initially brought into the state’s statute and why 338, the basic 
fundamental differences of why it was initiated in the beginning, from the 
laymen’s perspective would, I think, be very helpful as well.  And you’ve 
probably already done that, but it’s nice to know when you get in front of an 
entire legislative body to be able to say there was a reason and this is the reason.  
So, I thank you all. 

Cobb: Thank you. 

Savage: Madam Controller? 

Wallin: I guess my only question here is, because you guys have very limited BDRs.  I 
know there are a lot of things on your plate.  Do you think this is something that 
one of the legislators might be taking up to take the charge and (inaudible)?  Do 
you know any sense? 

Nelson: Based on some preliminary discussions that I’ve had with some members of the 
assembly, I have a high degree of confidence that the 338.141 is going to come 
up, that they’re going to close a little bit of a loophole that was left open during 
the last session.  And so with that in mind, if there is opportunities for us to clean 
some things up that would make life simpler for the contractor, that would clarify 
some of these exemptions with NDOT, it will have some legislation that’s going 
to be introduced and we’ve got an opportunity to tag on with some of that. 
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Wallin: Yeah, to kind of get some of the things where, you know, where you see that we 
should go ahead and get them synched up and… 

Nelson: Right.  And you know what?  The last construction working group meeting when 
we were talking about retention, you know, we are going to take this topic back to 
the NDOT construction industry liaison committee and so if 338.141 does pop up 
and there’s some language that we could all agree on with respect to retention, 
that will give us an opportunity to sort of roll some of those things together.  We 
don’t plan on -- we’ve missed that window of opportunity to create our own 
language, but there will be opportunities I’m sure. 

Savage: I think it’s a good idea that your next meeting is sooner than the liaison group. 

Nelson: It’s Friday. 

Savage: Friday, good.  Try to do some pondering before we get down (inaudible). 

Nelson:   Yeah, it’s always easier to negotiate before January than afterwards. 

Savage: Absolutely. 

Wallin: Do you think this is something that you would share with the group, to say this is 
what we’ve done and what’s your feedback comments, because if they're going to 
look at -- if someone in the legislature is going to look at 141 I think it really 
opens it up for… 

Nelson: For some of these… 

Wallin: …all of this.  So it’s nice to have their input on some of these other things that… 

Nelson: And getting this list into the hands of the industry I think is rather straightforward 
and easy to do.  Bill and Bill Wellman from Las Vegas Paving are chairing that 
industry group this go around and so we can get it into the industry, start working 
on it that way as well. 

Wallin: Thank you. 

Savage: Any other questions on Agenda Item No. 4?  Again, I thank you Jeff and Shawn 
and Jennifer.  I appreciate your (inaudible).  We’ll be going to Agenda Item No. 
5, Unbalanced Bidding and Bid Review analysis.  Mr. Nelson. 

Nelson: Item No. 5 deals with unbalanced bidding and I know the construction working 
group on several occasions have had conversations about how we go about 
awarding bids, how we handle the documentation, what unbalanced bids actually 
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mean through the life of the project.  And so what we wanted to do was sort of cut 
this item into two pieces, the first dealing with the analysis that goes into 
awarding a contract and then the second half, which we’ll cover at a later date, 
will deal with the actual documentation, measuring the quantities, getting those 
input into the system, and ultimately paying the contractor. 

 So this afternoon we’ve got Paul Frost, who’s our Chief of Roadway design, who 
also chairs the bid review analysis team, here to make a little presentation about 
how we review bids and how we wrestle with unbalanced bids.  

Frost: Good afternoon, Member Savage (inaudible).  I am pleased to be here to talk 
about one of my personal favorite items, unbalanced bids, and maybe, hopefully 
explain some of the procedures we do to analyze our bids and through award, and 
then talk about some of the challenges we have as engineers and designers putting 
together what we think is an appropriate engineer’s estimate.  In the package I 
sent to you, hopefully, you received some backup data that describes our current 
bid review analysis procedures, which I’m happy to say our team this year 
finalized and published, so these are current procedures. 

 And then also an example of a bid tab summary and a (inaudible), referenced here 
in a few minutes.  Just real quickly, our current procedure, when we develop a 
project, of course, we go through designer and estimate quantities and bid items 
and we come up with this estimate.  We take our truly best attempt at determining 
what the real cost of that is going to be.  We don’t try to inflate it, we don’t try to 
underestimate.  There’s been some comments in past board meetings that, maybe, 
we’re trying to be a little conservative.  I can assure you that from our group at 
least we are trying to pick the exact number that we think the bid proposals will 
come in at. 

 We use a nice software tool to help us do that.  It’s called the Oman Bid Tab 
software and that lets us be very specific on history of contract items, such as if it 
was a small quantity versus a large quantity, if it was in a different region.  It lets 
us throw out outliers, more recent bid tabs should we just want to compare it, see 
if we can see a trend of prices occurring.  And with all that, again, I just want to 
emphasize that we really do try to estimate the actual bid cost. 

 After we go through and advertise the project and open bids, the bid review and 
analysis team procedures start to kick in.  Our administrative services receive and 
tabulate all the bid proposals and put them into two documents.  One is the 
complete bid tab summary, and then the other is this price sensitivity report.  That 
lets us kind of hone in on some of the items that may be an issue.  We look at 
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significant items over $50,000 and then we also look at where the apparent low 
bidder and the second low bidder -- if the apparent low bidder’s unit price is less 
than 75 percent of the engineer’s estimate or over 150 percent of the engineer’s 
estimate, that’s kind of a flag to us that, you know, we want to make sure we 
double check that item, make sure there’s no errors. 

 And as Rick mentioned, we look for mathematically and materially unbalanced 
items.  A mathematically unbalanced item is a unit price that falls outside of that 
range, of the 75 to 150 percent.  So we get quite a few mathematically unbalanced 
items.  A materially unbalanced item is a mathematically unbalanced item that, 
let’s say we were to have made an error in our quantity in our engineer’s estimate, 
if we would have corrected that, if we correct that error, that makes No. 2 become 
the new apparent low bidder.  That would be a materially unbalanced item.  If 
changing that item or correcting that item could affect the outcome of the bid, is 
another way to say it. 

 So and I’ll go through a quick example of one of those.  If I gave you an example 
of a contract (inaudible), it’s Contract 3505. 

Savage: Is it Page 1 of 2? 

Frost: Do you have the--is that the sensitivity analysis? 

Wallin: This one. 

Savage: Okay. 

Frost: It’s Attachment B. 

Savage: Attachment B.  Thank you. 

Frost: On the third item down, Redway Excavation, that item, the apparent low and 
second low bidder’s unit prices are substantially different.  They’re double.  For 
example, if we were to have a major error in that, transpose a number or 
something, and the real quantity of that was 200,000 yards instead of 273, if you 
correct that, granite’s cost for that item would be about $1 million and Q&D 
would be about $2 million.  I’m sorry, that’s what it is now with the current 
273,000 cubic yards. 

 If we were to have had an error and corrected it to 200, those numbers would be 
800,000 and 1.6 million, and the difference would make -- that difference in cost 
would make No. 2, No. 1.  Our sensitivity report would go through the -- in the 
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yellow highlighted, the second column there, percent -- this is a good one to look 
at; percent change in quantity required to make a change.  You see some -- these 
numbers, if they’re really low, or like a 5 percent or less change in the quantity 
would result in No. 2 becoming No. 1. 

 That is definitely an item we want to make sure we have correctly.  (Inaudible) go 
forward in addressing how it would be best for the state to proceed after that, but 
it’s a good flag for the items that really have a potential for changing the bid 
order. 

 And our team goes through -- we have a good representation on our Bid Review 
Analysis Team, our BRAT team, construction, design, administrative services, 
sometimes legal, sometimes FHWA.  And through this whole team we look at all 
these, we talk about the potential impacts any of the items may have and 
collectively we make a recommendation as to whether to award, reject, reject all 
bids, go to second bidder or re-advertise.    

 That’s a nutshell of our procedure we go through.  I did want to, kind of, explain 
some of the issues we have or some of the challenges we have.  I come to the 
Board meetings and sometimes there’s a discussion of this contractor price came 
in at 65 percent or 130 percent and here’s some of the reasons why that occurs.  
I’ll start with our Oman Bid software.  Sometimes, if there’s a limited history on 
an item, we have new items all the time, especially in some of the ITS fields and 
some of the technologies that are always developing.  There might be very limited 
data to a specific unit that we have little or no history. 

 Getting into our -- back to the whole topic of unbalanced bid items, if a contractor 
-- there’s a lot of latitude that the contractors have in the unit prices here.  Again, 
we look at things less than 75 percent and over 150 percent of the engineer’s 
estimate, but that certainly doesn’t mean we are going to reject bids for items 
outside of that range.  And in fact, I’d say the overwhelming high percentage of 
our contracts have mathematically unbalanced bids. 

 By having those, obviously, if you increase one item or decrease the unit cost of 
one item, it’s likely that that cost might get spread over other items.  Those feed 
into our Oman Bid Tabs and now our history of unit prices has kind of a continual 
skew to it almost where the prices may not even be getting better.  They may be 
getting worse with our history of unit prices. 

 We have had a history of accepting mathematically unbalanced bids.  As an 
agency I know -- I’ve just had private conversations with some contractors.  I 
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know we’ve had discussions with the AGC on at least several occasions that 
asking kind of a general question of, first is this, you know, is this a problem and 
if so what should we be looking at, some possible ways to fix it. 

 The general feeling is that -- I don’t want to speak for all contractors, and you’re a 
contractor, you kind of -- interested in your opinion, but most seemingly do not 
want to be restricted and they like to be able to have that kind of creative way of 
putting their bids together, protective of the pricing, maybe not wanting to clearly 
show competitors what they think they can build things for.  I’m not sure.  
There’s some speculation there, a lot of reasons that could be legitimate for an 
unbalanced bid if a contractor has a supplier, a deal with a material source close to 
the job.  So they really -- kind of the majority of the opinions were that NDOT 
should not necessarily try to restrict mathematical (inaudible). 

Hoffman: Chairman Savage? 

Savage: (Inaudible). 

Hoffman: This is Bill Hoffman, Deputy Director.  We did bring up this exact point at the 
June 20th AGC NDOT liaison meeting and, you know, most of the large 
contractors statewide take part in this liaison meeting and we did bring up this 
unbalanced bidding and “penny a ton” type of bidding that was going on and as 
Paul just alluded to, we were concerned about the fairness to all contractors.  We 
really wanted it to be fair.  Some contractors bid the works right up, others use 
that flexibility that Paul talked about.  And what they recommended is, it’s not an 
issue that we need to jump in and try to fix right away. 

 There were some recommendations they made to NDOT in terms of quantities; 
making sure the quantities are correct, making sure we list application rates or 
tonnage rates for the contracts, and that would probably be the first good step in 
trying to promote fairness amongst the contracting community.  So there was a 
little bit of work we needed to do and that was to make sure that the quantities 
were accurate as they went out with the projects and make sure that contractors 
had enough information to bid on the job via our pliant set. 

 And I should note that there is a difference between the way contractors go 
through and generate their estimate for the work.  It is production-based cost 
estimating which equipment, materials and labor; what is the true cost that it’ll 
cost that contractor to do the work.  As Paul talked about, we go back and look at 
historical bid prices for those items, and I know that’s no different than any of the 
other DOT’s across the country, that they do that the same way.  They use 
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historical bid items to come up with an engineer’s estimate, so just wanted to 
make sure that you guys were aware of the estimating differences. 

Savage: So really there weren’t any big, large red flags, Mr. Hoffman, from the liaison 
group that needed to be attended to immediately? 

Hoffman: No. 

Savage: There was no major concerns and I really commend Mr. Frost and your staff, Mr. 
Hoffman, with the written policy of this BRAT review.  I mean, I had no idea it 
was this involved and I think it needs to be, now that it’s writing, and there’s 
checks and balances and several people and several different eyes looking at 
something.  I think it’s very beneficial to the department as well as the industry.  
It’s consistency.  That’s all you’re trying to bring is consistency and fairness.  
That’s being achieved. 

Frost: We’ve recently made efforts to also include a wider range of contracts and try to 
get all of our NDOT contracts through this procedure with all our district 
contracts, even our architecture contracts -- have a BRAT review of the landmark 
demolition tomorrow. 

Savage: The only question I had was on Attachment A, Page 205.  You have the primary 
BRAT members and then you have the, as needed, BRAT members.  Is there 
something of significance that would trigger that secondary additional team that 
would -- who makes that call? 

Frost: Yes, when the sensitivity report gets generated by (inaudible) services, they send 
it to the primary team members, and then if, let’s say it was an ITS safety project 
or maybe something that the member was not listed, we would invite them if there 
were specialty items that they could comment on the contractors’ proposals. 

Savage: Okay.  Thank you.  Madam Controller? 

Wallin: Yeah, I really appreciate all the work that went into putting this together so I kind 
of have a better understanding, not being a construction person, and so it’s 
(inaudible).  But I really appreciate this, and I’m glad that Bill talked about how 
the industry doesn’t seem to think that there’s an issue.  They think that our 
process is fair and what have you.  Do you find that certain areas in this state have 
more of the unbalanced bids, like in the rural areas.  Do those have more than the 
suburban? 

Frost: No. 
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Wallin: Or is it pretty much across the board? 

Frost: I’ve tried to see trends of type of projects for the region and it’s all over the board.  
We have two projects that are the same work, will have the same contractors 
sometimes, have wildly different bid proposals.  No, I don’t see necessarily a 
trend.  I mean, there are certain items that consistently, you know, depending on 
asphalt.  We do consistently see it on a few items, but regionally I haven’t seen 
anything. 

Wallin: I was just curious.  Thank you. 

Savage: Thank you Madam Controller.  Any other comments or concerns?  Do you have 
anything you want to say? 

Wellman: Well, I guess I can just to help.  Bill Wildman, Las Vegas Paving Director.  Paul’s 
absolutely right.  I mean, there’s materially and quantity issues.  Quite frankly, 
it’s never going to be a perfect world, so if NDOT’s team doing quantities don’t 
have it exactly right and if it comes to light and it can’t be fixed prior to bid time, 
we have to take advantage of that or we’re not going to be local with all due 
respect.  Rest assured, NDOT’s getting the best value.  The “penny a ton” oil, for 
an example is, in different regions you have different quantities of oil added into 
the mix.  Maybe 5½ percent somewhere, maybe 3½ percent someplace else, so I 
think reading the materials guys probably trying to fix that accordingly but it also 
depends on which pit it’s coming from, on one side of town or the other side of 
town, but yet, you don’t know that. 

 And because of that when you have that, if we have a material volume of 4 
percent oil and somebody else is at 5½ percent, that’s a significant amount.  
That’s a significant amount of money.  So we can’t bid 5½ percent oil if we only 
put 4 percent into the mix, so we need to be able to take advantage of that so it 
does make it “apples and apples.”  So you got (inaudible) wet tons and at times 
which makes it equal, if you will, but that’s, I would call, a material units 
balanced number. 

 Mathematically you’ll see it quite often if you look at these same things and see 
mobilization, or roadway X.  (Inaudible) roadway X only because it’s an upfront 
item.  It’s one of the items that’s done first where you get paid 25 percent once 
you sign the contract essentially for mobilization, so 25 percent of that money 
comes upfront.  So keep those things in mind as well and it’s kind of all business, 
if you will, and it’s a must in trying to stay competitive in any marketplace, and it 
has been that way in the 32 years I’ve been at Las Vegas Paving.  So it’s not 
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something new, whether it’s this economy or not.  It’s always been that way.  
We’re looking to get that project just as anybody else. 

 And you break down a lot of things.  Structure excavation, installing of a pipe, 
and then you have granular (inaudible).  All three of those components happen 
essentially simultaneously.  So how do you budget each piece of equipment or 
some guy reach one of those components.  You kind of really get them as one and 
then you’ve got to plug numbers into the others. 

 And I’ll give you an example of Snider Way Bridge that bid last week.  We’ve 
got the bid abstract on that because, frankly, we thought we would be competitive, 
not hoping to be low but hell, we weren’t even competitive, and we’re not even 
sure why.  So we looked at the abstract on that and we can’t tell anything from 
anybody’s numbers for the same reasons is, we’re not getting any benefit out of it 
either in understanding because we don’t know why this person did it this way 
and why they did it that way, but it is what it is and maybe as they knew more 
about the project because they delved into it more than one of our engineers, 
understood that the quantities were a little different here or distributed them more 
accurately than we did. 

 There could be a variety of reasons, and as Bill says, we talked about it as an 
industry in our liaison committee and this hasn’t seemed to be broke and clearly 
we’ve defined that NDOT is getting the best value regardless, so why get into 
something that’s not broke. 

Savage: Okay, thank you, Bill.  Any other questions or comments?  Move on to Agenda 
Item No. 6. 

Nelson: So this is our regularly scheduled items to talk about, how we’re doing on our 
construction projects.  We’ll take them from projects that have closed through 
active projects and then we’ll finish off with our closed session.  One of the things 
we wanted to do is to try to make this a little easier for staff and twice a year we 
bring a summary of the closed construction projects to the Transportation Board, 
to the full board.  It’ll be in December or January and then in June or so. 

 And so, what we put in your packet this time is that summary from January.  We 
probably should have highlighted the projects that have closed since the last 
meeting and Megan can tell you which ones those are, but what our plan is, is to 
give you this whole snapshot every two months and then when the six month time 
rolls around we’ll just take what we’ve aggregated and present to the 
Transportation Board and then save until the end of the year. 
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 To that end, in the back you’ll see there’s a summary page for every project that 
has closed out so you can see the accounting from our accounting division as to 
what we’ve spent on each of those projects.  So Megan, do you want to go ahead 
and present the projects that have closed since the last time? 

Megan: Of course.  So in total I just want to say that since the August construction 
working group meeting, in working closely with the district (inaudible) and 
additional five contracts and you can see on the first sheet here that 3379, 3423, 
3426, 3431, as well as 3439; those are the five contracts that have been closed out 
since the end of August.  And again, as Rick mentioned, the next Construction 
Working Group will do a better job of bulleting this, so you guys can see them 
better.   

 So I will say that, that’s five additional, and so since January we’ve closed out a 
total of twenty nine projects and we’re seeing significant interest and progress in 
working with the districts, and so I’m pleased to present that as well.  And 
moving to the closeout status log, which is the one with the pretty columns.  It can 
be colorful (inaudible) in front of you.  That will identify the remaining contracts 
that are still in some active phase of being closed out, organized by district first 
and then by contract number. 

 And this has been updated as of September 27th, so you’ll be able to see the 
progress that has been made on the active projects.  And there’s a number of them 
that are close to being closed out as well, so like I said, we are making progress. 

Wallin: Can I ask one question here?  On this schedule here on Contract No. 3480, it’s 
showing retention of 500,000.  Is that a typo?  Shouldn’t it be 50, because I 
thought (inaudible)? 

Megan: It should be 50.  Absolutely.  We’ll make sure that gets corrected.  Good eyes 
there. 

Wallin: One of the things I would like to see on your closed out schedule, not the pretty 
one, first one.  I would like to see -- you have the total number down at the bottom 
that shows the percentage over/under basically.  I would like to see three numbers 
there; One, the percentage that we have of those under, you know, if you take all 
the ones that were under what that percentage is, and then all those that are over 
so I can kind of see how’s it balancing out there. 

Megan: Sure.  Absolutely. 
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Wallin: Because when you combine the under with the over, then it’s kind of like well, 
you know, we’re under here but… 

Megan: Sure.  It kind of compensates for it elsewhere.  Okay.  We’ll break it out better.  
Absolutely. 

Wallin: But I do like, you know, I don’t know about you, Member Savage, but I do like 
seeing -- finally making some progress (inaudible)… 

Savage: No, I agree, Madam Controller. 

Wallin: …contracts closed out. 

Savage: Absolutely.  Very informative.  You can go back to the individual sheet, the 
individual job, and if we have any questions or anyone in the department for that 
matter has a question, you can go to it very quickly so I think we’re… 

Wallin: It tells us what’s going on. 

Savage: The comments I think, to me, I really like those little comments because it makes 
it a little bit clearer.  I agree with Madam Controller, a lot of progress in the last 
year on this. 

Megan: We’ve seen a lot more interest, I think, from our collective -- collectively to work 
as a group to try and close (inaudible). 

Savage: Because I remember the number 17, in 17 months being the target and I know we 
can improve on that greatly in the future, and I think that’s our goal.  I’d like to 
achieve what we can (inaudible), so I thank you. 

Megan: And then, so I will say, we also wanted to provide, unfortunately, they came in a 
little bit late so I’m not sure if these were included in your packets, but they were 
the minutes from our monthly closeout meeting that we have, separated out by 
district.  So if you have any questions on that as well.  Certainly we’re seeing a lot 
more attendance at those monthly meetings as well from the district which is very 
helpful to try and, again, work together as a team to close these out. 

Savage: Absolutely.  Everybody’s on the same page it’s going to move quicker.  Like I 
said last time, I think it’s imperative the contractor and the teams realize the first 
day on the job is the first day of -- they can really start right then and reduce that 
timeline.  Any other questions or comments on the Project Closeout, Agenda Item 
No. 6? 
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Dyson: I’d just like to -- Thor Dyson, engineer from District II, want to state that we’re 
going to have stricter attendance to these meetings.  I only have a couple of REs 
that attended this last one on September 4, so I just want to make it clear that they 
will be attending future meetings. 

Savage: (Inaudible) one of these guys I know.  Thank you, Mr. Dyson.  Anyone else in 
attendance have comments? 

Nelson: So, if there’s no comments on any of the numbers associated with the Closeouts, 
we can move along to the Active Contracts. 

Savage: Item No. C under Agenda 6. 

Nelson: So in your packet is Attachment C and that’s a listing of active contracts and this 
is the large page that’s color-coded.  Just would like to point out that the red, 
yellow, and green is a subjective opinion, if you will, from the construction 
division as to whether the contract’s in good shape, if we need to watch it or if 
there’s issues that need to be addressed.  And in several of these, it shows up in 
the red because we’re either over budget or we’re running behind in time.  There 
are a few of these red contracts that do have claims or active litigation, and we 
can address those -- your questions with respect to those, during Item No. 7, but 
we are here to answer any questions that you might have about any of these 
contracts, if you’ve got a favorite one that you’d like to know what’s going on 
with or a question about any of them.  We are more than happy to answer any of 
those questions you might have. 

Savage: I don’t have any questions at this time, Mr. Nelson. 

Wallin: No, me either. 

Nelson: Okay.  We’ll continue to update these and keep you posted as to what is 
happening with each one of these contracts. 

Savage: Thank you, Mr. Nelson.  Any other comments or questions on Item No. 6 from 
anyone?  So at this time I will take a motion for Agenda Item No. 7. 

Wallin: (Inaudible) Agenda Item No. 7 (inaudible). 

Savage: We’ll close the session at this time to seek information from counsel regarding 
potential and existing litigation, so we’ll go offline.  Mr. Gallagher. 

  
Representative 
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Construction Division Professional Services Procurements 
 

The Construction Division hires Service Providers (aka Consultants) to provide Construction 

Full Administration, Crew Augmentation, Scheduling support, Claims support and 

Constructability Evaluations. We coordinate with Districts to establish their needs based upon 

current and upcoming projects and availability of NDOT crews. The procurements are 

managed by the Consultant Program Manager (Megan Sizelove) and administered through 

NDOT Agreement Services. The selection process identified below conforms to the 

requirements in 23 CFR 172, NRS 333 and the Departments Transportation Policy 1-2-3. 

 
Solicitation Preparation 

• A Request to Solicit for Services & Obtain Budget Approval Form is reviewed by Financial 

Management Division and approved by Director.  

• Disadvantaged Business Enterprise (DBE) goal is established for the project by Contract 

Compliance and Federal Highways Administration 

• A Review Committee consisting of 3-4 members is established and approved by the 

Assistant Director – Operations. Confidentiality forms are signed by all Committee 

members prior to release of proposals.  

• Evaluation criteria include five categories: Project Approach; Project Team; Past 

Performance; Availability and Capability; and Proximity of Project Team, and may also 

include Other Factors. Criteria definitions are project specific which are established by 

Program Manager. Cost is not an evaluation factor (prohibited in procurement of 

engineering services per NRS 625.530 and the Brooks Act). 

• Program Manager prepares a draft Request for Proposal (RFP) and draft Agreement with 

associated attachments. Submittal packet is provided to Agreement Services who 

administers solicitation. 

 

Solicitation Distribution and Selection 

• The RFP solicitation is distributed to all prequalified firms in the desired discipline, 

advertised in the newspaper as well as on the NDOT website for a minimum of 2 weeks. 

• RFPs are typically due three to four weeks after solicitations are sent out. 

• The Review Committee independently reviews the proposals based on the evaluation 

criteria and assigns each proposal a score.   

• Scores are tabulated by Agreement Services based on an ordinal ranking with a 

recommendation made by the Chief Construction Engineer to either: 
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a) Enter into negotiations with evident top-ranked firm, or 

b) Initiate interview stage with “short-list” firms, if there isn’t an evident top-ranked 

firm. 

a. Interviews are conducted by the Review Committee and independently 

scored (if applicable). Scores are tabulated by Agreement Services, 

reviewed by the Chief Construction Engineer and used to recommend 

negotiations with the top-ranked firm. 

• The Director approves issuance of the Notice of Intent to Award to the top-ranked firm. 

• A de-brief meeting is offered to all proposers, facilitated by Agreement Services and 

attended by Program Manager. Evaluation scores and comments are verbally provided.  

• The Consultant Program Manager enters negotiations with the top-ranked firm and works 

with appropriate Divisions internally to establish agreement relating to previously identified 

scope and budget. 

• Firms overhead rate is determined and agreed upon. 

• If negotiations are unsuccessful with the top-ranked firm, NDOT will terminate negotiations 

and move to the second ranked firm. 

• Agreements over $300,000 are presented to the Transportation Board for approval. 

• Report project award to the Nevada Board of Engineers and Land Surveyors three days 

prior to contract execution. NRS 338.1425 

• An Agreement is executed between NDOT and the successful firm. 

 

Management of Agreement 

• Agreements are established as a Not-To-Exceed Contract. The total costs establishes a 

budget, we only pay for services provided. Costs shall include direct salary costs, other 

direct costs, indirect costs and fixed fee as set forth in 48 CFR Chapter 1, Part 31.  

• Accountability – related to services provided corresponding with scope and budget.  

o Construction Full Administration: consultants report directly to Assistant District 

Engineers, Project Manager. 

o Construction Crew Augmentation: consultants report directly to project assigned 

Resident Engineer, Project Manager. 

o Consultants report directly to Chief Construction Engineer for all other construction 

disciplines.  

• Invoices – submitted monthly along with a summary of work 

o Project Manager reviews monthly invoice for accuracy in hours billed and 

confirming summary of work is consistent with what was accomplished in the field.  
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o Construction Division, Program Manager, reviews invoice confirming accuracy and 

consistency with agreement (i.e. billing rates, overhead rates, agreed price items, 

etc.). We verify that the appropriate backup documentation is provided. 

• ACEC/NDOT Subcommittee is currently working to define and enforce a consultant 

performance evaluation system.  
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MEMORANDUM 

 November 28, 2012   
TO: Department of Transportation Board of Directors, 
 Construction Working Group 
FROM:  Rudy Malfabon, Director 
SUBJECT: December 10, 2012 Construction Working Group Meeting 
Item # 6: Discussion on Agreement Estimate – Discussion Only. 
____________________________________________________________________________ 
 
Summary: 
 
The purpose of this item is to provide the Construction Working Group with information on 
Agreement Estimates on conventional design-bid-build unit bid price highway construction 
contracts. 
 
Background: 
 
NDOT enters into approximately 30 conventional design-bid-build unit bid price highway 
construction contracts a year which are administered, inspected and documented by a 
combination of NDOT staff and consultants to ensure the terms and conditions of the contract 
are met.  Approximately 69% of NDOT contracts include federal-aid. Title 23 Code of Federal 
Regulations §635.115 requires preparation of an agreement estimate based on the contract unit 
prices and estimated quantities which is then included as part of the project agreement between 
NDOT and the Federal Highway Administration on federal-aid projects. 
 
NDOT prepares Agreement Estimates once bids have been opened and accepted on each 
conventional highway construction contract regardless of the funding source.  The estimate 
reflects the actual unit bid item prices and estimated quantities and may include other estimated 
ancillary costs such as contingencies, asphalt or fuel escalation and estimated contract 
administration (Construction Engineering) costs.  Typical ancillary costs included in an 
Agreement Estimate are as follows: 
 

• Contingences: 
o 7% of bid if less than $3million 
o 5% of bid if more than $3 million but less than $25 million 
o 3% of bid if more than $25 million 

• Asphalt Escalation – 0.33% of cost of asphalt on projects with more than 7,500 tons of 
plantmix bituminous surfacing. 

• Fuel Escalation – 1% of “Breakout” subtotal. 

• Incidental Construction – 1% of contract ($150,000 maximum). 

For “Letters of Authorization” ($10,000 maximum per occurrence). 
  

 
1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 
Fax:      (775) 888-7201 
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• Construction Engineering (contract administration) 

o By State Forces – 5% - 15% depending on type and size of project. 

o By Consultants – Amount estimated by Construction Division 
 
Construction Contract 3505, on US 50, is shown as an example in the attachments.  The 
contractors actual bid for the work is $21,212,121.  The Agreement Estimate shows the amount 
of work by the contractor to be $22,256,347 which includes estimated ancillary costs. 
 
Analysis: 
 
The total amounts shown in an Agreement Estimate, including estimated ancillary costs, are 
often referred to as “programmed amounts” or “budgeted amounts”.  
  
The Agreement Estimate for Contract 3505 shown in Attachment B shows that the work done by 
the contractor is broken down into three “Breakouts” listed below: 
 

• Breakout No. 1 – Roadway Widening ($22,252,198) (95% federal-aid) 
• Breakout No. 2 – Adjust (valve) Covers ($2,549)(Stagecoach GID) 
• Breakout No. 3 – Training ($1,600)( 95% federal-aid) 

 
The total estimated amount of work by the contractor ($22,256,347) includes 3% contingencies 
($636,316), asphalt and fuel escalation ($257,911) and incidental construction ($150,000). 
 
The Agreement Estimate also shows $1,112,817 for Construction Engineering (NDOT contract 
administration) which is also subject to 95% federal-aid participation. 
 
List of Attachments: 
 

1. Bid Tab Contract 3505 
2. Agreement Estimate Contract 3505 

 
Recommendation for Board Action: 
 
Informational item only. 
 
Prepared by: 
 
Jeff Shapiro, Chief Construction Engineer 
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MEMORANDUM 

 November 28, 2012   
 
TO: Department of Transportation Board of Directors, 
 Construction Working Group 
FROM:  Rudy Malfabon, Director 
SUBJECT: December 10, 2012 Construction Working Group Meeting 
Item # 6: Discussion of Construction Documentation and Bi-Weekly Progress 

Payments – Discussion Only. 
____________________________________________________________________________ 
 
Summary: 
 
The purpose of this item is to provide the Construction Working Group with information on how 
NDOT documents and processes progress payments on conventional design-bid-build unit bid 
price highway construction contracts. 
 
Background: 
 
NDOT enters into approximately 30 conventional design-bid-build unit bid price highway 
construction contracts a year which are administered, inspected and documented by a 
combination of NDOT staff and consultants to ensure the terms and conditions of the contract 
are met.  Approximately 69% of NDOT contracts include federal-aid. Contracts are administered 
and documented in accordance with The Construction Division’s Construction Manual and 
Documentation Manual, both of which are approved by the Federal Highway Administration for 
use on federal-aid projects.  The Documentation Manual is intended to meet the requirements 
under Title 23 Code of Federal Regulations §635.123 requiring procedures on determination 
and documentation of pay quantities. 
 
Nevada Revised Statute (NRS) 408.383 states the Director may pay at the end of each month 
or as the work progresses in full for the work as completed.  Progress payments are made on a 
bi-weekly basis in accordance with Section 3-202.1 of the Construction Manual and Chapter 23 
of the Documentation Manual. 
 
Analysis: 
 
Not applicable to the subject matter at this time.  Informational item only. 
 
List of Attachments: 
 

1. Construction Division Documentation Manual (Index Only) 
2. Contractor Payment Summary (CM04) Run Date 11/19/12 
3. December 2012 Pay Cycle 
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Recommendation for Board Action: 
 
Informational item only. 
 
Prepared by: 
 
Jeff Shapiro, Chief Construction Engineer 
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NDOT Construction Contracts Closed Out

2012 January thru November

Contract Description Contractor Resident Engineer NDOT/Consultant  Original Bid  CCO Amount  % CCO  Qty Adjustments 

% 

Adjustments  Total Paid 

  Amount 

Over/Under % Change

 Agreement Estimate 

(budget) % Agr. Est.

3260 US 95,PHASE 4B,WIDENING AND HOV LANES Las Vegas Paving Corp. Crew 926 -Williams

JOHN TERRY/ PARSONS 

TRANSPORTATION GROUP 94,840,146.28$         120,737.39$           0.1% 721,768.39$                 0.8% 95,682,652.06$        842,505.78$             101% 98,141,398.00$         97%

3270 US 95, PHASE IV, CONSTRUCT 4-LANE HWY Road & Highway Builders Crew 906 -Petrenko BRADSHAW, JOHN 46,333,333.00$         (1,133,678.99)$      -2.4% 2,537,311.23$             5.5% 47,736,965.24$        1,403,632.24$          103% 48,216,633.00$         99%

3289 SR 160, BLUE DIAMOND  ( PHASE 2A ) Capriati Construction Corp Inc Crew 903 - Voigt CERAGIOLI, JIM 26,600,637.67$         768,257.69$           2.9% (589,706.32)$               -2.2% 26,779,189.04$        178,551.37$             101% 27,601,948.00$         97%

3326 US 95, FAST INTEGRATION Transcore Holdings Inc Crew 916 - Ruguleiski

DICKINSON, JONATHAN/                 

ATKINS 8,642,467.26$           (110,106.35)$         -1.3% 5,301.25$                     0.1% 8,537,662.16$          (104,805.10)$            99% 9,041,693.00$           94%

3358 US 395 GOLDEN VALLEY INTER. Granite Construction CO Crew 913 - Cocking ATKINS 7,964,964.00$           154,473.00$           1.9% 240,358.51$                 3.0% 8,359,795.51$          394,831.51$             105% 8,393,313.00$           100%

3379 I-515, ITS FAST PCKG B1

Spirit Underground LLC/                                   

Zurich America Insurance Crew 906 - Petrenko 

DICKINSON, JONATHAN/   

KIMLEY-HORNE & ASSOC 5,995,734.70$           (129,591.06)$         -2.2% 376,208.29$                 6.3% 6,242,351.93$          246,617.23$             104% 6,443,211.00$           97%

3380 US93, ELKO, CIR Frehner Construction Crew 908 - Rupinski BRADSHAW, JOHN 9,455,555.00$           -$                         0.0% (449,333.52)$               -4.8% 9,006,221.48$          (449,333.52)$            95% 10,138,814.00$         89%

3391 US 95 MLK BLVD TO THE RAINBOW INTER. Valleycrest Landscape Crew 926 - Williams

JOHN TERRY/ PARSONS 

TRANSPORTATION GROUP 3,115,684.58$           1,347,250.61$       43.2% (203,627.68)$               -6.5% 4,259,307.51$          1,143,622.93$          137% 3,311,469.00$           129%

3394 US 95, N. I-15 TO CL/LI LINE Las Vegas Paving Corp. Crew 906 - Petrenko MIRANDA, EDUARDO 5,844,600.00$           900,840.78$           15.4% 123,103.29$                 2.1% 6,868,544.07$          1,023,944.07$          118% 6,294,935.00$           109%

3395 SR 317, RESTORE RD TO PRE-FLOOD CONDITION Southwest Iron Works Crew 906 - Petrenko BIRD, STEVE 9,292,000.00$           1,876,176.19$       20.2% 657,360.27$                 7.1% 11,825,536.46$        2,533,536.46$          127% 9,869,311.00$           120%

3399 SR651 N. AND W. MCCARRAN BLVD Granite Construction CO Crew 904 - Boge MAMMEN, KEN 1,839,839.00$           23,063.62$             1.3% 175,854.89$                 9.6% 2,038,757.51$          198,918.51$             111% 2,007,914.00$           102%

3406 CA/NV STATE LINE TO US 95 Nevada Barricade & Sign Co Inc Crew 922 -Christiansen CERAGIOLI, JIM 407,777.00$               -$                         0.0% (94,486.40)$                 -23.2% 313,290.60$              (94,486.40)$              77% 480,221.00$               65%

3408 US 93, 3 WILDLIFE UNDERPASSES Capriati Construction Corp Inc Crew 908 - Rupinski BRADSHAW, JOHN 2,194,385.68$           329,482.39$           15.0% (43,918.12)$                 -2.0% 2,479,949.95$          285,564.27$             113% 2,366,048.00$           105%

3411 US 395, JACKS VALLEY RD TO LUPIN ROAD Q&D Construction Inc Crew 907 -  Lani

MAMMEN, KEN/ MANHARD 

CONSULTING 2,338,131.00$           50,040.00$             2.1% 164,370.28$                 7.0% 2,552,541.28$          214,410.28$             109% 2,485,469.00$           103%

3412 US 95, SR 157, KYLE CANYON RD TO INDIAN SPR. Las Vegas Paving Corp. Crew 902 - Yousuf MAXWELL, KEVIN 20,470,000.00$         185,612.96$           0.9% 970,874.21$                 4.7% 21,626,487.17$        1,156,487.17$          106% 21,496,700.00$         101%

3413 US 95, MINERAL CO, CIR A & K Earth Movers Inc Crew 902 - Yousuf BRADSHAW, JOHN 11,484,000.00$         117,519.27$           1.0% 746,417.24$                 6.5% 12,347,936.51$        863,936.51$             108% 12,331,669.00$         100%

3419 I80, W. MCCARRAN SC. OVRLK TO P. ROCK INTER. Granite Construction CO 

Lumos & Associates - 

Brown MAMMEN, KEN 10,256,256.00$         34,763.60$             0.3% 965,883.53$                 9.4% 11,256,903.13$        1,000,647.13$          110% 11,099,568.00$         101%

3420 US 93, S. SR229 TO SR232, CIR Staker & Parson Companies Crew 908 - Rupinski BIRD, STEVE 4,483,773.60$           49,203.62$             1.1% (30,044.25)$                 -0.7% 4,502,932.97$          19,159.37$                100% 4,804,854.00$           94%

3422 US 93, JACKPOT, DRAINAGE IMP.

Northern Nevada Excavating 

Inc./Travelers Casualty and Surety Crew 908 - Rupinski BRADSHAW, JOHN 731,777.00$               90,662.71$             12.4% 40,154.91$                   5.5% 862,594.62$              130,817.62$             118% 830,311.00$               104%

3423 US 93, NEAR PANACA, SHARED USED PATH JNJ Engineering Construction Crew 906 - Petrenko PETERSEN, CHRISTOPHER 533,755.00$               30,500.00$             5.7% 45,722.97$                   8.6% 609,977.97$              76,222.97$                114% 615,914.00$               99%

3425 ON VARIOUS ROUTES THROUGHOUT DISTRICT III Nevada Barricade & Sign Co Inc Crew 912 - Simmons CERAGIOLI, JIM 229,899.50$               -$                         0.0% (20,227.99)$                 -8.8% 209,671.51$              (20,227.99)$              91% 248,792.00$               84%

3426 ON VARIOUS ROUTES THROUGHOUT DISTRICT II Nevada Barricade & Sign Co Inc Crew 913 - Cocking CERAGIOLI, JIM 175,145.70$               -$                         0.0% (368.57)$                       -0.2% 174,777.13$              (368.57)$                    100% 190,005.00$               92%

3427 SR 582, BOULDER HWY, COLDMILL Las Vegas Paving Corp. Crew 901 - Alwayek PETERSEN, CHRISTOPHER 640,000.00$               -$                         0.0% 125,983.28$                 19.7% 765,983.28$              125,983.28$             120% 732,100.00$               105%

3430 I-515, LANDSCAPE Capriati Construction Corp Inc Crew 915 - Strganac JOYCE, LUCY 949,433.10$               -$                         0.0% (19,399.05)$                 -2.0% 930,034.05$              (19,399.05)$              98% 1,065,387.00$           87%

3431 I-80, W. LOVELOCK VIADUCT Road & Highway Builders CME- G. Jordy PETERS, VICTOR 8,080,080.00$           49,988.91$             0.6% 423,574.93$                 5.2% 8,553,643.84$          473,563.84$             106% 8,727,300.00$           98%

3432 US 95, GOLDFIELD, SIDEWALK & LIGHTING A & K Earth Movers Inc Crew 901 - Alwayek MAXWELL, KEVIN 255,270.74$               -$                         0.0% (665.49)$                       -0.3% 254,605.25$              (665.49)$                    100% 315,426.00$               81%

3434 ON SR 160,CLARK AND NYE COUNTIES Preferred Contracting Inc Crew 902 - Yousuf CERAGIOLI, JIM 1,442,559.41$           154,445.00$           10.7% (20,611.81)$                 -1.4% 1,576,392.60$          133,833.19$             109% 1,598,595.00$           99%

3439 ON VARIOUS ROUTES THROUGHOUT DISTRICT I Diversified Concrete Cutting Crew 922 -Christiansen CERAGIOLI, JIM 336,118.00$               (16,354.20)$           -4.9% (20,506.85)$                 -6.1% 299,256.95$              (36,861.05)$              89% 363,846.00$               82%

3443 I80, E. P. ROCK INTER. TO E. OF  FERN. GRD SEP. Q&D Construction Inc DCS - Holmes PETERS, VICTOR 15,092,013.00$         (31,559.33)$           -0.2% 1,320,748.22$             8.8% 16,381,201.89$        1,289,188.89$          109% 15,567,076.00$         105%

3455 US 95, INTERSECTION WITH SR 140 Aggregate Industries SWR Crew 920- Schwartz PETERS, VICTOR 946,666.00$               40,682.85$             4.3% 13,159.93$                   1.4% 1,000,508.78$          53,842.78$                106% 1,063,433.00$           94%

3457 US 95, ES, US 6  TO  ES/MI COUNTY LINE A & K Earth Movers Inc VTN-MAMOLA

AMIR SOLTANI/                 

CH2MHILL 4,541,000.00$           14,000.00$             0.3% 140,655.32$                 3.1% 4,695,655.32$          154,655.32$             103% 4,876,698.00$           96%

3459 OFF SYSTEM BRIDGE, TUSCARORA RD Q&D Construction Inc Crew 912 - Simmons BRADSHAW, JOHN 569,525.00$               -$                         0.0% 11,331.22$                   2.0% 580,856.22$              11,331.22$                102% 649,391.00$               89%

3462 US 95, AMARGOSA V. JNCT, COLDMILLING Las Vegas Paving Corp. CM Works- Ferguson

AMIR SOLTANI/                               

LOUIS BERGER GROUP 5,795,000.00$           17,950.00$             0.3% 275,890.78$                 4.8% 6,088,840.78$          293,840.78$             105% 6,229,246.00$           98%

3477 US95, COLDMILL AND OVERLAY Q&D Construction Inc Crew 920- Schwartz

AMIR SOLTANI/                                          

GC WALLACE 4,792,006.94$           -$                         0.0% (201,501.02)$               -4.2% 4,590,505.92$          (201,501.02)$            96% 5,139,483.00$           89%

Totals 316,669,534.16$       4,934,360.66$       1.6% 8,387,635.87$             2.6% 329,991,530.69$      13,321,996.53$        104% 332,738,171.00$       99%

Projects Over 12 Projects under 22

Legend

= Contracts Closed 

since Sept. 2012

Number of Projects Over/ Under Agr. Estimate (Budget)
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Contract No.: 3427 
NDOT Project No.: 73576 
FHWA Project No.: SPSR-0582(002)  
County: Clark 
Length: 0.20 
Location: SR 582, Boulder Hwy, From Jnct of Ramps 3 and 4 at Wagonwheel Int. 
Work Description: Coldmill 3 ¾”. Replace 1” Leveling Course, Pavement 
Reinforcement Fabric, 2” Plantmix Bituminous Surface and Open Grade Plantmix 
Contract Awarded: July 22, 2011 
Notice to Proceed: August 22, 2011   
Work Completed: November 18, 2011 
Work Accepted: July 6, 2012 
Final Payment: October 22, 2012 
 
Contractor: Las Vegas Paving Corporation  
 
Resident Engineer: NDOT Crew # 901 – S. Alhwayek 
 
Designer: Christopher Petersen 
 
Project Performance:  
Engineers Estimate:  $732,381.45 
Bid Price:  $640,000.00 
Final Contract Amount:  $765,983.28 
Dollar Amount Over/Under Bid:  $125,983.28 
Percent Over/Under Bid:  120% 
Construction Engineering Costs:  $123,085.24 
Total Change Orders:  $0.00 
Percent Change Orders:  0.0% 
Settlements/Claims:  none 
Original Working Days:   40 
Updated Working Days:   40 
Charged Working Days:   33 
Liquidated Damages:                                                  $0.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $75,507.54 (7.8%) 
Right of Way:  $6,017.44 
Construction Engineering:  $123,085.24 (12.7%) 
Construction Contract:  $765,983.28 
Total Project Cost:  $970,593.50 
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Contract No.: 3455 
NDOT Project No.: 73540 
FHWA Project No.: SPF-095-6(020)  
County: Humboldt 
Length: 0.00 
Location: US 95 At Intersection With SR 140 
Work Description: Construct An Acceleration/ Truck Climbing Lane 
Contract Awarded: July 22, 2011 
Notice to Proceed: August 22, 2011   
Work Completed: November 18, 2011 
Work Accepted: July 6, 2012 
Final Payment: October 22, 2012 
 
Contractor: Aggregate Industries SWR  
 
Resident Engineer: NDOT Crew # 920 – D. Schwartz 
 
Designer: Victor Peters 
 
Project Performance:  
Engineers Estimate:  $1,050,870.00 
Bid Price:  $946,666.00 
Final Contract Amount:  $1,000,508.78 
Dollar Amount Over/Under Bid:  $53,842.78 
Percent Over/Under Bid:  106% 
Construction Engineering Costs:  $127,599.16 
Total Change Orders:  $40,682.85 
Percent Change Orders:  4.3% 
Settlements/Claims:  none 
Original Working Days:   40 
Updated Working Days:   42 
Charged Working Days:   42 
Liquidated Damages:                                                   $0.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $57,490.93 (4.8%) 
Right of Way:  $1,199.10 
Construction Engineering:  $127,599.16 (10.8%) 
Construction Contract:  $1,000,508.78 
Total Project Cost:  $1,186,797.97 
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Contract No.: 3459 
NDOT Project No.: 73561 
FHWA Project No.:  BR-0007(034) 
County: Elko 
Length: 0.06 
Location: Tuscarora Road at South Fork of Owyhee River 
Work Description: Replace Substandard Off System Bridge B-1942 
Contract Awarded: August 12, 2011 
Notice to Proceed: September 12, 2011   
Work Completed: November 30, 2012 
Work Accepted: January 19, 2012 
Final Payment: October 9, 2012 
 
Contractor: Q & D Construction Inc. 
 
Resident Engineer: NDOT Crew # 912- M. Simmons  
 
Designer: John Bradshaw 
 
Project Performance:  
Engineers Estimate:  $445,458.00 
Bid Price:  $569,525.00 
Final Contract Amount:  $580,856.22 
Dollar Amount Over/Under Bid:  $11,331.22 
Percent Over/Under Bid:  102% 
Construction Engineering Costs:  $164,638.49 
Total Change Orders:  $0.00 
Percent Change Orders:  0.0% 
Settlements/Claims:  none 
Original Working Days:   45 
Updated Working Days:   0 
Charged Working Days:   34 
Liquidated Damages:                                                  $0.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $88,215.72 (10.6%) 
Right of Way:  $2,342.53 
Construction Engineering:  $164,638.49 (19.7%) 
Construction Contract:  $580,856.22 
Total Project Cost:  $836,052.96 
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Contract No.: 3462  
NDOT Project No.: 60512 
FHWA Project No.:  SPF-095-2(053) 
County: Nye 
Length: 14.75 miles 
Location: On US 95 from 0.613 Miles North of SR 160, Pahrump Valley Road, to 1.3 
Miles South of Armargosa Valley Junction 
Work Description: Coldmilling and Plantmix Bituminous Surface with Open-Graded 
Wearing Course 
Contract Awarded: 7/11/2011  
Notice to Proceed: 8/15/2011  
Work Completed: 10/31/2011   
Work Accepted: 4/2/2012 
Final Payment: 10/31/2012  
 
Contractor: Las Vegas Paving Corp   
 
Resident Engineer: Keith Ferguson (CM Works Consultants) 
 
Designer: Louis Berger Group 
 
Project Performance:  
Engineers Estimate:  $6,989,609.00 
Bid Price:  $5,795,000.00 
Final Contract Amount:  $6,088,840.78 * 
Dollar Amount Over/Under Bid:  $293,840.78 
Percent Over/Under Bid:  105% 
Construction Engineering Costs:  $860,725.84 
Total Change Orders:  $17,950.00 
Percent Change Orders:  0.3% 
Settlements/Claims:  none 
Original Working Days:   90 
Updated Working Days:   90 
Charged Working Days:   46 
Liquidated Damages:  - $1,726.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  Cost Not Captured 
Right of Way:  Cost Not Captured 
Construction Engineering:  $860,725.84 (12.4%) 
Construction Contract:  $6,088,840.78 
Total Project Cost:  $6,949,566.62  
 

*Final Contract Amount does not reflect $151,885.00 given back by the contractor and the                                                                               
$50,137.64 kept from retention. 
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Contract No.: 3477 
NDOT Project No.: 60516 
FHWA Project No.: SPF-095-6(021)  
County: Humboldt 
Length: 9.42 
Location: US 95 from .2 Miles South of SR 290 to .1 Mi S of SR 140 
Work Description: 3” Coldmill, 3” Overlay with ¾” Open-grade 
Contract Awarded: January 17, 2012 
Notice to Proceed: February 21, 2012   
Work Completed: April 28, 2011 
Work Accepted: June 20, 2012 
Final Payment: October 25, 2012 
 
Contractor: Q & D Construction Inc. 
 
Resident Engineer: NDOT Crew # 920 – D. Schwartz 
 
Designer: GC Wallace 
 
Project Performance:  
Engineers Estimate:  $4,664,976.00 
Bid Price:  $4,792,006.99 
Final Contract Amount:  $4,590,505.92 
Dollar Amount Over/Under Bid:  - $201,501.02 
Percent Over/Under Bid:  96% 
Construction Engineering Costs:  $158,609.76 
Total Change Orders:  $0.00 
Percent Change Orders:  0.00% 
Settlements/Claims:  none 
Original Working Days:   60 
Updated Working Days:   0 
Charged Working Days:   60 
Liquidated Damages:                                                   $0.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:                 Cost Not Captured 
Right of Way:               Cost Not Captured 
Construction Engineering:  $158,609.76 (3.3%) 
Construction Contract:  $4,590,505.92 
Total Project Cost:  $4,749,115.68  
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3290 1 906 FREHNER-PETRENKO                  
SHARON

SAINT ROSE PARKWAY IN 
HENDERSON PHASE 2A $61,242,038.90 $50,000.00 A A A A A A N 7/11/08 2/11/09 2/19/09 10/18/10

 Contract will be closed at the same 
time frame as 3361. Sent closeout item 

to Rob per Jeff on 7/10/12.

3339 1 926 FREHNER -  VACANT                   
SHARON

SR 573, CRAIG RD,LAS VEGAS AT 
UPRR CROSSING AND FROM BERG 

ST TO PECOS RD, CLARK CO.
$34,182,531.77 $10,000.00 A N S S N N N 5/30/09 6/16/10 7/12/10 11/20/12  Still needs lab clearance and then the 

ATSS will be completed.

3361 1 922 SNP-CHRISTIANSEN                  
SHARON

ON SR 146, ROSE PARKWAY IN 
HENDERSON, PHASE 2B, FROM 
GILLESPIE ST TO SEVEN HILLS 

DR/SPENCER AVE & CORONADO 
CENTER

$6,583,366.05 $50,000.00 S S N S N N N 3/5/10 10/26/11 Y

 This contract will be closed at the 
same time frame as 3290. Holding. 

Letter to Rick for Dir. Accept. 
5/22/2012.  It was evident the crew was 
having trouble closing out this contract 
on their own.  So I had them bring it to 
me (9/19/12) and I went through and 

flag what needed to be addressed. All 
items were given back to the crew on 
10/18/12.  LOA completed last month.   
There are pending claims that might be 

settled with a CO.   Will focus on 
submitting AB and ATSS.

3383 1 926 LVP-VACANT                              
MICHELLE

SR 574, CHEYENNE AVE.,FROM US 
95 TO LOSEE RD, FROM CIVIC 

CENTER DR. TO NELLIS BLVD AND 
FROM RANCHO DR. TO I-15 

$9,677,150.00 $50,000.00 A A N A N S N 8/31/10 5/11/11 6/23/11 Y

Final pick up started on 07/02/11 and 
items to be addressed were returned to 
the crew on 07/17/11. As of 11/26/12  

crew has not addressed items. QA still 
reviewing ATSS as of 11/26/12.

3390 1 901 LVP-ALHWAYEK                       
MICHELLE

SR 564, LAKE MEAD PKWY,FROM 
BOULDER HWY(SR 582) TO LAKE 
MEAD NATIONAL REC AREA & SR 

564,BOULDER HWY SR 582 TO ASH 
ST.

$13,543,210.00 $50,000.00 A N N A N A N 12/2/10 3/7/11 4/26/11 N

As of 2/08/11 no request for pickup. 
Outstanding Lab issues per Wes 

5/3/2011. Wes said he is in process of 
clearing lab issues, 10/02/12. Job 

Pickup began 11/19/12.

3392 1 922 WILLIAMS BROS.-CHRISTIANSEN                
MICHELLE

VARIOUS INTERSECTIONS IN THE 
CITY OF LAS VEGAS AND VARIOUS 

INTERSECTIONS IN CLARK COUNTY.
$944,304.33 $47,215.22 A A A A N A N 9/29/11 3/6/12 4/2/12 6/22/12

Final job pickup completed on 
06/22/12. contractor payment is being 
held due to on going claim as per Jeff 
Shapiro. Hold Final Pmt. per Todd M. 

regarding NDEP

3397 
ARRA 1 916 FISHER-RUGULEISKI                    

SHARON

ON I-15 FROM THE 
CALIFORNIA/NEVADA STATE LINE 

TO MILEPOST 16.35
$7,333,333.33 $50,000.00 A N A S S N N 12/23/10 4/23/12 5/21/12 Y

Sharon currently working with Crew on 
picking up job. Rec'd EEO memo in 

HQ. Michelle to send CM 19I. As-Builts 
and ATSS have been submitted by HQ. 
As-builts corrected and sent to records. 

ATSS in review. Rec'd Notice to 
Creditors.

3409 1 926 CAPRIATTI - VACANT                   
MICHELLE

US 95 FROM RAINBOW/SUMMERLIN 
INTERCHG. TO RANCHO/ANN RD. & 

DURANGO DR. (PKG. 1)
$68,761,909.90 $50,000.00 N N N N N N N N

CONTRACT AT 98% COMPLETE. 
Plant establishment, but close to 

closing out.

Address CO#9,10 
&12

3421 1 916 LAS VEGAS PAVING -RUGULEISKI                                    
MICHELLE ON US 95AT SUMMERLIN PARKWAY $26,080,589.00 $50,000.00 N N N N N N N N N CONSTRUCTION AT 100% 

3424 1 902 LVP-YOUSUF-                                                   
MICHELLE

ON SR 160 FROM DURANGO DRIVE 
TO RED ROCK CANYON ROAD     (SR 

159)
$8,731,000.00, $50,000.00 A A A A N N N 5/16/12 10/31/12 11/5/12 10/10/12

Final job pickup completed on 
10/10/12. Final Qty's sent to contractor 

on 11/7/2012.  Possible payoff  on 
12/5/2012

3437 1 922 LV PAVING-CHRISTIANSEN              
SHARON

I-15 FROM 0.70 MILES SOUTH OF 
SLOAN WASH TO 0.30 MILES NORTH 

OF SLOAN WASH TO 0.30 MILES 
NORTH OF DUCK

$7,650,000.00 $50,000.00 A S S A A A N 9/16/11 4/9/12 4/25/12 9/4/12  

 ATFR submitted to QA 10-1-12. 
Waiting for LE to closeout. Final Pmt. 
sent to Chief/Asst. Chief Eng. to sign. 

Rec'd. signatures, sent to R. Nelson for 
sign 11/26/12.

Department of Transportation
Construction Contract Closeout Status

November 5, 2012

EEO=Contract Compliance Clearance
LAB=clearance from Materials
AB=As-Built

CPPR=Contractors Past Performance
LE=Letter of Explanation

ATSS=Acceptance Test Summary Sheet

WC=Wage Complaint
CA=Contractors Acceptance
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Department of Transportation
Construction Contract Closeout Status

November 5, 2012

3442 1 901 ROAD & HIGHWAY-ALHWAYEK                                 
MICHELLE

US 95 FROM 3.131 MILES NORTH OF 
CHINA WASH TO 0.796 MILES 

SOUTH OF DRY WASH.
$10,171,171.00 $50,000.00 A N N A N N N 11/22/11 1/9/12 11/6/12 N A Mid-point audit was completed on 

9/07/11. 

3444 1 901 LAS VEGAS PAVING-ALHWAYEK                          
MICHELLE

SR 604 LV BLVD,FROM N. CRAIG RD 
TO JUNCTION OF APEX 

INTERCHANGE RAMPS 3 & 4, A 
FUNCTIONAL CL. BREAK AT 2004 N. 

URBAN LIMITS OF LV

$5,035,000.00 $50,000.00 A N N A N N N 9/30/11 1/6/12 2/14/12 N As of 4/2/12 no request for pickup.

3445 1 922 LVP -CHRISTIANSEN                 
MICHELLE

US -95/I-515 OVER FLAMINGO ROAD 
INTERCHANGE $3,416,804.05 $50,000.00 N S N S N N N 1/17/12 7/17/12 N As of 8/16/12 no request for pickup. 

Rec'd CPPR, holding for director accpt.

3453 1 901 FISHER-ALHWAYEK                  
MICHELLE

ON US 93 FROM BUCHANAN TO 
HOOVER  INTERCHANGE. $15,858,585.85 $50,000.00 N N N N N N N 6/29/12 N Construction complete. CO's pending.

Address CO#1. 
CO#3(in routing). 

CO #4 

3454 1 916 FISHER-RUGULEISKI                     
SHARON

ON I-15 FROM TROPICANA AVENUE 
TO US 95  ( SPAGHETTI BOWL) $5,995,000.00 $50,000.00 N A A A N A N N 3/23/12 4/20/12 5/21/12 9/4/12

RE to resubmit Letter of Explanation.  
Contractor disputing qty's RE working 
on issue  Cont has Title 6 complaint 

against it.

3460 1 CMW LAS VEGAS PAVING FERGUSON                        
MICHELLE                     

ON US SR. 373 FROM THE 
CALIFORNIA/ NEVADA STATE LINE 

TO US 95
$3,895,000.00 $50,000.00 A A N N N N N 6/27/12 8/2/12 8/16/12 N

RE sent final payment.  CM19 sent to 
RE to start closeout process.  As of 

11/26/12 there has been no request for 
pickup. 

Paid on prior, 
CO#1

3466 1 922
AGGREATE INDUSTRIES -         

CHRISTIANSEN                     
MICHELLE

ON I-15 FROM THE SPEEDWAY / 
HOLLYWOOD INTERCHANGE TO 
0.103 MILES NORTH OF THE DRY 

LAKES REST AREA

$180,006,000.00 $50,000.00 N N N N N N N N Construction at 86.8%

3470 1 906 INTERSTATE IMP-PETRENKO 
SHARON

I-15 FROM CA/NV STATE LINE TO 
NORTHOF SLOAN INTERCHANGE $8,061,738.13 $50,000.00 N A N S N A N Y

Pick up started on 9/12/12 and items 
were given back to the crew on 9/12/12 

to be addressed.   The books on this 
job have to be redone as the originals 

were lost.  

3472 1 922
LAS VEGAS ELECTRIC.-

CHRISTIANSEN                
MICHELLE

ON MUTIPLE INTERSECTIONS IN 
DIST. 1 CLARK COUNTY $3,393,786.20 $50,000.00 N N N N N N N N Construction at 83% 

3475 1 922 LLO INC - CHRISTIANSEN                                            
MICHELLE

SIGNAL MODIFICATIONS CLARK 
COUNTY $940,692.00 $47,034.60 S S S A N S N 6/19/12 8/2/12 9/17/12 11/27/12  

Final pickup began 08/30/12. CPPRs 
rec'd. 9-6-12,  sent to Admin. Need 

EEO clearance memo.  As Builts will 
be sent up to HQ 12/4/12.

3480 1 902
AGGREGATE INDUSTRIES - 

YOUSUF                                         
MICHELLE     

ON SR. 372 FROM THE CALIF / NEV. 
STATE LINE TO SR. 160 AND ON ST. 
RT 160 1.317 MI N. OF CLARK / NYE 

COUNTY LINE TO MI POST NY - 
9.954

$8,175,000.00 $50,000.00 N N N N N N N N Construction at 81%

3481 1 901
AGGREGATE INDUSTRIES                                 

ALHWAYEK                                        
MICHELLE

ON US 95 FROM 1.47 MI SOUTH OF 
THE AMAGOSA RIVER TO 6.46 MI 

NORTH OF THE TRAILING EDGE OF 
B-636

$850,000.00 $50,000.00 N N N N N N N N Construction at 103%.

EEO=Contract Compliance Clearance
LAB=clearance from Materials
AB=As-Built

CPPR=Contractors Past Performance
LE=Letter of Explanation

ATSS=Acceptance Test Summary Sheet

WC=Wage Complaint
CA=Contractors Acceptance
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3500 1 902 LAS VEGAS PAVING - YOUSUF                        
MICHELLE

INSTALL FENCING AROUND 
PORTION OF MATERIALS PIT CL 82-

03 AND CONTOUR GRADING OF 
DETENTION BASINS.

$812,000.00 $40,600.00 N N N N N N N N CONSTRUCTION AT 99.3%

3504 1 906
AGGREGATE INDUSTRIES                                 

PETRENKO                                        
MICHELLE

COLD MILL AND PLANTMIX  WITH 
OPEN GRADE AND BRIDGE REHAB 

ON I707N, I711N, I713N, G662 NORTH 
AND SOUTH

$14,200,000.00 $50,000.00 N N N N N N N N Construction at 95%

3511 1 915 INTERMOUNTAIN SLURRY SEAL 
INC - STRGANAC          MICHELLE

MICRO SURFACING OF EXISTING 

ROADWAY ON US 6
$632,222.00 $31,611.10 A N N N N S N Y Final payroll letter rec'd. Request for 

pickup rec'd. 11-15-12.

3267 2 911 RHB Williams- Angel                                               
ROB

US50 IN LYON COUNTY FM EAST OF 
V.C. TO FORTUNE DRIVE. $14,292,292.00 $50,000.00 S S S S S S N 10/23/06 8/27/08 10/6/08 10/3/08

 Contractor needs to sign LOA # 2. Jeff 
Shapiro needs to write Change Order 

per meeting 1/26/2011. 

3292 2 905 FISHER-DURSKI                                       
ROB

FROM 395 S. OF BOWERS MANSION 
CUTOFF NORTH TO MOUNT ROSE 

HWY. 
$393,393,393.00 $50,000.00 N N N N N N N N CONSTRUCTION 91% COMPLETE

pd on priors 
#64,,69.  75, 80 & 

81 are priors. 
Need 

31,55,66,71,79,8
2,85.

3327 2 907 RHB-LANI                                                     
ROB

US 395, CARSON CITY FREEWAY 
FROM FAIRVIEW DR. TO US 50 E.-

PHASE 2
$44,968,149.00 $50,000.00 N S S N N N N 10/8/09 7/21/11 8/23/11 N

 As of 6/5/12 job was to be ready for 
pickup (no response).  Roc Stacey has 
investigated W/C and it will continue, 
but indicated we can close project on 
our end.   After crew req for pickup.   

REC'D MEMO FOR P/U 8-15-12

3377 2 911 PEAK-ANGEL                                          
ROB                                

SR 207, KINGSBURY GRADE,FROM 
THE JUNCTION WITH HIGHWAY 50 

TO THE SUMMIT AT DAGGETT PASS
$6,852,746.00 $50,000.00 N N N N N N N N  Construction Complete      pd on prior 12.  

#5 is a prior.

3389 
ARRA 2 913

MEADOW VALLEY 
CONTRACTORS - COCKING                      

DEENA

ON I-580 AT MEADOWOOD MALL 
EXCHANGE $21,860,638.63 $50,000.00 N N N N N N N N Construction 89.8% complete. 

Prior 
2,6,10,11,12,16 
&20. Missing 3 , 

17,18 &19

3400 2 907 Q&D -LANI                                             
MATT                                          

FROM CAL/NEV LINE AT TOPAZ 
LAKE NORTH /CARSON CITY LINE 

TO THE CARSON WASHOE COUNTY 
LINE 

$7,548,315.70 $50,000.00 N N A N N N N 11/30/11 N

As of 10/29/2012 no request for pickup.   
Contractor has LOA's to be signed, 
crew waiting for final certs for lab to 

clear.

Address CO#2

3401 2 913 GRANITE- COCKING                                        
ROB  /  DEENA ON 395 FROM MOANA TO I 80 $31,495,495.00 $50,000.00 N N N N N N N N

Job pick up finished up to 95% due to 
ending of agreement with DCS  

CONSTRUCTION 110% COMPLETE.

#5A,8R,32,33,34  
are priors. 

EEO=Contract Compliance Clearance
LAB=clearance from Materials
AB=As-Built

CPPR=Contractors Past Performance
LE=Letter of Explanation

ATSS=Acceptance Test Summary Sheet

WC=Wage Complaint
CA=Contractors Acceptance
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3402 2 904 RHB-BOGE                                             
MATT                           

ON I-80 FROM 8.7 MILES EAST OF 
THE NIGHTINGALE INTERCHANGE 

TO THE CHURCHILL/PERSHING CO. 
LINE

$11,464,464.00 $22,341.00 A A A A A A N 4/12/11 5/23/11 8/8/11 10/23/12 Y
Final Qty's sent to contractor on 
11/7/2012.  Possible payoff  on 

12/5/2012

3417 2 907 Q&D -  LANI                                                                                     
ROB

ON US 395, CARSON CITY  BYPASS, 
AT THE 5TH STREET GRADE 

SEPARATIONS AND FAIRVIEW 
INTERCHANGE

$1,021,452.00 $50,000.00 A S A N N S N 9/16/11 N

RE has indicated project will be ready 
for pick up at the end of June 2012, 

Contractor has LOA's that need to be 
signed, and waiting on certs for lab 

clearance waiting for actual date from 
office. There are no items to addresson 

LE to date.

3433 2 911
GRANITE CONSTRUCTION CO.-  

ANGEL                                   
DEENA

ON US 50, FROM CAVE ROCK TO SR 
28 $3,661,661.00 $50,000.00 N N N N N N N N 91.3% COMPLETE Co#3 is a Prior 

(on going work)

3438 2 904 MERIT ELECTRIC.-BOGE                     
MATT

MULTIPLE INTERSECTIONS 
THROUGH OUT DISTRICT II $1,013,762.20 $50,000.00 N A N N N N N 11/15/11 11/6/12 N Crew is starting closeout.  No request 

for pickup as of 8/27/2012

3440 2 911 Q&D-ANGEL                                             
MATT                           

ON SR 28 FROM JUNCTION WITH ST 
432 TO CALIFORNIA/NEVADA STATE 

LINE
$5,613,054.00 $50,000.00 N N N N N N N N CONSTRUCTION AT 98.0 %

Co #5 is a 
Prior(public 
outreach)

3446 2 HDR A TEICHERT-SELMI                                             
MATT                           

ON US 395 FROM 1.2 MILES SOUTH 
OF WATERLOO LANE TO JUNCTION 

WITH US 50 IN CARSON CITY
$12,913,116.86 $50,000.00 N N N N N N N 10/17/12 11/7/12 N

CONSTRUCTION AT 109.1 %. 
Expected pickup of Cont in early 

December 

3449 2 907 MKD- LANI                                                       
ROB                                    

US 395 NORTH OF THE NEV/CAL 
STATE LINE TO TOPAZ PARK ROAD $379,000.00 $18,950.00 S S A N N A N 10/7/11 3/15/12 Y

 The quantities are ready to send out 
as soon as district acceptance is rec'd.  

CCPR's arrived, need Dir. Accpt.

3452 2 904 DON GARCIA-BOGE                            
MATT                  

ON SR 828,FARM DISTRICT 
ROAD,BETWEE US 50A TO 

CRIMSON LANE IN THE CITY 
FERNLEY

$368,864.40 $18,443.22 A A A A A N N 9/21/11 9/19/12 10/22/12 10/23/12 Y
Pickup of job is complete.  CCO 

needed for use of Tobein instead of 
MC-70.  Need Lab and ATSS.  

3458 2 904 MERIT ELECTRIC.-BOGE                     
MATT

ON MULTIPLE INTERSECTIONS IN 
DISTRICT II $580,325.46 $29,816.27 N A N N N N N 5/8/12 11/6/12 N CONSTRUCTION at  88.7%. CO #3 in DIR 

office 

3465 2 904 SNC - BOGE                                        
DEENA

 SR 341 VIRGINIA CITY FROM 
STOREY/WASHOE CO. LINE TO THE 

JUNCTION OF TOLL RD. & SR 341 
VIRGINIA CITY FROM .02 MILES S. D 

ST.

$6,969,007.00 $50,000.00 N N N N N N N N  CONTRACT AT  110% COMPLETE.  CO#1 is prior

3467 2 911 MKD - ANGEL                                     
DEENA US 50 & SR28 $446,162.00 $23,320.00 N A N N N A N 7/19/12 8/27/12 N

Project was completed 7-19-12. 
Waiting on an LOA to be signed for un-

installed drains, grates and frames 
Working through checklist for closeout. 
Preparing 'Final Quantities' memo. for 

Directors accptnc.

EEO=Contract Compliance Clearance
LAB=clearance from Materials
AB=As-Built

CPPR=Contractors Past Performance
LE=Letter of Explanation

ATSS=Acceptance Test Summary Sheet

WC=Wage Complaint
CA=Contractors Acceptance

Item 8 Attachment B



N = Need S = Submitted (HQ reviewing) A = Approved

Cont. 
No. DIST Crew Contractor - Resident Engineer Contract Bid Price Retent Held

E
E
O

L
A
B

A
B

C
P
P
R

L
E

A
T
S
S

W
C

C
A

Constr. 
Compl.

District 
Accept    

Director 
Accept

Pick Up 
Comp.

R
P
U

Comments Change Orders # 
Needed 

Department of Transportation
Construction Contract Closeout Status

November 5, 2012

3469 2 BMG ROAD & HWY - BMG                                           
DEENA                    

US 50 N. of SR-362 TO N. OF DUTCH 
CREEK:US 95 N. BOUNDARY OF 
AMMO DEPOT TO S. OF WALKER 

RESERVATION; SR 362 FROM US 95 
S. HAWTHORNE

$7,864,567.00 $50,000.00 S N A A N A N 9/14/12 9/16/12 10/11/12 10/23/12
 Project on hold due to manhole 

conflict. Final pay will be made after 
conflict is resolved.

3471 2 911 Q & D CONSTRUCTION - ANGEL                                      
DEENA

SR 28 AT THE INTERSECTION OF 
MT. ROSE HWY & SR 431 $2,414,236.00 $50,000.00 S N N N N N N N

COMPLETION DATE JOB-SUPP #1 
now 6/28/2013. Pete said about 90% 
complete. Hydroseeding, Bmps, and 

cleanup to do. (10-9-12)

CO # 1 is a 
prior.(will be 

turned into two 
CCO) Address Co 

#2 (missing)

3478 2 C9040 SNC-HOWERTON                                             
MATT                           

ON SR 722 FROM US 50 TO THE 
CHURCHHILL / LANDER COUNTY 

LINE
$4,029,007.00 $50,000.00 N N A N N N N 9/6/12 11/20/12 N

CONSTRUCTION AT 95.6 %.  Crew is 
in closeout process.  Possible pickup of 

job in mid December to January

3501 2 C911 Q & D CONSTRUCTION - ANGEL                                        
DEENA

ON SR 431, MT. ROSE HWY, 
FROM THE JUNCTION WITH 
SR 28 TO INCLINE LAKE RD. 

$5,318,188.00 $50,000.00 N N N N N N N N Cont. @ 81%. Sent memo Cont. Comp. 
to begin clearance,

Prior #1 (Public 
Outreach)

3503 2 913 GRANITE DBA DAYTON 
MATERIALS - COCKING      DEENA

SR 443 CLEAR ACRE LN. FROM 
NORTH OF US 395 TO 7TH MP WA 

0.06 TO WA 3.60
$4,192,192.00 $50,000.00 S N N N N N N N

Construction at 106%. Submitted 
request fro EEO clr. LE items 

discussed with Jeremy.

3512 2 907 SNC-LANI                                  
MATT

US 95A FR. .13 Miles N. of Jntc. US 50 
in Silver Springs to the Truckee River 

Canal.
$886,007.00 $44,300.35 N N N N N N N N Construction at 91.9%

3435 3 908
AGGREGATE INDUSTRIES-

RUPINSKI                                  
DEENA                        

I-80 FROM 0.26 MILES EAST OF THE 
HALLECK/RUBY VALLEY 

INTERCHANGE TO 0.60 MI EAST OF 
THE GREY'S CREEK GRADE 

SEPARATION

$33,699,999.00 $50,000.00 N N N N N N N N CONTRACT AT 100%. Anticipate 
closeout this fall. CO#6 is a prior

3350 3 908 FREHNER-RUPINSKI                             
ROB    

I-80 LANDER CO. FROM ROSNY 
GRADE SEP. TO LANDER/EUREKA 

CO. /EUREKA CO. FROM 
LANDER/EUREKA CO LINE TO 

CONCRETE PAVEMENT

$8,922,921.99 $50,000.00 A A A A A A N 7/20/09 10/16/09 4/21/10 7/1/11 Y
Quantities issues resolved.   Quantities 

to contractor 8/17/12. Final close 
10/17/12,

3407 3 908 PEAK CONST- RUPINSKI                    
ROB US 93 AT HD SUMMIT $3,156,345.49 $50,000.00 S S S S S S N 11/19/10 7/18/11 9/23/11 Y

Job has been picked up. Construction 
auditing final quantities. Pending 

lawsuit disputing quantities. Peak 
Const.

pd on prior 
#4,6,7,8  Shapiro 

has CO's

3415 
ARRA 3 912 AGGREGATE IND-MUSGROVE                 

ROB

US 93 NO. OF SUCCESS SUMMIT RD 
TO SO. OF CHERRY CK RD & 

CAMPTON ST AVE 1, MURRY ST,& 
MILL ST IN ELY

$9,439,999.00 $50,000.00 S S S S S S N 11/17/10 11/16/11 4/2/12 2/1/12 Y

Quantities to contractor AGG Industries 
is disputing LD's for working days RE is 
going to contact  contractor. Letter sent 

to sub- contractor that final payroll 
letter  on 7-17-12 would delete bid 

items by them.

3436 3 918 ROAD AND HIGHWAY- YATES                       
MATT

I 80 FROM 3.16MILES WEST OF THE 
PILOT PEAK INTERCHANGE TO THE 

NEVADA/UTAH STATE LINE
$11,535,535.00 $50,000.00 A A A A A A N 11/18/12 4/9/12 10/3/12 10/3/12 Y Contractor Disputing Cold Milling Qty's. 

Final payment on hold.

3450 3 912 STAKER & PARSON-SIMMONS         
MATT

I-80 FROM 3.63 MILES WEST OF THE 
HUNTER INTERCHANGE TO 0.40 

MILES WEST OF WEST ELKO 
INTERCHANGE

$7,684,054.52 $50,000.00 N N N N N N N 8/14/12 11/1/12 N
CONSTRUCTION IS AT 95.7%  

Contractor still finishing up on punchlist 
items

 CO#3 (Prior)

EEO=Contract Compliance Clearance
LAB=clearance from Materials
AB=As-Built

CPPR=Contractors Past Performance
LE=Letter of Explanation

ATSS=Acceptance Test Summary Sheet

WC=Wage Complaint
CA=Contractors Acceptance
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3451 3 ATKINS RHB - JORDY                                     
DEENA

US 50 FROM 3.38 MI. OF HICKSON 
SUMMIT TO THE LANDER / EUREKA 

COUNTY LINE .
$10,799,999.00 $50,000.00 N N N N N N N 6/15/12 11/5/12

Pick up complete.Seeding to be done 
yet. Lab issues for failing paint 
samples, CO # 2 outstanding. 

Deficiency list in file until CO #2 can be 
processed and paid and seeding done 

and district accptnc made.

3456 3 918 RHB-YATES                                             
MATT                           US 93 SCHELLBOURNE REST AREA $1,832,222.00 $50,000.00 N N N N N N N 9/10/12 11/7/12 N

CONSTRUCTION completed 
9/10/2012. LDs. on  working days.  

Working on cleanup

3468 3 912  Q & D- SIMMONS                                           
MATT 

ON I-80 AT THE WEST CARLIN 
INTERCHANGE AND ON SR 766 AT 

THE CENTRAL CARLIN 
INTERCHANGE

$7,263,806.50 $50,000.00 N N N N N N N N CONSTRUCTION AT 90.3%

3473 3 301 BECO CONSTRUCTION -RATLIFF                                               
DEENA

DISTRICT III VARIOUS 
INTERSECTIONS $341,000.00 $17,050.00 A A N N A A N 5/169/2012 9/26/12 Y

Rec'd memo requesting pickup. Have 
CPPR need directors accept. to mark 

off sched.

3479 3 CH2M 
HILL

GRANITE CONSTRUCTION CO. - 
JOHNSON                                  

DEENA

ON US 93 FROM 0.097 MILES SOUTH 
OF THE LAWPRR X-ING TO 12.825 MI 
NORTH OF CATTLE PASS, ELKO CO.

$8,654,654.00 $50,000.00 S N N N N N N N CONTRACT AT 100%. Req EEO clr.

3502 3 920 INTERSTATE IMP - SCHWARTZ                                        
MATT   

ON I-80 FROM 0.929 MI. E.OF 
BATTLE MOUNTAIN INTERCHANGE 
THE BEGINNING OF PCCP TO 0.416 

MI. W. OF THE ROSNEY CREEK 
GRADE SEPERATION

$3,181,013.78 $50,000.00 N N N S A N N 10/18/12 11/14/12 N

Construction complete.  Cleanup 
expected to end 11/17/2012.  

Anticipate request for job pickup in late 
December 

EEO=Contract Compliance Clearance
LAB=clearance from Materials
AB=As-Built

CPPR=Contractors Past Performance
LE=Letter of Explanation

ATSS=Acceptance Test Summary Sheet

WC=Wage Complaint
CA=Contractors Acceptance
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State of Nevada 

Department of Transportation 
Construction Division 

District 1 - Construction Contract Closeout Monthly Meeting Minutes 
November 6, 2012 

Construction Admin Section w/ Conference Call – 9 a.m. 
 

Attendees:   
Glenn Petrenko, Resident Engineer, Crew 906 Megan Sizelove, Consultant PM, HQ 
Bobby Paul, Asst Resident Engineer, Crew 901 Cecilia Whited, Const Admin Supervisor, HQ 
Steve Conner, Office Person, Crew 916 Sharon Turner, Const Admin Section, LV 
Sara Jewell, Office Person, Crew 916 Michelle Thung, Const Admin Section, LV 
Wes Clyde, Lab, HQ Rob Liebherr, Const Admin Section, HQ 
Pat Torvinen, Contract Compliance, HQ Alma Piceno-Ramirez, Const Admin Section, HQ 
 Deena Rose, Const Admin Section, HQ 
 Matt Goodson, Const Admin Section, HQ 
 
**For the RE’s not in attendance the notes may still reflect what was discussed during the previous 
meeting. 
 
Crew/Contract (Construction Completion Date): 

 
Crew 901 – Sami Alhwayek 

 3390 (12/2/10) – No request for pickup to date, anticipate end October. Crew preparing 
books for pickup. As Builts are complete, will submit with books at time of pickup. Started lab 
clearance review on 10/29. Still need LE. 

 3427 (7/22/11) – Closeout is complete pending approval of revised ATSS.  

 3442 (11/22/11) – Crew preparing to request pickup. Assistant RE will contact Contractor to 
revise final payroll letter. All items are outstanding. 

 3444 (9/30/11) - Anticipate request for pickup week of 11/19/12. Outstanding items include 
Lab, AB, LE and ATSS 

 3453 (6/29/12) – Reviewing punchlist items. Anticipate request for pickup in January 2013. 
RE looking into outstanding CO’s. All items are outstanding items include EEO, Lab, AB, 
CPPR, LE and ATSS. 

 3481 – Construction ongoing 
 

Crew 902 – Sami Yousuf 

 3424 – Closeout nearly complete, pending outstanding LE and ATSS.  

 3480 – Construction ongoing 

 3500 – Construction ongoing 

 

Crew 903 – Jason Voigt 

 No outstanding contracts 
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Crew 906 – Glenn Petrenko 

 3290 (7/11/08) – Closeout is complete. Send final quantities to Contractor. Final payment 
will be held and submitted with Contract 3361.  

 3470 (8/3/12) – Crew addressing items found during Sharon’s review. Anticipate re-
submitting to Sharon within 3 weeks. Crew working with EEO. Outstanding items include AB 
and LE.   

 
Crew 914 – Neil Kumar 

 No outstanding contracts 
 

Crew 915 – Martin Strganac   

 3511 – Construction ongoing.  

 
Crew 916 – Tim Ruguleiski 

 3397 ARRA (12/23/10) – Sharon working with crew on pick up. Crew working with Lab on 
outstanding items. ATSS has been submitted and it’s being reviewed.  

 3421 – Construction punch list items being reviewed. RE is preparing books for pickup. 
Need District Acceptance.  

 3454 – Closeout complete. RE working with Contractor on quantities. Final payoff pending 
resolution of Title VI complaint.  

 
Crew 922 – Don Christiansen 

 3361 (3/5/10) – Sharon working with crew on findings. Crew working with Contractor 
regarding LOA’s and CCO’s. This contract will close at same time as 3290. Director 
Acceptance pending Jeff. Outstanding items include: AB (anticipate submittal end Oct), LE, 
and ATSS (anticipate submittal end Oct). 3-4 outstanding LOA’s. 

 3392 (9/29/11) – Closeout nearly complete, pending outstanding LE. Contractor payment is 
being held due to ongoing claim.

 3437 (9/30/11) – Closeout complete. Final payment in progress. 

 3445 – Crew preparing to request pickup. Lab has been accepted all other items 
outstanding.  

 3472 – Construction ongoing 

 3475 – Michelle reviewing books. Outstanding items include: EEO, AB, and LE. 
 

Crew 926 – Abid Sulahria (Asst RE) 

 3339 (5/30/09) – Closeout complete, pending lab, AB, LE and ATSS. Lab sent an email to 
RE on 10/17/12 identifying outstanding issues.  

 3383 (8/31/10) – Books sent to crew for revisions on 07/17/11. Outstanding AB and LE. 
Crew may request meeting early December to discuss issues if not resolved by then. 

 3409 – Construction is near completion. Outstanding CO’s.  
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Consultants  

 3460(CMWorks) (10/31/11) – Crew preparing books for pickup. All items outstanding, with 
exception of Lab.Closeout with 3462. Outstanding CCO#1. Todd to contact RE regarding 
closeout schedule. 

 3462(CMWorks) (10/31/11) – Closeout complete. Final Paid 10/31/12. Closeout with 3460. 
Todd to contact RE regarding closeout schedule. 
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State of Nevada 
Department of Transportation 

Construction Division 
District 2 - Construction Contract Closeout Monthly Meeting Minutes 

November 6, 2012 
Construction Admin Section w/ Conference Call – 10 a.m. 

 
Attendees:   
Rick Bosch, Assistant District Engineer Megan Sizelove, Consultant PM, HQ 
John Angel, Resident Engineer, Crew 911 Cecilia Whited, Const Admin Supervisor, HQ 
Brad Durski, Resident Engineer, Crew 910 Rob Liebherr, Const Admin Section, HQ 
Sam Lompa, Resident Engineer, Crew 905 Alma Piceno-Ramirez, Const Admin Section, HQ 
Larry Boge, Resident Engineer, Crew 904 Matt Goodson, Const Admin Section, HQ 
Steven Lani, Resident Engineer, Crew 907 Deena Rose, Const Admin Section, HQ 
Wes Clyde, Lab, HQ Pat Torvinen, Contract Compliance, HQ 
 
**For the RE’s not in attendance the notes may still reflect what was discussed during the previous 
meeting. 
 
Crew/Contract (Construction Completion Date): 
 
Crew 904 - Larry Boge 

 3402 (4/12/11) – Closeout complete. Final quantities sent to contractor 11/7/12 with final 
payment targeted for 12/5/12. 

 3438 (11/15/11) – Crew working on preparing books for pickup, anticipate January. 
Outstanding AB, CPPR, ATSS, and LE. RE will request District Acceptance. 

 3452 (9/21/11) – Closeout is nearly complete. Outstanding items include Lab and ATSS. LE 
needs to be revised.  

 3458 – Crew preparing for pickup, anticipate January. District Acceptance is scheduled for 
this week. All items outstanding with the exception of Lab.  

 3465 – Construction on-going. CO#1 outstanding. 

 

Crew 905 – Sam Lompa 

 No outstanding contracts 

 
Crew 907 – Stephen Lani  

 3327 (10/8/09) – Crew anticipates requesting pickup 2nd week in December. Need EEO, 
CPPR, LE, and ATSS.  

 3400 (11/30/11) – Ready for pickup, submittal pending LOA approval from contractor.  
Outstanding items include EEO, lab, LE, CPPR, and ATSS. CCO#2 is not needed, RE 
sending email to HQ. District Acceptance should be scheduled soon.

 3417 (9/16/11) - Ready for pickup, submittal pending LOA approval from contractor. RE will 
contact Contractor. Outstanding items include LE, CPPR and District Acceptance. 
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 3449 (10/7/11) – Closeout is nearly complete. Quantities ready to send to contractor as 
soon as District Acceptance is received. Awaiting submittal of LE and CPPR. RE checking 
on status of District Acceptance. 

 
Crew 910 – Brad Durski  

 3292 – Construction ongoing. Paid on priors #64, 69, 75, 80 and 81. Outstanding CO’s 31, 
55, 66, 71, 79, 82, and 85. RE will send an email summering status of change orders to HQ 
by end of week.  

 
Crew 911 – John Angel 

 3267 (10/23/06) – Closeout complete, pending Jeff Shapiro writing Change Order for 
overpayment.  

 3377 – On-hold due to contractor. 

 3433 – Construction on-going.  

 3440 – Crew working on punchlist items and will request pickup end of November. All items 
outstanding. 

 3467 – Crew preparing for pickup, anticipate end of this week. All items outstanding, lab 
submitted 11/2/12.  

 3501 – Crew working on punchiest items. All items outstanding.  

 

Crew 913 – Shane Cocking 

 3389 – Construction on-going. Outstanding change orders on priors 2,6,10,11,12,16 & 20. 
Missing 3, 17, 18 & 19. 

 3401 – Construction complete. No pickup request to date. Outstanding priors 5A, 8R, 32, 33 
and 34. 

 3403 - Crew working on punchlist items. All items outstanding. 

 

Crew 9040 – Howerton 

 3478 – Construction complete. Crew preparing books for pickup. All items outstanding.  
 

Consultants 

 3446 (HDR) – Construction on-going. 

 3469 (Bowling Mamola Group) (9/14/12) – Pickup complete. Outstanding items include 
EEO, Lab, CPPR, LE, and ATSS. Project on hold waiting for resolution of manhole conflict.  
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State of Nevada 
Department of Transportation 

Construction Division 
District 3 - Construction Contract Closeout Monthly Meeting Minutes 

November 6, 2012 
Construction Admin Section w/ Conference Call – 11 a.m. 

 
Attendees:   
Dave Lindeman, Asst District Engineer, Winn. Megan Sizelove, Consultant PM, HQ 
Mike Musgrove, AsstResident Engineer,Crew 912 Cecilia Whited, Const Admin Supervisor, HQ 
Dean De Carlo, Asst Resident Engineer,Crew 912 Rob Liebherr, Const Admin Section, HQ 
Mike Yates, Resident Engineer, Crew 918 Alma Piceno-Ramirez, Const Admin Section, HQ 
Dave Schwartz, Resident Engineer, Crew 920 Matt Goodson, Const Admin Section, HQ 
Wes Clyde, Lab, HQ Deena Rose, Const Admin Section, HQ 
Pat Torvinen, Contract Compliance, HQ  
 
**For the RE’s not in attendance the notes may still reflect what was discussed during the previous 
meeting. 
 
Crew/Contracts (Construction Completion Date): 
Crew 908 – Chris Rupinski 

 3350 (7/1/11) – Closeout complete. Revised final quantities sent to contractor 10/31/12.   
 3407 (11/19/10) – Closeout complete. Final quantities pending lawsuit. 
 3435 – Construction ongoing. 

Crew 912 – Mike Simmons 

 3415 ARRA (11/17/10) – Closeout complete. HQ sending revised quantities to contractor.   
 3450 – Construction on-going. Crew preparing for pickup, anticipate request late November.  
 3459 (11/30/11) – Final paid.  
 3468 – Construction on-going 

 

Crew 918 – Michael Yates  

 3436 (11/18/11) – Closeout nearly complete. Final quantities sent to contractor 10/16/12. 
Anticipate final payment mid November.  

 3456 – Crew preparing for pickup.   
 

Crew 920 – Dave Schwartz  

 3455 – Final paid 10/16/12.  
 3477 – Final paid 10/25/12. 
 3502 – Construction complete. Crew working on punchlist items and preparing books for 

closeout. District Acceptance scheduled for 11/14/12. 
 
District - Ratliff 

 3473 – HQ currently performing closeout review. Outstanding items include AB, CPPR, and 
LE. 

 
Consultants 

 3451 (Atkins) – HQ currently performing closeout. All items are outstanding except Lab.  
 3479 (CH2MHill) – Crew working on punch list items.  
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Active Contract Status 11/20/2012

CONTRACT DESCRIPTION
AGREEMENT ESTIMATE 

(BUDGET)

 BID CONTRACT 

AMOUNT 

 ADJUSTED BID 

CONTRACT AMOUNT 

 TOTAL PAID TO 

DATE 
% Work % Time

PROJECT MANAGER  

NDOT/CONSULTANT
DESCRIPTION

3267 US 50 & SR 822 14,988,709.00$                        14,292,292.00$             15,002,025.85$         16,332,070.32$        108.9% 96.4% PETERSEN, CHRISTOPHER,  project is over budget

3290 SR 146 ST.ROSE PARKWAY 63,339,504.00$                        61,242,038.90$             61,285,604.26$         63,601,756.18$        103.8% 96.5% MIRANDA, EDUARDO/HDR

3292 I-580 FREEWAY EXTENSION 405,824,356.00$                      393,393,393.00$           427,338,075.93$      432,247,680.76$      101.1% 103.8% LORENZI, T./CH2M HILL  project is over budget

3327 US 395 CC FREEWAY (2A) 46,613,794.00$                        44,968,149.00$             47,121,133.12$         48,355,501.37$        102.6% 100.0% GALLEGOS, J./LOUIS BERGER  project is over budget

3339 CRAIGROAD AT UPRR 35,431,164.00$                        34,182,531.77$             34,703,285.79$         35,153,975.01$        101.3% 100.0% PETRENKO, GLENN, 

3350 I-80 ROSNEY CREEK 9,453,009.00$                          8,922,921.99$               12,086,150.24$         10,778,529.42$        89.2% 99.0% BRADSHAW, JOHN,  project is over budget

3361 SR 146 ST.ROSE PARKWAY 6,987,535.00$                          6,583,366.05$               7,747,138.71$           7,926,699.02$          102.3% 100.0% MIRANDA, EDUARDO, 

3366 I-15 DESIGN BUILD SOUTH 261,225,000.00$                      246,500,000.00$           262,229,806.94$      264,606,235.76$      100.9% 0.0% TERRY, JOHN/JACOBS

3377 SR 207 KINGSBURY 7,311,743.00$                          6,852,746.00$               7,466,646.94$           8,665,120.10$          116.1% 109.9% NUSSBAUMER, M./WOOD R. Contract work not complete, lawsuit pending

3383 SR 574, CHEYENNE AVE 10,356,209.00$                        9,677,150.00$               9,765,326.09$           10,189,344.44$        104.3% 100.0% CERAGIOLI, JIM/PB

3389 I-580 MEADOWOOD MALL 22,845,305.00$                        21,827,613.92$             21,860,638.63$         20,289,217.44$        92.9% 111.3% MONTGOMERY, T./CH2M HILL Project behind schedule, claim expected

3390 SR 564 L. MEAD PARKWAY 14,543,982.00$                        13,543,210.00$             14,605,336.84$         14,267,140.27$        97.7% 100.0% MC MARTIN, DAN, 

3392 SIGNAL MOD. CL COUNTY 1,042,602.00$                          944,304.33$                   1,317,907.91$           1,020,101.22$          77.4% 100.0% CERAGIOLI, JIM,

3397 I-15, STATELINE 7,980,222.00$                          7,333,333.33$               7,309,318.33$           7,909,605.56$          108.2% 100.0% PETERSEN, CHRISTOPHER, Resolving REA

3400 US 395, CC FRWY (2B) 8,140,151.00$                          7,548,315.70$               7,556,670.70$           7,379,929.33$          97.8% 99.2% GALLEGOS, J./LOUIS BERGER

3401 US 395 WIDENING 35,127,922.00$                        31,495,495.00$             33,239,981.17$         36,394,619.26$        109.5% 93.7% GALLEGOS, J./ATKINS project is over budget

3402 I-80 E. NIGHTINGALE 12,433,091.00$                        11,464,464.00$             12,118,864.00$         12,883,432.76$        106.3% 83.1% BRADSHAW, JOHN, 

3407 OVERPASS SAFETY CROSSING 3,385,702.00$                          3,156,345.49$               3,236,393.34$           3,466,362.60$          107.1% 114.5% BRADSHAW, JOHN, lawsuit pending

3409 US 95 WIDENING PCKG 1 71,947,575.00$                        68,761,909.90$             72,488,310.50$         71,737,281.22$        99.0% 97.7% JOHNSON, NICHOLAS, Resolving REA

3415 US 93 ELY, CIR 10,128,200.00$                        9,439,999.00$               9,445,207.24$           9,269,830.83$          98.1% 105.0% BIRD, STEVE, 

3417 US 395 CC FRWY AESTHETICS 1,143,169.00$                          1,021,452.00$               1,021,452.00$           1,013,528.98$          99.4% 80.0% JOYCE, LUCY, 

3421 US 95 SUMMERLIN PKWY HOV 27,325,505.00$                        26,080,589.00$             26,163,667.91$         27,067,013.29$        103.5% 100.0% TERRY, JOHN/ATKINS

3424 SR 160, DURANGO TO RED ROCK C. 10,179,625.00$                        8,731,000.00$               10,040,591.31$         10,004,036.20$        99.6% 100.0% PETERS, VICTOR, 

3429 I 15, ITS DB 13,533,282.00$                        13,474,672.00$             13,533,282.00$         11,057,432.00$        80.0% 77.0% LORENZI, A./TRANSCORE

3433 US 50, CAVE ROCK TO SPOONER 4,113,346.00$                          3,661,661.00$               3,714,238.48$           4,404,529.52$          118.6% 155.0% NUSSBAUMER, M./WOOD R. Potential $2M change, Construction ongoing 

3435 I-80 WEST OF OSINO, ELKO 35,482,218.00$                        33,699,999.00$             33,659,205.25$         34,332,558.54$        102.0% 118.2% BIRD, STEVE, Contractor out of time to complete work

3436 I-80 W. PILOT PEAK INT 12,481,524.00$                        11,535,535.00$             11,656,632.14$         12,579,606.03$        107.9% 90.7% BRADSHAW, JOHN, project is over budget

3437 I-15 SOUTH SLOAN WASH 8,292,120.00$                          7,650,000.00$               7,608,385.00$           7,937,886.00$          104.3% 91.7% MAXWELL, KEVIN, 

3438 FLASHING YELLOW ARROW, DIST 2 1,205,826.00$                          1,013,762.20$               1,089,865.52$           1,208,634.44$          110.9% 100.0% CERAGIOLI, JIM,

3440 SR 28, JCT SR 431 TO STATELINE 5,989,778.00$                          5,613,054.00$               5,758,186.10$           5,642,294.06$          98.0% 72.9% NUSSBAUMER, M./WOOD R.

3441 I-80 DB, ROBB TO VISTA 80,757,962.68$                        72,000,000.00$             80,757,962.68$         71,914,121.00$        95.0% 87.0% LERUD, J./ATKINS

3442 US 95, N. CHINA WASH, ES COUNTY 10,705,018.00$                        10,171,171.00$             11,508,946.50$         12,904,009.23$        112.1% 100.0% RAGAN, JAMES/HDR project is over budget

3444 SR 604, LAS VEGAS BLVD 5,401,284.00$                          5,035,000.00$               4,862,801.42$           4,973,619.78$          102.3% 80.0% BRADSHAW, JOHN, 

3445 US 95/ I-515 FLAMINGO INTER. 3,661,844.00$                          3,416,804.05$               3,480,710.94$           3,350,773.60$          96.4% 78.8% PETERSON, C./ATKINS

3446 US 395, S. WATERLOO LN 13,838,963.00$                        12,913,116.86$             13,236,433.93$         14,438,572.79$        109.1% 100.0% JOHNSON, NICHOLAS, 

3447 I-15 DB, MESQUITE INTERCHANGE 14,836,811.89$                        14,513,350.00$             14,836,811.89$         14,513,350.00$        100.0% 100.0% SEARCY, ADAM/HDR

3449 US 395, CA/NV SL TO TOPAZ PR 449,320.00$                              379,000.00$                   397,053.00$              412,977.12$              104.0% 100.0% PETERS, VICTOR, 

3450 I-80 TO WEST ELKO INT 8,298,604.00$                          7,684,054.52$               7,870,022.82$           7,529,302.07$          95.7% 100.0% BIRD, STEVE, 

3451 US 50,  CIR LA/EU COUNTY 11,562,099.00$                        10,799,999.00$             10,744,788.30$         10,869,754.56$        101.2% 100.0% PETERS, VICTOR, 

3452 SR 828, FARM DISTRICT ROAD, LY 423,751.00$                              368,864.40$                   368,864.40$              452,943.98$              122.8% 100.0% BIRD, STEVE, 

3453 US 93, BUCHANAN TO HOOVER INT 17,765,944.00$                        15,858,585.85$             15,858,585.85$         17,175,902.32$        108.3% 0.0% LORENZI, A./CH2M HILL

3454 I-15, TROPICANA TO US 95 7,422,149.00$                          5,995,000.00$               5,995,000.00$           7,017,507.53$          117.1% 0.0% GARAY, LUIS, project is over budget

3456 US 93 WP, REST AREA 2,015,478.00$                          1,832,222.00$               1,832,221.60$           1,734,639.29$          94.7% 110.0% BIRD, STEVE, 

3458 SIGNAL MODIFICATION DIST 2 661,238.00$                              580,325.46$                   561,404.12$              498,166.60$              88.7% 71.7% CERAGIOLI, JIM,

3460 SR 373, OVERLAY, NYE CO. 4,185,314.00$                          3,895,000.00$               3,895,000.00$           4,068,320.51$          104.4% 103.3% SOLTANI, AMIR/PARSONS

3461 I-80, E.OASIS TO PILOT PK, CIR 32,539,538.00$                        31,000,000.00$             30,999,999.84$         19,322,197.11$        62.5% 43.0% BRADSHAW, JOHN, Over $2M in pending change orders

3465 SR 341, COLDMILLING, WA & ST 7,339,877.00$                          6,969,007.00$               6,969,007.00$           7,729,058.54$          110.9% 100.0% MAXWELL, KEVIN, 

3466 I-15, SPEEDWAY/ HOLLYWOOD INT. 19,343,626.00$                        18,006,000.00$             17,869,227.50$         15,394,699.95$        86.8% 100.0% PETERSEN, CHRISTOPHER, Project is behind schedule

3467 US 50 AND SR 28, MOD INLETS 517,393.00$                              446,162.00$                   466,409.00$              714,090.46$              153.1% 53.3% NUSSBAUMER, M./ATKINS
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3468 I-80,DIAMOND INT,W. CARLIN 7,791,069.00$                          7,263,806.50$               7,578,971.87$           6,825,968.33$          90.3% 82.5% PETERS, VICTOR, 

3469 US 95 & SR 362, COLDMILLING, MI 8,429,445.65$                          7,862,633.00$               7,854,073.57$           8,157,181.85$          103.9% 72.0% PETERSEN, CHRISTOPHER, 

3470 I-15, PCCP REPAIRS & BARRIER RAIL 8,646,542.93$                          8,061,738.13$               8,112,498.99$           7,992,196.28$          98.5% 57.2% PETERSEN, CHRISTOPHER, 

3471 SR 28, ROUNDABOUT 2,647,363.00$                          2,414,236.00$               2,414,236.00$           2,272,516.20$          94.1% 0.0% BIRD, STEVE, 

3472 VAR. CLARK, SIG. SYS. MOD 3,671,352.00$                          3,393,786.20$               3,411,016.00$           3,260,033.28$          95.7% 100.0% CERAGIOLI, JIM,

3473 VAR. INT, SAFETY IMPROVEMENTS 409,300.00$                              341,000.00$                   341,000.00$              344,123.50$              100.9% 57.5% CERAGIOLI, JIM,

3474 I-515, ITS 7,046,367.00$                          6,647,492.75$               6,647,492.75$           3,126,908.72$          48.0% 62.1% DICKINSON, J./KH & ASSOC.

3475 VAR. CLARK, SIG. HEAD MOD 1,046,540.00$                          940,692.00$                   940,692.00$              947,892.22$              100.8% 71.7% CERAGIOLI, JIM,

3478 SR 722, DBLE CHIP SEAL, CH 4,314,857.00$                          4,029,007.00$               3,479,007.00$           3,326,320.58$          95.6% 95.0% FINNERTY, J./PB AMERICAS

3479 US 93, CIR, ELKO 9,273,087.00$                          8,654,654.00$               8,654,725.38$           8,671,754.23$          100.2% 100.0% FINNERTY, J./C. A. GROUP

3480 SR 372 & SR 160, COLDMILL, NYE 8,767,449.00$                          8,175,000.00$               8,175,000.00$           7,910,241.35$          96.8% 100.0% BIRD, STEVE, 

3481 US 95, COLDMILL & RDBED MOD, NY 8,938,028.00$                          8,500,000.00$               8,500,000.00$           8,730,524.42$          102.7% 100.0% BRADSHAW, JOHN, 

3500 I-15,FECING & EROSION CONT. PIT 911,520.00$                              812,000.00$                   812,000.00$              806,392.35$              99.3% 88.6% SULAHRIA, SAJID

3501 SR 431, WATER QLTY & EROSION C. 5,703,141.00$                          5,318,188.00$               5,318,188.00$           4,784,072.22$          90.0% 110.0% NUSSBAUMER, M./WOOD R.

3502 I-80, PCCP REPAIRS, LA 3,411,871.00$                          3,181,013.78$               3,181,013.78$           3,199,155.81$          101.6% 96.0% BRADSHAW, JOHN, 

3503 SR 443, COLDMILL & STRESS RELIEF C. 4,492,334.00$                          4,192,192.00$               4,192,192.00$           4,249,830.28$          101.4% 80.0% FINNERTY, J./MANHARD

3504 I-15, STATELINE TO SLOAN INT 15,305,662.00$                        14,200,000.00$             14,200,000.00$         13,484,301.82$        95.0% 62.3% PETERSEN, CHRISTOPHER, 

3505 US 50, WIDEN & DRAINAGE IMP. 22,256,347.00$                        21,212,121.00$             21,212,121.00$         6,798,787.15$          32.1% 38.6% BIRD, STEVE, 

3506 SR 225 & SR 226, CHIP SEAL 1,208,389.00$                          1,129,336.00$               1,129,336.00$           -$                             0.0% 0.0% BUSH, ANITA

3507 SR 121 & US 95A, CHIP SEAL 1,374,949.00$                          1,285,000.00$               1,285,000.00$           -$                             0.0% 0.0% BUSH, ANITA

3510 MULT. ROUTES, MICROSURFACING 1,896,048.00$                          1,772,007.00$               1,772,007.00$           803,716.79$              58.5% 40.9% BUSH, ANITA

3511 US 6, CIR WITH DBL CHIP SEAL 676,478.00$                              632,222.00$                   665,582.00$              671,944.90$              101.0% 70.0% BUSH, ANITA

3512 LY & CH, 20 MILES CONST. FENCING 988,027.00$                              886,007.00$                   886,007.00$              890,403.14$              100.5% 50.0% PETERS, VICTOR, 

3514 I 80, BRIDGE DECK REPAIRS 1,862,300.00$                          1,693,000.00$               1,693,000.00$           -$                             0.0% 0.0% FROMM, DOUGLAS

3515 CH,REPLACE OFF-SYSTEM BRIDGE 452,246.00$                              384,384.00$                   384,384.00$              -$                             0.0% 0.0% MAXWELL, KEVIN, 

3518 I 580, MOANA INTCH. DDI 6,978,978.00$                          6,978,978.01$               6,978,978.01$           4,614,061.67$          66.9% 0.0% SEARCY, ADAM

3520 CITY OF MESQUITE, SIGNAL MOD 247,905.00$                              179,229.18$                   179,229.18$              -$                             0.0% 0.0% CERAGIOLI, JIM,

TOTAL 1,511,621,441.92$       1,544,678,330.56$   1,516,308,372.31$  
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