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Notice of Public Meeting 
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March 10, 2014 - 1:00 pm 

 AGENDA 

1. Call to Order

2. Public Comment -Discussion Only - No action may be taken upon a matter raised under this item of
the agenda until the matter itself has been specifically included on an agenda as an item upon which
action may be taken.  Public comments are limited to 3 minutes unless the Committee elects to extend
the comments for purposes of further discussion.  Comments will not be restricted based on viewpoint.

3. Comments from Working Group - Discussion Only.

4. Approval of December 9, 2013 Nevada Department of Transportation Board of Directors
Construction Working Group Meeting minutes - Discussion/For Possible Action.

5. Report on Practical Research by the Materials Division to Improve the Materials Utilized in
NDOT Construction Projects - Discussion only.
NDOT Materials Division continually conducts and coordinates research in order to improve the quality
and efficiency of materials utilized in NDOT construction projects.

6. Discussion of Potential Changes to NDOT’s Dispute Resolution Process - Discussion/For
Possible Action.
NDOT is working to improve the dispute resolution process on our construction projects.  Through the
application of Partnering and the utilization of Dispute Resolution Teams we have been successful at
resolving many disputes.  Currently NDOT Specifications call for a Claims Review Board, however, this
tool has been less than successful in resolving disputes.  Alternatives to the Claims Review Board are
being sought.

7. Old Business - Discussion Only.
A. CWG Task List

8. Briefing on Status of Projects - Discussion only.
A.  Briefing on Internal Resource Five Year Plan and Upcoming Construction Projects.
B. Briefing on Status of Construction Projects.
C. Summary of Projects Closed.
D. Status of Open Projects.

9. Public Comment - Discussion Only - No action may be taken upon a matter raised under this item of
the agenda until the matter itself has been specifically included on an agenda as an item upon which
action may be taken.  Public comments are limited to 3 minutes unless the Committee elects to extend
the comments for purposes of further discussion.  Comments will not be restricted based on viewpoint.

10. Closed Session to Receive Information from Counsel Regarding Potential or Existing
Litigation - Discussion Only.

11. Adjournment - For Possible Action.

Notes: 
• Items on the agenda may be taken out of order.
• The Board may combine two or more agenda items for consideration
• The Board may remove an item from the agenda or delay discussion relating to an item on the agenda at any time.



• Reasonable efforts will be made to assist and accommodate physically handicapped persons desiring to attend the meeting. Requests
for auxiliary aids or services to assist individuals with disabilities or limited English proficiency should be made with as much advance
notice as possible to the Department of Transportation at (775) 888-7440.

• This meeting is also expected to be available via video-conferencing, but is at least available via teleconferencing, at the Nevada
Department of Transportation District One Office located at 123 East Washington, Las Vegas, Nevada in the Conference Room.

• Copies of non-confidential supporting materials provided to the Board are available upon request.  Request for such supporting 
materials should be made at (775) 888-7440.  Such supporting material is available at 1263 S. Stewart St., Carson City, NV 89712.

This agenda is posted at www.nevadadot.com and at the following locations: 

Nevada Dept. of Transportation Nevada Dept. of Transportation Nevada Dept. of Transportation 
1263 South Stewart Street 123 East Washington 310 Galletti Way 
Carson City, Nevada Las Vegas, Nevada Sparks, Nevada 

Nevada Dept. of Transportation Governor’s Office 
1951 Idaho Street Capitol Building 
Elko, Nevada Carson City, Nevada 
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Savage: I'd like to call the December 9, 2013 NDOT's Construction Working Group 
Meeting to order.  Can you hear us in Las Vegas? 

Larkin: Yes, we can. 

Savage: And is Member Martin in attendance?  Tracy, is Member Martin in 
attendance? 

Tracy: Yes, he is. 

Martin: Yes, I am. 

Savage: Hello, Member Martin.  Thank you.  And Elko, Kevin, can you hear us up in 
Elko? 

Kevin: Yes, I can hear you just fine.  Thanks. 

Savage: Thank you, Kevin.  So, with that, let's get started.  Agenda Item No. 2 is 
public comment.  And I notice a lot of contractors here today.  I thank you 
for coming.  And we do have a specific Agenda item, which is No. 6, 
regarding the bimonthly and monthly payment status.  And I would imagine 
that you're here to probably speak on behalf of that issue.  So I would like to 
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take the Agenda Item out of order and move this to the front of the list here, 
if that's possible. 

Gallagher: Absolutely, you may move items out of order with concurrence of your 
fellow Board Members. 

Savage: Thank you, Mr. Gallagher.  And, again, we'd like to recognize the 
contractors here today to speak on this Agenda Item No. 6, regarding 
bimonthly and monthly payments.  So I think, at this time, I'd like to hear 
from individuals from the community.  If you could so kindly speak and try 
to keep your comments to three minutes, It would be appreciated. 

Madole: John Madole with the Associated General Contractors here in Reno.  And 
I'll keep my comments very brief.  But I think the proposal to pay monthly 
rather than twice a month puts a particular hardship on people in the 
highway construction business, where you have huge investments in oil -- 
particularly in things where you have to turn the cash around pretty fast.  
Also it creates a hardship on subcontractors and particularly the minority 
contractors that you were talking about trying to help are disadvantaged -- I 
guess is the proper term. 

 So I'd just like to say, I know a lot of people that are in our association and 
others made written comments, which I think have been shared with all of 
you.  And there are contractors here that can probably address it more 
specifically than I can.  But I'd just like to say, we are absolutely supportive 
of continuing paying twice a month.  Thank you. 

Savage: Thank you Mr. Madole. 

Hiatt: I'm Scott Hiatt (ph) with A&K Earth Movers.  And I did provide a written 
comment in there.  And I think that maybe some of it was education.  In the 
summer time, when we lay asphalt on the roads, the cost of oil is a huge, 
huge number.  And it's gotten really a lot huger over the years.  But we can 
lay almost $200,000 worth of oil in a day.  And we might pave ten days in a 
row.  And that's a $2 million figure.  And the oil companies will not allow 
us to carry lines of credit, well, beyond $2 million.  I've had them actually 
call me and want payment, right, for me to get another load of 
(unintelligible) oil. 
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 So we would either have to shut the job the down or dig into more 

borrowing -- more than $2 million lines of credits.  And so we're definitely 
dead against changing the two-week pay cycle.  Thank you. 

Savage: Thank you, Scott. 

Linderman: Kevin Linderman with Q & D Construction, Vice President of Engineering.  
My comments are that extending the payment terms to a full month versus 
biweekly is a huge detriment to our company.  To reiterate some of the 
comments before, the oil companies have calls of up, you know, sometimes 
down to seven days.  Like Scott said, we pay quite a bit oil out in front.  
Then we get paid based on that cutoff that follows another month after that.  
So we could be six weeks out on oil that we bought prior to ever paying for 
it, and sometimes have to pay for it before. 

 Also DBE Contractors -- that is one field that DBEs -- we can get 
commitment from, is the oil industry.  A lot of times, they do not have the 
lines of credit that allow them to pay on seven days already.  Having them 
go out further in a month would be extremely detrimental to them.  We don't 
believe that many of the people that we deal with in that field will be able to 
withstand that kind of credit and allow us to purchase the amount of oil that 
we can from them. 

 We like to pay on time.  And just as much as everybody else, we pride 
ourselves on that.  Getting money to the oil contractors in seven days isn't a 
choice.  If you don't pay for it, you don't get it, and it stops the job.  So Q & 
D is opposed to the move to go to a once-a-month payment. 

Savage: Thank you, Kevin. 

Markwell: Mark Markwell, SNC Construction.  Not to be repetitive, but I echo the 
gentlemen's comments.  The only other thing I would add is that not only do 
the oil companies not give you, you know, any credit after you, you know, 
hit a certain amount, they actually take it right out of your bank account.  So 
they have a direct line into your bank account.  And they take it right out 
within, you know, five to ten days, depending on where you are in the 
credit. 

 The other thing is, it's been mentioned, is with respect to the subcontractors 
and the DBEs -- I mean, they're the ones who -- we're paying as soon as we 
get paid.  And if their payment's delayed, it's going to hamper them and the 
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competitive nature of the business.  It's the entry to -- the barriers to entry is 
very high in the construction industry.  It requires a lot of capital.  And these 
types of things will really hamper the competitive nature of that.  So one of 
the things that we like to do is help out some of those smaller subcontractors 
and the DBEs and help pay them even before we pay.  If this, NDOT pays 
twice a month -- or once a month, rather -- it would deter us from being able 
to do that.  We support the current plan right now.  Thank you. 

Savage: Thank you, Mark. 

Kunebaugh (ph): My name's Kelly Kunebaugh, Granite Construction.  These gentlemen have 
all addressed the same issues that we have at Granite Construction.  We 
really focus on paying the DBEs early, if we can do so, as well.  The oil 
credits is very big in our industry, so we -- not to be repetitive -- but we're 
going to oppose the once-a-month payment as well, so… 

Savage: Thank you, Kelly. 

Grock: My name is Mike Grock.  I'm with MKD Construction.  I'm president of 
MKD Construction.  I founded the company with my father back in 1999.  
It's been very challenging times, as you all know, from 2007 up to 2013.  
We are a general engineering firm.  We like to prime the jobs.  We're a 
prime contractor (unintelligible) we've done a lot of subcontracting.  And 
we've done a fair amount of NDOT work. 

 In the infancy of the company, '99 on to about 2007, we did some fairly 
good-sized jobs, and it really helped us tremendously to have the bimonthly 
payment.  It really, really helped us out as a small business and a small 
business owner to be able to fund the job properly, cash flow the job 
properly and pay your bills, you know?  That's -- business works really well 
when you can pay your bills.  It works well for everyone:  not only the big 
guys, but also the small individuals, the smaller contractors. 

 So I'd like to continue to work for NDOT.  I have a long history with NDOT 
as the company does also, MKD Construction.  So I'd like you to certainly 
consider keeping the bimonthly payment approach.  It's very pro-business-
friendly if you'd do that.  So that's all I have to say right now.  Thank you. 

Savage: Thank you, Mike.  Anybody else here in Carson City?  How about Elko, 
Nevada? 

Kevin: None here, thanks. 
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Savage: Las Vegas? 

Martin: None here, sir. 

Savage: Okay, thank you, Member Martin.  I thank, again, the contractors for taking 
the time.  There's several letters -- I believe there's 47 letters of record that 
were in our package and will be part of public record as well.  And at this 
time I would like to have staff discuss their recommendation on Agenda 
Item No. 6. 

Nelson: Thank you, Chairman Savage.  For the record, my name's Rick Nelson.  
You may recall, about a year ago November, this idea of moving towards a 
monthly payment came up.  And that was largely in response to a cash-flow 
issue that we were experiencing about a year ago.  There was some analysis 
that was done that looked at the Department's cash flow and determined that 
there -- if we went to a monthly contractor pay cycle, that there was an 
opportunity smooth out NDOT's cash flow from beginning to the end of the 
month. 

 In order to evaluate that a bit more thoroughly, we put together a team here 
at NDOT to take a look at all the different elements that would come up if 
we were to move towards a monthly pay cycle.  Staff has done that, and 
they've completed their report.  I'd like to go ahead and turn it over to 
Sharon, who led that effort here over the last year. 

Savage: Thank you, Mr. Nelson.  Sharon. 

Foerschler: I'm Sharon Foerschler, for the record.  As Mr. Nelson stated, we put 
together a team, internally, to look at the impacts to NDOT if we were to go 
to a monthly payment cycle.  Jeff Freeman (ph) was part of the group.  We 
did a couple -- and everything's in the report for you guys to peruse -- as Mr. 
Nelson stated, the idea of going to monthly payments was based on our cash 
flow back in 2012.  In analyzing the information to date now, that seems to 
have stabilized a little bit.  So, in my opinion, and in the team's opinion, the 
fluctuation to NDOT's cash flow isn't as volatile as it was back then. 

 Some of the impacts that we're going to see from the industry and that the 
team was very concerned about, number one, was the cash flow and the 
ability for the contractors and subcontractors, material suppliers, et cetera, to 
kind of force their hand to carry our cash-flow problem for them, if we will.  
Per CFR, we're -- contractors are required to pay their employees weekly, by 
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the Davis-Bacon Act.  So there's a cash-flow issue with making payroll for 
the contractors.  There's the material procurement, primarily the oil.  There's 
also some concern that we may increase project costs so that the contractors 
can adequately fund their projects as they begin work with NDOT by going 
to a monthly pay cycle. 

 The reality is and, as I think everybody in this room knows, day one, when 
you're awarded a contract, you're starting to incur costs that you're not going 
to realize until you actually start doing the work for NDOT, so, therefore, 
your entity.  The potential to have possibly 60 days of cash flow before they 
receive a payment is going to be very detrimental, we feel, to having these 
contractors be successful. 

 We have a big outreach for DBE and subcontractors firms -- excuse me, I'm 
getting ahead of myself.  I'm getting nervous.  I feel like I'm in the hot seat. 

 But, anyway, we've got some real concerns with our smaller subcontractors 
and our DBE firms being able to perform work in a positive manner for 
NDOT.  And it's the team's feeling that, in going to monthly contractor 
payments, that's going to even increase their difficulties that much more. 

 Basically our recommendation, the team's, I want to say -- not NDOT's 
recommendation -- is we stick with biweekly contractor payments. 

 We were asked to look at another aspect of going to contractor invoicing as 
opposed to NDOT basing payment on our tracking of quantities.  We do 
have some federal guidelines that say NDOT will track quantities.  We don't 
think it's necessarily detrimental to have the contractor submit an invoice.  
But we're still going to need to document our quantities and payment for our 
federal guidelines. 

 A side note:  I think you're probably aware that the Department is currently 
in the phasing portion of electronic documentation.  We're looking to go live 
next year.  And I think a lot of these issues with time and resource allocation 
on NDOT's part and preparing contractor payments is going to be 
streamlined considerably with our electronic documentation process.  And 
part of that platform includes a screen for the contractors to go in and see, at 
any point in time, what we're putting in the system for payment. 

 One thing we did look at as a cost savings for the Department to go to 
monthly contractor payment insofar as resource allocation and the work that 
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our employees put forth.  In researching that, the team determined that there 
wouldn't be a huge cost-savings, if you will.  The crews will still go through 
every two weeks and cap their quantities.  To do it once a month would be a 
little cumbersome and, I think, we believe too much would get lost in the 
process.  So the actual time savings would be our people inputting the 
system into our financial system to process the payment.  We estimated, and 
it's just a rough estimate, it's about $67,000 a year is what the Department 
would save in employees salaries, if you will and freeing up the resources of 
those employees to do other tasks. 

Savage: Thank you, Sharon.  Can you touch on a couple of items in the packet.  And 
I want to thank yourself, Jeff, Megan, Felicia and, I believe, Gizachew 
(ph)… 

Foerschler: Gizachew. 

Savage: …all participated in the NDOT group.  And I thank you, Mr. Nelson, for 
putting this together.  But can you speak on the outreach efforts in the 
survey with the other DOTs, as well as the cash-flow graphs, I believe that 
Felicia had put together? 

Foerschler: Yes, I can. 

Savage: Thank you, Sharon. 

Foerschler: Sharon Foerschler, for the record.  Mr. Shapiro put together a survey that we 
sent out to all the DOTs to get a feeling from them on their frequency for 
contractor payment and also whether they based that payment on invoicing 
or DOT documentation.  We had 37 responses out of all the states that we 
requested information.  57 percent of them pay more frequently than 
monthly.  Some pay biweekly.  Some pay weekly.  Some pay at the request 
of the contractor.  Some pay based on a dollar threshold of when they cut 
that check.  So it was a real mixed bag of how they pay. 

 43 percent of the states say they pay monthly, but with the caveats that if the 
contractor were to request more frequent payment based on cash outflow, 
that sort of thing.  97 percent of the states prepare their own documentation 
and they do not have the contractor invoice.  3 percent of the states, the 
contractor submits an invoice and then they work with the DOT to rectify 
those quantities, if you will, (unintelligible) to balance those quantities. 

Savage: Reconcile, yeah, uh-huh. 
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Foerschler: (Unintelligible) on the contractors survey. 

Savage: The contractors survey, if you could touch on that a little bit, please? 

Foerschler: Yes.  We initially started out making phone calls to gather this information,  
and through the guidance of Mr. Nelson, decided it was probably a better 
outreach if we went across the platform.  Through our contractor bulletin, 
we sent out two weeks in a row, asking for their responses.  We set up an 
NDOT construction-specific email for them to submit their comments.  We 
also met with Jeff Freeman, sat down with John Madole, with AGC, for 
them to get the word out.  We talked about it at our quarterly AGC 
meetings, requesting their feedback.  We got 47 responses.  It's good to note, 
though, there were 43 companies represented in those 47 responses.  We had 
a couple of firms submit more than one response. 

 I've got some information I can pass around to you.  We had 11 prime 
contractors respond.  Ten were against, one was for.  We had 26 
subcontractors.  Of those subcontractors, nine were DBEs.  23 are against it, 
nine -- I'm sorry, three were for it.  We had four suppliers, all were against 
it.  And we had two consulting firms, one being a DBE, and they were also 
against the -- going to the monthly payments. 

Savage: Very good, Sharon.  And, lastly, is Felicia in attendance today? 

Foerschler: Felicia's not here, but Jin Soo is supposed to be to explain the graphs. 

Hoffman: Should I go find, Gizachew (ph)? 

Savage: Or maybe Mr. Nelson can just -- or Sharon can briefly discuss the two 
graphs that the Department had worked on during this review?  If you feel 
comfortable. 

Foerschler: The two graphs represent what happens with -- in regards to cash flow -- 
with biweekly, and the second graph is with a monthly contractor payment.  
And this is looking at one month -- a one-month type of cash flow, or a one-
month time period, I should say.  So you can see the beginning balance.  We 
have twice a month NDOT -- or I should say biweekly processes employee 
payroll… 

Savage: Mm-hmm. 
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Foerschler: …which includes not just NDOT, but DMV, DPS, and there's a few other 

smaller state agencies.  Twice a month we get DMV deposits.  The middle 
of the month is the smaller deposit.  The end of the month includes -- sorry -
- 

Nelson: Is it okay if I jump in, Sharon? 

Foerchler: Yes, please do. 

Nelson: Okay.  For the record, Rick Nelson.  What the two graphs depict are the -- 
the spot cash flow -- the balance in the highway fund, if you will, for each 
day during this typical month, if you will.  This data doesn't represent a 
particular month, because, you know, there are variations in the money that 
comes in and flows out of the highway fund.  Again, I wish Felicia were 
here to talk about it, but she's at the IFC to help support Rudy with the 
Project NEON item. 

 But what it shows is, as we march through the month, there are a whole 
series of payments that come out of the highway fund.  And the length of the 
bar on the graph represents the amount within the highway fund.  So, as we 
pay miscellaneous expenses; as we make a typical contractor pay, which 
runs between $10 and $12 million a month through the course of the 
summer; again, miscellaneous expenses; we have payroll that comes out.  
Payroll is fairly stable at about $9.5 million a cycle. 

 And then there's reimbursements that come in.  There's the federal 
reimbursement that occurs a few days after we make our contractor pay.  So 
there's DMV deposits, and so on.  So you can sort of track the spot balance 
in the highway fund as we go through the month, where the first chart shows 
two contractor pays during the month, and the second chart, which just 
shows the single contractor pay. 

 Now, interestingly enough, you know, what happens is, the beginning and 
the ending month balances were going to be the same, regardless of what 
pay cycle we select -- whether it's a monthly pay or biweekly pay.  The 
beginning and the ending balances should be the same.  It's where the daily 
cash balance is that it becomes impacted. 

 You can see in the second chart that the -- those bars are much smoother.  
There's fewer dips that occur in there.  Now, what's -- I guess what's 
important to remember is, as an agency, we've made some commitments to 
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keep at least $90 million in the highway fund.  And you noticed, yourself, 
Chairman Savage, that in the biweekly pay cycle, there's about a $25 million 
dip from the max to the minimum.  Now, if we keep that monthly, you 
know, that beginning balance or the ending balance at $90 million, there's 
enough reserve within the highway fund to absorb those dips as they march 
their way through. 

 We had a lot of discussion about this and, sort of, the collective believe we 
were in a very unique situation back in November, at the end of last year, 
with the high amount of state-funded projects that we had underway.  Of 
course state-funded reimbursements of the gas tax and those revenues only 
come in once a month.  And so the Department's carrying that balance for 
those state-funded contractors throughout the course of the month.  And 
that's -- that's sort of why we see that big dip, was because of the amount of 
state-funded projects that we had out there. 

 We think that's a fairly unique situation, not likely to happen again.  So, you 
know, when we look at this double dip, if you will, in the highway fund -- 
assuming we start out with a suitable amount of money in the highway fund, 
we can absorb those double dips without the kinds of problems that we saw 
last year. 

Savage: Thank you Mr. Nelson. 

Nelson: And I wish Felicia were here to be able to explain that in more financially 
relevant terms. 

Hoffman: She would have explained it the same way.  You did good.  I think they get 
the…  So, for the record, Bill Hoffman.  But really the charts just show the 
difference between biweekly and monthly.  And Rick explained it perfectly.  
The monthly smoothes out those fluctuations.  The amount of the cash 
balance is at 90 or above regularly.  We don't see ourselves dipping down as 
far as we did last year in November. 

Savage: Absolutely.  Thank you Mr. Hoffman. 

Hoffman: Sure. 

Savage: Thank you Mr. Nelson.  And then, Felicia, for the record, we thank you.  
The graphs were very informative.  And I think at this time, if there's any 
other further comment or discussion from anybody at staff, I'd like to go to 
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Las Vegas and Member Martin and see if there's any comment or discussion 
(unintelligible). 

Wallin: Staff, thank you very much for working on this project.  It's nice having the 
analysis done that, you know, we request.  My feeling on this, after looking 
at the little bit of savings that we would have -- right, I think you said 
$67,000 so that's not a whole lot of money, all right, in the scheme of things 
-- and the fact that we have another issue that hasn't even been brought up, 
that this old statewide accounting system might not even be able to be 
reprogrammed to pay on a monthly basis, right, and not to mention the cost 
because you guys don't have programmers here and you'd have to rely on 
our staff to do that -- so that's a whole other issue that we haven't even 
thought about -- and then, also based on my understanding of what the 
contractor's issues are, after talking to them and hearing what they had to 
say here today and reading their letters and comments, I do not feel that we 
should switch to a monthly payout schedule. 

 A couple of reasons:  Lack of cost savings.  The other thing, I think it would 
be reducing our competition, all right, that only a few contractors would be 
able to afford to do work for Nevada.  We're not just talking about DBEs, 
but the regular contractors as well.  And I don't really feel that our cash-flow 
problem should be their problem, all right?  When we dipped last time, I 
don't think that our cash-flow problem -- we shouldn't have to finance on 
their backs, right?  So my feeling is, is let's keep it where it is with the 
biweekly payments at this point in time. 

Savage: Thank you, Madam Controller.  Member Martin, Las Vegas. 

Martin: Len, I think my position's been pretty well stated in the previous -- in the 
previous meetings, so I'll let it stand at that. 

Savage: Okay.  So my only comment would be -- from my point of view would be 
I'm very content that this group and NDOT staff have taken the time and the 
energy to pursue this option of a monthly payment.  And I think it's an 
exercise that has exposed some good things.  And I believe that the 
contractor community has seen difficult times in the last, I think, since 
December of '08.  And I thank them for their attendance today.  And I 
believe they're instrumental in the process of this Department.  And I 
believe that the Department depends on good contractors, solvent 
contractors.  And I don't believe anyone expects anyone to be the bank. 
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 We have to put the roads in.  Times have been challenging.  And I thank you 

all for attending.  And I'm ready to call for a motion to continue -- or a 
motion to follow with the staff recommendations as:  Number one, continue 
with biweekly payments.  Number two, do not move toward contractor 
invoicing at this time and continue to prepare the source-payment 
documents at this time. 

Wallin: I'll make that motion. 

Savage: It's a motion made by Madam Controller 

Martin: Second. 

Savage: and by Member Martin.  All in favor? 

Group: Aye. 

Savage: Opposed?  Motion passes.  Thank you everyone.  Mr. Gallagher. 

Gallagher: Mr. Chairman, for purposes of clarity, for the record, I think your vote 
would be a recommendation to the full Board as a matter of policy.  And I 
think it was directed to this Committee to look into and make a 
recommendation back to the full Board.  And I think that's what staff will do 
next month. 

Savage: Yes, we have a quarterly CWG report to the TBoard.  So I thank you Mr. 
Gallagher.  And, I believe, Mr. Nelson, you can put that on the Agenda to 
pass to the TBoard.  Thank you. 

Nelson: We'll certainly do that. 

Savage: Thank you.  We will… 

Unidentified Male: Thank you. 

Savage: Thank you, everyone.  We will move on to Agenda -- back to Agenda Item 
No. 4, approval of the meeting minutes from the past two meetings, May 13, 
2013, as well as August 12, 2013.  Have all the members had a chance to 
review the minutes? 

Nelson: Mr. Chairman, for the record, Rick Nelson.  There's two sets of minutes to 
be approved at this meeting.  You may recall, at the last Construction 
Working Group meeting, there were some issues trying to capture 
corrections to the May 13 minutes.  We neglected to put page numbers on 
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those minutes, so it was very difficult to mention the corrections that needed 
to be made.  That's why the May minutes are here. 

 I would also like to bring to the attention of the CWG that, for the August 12 
meeting, there were issues with the recording that occurred at the first -- 
very first 15 minutes of the CWG meeting, and we were unable to capture 
the transcript for the first 15 minutes. 

 Now, on my copy of the minutes, there's a note that says the initial 15 
minutes of the recording of the proceedings of the Construction Working 
Group meeting were missing due to file corruptions.  As a result, these 
minutes with a partial discussion of Agenda Item 4.  It's my understanding 
that that note isn't necessarily on everybody's set of the minutes.  But, that 
note does appear on the minutes of August 12.  I apologize for the first 
missing 15 minutes. 

Savage: Thank you, Mr. Nelson.  So, at this time, have the members had a chance to 
review the meeting minutes from May 13, 2013 as well as August 12, 2013?  
And are there any additions, deletions or comments? 

Wallin: Can we vote on them one at a time, because I wasn't present at the August 
meeting, so it'd be hard for me to vote to say it's okay. 

Savage: Thank you for bringing that up, Madam Controller.  So at this time we will 
just discuss the May 13, 2013 meeting minutes.  Member Martin, have you 
had a chance to review? 

Martin: Yes, sir.  And I move for approval -- without the first 15 minutes. 

Savage: No, excuse me.  This is -- this is for May 13, 2013, where there were not 
corrupted meeting notes. 

Martin: I'm sorry.  I was still on August 12.  My apologies, sir. 

Savage: So your motion is for approval of the May 13 meeting? 

Martin: Yes, sir. 

Savage: I'll second that motion.  All in favor? 

Group: Aye. 

Savage: Opposed?  We'll move to approve the meeting minutes of August 12, 2013.  
Has everyone had a chance to review the meeting minutes and are there any 
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comments?  I'll take a motion to approve the meeting minutes of August 12, 
2013. 

Martin: Move to approval, minus the 15 minutes. 

Savage: Thank you, Member Martin.  Is there a second? 

Wallin: I second. 

Savage: Thank you, Madam Controller.  All in favor, say Aye. 

Group: Aye. 

Wallin: And I abstain. 

Savage: And the minutes passed.  We'll move to Agenda Item No. 5.  And that has to 
do with a report on the actual and estimated cost to self perform the Freeway 
Service Patrol activities in District 2. 

Nelson: For the record, Rick Nelson.  This topic of the Freeway Service Patrol was 
debated during the Transportation Board meeting.  And, during that 
meeting, I had reported that NDOT had self-performed these Freeway 
Service Patrol activities in District 2 for a period of, I think it was, about two 
months, while we were in between contracts.  During the Transportation 
Board meeting, we reported that we spent about $90 an hour self-performing 
that activity.  And there was some additional discussion about the variation 
in what it cost us to self-perform that activity versus what the contractor had 
bid. 

 We've gone back and we've recaptured these -- or not recaptured but 
reanalyzed these costs.  And we also looked at the cost, if we were to design 
a Freeway Service Patrol program with the appropriate staff level, with the 
appropriate equipment, what costs those might be.  And I'd like to turn it 
over to Denise Inda, who's been running the Freeway Service Patrol 
program, to discuss those costs. 

Inda: So you all -- included in the packet, was the summary from two months' 
worth of the pilot program.  And the third sheet was a breakdown of the 
costs.  And, as Rick Nelson explained, we were -- we put together the pilot 
project using available resources that we had within the Department at that 
point in time.  And so, I think, as Controller Wallin questioned at the Board 
meeting, you know:  Why were we using employees that are a step 10 and a 
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certain grade?  And it's because those were the available employees who had 
the minimum level of skills and then some to do this job. 

 And we had the same situation with vehicles.  We could only use vehicles 
that we already had that would be available to be redirected for the pilot 
program.  And that did increase our costs more than we had originally 
estimated.  And, as Rick said, we spent, for April and May, the hourly cost 
was $97.53.  Our original estimate had been just below $69.  So it was a 
little bit more. 

 We did go back and take a look.  And Mike Stair with the Equipment 
Division had his staff go do a little bit of additional investigation -- go back 
and review, what, in a perfect world, if we were starting the program from 
scratch, we were requesting the right level of staff, the right level of full-
time positions, you know, through the whole legislative process, and then 
the corresponding vehicles to do that job -- so sort of right-sizing the 
program.  And those costs were indeed lower. 

 And the -- I'm sorry, let me flip to the right page here -- and so, instead of 
using, you know, what we would do is we would use a much -- a lower level 
of employee -- if we -- service worker 3, which is about, you know, 
depending on their steps, between $15.65 and $22.80 an hour.  And that is 
lower than the average that we -- that we used of a Grade 33 with a variety 
of steps in there.  You know the average of our actual pilot program was 
$27.00 an hour.  So that would bring the hourly wage down significantly 
because the biggest portion -- the biggest cost of this program is because of 
the hours -- the employee hours. 

 We also, instead of using the existing fleet service trucks that Equipment 
Division utilizes, we looked at using a three-quarter ton cargo van, which is 
comparable to what the program is using -- the service-provider program is 
using.  And so that brought down the cost as well.  So we, I think, Controller 
Wallin's question was, at the last meeting is, if we could do this less 
expensively in-house, why, you know, should we be looking at -- why 
would we outsource this as it is? 

 And we looked at all of this and the results from Mike Stair in the 
Equipment Division's analysis show that the vehicle cost per hour at the 
lowest step would be $53.23 an hour and at the highest step would be 
$64.10 an hour.  And that's actually fairly competitive with the programs 
that we're paying right now.  Right now, today, we're paying EUR (ph) 
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Towing in Reno, $61.50 an hour.  So, even though there's value to 
performing the program in-house, by going out with our RFP and soliciting 
bids, we were able to put a program in place that's pretty competitive with 
what we could do in-house. 

 And we -- the situation -- the issue is that even though we could, with a 
perfectly designed program, we could do it for slightly less, but we can't do 
that right now.  It would take, you know, you would have to go through the 
process.  Wait until the next legislative session.  Put in -- work through the -
- the director would have to work through all the right processes, up through 
the governor -- getting approval from the governor for these new positions, 
new vehicles, those kinds of things.  So it would -- we couldn't -- we 
couldn't do it in a timely fashion. 

 But I think it is worth noting that, after having done these -- having done the 
pilot program and the analysis about a right-sized program, we're right on 
the money.  It's -- so I think we're in a good place with that.  I don't know if 
you have any additional questions about those numbers or those figures.  I'm 
happy to go over the parts that I have.  And then, Mike Stairs is here with us 
today, and he could perhaps provide more information about the Equipment 
Division perspective. 

 We also have -- because the -- we have -- the new programs have been in 
place since October 1, I could provide some feedback or an update on the 
existing outsource programs both in Las Vegas and in Reno, if you're 
interested in that. 

Savage: Very interested. 

Wallin: Yes, definitely.  I'd like hear that. 

Savage: I'd like to hear that as well. 

Inda: So both programs have been up and running in Reno and Las Vegas since 
October 1.  In Reno, we have two vans and Las Vegas we have six vans.  
The schedules and the routes are strategically designed for the specific 
location to make sure that we're providing FSP services during the peak 
volumes on those specific routes. 

 If you remember months and months ago when we first started talking about 
Freeway Services Patrol, we did some analysis to find out where the highest 
volumes are, where the highest crashes are.  And we adjusted and modified 
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the hours and the routes accordingly.  So the program that we see today, 
particularly in Reno, is different than the program that Samaritania had in 
place, say, a year ago or that. 

 We do -- now, one of the reasons that the Reno program had grown 
significantly was to accommodate significant construction that was going 
on.  We had the I-80 design build.  And prior to that we had the U.S. 395, I-
580 Spaghetti Bowl to Moana project.  And we -- what we have done in the 
past and what we have the ability to do in the future is to adjust the hours 
and the routes to provide extra service or additional service in the areas of a 
large construction project, where the work zone is likely to increase 
congestion and increase issues. 

 So we have the ability to put that program where it might be needed.  But 
after those programs are complete in Northern Nevada, and so a scaled-back 
version of a schedule and hours is appropriate. 

 Both programs are moving forward very nicely.  The folks in my staff spent, 
and still are spending a significant amount of time working with both of the 
districts and the services provider.  Essentially, we're working with Highway 
Patrol, both the operation centers in Reno and in Las Vegas, the NDOT 
maintenance personnel in each of the districts, as well as the Equipment 
Division.  And we started by having bimonthly coordination meetings.  And 
now that the program has been in place for a little while, we've stepped that 
back to monthly meetings.  But we've -- we've been able to address issues 
and concerns that have come up to make the program function as smoothly 
as it can and provide the best service for all of the involved parties. 

 We have some new performance evaluation that's going on, because we 
want to make sure that the program is effective, essentially.  We want to 
make sure that the money that we're paying the service provider is really 
providing benefit to the public.  So what they've come up with is this 
concept that -- and it's based on the concept that most of the time, the 
incident or the assist is going to be very quick and fast.  It's going to be a 
stranded or minorly damaged vehicle in the travel lane or on the side of the 
road.  And it's going to take the Freeway Service Patrol very little time to 
help them and get them on their way.  And so we're looking at, really, the 
bulk of the assists to last less than 30 minutes. 

 Now, the Freeway Service Patrol will be out there, particularly in the Reno 
area.  And they will be assisting on major incidents, where they're providing 
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assistance to Highway Patrol and to NDOT and other emergency responders 
out there.  But the bulk of the responses are really quick, short responses.  
And so we're monitoring that number.  And what we're looking at is -- and 
I'm going to read this so I can say it -- we're tracking their performance by 
analyzing the number of the min -- excuse me -- mitigations per van hours 
for each route.  And so what we're trying to determine, look at, is how many 
assists or mitigation they perform each hour. 

 The pilot project, when we were using staffing and vehicle from the 
Equipment Division, was providing just under one mitigation per hour, it 
was about 0.9.  And we felt, because we were working so closely with the 
Equipment Division as well as the district and their staff, we felt that was 
pretty effective and was an improvement over the previous program.  And 
so that's kind of our baseline is that 0.9.  And we're really -- we're pleased 
that, as we're evaluating both the Reno and Las Vegas programs, that they're 
both performing at or above that base level that the pilot program was 
performing at. 

 And so what we're doing is we're monitoring those numbers.  We're looking 
at those numbers.  We're evaluating where the outliers are occurring.  We're 
finding out why.  We're working to make sure that the response guidelines 
and protocols are appropriate, so that we can keep seeing those numbers 
increase. 

 And then the other thing that's slightly different in Las Vegas is we've just 
introduced the IRV program, which is Incident Response Vehicle Program.  
And that's going to address the larger crashes and incidents.  And so that's 
only been in place for two weeks.  So we've developed a program where the 
IRV team -- the service-provider team -- is working very closely with the 
District 1 maintenance personnel. 

 And when situations arise, they're both looking at the situation, responding 
and evaluating them.  And once we have a significant event or two, we're 
going to be able to revise the processes we've set up as we get a better idea 
of where their value is, where they can provide the most service and not 
have any duplication of effort.  So we're working on IRV, but we haven't 
had any major progress with that yet, because it's so new and fresh. 

 But we are pleased with the results of the programs -- the FSP programs in 
Reno and in Sparks.  And if -- I don't know if you -- I don't want to talk too 
long.  I would -- I'd rather, if you guys have any specific questions, and you, 
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too, Member Martin, in Las Vegas -- if you have any specific questions, I'll 
let you point me in the right direction. 

Savage: Thank you, Denise.  I'll take any questions or comments from members. 

Martin: I have two.  Of the $90-plus an hour that you said it cost us to run the 
program ourselves, could the members of this group get an itemized 
breakdown of that cost?  In other words, what the multipliers were, how 
much was the equipment, how much was payroll, how much was overtime, 
et cetera, et cetera. 

Inda: Member Martin, have you seen the sheet in the attachment of today's 
packet? 

Martin: I'm working at a disadvantage, ma'am, because for some reason or another, I 
was not able to.  I was able to access the Board package and all the 
attachments, meaning the stuff on the pay and so on, but I was not able to 
access the actual Agenda and get it downloaded to my iPad.  So I am 
working at a disadvantage. 

Inda: Okay.  Well, I -- and I don't know how you would like to handle this.  There 
is some data and some information that was included in the packet today.  I 
think addressed perhaps some of your (unintelligible)  It doesn't show a 
breakdown of regular time worked. 

Martin: Okay.  Mary is going to -- Mary is going to -- I have my IT guys working on 
it.  I don't know what's going on.  Mary's going to go print me out a copy of 
it. 

Inda: Excellent. 

Martin: Because I couldn't -- I couldn't get to it in any way, shape or form for some 
reason.  I got everything else.  I just couldn't get to that piece. 

 And then the second thing is, when -- I heard you say something about when 
we have our Freeway Service Patrol vendor respond to an incident, we're 
also going to have somebody from NDOT respond as well?  Did I hear that 
or did I misunderstand? 

Inda: I may not have phrased that actually correctly.  When there is a large -- 
when there is a large incident on the road, it's very standard for Highway 
Patrol to call for NDOT assist.  If they're off -- if there are (unintelligible) 
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type of work of that need to be done as (unintelligible) to the large incident 
or, say, something that happens commonly is you might have a large truck 
and trailer that crashes and it spills the contents of the trailer across the road 
or wherever it might be.  And so a lot of times, it's the NDOT personnel 
respond to those kinds of situations to provide cleanup.  And so what -- so 
that's very -- it's standard procedure for certain kinds of situations for 
Highway Patrol to request support and assistance from NDOT, because we 
work so closely with them and help them -- they help us. 

 So we're not duplicating effort.  We're making sure that we're evaluating 
when those kinds of requests for assistance are made.  We're looking at the 
kind of work that needs to be done and making sure that the process that 
we've set up really fit the kinds of situations that are going on. 

 So, yes, we're having NDOT respond when they're requested.  But that's 
nothing new. 

Martin: Okay.  I understand now. 

Savage: Thank you Member Martin.  Madam Controller. 

Wallin: Yeah, I just -- I guess my question here, and I think this is where I was 
having the difficulty, was the original numbers of it costing about $97.53 
per hour or something like that.  And we only did it from April and May 
actual costs, but then we're saying supplies.  We're saying it's $5,000 per 
year divided by 260 days.  So, and that said it was actual costs, but we didn't 
do it for a whole year.  So I'm confused about how we decided to use that 
number. 

Inda: Let me explain.  And I'll say some things and, Mike, if you need to step in 
for anything, that's fine.  When we originally -- when we put an estimate 
together for a pilot program, we estimated that it would cost about $5,000 
per year for supplies.  And so if you take that $5,000 per year and break it -- 
and divide it by 260 days, which is the number of (unintelligible) in a year, 
you get $19.23 per -- per day. 

Wallin: Right. 

Inda: And so, perhaps, when that -- maybe the wording on that is not as clear as it 
could be.  Actual cost is maybe not what it should have been.  So we 
estimated that it was going to be $19.23 per day.  After the deadline for this 
meeting -- for the documents for this meeting -- we did do a final analysis of 
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the program from April through the end of the program in Reno, which was 
September 26.  The actual cost per day for supply expense was $40.57, just 
for your information.  And once we did that final estimate, or the final 
evaluation of the actual costs, the cost for the program in Reno was $83.37. 

 And so it dropped slightly.  And the variance essentially is based on the two 
big numbers in the costs are the number of miles driven each day and then 
the payroll for the drivers driving those vehicles.  And what we saw is the -- 
as you can see on the documents you have -- the total hourly labor rate, 
which was an average of the four drivers was $40.68.  In our final analysis, 
that number dropped to $35 an hour.  And, really, that just -- essentially it's 
because we had the -- out of the existing employees that we were using, it 
happened that the -- I believe that it happened that the lower step employees 
worked a little bit more than the higher step employees during that 
timeframe. 

 So it wasn't -- it was just because we had a person with less steps who 
worked more hours than other people.  It, you know, that was the 
fluctuation.  It was the same pool of folks.  It just happened that during 
different months, they worked different hours on the Freeway Service Patrol 
program.  So the -- but our final costs -- our final hourly cost was $83.37. 

Wallin: Okay.  You know, and I appreciate the other schedule that you did, that what 
if you were to design your own Freeway Service Patrol, start from scratch 
and stuff.  That schedule is great.  It's really easy to follow and understand.  
But when I try to compare it to the schedule that we have for what we did in 
the pilot, it's like mixing apples and hand grenades, I guess.  That's how 
extreme it is.  You know, I mean, I can't -- I can't cross-reference it at all. 

Savage: The base, yeah… 

Wallin: The base, yeah.  Because like in the -- if we were to design our own, you've 
got -- your supply includes, supplies, uniforms, two hours per day 
supervision 25 percent of the time.  And that's all lumped up here.  So I 
think this is kind of broken out a little bit better than the other one.  It just 
makes more sense.  You know, it'd be nice, as we ask for comparisons and 
stuff, to make them the same. 

Inda: Mm-hmm. 

Wallin: It's easier for doing analytical work.  It's an accountant thing, I guess. 
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Inda: No, I think that's certainly a reasonable request.  We -- I think the challenge 

was that we've been working with this data for a while now, and it didn't all 
stem from our division.  And so we didn't always have direct access to the 
numbers.  And so maybe we didn't know how to manipulate it and put it in 
format that was the easiest to read. 

Wallin: Okay.  Okay.  And then something, Member Savage, that I would like to 
have going forward -- because Denise mentioned that they have new 
performance measures and that they're evaluating.  I'd like to see something 
on a quarterly basis to see if we're still in that $60 an hour scope and what 
they're doing.  Because I know that, before, and this is why we had the 
whole problem with the Freeway Service Patrol is that it started out and it 
was about this much an hour, and pretty soon it crept up to about $120 an 
hour. 

 Well, it did, it grew.  Because remember we started questioning the numbers 
and how much it was and stuff and the amount that we were spending.  And 
part of it was they were going outside of their area; am I right?  That was a 
big thing that was happening and stuff.  But I would like to have a quarterly 
report on their performance. 

Inda: Absolutely.  I think we can do that.  Now, keep in mind the hourly rate is 
going to be the same for every hour that a person is out there in the vehicle 
associated with the Freeway Service Patrol or with the IRV, the service 
provider will charge NDOT a certain rate.  So the rate will not change.  The 
value -- the numbers that we can look at are the number of assists. 

Wallin: Right. 

Inda: Oh, I see what you're getting.  You were looking at the cost per assist. 

Wallin: Yes.  Mm-hmm. 

Inda: That's what you were referring to, not the cost per hour. 

Wallin: Yeah, the cost per assist.  So you're -- you've got that, because you said that 
in the pilot it was 0.9 incidents per hour. 

Inda: Right. 

Wallin: All right.  And so, we want to make sure that we're still within that 0.9 or 
below… 
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Inda: Actually above. 

Wallin: Above, rather.  0.9 or above. 

Inda: Right. 

Wallin: You know, that all of a sudden it's not costing us more per assist. 

Inda: Per assist, yes. 

Wallin: Because that's what had happened. 

Savage: And I think -- thank you Madam Controller.  And I think this is a classic 
example of the cost-benefit analysis of what the Controller has spoken so 
many times about at the TBoard level.  This FSP program, which I thank 
you Denise and Rick, has been a good example of what the Department can 
do to ensure that our vendor is giving us and our state taxpayers the right 
service for the right value.  That's all we're doing here.  And I think this is 
just a little exercise that I compliment your staff, Denise and Rick, and 
everyone involved, because now we're on top of it. 

 If this vendor were to get out of their box and fail at what they're doing, we 
call the bullpen and NDOT can step in and take care of business.  And that's 
very satisfying, I believe, because times are difficult.  And we know that we 
can perform this service if need be.  So I thank you and I think we look at 
quarterly reports and we keep moving forward. 

 Any other comments or questions from anyone here at staff, administration? 

 I just had one question for maintenance.  Were the -- are the odometers read 
on a daily basis when we did the FSP service in house? 

Stair: Yes.  Mike Stair with the Equipment Division with NDOT.  The odometers 
or the mileage is tracked at the fueling station each time we fuel, which is 
daily, it will then be recorded for every vehicle. 

Savage: Thank you, Mike. 

Stair: Only because of the amount of usage that we have.  Otherwise, if it took two 
days before we need to fill up, then we would be collecting it every other 
day. 

Savage: Very good.  I was just interested on the base data.  Thank you, Mike. 
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Stair: You're welcome. 

Savage: So that'll close Agenda Item No. 5.  And that was a discussion only.  We'll 
move to Agenda Item No. 7, discussion of change orders. 

Nelson: For the record, Rick Nelson.  During the September 9 Transportation Board 
meeting, the topic of change orders came up during the discussion of the 
agreement and contract approval matrix.  It was during that full 
Transportation Board meeting that it was suggested that we take up change 
orders at the Construction Working Group, which we've done here today. 

 I guess, from a very high level point of view, construction change orders 
have not gone to the Transportation Board for information or approval.  That 
said, there was a couple of projects that were delivered using an alternative 
delivery method design build.  And the way that those contracts were paid 
was against a -- using a purchase voucher.  And the actual contract with the 
contractor was through what we call an agreement.  It was through an 
agreement.  And so what happened on those projects were -- there were 
change orders, there were increases to the contract amount.  Those increases 
exceeded the agreement amount with its contingencies.  And so we had to 
bring that agreement back to the Transportation Board for approval. 

 And so I think that's where maybe some of the confusion about change 
orders going through the Transportation Board stemmed from.  That said, 
what I'd like to do is take a little bit of time and have Jeff Shapiro go 
through the change-order process with just a little bit of detail -- enough to 
hopefully provide some assurances that there's enough procedural 
safeguards in place to assure the Construction Working Group that this 
change-order process isn't something that occurs without a lot of thought or 
concern.  So, with that, Jeff, why don't you go ahead and explain the process 
a little bit about how we get to a change order. 

Shapiro: Okay.  Thanks Rick.  Jeff Shapiro, Chief Construction Engineer, for the 
record.  We did provide a memo to the Construction Working Group with 
some attachments, basically copies of our internal procedures and policies 
and the construction manual documents and federal regulations as well. 

 But basically how this works is our contracts, our conventional contracts, 
now -- when we say change orders, I'm referring to a conventional contract -
- it allows us to make changes within the limits of the contract.  And the 
intent here is to address issues that we encounter -- might be encountered on 
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the field in a timely manner to avoid delays or impacts of traveling public.  
And, you know, typically, as I know the Working Group knows, is our 
projects are linear in nature.  They can be as long as ten miles in length.  I 
believe the Board approved a contract this morning that's a traffic signal 
retrofit-type project, multiple locations throughout a district.  There's a lot of 
different areas out there.  Every one of our projects have the traveling public 
driving through our work zones.  So it's really important to be able to 
address issues. 

 As hard as we try to address everything in the plans, we run into things out 
there every once in awhile.  And it's really important to try to address these 
issues quickly to avoid delays as well as impacts to the traveling public 
when we have lanes closed. 

 The way the change-order process works on our conventional projects, 
there's two basic mechanisms.  One's a letter of authorization, which allows 
the resident engineer to take care of minor incidental issues with some 
limitations, less than $10,000 per occurrence.  And a typical example of 
these type of issues, if they run across a drop inlet that's damaged and needs 
repair, that isn't in the plan set, which can happen, they can use this 
mechanism to fix and repair -- restore the drainage the way it's supposed to 
work. 

 It's not uncommon on our projects, after the plans have been advertised and 
the contract awarded, between when the design is final and when they get 
out there, say a guardrail got hit.  And we don't know who hit it and it's a 
safety issue that we need to fix.  Our contractor is right there.  We could use 
this mechanism to help fix that type of an issue.  But, like I said, there are 
limitations.  You cannot change specifications with a letter of authorization.  
This is just to repair or take care of minor issues. 

 If you have to do something other than that, then the change-order process, 
which is detailed in the construction manual as well as in our standard 
specifications, is used.  And before proceeding with the actual change, there 
is a -- you know, basically anyone can request a change -- but there is a 
process that involves the resident engineer, the district engineer, 
headquarters, the designers, whether it's traffic, structures, whatever.  
Headquarters, we're involved.  We're discussing this as to whether NDOT 
wants to make the change or not.  On a federal aid job, FHWA would be 
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involved in that process.  A lot of conversations go on with staff behind the 
scenes to make sure if it's the right direction to go. 

 And then once, if it's agreed that we need to make this change to address 
whatever it is, then the resident engineer will contact the contractor and start 
negotiating, preparing the change order.  So that, you know, the checks and 
balances are there when we're discussing the change, within the limits of the 
contract, again.  And then, once we start negotiating with the contractor with 
the change, and the resident engineer prepares the change order, there's 
another series of checks and balances. 

 Once the change order is prepared and signed -- the contractor signs it; the 
resident engineer signs it; the district engineers have to sign it again; 
technical divisions, whether it's design or materials division or structures, 
they're involved with endorsing the change order -- the change order doesn't 
come into effect until it's actually executed, which is the director -- actually 
it's the assistant director of operations, Mr. Nelson, here.  And, of course, on 
a federal aid project, somebody must sign off for the federal aid 
participation.  And on a full-oversight project, that would be literally 
FHWA, the division office would have to sign off on the change order. 

 That's basically how the process works, per se.  We are looking at ways to 
make this a little bit more transparent as far as the information that's out 
there.  In my humble opinion, our system's a tad bit cumbersome because of 
the paper-based nature of it.  We're trying to develop methods to do a little 
bit better job of reporting it from a programmatically standpoint -- 
programmatic standpoint, excuse me, which would include things like 
dashboards.  You know we have various types of change orders, putting 
those on a dashboard type submittal so we can look for trends and publish 
that. 

 And we certainly -- we're working on the tools right now.  They're not ready 
to show the Working Group.  But, personally, I think it would be a good 
idea, once we have those tools, to start making them part of this Agenda in 
our conversations on the projects.  But I firmly believe that if we do have 
something that's significant in nature, that we could also bring those up at 
these meetings as part of when we talk about the active -- we actually do 
discuss these type of issues when we're talking about our active construction 
projects, as they're going.  But we probably could do a better job of 
explaining some of the changes that are occurring out there right now, so. 
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 With that, I don't know if anybody in the Working Group has any questions.  

I'd be more than happy to try to answer them. 

Savage: Member Martin. 

Martin: No, sir.  I -- you and I have talked before about this Jeff, and the timeframes 
that it takes.  And that's always a concern, because a little bit ago, I heard 
from staff talking about how sensitive they were to how quickly the 
contractors got paid, yada yada yada, and then the change orders take 
extended periods of times to get issued.  So we've talked about that before.  I 
just wish there was, as you said, a simpler way to get this stuff expedited. 

Shapiro: Yes, Member Martin.  One thing that I didn't explain as part of my 
presentation, but it's addressed in the memo, we do have a prior approval 
process that gives the resident engineer internal authorization 
(unintelligible) if it's time sensitive, so to speak.  And there are certain 
limitations to that based on the size of the project.  For example, a project of 
$5 million or less, the resident engineer can authorize.  Not necessarily pay 
for it, but at least authorize (unintelligible)  for at $25,000 is their limit, 
whereas anything over that, district engineer has up to a $50,000 on that 
type of project.  Anything bigger than that, the numbers change to $50,000 
and $100,000, I believe, is what I put in here. 

 But anyways, the payment -- the whole process on trying to review these 
and get them executed in a timely manner is a concern to us, too.  And we 
are looking at ways to try to streamline that.  One of the things we started 
last winter was the actual change order class my assistants and I put 
together.  And up until this point, I don't think NDOT had ever given a 
change order class resident engineer.  You know, so we went out there and 
we literally talked about what our expectations are, how to, you know given 
them some pointers and hopefully some help on how to write change orders.  
So hopefully some of this training and doing a little bit more outreach with 
the folks out in the field will help have the orders processed and executed in 
little more timely manner, so we can pay the contractors for extra work that 
we direct. 

Martin: Yes, sir.  That's -- I think that's what our entire desire to examine this 
process, just so that they do get paid in a timely manner, and that the 
paperwork gets issued in a timely manner. 
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Wallin: I thought that -- it's been awhile, but I thought that what the reasons those -- 

that we talked about was when (unintelligible) going over the approval 
process.  What part's been approved that they don't approve.  And I 
(unintelligible) that was some concern that change orders to not go to 
(unintelligible).  And, you know, you look at some of these that are over 
budget here, significant, you know.  Here's one, it's $1.375 million over 
budget. 

Shapiro: Mm-hmm.  Mm-hmm. 

Wallin: The Board probably didn't say anything about that.  And so, I guess, I think 
that was some of our concern about when we have significant change orders 
or that maybe the Board should know about. 

Shapiro: Mm-hmm. 

Wallin: And then, also, you sent all this material out, which was great.  So I have a 
couple other questions on the supplemental agreements, right? 

Shapiro: Mm-hmm. 

Wallin: What process is that?  Does the Board approve those or not -- supplemental 
agreements? 

Shapiro: Madam Controller, Jeff Shapiro, for the record.  Supplemental agreements 
are very rare.  And they are only really issued when we do work outside of 
the contract or the terms of the contract.  And I'm only aware of one.  We 
actually had to do one down in Las Vegas as part of the U.S. 95 widening, 
when we had an injunction against us with the Sierra Club.  They shut the 
widening part down.  And we still had to do some drainage work.  We 
issued a supplemental agreement to address that drainage work.  And that 
did get signed -- supplemental agreements, long story short, do get signed 
by the Transportation Board and the Governor.  But they're very rare. 

Wallin: Okay.  And then, you know, reading in here, because it talked about 
liquidated damages and stuff -- now, who does the authorization and makes 
the determination that a contractor owes for liquidated damages, or that we 
owe?  What's the process there?  And does the Board know about those 
things either? 

Shapiro: Madam Controller, Jeff Shapiro, again.  The contracts already include 
clauses for liquidated damages, whether it's time or substandard materials.  
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They vary -- they're project specific and they vary between projects.  But 
basically the resident engineer is responsible for the project, successful 
completion of the project.  They are the point of contact with the contractor.  
They're the ones that make the determination on whether or not to assign 
liquidated damages.  We encourage them to discuss that with the -- their 
district engineer, their supervisors, as well as the headquarters, the front 
office, because when you are -- we are -- basically when we assess 
liquidated damages, we are withholding monies that are due the contractor 
for various items of work. 

 And that can be a sensitive issue with our contractors.  And, in some cases, 
it can actually acerbate the problem that's out there.  So we want to make 
sure everybody's in agreement that assessing liquidated damages are the 
proper thing to do, when we have to go there.  But that's basically the 
process.  The resident engineers, the project manager can pull that trigger, so 
to speak. 

Wallin: So it'd be the resident engineer and the project manager.  Okay.  And then 
with district… 

Shapiro: District conferrence, yes, ma'am, and front-office conferrence, too, because 
they can -- liquidated damages can, to be quite frank, generate some nasty 
phone calls. 

Wallin: Can -- are there any times when you would have the resident engineer, the 
project manager and district saying, yes, there's liquidated damages that are 
due and just and front office says, no, forget it? 

Shapiro: There have been occasions where the director's office and the construction 
office, myself included, have advised against assessing liquidated damages.  
Yes, ma'am. 

Wallin: And what's the signature track on there?  Who's -- do they all sign off, 
even… 

Shapiro: There -- we really don't have an approval process, per se, where people must 
sign off on that.  But the -- since the payments go through our office as well, 
we are involved in the process, including assessing the liquidated damages.  
But there are cases where we have -- say, the chief construction engineer 
may advise against it or for it.  And if the director's office -- you know, the 
director's office is the ultimate authority on all these issues.  They are the 

29 



Minutes of Nevada Department of Transportation 
Board of Directors Construction Working Group Meeting 

 December 9, 2013 
 

engineer in the contract.  The resident engineer is their point of contact in 
the field, but the engineer, the director is the ultimate authority.  And really 
it's their decision whether or not to assess damages. 

Wallin: Okay. 

Savage: Thank you, Madam Controller.  Along those same lines, Mr. Shapiro, first 
of all, I want to thank you for the information you provided.  There was a lot 
of reading there, a lot of detailed reading.  And I think what this is all about 
is streamlining, getting more efficient, making a tighter system so it's not --
it's like the close-out process.  I mean, we went from x-number to x-number 
and we've made a jump of about ten per month… 

Shapiro: Mm-hmm. 

Savage: …improving.  And I think that -- as a Department, I think we need to look at 
this change-order process.  I mean, there's 21 different categories to 
categorize a change order.  Do there need to be 21?  That was 1999, you 
know? 

Shapiro: Mm-hmm. 

Savage: Regarding -- and it's a good measuring stick, don't get me wrong.  But how 
detailed do you need to really get?  That's the question that I think we need 
to look at as Department.  The question I have for -- and Madam Controller 
had alluded to this -- as far as sign-off of change orders, you have the 
contractor, the RE, the district engineer, and the chief construction engineer, 
and then the director's office. 

Shapiro: Correct. 

Savage: That's the policy. 

Shapiro: Yes, sir. 

Savage: And is that followed 100 percent of the time? 

Shapiro: I will say, no, Chairman Savage.  The only exceptions where it's not 
followed -- there are cases where the headquarters will negotiate a change 
order directly with the contractor.  This is when an issue has been escalated 
to our level and basically because of a dispute at the project level.  And I -- 
the chief construction engineer will negotiate the change order with the 
contractor.  And, in those situations, the construction office does not ask the 
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district to sign off on them for a variety of issues.  But it's -- I guess, I don't 
believe, sir, to force somebody to sign something when they didn't -- when 
there was a dispute at the project level.  They escalated it to us, at the 
headquarters level.  And we just happen to have a difference of opinion as to 
how to address the issue. 

Savage: So, prior to that timing of a signature, there would be several discussions 
with lower management and headquarters… 

Shapiro: Yes, sir. 

Savage: …as to where that -- where that change order may be going, why, what, 
how, debate.  And it goes both ways, I would imagine. 

Shapiro: Well basically, sir, it's -- the two parties have come to an impasse at the 
project level.  And they've kicked the matter upstairs, so to speak, and asked 
for help to try to resolve it.  And sometimes, like I said, there's a, you know, 
sometimes there's a change of opinion. 

 Now, there is one other situation where we have executed change orders 
unilaterally, where the contractor is refusing to sign them. 

Savage: Yeah. 

Shapiro: We try to avoid those, because, you know, we're trying to resolve an issue 
with the contractor.  And, if you don't have the contractor's signature, it 
doesn't resolve the issue in their eyes.  But, we're, you know, that does 
happen occasionally, but we try not to do that.  That's a last resort. 

Savage: And as long as that communication with the contractor, the district and the 
REs, with headquarters, I think it's very important that everybody is heard.  I 
know you do that.  The last question I have, and I'm not real… 

Martini: Excuse me. 

Savage: Go ahead. 

Martini: This is Mary Martini, District Engineer in Las Vegas.  I was just going to 
add a comment to the question.  The primary reason that there's an 
escalation ladder is not necessarily always due to disagreement between the 
levels.  You have also an increasing level of authority and discretion.  So a 
resident engineer has to make decisions within the specifications and within 
program limits.  And they don't have -- they have a limited amount of 
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discretion.  Then, when it comes to the district, we've got a little bit more 
discretion.  We can take mitigating measures into consideration and perhaps 
make a different decision.  And then on up the chain, so, as you go to each 
level, there's more items that can be considered, and then, of course, the 
negotiation with the contractor.  So that escalation process is a positive 
usually, not a negative. 

Savage: Thank you, Mary.  One other question for Mr. Shapiro -- and this may be 
taken up as a future Agenda item, I'm not sure -- but Attachment H, under 
Project Management Procedures, if you could just touch on that.  And I 
wasn't aware that there was different routing on some of these change orders 
for the PPP delivery system. 

Shapiro: Okay.  Mm-hmm. 

Savage: If you could just briefly touch on that, Mr. Shapiro, and maybe to discuss at 
a future meeting, but let's see what we can talk it. 

Shapiro: Chairman Savage, I'll try.  And, by the way, I wanted to support Mary in her 
comments regarding escalation.  It's not a -- escalation of an issue is not a 
bad thing.  It's a mechanism to resolve a problem -- or not -- an issue out 
there.  So we don't look at it as a bad thing either.  It's a good way to resolve 
issues. 

 As far as the Project Management Procedures go, these really -- they're 
tailored for a couple different things, it's my understanding.  One is, during 
the design process in change management, trying to manage the design as it 
goes down the road and the scope creep and all that stuff that can happen 
during design, but this is also how they approach our non-conventional 
projects per se:  the design build, design build, operate, finance maintain.  I 
don't believe the CMARs follow this path, but they could.  I guess they 
would, because that would be a non-conventional process as well.  But one 
of the key factors with the design-build projects is -- well, on our bid-build 
projects -- sorry to jump around here -- we have division one laid out in 
great detail in the standard specifications, which talks about changes and 
differing site conditions and those type of issues. 

 Because that's tailored towards a bid-build unit price type competitive bid 
contract, it doesn't -- that division one doesn't apply to design-build projects, 
which is more of a qualification, best-value type contracting system.  So 
they rewrite the terms of changes in differing sites to tailor to the design 
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build.  So it is slightly a little bit different, which is why they have different 
procedures, per se.  But there's no reason why we couldn't look into making 
that a little bit more cohesive so everybody understands what we're doing, 
so to speak. 

Savage: So that goes back to the question again as far as sign off.  What and who is 
required to sign off on a change order through this delivery system? 

Shapiro: Well through the -- it's my understanding, Chairman Savage, that design-
builds are all agreements.  So anything that changes the agreement, comes in 
front of the Board -- amends the agreement. 

Hoffman: So, this is Bill Hoffman, Deputy Director.  The only difference with change 
orders on alternative delivery would be that project management, our Project 
Management Division, acts as the Construction Division for headquarters 
design-bid-build projects.  So the players are just a little bit different in 
terms of how the change order comes in.  But the signatory process is -- 
should be the same.  I mean, it should follow the same steps.  It comes in 
through a little different mechanism, through project management, because 
they understand -- they understand the project and how it's put together and 
how the pay system works.  It's not the conventional bid item quantity 
amount in a design-build project.  It's based on schedule and milestone 
payments and other things, not necessarily more complicated, but different 
from the design-bid-build process.  So it just comes in through a different 
division.  So the initial -- let me step back a little bit. 

Savage: No, I think -- I think, you're… 

Hoffman: You understand?  Well, the piece that I was missing is, there's still a resident 
engineer, and the district is still involved and they're overseeing, you know, 
progress of work, milestones, and those sorts of things.  So it would still be 
initiated through the district.  But, when it comes into headquarters, it goes 
in through Project Management instead of the Construction Division, for 
that first look or that first evaluation:  Is this even reasonable? 

Savage: Then it goes to the director's office? 

Hoffman: Yes. 

Savage: Okay. 

Hoffman: Yes. 
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Savage: Thank you, Mr. Hoffman. 

Hoffman: Sure. 

Savage: That's all I have, unless there's any other comments or questions. 

Nelson: To, for the record, Rick Nelson.  To sort of circle back on comments from 
the Controller, um, the comment about does the Board know about change 
orders and what about the budget.  You know, for every contract that's 
executed, we establish the agreement estimate, which is basically the 
budget.  So it's not just the engineer's estimate, but there are contingencies 
and other elements that go into the agreement estimate. 

Savage: Mm-hmm. 

Nelson: I don't exactly know where to go with -- in making the Board aware when 
the budget is exceeded.  I do know that in our -- one of our standing items, 
which talks about the status of contracts… 

Savage: It's exposed at that point. 

Nelson: …I do know we talk about that.  And when we get to that item, we prepared 
an Agenda memo for that, that sort of highlights the fact that we have 
projects that may have issues with budget or may have issues with large 
change orders.  I guess the question I would have:  Does that seem a 
reasonable approach to make the Board or the Construction Working Group 
aware when we're having large change orders or issues with the budget?  Or 
if there's an expectation that maybe there's a more aggressive reporting 
scheme somehow, when we exceed that agreement estimate? 

Savage: Well, personally, I think it's section, the next Agenda item, that it's very 
detailed with engineer's estimate, amount of the change orders, and then you 
have the overage or the underage on the final percentage as to what the 
contract came in at.  It's very transparent, I believe.  And, if we could make 
it 11" by 17", I might be able to read it without my wife's glasses.  But that 
might help.  But I do believe that it's very informative.  And I think the 
information's there.  I'm just speaking on my own now.  I can't speak for 
everyone else. 

Shapiro: Chairman Savage, there's an extra active contract the staff is throwing in 
there.  (Unintelligible) know that the items listed in red, we also have 
yellow, too, are the items that we're concerned about going over budget and 
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whatnot.  One thing I would like to add on what Mr. Nelson said is the 
agreement estimate is also referred to as the programmed amount.  And that 
is the amount on federal aid projects that we literally request FHWA's 
approval.  And we can't exceed that amount without passing on -- asking 
their approval to exceed.  Oh, Madam Controller, here's one for you. 

Wallin: On the iPad, I can (unintelligible). 

Shapiro: Chairman Savage. 

Savage: Oh, yes.  I have my wife's (unintelligible) here, just in case.  Aren't those 
nice?  Those may come out here pretty soon.  Anyway, Madam Controller 
or Member Martin, do you have any more comments on the change order 
Agenda item? 

Martin: No, sir. 

Savage: Madam Controller? 

Wallin: I'm good, thanks. 

Savage: Okay.  Thank you, Mr. Shapiro, Mr. Nelson, for sharing.  I appreciate it.  
Moving on to Agenda Item No. 8, old business. 

Nelson: During the last, for the record, Rick Nelson.  During the last Construction 
Working Group meeting, we unveiled the Working Group task list.  One of 
the comments was that we include numbers on those tasks so that they could 
be easily identified.  What we included in the Board packet for this meeting 
is the complete list of all the items.  During the last CWG meeting, we 
closed a lot of these items out.  But they're still reported in this list.  So, with 
your indulgence, I'd like to just take a quick run through each of these items. 

Savage: Sounds good, Mr. Nelson. 

Nelson: So, Item No. 1 was a question that was posed to our legal counsel regarding 
residency requirements.  This question did come back -- go back quite a 
ways and it revolves around a contract that one of the counties issued for 
architectural services, I think, that had a residency requirement on it.  So… 

Gallagher: For the record, Dennis Gallagher.  And Mr. Nelson's recollection, I believe, 
is correct, that it did stem from a county project.  First of all, everybody 
understands that, if there's any federal dollars involved, it's not a possibility.  
So that brings us down to state-funded projects only.  We have reviewed the 
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state statutes and don't believe that NDOT is authorized to add that type of 
requirement or make it a factor in evaluating the award of a contract without 
legislative direction.  We did not go back and look at various county 
ordinances to see if they had that ability or not, partially because, if we 
concluded they didn't, we didn't want to be in that position, frankly. 

 So, that being said, if that is something the Board would like to pursue, I 
think it could certainly be added to the Department of Transportation's 
legislative requests for the upcoming session, rapidly approaching us, sooner 
than we think. 

Savage: Mr. Gallagher, do you know if 338 has that provision? 

Gallagher: We looked at 338, 335, we looked at all the state procurement statutes and 
could find no basis for it. 

Savage: So that might be a bigger or higher level than us here at NDOT or 338. 

Gallagher: 338 would apply to all public works projects, yes. 

Savage: Right.  Well, I think he answered my question.  I brought it up originally.  I 
just didn't (unintelligible) if there was a delivery system there that was a 
legal system.  But it sounds like it's not at this stage in the game. 

Gallagher: If NDOT were to pursue it without statutory authority, I think you could 
open up the Department to challenge. 

Savage: Thank you, Mr. Gallagher. 

Gallagher: Yes, sir. 

Savage: Next item, Mr. Nelson. 

Nelson: Okay, Item No. 2 dealt with payments to prime contractors being posted on 
the Internet.  This item came up as a request -- well, it wasn't necessarily a 
request, but it was an idea that stemmed from discussions that were being 
conducted on subcontractors and a subcontractor's ability to know when the 
prime has been paid, so when they can expect payment from the prime.  
This was -- these payments that we make to prime contractors had been 
listed internally, and so it was a matter of the appropriate programming in 
order to post it onto the internet. 
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  This was accomplished at the beginning of November, when we started 

posting the payments to the prime contractors on the internet.  And I think it 
was -- it's safe to say that it was fairly well received by all the prime 
contractors.  I understand we did have a few questions about where to find it 
on the internet.  But now that that hurdle's been done, beginning the first of 
December, I'm no longer sending out the hard copy of summary of all the 
payments that had been made.  So there's a substantial staff time savings in 
posting it to the Internet. 

 I guess it should be noted that anyone can look at the payments that are 
being made to the primes, once you're -- once you successfully drill down 
through all the layers of webpage that we have.  But you can see each of 
those pay documents.  And what it is, is it's a listing of every contract item 
and how much has been paid on each of those contract items.  That was 
publicized in the contractor bulletin, which is Attachment B to this section. 

Savage: So the status, it has been deployed as of December 1. 

Nelson: It's been deployed as of November -- the beginning of November.  Just 
beginning -- the beginning of December, we're not stapling up each one of 
these hard copies and mailing them to each of the contractors. 

Savage: And has NDOT and the consultant looked at the security level on this? 

Foerschler: It goes though our e-bidding portal.  I'm sorry, Sharon Foerschler, for the 
record.  So if you go out to NDOT's website and you go in and look at 
particular contracts in our e-bidding portal, which is very secure, that's 
where you find these documents. 

Nelson: No, no, no.  I hate to disagree, Sharon.  This -- it's not associated with the e-
bidding portal.  It's out there -- it's part of contractor bidding.  Contracts, you 
put in a contract number.  All the contract documents come up.  And there's 
a folder out there called:  Contract A Reports.  So there's no security 
associated with it.  Anyone can go look up any contract and look at any of 
those pay reports. 

Savage: No, I'm not -- I'm not -- my question, Mr. Nelson, is not about the 
transparency -- I compliment the Department for the transparency purpose.  
It's the hackers or the security people out there that would hack a 
contractor's payment and make it a major issue.  That's the -- that's where I 
was going with that.  Has that security level been looked at? 
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Shapiro: Well, if I may, Chairman Savage, Jeff Shapiro, for the record.  The actual 

payment is made by the Controller's office, per say.  And this document is 
generated after, it's my understanding, that's been processed. 

Savage: Okay. 

Shapiro: It's just -- it's literally just a scan -- well, they reprogrammed it, but it's 
literally a PDF scan of what we call the final balance report.  We're just not 
printing them out and sending them in the mail anymore.  That's all it is. 

Savage: So this is just a report. 

Shapiro: This is just a report.  Yes, sir. 

Nelson: It's on the backend of the whole process. 

Shapiro: Yes. 

Nelson: Not the front end. 

Savage: Got you. 

Wallin: You know, you might want to think about some security on that.  Several 
state websites had gotten, we'll say, hacked, when they started doing the 
checkbook online.  So these crooks were able to go and find out when a 
contractor was going to be paid and they started -- they picked out some big 
contractors, right?  And they went and -- West Virginia got hit big time, 
okay? 

 And what happened is, because the checkbook online and being able to see 
these payments, they could start determining when they were going to 
happen.  And they went and, we'll say, one of the companies was Deloitte, 
and they formed a company called Deloitte.  They left off the two ts, one 
was only one t.  They went to, I think, Georgia had really easy to open up 
corporation laws or something like that, opened up the corporation, got a 
bank account in some little town in Minnesota, went to a local bank, opened 
up the bank account, and then were able to go to the controller's office in 
West Virginia and go and say, "Oh, we want to change where our payment's 
going."  Because they had all this information, and knew all this stuff, they 
changed all this information.  Millions got stolen. 

 What a lot of sites have done now is they actually, if you want to go and 
look at things online, you have to go through the security.  It's almost like a 
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credit check type thing that kind of keeps things from doing that.  So you 
might want to check to do that, just because the more information you put 
out there, the easier it is for the crooks to steal  Yeah, and so I'm visualizing 
this as well, if we can… 

Nelson: We'll have our security folks take a look at that and explore that.  You 
know, we do pay everybody every other month, routinely, so… 

Savage: Every other week. 

Nelson: Biweekly, I'm sorry. 

Wallin: What did I miss today. 

Nelson: Excuse me.  I apologize.  I stand corrected. 

Savage: Everybody was in awe. 

Nelson: That's why it got so quiet all of a sudden, right? 

Savage: How about Item No. 3? 

Nelson: Distribute the minutes of the Resident Engineer meeting.  That was done at 
the August 12 meeting.  So that item will be retired. 

 Item No. 4, the Federal Highway Administration's program review on 
project closeout and inactive fund management.  That report was made at 
the last Construction Working Group meeting.  So this item is done and will 
be retired. 

 Item No. 5, FHWA DBE process review.  That's still underway.  Our civil 
rights officer has been working with federal highway administration to 
resolve and agree on recommendations.  It's my understanding that process 
is still underway.  And we expect the final report to be issued soon.  When 
that happens, we'll distribute it to the Construction Working Group for 
review. 

Savage: Mr. Nelson, I have a question on that.  How does this differ from what we 
discussed today? 

Nelson: Could you help me out a little bit?  I'm not making the connection.  I was 
there, honest. 
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Savage: We had an Agenda item on the DBE of the 6.98 percent.  So that 6.98 

percent is our goal as a Department for DBE participation.  And how does 
this item no. 5 relate to that Agenda item? 

Nelson: Well, maybe Mr. Schneider from FHWA can talk about the process review 
process, which is different than the actual conduct of the disparity stuff. 

Hoffman: Right, so Chairman Savage, Bill Hoffman, for the record.  What this -- what 
I'm reading here is process review of the DBE good faith effort.  So that is a 
contractor who is trying to reach a goal for that project.  What we talked 
about this morning was the program goal of 6.98 percent.  That's an annual 
goal -- program goal.  But on a project-by-project basis, there is a good faith 
effort.  If a contractor cannot meet whatever that goal is, whether it's 10, 8, 
4, whatever it is for that project… 

Savage: Mm-hmm. 

Hoffman: …if they cannot meet whatever goal we've set ahead of time, then they have 
to go through a good faith effort to show that they did everything they could 
to meet that project goal, but couldn't. 

Savage: Okay.  Thank you, Mr. Hoffman. 

Hoffman: Does that -- did I get that right, Paul? 

Schneider: Yes. 

Hoffman: Let the record show that Paul Schneider his head, yes. 

Schneider: Yep.  Just to be a little bit more clear.  Paul Schneider, for the record, 
Federal Highway Administration.  You established -- what we were doing 
this morning is establishing a future goal.  This program review is just a 
(unintelligible) how NDOT's accomplishing certain portions of the program, 
just to make sure that they're processes and procedures are in accordance 
with federal regulations.  So in January-February timeframe, we'll complete 
that review of these -- this review of a couple of portions of the DBE 
program and we'll send it over to the director's office.  And they'll distribute 
it as appropriate. 

Savage: And that's what Yvonne and yourself are working together on. 

Schneider: Correct. 
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Savage: Thank you. 

Nelson: Okay, Item No. 6, distribute the resident engineer survey results.  Over the 
last year, we've been conducting a series of surveys with resident engineer 
and industry on how we deliver our program and how we administer our 
program.  During the August 12 CWG meeting, we distributed those survey 
results.  And so this item will be retired. 

 Item No. 7, monthly contractor pay.  We discussed that today.  We'll include 
the discussions in the annual report, for the biannual report to the 
Transportation Board for January. 

Savage: On that Item there, No. 7.  How often, again, is the contractor liaison 
meeting?  Is it quarterly? 

Nelson: Quarterly.  And we have one coming up this Thursday?  This week or next 
week. 

Savage: So that review of that particular meeting will be incorporated in the next 
CWG? 

Nelson: That's correct. 

Savage: Okay.  Thank you, Mr. Nelson. 

Nelson: Item No. 8, response to the question on consultant audits.  That was 
correspondence between Mr. Hoffman and the Controller.  That email was 
part of the August 12 CWG package.  And so, we'll close this item out. 

 Item No. 9, report on contract overpayments.  On November 13, we had met 
with Mr. Savage and went over the detail associated with the contract 
overpayments.  And we'd like to consider this item closed for now. 

Savage: Just a correction there, Mr. Nelson.  Also in attendance at that meeting were 
the Director as well as the Deputy Director, Mr. Hoffman. 

Nelson: Okay. 

 Item No. 10, we did distribute the civil rights power point in the August 12 
meeting. 

 And Item No. 11, contract change orders.  That was discussed during this 
CWG meeting. 
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 And Item No. 12, discuss Freeway Service Patrol, self perform.  Cross that.  

We (unintelligible) at this meeting as well. 

 So that exhausts our task list. 

Martin: Chairman Savage? 

Savage: Yes, Member Martin. 

Martin: The meeting that happened on November 13 about the contractor 
overpayment.  Can you give me a brief breakdown on what occurred there?  
In other words, what did you arrive at?  This is Item No. 9. 

Shapiro: Member Martin, this is Jeff Shapiro, Chief Construction Engineer, for the 
record.  We discussed, basically we went over the final balance reports for 
two projects showing where the quantities are returned to the Department, 
so to speak, and how we addressed the overpayments.  And there's copies of 
the invoices in there.  I would be more than happy to try to schedule a time 
to come down to Las Vegas and show you the same documents that we 
discussed with Chairman Savage, if you like.  And same thing with Madam 
Controller, too, if you'd like to go over this. 

 You know, it's unfortunate that we made those overpayments.  It's kind of 
embarrassing to an engineer.  We're supposed to be good with numbers.  
And we overpaid the contractor.  And it's a little bit embarrassing.  But we 
are taking steps to try to address that.  With our electronic documentation 
system that we're testing right now, it'll -- there are some positive controls in 
there that literally won't let you overpay up to certain thresholds.  So things 
like that, I believe, will help address this type of issue -- at least catch it 
before it becomes a $600,000 bill, so. 

Martin: Refresh my memory, Jeff.  This was the situation where there was a third-
party consultant that had -- is that the same one that I'm remembering?  The 
third-party consultant that approved the overpayment on two, I think it was 
on two different occasions?  Or am I thinking about a different 
circumstance? 

Shapiro: There were several projects Member Martin, that were on the list when I 
tried to present over the phone back in August.  One of them was, the 
consultant had two projects, abutting projects, two different contract 
numbers.  And they actually paid for some work on the wrong project.  And 
we had to take that money back and then apply it to next -- to the other 
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project.  So there was an issue there.  It showed a negative on one.  And the 
net was zero.  It was a negative on one contract, overpayment, and a positive 
on the other contract. 

Savage: Mr. Shapiro? 

Martin: Okay. 

Savage: I would suggest, if you could make time to meet individually with both 
Member Martin and Madam Controller (unintelligible) beneficial. 

Shapiro: We can do that.  Yes, sir. 

Martin: Thank you. 

Savage: Thank you, Member Martin.  Madam Controller? 

Wallin: I'm good. 

Savage: Let's move on to Agenda Item 8(b). 

Nelson: For the record, Rick Nelson.  8(b) is the documents to support the discussion 
on 8(a).  8(b) is the contractor bulletin that talks about the contractor 
payments on the Web.  So that was notification that contractor bulletin is the 
notification that we provided to the industry so they can go obtain those 
contractor pay documents -- the summary of their contractor pay off of the 
internet. 

Savage: These contractor bulletins go out monthly? 

Shapiro: Chairman Savage, Jeff Shapiro, for the record.  It's my understanding, 
anytime we have any announcement to make basically.  But it's probably 
weekly, if there's something to talk about, you know, if we're advertising 
projects or whatever. 

Savage: Mr. Gallagher, would it be fair to request that these bulletins also be mailed 
individually to the CWG members? 

Gallagher: It certainly would be appropriate. 

Hoffman: I can handle that, Mr. Savage.  This is Bill Hoffman. 

Savage: Thank you, Mr. Gallagher and Mr. Hoffman. 

Hoffman: Sure. 
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Gallagher: (Unintelligible) the public record.  And should John Q. Citizen request 

them, they should receive these documents. 

Savage: Thank you.  That'll close out Agenda Item No. 8.  We'll move to Agenda 
Item No. 9. 

Nelson: For the record, Rick Nelson.  Agenda Item No. 9 are the briefing on the 
status of construction projects.  It's a routine briefing -- a standing item on 
the Agenda.  What we're proposing to do is include a Board Memo, if you 
will, that talks about the analysis of each of the reports that are included.  
Right now, we're currently tracking the closeout of 49 projects.  We 
continue to hold monthly meetings.  I think they're very productive on 
project closeouts. 

 And so Attachment A shows the detail of all 49 projects that we're tracking 
for closeout.  Now, some of these projects that end up on this list haven't yet 
been completed.  We start tracking them as they near completion.  So the 
detail there is listed.  I'd also like to point out, during the reporting period, 
which is from the August meeting until the end of November, that we closed 
out a total of 5 projects, which brings our total projects closed in 2013 to 29.  
Now, it's likely we'll have one or two projects that will be closed out 
between now and the end of the year.  So that, when we report to the full 
Transportation Board, that number probably will be higher than 29, we 
hope. 

Wallin: Can I ask a question?  On the closeouts, let's see, first one, 3389, it's saying, 
"working on (unintelligible), working with contractor to resolve issues, 
construction (unintelligible), that's it, construction complete.  I was just 
wondering why we say construction's complete? 

 And then we have another one, where it's 3518, 3536. 

Nelson: Madam Controller, are you on the closeout stamps? 

Wallin: Yeah, the one with the blue stripes.  The very first one on Attachment 
(unintelligible) 

Nelson: (unintelligible) 

Wallin: Well, 3389 on the (unintelligible)  Yeah, next page.  Yeah.  3389, it's got -- 
at the very top, construction on development.  (unintelligible) 
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Shapiro: That, Madam Controller, Jeff Shapiro.  That construction ongoing is kind of 

a typo.  Are we still in the plan establishment period?  I believe we're still in 
establishment (unintelligible). 

Wallin: Okay. 

Shapiro: But literally there's no real -- other than that, no real (unintelligible) going 
on.  They're just closing out the contract, so to speak. 

Wallin: Okay.  And what about, we get down -- further down on that same page, 
down 3518 and 3536.  Again, it says construction ongoing, but we have a 
completion date of February (unintelligible) August. 

Shapiro: A similar situation to (unintelligible) that we're in plan establishment period.  
We should probably -- we can look at that comment.  I understand why that 
might be confusing.  We'll take a look at those comments. 

Hoffman: If I could (unintelligible).  Just explain what (unintelligible).  Why is the 
project substantially complete and there establishment and how that carries 
over? 

Wallin: Well, it says construction complete.  There's a date.  That you got others 
where you say construction ongoing, but there's no date that construction's 
complete.  I can understand that. 

Shapiro: I apologize.  The Deputy Director is correct.  I should explain what that 
means.  Plan establishment period -- if we have a project where we have 
landscaping, and we're literally planting plants.  Or now, I believe, 
(unintelligible) doing erosion control measures, soil stabilization, where 
we're seeding the ground and watering it.  There's a certain time period for 
contractors.  And the contractor's being paid to maintain this to make sure 
everything is growing.  It can be from a year to -- actually, I think, in 
(unintelligible) they're trying to (unintelligible) period.  So we're trying to 
address that.  That's a long period of time. 

Wallin: Okay. 

Shapiro: That's what plan establishment period (unintelligible). 

Hoffman: And, really, it's a warranty (unintelligible). 

Shapiro: It's similar to a warranty, yes… 
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Hoffman: It's a guarantee that the contract meets the plants that he (unintelligible) put 

in, needs to -- they need to kick off and… 

Wallin: Okay.  That's all.  Thank you. 

Nelson: So, of those five contracts that have been closed out over the last 
(unintelligible) detail is listed as Attachment B2.  (unintelligible) a report, 
the summary on b1. 

Shapiro: We had a, Jeff Shapiro, for the record.  We had a math error on the and we 
didn't identify it until late on Friday after the document had been published.  
So I did -- we did revise that.  I have new documents here, but I 
(unintelligible) 11" by 17" just putting out there, so I'm assuming you guys, 
or, I'm sorry, the Construction Working Group was forwarded the revised 
documents.  It only applied to the yellow areas, the project… 

Savage: (unintelligible) attach b1 for the record? 

Nelson: B1.  If there's any further questions about the project -- progress being made 
on closing out. 

Savage: I'm sorry.  Before we go to Attachment B1, I had a question on Attachment 
A, for the construction closeout.  The one right at the top.  I know it's 
contract (unintelligible) 329, major dollar contract.  But I'm looking at some 
of the timelines.  Construction completed in '08, accepted in '09.  Are we 
getting (unintelligible) to wrapping that up? 

Shapiro: Yes, Chairman Savage, actually we have.  Quantity sent to the contractor 
10/22.  This is one of the projects where we had one of the old payments on, 
that we collected money back and the contractor had actually requested us to 
try to pay this contract with another contract that they had, 3361, where 
there was monies due, to try to minimize the overpayment.  I thought this 
one had been closed out, because I know we sent them the final numbers 
and they agreed with it.  So, I'll have to check.  But it -- one of the reasons -- 
it's been ready to go for quite awhile.  It's just that the contractor's request 
(unintelligible) it until we paid on the other contract. 

Foerschler: If I may, (unintelligible) that got paid off last week.  (Unintelligible) that 
contract, that final payment and resent (unintelligible). 

Savage: Along those same lines, if you could follow up with some documentation, 
the contract with payment individually. 
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Shapiro: Mm-hmm. 

Savage: The package that you're delivering to Member Martin… 

Shapiro: We can discuss that.  Sure. 

Savage: …and Madam Controller, you might discuss that same one.  That would be 
helpful.  That's all I have, Mr. Nelson, on Attachment, ready for project 
closeout.  We can move to Attachment B the closed project. 

Martin: Len, I got one, I've got two questions really. 

 On 3433… 

Savage: Which attachment? 

Martin: You're thinking that there's going to be a change-order request for $2.4 
million?  And it's only a $3.6 million contract from what I see.  Is that 
correct? 

Savage: Which attachment are you on, for clarification purposes? 

Martin: I'm actually on the cover sheet for item no. 9, down middle of the page.  It 
says contract 3433, U.S. 50 Cave Rock to Spooner.  And you'll find that on 
Page, Attachment A2, I think it is.  And up in the upper right-hand corner, it 
says, that you're expecting a change order for $2.4 million on a $3.6 million 
project.  Can you help me understand that one? 

Shapiro: Member Martin, Jeff Shapiro, Chief Construction Engineer.  I apologize.  I 
don't mean to laugh.  It's just my boss said, go ahead, Jeff.  So, that is a 
differing site condition matter.  Basically we were -- the design called for a 
certain type of wall system.  And, when we got up there, the mountain 
wouldn't hold up at the cut slope, so we had to come up with a plan B.  And 
it was an expensive fix.  But we had to do something so we could get her 
buttoned up before the snow flied.  Other than that, I don't really, you know, 
there's a lot of detail behind it.  We'd be more than happy to discuss it with 
you in detail.  But that's basically the crux of the issue. 

Martin: Okay.  How old has this -- how long has this change order been 
outstanding? 

Shapiro: I'll have to ask Sharon on that one. 

Foerschler: Sharon Foerschler, for the record.  It's been executed. 
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Martin: It has been? 

Foerschler: It has been, yes. 

Martin: And it is 2.4? 

Forschler: I believe the change order itself was about a little over $2 million, and then 
with some quantities that overran and the contract as well, it brought the 
value for that work up to $2.4 million. 

Martin: Okay. 

Shapiro: Member Martin, that was one of those projects where, you know, this is up 
Tahoe area, limited timeframe as far as work goes.  We used a prior 
approval -- once we identified the problem, we used this prior approval 
process to initiate the change.  We were actually able to pay the contractor 
through the prior-approval process.  And then the change order itself, the 
execution was more of a formality, once we had everything finalized. 

Martin: Okay.  Thank you.  And then the last one is -- the last question's on 3409, 
which is Capriati on the 95 widening.  I thought we settled with this guy. 

Shapiro: So did I, Member Martin.  Chief Construction Engineer Jeff Shapiro.  We 
settled with Capriati.  There's still some issues with a -- with their pile-
drilling contractor, Case Pacific, that we're trying to address.  And now -- 
what, the issues that were…  Right, okay.  I'm being advised maybe some of 
this would be better in closed session.  We do -- at the time, sir, there was an 
issue regarding the drilled shafts that we were addressing.  And we did 
address that.  We now have an issue escalated to our office that's related to 
the electrical work on the job, which we are about to… 

Martin: Okay.  We can talk about that in a minute, because I want to drill down, 
because that one I'm -- is next door to my house or, you know, in my 
neighborhood, so… 

Shapiro: Hopefully the lanes are open. 

Martin: Well, they are.  That's a good thing. 

Savage: Anything else, Member Martin? 

Martin: No, sir.  That's it.  Thanks. 
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Savage: Okay, back to Attachment B1.  Are there any other questions or comments 

from members on Attachment B1, construction contract closeouts? 

Nelson: For the record, Rick Nelson.  One thing I would like to bring up.  Because 
we will be closing out some projects between now and the end of the month, 
we make an annual report to the Transportation Board on the projects that 
have been closed the prior year. 

Savage: Mm-hmm. 

Nelson: What we'd like to do is we'd like to bring this yearly summary to the full 
Transportation Board in February, if that's at all possible.  That'll give us an 
opportunity to wrap up all the paperwork for projects that close out between 
now and the end of the year, so we've got a full, accurate report to send to 
the Transportation Board in February. 

Savage: So, I'm sorry.  I was looking at something else.  Is your proposal to take the 
quarterly update in February, rather than January, to the TBoard? 

Nelson: Well, it's -- that's up to you Chairman Savage.  If you'd like to take the 
quarterly update to the full Transportation Board in January, we can prepare 
that report.  It's based on the activities of the Construction Working Group 
over the last six months.  What I was proposing is to take the yearly projects 
that closed out. 

Savage: I would do it at one time.  I would think it would be beneficial to have it at 
one time, just in February. 

Nelson: That works. 

Hoffman: For the record, Bill Hoffman.  That allows the Construction Division and 
Rick's staff to final everything out through the end of the year.  You know, 
there's a couple of… 

Savage: Holidays, and everything else, you can… 

Hoffman: …we, yeah.  There's several weeks of number crunching, so to speak.  So 
that would actually do them some good.  And then we can report on the full 
year.  Is that right?  Is that about right? 

Foerschler: Yes, it's right.  It's right.  You're right. 

Savage: Good idea, Mr. Hoffman.  So we'll take it, everything... 
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Nelson: Good idea, Mr. Hoffman.  I love it. 

Savage: …the update and everything. 

Nelson: Okay.  We'll take all the reporting to the full Transportation Board in 
February. 

Savage: And, Mr. Nelson, I have a question on the closeout Attachment B.  Uh, 
contract 3438.  The contract amount originally bid was $1,013,762.  The 
amount of work that was totally paid was $175,000 and it's 100 percent 
complete. 

Wallin: I need to look at this stuff.  They changed the numbers. 

Shapiro: Chairman Savage, Jeff Shapiro.  You need the update.  That's… 

Savage: Oh, I've got the wrong one. 

Wallin: Yeah, look at that one. 

Shapiro: …I apologize for that. 

Wallin: These numbers are all… 

Shapiro: The $175,000 is actually the CE costs on the job.  We got… 

Savage: Okay.  I'm sorry. 

Shapiro: …our numbers mixed up. 

Savage: Okay. 

Wallin: Yeah, the numbers are totally changed. 

Shapiro: So it should be, actually, 102 percent.  So it's over budget. 

Wallin: Well, wait a minute.  If you take this and then you have the adjustment of 
914, plus 76.  So then, but -- oh, because they took this change.  I think this 
one might -- you might want to look at this, because if you look at your 
original one, and you, when you come over here.  In the original one, we've 
got original amount, $1, 013,762.  And then, changes, $76,103.  And then, 
you've got, in your original one, a quantity adjustment of a negative 
$914,328.  I think that's how you would get down to then, total paid as 
$175,000.  So, I'm confused.  Did you really pay $175,000?  Or did you… 
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Shapiro: No, Madam Controller, Jeff.  If there's any problems with the revised 

spreadsheet, this is the one that I did, but, personally over the weekend, 
but… 

Wallin: Okay. 

Shapiro: …but the total amount paid is $1.2 million and change. 

Wallin: Okay. 

Shapiro: And I do know the agreement estimate, which is the budget, is $1.2 million.  
And so we're at 102 percent.  The quantity adjustments is basically the 
difference between the total paid minus the bid.  Now, it should -- because I 
did check the math -- that should work.  But, I don't have my calculator with 
me, so I'm reluctant to check it at this point.  But that's what that quantity 
adjustment is showing.  Well, it takes out the change-order stuff, too -- the 
change-order items too. 

Wallin: Okay. 

Shapiro: So the math should work. 

Shapiro: Okay.  Yeah, should be -- yeah.  But it's possible.  Part of this document is 
automated, just to let the Working Group members -- and this is something 
that we're working through -- part of the document is automated based on 
information that's contained in our system.  Part of it is hand entered, 
because we can't -- even though it's in the system, it's not accessible.  And 
that's where we run into problems, or I should say issues, with inadvertent 
numbers being in there and people pick -- staff picking the wrong numbers.  
There's no excuse.  We need to have better quality control, no doubt about 
it. 

Wallin: Or at least have places where, okay, when you add things up that's a 
(unintelligible) instead of a… 

Shapiro: It needs to add up, yes.  Because there's no excuse -- in a spreadsheet, if it 
doesn't add up, there's really no excuse. 

Wallin: Yeah.  Yeah.  Okay. 

Martini: Could I make a suggestion, please? 

Savage: Yes. 
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Martini: Again, this is Mary Martini, District Engineer.  This is a comment on behalf 

of the public and some of the people who read the minutes and listen in on 
these portions of it.  We're very used to using the contract numbers, and so 
they're very meaningful to us.  But without the name of the projects, 
sometimes that information gets lost on the consumer.  Thank you. 

Savage: Thank you, Mary.  So we'll be sure to state the contract number as well as 
the description.  So one major positive is contract 3478, State Route 722, 
U./S. 50 to the Churchill/Lander County line.  There's a cost savings of over 
$700,000. 

Shapiro: An under run, so to speak.  Yes, sir.  There was actually a value engineering 
proposal on that particular project, where we changed a -- instead of, correct 
me if I'm wrong, Sharon -- instead of an overlay, we went with a cold 
recycle and a chip seal on that project. 

Foerschler: That's correct. 

Shapiro: And that was something the contractor proposed. 

Savage: That's great.  Because that's one thing I noticed on -- I don't know where I 
read it -- but the value engineering percentage was very low. 

Shapiro: Mm-hmm. 

Savage: And it'd be nice to discuss that and sell that to the contractors, while staying 
within the box of design and specification. 

Shapiro: Mm-hmm. 

Savage: Because I know there's a fine line there.  But the cost savings is substantial 
on this contract.  So, thank you, gentlemen. 

Shapiro: Thank you, sir. 

Savage: That's all I have.  Madam Controller? 

Wallin: Yeah, that's good. 

Nelson: Okay.  So for Attachment C -- Attachment C are the active projects that are 
being tracked.  As I mentioned, we're currently tracking a total of 67 active 
projects.  Some of the highlights are listed in Items 1 through 4 on the 
briefing memo.  Of the 67 projects, we've identified 16 projects that are 
having budget issues based on the agreement estimate.  And those are 
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highlighted in red.  And Jeff would be happy to answer any questions that 
you may have about any of those active projects. 

Savage: Has this form changed at all? 

Shapiro: Not to my knowledge.  No, sir. 

Nelson: Outside of we made it smaller this time.  Do you need two sets of glasses, 
Chairman? 

Savage: Claudia, can you help me out next, please?  Thank you.  It's just an ego 
thing on my part. 

Shapiro: Next meeting, certainly, we could provide more copies of 11" by 17" if that 
would help. 

Savage: That would be very beneficial.  Thank you.  I don't have any questions on 
Attachment C1.  Member Martin or Madam Controller? 

Wallin: No, I don't. 

Martin: None from here, sir. 

Savage: Okay, that'll close Agenda Item No. 9.  At this time, we'll go to Agenda Item 
10 for public comment.  Any public here in Carson City? 

Nelson: Chairman Savage, if I may, I was remiss.  I do have a -- the Construction 
Division has a new assistant construction engineer overseeing Southern 
Nevada.  And I don't think he's been properly introduced.  This is Jeff 
Freeman.  He used to be the partnering program manager.  He's now the 
assistant chief construction engineer along with Sharon, who handles 
Northern Nevada.  And we're in the process of trying to hire a new 
partnering program manager. 

Savage: Well, congratulations, Jeff. 

Freeman: Thank you very much. 

Savage: And thanks for attending in Carson City today. 

Freeman: I just thought I'd show up here. 

Wallin: You wanted to cool off. 
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Savage: So, with that being said, Agenda Item No. 10.  Is there any public comment 

here in Carson City?  No, for the record.  Las Vegas? 

Martin: None here, sir. 

Savage: How about Elko, Nevada. 

Kevin: None, in Elko, thanks. 

Savage: Thank you, Kevin.  Thank you, Member Martin.  With that being said, I'd 
like to entertain a motion to go to closed session. 

Wallin: Move to go to closed session. 

Martin: Second. 

Savage: Second by Member Martin.  All in favor say aye. 

Group: Aye. 

Savage: Meeting closed. 
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MEMORANDUM 

March 10, 2014 
TO: Department of Transportation Board of Directors 

Construction Working Group 
FROM: Rudy Malfabon, Director 
SUBJECT: March 10, 2014 Transportation Board of Directors Meeting 
Item # 5: Report on Practical  Research by the Materials Division to Improve the 

Materials Utilized in NDOT Construction Projects - Discussion Only 
_______________________________________________________________________________ 

Summary: 
In the past the Transportatin Board Board has requested information on Interlocal Agreements 
that NDOT has entered into particularly regarding research activities.  The purpose of this item 
is to present the benefits that NDOT’s Materials Division has been able to implement through 
practicle research.  Also included is information regarding full scale load testing of drilled shafts 
for the US 95/215 project which will allow for refined design parameters allowing for a reduction 
in  the size of drilled shafts to support the structures.  

Background: 
The Materials Division has entered into Interlocal Agreements with the University of Nevada, 
Reno (UNR) for the past 20 years.  Findings from this research have been implemented into 
our materials specifications giving Nevada some of the longest lasting roads in the nation. 

Nevada’s climate and geology makes it very difficult to achieve long lasting pavements due to 
the variation in temperatures and the quality of our aggregates.  The hot days and cold nights 
cause our pavements to expand and contract with substantial stress and strain.  Soft, porous 
aggregates found in Nevada make pavements particularly susceptible to deterioration under 
the heavy interstate loads and freeze-thaw cycles we receive. 

The University of Nevada has assisted NDOT in implementing new technology and material 
requirements from the Federal Highway Administration (FHWA).  In the mid 1990’s, the 
Strategic Highway Research Program developed a new system for defining asphalt gradation 
and Hot Mix Asphalt Design that FHWA strongly encourgaged state DOT’s to implement. 

The Materials Division has also been able to implement other new technologies and 
improvements regarding materials and geotechnical design.  This year at the site of the 
US95/215 Interchange we will be conducting a full scale load test of two drilled shafts to 
characterize the soil strength using Osterberg Load Cells.  This will allow NDOT to design the 
drilled shafts utilizing confirmed soil load bearing parameters instead of overly conservative 
estimates.  The expected reduction in the size of the shafts to support the interchange 
structures  will generate substantial savings for the project. 

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 
Fax:      (775) 888-7201 
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Analysis: 
The beneficial use of applied research into the materials of road and bridge construction has 
resulted in many improvements that have resulted in improved products and longevity of our 
projects for the benefit of our stakeholders.   

List of Attachments: 
A. Continuing Pavement Design and Materials Research Benefits
B. Osterberg Load Cell Description 

Recommendation for Board Action: 
Informational item only. 

Prepared by: 
Reid Kaiser, Chief Materials Engineer 
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CONTINUING PAVEMENT DESIGN AND MATERIALS RESEARCH 
PAST AND FUTURE BENEFITS 

The following represents some of the significant contributions to the state of the practice with 
respect to materials and pavements in Nevada. 

Development of a Materials Properties Database: The information in the database was used 
to develop specification limits on the tensile strength property and the retained tensile strength 
ratio to ensure good performing pavements.   

Evaluation of Polymer Modified HMA Mixtures:  Evaluated the performance of polymer-
modified HMA mixtures under both laboratory and field conditions.  As a direct result of these 
efforts, NDOT currently specifies the use of polymer modified HMA mixtures on all HMA projects 
leading to long-lasting pavements.  

Evaluation of Aggregate Gradations: Based on the results of this study NDOT adapted the 
Type 2C gradation which has provided excellent long term performance under various traffic 
and environmental conditions. 

Implementation of the Superpave Performance Grade (PG) System: Provided laboratory 
testing and data analyses for asphalt binders used in Nevada using the state of the art 
Superpave PG system. As a result NDOT implemented the PG system for asphalt binders. 

Evaluation of Long Term Performance of CIR Mixtures: Developed a mix design procedure 
and specifications for cold in-place recycling which is a highly effective rehabilitation technique 
for poorly deteriorated pavements. 

Development of Asphalt Mixtures for Intersections:  A new gradation was developed that 
provides excellent resistance to rutting at intersections under the action of stopping and 
breaking of heavy vehicles. 

Impact of Lime Marination on HMA mixtures: The study proved that hydrated lime improved 
the long term durability of asphalt pavements and marination improved the overall quality of the 
aggregates and resulted in better resistance to moisture damage. 

Implementation of the Mechanistic-Empirical Pavement Design Guide: Developed a 
database of engineering materials properties and performance models to be used in the state of 
the art M-E Design method. 

Evaluation of Recycled Pavements and Warm Mix Asphalt: Evaluated the benefits of using 
recycled asphalt pavements (RAP) and warm mix asphalt (WMA) technologies in the production 
and construction of asphalt mixtures.  The combination of RAP and WMA has the advantage of 
cost savings, conserving natural resources, and reducing emissions. 

Evaluation of New Technologies: Assisted NDOT in evaluating new materials and 
technologies that may have potential in improving the long term durability and performance of 
pavements throughout the state. 

Technical Assistance: An important task of the General Agreement is to provide technical 
assistance to NDOT’s engineers in the various areas of pavement design, pavement 
performance, and materials engineering.  In the past, UNR researchers provided assistance in 
the specific areas of mechanistic pavement design, pavement rehabilitation and performance 
modeling, training for advanced materials testing such as the Superpave binder and mixtures 
testing, and moderating technical meetings between NDOT personnel and the asphalt industry 
and other DOTs. 
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The Need for the Use of Osterberg Load Cells 

The use of in-situ testing of drilled shafts provides actual strength parameters for the soils 
tested.  There are three different methods for testing drilled shafts strength parameters:  
Osterberg load cell, static load testing, and dynamic load test methods.  FHWA’s manual on 
Design and Construction of drilled shafts (FHWA-NHI-10-016) states that “Bi-directional load 
cell testing, in which a bi-directional load is applied by a hydraulic jack mechanism cast within 
the drilled shaft, is a more practical and economical method for determining the axial resistance 
of a high capacity drilled shaft, and currently is a commonly used method for load testing drilled 
shafts.”  Osterberg load cells are “Bi-directional” load cells and provide the most detailed 
strength parameters of any method used.   

Osterberg load cells are superior to the other test methods in several ways.  The load cells can 
be tailored individually to each test shaft.  By placing one or more cells at different locations 
within the shaft, various soil layers can be isolated for tested and analyzed for their strengths.  
Additionally, end bearing strength can be isolated from skin resistance.   By only testing specific 
parts of the shaft at a time, larger shafts can be tested to failure at less cost.  This allows for 
ultimate soil strengths to be obtained for different soil types and layers which maximizes the 
efficiency of our design.  Osterberg load cell testing also allows for specific testing of the end 
bearing soils which cannot be accomplished by any of the other methods.   

By contrast, static load testing provides only the general soil strength for the whole shaft without 
differentiating between the tip resistance and side resistance.  This method is also limited to 
smaller/shallower shafts, as it is difficult to generate loading sufficient for mobilizing larger shafts 
to complete failure to determine ultimate strength values.  It also requires the construction of 2 
additional drilled shafts to act as part of the large reaction frame necessary to jack against.  
Given the high design loads, anticipate shaft depths and strong soil conditions at our site, it is 
unlikely that a reaction frame could be built at reasonable cost to stress the shaft to complete 
failure. 

There are many types of dynamic load tests available, usually employing a falling mass, an 
explosion, or even an engine to provide a dynamic force to the test shaft.  Most all of these 
require a large reaction frame of some type, and many require permits when using explosives.  
Like Static testing, Dynamic testing methods provide only general soil strengths for the entire 
shaft and would also have the same issues with stressing the shaft to complete failure. 

As drilled shaft designs have become larger and larger recently, it is imperative to utilize each 
and every tool at our disposal to maximize the soil strengths used in design and reduce the size 
of the resulting shafts.  By using Osterberg load cells, we will receive the most accurate 
information to classify the soil strengths of the highly variable soils present at this particular 
location. 

Attachment B
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MEMORANDUM 

March 10, 2014  
TO: Department of Transportation Board of Directors, 

Construction Working Group 
FROM: Rudy Malfabon, Director 
SUBJECT: March 10, 2014 Construction Working Group Meeting 
Item # 6: Discussion of Pontential Changes to NDOT's Dispute Resolution Process –
  Discussion/For Possible Action 
 ___________________________________________________________________________
_ Summary: 
The purpose of this item is to update Construction Working Group on the construction dispute 
resolution process with the goal of improving the process through the addition of an 
intermediate step and/or modification of the final step from a claims review board approach to a 
more productive method such as mediation, a dispute review board, a dispute resolution advisor 
or other alternative. 

Background: 
During a construction project disputes can arise between the contractor and NDOT.  Since 
litigation is a time-consuming, resource intensive and costly way of resolving disputes, NDOT 
encourages Partnering on all projects and using alternative dispute resolution methods such 
as Dispute Resolution Teams and mediation. 

NDOT formalized the partnering process in 2009 through the creation of a position for a 
dedicated Partnering Program Manager in the Construction Division.  Subsequently we have 
developed the “Guide to Partnering on NDOT Projects”.  Chapter 5 of the Guide “Resolving 
Disputes within the Partnering Framework” is Attachment “A”.  The complete guide can be 
accessed on the internet at: 

 http://www.nevadadot.com/uploadedFiles/Partnering%20Guide10_18_10v3b.pdf. 

These efforts are intended to lead to resolution of disputes by individuals closest to the project.  
This typically results in cost savings, projects being delivered on schedule and better 
relationships for future projects.  The NDOT Construction Manual, section 3-403.6 addressing 
Disputes and Claims is Attachment “B”.  It encourages the use of Alternative Dispute 
Resolution methods such as Partnering and Dispute Resolution Teams (DRT) as does the 
FHWA Contract Administration Core Curriculum Section 6-Claims shown in Attachment “C”.   

We have created specifications for Partnering and Dispute Resolution Teams that have been 
included in the Special Provisions for appropriate projects.  Those specifications, shown in 
Attachment “D”, will be included in the next version of the Standard Specifications for Road and 
Bridge Construction expected to be published later this year. 

Section 105.01 of the Standard Specifications provides for an administrative remedy if the 
Contractor disagrees with the decision of the Engineer, Attachment “E”.  Attachment “F”: 
Transportation Policy 1-5-3 - “Contract Claims Review Board” outlines to process for the Claims 
Review Board.   

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 
Fax:      (775) 888-7201 
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Analysis: 
The Claims Review Board process has become less than effective over the years for a variety 
of reasons and we are looking for some other, more effective, way to handle disputes that 
cannot be resolved by other means.   

List of Attachments: 
A. Chapter 5 of the Guide to Partnering on NDOT Projects 
B. Section 3-403.6 of the NDOT Construction Manual 
C. FHWA Contract Administration Core Curriculum Manual – Subsection III.B.6 
D. Proposed additions to the Standard Specifications Section 105, Control of Work 
E. Section 105.01, Standard Specifications for Road and Bridge Construction  
F. Transportation Policy 1-5-3 Contract Claims Review Board  

Recommendation for Board Action: 
Informational item only.  

Prepared by: 
Lisa Schettler, Partnering Program Manager 
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6. Claims

References:

• 23 CFR 635.124

Applicability:

Applies to Federal-aid highway construction projects on the NHS.

Background:

A claim can be defined as a demand for additional compensation that is formally 

submitted to someone in the STA outside of the normal process for change 

approvals. In simple terms, a continued demand for payment is termed a claim if it 

has been previously denied under the STA's normal procedures for change 

approval.

Both the STA and the contractor share in the responsibility for claims. Many claims 

could be avoided if reviews of the contract documents were more thorough, both in 

preparation of the project and in bidding the project. Problems occur most often 

when an STA rushes a project with incomplete or inadequate plans through the 

letting process. Due to public pressure, States sometimes promise to get work 

under construction or to open highways on some predetermined date. Similarly, 

shelf projects, those projects with plans that were developed several years earlier, 

can be especially dispute-prone because traffic patterns and other field conditions 

may have changed. Most States acknowledge that projects containing known errors 

are sometimes let for bid because the time frame does not allow for errors to be 

corrected. Contractors may contribute to claims through ineffective project 

management, scheduling practices and substandard work.

Guidance:

A comment made during the rulemaking process in 1985 was that FHWA's 

involvement in claims allowed "second guessing" of those who were more 

intimately involved in the claim award, and that FHWA should become involved 

earlier in order to make fair and objective decisions. FHWA agreed with that 

philosophy and supports uniformity and objectivity in our decision-making. 

Therefore, 23 CFR 635.124(b) contains a general statement about early 

coordination and involvement. The specific details of coordination and involvement 

are left to each FHWA Division Office and STA to finalize, allowing them the 

flexibility to work out an arrangement which accommodates the State's program. 

When developing coordination procedures, the STA should be cognizant that under 

the Freedom of Information Act, the contractor and other outside parties may obtain 

information in FHWA files.

A good generalization of FHWA's policy is the following statement:

2/20/2014http://www.fhwa.dot.gov/programadmin/contracts/core03.cfm
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"If the States are diligent and pursue resolution of a claim through the 

courts or arbitration boards (including appeals), consulting with and 

keeping FHWA fully informed throughout the process, FHWA will 

share in the results."

However, FHWA will determine on a case by case basis the Federal-aid eligibility of 

a contract claim awarded on the basis of an arbitration or mediation proceeding, 

administrative board determination, court judgment, negotiated settlement, or other 

contract claim settlement. Federal funds will participate to the extent that the claim 

can be supported by the facts and has a basis in the contract and under applicable 

State law. Further, the basis for the adjustment and contractor compensation 

should be in accord with prevailing principles of contract law (23 CFR 635.124(a)).

Similarly, for court judgments abiding with State law, the FHWA specifically 

reserves the right to review all matters, not just the court's decision, in the award of 

a claim since the claim may have been awarded under a State law which is 

inconsistent with Federal law.

The burden of proof to document the reasonableness of a claim remains vested in 

the STA. As indicated by 23 CFR 635.124(c), FHWA believes the STA is in the best 

position to compile and provide the information, including legal briefs where 

needed, to support a decision for FHWA participation in claims.

Impact of STA employee decisions on FHWA's participation in a claim: The FHWA 

will participate when the acts are reasonable and within the standards of the 

profession. FHWA will not participate in claim awards that arise from gross 

negligence, intentional acts or omissions, fraud, or other actions by an STA 

employee(s) which are not consistent with the usual State practices.

On December 16, 1992, FHWA addressed claims resolution for delegated projects. 

For non-Interstate NHS projects, the STA must base its determination of Federal-

aid participation on the requirements of 23 CFR 635.124. For non-NHS projects, 

the STA may determine the level of Federal-aid participation based upon State 

procedures; however, the STA must comply with the allowable cost principles of 

OMB Circular A-87 as addressed in 49 CFR 18.22.

Interest. Federal-aid funds can participate in interest associated with a claim if 

three conditions are met:

• the interest must be allowable by State statute or specification,

• the interest is not the result of delays caused by dilatory action of the State

or contractor, and

• the interest rate does not exceed the rate provided for by statute or

specification.

Attorney's Fees. The Contractor's attorney fees are not eligible for Federal 

participation. The basis for this determination is that there is no statutory authority 

for the payment of attorney fees. However, the STA's administrative costs, 

including attorney fees related to the defense of claims, are reimbursable. Such 
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costs are reimbursable at the same participation rate as the related construction 

project.

Anticipated Profit. The FHWA does not participate in anticipated profit because 

this is in the realm of the contractor's risk.

NHI Course No. 134037A, "Managing Highway Contract Claims: Analysis and 

Avoidance". The course is targeted at FHWA, State and local personnel involved in 

project development, construction, and claims management.

Other sources of information on claim avoidance are the American Society of Civil 

Engineers which has published Avoiding and Resolving Disputes During 

Construction: Successful Practices and Guidance, by the Underground Technology 

Research Council, 1991, and Construction Contract Claims, Changes, and Dispute 

Resolution, by Paul Levin, 1998; the Association for the Advancement of Cost 

Engineering; and the Construction Claims Monthly which is published by Business 

Publishers, Inc.

Alternative Dispute Resolution

Claims and disputes cannot always be avoided. Research by the Construction 

Industry Institute (CII) has found that construction disputes arise from three major 

sources: project uncertainty, process problems and people issues. If the source of 

the dispute is not addressed, resolving the dispute can become increasingly 

difficult, resource-intensive, and will usually result in a solution which satisfies no 

one. Dispute resolution methods range in hostility level from negotiation up to 

extended litigation.

The focus of alternative dispute resolution (ADR) techniques is to allow fair-minded 

people to resolve their differences in a manner that emphasizes reasonableness 

and fairness. ADR does not mean turning responsibility for project decisions over to 

others (i.e., lawyers) because litigation is costly and time-consuming. ADR methods 

vary in the level of the assistance drawn from outside sources, and the decision-

making taken away from the disputing parties.

The construction industry has developed a variety of ADR methods. As CII's 

research shows, the most valuable techniques are those that prevent or resolve 

disputes as early as possible by the individuals directly involved at the project level. 

Commonly used methods include negotiation, mediation, non-binding arbitration, 

dispute review board, mini-trial, binding arbitration, private judging, and finally, 

litigation.

Partnering

Technically, partnering is not an ADR method. Rather, partnering is a change in the 

attitude and the relationship between owner and contractor. Partnering is the 

creation of a relationship between the owner and contractor that promotes 

recognition and achievement of mutual and beneficial goals. Partnering occurs 
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when trust, cooperation, teamwork and the successful attainment of mutual goals 

become the hallmarks for the relationship.

The key to making partnering work requires having a plan which is backed up by 

open communication, willing participants, senior management support, and up front 

commitment. Communication starts early in the process through a team-building 

session. All the key managers for the project are assembled for a workshop that 

focuses on team building, goal setting, identifying issues, and solving problems. 

The workshop is run by a facilitator who ensures that all issues are brought out into 

the open. Authority to solve problems must be delegated to the lowest level. A 

critical feature of partnering is to identify the dispute resolution process that will be 

used on the project and designate key players in the process. Follow-up meetings 

are held at regular intervals to evaluate goals and objectives. (The FHWA's 

representative to the partnering workshops should have the authority to approve 

change orders and claims.) The cost of the partnering sessions is typically borne 

equally by both the owner and the contractor. Federal funds may be used to 

reimburse the owner for their share of the cost at the project pro rata share rate.

In 1995, AASHTO's Construction Subcommittee's Contract Administration Task 

Force conducted a survey of the STAs. At that time, forty-six STAs were using 

partnering. Despite the fact that 28 States had been using the technique for less 

than two years, 34 States believed that partnering had reduced claims in their 

States.

Other partnering references include:

• Partnering, U.S. Army Corps of Engineers, IWR Working Paper 91-ADR-P-4,

March 1990;

• In Search of Partnering Excellence, CII 17-1, July 1991;

• Partnering-A Concept for Success, Associated General Contractors of

America, September 1991; and

• Partnering Manual, Central Artery/Tunnel Project, January 1998.

• AASHTO Partnering Handbook, 2005.

Negotiation

Negotiation occurs when parties resolve the issues themselves, usually at the 

project level. However, the STA's administrative processes would also be 

considered as negotiation in a broad sense of the term.

Mediation

Mediation involves a neutral third party to depersonalize the dispute while 

facilitating its resolution, preferably in a "win-win" solution. The parties may jointly 

appoint a mediator or they may request that a mediator be appointed by an 

association such as the American Arbitration Association. The mediator provides 

assistance in resolving the dispute by narrowing and clarifying issues, however, the 

mediator does not decide the dispute. The mediator may meet with the parties 

individually or collectively but all information disclosed to the mediator is 
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confidential. Mediation is normally non-binding since the mediator has no inherent 

power.

Mediation is a flexible method that can be adapted by the parties to fit their needs. 

While the American Arbitration Association has developed flexible rules of conduct, 

the parties should agree on the process to be used; how the mediator will be 

selected and paid; who has authority to make decisions for each party; and what 

happens if mediation does not result in a resolution. The cost to the owner of the 

mediation process is eligible for Federal-aid reimbursement.

Dispute Review Board

A dispute review board (DRB) requires the creation of a three member standing 

committee which meets on a regular basis to review and resolve all project disputes 

before they become formal claims. Drawing from the experts in the type of 

construction contained in the contract, each party will choose a member, and then 

those two members will jointly select the third member. The DRB members are 

considered to be "standing neutrals," independent of either party. The parties will 

split the cost of operating the DRB (the owners portion of the cost is eligible for 

Federal-aid reimbursement). In order to resolve issues at an early stage, DRB's 

typically keep abreast of construction progress. While the DRB will issue written 

decisions for the issues, the decisions are typically non-binding upon the parties.

Additional information about DRBs may be found in the 1996 Construction Dispute 

Review Board Manual authored by A. Mathews, Bob Matyas, Bob Smith and Joe 

Sperry. The CII has published Prevention and Resolution of Disputes Using Dispute 

Review Boards, CII 23-2, October 1995.

Many states have used DRBs on large bridge or tunnel projects. According to the 

Dispute Review Board Foundation, STA usage includes: Alaska (1 project), 

California (42), Colorado (4), Delaware (1), Florida (60), Hawaii (9), Maine (4), 

Massachusetts (47), Oregon (3), Utah (1) and Washington (54); and

The Dispute Review Board Foundation has compiled data on the success of DRBs 

in successfully minimizing construction litigation. The Foundation provided the 

following statistics in the May 2005 update to its "Dispute Review Board Foundation 

- Practices and Procedures Manual" (http://www.drb.org/manual_access.htm):

"The DRB process has been used on 976 completed projects in North 

America with a total construction value of over $40 billion. 

Considering only completed projects:

• Average project value was $41 million.

• The average number of disputes per project was 1.3.

• 60% of the projects had no disputes.

• Considering only completed projects with disputes that went to

the DRB, the average number of disputes per project was 3.3.

• 98.8% of the projects were completed without arbitration or

litigation. In other words, about one project in 100 had disputes

that could not be settled with the help of the DRB."
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On the Boston Central Artery project, 48 of 124 construction contracts had DRBs 

representing approximately $7.0 billion in construction. These contracts ranged 

from $11.0 million to $414.9 million. On these contracts, 15,150 total issues were 

raised, however, the vast majority of these issues were resolved informally. Only 31 

issues were raised to a formal DRB. To date, one contract has gone to litigation.

Florida DOT has used DRBs extensively for projects over $10 million. The 60 

projects currently using DRBs represent approximately $1.1 billion in construction. 

Of the 45 disputes that have been heard as of January 1999, the contractors and 

FDOT have each claimed an approximately equal number of victories. The disputes 

have ranged in size from relatively small claims up to $6 million. To date there has 

been no litigation regarding DRB recommendations.

Caltrans began requiring DRBs for all contracts greater than $10 million in January 

1998. The use of DRBs for smaller contracts is optional but encouraged.

Mini-trial

Mini-trials are more formal than mediation or a DRB in that the dispute is treated as 

a business problem. Lawyers and experts present a summary of their "best case" to 

an advisory panel drawn from senior officials of the owner and the contractor with 

an independent neutral who provides an objective viewpoint. Typically the hearing 

documents and negotiation discussions are considered confidential and cannot be 

used in later litigation.

Pennsylvania (PennDOT) used this method to settle a construction claim on the 

Schuylkill Expressway project.

PennDOT Mini-Trial Procedures

Each party is represented by a principal participant with the authority 

to settle the dispute on behalf of the party he represents. The FHWA 

also has a representative with the authority to approve any settlement 

reached by the parties. A neutral advisor selected jointly by the 

parties chairs the mini-trial. The neutral advisor performs a mediation 

function, enforces time limitations, asks questions of witnesses and, if 

necessary, issues an advisory opinion on the merits of the dispute. 

The presentations at the mini-trial are informal with the rules and 

procedures stated in the agreement. The mini-trial is conducted within 

a specific time frame, typically no more than three days.

Arbitration

Arbitration is a method under which decisions are made by one or three arbitrators, 

chosen by the parties, based on fact and law. Although decisions may or may not 

be binding and without appeal, in almost all cases, the arbitration decision is 

accepted by both parties. Usually, the only cases carried on to litigation are those 

that involve a point of law.
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Private Judging

The CII has identified private judging as a middle ground between arbitration and 

litigation. This procedure allows the parties to state their case before a mutually 

accepted neutral and have the decision becoming the judgment of the appropriate 

trial court with the right of appeal. The referees are normally retired judges. The 

parties may agree to simplify and expedite the process.

Escrow of bid documents

In conjunction with dispute review boards, several states have utilized an escrow of 

bid document special provision on large complex contracts that have the potential 

for litigation. Escrow bid documents address the issue of how a contractor 

interpreted the contract provisions and developed the bid. Escrow bid documents 

properly prepared and properly used are a great source of information for parties 

who want to resolve disputes on an equitable basis. The more accurate information 

each party has, the more likely litigation can be avoided. Generally, the escrow 

documents remain in a depository and are not used until the STA receives a 

notification of intention to file a claim from the contractor.

A guide specification for escrowing bid documents can be found in Section 103.08 

of AASHTO's 1998 Guide Specifications for Highway Construction.

Home Office Overhead (HOO)

Home office overhead costs (HOO) are expenses that a contractor incurs for the 

benefit of all contracts that cannot be attributed to any individual contract. Examples 

of these expenses include home office estimating, personnel and administration. 

HOO is allocated to all of the contractor's work, usually in proportion to the value of 

each project to the company's total receipts.

Any suspension of work or other delay in contract performance will disrupt or 

reduce the contractor's direct income from the project. However, the contractor 

continues to incur HOO. Two types of HOO may affect delay damage claims: 

unabsorbed and extended. Contract case law has developed distinct definitions for 

these terms. Unabsorbed HOO is the increased cost that must be borne by a 

contractor because delays in one project have prevented the contractor from 

defraying those costs over other projects, as originally intended. Extended HOO are 

the increased overhead costs borne by the contractor after the original completion 

date which are caused by project delays.

Because HOO costs are indirect costs to any given project, contractors claiming 

HOO as an element of a delay damage claim must establish that the claimed 

expenses are permissible and/or justified.

FHWA has allowed participation in HOO costs only in cases when the owner 

agency caused the delay during which time the HOO costs could not be charged off 

to earnings and the contractor was prevented from doing other work which could 
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have been allocated HOO. Otherwise FHWA's position has been to disallow HOO 

when an STA's standard specification for extra work and force account work 

provide for full compensation at either the contract unit price, or a negotiated unit 

price.

Eichleay formula. The appropriateness of the Eichleay formula for calculating 

unabsorbed HOO costs seems to depend on the circumstances of the claim. 

Federal and state courts vary in their acceptance and application of the formula. 

There are also several other formulas in use (original contract period formula, fixed 

overhead formula, burden fluctuation method, comparative absorption rates, etc.); 

however, most contractors rely on the Eichleay formula.

2/20/2014http://www.fhwa.dot.gov/programadmin/contracts/core03.cfm
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Proposed Partnering and Dispute Resolution Wording for the 2014 Edition of 
the NDOT Standard Specifications for Road and Bridge Construction 

105.05 Partnering. For the benefit of both the Contractor and the Department, the formation of a "Partnering" 
relationship will be established in order to effectively complete the contract. The purpose of this relationship is to 
maintain cooperative communication and mutually resolve conflicts at the lowest responsible management level. 

The Department strives to work cooperatively with all contractors and partnering is our way of doing business. 
The Department encourages partnering utilizing a partnering team. The partnering team consists of significant 
contributors from the Contractor, Department, and invited stakeholders. 

For contracts with a total bid up to $10 million, professionally facilitated partnering is encouraged. For a contract 
with a total bid greater than $10 million, professionally facilitated partnering is required. 

The establishment of the Partnering relationship will not change or modify the terms and conditions of the 
contract. 

A written invitation to enter into a partnering relationship will be sent after contract award. Respond within 15 
days to accept the invitation and request the initial and additional partnering workshops. After the Engineer receives 
the request, the Contractor and the Engineer shall cooperatively select a partnering facilitator that offers the service 
of a monthly partnering evaluation survey, schedule the initial partnering workshop, select the initial workshop site 
and duration, and agree to other workshop administrative details. 

Additional quarterly partnering workshops will be required throughout the life of the contract. 

When requested by either party, a partnering trainer will conduct a 1-day training session in partnering skills 
development for Contractor and Department representatives before the initial partnering workshop. 

The Contractor and the Engineer will cooperatively schedule the training session, obtain a professional trainer, 
and select a training site. 

This training session shall be a separate session from the initial partnering workshop and shall be conducted 
locally. 

In implementing partnering, the Contractor and the Engineer shall manage the contract by: 

1. Using early and regular communication with involved parties.

2. Establishing and maintaining a relationship of shared trust, equity, and commitment.

3. Identifying, quantifying, and supporting attainment of mutual goals.

4. Developing strategies for using risk management concepts.

5. Implementing timely communication and decision making.

6. Resolving potential problems at the lowest possible level to avoid negative impacts.

7. Holding periodic partnering meetings and workshops as appropriate to maintain partnering relationships
and benefits throughout the life of the contract.
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8. Establishing periodic joint evaluations of the partnering process and attainment of mutual goals.

The partnering team shall create a team charter that includes mutual goals (core project goals which may also 
include project specific goals and mutually supported individual goals), a partnering maintenance and closeout plan, 
dispute resolution plan with a dispute resolution ladder, and team commitment statement and signatures. 

The partnering team shall participate in monthly partnering evaluation surveys to measure progress on mutual 
goals and short-term key issues as they arise, hold a contract closeout partnering session, and document lessons 
learned before contract acceptance. 

The Department encourages the partnering team to exhaust the use of partnering in dispute resolution and the 
use of the escalation ladder for dispute resolution. Whenever a dispute cannot be resolved by the use of the 
partnering process, the provisions of Subsection 105.18 will remain in effect except the notification required under 
Subsection 104.02 will be satisfied by the completion of the "Conflict Resolution Form." 

The costs for providing the Partnering Facilitator, Partnering Trainer, and Workshop Sites will be borne by the 
Department. The Contractor shall pay all initial costs incurred. The Department will reimburse the Contractor all of 
the costs as evidenced by copies of invoices from the Facilitator, Trainer, and Workshop Site provider. Markup or 
profit added to invoices will not be allowed. All other costs associated with Partnering shall be borne separately by 
the party incurring the cost. 

105.18 Disputes Review Team. A Disputes Review Team (DRT) will be established to assist in the 
resolution of disputes, claims, and other controversies arising out of the work of the contract. 

The DRT will assist in, and facilitate, the timely and equitable resolution of disputes between the Engineer and 
the Contractor in an effort to avoid construction delay and litigation. 

The intent is that the DRT be utilized only after the partnering dispute resolution process has been exhausted. It 
is intended that the DRT encourage the Engineer and Contractor to resolve potential disputes without resorting to 
the hearing of disputes by the DRT. It is not intended for the Engineer or the Contractor to default on their normal 
responsibility to amicably and fairly settle their differences by indiscriminately assigning them to the DRT. 

Either the Engineer or the Contractor may request a dispute be heard by the DRT. Such a request may be made 
as soon as it appears that the partnering dispute resolution process is not succeeding. The DRT shall fairly and 
impartially consider disputes referred to it, and shall provide written recommendations to the Engineer and the 
Contractor, to assist in the resolution of these disputes. 

Although the recommendations of the DRT should carry great weight for both the Engineer and the Contractor, 
they are not binding on either Party. 

If the DRT recommendation does not resolve the dispute, the written recommendation, including any minority 
report, will be admissible as evidence, to the extent permitted by law, in any subsequent proceeding or forum to 
establish: (a) that a DRT considered the Dispute; (b) the qualifications of the DRT members; and (c) the DRT 
recommendation that resulted from the process. 

At all times during the course of the dispute resolution, the Contractor shall continue with the work as directed, 
in a diligent manner and without delay, or shall conform to the Engineer’s decision or order, and shall be governed 
by all applicable provisions of the contract. Records of the work shall be kept in sufficient detail to enable payment in 
accordance with applicable provisions in the contract. 

The DRT will consist of one member selected by the Engineer and approved by the Contractor, one member 
selected by the Contractor and approved by the Engineer, and a third member selected by the first two members 
and approved by both the Engineer and the Contractor. Normally, the third member will act as Chairman for all DRT 
activities. 
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DRT members may be proposed from a variety of sources including, but not limited to, industry experts, 
engineering experts, The American Arbitration Association, The Dispute Resolution Board Foundation and the 
NDOT Contract Claims Review Board. 

The purpose of the DRT is to provide knowledgeable expertise to assist in avoiding and resolving construction 
conflicts. Toward that purpose, each of the first two members should be acknowledged and experienced experts in 
the means, methods, and practices of Engineering and construction in the type of construction involved in the 
project. The goal in selecting the third member is to act as chairman of the DRT and provide leadership for the 
DRT's activities. 

The DRT members shall show no partiality to either the Contractor or the Engineer; or have any conflict of 
interest. Before their appointments are final, the first two prospective members shall submit complete disclosure 
statements for the approval of both the Engineer and the Contractor. Each statement shall include a resume of 
experience together with a declaration describing all past, present, and anticipated or planned future relationships to 
the contract and with all Parties involved in the construction contract. Disclosure of recent, close, professional, or 
personal relationships with all key members of all Parties to the contract shall be included. The third DRT member 
shall supply such a statement to the first two DRT members and to the Engineer and Contractor before his/her 
appointment is final. The Engineer and the Contractor shall each have the opportunity to interview any prospective 
DRT member before their appointment is final. 

If a DRT is established as provided for herein, the Engineer, Contractor, and all three members of the DRT shall 
execute the Disputes Review Teams Controlling Document (DRT Controlling Document) within six weeks after the 
selection of the third member. Contact the Department’s Construction Division for a copy of the DRT Controlling 
Document. 

The DRT shall operate in accordance with the DRT Controlling Document. 

Disputes shall be considered as quickly as possible, taking into consideration the particular circumstances and 
the time required to prepare detailed documentation. Steps in the procedure for dispute resolution may be omitted 
as agreed to by both parties in writing, and the time periods stated in the DRT Controlling Document may be 
shortened to hasten resolution. 

"Allowable DRT Costs" are the actual invoice costs for the Team, including the DRT members' expenses, and 
facilities cost, for DRT meetings. Contractor’s labor, overhead, and profit are not Allowable DRT Costs. The 
Engineer and the Contractor shall share equally the Allowable DRT Costs associated with the DRT, including, but 
not limited to, costs and expenses of the hearing and DRT members' time billed for considering a dispute. These 
costs will be the actual invoiced cost and include no markup. 

The Contractor shall pay all fees and expenses associated with the DRT and may bill and thereafter be 
reimbursed for one half the costs by the Department for all Allowable DRT Costs which the Engineer is responsible 
for as determined above. 

Payment for members' services shall be as provided in the DRT Controlling Document. The Engineer will 
provide administrative services associated with assembly of and communication with the DRT, and will solely bear 
the costs of these Engineer services. 
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SECTION 105

CONTROL OF WORK

105.01 Authority of the Engineer. The Engineer will decide all questions which may arise as to the qual-
ity and acceptability of materials furnished and work performed and as to the rate of progress of the work; all
questions which may arise as to the interpretation of the plans and specifications; all questions as to the accept-
able fulfillment of the contract on the part of the Contractor. 

The Engineer will have the authority to suspend the work wholly or in part due to: the failure to correct con-
ditions unsafe for the workmen or the general public; the failure to carry out the provisions of the contract; for
failure to carry out orders; unsuitable weather; unsuitable conditions for the prosecution of the work; or any
other condition or reason deemed to be in the public interest. 

The Engineer has executive authority to enforce orders and his decision will be final. In the event of failing
to execute work ordered within a reasonable period of time, the Engineer may, after giving notice in writing,
proceed to have such work performed as deemed necessary and the cost thereof will be deducted from com-
pensation due or which may become due.

Decisions of the Engineer shall be subject to appeal to the Contract Claims Review Board, whose decisions
shall be final and conclusive. Make such appeal in writing and within 10 days of the Engineer’s decision, but
in the meantime diligently proceed with the work. 

105.02 Plans and Working Drawings. Plans will show location and general details of structures, lines,
grades, typical cross sections of the roadway, and a summary of items appearing on the proposal. Keep one set
of plans available on the work at all times. 

Supplement plans with working drawings (shop drawings) as necessary to adequately control the work.
Furnish working drawings for structures including, but not limited to; demolition and removal plans, shoring
and cofferdam plans, falsework plans, shop fabrication details, erection procedures, prestressing details and
other required information specified herein. Unless otherwise specified, submit 6 sets of working drawings for
review and approval a minimum of 30 days before start of related work. Submit the working drawings a mini-
mum of 90 days before start of related work which is within Railroad right of way. Additional contract time will
not be given for working drawings requiring changes and re-submittal. Approval of working drawings shall not
operate to relieve the responsibility under the contract for the successful completion of the work. It is mutually
agreed that the Contractor shall be responsible for agreement of dimensions and details as well as for confor-
mity of his working drawings with the approved plans and specifications. 

For metric unit contracts, furnish working drawings in metric units or both metric and English units. For
English unit contracts, furnish working drawings in English units or both English and metric units. For work-
ing drawings which require Railroad approval, furnish the working drawings in English units only.

The contract price will include the cost of furnishing all working drawings.

105.03 Conformity With Plans and Specifications. Perform work and furnish materials in reasonably
close conformity with the lines, grades, cross sections, dimensions and materials requirements, including toler-
ances, shown on the plans or indicated in the specifications. 

If the materials or the finished product in which the materials are used are found not within reasonably close
conformity with the plans and specifications but that reasonably acceptable work has been produced, then a
determination will be made if the work will be accepted and may remain in place. In this event, the basis of
acceptance will be documented by contract modification which will provide for an appropriate adjustment in
the contract price for such work or materials as deemed necessary to conform to the determination based on
engineering judgment. 

If the materials or the finished product in which the materials are used or the work performed are found not
in reasonably close conformity with the plans and specifications and have resulted in an inferior or unsatisfac-
tory product, remove and replace or otherwise correct the work or materials.
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CONTROL OF WORK

105.04 Coordination of Plans, Specifications, Supplemental Specifications and Special
Provisions. The specifications, supplemental specifications, plans, special provisions and all supplementary
documents are essential parts of the contract, and a requirement occurring in one is as binding as though occur-
ring in all. They are intended to be complementary and to describe and provide for a complete work. In case
of discrepancy, calculated dimensions will govern over scale dimensions; plans will govern over specifications;
supplemental specifications will govern over specifications; special provisions will govern over both specifica-
tions and plans. 

Take no advantage of any apparent error or omission in the plans or specifications. In the event of the dis-
covery of such an error or omission, immediately give notification. Such corrections and interpretations will
then be made as may be deemed necessary for fulfilling the intent of the plans and specifications. 

105.05 Cooperation by Contractor. A minimum of 4 sets of approved plans and contract assemblies
including special provisions will be supplied. Additional copies of plans and special provisions may be obtained
upon written request to the Department, for which payment may be required. 

Give the work constant attention necessary to facilitate the progress thereof, and cooperate with the Engineer,
his inspectors and other contractors in every way possible. 

Have on the work at all times, as your agent, a competent superintendent capable of reading and thoroughly
understanding the plans and specifications and thoroughly experienced in the type of work being performed,
who shall receive instructions from the Engineer. Designate such superintendent in writing before starting work.
The superintendent shall have full authority to execute orders or directions of the Engineer without delay, and
to promptly supply such materials, equipment, tools, labor and incidentals as may be required. Furnish such
superintendence irrespective of the amount of work sublet. 

Whenever the Contractor or his authorized representative is not present on any particular part of the work
where it may be desired to give direction, orders will be given by the Engineer to the Contractor’s superinten-
dent, foreman, or other person in charge of the operation, who is present, and these orders shall have the same
force and effect as if given to the Contractor or his designated representative. 

Any order given by the Engineer, not otherwise required by the specifications to be in writing, will on request
be given or confirmed in writing. 

105.06 Cooperation with Utilities. The Department will notify all utility companies, all pipeline owners,
or other parties affected, and endeavor to have all necessary adjustments of the public or private utility fixtures,
pipelines, and other appurtenances within the limits of construction, made as soon as practicable. 

Water lines, gas lines, wire lines, service connections, water and gas meter boxes, water and gas valve boxes,
light standards, cable ways, signals and all other utility appurtenances within the limits of the proposed con-
struction which are to be relocated or adjusted are to be moved by the owners at their expense, except as oth-
erwise provided for in the Special Provisions or as noted on the plans. 

Possible underground facilities may exist that are not known to the State or in a location different from that
which are shown on the plans or in the Special Provisions. Take steps to ascertain the exact location of all
underground facilities before doing work that may damage such facilities or interfere with their service. Locating
of underground facilities is the sole responsibility of the Contractor. No reliance may be placed upon the loca-
tion of underground facilities as noted on the plans.

Where it is determined by the Engineer that the rearrangement of an underground facility, the existence of
which is not shown on the plans or in the Special Provisions, is essential in order to accommodate the high-
way improvement, the rearrangement of such facility will be provided for by other forces or by the Contractor
as extra work as provided in Subsection 104.03.

Any delays to the Contractor’s operations as a direct result of utility or other nonhighway facilities not being
rearranged as herein provided (other than delays in connection with rearrangements made to facilitate con-
struction operations) will be considered right of way delays within the meaning of Subsection 108.12.

Compensation for such delay will be determined according to Subsection 108.12, and no further compensa-
tion will be allowed therefore. See Subsection 107.17.

105.07 Cooperation Between Contractors. The Department reserves the right at any time to contract for
and perform other or additional work on or near the work covered by the contract. 
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When separate contracts are let within the limits of any one project, each Contractor shall conduct his work
so as not to interfere with or hinder the progress or completion of the work being performed by other
Contractors. Contractors working on the same project shall cooperate with each other as directed. Join work
with that of the others in an acceptable manner and perform it in proper sequence to that of the others.

Each Contractor involved shall assume all liability, financial or otherwise, in connection with his contract
and shall protect, indemnify, defend and hold harmless the Department from any and all damages or claims that
may arise because of inconvenience, delay or loss experienced by him because of the presence and operations
of other Contractors working within the limits of the same project. 

105.08 Construction Stakes, Lines and Grades. Construction stakes establishing lines, slopes, and con-
tinuous profile-grade in road work, and centerline and bench marks for bridge work, culvert work, protective
and accessory structures and appurtenances will be set as deemed necessary, and all necessary information relat-
ing to lines, slopes, and grades will be furnished. These stakes and marks shall constitute the field control by
and in under which the Contractor shall establish other necessary controls and perform the work. 

Preserve construction stakes and marks. If any of the construction stakes or marks have been carelessly or
willfully destroyed or disturbed by the Contractor, the cost of replacing them will be charged against him and
will be deducted from the payment for the work. 

The Department will be responsible for the accuracy of line, slopes, grades, and other engineering work
which is set forth under this Section. 

After initial slope staking of horizontal and vertical controls, give 72 hours written notice for any additional
required controls. Saturdays, Sundays, and holidays will not be counted as part of the 72 hours. 

105.09 Authority and Duties of the Resident Engineer. As the direct representative of the Director of
the Department of Transportation, the resident engineer has immediate charge of the engineering details of each
construction project. He is responsible for the administration and satisfactory completion of the project. The
resident engineer shall have the authority to reject defective materials and to suspend any work that is being
improperly performed. 

105.10 Duties of the Inspector. Inspectors employed by the Department will be authorized to inspect all
work done and all materials furnished. Such inspection may extend to all or any part of the work and to the
preparation, fabrication or manufacture of the materials to be used. The inspector will not be authorized to alter
or waive the provisions of the contract. The inspector will not be authorized to issue instructions contrary to
the plans and specifications, or to act as foreman for the Contractor; however, he shall have the authority to
reject work or materials until any questions at issue can be referred to and decided by the Engineer. 

105.11 Inspection. All materials and each part or detail of the work shall be subject to inspection by the
Engineer. Provide the Engineer acceptable access to all parts of the work and furnish him with such information
and assistance as required to make a complete and detailed inspection. 

If requested, at any time before final acceptance of the work, remove or uncover such portions of the fin-
ished work as may be directed. After examination, restore said portions of the work to the standard required
by the specifications. Should the work thus exposed or examined prove acceptable, the uncovering, or remov-
ing and the replacing of the covering, or making good of the parts removed will be paid for as extra work
according to Subsection 104.03; but should the work so exposed or examined prove unacceptable, the uncov-
ering, or removing and replacing of the covering, or making good of the parts removed will not be paid for.

Any work done or materials used without inspection by the Engineer may be ordered removed and replaced
at own expense, unless the Engineer failed to inspect after having been given reasonable notice in writing that
the work was to be performed. 

When facilities of any unit of government, political subdivision, railroad corporation, or public utility cor-
poration are adjusted or constructed as a part of the work covered by this contract, its respective representatives
shall have the right to inspect the work. Such inspection shall in no sense make any unit of government, polit-
ical subdivision, railroad corporation, or public utility corporation a party to this contract, and shall in no way
interfere with the rights of either party thereunder. 

105.12 Removal of Unacceptable and Unauthorized Work. Work which does not conform to the
requirements of the contract will be considered as unacceptable work, unless otherwise determined acceptable
under the provisions in Subsection 105.03.
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Immediately remove and replace unacceptable work, whether the result of poor workmanship, use of defec-
tive materials, damage through carelessness, or any other cause, found to exist before the final acceptance of
the work in an acceptable manner. 

Work done contrary to the instructions of the Engineer, work done beyond the lines shown on the plans, or
as given, except as herein specified, or any extra work done without authority, will be considered as unautho-
rized and will not be paid for under the provisions of the contract. Work so done may be ordered removed or
replaced at own expense. 

Upon failure to comply forthwith with any order of the Engineer, made under the provisions of this
Subsection, the Engineer will have authority to cause unacceptable work to be remedied or removed and 
replaced and unauthorized work to be removed and to withhold the costs from any money due or to become
due.

105.13 Load and Speed Restrictions. Do not damage the work when hauling.

When hauling material for incorporation in portions of highways under construction or reconstruction, here-
inafter called the project, do not haul loads which are in excess of the limits set by the Department on any new
or existing bridge or new and existing bituminous base and surface, cement treated base, or Portland cement
concrete paving which is to remain in place for vehicular traffic within the project or between the project and
the material deposits or other sources of materials. Comply with load limits established by the Department for
the project regardless of the source of materials, whether from designated or nondesignated deposits or approved
commercial sources. Unless otherwise permitted in writing, do not exceed the maximum loads limits set forth
in NRS Chapter 484.

The Engineer may, for the protection of the traveling public, establish speed limits on or adjacent to the pro-
ject. Strictly observe such limitations of speed.

Reduce truck loads in excess of 450 kg (1,000 lb) of the maximum gross mass to the legal mass immedi-
ately after weighing and before hauling to the placement site. For failure to reduce the load and subsequent
hauling of it to the placement site, a 50% reduction in the contract unit price bid for that load will be made,
not as a penalty, but as liquidated damages.

Gross construction vehicle weight in excess of legally permitted highway loads will not be allowed on any
portion of the cement treated base, roadbed modified base, Portland cement concrete pavement, cold milled
bituminous surface or any new or existing base or surface which may become damaged.

105.14 Maintenance During Construction. Maintain the contract work during construction and until the
project is accepted, except as provided for in Subsections 104.04 and 107.15. This maintenance shall consti-
tute continuous and effective work prosecuted day by day, with adequate equipment and forces so that the road-
way and structures are at all times kept in a satisfactory condition. Take maintenance responsibility for any work
performed or to be performed under the contract. Correct or repair all damage attributable to Contractor’s oper-
ations.

In the case of a contract for the placing of a course upon a course or subgrade previously constructed, main-
tain the previous course or subgrade during all construction operations. 

Except as provided for in Subsections 104.04 and 107.15, include all costs of maintenance work during con-
struction and before the project is accepted in the unit prices bid on the various pay items and an additional
payment will not be made for such work.

105.15 Failure to Maintain Roadway or Structure. Immediate notification will be given in writing for
failure to comply with the provisions of Subsection 105.14. If failing to remedy unsatisfactory maintenance
within 24 hours after receipt of such notice, the Engineer may immediately proceed to maintain the project,
and the entire cost of this maintenance will be deducted from money due or to become due.

105.16 Final Inspection and Acceptance. Upon due notice or presumptive completion of the entire pro-
ject, inspection will be made and if all construction and final cleanup provided for and contemplated by the
contract is found satisfactorily completed, that inspection shall constitute the final inspection. See Subsection
104.06.

If, however, the inspection discloses any work, in whole or in part, as being unsatisfactory, necessary in-
structions will be given for correction of same, and immediately comply with and execute such instructions.
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Upon correction of the work another inspection will be made which shall constitute the final inspection pro-
vided the work has been satisfactorily completed. In such event notification will be given in writing and the
Department will assume maintenance responsibilities for the project as of the date of final inspection. 

After final inspection has been established as provided above, the publication of a notice of the date of final
acceptance of the contract will be made. 

105.17 Claims for Adjustment and Disputes. If, believing that additional compensation is due for work
or material not clearly covered in the contract or not ordered as extra work as defined herein, give notification
in writing of intention to make claim for such additional compensation before beginning the work on which bas-
ing the claim. If such written notification is not given, and the Engineer is not afforded proper facilities by the
Contractor for keeping strict account of actual cost as required, then the Contractor shall be deemed to waive
any claim for such additional compensation. Such notice and the accounting of the cost as aforesaid, shall not
be construed as proving or substantiating the validity of the claim. If the claim is found to be just, it will be
paid as extra work as provided herein for “force account” work. Nothing in this Subsection shall be construed
as establishing any claim contrary to the terms of Subsection 104.02.

Subcontractor claims will not be considered except as submitted and certified by the Contractor as the
Contractor’s Claim. 

For all claims originating with a Subcontractor, thoroughly evaluate the claim and either admit or deny its
validity in a statement sworn to under oath. If denying the claim, do not present the claim to the Department.
If the Subcontractor sues the Contractor for payment, the Contractor shall not sue the Department for indem-
nity, contribution, or under any other theory for participation in the payment of the Subcontractor claim. The
Contractor specifically acknowledges that Subcontractor claims are his responsibility, and that he is contractu-
ally obligated not to involve the Department in such claims as he himself believes are not valid.

For all claims, certify in writing that the claim is made in good faith, that the supporting data are accurate
and complete to the best of knowledge and belief, and that the amount requested accurately reflects the con-
tract adjustment for which the Department is believed liable. 

105.18 Value Engineering Proposals. Value Engineering Proposals (VEP) may be submitted in writing
for modifying the plans, specifications or other requirements of the contract for the purpose of reducing the
total cost of construction without reducing design capacity or quality of the finished product. If accepted, net
savings resulting from a VEP will be shared by the Department and the Contractor on a 50-50 basis.

The requirements herein apply to all VEPs initiated and developed by the Contractor and which are identi-
fied as such at the time of submission. Nothing herein shall be construed as requiring consideration or approval
of a VEP submitted hereunder.

Each VEP shall result in a net savings over the contract costs without impairing essential functions and char-
acteristics of the item(s) or of any other part of the project, including but not limited to environmental consid-
erations, service life, reliability, economy of operation, ease of maintenance, desired aesthetics and safety.

Submit the following information with each VEP:

(a) A statement that the proposal is submitted as a VEP;

(b) A statement concerning the basis for the VEP and benefits to the Department together with an itemiza-
tion of the contract requirements affected by the VEP;

(c) A detailed estimate of the cost under the existing contract and under the VEP;

(d) Proposed specifications and recommendations as to how such VEP changes are to be accomplished; and

(e) A statement as to the time by which a contract change order adopting the VEP must be issued so as to
obtain the maximum cost effectiveness.

The VEP will be processed in the same manner as prescribed for any other proposal which would necessi-
tate issuance of a contract change order. The Department may accept in whole or in part any VEP by issuing
a contract change order which will identify the VEP on which it is based. The Department will not be liable
for failure to accept or act upon any VEP submitted pursuant to these requirements nor for any delays to the
work attributable to any such proposal. Until a proposal is effected by contract change order, remain obligated
to perform under the terms and conditions of the existing contract. If an executed contract change order has not
been issued by the date upon which the proposal specifies that a decision thereon should be made, or such other
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date as the Contractor may have subsequently specified in writing, such proposal shall be deemed 
rejected.

The contract change order effecting the necessary contract modification will establish the net savings agreed
upon, will provide for adjustment in the contract prices and will indicate the new savings to be equally divided
between the Contractor and the Department. Absorb all costs incurred in preparing a VEP for submission. All
reasonably incurred costs of reviewing and administering the VEP will be borne by the Department. The
Department reserves the right to include in the agreement any conditions it deems appropriate for considera-
tion, approval, and implementation of the proposal. The Contractor’s 50% share of the net savings shall con-
stitute full compensation to him for effecting all changes pursuant to the agreement.

Acceptance of the VEP and performance of the work thereunder will not change the contract time limit as a
result of the VEP, unless specifically provided for in the contract change order authorizing the VEP.

The Department expressly reserves the right to adopt a VEP for general use in contracts administered by the
Department when it determines that said proposal is suitable for application to other contracts. VEPs identical
or similar to previously submitted proposals will be eligible for consideration and compensation under these
provisions if such proposals were not previously adopted for general application to other contracts administered
by the Department. When a VEP is adopted for general use, compensation pursuant to these requirements will
be applied only to those contracts awarded and for which the subject VEP has been submitted before the date
of adoption of the specific VEP.

Proposed changes in the basic design of a bridge or pavement type, traffic control plan, or changes which
require different right of way limits, will not normally be considered as an acceptable VEP.

The elimination or changes to the required marination of plantmix bituminous aggregates will not be con-
sidered as an acceptable VEP.

The Engineer shall be the sole judge of the acceptability of a VEP.

Subject to the provisions contained herein, the Department or any other public agency shall have the right to
use all or part of any accepted VEP without obligation or compensation of any kind to the Contractor.

In the event a VEP is accepted by the Department, the provisions of Subsection 104.02 which pertain to
adjustment of contract unit prices due to alterations of contract quantities will not apply to items adjusted or
deleted as a result of effecting the VEP by contract change order.

[ 26 ]

105
Attachment E



Attachment F



Attachment F



Attachment F



Attachment F



Attachment F



Attachment F



Attachment "A"Construction Working Group Task List

1 2/28/2014 2:56 PM

Start Date Due Date Subject
Mon 12/10... Mon 8/12/2... ITEM 1: Question to Dennis G. re: residency requirements

December 9, 2013 Dennis G. reported his opinions to the CWG
December 2, 2013: Research has been completed. Dennis G. (CDAG) will make an oral report to the 
CWG during the December 9, 2013 meeting.

Mon 12/10... Mon 8/12/2... ITEM 2: Payments to primes on the web
November 7, 2013 – the payments to contractors on the internet went live. This was communicated to 
the contracting community through the November 7th Contractor Bulletin giving instructions on how 
to reach the information. In December we will stop mailing...

Mon 3/11/... Mon 8/12/2... ITEM 3: Distribute minutes of the RE Meeting
August 12, 2013 – The RE Meeting Final Report were included in the CWG meeting materials
2013-07-11: The Final Report and appendices were emailed to me from Sharon F. this morning.  The 
files are quite heavy.

Mon 3/11/... Mon 8/12/2... ITEM 4: Distribute the FHWA Program Review on Project Closeout and Inactive...
August 12, 2013 – The Project Closeout and Inactive Funds Management Report were included in the 
CWG meeting materials.
Paul Schneider, FHWA, made a presentation during public comment of the March 11 meeting about a 

Mon 5/13/2013 Mon 11/11/2013 ITEM 5: FHWA DBE Process Review 

December 2, 2013 – Yvonne Schumann (Civil Rights Officer) reports that we have been negotiating final
recommendations with FHWA and the Final Report should be completed soon. 
During the May CWG meeting Yvonne mentioned the FHWA conducted a process rev...

Mon 5/13/... Mon 8/12/2... ITEM 6: Distribute RE Survey results
August 12, 2013 – The RE and Industry Surveys  was included in the CWG meeting materials.
2013-07-11: The survey is included in the RE meeting final report
2013-06-28: Tracy LT. responded to an email saying these would be ready for the August CWG meetin...

Mon 5/13/... Mon 12/30/... ITEM 7: Monthly Contractor Pay
February 10, 2014 Reported to the TransBoard that we will remain with Bi-weekly contractor pay.
December 9, 2013: reported recommendations to the CWG. CWG moved and approved staff 
recommendations to keep contractors pay cycle bi-weekly.

Mon 5/13/... Mon 8/12/2... ITEM 8: Response to question on consultant audits
August 12, 2013 – email to the Controller  was included in the CWG meeting materials. 
2013-06-29: Bill H. forwarded the email to Rick N. This email will be included in the old business portion
of the August 2-13 CWG meeting. 

Mon 5/13/... Mon 8/12/2... ITEM 9: Report on contract overpayments
November 13, 2013 – Mr. Savage was briefed regarding contractor overpayments by the Director, 
Nelson and Shapiro.
Aug 12, 2013: A report was made to the CWG.  Mr. Savage requested a briefing to review the payments

Mon 5/13/... Mon 5/13/2... ITEM 10: Distribute Civil Rights PPT
August 12, 2013 – a hard copy of the PPT was included in the CWG Meeting materials.
2013-05-13: Claudia emailed the Civil Rights PPT to the CWG members <end>

Mon 9/9/2... Mon 12/9/2... ITEM 11: Contract Change Orders
December 9, 2014 Discussed at the CWG meeting. Staff will report on substantial change orders and 
Prior Authorizations as soon as they are aware of them to keep the CWG informed.
December 2, 2013 – this item will be placed on the December 9, 2013 CWG A...



Attachment "A"Construction Working Group Task List

2 2/28/2014 2:56 PM

Start Date Due Date Subject
Wed 11/13... Mon 12/9/2... Item 12: Discuss FSP self-performed costs

February 10, 2014 the first quarterly report of FSP activities was made to the TransBoard December 9, 
2013 the actual costs of the FSP self performed pilot was discussed along with the operational 
parameters. December 2, 2013 – This item will be placed ...



MEMORANDUM 
February 21, 2014 

To: Department of Transportation Board of Directors, 
Construction Working Group 

From: Rudy Malfabon, Director 
Subject: March 10, 2014 Construction Working Group Meeting 
Item #8A: Briefing on Internal Resource Five Year Plan and Upcoming 

Construction Projects 

Summary: 

The Department of Transportation uses the NDOT’s Internal Resource Five Year Plan 
(5 Year Plan), along with Project Scheduling and Management Software(PSAMS), the 
Project Countdown, and the STIP, to plan for the delivery of projects.  While the 
STIP is fiscally constrained the 5 Year Plan is not. The 5 Year Plan is intentionally 
over allocated to assure enough projects are ready to advertise understanding that 
issues may, and have, come up that could delay a project late in 
development. This informational item is to make the CWG aware of the 5 Year Plan 
and how NDOT uses it in the development of projects.  Also included and up for 
discussion is the Upcoming Construction Projects list that summarizes the projects 
anticipated to be advertised for construction each month in the next year. This is a 
summary report produced from PSAMS. 

Background: 

At NDOT, projects are advanced in the planning process and the STIP is 
developed and modified based upon fiscal constraints of anticipated funding. It has 
proven very difficult to plan for the development of projects entirely based upon the 
STIP due to its complicated format, extensive process for coordination with MPOs, 
and slow process for changes and amendments.  The PSAMS system gives a lot of 
detail on every project under development and added features have made it much more 
useful for statusing and managing projects, but it does not provide a simple listing of 
projects that are under development in the next five years. 

The Five Year Plan was developed in the last two years to have a summarized list of 
projects under development by NDOT.  The Design Division prepares and 
maintains the 5 Year Plan with input from many other divisions.  It is intentionally over 
allocated in terms of anticipated construction costs versus available funding per year. It 
is coordinated with both the STIP and PSAMS.  The main purpose of the 5 Year Plan is 
to provide a simple, concise list to make staff aware of the projects to be delivered in 
each major category in each federal fiscal year.  The over allocation is to assure enough 
projects are available for construction even with changing bid environment leading to 
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bids under engineer’s estimate and issues that arise leading to projects being delayed or 
cancelled late in the design process.   

Director Malfabon has recently requested that NDOT allocate construction dollars in FY 
2015 and beyond to certain specific groups that have not had specific allocations in 
the past such as; ADA, Bike and Peds, Storm Water Management, etc.  These 
elements are in the process of being added to the 5 Year Plan but have not all been 
included yet. 

Analysis: 

The Department has found the 5 Year Plan to be helpful in summarizing the work to be 
developed in the next few years and the format allows for rapid changes or 
alternative project analysis should the situation change.  Staff has been able to see the 
projects they should be working to deliver in a simple format.  Allocations to 
additional groups are in the process of being added and prioritized.  This informational 
item is to introduce the 5 Year Plan, and the Upcoming Construction Projects lists to the 
CWG and to spur discussion.  

List of Attachments: 
1. NDOT Internal Resource Five Year Plan, February 18, 2014
2. Upcoming NDOT Construction Projects, January 2014

Recommendation for CWG Action: 

1. For Information Only.

Prepared by: 

John M. Terry, Assistant Director – Engineering/Chief Engineer 



PROGRAM 

PRIORITY
PIN/PCEMS MAJOR PROJECTS (over $500k) FY2014 FY2015 FY2016 FY2017 FY2018 NOTES

High 73652 NEON - R/W AC 20,000,000$       20,000,000$       20,000,000$       20,000,000$       20,000,000$       

60566 Airport Connector 35,000,000$       Clark County Project - State Settlement

Med
2-03254 

CONSTRUCT3
Boulder City Bypass - Phase 1 Package 3 50,100,000$       

May move to 2015

-Includes RR Bridge (pkg 5) and Ped Bridge for  

COH;$ 10 M RTC funds over and above $50 M 

and $1.9 M CMAQ for COH bridge. 

73824 SR 593 Tropicana Avenue (Escalators) 20,000,000$       

Med
2-03250 

Constpkg3A

US 95 NW Phase 3A; CC215 from US 95 to Tenaya Way - N/E & W/S Ramps 

and S/B collector road
40,000,000$       $, 40,000,000

Backup project if Boulder City goes in 2015

STIP needs to be updated 

Funding Not Identified

Project scope, limits and estimate TBD

Med 73307 Boulder City Bypass - Utility Work 13,425,300$       Utility work removed from 2B

Med 60604 Carson City Freeway - Phase 2B-3 42,000,000$       At grade intersection alternative

Low 73395 SR 160 Phase 1, East end beginning at SR 159 25,000,000$       $, 25,000,000 Contingency Project

Med 1-03352 Const2A I-15 North - Part 2 Package A 19,000,000$       Moved from 2014 to 2016

Med 1-03352 Const2E I-15 North - Part 2 Package E (Remainder of FAST Package D) $, 2,210,000 Moved from 2014 to 2016

Med 1-03352 Const2C I-15 North - Part 2 Package C (Bridges) 3,500,000$         Could Be Delivered in FY 2015

Med 1-03352 Const2D I-15 North - Part 2 Package D (Capacity Imp.) 29,400,000$       Could Be Delivered in FY 2015

I 515 - Operational Improvements 40,000,000$       Scope and Budget to be determined

SR 593 Tropicana - Operational Improvements 40,000,000$       Scope and Budget to be determined

Low
2-03250 

US 95 North - Phase 2B (Durango Drive to Kyle Canyon Rd.) 36,353,000$       

Working Copy Subject to Funding and Approval

NDOT'S INTERNAL RESOURCE FIVE YEAR PLAN

(Not Fiscally Constrained)

February 18, 2014

Low
2-03250 

CONSTPKG2B
US 95 North - Phase 2B (Durango Drive to Kyle Canyon Rd.) 36,353,000$       

Med 6-03145 I 15 North - Phase 4 (A Phase of the I-15/CC-215 Interchange) 40,000,000$       Phase Scope and Budget to be determined

I 580 Operational Improvements 40,000,000$        Scope and Budget to be determined 

Low 2B Scheduled SR 160 Phase 2, West end ending at Mtn. Springs 47,500,000$       

Med 2-19073 US 50, Roy's Road to US-95A - Package 2 36,000,000$       

MAJOR PROJECTS (over $500k) 165,100,000$     100,425,300$     71,900,000$       136,353,000$     183,500,000$     

PROGRAM 

PRIORITY
PIN/PCEMS ROADWAY (3R) PROJECTS FY2014 FY2015 FY2016 FY2017 FY2018 NOTES

3R - 3 73651/60577

I 80 - 0.95 MW of Golconda Intg to 0.89 ME of Pumpernickel Vly Intg; 

FRHU05 on S side of the Golconda Intg to S cattleguard; FRHU05 on N side of 

the Golconda Intg to the Jct with SR 789. 

16,000,000$       

3R - 4 73788 I 580 from Moana Lane to Glendale Ave. 16,000,000$       

3R - 7 73638/60552 SR 431 from 0.106 miles East of Mt Rose Summit to US 395 14,180,000$       Cost estimate increased from 7.5 M

3R - 8 73643/60590 SR 207, Kingsbury Grade, from  US 50 to 3.76 miles East of US 50 16,500,000$       Cost estimate increased from $7.9M

3R - 11 73645/60609 US 50 from 0.343 ME of Deer Run Rd to 0.499 ME of SR 341 8,079,000$         
Cost estimate increased from 5.1 M, includes 

1.5 M in safety funds

3R - 14 73556/60553 US 95 from 1.189 MN of FRCL34 to 1.688 MS of Jackass Flat Road 22,000,000$       $,   22,000,000 Backup project if Boulder City slips to 2015

3R - 10 73781 SR 604, Las Vegas Blvd, from Tonopah Ave to .08 MN of Craig Rd 12,000,000$       Cost increase from $7.1 M

3R - 13 73637/60616
I 580 from the S/B Off Ramp at the N. Carson St. Int. to 0.86 MS of the 

Bowers Int.
17,500,000$       Description Change

3R - 15 73784 US 95 from 0.796 MS of Dry Wash B-1478, to the ES/NY Co Line 8,000,000$         

3R - 12 73780 SR 592, Flamingo Road, from Paradise to Boulder Highway 17,300,000$       $,  17,300,000 Contingent on Road Transfer

3R - 9 73779 SR 593, Tropicana Ave, from Dean Martin to Boulder Highway 26,000,000$       
Delayed to address ADA issues-Cost increased 

from $16M

I 15 Various Ramps 10,000,000$       Pending 3R Program Approval

I 580 Various Ramps 10,000,000$       Pending 3R Program Approval

US 50 LY/CH Co. Line to US 50A 13,000,000$       Pending 3R Program Approval

US 93 Cattle Pass to SR 229 9,000,000$         Pending 3R Program Approval

US 93 Success Summit Rd. 6,900,000$         Pending 3R Program Approval

I 80 Imlay to Dunn Glen 16,100,000$       Pending 3R Program Approval

3R - 16 73549 SR 648, Glendale Ave, from Kietzke Ln to McCarran Blvd.  15,000,000$       
Delayed to address ADA issues - 2017 Per 

Material's priorities
3R - 16 73549 SR 648, Glendale Ave, from Kietzke Ln to McCarran Blvd.  15,000,000$       

Material's priorities

I 580 Carson City Bypass North 4,900,000$         Pending 3R Program Approval

I 80 Grays Creek to Moore Interchange 22,000,000$       Pending 3R Program Approval

I 80 West Strip Grade Sep to East Winnemucca Intch 8,600,000$         Pending 3R Program Approval

US 50 Ely 18,200,000$       Pending 3R Program Approval

SR 596 Jones Blvd. 7,000,000$         Pending 3R Program Approval

US 93 Near Garnet Interchange 22,000,000$       Pending 3R Program Approval

SR 157 and SR 156 Kyle and Lee Canyon Roads 13,200,000$       Pending 3R Program Approval

I 580 Moana to Mill Partial Reconstruction Northbound 15,000,000$       Pending 3R Program Approval

US 50 Fallon 8,500,000$         Pending 3R Program Approval

SR 28 Incline to NV/CA Stateline 3,100,000$         Pending 3R Program Approval

I 80 Pumpernickel Valley Intch to Stonehouse Intch 8,900,000$         Pending 3R Program Approval

I 80 Okle Grade Sep to Osino 13,100,000$       Pending 3R Program Approval

SR 227 Lamoille Road 6,600,000$         Pending 3R Program Approval

ROADWAY (3R) PROJECTS 92,759,000$       54,800,000$       91,000,000$       68,700,000$       97,400,000$       

PROGRAM 

PRIORITY
PIN/PCEMS BRIDGE/STRUCTURES PROJECTS (over $500k) FY2014 FY2015 FY2016 FY2017 FY2018 NOTES

Bridge - 1 Bridge Inventory/Inspection Program 2,000,000$         2,000,000$         2,000,000$         2,000,000$         Annual Program

Bridge - 2 6-31206 B-178 (Virginia St) Bridge Replacement 10,000,000$       City of Reno Project 

Bridge - 3 73548 FR EU 02 Near Dunphy at the UPRR and at the Humboldt River 9,500,000$         Moved from FY 13 to FY 14

Bridge - 6 73760
I 580 at Airport Ramps In WA Co. Seismic Retrofit and Rehabilitation of 

Structures I-1773 and I-1774 
1,520,000$         Adv with 73788 (3R-4)

Bridge - 18 73753 FR PE 01, G-29 Structure Removal 1,400,000$         

Bridge - 7 73701 Eden Valley Rd at Humboldt River. Replace  off-system structure B-1658 7,000,000$         Cost estimate increased from $4.2 M

Bridge - 8 Not Scheduled I 515 at Flamingo Interchange, MSE Wall Rehabilitation 2,500,000$         

Bridge  -4 73762 Bridge B-1610  Nordyke Rd Over The East Fork of the Walker River In LY 1,100,000$         

Bridge - 5 73797 I 515 at LV Downtown Viaduct - Rehab/Retrofit G-947, I-947R & I-947M 6,000,000$         

Bridge - 9 73750 SR 447 Washoe County Near Nixon #B-1351 Mp 15.49 1,092,500$         

Bridge - 12 73796 I 15 North Las Vegas - Rehab/Retrofit H-948, G-949, G-953 & I-956 1,500,000$         

Bridge - 13 73801
US 395, WA & DO Co - Rehab/Retrofit I-1261, B-821 N/S, B-1262 N/S & B-

1263 N/S
2,500,000$         

1263 N/S

Bridge - 14 73798 SR 115, Harrigan Rd, at L Line Canal.  Replace Structure B-100 1,000,000$         

Bridge - 20 73799
I 80 at Truckee River & UPRR near Verdi.  Address Scour B-764 E/W & G-772 

E/W
$,   3,500,000 3,500,000$         Moved from 2015 to 2016

Bridge - 11 73800 SR 757, Muller Lane at Carson River. Replace B-474 1,200,000$         

Bridge - 15 Not Scheduled
I 80 at Fernley/Wadsworth - Rehab/Retrofit I-717 E/W, I-740 E/W, H-844 

E/W, I-700 E/W & B-716 E/W
6,000,000$         

Bridge - 16 Not Scheduled I 515 at Boulder & Sahara - Rehab/Retrofit I-1449 & H-1446 750,000$            

Bridge - 19 Not Scheduled SR 605, Paradise Rd, at Tropicana Wash. Replace B-1344 1,500,000$         

Bridge - 21 Not Scheduled I 15 at Muddy River - Rehab/Retrofit B-781 N/S 2,000,000$         

Bridge - 22 Not Scheduled SR 589, Sahara Ave, at UPRR. Rehab/Retrofit G-1064 1,400,000$         

Bridge - 23 Not Scheduled US 50 at Carson River west of Fallon. Address Scour B-1557 600,000$            

Bridge - 24 Not Scheduled SR 206, Genoa Lane, at Carson River. Address Scour B-1239 300,000$            

Bridge - 17 Not Scheduled
SR 163 at Colorado River in Laughlin.  Replace or Rehabilitation Structure B-

1847
10,000,000$       

Bridge - 25 Not Scheduled SR 88 in Douglas County - Rehab/Retrofit  B-553, B-575, B-580, B-576 & B-627 4,000,000$         

BRIDGE/STRUCTURES PROJECTS (over $500k) 24,420,000$       24,692,500$       19,250,000$       16,000,000$       -$                         

PROGRAM 

PRIORITY
PIN/PCEMS SAFETY PROJECTS  (over $500k) FY2014 FY2015 FY2016 FY2017 FY2018 NOTES

Strategic Highway Safety Plan 950,000$            950,000$            950,000$            950,000$            950,000$            Annual Program

Traffic Incident Management 600,000$            600,000$            600,000$            600,000$            Annual Program

Safety - 2 60584 US 93, pkg 2  MP EL 12.00 to EL 54.47 - Shoulder widening & slope flattening 9,100,000$         
Carried over from FY13 - pkg 3 work being 

added

Safety - 14 8-03126 Multiple Intersections in Dist. 1  (CNLV) pkg 2 - Replace Signal/Ped Heads 885,000$            

Safety - 15 8-03128 Multiple Intersections in Dist. 1  (CLV) pkg 2 - Replace Signal/Ped Heads 1,780,000$         

Safety - 17 73711 (PE) SR 147, Lake Mead Blvd, pkg 1 -  CL 34.61 to CL 41.79    CL 9.67 - CL 14.23 6,500,000$         Project scope, limits set - pkg 1 no R/W

73856 SR 160 @ Buffalo, Cimarron, & Durango - Signal and Ped Access 1,270,000$         

73807 SR 318 - Enhanced Milepost Markers 760,000$            

2-05116 US 395 South of Gardnerville at the Indian Colony DO 17.89 1,200,000$         $,        610,000 Cost increase from $610k

Safety - 20 73712 (PE) US 95 MP ES 20.00 to ES 44.13 - Shoulder widening and slope flattening 5,000,000$         Safety - 20 73712 (PE) US 95 MP ES 20.00 to ES 44.13 - Shoulder widening and slope flattening 5,000,000$         
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(Not Fiscally Constrained)

February 18, 2014

PROGRAM 

PRIORITY
PIN/PCEMS SAFETY PROJECTS  (over $500k) con't FY2014 FY2015 FY2016 FY2017 FY2018 NOTES

Safety - 19 73712 (PE) US 95 MP ES 0.00 to ES 20.00 - Shoulder widening and slope flattening 5,000,000$         

Safety - 5 73616
US 95 From 0.16 MS of the Junction with SR 726 to 0.822 MS of the Trailing 

Edge of B-680, CH 28.00 to CH 57.00
10,000,000$       Cost increase

73837 SR 372 @ Blagg Roundabout 674,500$            

73841 SR 372 @ Pahrump Valley Roundabout 1,092,250$         

Safety - 8 Not Scheduled SR 147, Lake Mead Blvd from Civic Center to Pecos - Safety Improvements 4,500,000$         

Safety - 12 2-23065 US 95 MP NY 60.0 to NY 80.0 - Shoulder widening 4,500,000$         

Not Scheduled US 395 at Airport, Johnson Land and Stephanie Lane 750,000$            $,        750,000

Safety - 21 73715 US 95 MP NY 80.0 to NY 107.24 - Shoulder widening and slope flattening 5,000,000$         

Safety - 27 2-23064 US 95 NY 7.00 to NY 30.00 - Shoulder widening and slope flattening 4,500,000$         

Safety - 25 Not Scheduled
US 93 MP CL 60.00 64.52 to CL 86.58 - Shoulder widening and slope 

flattening
$,     4,500,000 10,350,000$       Cost increase from $4.5 M

Safety - 7 Not Scheduled SR 667, Kietzke Lane, Safety Improvements - pkg 1 $,     3,700,000 3,700,000$         
Project scope, limits and estimate TBD- moved 

from 2015

Safety - 18 Not Scheduled SR 667, Kietzke Lane, Safety Improvements - pkg 2 $,     3,700,000 Project scope, limits and estimate TBD-2019

Safety - 23 Not Scheduled SR 667, Kietzke Lane, Safety Improvements - pkg 3 $,     3,700,000 Project scope, limits and estimate TBD-2020

Safety - 23 Not Scheduled SR 667, Kietzke Lane, Safety Improvements - pkg 4 Project scope, limits and estimate TBD-2021

Safety - 10 73713 US 95 MP HU 33.0 to HU 53.0 - Shoulder widening and slope flattening $,     4,000,000 Very Low Priority

Safety - 11 2-13034 US 95 MP HU 53.0 TO HU 73.76 - Shoulder widening and slope flattening $,     3,500,000 Very Low Priority

Safety - 22 73714 US 95 MP NY 30.0 to NY 60.0 - Shoulder widening and slope flattening $,    7,500,000 Very Low Priority

Safety - 9 Not Scheduled Multiple Intersections in Dist. 2 - Replace Signal and Ped Heads Pkg 1 $,      1,000,000 DELETE was a place holder

Safety - 16 Not Scheduled Multiple Intersections in Dist. 2 - Replace Signal and Ped Heads Pkg 2. $,     1,250,000 DELETE was a place holder

Not Scheduled Multiple Intersections in Dist. 2 - Replace Signal and Ped Heads Pkg 3. $,     1,000,000 DELETE was a place holder

Not Scheduled Multiple Intersections in Dist. 2 - Replace Signal and Ped Heads Pkg 4. $,    1,250,000 DELETE was a place holderNot Scheduled Multiple Intersections in Dist. 2 - Replace Signal and Ped Heads Pkg 4. $,    1,250,000 DELETE was a place holder

Safety - 17 SR 147, Lake Mead Blvd, pkg 2 - CL 7.56 -CL 9.67 TBD - Project scope, limits set - pkg 2 R/W

Not Scheduled SR 318 WP 0.00 TO WP 22.56 - Shoulder widening and slope flattening $,     5,000,000 DELETE 

Safety - 24 Not Scheduled US 6 MP MI 0.00 to MI 12.00 - Shoulder widening and slope flattening $,    3,500,000 2023    $5,550,000

Not Scheduled SR 318 LN 0.00 TO LN 48.83  25.00- Shoulder widening and slope flattening $,   10,000,000 2025    $11,650,000

Not Scheduled SR 318 LN 25.00 TO LN 48.83  - Shoulder widening and slope flattening 2026    $11,650,000

Safety - 26 Not Scheduled US 93 LN 0.00 to LN 50.00 25.00 - Shoulder widening and slope flattening $,   10,000,000 2029    $11,650,000

Safety - 26 Not Scheduled US 93 LN 25.00 to LN 50.00 - Shoulder widening and slope flattening $,   10,000,000 2030    $11,650,000

SAFETY PROJECTS  (over $500k) 22,445,000$       21,550,000$       18,066,750$       6,050,000$         15,600,000$       

PROGRAM 

PRIORITY
PIN/PCEMS TRAFFIC OPERATIONS PROJECTS  (over $500k) FY2014 FY2015 FY2016 FY2017 FY2018 NOTES

Ops - 1A 1-31205 Freeway Service Patrol - Incident Response Vehicle - Las Vegas 775,000$            775,000$            775,000$            775,000$            775,000$            Annual Program

Ops - 1B 1-03325 Freeway Service Patrol - Reno 365,000$            365,000$            365,000$            365,000$            365,000$            Annual Program

Ops - 1C 1-03325 Freeway Service Patrol - Las Vegas 1,842,000$         1,842,000$         1,842,000$         1,842,000$         1,842,000$         Annual Program

Ops - 4 1-03369 I 15 from AZ State Line to Speedway - Install ITS infrastructure FAST Pkg H 15,000,000$       Contingency CMAQ

Ops - 2 8-25014 Washoe Valley Wind Warning System 4,200,000$         $,   4,000,000 Funding Not Identified - State Funds?

Ops - 3 1-03376 Replace DMS signs, I 15 at Sahara, Tropicana, Summerlin 600,000$            Funding Not Identified

Replace Faulty High Mast Lowering Systems along I-15, Phase 1 3,000,000$         Funding Not Identified

2-03276 US 95 from Bypass to Laughlin - Install ITS infrastructure, FAST Pkg K 8,000,000$         $,    8,000,000 Funding Not Identified - Ready in 2015

Ops - 6 1-31220 I 580 from Neil Road to Moana - Install ITS infrastructure, TM Pkg 1 $,     2,000,000 2,000,000$         Funding Not Identified

Replace High Mast HPS Lighting with LED Lighting 1,500,000$         Funding Not Identified

Ops - 11 3-03176 SR 160 from Pahrump to I 15 - Install ITS devices FAST Package J 8,000,000$         $,    8,000,000 Funding Not Identified

Ops - 5 8-00250 District 3 - Install Rural ITS Smart Zones Pkg A $,    2,000,000 2,000,000$         Funding Not Identified

1-31221 Install Electronic Check Station Signage, I 80 at Garson Road 200,000$            Funding Not Identified - Ready in 2016

Ops - 14 1-31219 I 580 from Mt. Rose to Neil Road - Install ITS infrastructure, TM Pkg 2 10,000,000$       Funding Not Identified

Ops - 7 8-00249 District 1 - Install Rural ITS Smart Zones Pkg A $,    2,000,000 2,000,000$         Funding Not Identified

Ops - 12 Not Scheduled I 580 from Mt. Rose to College Parkway - Install ITS infrastructure, WC Pkg 1  $,   12,000,000  $      12,000,000 Funding Not Identified

Ops - 16 8-00250 District 3 - Install Rural ITS Smart Zones Pkg B $,    1,000,000 Moved to 2019+Ops - 16 8-00250 District 3 - Install Rural ITS Smart Zones Pkg B $,    1,000,000 Moved to 2019+

1-03371 I 15 North from I 215 to US 95 - Advanced Traffic Management $,   10,000,000
Funding Not Identified - Included in Proj NEON - 

Moved to 2019+

1-03370 I 15 South from US 95 to I 215 - ATM Pkg 2 $,   10,000,000
Funding Not Identified - Included in Proj NEON - 

Moved to 2019+

1-31223 I 580 Fwy, US 50 to I 80 CC 00.00 to WA 14.95 Resigning to I580 Designation
Funding Not Identified - Ready in 2013- Moved 

to 2019+ Approximately $4M

8-00250 District 3 - Install Rural ITS Smart Zones Pkg C $,     1,000,000 Moved to 2019+

8-00251 District 2 - Install Rural ITS Smart Zones Pkg C $,     1,000,000 Moved to 2019+

Ops - 10 8-00251 District 2 - Install Rural ITS Smart Zones Pkg A $,    2,000,000 Moved to 2019+

Ops - 9 2-00010 US 50 from CC to Ely - Install Hot Spots $,    8,000,000 Moved to 2019+

Ops - 13 8-00249 District 1 - Install Rural ITS Smart Zones Pkg B $,    1,000,000 Moved to 2019+

Ops - 17 4-31239 McCarran Blvd (SE from US 395 to I 80 - Install ITS devices, TM Pkg 3 $,   10,000,000 Moved to 2019+

Ops - 18 2-31132 US 395 from I 80 to Stead, Reno - Install ITS devices, TM Pkg 4 $,   10,000,000 Moved to 2019+

Ops - 15 Not Scheduled I 580 from  College Parkway  to Fairview - Install ITS infrastructure, WC Pkg 2  $,    7,000,000 Moved to 2019+

8-00250 District 2 - Install Rural ITS Smart Zones Pkg B $,   1,000,000 $,    1,000,000 Moved to 2019+

Ops - 19 8-00249 District 1 - Install Rural ITS Smart Zones Pkg C $,    1,000,000 Moved to 2019+

Ops - 20 4-31238 McCarran Blvd (NW) from US 395 to I 80 - Install ITS devices, TM pkg 5 $,   10,000,000 Moved to 2019+

Ops - 21 4-31237 McCarran Blvd (NW) from US 395 to I 80 - Install ITS devices, TM pkg 6 $,   10,000,000 Moved to 2019+

TRAFFIC OPERATIONS PROJECTS  (over $500k) 22,182,000$       14,582,000$       14,482,000$       15,182,000$       16,982,000$       

PROGRAM 

PRIORITY
PIN/PCEMS MISCELLANEOUS (over $500k) FY2014 FY2015 FY2016 FY2017 FY2018 NOTES

73827 5 Schools in Washoe County SRTS $,         650,000 650,000$            
WA Co project being done by NDOT-Moved 

from 2014

73825 I 80 at 4th, Rock, and Pyramid Interchanges, Sparks 595,000$            Funding Not Identified - PM

73821 East Lake Blvd 2,743,600$         
Moved from Major Projects

Washoe Co Project - State Settlement

6-31209 Village Parkway Improvement 542,000$            
Moved from Major Projects

Washoe Co Project - State Settlement

6-31210 Ventana Parkway Improvement 1,213,025$         
Moved from Major Projects

Washoe Co Project - State Settlement

Moved from Major Projects
Not Scheduled Washoe County Settlement (TBD) 1,395,450$         

Moved from Major Projects

Washoe Co Project - State Settlement

Hyd - 1 73414
Master Plan Water Quality & Erosion Control Improvements - SR 28 from 

0.13 Miles East of CC/WA Line to Sand Harbor
5,500,000$         Funding Not Identified

Design - 73725 Reconstruct Intersections at SR589/SR612, SR589/SR604, and SR147/SR604  $         3,000,000 Shifted from FY14 - Funding Not Identified

Hyd - 2 73673 US 50 Central Clear Creek Watershed Storm Drain Project 3,000,000$         Funding Not Identified

Hyd - 3 73675 US 50 Lower Clear Creek Watershed Storm Drain Project 3,000,000$         Funding Not Identified

Design - 73624 US 95 In Goldfield From 1st Street To 2nd Street. ES 19.29 TO ES 19.35 741,000$            
Right of Way issue and needs different funding 

source (former TE) Shifted from FY13

Hyd - 4 73653
US 50 Slope Stability, Water Quality, and Erosion Control Imp. - US 50 from 

Cave Rock to SR 28 Spooner Junction
6,000,000$         Funding Not Identified

Hyd - 5 73676 US 50 Upper Clear Creek Watershed Storm Drain Project 4,200,000$         Funding Not Identified

Hyd - 6 73674 US 50 Spooner Summit Storm Drain Project 2,000,000$         Funding Not Identified

MISCELLANEOUS (over $500k) 6,489,075$         15,150,000$       6,741,000$         6,200,000$         -$                         

The initial emphasis was placed on the first two years of the list.  Additional projects for later years will be added as those are identified.

The list of projects shows those projects which NDOT has identified as being funded or potentially funded with money controlled by NDOT, such as STP Statewide, NHPP, Safety, state funds , etc.

The list does not show projects which are solely locally funded or funded with federal funding controlled by the MPOs, such as CMAQ or STP Local funds.

The list does not show Local Public Agency (LPA) projects which do not have NDOT controlled funds included in the project or an agreement to have NDOT controlled funds in them.  

Not Scheduled - indicates that the project is not currently scheduled in NDOT's Project Scheduling and Management System (PSAMS)

The dollar amounts show the federal fiscal year in which it is anticipated the funds may be obligated.  It does not represent the year that the funds will be expended.

The dollar amounts shown are for the construction phase only and does not reflect design or right of way costs.

Backup projects may be used in the year shown.  If not used, backup projects will be used the following year.

Contingency projects may be used to replace any planned project in a year that experiences issues .  If not used, contingency projects are reevaluated for use in future years.

Projects whose funding has not yet been identified may not be obligated in the year shown.  There are not current commitments to actual fund those projects but staff recommends them.

The dollar amounts may not be the total project cost but rather the amount of NDOT controlled funds in the project.  It does not include any funding from federal earmarks or local/Developer funds.

Qualifiers/Disclaimers

The primary intent of this list is help NDOT determine priority of NDOT construction projects from a funding and resource allocation perspective.  

This list is not fiscally constrained.  It is preliminary and subject to revision based on funding, resources and priorities.

Not Scheduled - indicates that the project is not currently scheduled in NDOT's Project Scheduling and Management System (PSAMS)

CHANGES FROM THE 11-22-13 VERSION OF THE FIVE YEAR PLAN ARE SHOWN IN BOLD AND BLUE
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County Location & Description Contract Range and Cost

Jan-14

Location: US 93, BOULDER CITY BYPASS PART 1 PACKAGE 2B FROM FOOTHILLS RD TO 1 MI SOUTH OF THE 

JUNCTION OD US 95 AND US 93. MP TO BE DETERMINED R31

Description: PK 2B: CONSTRUCT WEST FRONAGE ROAD TO SUBGRADE, CONSTRUCT RETAINING WALL, 

CONTRUCT DRAINAGE FEATURES & RELOCATE UTILITIES. OVERHEAD POWER LINES (WESTERN AREA POWER 

ADMINISTRATION & COLORADO RIVER COMMISSION) PAID THROUGH R/W EA 73527. $13,500,000.01 to $16,500,000

Location: I 80 FM 1.474 MW OF THE GOLCONDA INTERCHANGE FROM THE CROSSOVER TO 0.967 ME OF THE 

PUMPERNICKEL VLY INTERCHANGE AND THE I 754 BRIDGE ON FRHU05 OVER 1-80. MP HU 29.28 TO HU R31

Description: 2" COLDMILL WITH 2" PBS WITH 3/4" OPEN-GRADED WEARING COURSE FOR I-80 MAINLINE 

AND I 754 BRIDGE REFURBISHMENT WORK. $13,500,000.01 to $16,500,000

Location: US 50 FROM 0.343 MILES EAST OF DEER RUN ROAD TO THE CC/LY COUNTY LINE; US 50 FROM THE 

CC/LY COUNTY LINE TO 0.499 MILES EAST OF THE JUNCTION WITH SR 341. MP CC 14.635 TO CC 16.399; MP 

LY 0.000 TO LY 2.539. R28

Description: 2 3/4" MILL AND 2" PLANTMIX BITUMINOUS SURFACE WITH 3/4" OPEN GRADED WEARING 

COURSE; 4" MILL AND 4" PBS IN LANE #2 EASTBOUND AND WESTBOUND. $7,950,000.01 to $9,550,000

Location: US 93 MP WP 0.00-11.00; US 50 MP WP 3.00-25.30; SR 278 MP EU 0.00-20.23; SR 305 MP LA 51.70-

69.40; SR 140 MP HU 56.09-68.00; SR 292 MP HU 65.58-68.52 R26

Description: CHIP SEAL OF EXISTING ROADWAY. DISTRICT CONTRACT/ BETTERMENT EU $1,097,000.00 HU 

$1,053,000.00 LA $1,,028,000.00 WP $1,786,000.00 $5,500,000.01 to $6,600,000

Location: SR 229 MP EL 21.24 TO EL 36.30 R21

Description: 2 INCH COLDMIX ON EXISTING ROADWAY $2,200,000.01 to $2,650,000

Feb-14

Location: SR 431 MT ROSE HWY FROM 0.11 MILES EAST OF THE MT ROSE SUMMIT TO US 395. MP WA 8.174 

TO WA 24.413 R30

2 1/2" COLD MILL, 2 1/2" PLANTMIX BITUMINOUS SURFACE WITH 1" OPEN-GRADE WEARING COURSE $11,500,000.01 to $13,500,000

Location: SR 318 FROM THE JUNCTION OF US 93 TO THE JUNCTION OF US 6. MP LN 0.00 TO LN 49.42; NY 

0.00 TO NY 38.77; AND WP 0.00 TO 22.56 R14

Description: INSTALL ENHANCED MILEPOST MARKERS, AND MINIMAL CENTERLINE/ SHOULDER RUMBLE 

STRIPS WHERE CURRENTLY NOT INSTALLED. $620,000.01 to $745,000

Location: US 95 MP NY 72.00-103.50; SR 318 MP LN 0.00-30.00; SR 321 MP LN 0.00-5.12; SR 376 MP NY 

54.00-81.75; AR NY44 MP NY 0.00-19.58 R23

Description: CHIP SEAL OF EXISTING ROADWAY $3,200,000.01 to $3,850,000

Location: SR 796 MP HU 0.00-1.36; FRHU 15 MP HU 4.50-9.87 R17

Description: COLD IN PLACE RECYCLE WITH DOUBLE CHIP SEAL OF EXISTING ROADWAY. DISTRICT CONTRACT $1,050,000.01 to $1,300,000

Location: I 15 AT TROPICANA AVE, MP CL 37.38; I 15 AT FLAMINGO RD, MP CL 38.40; SR 574 CHEYENNE AVE 

BETWEEN CIVIC CENTER DR AND LOSEE RD, MP CL 7.04 TO 7.38; R18

Description: COLD MILL AND REPAVE ON I 15 AT TROPICANA ON/OFF RAMP; I 15 ON/OFF RAMPS AT 

FLAMINGO; AND I 15 ON/OFF RAMPS AT CHEYENNE AVE AND CHEYENNE AVE. $1,300,000.01 to $1,550,000

Location: SR 159 CHARLESTON BLVD AT HUALAPAI WAY, MP CL 17.52; AT DURANGO DRIVE, MP CL 19.07; 

AND AT ANTELOPE WAY, MP CL 20.664 R10

Description: COLD MILL AND REPAVE AT HUALAPAI WAY INTERSECTION, DURANGO DRIVE APPROACH, AND 

ANTELOPE WAY INTERSECTION. $300,000.01 to $360,000

Apr-14

Location: I 580 AT AIRPORT RAMPS IN WASHOE COUNTY. MP WA 23.36 & WA 23.57 R19

Description: SEISMIC RETROFIT AND REHABILITATION OF STRUCTURES I-1773 (WA 23.57) AND I-1774 (WA 

23.36) $1,550,000.01 to $1,850,000

Location: I 580 FROM MOANA LANE TO THE TRUCKEE RIVER. MP WA 22.563 TO WA 25.250 R32

Description: CRACK SEALING, SPALL REPAIR, AND DIAMOND GRINDING. RECONSTRUCT SOUTHBOUND FROM 

GLENDALE TO THE TRUCKEE RIVER GRADE SEPARATION. $16,500,000.01 to $20,000,000

Jul-14

Location: SR 593, TROPICANA AVENUE, FROM CL 0.49 TO CL 0.65; SR 604, LAS VEGAS BLVD, CL 37.99 TO 

38.11 R32

Description: REMOVE AND REPLACE SIXTEEN ESCALATORS $16,500,000.01 to $20,000,000

Location: US 93 BOULDER CITY BYPASS PART 1, PACKAGE 3 FROM SILVERLINE TO FOOTHILLS RD. CL 16.35 to 

CL 14.72 R39

Description: PKG 3: CONSTRUCT REALIGNED US 95/US 93 MAINLINE FROM SILVERLINE TO FOOTHILLS RD TO 

INCLUDE THE NEW INTERCHANGE AT RAILROAD PASS AND BIKE PATH. $59,000,000.01 to $71,000,000

Upcoming NDOT Construction Projects
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County Location & Description Contract Range and Cost

Nov-14

Location: US 95 FM 0.796 MI SO OF DRY WASH B-1478 TO 1.198 MIL SO OF THE ES/NY COUNTY LINE. MP ES 

32.880 TO 44.194; US 95 AT THE JCT SILVER PEAK RD. MP ES 23.479 R28

Description: 2.5" MILL, 3" PBS WITH OPEN GRADE. WIDEN SILVER PEAK JCT. FOR RIGHT TURN LANE, 12" 

BASE, 6" PBS WITH OPEN GRADE. $7,950,000.01 to $9,550,000

Location: US 95 FROM 1.2 MILES NORTH OF FRCL 34 TO 0.9 MILES NORTH OF THE TRAILING EDGE OF I-1075. 

MP CL 120.68 YO NY 6.86 R33

Description: 3" COLD MILL, 3" PLANTMIX BITUMINOUS SURFACE WITH A 3/4" OPEN GRADED WEARING 

COURSE AND SLOPE FLATTENING $20,000,000.01 to $23,500,000

Location: SR 447 WASHOE COUNTY NEAR NIXON #B-1351 MP 15.49 R17

Description: SCOUR MITIGATION $1,050,000.01 to $1,300,000

Location: SR 115 HARRIGAN RD AT L LINE CANAL. MP CH 4.03 R16

Description: REPLACE EXISTING OFF-SYSTEM STRUCTURE B-100. $890,000.01 to $1,050,000

Location: US 395 IN DOUGLAS AND WASHOE COUNTIES. MP DO 29.42 TO DO 29.51 AND WA 0.37 TO WA 

2.73. R21

Description: SEISMIC RETROFIT, SCOUR COUNTERMEASURES AND REHABILITATION OF STRUCTURES I-

1263N/S (CRADLEBAUGH SLOUGH), B-1262N/S (CARSON RIVER), I-812N/S (LAKEVIEW), AND I1261 

(BELLEVUE). $2,200,000.01 to $2,650,000

Location: I 580 FROM THE SOUTHBOUND OFF RAMP AT THE NO CARSON ST INTERCHANGE TO 0.86 MI 

SOUTH OF THE BOWERS INTERCHANGE. MP CC 8.72 TO 9.28 AND MP WA 0.00 TO WA 5.99 ROADWAY 

DESIGN MAY HAVE THIS CODED AS 580-2 R32

Description: 1" COLD MILL, 2" PLANTMIX BITUMINOUS SURFACE WITH 1" OPEN GRADED WEARING COURSE. $16,500,000.01 to $20,000,000

Location: I 15 IN NORTH LAS VEGAS. MP CL 44.13 TO CL 48.43 R18

Description: SEISMIC RETROFIT AND REHABILITATION OF STRUCTURES H-948 (OWENS), G-949 (UPRR), G-953 

(CAREY/UPRR), AND I-956 (CRAIG). $1,300,000.01 to $1,550,000

WA

CL

ES

XS

WA

CH

WA
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MEMORANDUM 

February 21, 2014  

TO: Department of Transportation Board of Directors, 
Construction Working Group 

FROM: Rudy Malfabon, Director 
SUBJECT: March 10, 2014 Construction Working Group Meeting 
Item # 8B: Briefing on Status of Construction Projects – Informational Item Only. 
____________________________________________________________________________ 

Summary: 
The purpose of this item is to provide the Construction Working Group with the status of open 
projects; a report on progress being made on closing out projects and to summarize completed 
and closed projects. 

Analysis: 
Currently we are tracking closeout progress of 49 projects, the same number of projects as 
reported at the December CWG meeting.  Monthly meetings are being conducted with District 
staff to facilitate the progress of the project closeouts. 

During the reporting period January through February, 2014 one (1) project was closed 
out. 

Currently we are tracking a total of 68 open projects with a total budget (Agreement Estimate) of 
$1,118,077,381.00.  As of February 11, 2014, payments totaling $1,051,223,958.25 have been 
made on these projects.  For the calendar year 2014 we have processed 4 contractor payments 
totaling $9,629,507.64.  

Nineteen (19) projects have or are expected to exceed project construction budget as 
established by the original Agreement Estimate.  In addition, the following represent significant 
issues being currently addressed. 

1. Contract 3292 – I-580 Extension; $542K Request for Equitable Adjustment (REA)
for structure post tensioning.

2. Contract 3377 – Kingsbury Grade; in litigation.

3. Contract 3389 – Meadowood Mall; $4.8M REA for design and specification
errors.

4. Contract 3407 – US 93 Wildlife Crossing; in litigation.

5. Contract 3409 – US 95 Widening; $4.7M REA for highway electrical and ITS
work.

6. Contract 3433 – US 50 Cave Rock – Spooner; over budget due to $2.4M
changed site conditions resolution.

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 
Fax:      (775) 888-7201 
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List of Attachments: 
B. Project Closeout Status
C. Summary of Closed Projects
D. Status of Open Projects

Recommendation for Action: 
Informational item only. 

Prepared by: 
Jeff Shapiro, Chief Construction Engineer 



N = Need
S = Submitted (HQ reviewing) 

      A = Approved

1

EEO=Contract Compliance Clearance
LAB=clearance from Materials
AB=As-Built

CPPR=Contractors Past Performance
LE=Letter of Explanation

ATSS=Acceptance Test Summary Sheet

WC=Wage Complaint
CA=Contractors Acceptance

*= Internal

Cont. 
No. DIST Crew Contractor - Resident Engineer Description Contract Bid Price Retent Held

E
E
O

L
A
B

A
B

C
P
P
R

L
E

A
T
S
S

W
C

Constr. 
Compl.

Cleanup 
Finalized

Plant Estab 
(Exp. Date)

District 
Accept    

Director 
Accept

Pick Up 
Comp.

R
P
U

Comments Change Orders # 
Needed 

3392 1 922
WILLIAMS BROS.   -

CHRISTIANSEN                
MICHELLE

VARIOUS INTERSECTIONS IN THE CITY 
OF LAS VEGAS AND VARIOUS 

INTERSECTIONS IN CLARK COUNTY.
$944,304.33 $47,215.22 A A A A A A 9/29/11 11/1/2011 N/A 3/6/12 4/2/12 6/22/12 Pending Litigation

3409 1 926 CAPRIATTI - SULAHRIA (asst RE)                     
MELISSA

US 95 FROM RAINBOW/SUMMERLIN 
INTERCHG. TO RANCHO/ANN RD. & 

DURANGO DR. (PKG. 1)
$68,761,909.90 $50,000.00 N A N N N N Y 12/1/12 2/15/13 12/16/13 Y

Partial relief was granted by Dist I on 2-
12-13. Jeff addressing claims. Crew is 
dropping off books for closeout review.

Address CO#9, 
&12. Paid on prior 

#11.

3421 1 916
LAS VEGAS PAVING -

RUGULEISKI                                      
MELISSA

ON US 95AT SUMMERLIN PARKWAY $26,080,589.00 $50,000.00 N A S A N S 8/10/12 Y HQ working on closeout, approx 90% 
complete.

3442 1 901 ROAD & HIGHWAY-ALHWAYEK                                 
MICHELLE

US 95 FROM 3.131 MILES NORTH OF 
CHINA WASH TO 0.796 MILES SOUTH 

OF DRY WASH.
$10,171,171.00 $50,000.00 A A S A A A 11/22/11 1/9/12 11/6/12 Y HQ working on closeout, approx 25% 

complete.

3453 1 901 FISHER-ALHWAYEK                    
MELISSA

ON US 93 FROM BUCHANAN TO 
HOOVER  INTERCHANGE.

$15,858,585.85 $50,000.00 S A S A A A 11/19/12 12/5/12 1/23/13 Y Books submitted for closeout on 
10/22/13, 30% complete.

3454 1 916 FISHER-RUGULEISKI                     
MICHELLE

ON I-15 FROM TROPICANA AVENUE TO 
US 95  ( SPAGHETTI BOWL)

$5,995,000.00 $50,000.00 S A A A A A Y 3/23/12 4/20/12 5/21/12 9/4/12 Y

Contractor has Title 6 complaint 
against it which is holding EEO.  

Waiting for Contract Compliance to 
resolve EEO before processing Final 

Payment. Final quantities approved by 
Contractor. 

3466 1 922
AGGREATE INDUSTRIES -         

CHRISTIANSEN                     
MICHELLE

ON I-15 FROM THE SPEEDWAY / 
HOLLYWOOD INTERCHANGE TO 0.103 

MILES NORTH OF THE DRY LAKES 
REST AREA

$18,006,000.00 $50,000.00 S A S A N A 1/16/13 4/15/13? N/A 1/24/2013 2/13/2013 Y Closeout has been reqested. 0% 
complete.

3472 1 922
LAS VEGAS ELECTRIC.-

CHRISTIANSEN                
MICHELLE

ON MUTIPLE INTERSECTIONS IN DIST. 
1 CLARK COUNTY

$3,393,786.20 $50,000.00 A A S A N A 11/30/12 2/5/13 N/A 1/24/13 4/18/13 Y HQ working on closeout, approx 25% 
complete. 

3474 1 906
LAS VEGAS ELECTRIC.-

PETRENKO                        
MICHELLE

ON US 93 FROM RAILROAD PASS 
CROSSING TO THE I-215 / I-515 
INTERCHANGE IN HENDERSON

$6,647,492.75 $50,000.00 A A N A N A 4/10/13 7/18/13 7/29/13 Y Closeout has been reqested. 0% 
complete.

3481 1 901
AGGREGATE INDUSTRIES                                 

ALHWAYEK                                          
MELISSA

ON US 95 FROM 1.47 MI SOUTH OF THE 
AMAGOSA RIVER TO 6.46 MI NORTH OF 

THE TRAILING EDGE OF B-636
$850,000.00 $50,000.00 A A A A A A 10/29/12 5/23/13 6/12/13 Y HQ Reviewing qty's before sending out 

to contractor

3504 1 906
AGGREGATE INDUSTRIES                                 

PETRENKO                                        
MICHELLE

COLD MILL AND PLANTMIX  WITH 
OPEN GRADE AND BRIDGE REHAB ON 
I707N, I711N, I713N, G662 NORTH AND 

SOUTH

$14,200,000.00 $50,000.00 A A S A N N 12/6/12 1/7/13 1/10/13 Y Closeout has been reqested. 0% 
complete.

3519 1 915
LAS VEGAS PAVING CORP   

STRGNAC                              
MELISSA

I-515 AT THE INTERCHANGE OF 
FLAMINGO RD. CONSTRUCT 

LANDSCAPE AND AESTHETIC 
TREATMENTS

$2,144,539.61 $32,660.43 A A S S A A 5/24/13 4/1/14 Y Closeout has been reqested. 0% 
complete.

3526 1 915 TRANSCORE - STRGANAC         
MICHELLE

CONSTRUCT ITS ELEMENTS FROM 
CRAIG ROAD TO SPEEDWAY

$4,850,856.00 $50,000.00 N A N S A N 10/24/13 N Construction ongoing.  Sent CPPR to 
ADE for review & signature.

3527 1 901
LAS VEGAS PAVING CORP. 

ALHWAYEK                                
MELISSA

INSTALL TEMP. & PERM. TORTOISE 
FENCE AROUND PERIMETER OF 
BOULDER CITY BYPASS & PLANT 

SALVAGING ACTIVITIES.

$1,327,000.00 $50,000.00 A A S A A S 7/19/13 7/23/13 7/23/13 Y Closeout has been requested,  25% 
complete. 

3531 1 903 LAS VEGAS PAVING   - VOIGT                                
MELISSA

REMOVE AND REPLACE EXPANSION 
JOINTS ON I-15

$308,500.00 $15,425.00 A A N N N A 5/20/13 N No pickup request to date. 

3292 2 905 FISHER-DURSKI                                       
ROB

FROM 395 S. OF BOWERS MANSION 
CUTOFF NORTH TO MOUNT ROSE 

HWY. 
$393,393,393.00 $50,000.00 N N N N N N 11/19/12  6/2014 N HQ working on closeout.

pd on priors 
#64&69 are 
priors. Need 
31,76A,78A

3327 2 907 RHB-LANI                                                     
ROB

US 395, CARSON CITY FREEWAY 
FROM FAIRVIEW DR. TO US 50 E.-

PHASE 2
$44,968,149.00 $50,000.00 A A A A N A 10/8/09 7/21/11 8/23/11 Y HQ working with crew on closeout. 

3377* 2 911 PEEK CONST.-ANGEL                                          
ROB                                

SR 207, KINGSBURY GRADE,FROM THE 
JUNCTION WITH HIGHWAY 50 TO THE 

SUMMIT AT DAGGETT PASS
$6,852,746.00 $50,000.00 N N N N N N N Pending litigation

3389 ARRA 2 913
MEADOW VALLEY 

CONTRACTORS - COCKING                      
DEENA

I-580 AT MEADOWOOD MALL 
EXCHANGE

$21,860,638.63 $50,000.00 N N N N N N 7/10/13 11/1/13 N
Working on LOA's. Working with 

contractor to resolve issues. 
Construction ongoing. 

crew working on 
3, 20. District has 
6. Contractor has 

10, 11, 22

3400 2 907 Q&D -LANI                                             
MATT                                          

ON US 395, THE CARSON CITY 
FREEWAY,  FROM CLEARVIEW DRIVE 
TO FAIRVIEW DRIVE. PACKAGE 2B-1. 

$7,548,315.70 $50,000.00 A A A A N A 11/30/11 11/30/12 12/10/12 12/21/12 N No closeout request to date. 

3401 2 913 GRANITE- COCKING                                        
ROB  /  DEENA US 395 FROM MOANA TO I 80 $31,495,495.00 $50,000.00 N N N S N N 9/10/12 4/3/13 4/22/13 5/9/13 N No closeout request to date. 

Department of Transportation
Construction Contract Closeout Status

February 19, 2014
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      A = Approved
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EEO=Contract Compliance Clearance
LAB=clearance from Materials
AB=As-Built
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Department of Transportation
Construction Contract Closeout Status

February 19, 2014

3433 2 911
GRANITE CONSTRUCTION CO.-  

ANGEL                                            
DEENA

 US 50, FROM CAVE ROCK TO SR 28 $3,661,661.00 $50,000.00 S A A S A A Y 12/12/12 11/20/15 N Contract closeout pending 3471 close 
out.  Wage Complaint.

3440 2 911 Q&D-ANGEL                                             
MATT                           

ON SR 28 FROM JUNCTION WITH ST 
432 TO CALIFORNIA/NEVADA STATE 

LINE
$5,613,054.00 $50,000.00 S A A S A A 10/20/12 10/19/13 N No closeout request to date. 

3465 2 904 SNC - BOGE                                        
DEENA

 SR 341 VIRGINIA CITY FROM 
STOREY/WASHOE CO. LINE TO THE 

JUNCTION OF TOLL RD. & SR 341 
VIRGINIA CITY FROM .02 MILES S. D ST.

$6,969,007.00 $50,000.00 N A N N N N 10/4/12 3/27/13 Done N No closeout request to date. CO#1 & 4 are 
prior

3471 2 911 Q & D CONSTRUCTION - ANGEL                                      
DEENA

SR 28 AT THE INTERSECTION OF MT. 
ROSE HWY & SR 431

$2,414,236.00 $50,000.00 N A N S A A 8/17/12 10/12/13 N No closeout request to date. 

3501 2 911 Q & D CONSTRUCTION - ANGEL                                        
DEENA

ON SR 431, MT. ROSE HWY, FROM THE 
JUNCTION WITH SR 28 TO INCLINE 

LAKE RD. 
$5,318,188.00 $50,000.00 N A N S A A 10/17/13 N Contract closeout pending 3471 close 

out. 

3503 2 913 GRANITE DBA DAYTON 
MATERIALS - COCKING      DEENA

SR 443 CLEAR ACRE LN. FROM NORTH 
OF US 395 TO 7TH MP WA 0.06 TO WA 

3.60
$4,192,192.00 $50,000.00 A A A A A A 11/29/12 11/29/13 1/4/13 1/25/13 2/10/14 Y

Final Qty's sent to contractor 
2/13/2014. Possible payoff on 

3/13/2014

3505 2 907 GRANITE -LANI                                               
DEENA

US 50, LYON COUNTY, CHAVES ROAD 
TO ROY'S ROAD

$21,212,121.00 $50,000.00 N N N N N N 10/3/13 10/3/14 N Construction complete; pending plant 
establishment

#6 is a prior 1-4 
are mising no 

prior no Co

3507 2 904 INTERMOUNTIAN SLURRY SEAL- 
BOGE     DEENA

CHIP SEAL OF EXISTING ROADWAY 
MILEPOST CH-0.00 TO 26.95 AND LY-32

$1,285,000.00 $50,000.00 N A N N N N 10/2/13 10/18/13 11/7/13 N No closeout request to date. 

3510 2 907 SNC-LANI                                        
MATT

ON MUTIPLE ROUTES CC, CHURCHILL, 
LYON & WASHOE COUNTIES

$1,772,007.00 $50,000.00 N A N N N S 8/16/13 N N No closeout request to date. 

3512 2 907 SNC-LANI                                                  
MATT

US 95A FR. 0.13 MILES N. of JUNCT US 
50 IN SILVER SPRINGS TO THE 

TRUCKEE RIVER CANAL
$886,007.00 $44,300.35 N A A A A A 4/25/13 6/14/13 N 7/8/13 7/22/13 8/14/13 Y Closeout complete, need EEO before 

qty's sent to contractor.

3514 2 905 Q&D -LOMPA                                             
MATT                                          

BRIDGE REPAIR ON I 80  IN MULTIPLE 
LOCATIONS

$1,693,000.00 $50,000.00 A A N S N A 9/25/13 N Y Pickup Scheduled for 2/20/2014

3518 2 913 GRANITE- COCKING                                        
MATT I-580 ON THE MOANA INTERCHANGE $6,978,978.01 $50,000.00 N A N S A N 2/19/13 2/19/14 N Construction ongoing

3536 2 904 SNC - BOGE                                        
MATT CHIP SEAL OF EXISTING ROADWAY $369,007.00 $18,450.35 N A N N N N 8/15/13 N N Construction ongoing

3541 2 911 Q&D -ANGEL                                             
DEENA                                          

CONSTRUCT PHASE 1 C MULTI USE 
TRAIL OF STATELINE TO STATELINE 

BIKEWAY PROJECT
$1,424,013.00 $50,000.00 N N N S A N N Construction ongoing

3542 2 905 Q&D -LOMPA                                             
MATT                                          

BRIDGE DECK WORK AND APPROACH 
SLABS ON I-80 AT STRUCTURES B-

764/W & G765E/W
$1,330,000.00 $50,000.00 A A N S N N 11/7/13 N Y HQ scheduled  to start contract 

closeout on 2/20/2014

3544 2 905 SNC -LOMPA                                             
MATT                                          

WATER LINE & BACKFLOW UPGRADES 
FOR WEST SIDE OF DISTRICT II YARD

$623,007.00 $31,150.35 N A N S N N 1/20/14 N N No closeout request to date. 

3407 3 908
PEEK CONST- TIM 

MOURITSEN(ACTING)                        
Rob

US 93 AT HD SUMMIT $3,156,345.49 $50,000.00 A S S S S S 11/19/10 7/18/11 9/23/11 Y Pending Litigation
pd on prior 

#4,6,7,8  Shapiro 
has CO's

3435 3 908
RHB (AGGREGATE INDUSTRIES) - 

TIM MOURITSEN(ACTING)                                  
DEENA                        

I-80 FROM 0.26 MILES EAST OF THE 
HALLECK/RUBY VALLEY 

INTERCHANGE TO 0.60 MI EAST OF 
THE GREY'S CREEK GRADE 

SEPARATION

$33,699,999.00 $50,000.00 N A N A N A 11/21/12 8/22/13 N 8/28/13 9/30/13 N No closeout request to date. 

3451 3 ATKINS RHB - JORDY                                     
DEENA

US 50 FROM 3.38 MI. OF HICKSON 
SUMMIT TO THE LANDER / EUREKA 

COUNTY LINE .
$10,799,999.00 $50,000.00 N A A S A A 1/24/12 1/25/14 11/5/12 Y

Will need final p/r letter and accpt 
following Plant Estab period to begin 
Dir. Accpt. and complete closeout.

3456 3 918 RHB-KELLY                                             
MATT                           US 93 SCHELLBOURNE REST AREA $1,832,222.00 $50,000.00 S A A A A A 9/10/12 1/15/13 5/27/13 7/29/13 8/19/13 2/28/13 Y  Field Pickup completed.   Need EEO  

before final qty's sent to contractor.

3461 3 918 FISHER - KELLY                          
DEENA                

I-80 EAST OF OASIS INTERCHANGE TO 
WEST PF PILOT PEAK INTERCHANGE

$30,999,999.00 $50,000.00 N N N N N N 11/15/13 11/1/14 N Construction ongoing
Co #4 &7 routing, 
CO #5,6,10 &11 

in progress 

3468 3 912  Q & D - SIMMONS                                           
MATT 

ON I-80 AT THE WEST CARLIN 
INTERCHANGE AND ON SR 766 AT THE 

CENTRAL CARLIN INTERCHANGE
$7,263,806.50 $50,000.00 S A A A A A 7/17/13 7/22/13 N 8/1/13 8/1/13 10/28/13 Y Pickup Complete. Waiting on EEO 

before quatitys sent to contractor.

3506 3 963 VALLEY SLURRY SEAL - RATLIFF 
MATT

CHIP SEAL ON EXISTING ROAD WAY 
ON SR 225 EL -112.90 TO 127.50 AND 

SR 226 EL - 0.00 TO 20.00 IN ELKO 
CONTY

$1,129,336.00 $50,000.00 S A A A A A 9/3/13 N 10/29/13 11/15/13 2/4/14 Y Pickup Complete. Waiting on EEO 
before quatitys sent to contractor.
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N = Need
S = Submitted (HQ reviewing) 

      A = Approved

3

EEO=Contract Compliance Clearance
LAB=clearance from Materials
AB=As-Built

CPPR=Contractors Past Performance
LE=Letter of Explanation

ATSS=Acceptance Test Summary Sheet

WC=Wage Complaint
CA=Contractors Acceptance

*= Internal

Cont. 
No. DIST Crew Contractor - Resident Engineer Description Contract Bid Price Retent Held

E
E
O

L
A
B

A
B

C
P
P
R

L
E

A
T
S
S

W
C

Constr. 
Compl.

Cleanup 
Finalized

Plant Estab 
(Exp. Date)

District 
Accept    

Director 
Accept

Pick Up 
Comp.

R
P
U

Comments Change Orders # 
Needed 

Department of Transportation
Construction Contract Closeout Status

February 19, 2014

3513 3 963 SNC -RATLIFF                                               
DEENA

ON SR 306FM .48 MN OF LANDER/ 
EUREKA COUNTY LINE TO S. OF 

BEOWAWE
$7,477,007.00 $50,000.00 A A A A A A 7/19/13 8/19/13 9/5/13 11/19/13 Y Final Qty's sent to contractor on 

2/6/2014, possible payoff on 3/6/2014

3522 3 963 TITAN ELECTRIC - RATLIFF  MATT       
INSTALLATION OF ADVANCED 

WARNING SIGNALS ON US 93 SOUTH 
OF WELLS

$249,301.00 $12,465.05 A A A S A A 11/4/13 N 11/25/13 12/5/13 2/4/14 Y Final Qty's sent to contractor on 
2/6/2014, possible payoff on 3/6/2014

3537 3 908 Q &D  - SENRUD                                  
DEENA

COLDMILLING AND PLACING PLANTMIX 
SURFACE, PAVING CROSSOVER SAND 

PURCHAING LIGHTING FIXTURES
$2,818,944.00 $50,000.00 N N N N N N N Construction ongoing. Closeout with 

Cont 3540

3538 3 908 GERBER CONST. - SENRUD  
MATT

REPLACE SUBSTANDARD OFF 
SYSTEM BRIDGE B-1662

$273,563.10 $13,663.18 A A N A N A 10/29/13 10/30/13 11/15/13 N No request for pickup to date
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State of Nevada 

Department of Transportation 
Construction Division 

District 1 - Construction Contract Closeout Monthly Meeting Minutes 
February 4, 2014 

Construction Admin Section w/ Conference Call – 9 a.m. 
 

Attendees:   
Sami Alhwayek, Resident Engineer, Crew 901 Jeff Freeman, Asst Construction Engineer 
Glenn Petrenko, Resident Engineer, Crew 906 Megan Sizelove, Consultant PM, HQ 
Don Christiansen, Resident Engineer, Crew 922 Cecilia Whited, Const Admin Supervisor, HQ 
Chris Whitten, Crew 916 Melissa Sharp, Const Admin Section, LV 
Vickie Coll, Contract Compliance, HQ Michelle Castro, Const Admin Section, LV 
Wes Clyde, Lab, HQ Rob Liebherr, Const Admin Section, HQ 
Matt Goodson, Const Admin Section, HQ Deena Rose, Const Admin Section, HQ 
 
**For the RE’s not in attendance the notes may still reflect what was discussed during previous 
meetings. 
 
Crew/Contract (Construction Completion Date): 

 
Crew 901 – Sami Alhwayek 

 3442 (11/22/11) – HQ is working on contract closeout, approx 75% complete. Anticipate 
completion week of 2/17/14. No outstanding items.  

 3453 (6/29/12) – HQ is working with crew on contract closeout, approx 50% complete. 
Contract Compliance working with crew/contractor on EEO clearance. Outstanding items 
include EEO. 

 3481 (10/29/12) – HQ is finalizing contract closeout. No outstanding items. 

 3527 – HQ is working with crew on contract closeout, approx 30% complete. No outstanding 
items. 
 

Crew 902 – Sami Yousuf 

 No outstanding contracts at this time. 

 
Crew 903 – Jason Voigt 

 3531 (5/20/13) – No pickup request to date. Outstanding items include: AB, CPPR, and LE.  
 

Crew 906 – Glenn Petrenko 

 3474(4/10/13) – Closeout has been requested. Outstanding items include: AB and LE. 

 3504(12/6/12) - Closeout has been requested. Outstanding items include LE and ATSS. 
 

Crew 914 – Neil Kumar 

 No outstanding contracts at this time. 
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Crew 915 – Martin Strganac   

 3519 – HQ is working with crew on contract closeout, approx 50% complete. No outstanding 
items. Plant Establishment in expires April 2014. 
 

 3526 – Construction nearing completion.  

 
Crew 916 – Tim Ruguleiski 

 3421(8/1/10) – HQ is working with crew on contract closeout, approx 70% complete. Need 
District Acceptance. Outstanding items include EEO and LE. 

 3454 (3/23/12) – Closeout complete. Contractor approved final quantities. Final payoff 
pending resolution of Title VI complaint from Contract Compliance. 

 
Crew 922 – Don Christiansen 

 3392 (9/29/11) – Closeout complete. Contractor payment is being held due to ongoing 
claim. 

 3466(1/16/13) – Pickup for contract closeout has been requested by crew, approx 15% 
complete. Contract Compliance is working with crew/contractor on EEO clearance. 
Outstanding clearances include EEO and LE. 

 3472(11/30/12) – HQ is working on contract closeout, approx 25% complete.. Outstanding 
item includes LE. 

 
Crew 926 – Abid Sulahria (Asst RE) 

 3409 (12/1/12) – Partial relief was granted on 2-12-13. HQ will work on closeout review 
pending contract closeout of Contract 3421. Outstanding items include: EEO, AB, CPPR, LE 
and ATSS. Chief Construction Eng addressing ongoing claim. 
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State of Nevada 
Department of Transportation 

Construction Division 
District 2 - Construction Contract Closeout Monthly Meeting Minutes 

February 4, 2014 
Construction Admin Section w/ Conference Call – 10 a.m. 

 
Attendees:   
Brad Durski, Resident Engineer, Crew 910 Rick Bosch, Asst District Engineer 
Sam Lompa, Resident Engineer, Crew 905 Jeff Freeman, Asst Construction Engineer 
Steven Lani, Resident Engineer, Crew 907 Megan Sizelove, Consultant PM, HQ 
John Angel, Resident Engineer, Crew 911 Cecilia Whited, Const Admin Section, HQ 
Shane Cocking, Resident Engineer, Crew 913 Rob Liebherr, Const Admin Section, HQ 
Larry Boge, Resident Engineer, Crew 904 Matt Goodson, Const Admin Section, HQ 
Vickie Coll, Contract Compliance, HQ Deena Rose, Const Admin Section, HQ 
 Wes Clyde, Lab, HQ 
 
**For the RE’s not in attendance the notes may still reflect what was discussed during the previous 
meeting. 
 
Crew/Contract (Construction Completion Date): 
 
Crew 904 - Larry Boge 

 3465 (10/4/12) – Crew working on preparing books for closeout. Outstanding items include: 
EEO, AB, CPPR, LE and ATSS. Need District Acceptance. 

 3507 (10/2/13) - No request for pickup to date, anticipate within 2 weeks. Outstanding items 
include: EEO, AB, CPPR, LE and ATSS. 

 3515 (5/3/13) – Final quantities sent to contractor 1/16/14. Anticipate final payment 2/18/14.  

 3536(8/15/13) – Closeout request pending completion of previous contracts. Outstanding 
items include: EEO, AB, CPPR, LE and ATSS. 

 

Crew 905 – Sam Lompa 

 3514(9/25/13) – Crew has requested pickup for contract closeout. Outstanding items 
include: AB and LE. Need District Acceptance.  
 

 3542(11/7/13) – Crew preparing for pickup. Outstanding items include: AB, LE and ATSS. 
Need District Acceptance.  
 

 3544(1/20/14) - Crew preparing for pickup. Outstanding items include: EEO, AB, LE and 
ATSS. Need District Acceptance.

 
Crew 907 – Stephen Lani  

 3327 (10/8/09) – Crew working with HQ on contract closeout. Outstanding item includes LE. 

 3400 (11/30/11) – Crew preparing for pickup. Outstanding item include LE.  

 3505(10/3/13) – No request for pickup to date. Plant establishment ends 10/3/14. All items 
outstanding. Need District Acceptance.  
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 3510(pending) – No request for pickup to date, anticipate within the week. Outstanding 
items include: EEO, Lab, AB, CPPR, and LE. 

 3512 (4/25/13) – Closeout is complete, pending EEO hoping to obtain clearance by end of 
the week. Final quantities will be sent to contractor once EEO is accepted. 

Crew 910 – Brad Durski  

 3292 (11/19/12) – Crew working with HQ on closeout. Outstanding items include EEO, Lab, 
AB, CPPR, LE and ATSS.  Plant establishment ends 6/2014. 

 
Crew 911 – John Angel 

 3377 – Pending litigation. 

 3433 (12/12/12) – No pickup request to date, pending completion of 3440. Outstanding 
items include EEO. Need District Acceptance.  

 3440 (10/20/12) – No pickup request to date, pending completion of 3471. Contract 
Compliance is working with crew/contractor for EEO clearance. Need District Acceptance. 

 3471 (8/17/12) – Crew working on preparing books for closeout. Outstanding items include 
EEO, AB and ATSS. Need District Acceptance. 

 3501(pending) – No pickup request to date, pending completion of 3433. Outstanding items 
include EEO and AB. Need District Acceptance. 

 3541 – Construction ongoing. 

 

Crew 913 – Shane Cocking 

 3389ARRA (7/10/13) – RE working on LOAs and with Contractor to resolve issues.  
Outstanding change orders and priors. All items are outstanding. Need District Acceptance. 

 3401 (8/27/12) – Crew preparing for pickup, anticipate pickup mid February. All items are 
outstanding. 

 3503 (11/29/12) –HQ is working with crew on closeout. Quantities will be sent to contractor 
later this week.    

 3518 (2/19/13) – Plant establishment ends 2/19/14. Outstanding items include EEO, AB, LE 
and ATSS. Need District Acceptance, pending plant establishment. 
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State of Nevada 
Department of Transportation 

Construction Division 
District 3 - Construction Contract Closeout Monthly Meeting Minutes 

February 4, 2014 
Construction Admin Section w/ Conference Call – 11 a.m. 

 
Attendees:   
Mike Murphy, Asst District Engineer, Elko Jeff Freeman, Asst. Construction Engineer 
Boyd Ratliff, Resident Engineer, Elko Megan Sizelove, Consultant PM, HQ 
Fred Leyva, Asst Resident Engineer, Crew 912 Rob Liebherr, Const Admin Section, HQ 
Tim Mouritsen, Asst Resident Engineer, Crew 908 Matt Goodson, Const Admin Section, HQ 
Casey Kelly, Resident Engineer, Crew 918 Deena Rose, Const Admin Section, HQ 
Darren Hansen, Asst RE, Crew 918 Vickie Coll, Contract Compliance, HQ 
Gary Boggs,  Asst RE, Crew 918 Wes Clyde, Lab, HQ 
 
**For the RE’s not in attendance the notes may still reflect what was discussed during the previous 
meeting. 
 
Crew/Contracts (Construction Completion Date): 
Crew 908 – Nick Senrud/Tim Mouritsen (acting RE) 

 3407 (11/19/10) – Closeout complete. Final quantities pending lawsuit. 

 3435 (11/21/12) – Crew preparing books for closeout. Outstanding items include: EEO, AB, 
and LE.  Partial District Acceptance has been granted. 

 3537 – Construction ongoing.  

 3538(10/29/13) – No request for pickup to date. Outstanding items include: Lab, AB, CPPR, 
LE and ATSS.    

 

Crew 912 – Mike Simmons 

 3468(7/17/13) – Closeout complete. Contract Compliance anticipates issuing clearance by 
end of week. 
 

Crew 918 – Casey Kelly  

 3456(1/15/13) – Contract closeout complete. Crew working with Contract Compliance on 
EEO clearance.  

 3461(11/15/13) – Construction cleanup phase. Plant establishment ends 11/1/14.  

 

Crew 920 – Dave Schwartz  

 No outstanding contracts
 

District - Ratliff 
 3506(9/3/13) – HQ working with crew on contract closeout. Outstanding item is EEO.  
 3513(7/19/13) – Contract closeout complete. Quantities will be sent to contractor pending 

EEO clearance. 
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 3522(11/4/13) – Contract closeout complete. Final quantities will be sent to contractor end 
February.  

 

Consultants 
 3451 (Atkins) (1/24/13) – Closeout complete. Outstanding items include EEO pending plant 

establishment which ended 1/25/14.  
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NDOT Construction Contracts Closed Out
 December 2013 - February 2014

Contract Description Contractor Resident Engineer NDOT/Consultant  Original Bid  CCO Amount % CCO  Qty Adjustments 
% 

Adjustments  Total Paid 
  Amount 
Over/Under % Change

 Agreement Estimate 
(budget) % Agr. Est.

3515 CHURCHILL COUNTY, REPLACE OFF-SYSTEM BRIDGE GRANITE CONSTRUCTION CO Crew 904 - Boge MAXWELL, KEVIN 384,384.00$                -$                          0% 13,328.58$                    3% 397,712.58$               13,328.58$                 103% 452,246.00$                88%

Totals 384,384.00$                -$                          0% 13,328.58$                    3% 397,712.58$               13,328.58$                 103% 452,246.00$                88%

Number of Projects Over/ Under Agr. Estimate (Budget) Projects Over 0 Projects under 1
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Contract No. 3515 
NDOT Project I.D. No(s).: 73689 
FHWA Project No(s).: BR-0001(099) 
County: Churchill County, 
Length: 0 
Location: Alcorn Road, at V-Line Canal - Off-System 
Work Description: Replace Substandard Off-System Bridge B-1592. 
Contract Awarded: September 27, 2012 
Notice to Proceed: October 29, 2012 
Work Completed: May 3, 2013 
Work Accepted: October 4, 2013 
Final Payment: February 18, 2014 
 
Contractor:  Granite Construction Company 
 
Resident Engineer: NDOT Crew 904 – L. Boge 
 
Designer:  Kevin Maxwell 
 

Project Performance:  
Engineers Estimate:  

 
$589,570.18 

Bid Price:  
 

$384,384.00  
Final Contract Amount: 

 
$397,712.58 

Dollar Amount Over/Under Bid: 
 

$13,328.58 
Percent Bid:  

 
88% 

Construction Engineering Costs: 
 

$162,250.12 
Total Change Orders:  

 
$0.00 

Percent Change Orders:  
 

0.0% 
Settlements/Claims:  

 
none 

Original Working Days:   
 

50 
Updated Working Days:   

 
50 

Charged Working Days:   
 

50 
Liquidated Damages:  

 
-$1,000.00  

   
   Project Cost Breakdown: 

  Preliminary Engineering:  
 

$122,963.22 (30.84%) 
Right of Way:  

 
$11,576.72 

Construction Engineering:  
 

$162,250.12 (40.69%) 
Construction Final Contract Amount:  

 
$397,712.58 

Total Project Cost:  
 

$694,502.64 
 
 

 1 
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Open Contract Status 2/11/2014

Page 1 of 3

CONTRACT DESCRIPTION
AGREEMENT ESTIMATE 

(BUDGET)
 BID CONTRACT AMOUNT 

 ADJUSTED BID 
CONTRACT AMOUNT 

 TOTAL PAID TO DATE 1 % Budget 2 % Time CONTRACTOR PROJECT MANAGER  NDOT/CONSULTANT DESCRIPTION

3292 I-580 FREEWAY EXTENSION 405,824,356.00$  393,393,393.00$  428,047,617.97$          446,351,578.61$           110% 104% FISHER SAND & GRAVEL CO MONTGOMERY, T./CH2M HILL Change Site Conditions and 8% Changes
3327 US 395 CC FREEWAY (2A) 46,613,794.00$  44,968,149.00$  47,121,133.12$             48,535,502.71$             104% 100% ROAD & HIGHWAY BUILDERS LLC GALLEGOS, J./LOUIS BERGER 5% Changes and  Quantity Increases
3377 SR 207 KINGSBURY 7,311,743.00$  6,852,746.00$  7,466,646.94$               8,665,120.10$               119% 110% PEAK CONSTRUCTION COMPANY DBA NUSSBAUMER, M./WOOD R. ln Litigation 
3389 I-580 MEADOWOOD MALL 22,845,305.00$  21,827,613.92$  21,986,768.07$             22,409,292.46$             98% 137% MEADOW VALLEY CONTRACTORS INC MONTGOMERY, T./CH2M HILL $4.8M REA for Plan Errors & Omissions
3392 SIGNAL MOD. CL COUNTY 1,042,602.00$  944,304.33$  1,317,907.91$               1,020,101.22$               98% 100% WILLIAMS BROTHER INC CERAGIOLI, JIM,
3400 US 395, CC FRWY (2B) 8,140,151.00$  7,548,315.70$  7,556,670.70$               7,424,612.18$               91% 100% Q&D CONSTRUCTION INC GALLEGOS, J./LOUIS BERGER
3401 US 395 WIDENING 35,127,922.00$  31,495,495.00$  33,680,569.39$             36,498,561.17$             104% 94% GRANITE CONSTRUCTION CO DBA GALLEGOS, J./ATKINS Change Site Conditions and Landscape Changes
3407 OVERPASS SAFETY CROSSING 3,385,702.00$  3,156,345.49$  3,236,393.34$               3,466,362.60$               102% 114% PEAK CONSTRUCTION COMPANY DBA BRADSHAW, JOHN, ln Litigation
3409 US 95 WIDENING PCKG 1 71,947,575.00$  68,761,909.90$  72,612,570.93$             73,190,466.46$             102% 100% CAPRIATI CONSTRUCTION CORP INC JOHNSON, NICHOLAS, Drilled Shaft Delay, $4.7M REA Electrical
3421 US 95 SUMMERLIN PKWY HOV 27,325,505.00$  26,080,589.00$  26,163,667.91$             27,077,321.69$             99% 100% LAS VEGAS PAVING CORPORATION TERRY, JOHN/ATKINS
3433 US 50, CAVE ROCK TO SPOONER 4,113,346.00$  3,661,661.00$  6,156,657.90$               6,452,083.76$               157% 92% GRANITE CONSTRUCTION CO DBA NUSSBAUMER, M./WOOD R. Change Site Conditions
3435 I-80 WEST OF OSINO, ELKO 35,482,218.00$  33,699,999.00$  34,024,631.66$             35,968,072.97$             101% 100% ROAD & HIGHWAY BUILDERS LLC BIRD, STEVE, Plantmix Quantity Increases
3440 SR 28, JCT SR 431 TO STATELINE 5,989,778.00$  5,613,054.00$  5,856,913.86$               5,834,359.70$               97% 100% Q&D CONSTRUCTION INC NUSSBAUMER, M./WOOD R.
3442 US 95, N. CHINA WASH, ES COUNTY 10,705,018.00$  10,171,171.00$  11,508,946.50$             12,952,664.78$             121% 100% ROAD & HIGHWAY BUILDERS LLC RAGAN, JAMES/HDR Roadway Ex Quantity Increse, 13% Changes
3451 US 50,  CIR LA/EU COUNTY 11,562,099.00$  10,799,999.00$  10,738,346.93$             10,873,788.68$             94% 100% ROAD & HIGHWAY BUILDERS LLC PETERS, VICTOR, 
3453 US 93, BUCHANAN TO HOOVER INT 17,765,944.00$  15,858,585.85$  17,366,010.30$             18,352,674.98$             103% 0% FISHER SAND & GRAVEL CO LORENZI, A./CH2M HILL Roadway Ex and Blasting, 9% Changes
3454 I-15, TROPICANA TO US 95 7,422,149.00$  5,995,000.00$  5,995,000.00$               7,017,507.53$               95% 0% FISHER SAND & GRAVEL CO GARAY, LUIS, 
3456 US 93 WP, REST AREA 2,015,478.00$  1,832,222.00$  1,832,221.60$               1,800,339.54$               89% 100% ROAD & HIGHWAY BUILDERS LLC BIRD, STEVE, 
3461 I-80, E.OASIS TO PILOT PK, CIR 32,539,538.00$  31,000,000.00$  31,480,452.72$             32,182,099.38$             99% 100% FISHER SAND & GRAVEL CO BRADSHAW, JOHN, 
3465 SR 341, COLDMILLING, WA & ST 7,339,877.00$  6,969,007.00$  6,975,304.50$               8,036,138.22$               109% 100% SIERRA NEVADA CONSTRUCTION INC MAXWELL, KEVIN, Plantmix Quantity Increases
3466 I-15, SPEEDWAY/ HOLLYWOOD INT. 19,343,626.00$  18,006,000.00$  17,489,195.72$             17,888,137.09$             92% 108% AGGREGATE INDUSTRIES SWR INC PETERSEN, CHRISTOPHER, 
3468 I-80,DIAMOND INT,W. CARLIN 7,791,069.00$  7,263,806.50$  7,584,915.34$               7,467,154.22$               96% 93% Q&D CONSTRUCTION INC PETERS, VICTOR, 
3471 SR 28, ROUNDABOUT 2,647,363.00$  2,414,236.00$  2,824,910.37$               2,763,370.48$               104% 0% Q&D CONSTRUCTION INC BIRD, STEVE, Utility Delay(Paiute Pipeline).  17% Changes
3472 VAR. CLARK, SIG. SYS. MOD 3,671,352.00$  3,393,786.20$  3,225,008.08$               3,449,064.33$               94% 100% LAS VEGAS ELECTRIC INC CERAGIOLI, JIM,
3474 I-515, ITS 7,046,367.00$  6,647,492.75$  6,647,492.75$               6,550,831.77$               93% 100% LAS VEGAS ELECTRIC INC DICKINSON, J./KH & ASSOC.
3481 US 95, COLDMILL & RDBED MOD, NY 8,938,028.00$  8,500,000.00$  8,592,695.54$               9,045,989.08$               101% 100% AGGREGATE INDUSTRIES SWR INC BRADSHAW, JOHN, Plantmix Quantity Increases.  Bridge Repairs
3501 SR 431, WATER QLTY & EROSION C. 5,703,141.00$  5,318,188.00$  5,563,700.44$               5,139,513.36$               90% 105% Q&D CONSTRUCTION INC NUSSBAUMER, M./WOOD R.
3503 SR 443, COLDMILL & STRESS RELIEF C. 4,492,334.00$  4,192,192.00$  4,192,192.00$               4,298,252.02$               96% 88% GRANITE CONSTRUCTION CO DBA FINNERTY, J./MANHARD
3504 I-15, STATELINE TO SLOAN INT 15,305,662.00$  14,200,000.00$  14,200,000.00$             14,576,064.07$             95% 75% LAS VEGAS PAVING CORPORATION PETERSEN, CHRISTOPHER, 
3505 US 50, WIDEN & DRAINAGE IMP. 22,256,347.00$  21,212,121.00$  21,201,767.48$             23,367,709.19$             105% 100% GRANITE CONSTRUCTION CO DBA BIRD, STEVE, Plantmix Quantity Increases
3506 SR 225 & SR 226, CHIP SEAL 1,208,389.00$  1,129,336.00$  1,129,336.00$               1,175,348.22$               97% 90% VALLEY SLURRY SEAL CO INC BUSH, ANITA
3507 SR 121 & US 95A, CHIP SEAL 1,374,949.00$  1,285,000.00$  1,285,000.00$               1,293,171.65$               94% 66% INTERMOUNTAIN SLURRY SEAL INC BUSH, ANITA
3509 SR 116 & SR 860, CIR & CHIP SEAL 2,331,480.00$  2,094,000.00$  2,094,000.00$               -$  0% 0% A&K EARTH MOVERS INC BUSH, ANITA
3510 MULT. ROUTES, MICROSURFACING 1,896,048.00$  1,772,007.00$  1,772,007.00$               1,796,366.51$               95% 91% SIERRA NEVADA CONSTRUCTION INC BUSH, ANITA
3512 LY & CH, 20 MILES CONST. FENCING 988,027.00$  886,007.00$  886,007.00$  987,039.10$  100% 68% SIERRA NEVADA CONSTRUCTION INC PETERS, VICTOR, 
3513 SR 306, MILL AND ROADBED MOD. 8,756,151.00$  7,477,007.00$  7,441,007.26$               7,436,341.83$               85% 99% SIERRA NEVADA CONSTRUCTION INC MINDRUM, GREGORY
3514 I 80, BRIDGE DECK REPAIRS 1,862,300.00$  1,693,000.00$  1,825,289.10$               1,890,642.45$               102% 100% Q&D CONSTRUCTION INC FROMM, DOUGLAS Bridge Repair Quantity Increases
3516 US 395, CC FRWY (2B-2) 9,958,381.00$  9,545,454.00$  9,545,454.00$               7,347,213.74$               74% 80% GRANITE CONSTRUCTION CO JOHNSON NICK/ LOUIS BERGER Utility Delay (NV Energy).  Est. $200K
3518 I 580, MOANA INTCH. DDI 6,978,978.00$  6,978,978.01$  6,978,978.01$               6,920,239.30$               99% 0% GRANITE CONSTRUCTION CO SEARCY, ADAM
3519 I 515, FLAMINGO INTER, L & AESTHETICS 2,356,103.00$  2,144,539.61$  2,167,402.61$               2,226,623.29$               95% 97% LAS VEGAS PAVING CORPORATION JOYCE, LUCY/ STANTEC
3522 US 93, RR CROSS, ADV. WARN. SIGNALS 306,753.00$  249,301.00$  249,301.00$  281,126.00$  92% 70% TITAN ELECTRICAL CONTRACTING CERAGIOLI, JIM,
3524 I 80, RUBBLIZE, PBS AND OG 34,221,117.00$  32,106,106.01$  32,108,436.01$             24,875,270.40$             73% 72% GRANITE CONSTRUCTION CO BRADSHAW, JOHN, 
3525 I 80, NEAR DUNPHY, MULT STRUCTURES 15,187,265.00$  14,222,222.00$  14,222,222.00$             10,414,524.45$             69% 58% ROAD & HIGHWAY BUILDERS LLC BRADSHAW, JOHN, Utility Delay (Fiber Optic)
3526 I 15 N.,PART 2 PCKG 2, ITS FAST PCKG  D 6,764,790.00$  4,850,856.00$  4,731,019.00$               4,718,048.71$               70% 95% TRANSCORE HOLDINGS INC DBA GARAY, LUIS/KIMLEY-HORN & ASSOC.
3527 US 93, BOULD. CITY BYPASS, TORT FENCE 1,459,890.00$  1,327,000.00$  1,327,000.00$               1,393,529.25$               95% 96% LAS VEGAS PAVING CORPORATION LORENZI, ANTHONY
3529 MULT. INTER. SIGNAL SYTEM MOD 2,074,259.00$  1,753,671.20$  1,758,464.72$               1,134,743.51$               55% 100% TRANSCORE HOLDINGS INC DBA BRADSHAW, JOHN, 
3530 I 15, CACTUS INTERCHANGE 40,534,954.00$  38,900,000.00$  38,938,352.00$             23,196,830.58$             57% 50% LAS VEGAS PAVING CORPORATION MIRANDA EDUARDO/ LOUIS BERGER G.
3531 SR 593, REPAIR/REPLACE EXP. JOINTS 397,860.00$  308,500.00$  450,447.44$  427,062.05$  107% 43% LAS VEGAS PAVING CORPORATION MANUBAY, JENNIFER Bridge Deck Repair Quantity Increases
3532 I 15, REOPEN F STREET 14,201,021.00$  13,600,000.00$  13,600,000.00$             5,520,946.29$               39% 50% LAS VEGAS PAVING CORPORATION FINNERTY, JENICA
3533 I 80, W. EMIGRANT PASS, OVERLAY 15,357,027.00$  14,283,000.01$  14,283,000.01$             11,706,428.38$             76% 98% Q&D CONSTRUCTION INC MAXWELL, KEVIN, 
3534 US 93, JNCT AT CURRIE, PASSING LANES 10,592,452.00$  9,886,886.00$  9,929,318.00$               2,603,397.65$               25% 44% GRANITE CONSTRUCTION CO CERAGIOLI, JIM,
3535 US 6, SR 361, SR 375 & SR 160, CHIP SEAL 6,790,358.00$  3,966,996.00$  3,810,508.10$               3,182,957.61$               47% 77% INTERMOUNTAIN SLURRY SEAL INC CERAGIOLI, JIM,
3536 SR 854 & SR 396, CHIP SEAL 394,837.00$  369,007.00$  369,007.00$  390,719.36$  99% 0% SIERRA NEVADA CONSTRUCTION INC BUSH, ANITA
3537 I 80, CARLIN TUNNELS PCKG 1, CMAR 2,847,133.00$  2,818,944.00$  2,818,944.00$               2,777,678.14$               98% 80% Q&D CONSTRUCTION INC KELLER, DALE
3538 OFF SYSTEM, DEETH BRIDGE 312,713.00$  273,563.10$  273,263.56$  268,761.95$  86% 68% GERBER CONSTRUCTION INC PETERS, VICTOR, 
3539 US 95, N. WINN., SLOPE FLATTENING 8,157,766.00$  7,616,616.00$  7,616,616.00$               -$  0% 0% GRANITE CONSTRUCTION CO BIRD, STEVE, 
3540 I 80, CARLIN TUNNELS PCKG 2, CMAR 28,339,999.00$  28,340,000.13$  28,340,000.13$             13,727,326.44$             48% 65% Q&D CONSTRUCTION INC KELLER, DALE
3541 US 50, MULTI USE TRAIL, CMAR 1,424,013.00$  1,424,013.00$  1,424,013.00$               1,242,280.17$               87% 0% Q&D CONSTRUCTION INC RODRIGUEZ, PEDRO
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CONTRACT DESCRIPTION
AGREEMENT ESTIMATE 

(BUDGET)
 BID CONTRACT AMOUNT 

 ADJUSTED BID 
CONTRACT AMOUNT 

 TOTAL PAID TO DATE 1 % Budget 2 % Time CONTRACTOR PROJECT MANAGER  NDOT/CONSULTANT DESCRIPTION

3542 I 80, BRIDGE DECK REPAIRS & OVERLAY 1,476,400.00$  1,330,000.00$  1,362,685.58$               1,254,700.00$               85% 100% Q&D CONSTRUCTION INC FROMM, DOUGLAS
3543 I 580 RAMPS, COLDMILL, PBS & OG 1,659,849.00$  1,496,496.00$  1,496,496.00$               1,086,925.03$               65% 32% GRANITE CONSTRUCTION CO BUSH, ANITA
3544 DIST II, MAINTENANCE YARD 669,237.00$  623,007.00$  623,007.00$  610,308.91$  91% 100% SIERRA NEVADA CONSTRUCTION INC BUSH, ANITA
3545 I 80, REM. BRDG DECK & OVERLAY 879,631.00$  792,459.75$  792,459.75$  -$  0% 0% ROAD & HIGHWAY BUILDERS LLC FROMM, DOUGLAS
3547 US 95, CHIP SEAL 607,648.00$  558,007.00$  558,007.00$  -$  0% 0% SIERRA NEVADA CONSTRUCTION INC BUSH, ANITA
3548 SR 319, CHIP SEAL 1,277,928.00$  1,174,007.00$  1,174,007.00$               251,772.00$  20% 0% SIERRA NEVADA CONSTRUCTION INC BUSH, ANITA
3549 CLARK CO., SIG. SYSTEM MODIFICATIONS 963,013.00$  870,935.40$  870,935.40$  5,713.67$  1% 0% TRANSCORE ITS LLC DBA CERAGIOLI, JIM,
3550 SR 227, IDAHO ST, COLDMILL & PBS 20,616,055.00$  19,656,656.00$  19,656,656.00$             -$  0% 0% ROAD & HIGHWAY BUILDERS LLC BIRD, STEVE, 
3553 SR 164, NIPTON RD, EMER. RECONST. 623,200.00$  540,000.01$  540,000.01$  369,667.63$  59% 92% AGGREGATE INDUSTRIES SWR INC BUSH, ANITA
3555 DIST II, INT. SAFETY IMPROVEMENTS 534,018.00$  479,629.79$  479,629.79$  55,519.63$  10% 6% DIVERSIFIED STRIPING SYSTEMS PETERSEN, CHRISTOPHER, 

TOTAL 1,118,077,381.00$  1,060,600,590.66$  1,111,574,586 1,051,223,958.25$       
1   % BUDGET = Total Paid to Date /Agreement Estimate
2    % TIME = Charged Working Days to Date / Updated Working Days
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ASSUMPTIONS:

  Work potentially behind schedule and/or potentially over budget, recovery possible

  Work behind schedule and/or over budget, recovery unlikely; or Outstanding REA

Adjusted Bid Contract Amount = Original Bid Amount + executed Change Orders 
Data obtained from Integrated Financial System (IFS)

Total Paid to Date = Total Amount Paid to Contractor 
Data obtained from Integrated Financial System (IFS)

% Budget = % of bid item work paid (Total Paid to Date/ Agreement Estimate)

% Time = % of time expended (Days Charged/ Days in Contract)
Data obtained from Integrated Financial System (IFS)

* Request for Equitable Adjustment (REA)

Contractor: Data obtained from Integrated Financial System (IFS)

Resident Engineer: Data obtained from IFS

Project Manager: Data obtained from PSAMS

Description: Comments provided by Construction Division

All contracts considered active upon upload into IFS through active bid item work or outstanding REA
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