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Savage: Good morning, everyone, and welcome to the Construction Working Group 

meeting on August 24, 2012.  Can you hear us in Las Vegas? 

Martin: Len, can you hear us? 

Savage: Yes. 

Martin: Okay.  Perfect.  Can’t see us can you? 

Savage: Good morning, can you hear us up in Reno -- or Carson City? 

Wallin: We’re in Carson City. 

Savage: Can you hear us in Carson City?  Yes.  From Carson City. 

Wallin: And Len’s all excited because he got to drive on the new freeway today, so the 
excitement hasn’t worn off yet. 

Savage: Very, very special day for NDOT.  Congratulations to NDOT and the State of 
Nevada.  Very nice day.  Anyway, to get started in Elko, can you hear us in Elko? 

Lee: Yes. We can hear you in Elko.  Thanks. 

Savage: Thank you very much.  With that being said, we’ll get started with Agenda Item 
No. 1, public comment.  Is there any public comment in Las Vegas? 

Martin: There’s no one here. 

Savage: Elko? 

Lee: No.  There is no public comment, thanks. 

Savage: And Carson City?  Not at this time.  Okay.  Thank you.  We’ll move to Agenda 
Item No. 2, comments from the Construction Working Group at this stage.  Any 
comments, Carson City, Las Vegas or Elko? 
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Martin: No. 

Savage: Agenda Item No. 3, approval of the June 25, 2012 Nevada Department of 
Transportation Board of Directors Construction Working Group Meeting 
Minutes.  Has everyone had a chance to review the meeting minutes? Las Vegas? 

Martin: Yes. 

Savage: With no questions, I’ll take a motion. 

Wallin: Move to approve. 

Savage: Second? 

Martin: Second. 

Savage: Motion moved.  We will move on to Agenda Item No. 4, discussion of the NDOT 
BDR Retention. 

Nelson: Yeah, this item came up generally in response to some (inaudible) payment issues 
that had going on with FHWA.  And Jeff Shapiro, our Chief Construction 
Engineer, is here to sort of discuss with us the evolution of this and some 
background.  We’ve brought this up to the NDOT Construction Industry Liaison 
Group at one point in time, and there may be some public comment with respect 
to that a little later, but with that, Jeff, you want to give us a little background on 
where we are with the retent? 

Shapiro: Basically, what the intention was -- Jeff Shapiro for NDOT, was FHWA notified 
us that we were not in compliance with the prompt payment clauses in Title 49, 
and there’s basically three options in there, and they said you need to pick one.  
And so we did -- we picked one of the options, and -- but it’s not necessarily -- 
the option that we picked is not necessarily in compliance with state law.  Now, 
there is the supremacy clause issue.  I’m not an attorney, but (inaudible).  Well, 
on the three options?  Okay.  The three options in the federal regulations are -- 
and it’s in a section under the Department of Transportation, discussing prime 
contractors and subcontractors.  The three options are no retention to the prime, 
no retention to the sub, that’s option number one.  Option number two is no 
retention on the prime, retention on the sub, but payment on the retention to the 
sub within 30 days of substantial completion or -- I’m not sure of the exact word, 
but successful completion I believe is the wording. 

Wellman: Want to read them? 
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Shapiro: I don’t really want to read them.  I’ve got them. 

Wellman: You haven’t gotten them right yet, so… 

Shapiro: I haven’t gotten them right yet and I printed them out.  Okay.  And the third one is 
we can hold retention on the prime, and we can hold -- and the prime can hold 
retention on the sub, but the retention has to be released within -- through 
incremental acceptance is what they use the term in the regulation.  We have met 
with the industry, and to be quite honest, or be frank, I thought we had agreement 
on which one we were going with, number two, but apparently some discussions 
recently -- Rudy Malfabon, we need to maybe have -- discuss this again with 
them. 

So what we did is we implemented option number two in our specs to comply 
with the federal requirements, which is no retention on the prime, the prime can 
hold retention on the sub, but must release it within 30 days after successful 
completion, and we actually define successful completion in the contract.  It’s, 
you know, payment -- submitting all your releases, paying the unions, union dues, 
all that kind of stuff, and acceptance by the owner too, of course, payment by the 
owner.  So that’s the option that we chose, and that’s currently the one that we 
have in our contracts right now. 

The intent of this bill draft request was to modify the law just slightly to bring us 
closer to compliance with the federal regulations, and it’s literally we’re changing 
a will to a may.  But it’s my understanding recently that industry might not be 
supportive of that change, so we need to discuss that with them a little bit, but 
that’s just basically the gist of the bill draft request on retention. 

Nelson: Now, when it comes to retention, how do we implement that retention currently? 

Shapiro: Retention is kind of unique as far as I’m concerned, my opinion of course, with 
the way NDOT does it.  We do not -- you know, the law says a five percent or 
$50,000 basically, it sets a maximum there.  We actually do not withhold 
retention until the project -- the contract is 85 percent complete.  Most agencies 
start withholding retention at the beginning of the project, and many in some 
cases actually start to release retention after a certain percentage, say like 50 
percent or whatever, if the project is being successful or is progressing 
satisfactorily.  In our case though, we don’t really withhold retention until the job 
is 85 percent complete and that’s in the contract as well, but it is in compliance 
with the NRS. 
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Savage: Okay.  Thank you, Jeff.  So at this time, do we hear from the public on their 
concern, or do we wait to the next public format? 

Shapiro: It doesn’t matter to me (inaudible). 

Savage: So let’s hear from the industry if we can at this time. 

Shapiro: I didn’t mean to steal your thunder there, Bill. 

Wellman: I just assumed you could fix this right. 

Savage: Please identify yourself. 

Shapiro: We thought we had it fixed. 

Wellman: I’m Bill Wellman with Las Vegas Paving, and also on this item, representing 
AGC South.  We did take this -- Las Vegas Paving is one of the members of the 
industry liaison committee that Rick had spoke about a little bit earlier.  That 
committee has been in existence for about four years I’m guessing.  We meet 
quarterly.  It’s seven contractors at the initiation of this thing.  It was the seven 
largest contractors doing business with NDOT at the time, and it was the top 
seven people from the director down that attended these meetings and they’ve 
been quite successful over the course of time.  That’s the little history on that. 

With that, a year ago, year and a half ago, this issue came up that NDOT was not 
in compliance with Title 49.  That was brought to our group.  We worked on it.  
We had a task force that dealt with it.  We battered it back and forth for an 
extended period of time.  And we came up with what I understood was going to 
be item number three of the options and with that you hold retention, we then can 
hold retention, and then as incremental acceptance of completed work, then we 
could release retention on those, but also it released us from the obligation and the 
liabilities associated with subcontractors on a project. 

With that, that was sent, in my understanding, in a letter to the feds.  The feds in 
turn responded, I believe it was in September, that said, okay, this is great and 
wonderful.  How it doesn’t comply with Title 49 today I’m not sure.  If we did 
with option number two, I think it’s the same essentially.  It doesn’t have the 
incremental acceptance portion of the thing.  And as we move forward, retention 
is critical to us in being able to hold retention on subcontractors and that is 
because we’ve got to make sure that they’re paying their bills quite frankly.  Until 
we can get some releases from them, that option is given to them.  And maybe 
I’m speaking on behalf of Las Vegas Paving and how we can handle our 
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subcontractors, but the industry has asked me on behalf of AGC South to come in 
and ask that -- or oppose any changes to this as it is today. 

NDOT is the only one that holds the $50,000.  It might not sound like a lot of 
money, and it probably really isn’t, but in the big picture, it’s something, and you 
have another Agenda item here to talk about, Project Closeout, and the issues of 
Project Closeout are tough enough as they are, but if you didn’t hold any 
retention, it’d be even worse.  So they kind of meld into each other a bit. 

All the other public entities hold 10 percent up to 50 percent of completion.  At 50 
percent of completion, if it is being satisfactorily completed, they will start 
reducing it, so at the end of the project it’s 5 percent.  Why NDOT is different, I 
don’t know, and we’d be okay with that if you followed the same suit just to make 
it clean and clear across the industry, but we do in fact need and desire that 
NDOT keep and hold retention as you have, and we’ve already tackled this once, 
and that’s why we’re not sure why it’s becoming an issue if it will. 

One of the things that is discussed in Title 49, we have to pay within 30 days of 
having been paid, however, NRS -- I’m not sure what section it is, but it was a 
prompt payment bill two sessions ago that was enacted that says 15 days.  So 
frankly if we’re out of compliance with Title 49, we’re way out of compliance 
with NRS.  So I think there’s already a means of handling this internally.  And 
like I said, it was my understanding that the feds were happy with what we 
worked on and what the results were almost a year ago.  That’s it. 

Savage: Thank you, Mr. Wellman.  Any questions from Board members for Mr. Wellman?  
Member Martin? 

Martin: No, sir.  One thing I did not understand, so you took -- Jeff, you took option 
number two which held retention on the subs, which I heard that industry was in 
favor of, and -- but did not hold retention on the prime until the policy has been 
you’re 85 percent complete.  Am I perfectly clear on that? 

Shapiro: Yes, Member Martin.  Well, the spec says we don’t hold it until 85 percent, but 
the actual federal regulation says those, you know, the three options, two of the 
options say no retention on the prime period.  You know, the only the third one 
allows retention.  And then basically FHWA was agreeing that -- basically we 
were informing them that we picked one of the options which is what they asked 
us to do, and that’s what they approve.  We definitely need to go back to the 
drawing board and see where the disconnect here is on the communication aspect 
here on which one we picked, so… 
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Wallin: I guess I’m -- like Member Martin, I guess I’m still confused as to, you know, is 
option three something that you like or no, don’t like or… 

Wellman: We like -- both option two and three are workable, but I think option three helped 
facilitate NRS requirements (inaudible) as well. 

Wallin: Yeah.  I mean, to me that makes sense. 

Shapiro: It’s my understanding of the issue if I may is the concern from the prime 
contractors are if we don’t withhold retention on them, they won’t be able to hold 
retention on the prime -- or the subcontractors, and that wasn’t the original intent, 
and this could be an issue of the little bit of inconsistencies between NRS 408 and 
NRS 338, which we weren’t aware of at the time I put this thing together, to be 
frank, and that’s something we definitely need to look into.  Because that was 
never the intention.  We don’t want to restrict the prime’s ability to withhold on 
the subs for the very same issues that Mr. Wellman was talking about, making 
sure they pay their suppliers and their employees and, you know, that kind of 
stuff, so… 

Savage: Okay.  And I think they’re -- the council will also have to review the fact of the 
federal versus the state to see who takes the lead on that.  So it’s my 
understanding this will go back to a work session? 

Shapiro: We’re going to have to, yes. 

Savage: At this stage. 

Nelson: Right.  And the way the BDR was drafted, like Jeff says, it just changed the will 
to obey, and so it doesn’t preclude us from withholding the $50,000… 

Shapiro: Well, it actually gives us more flexibility -- gives the director more flexibility to 
make that decision.  And it’s consistent with a lot of our neighbors.  Very few 
states say, especially when it comes to federal aid stuff, you will.  I know 
California does, but the rest of our neighbors, it’s optional.  The director has that 
discretion. 

Savage: And for my -- does California hold ten percent or… 

Shapiro: I think it’s ten percent. 

Savage: It’s ten percent.  And I heard that from industry, it’s either a ten percent or 50,000, 
there’s two options.  Right now it’s $50,000, I understand that. 
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Shapiro: It’s $50,000 or five percent, but that’s NRS 408.  This is part of the difficulty.  
338 allows -- is it five percent or ten percent? 

Savage: Ten percent. 

Shapiro: (Inaudible) numbers in there yet.  Yeah. 

Savage: So there’s some conflict there I think that we have to go back and try to work out 
so that we’re all on the same page.  Yes, Mr…. 

Wellman: If I may, one more time.  The only reason we don’t like language in the BDR is it 
makes it very subjective, and using Jeff’s term just now was being consistent, 
whereas if it’s may, then if I’m the guy that is -- they’re holding retention on me, 
I’ll turn the tables on my example I used on Jeff earlier, hold the retention on me, 
but not on somebody else, and I may have issues with that, why are you picking 
on me and not this other guy.  So if you leave it consistent, it is what it is. 

And one more thing that you talk about that’s maybe the value and the savings 
and the interest, I think that’s very wrong.  This money is supposed to be put into 
some kind of a CD as it is, all the other public entities do that.  Some entities, like 
in California actually, we decide where that money goes from an investment 
standpoint.  So the interest that you get is interest that’s being made and being 
paid on the money that’s put away, the $50,000 that’s put away.  So it really is -- 
there’s no cost associated with… 

Shapiro: The interest might be a wash, I have to acknowledge that too. 

Wallin: Yeah.  I mean, I can understand your point, because when he was talking about 
the word may, and lets the director have discretion, and I could see -- I could see 
issues there because then -- and if you withhold money from me, well, the time 
value of money, it costs me money as a contractor, whereas, you know, my 
competitor, he happens to have a better relationship with the director, and so I 
agree with you.  I have a problem with the word may. 

Nelson: I have to wonder though what -- if this would have any impact on the bidding 
environment that we have, if our contractors know now that instead of us 
withholding the $50,000 towards the end of the job, we’re going to be holding ten 
percent through the life of the job, you know, you get into a situation where the, 
you know, the contractor is fronting some of the money associated with it because 
we’re not paying them, we’re withholding ten percent of everything we’re giving 
them, if that might have some implication with respect to the bidding environment 
and prices that we’re getting these days. 
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Shapiro: Yeah, yeah.  No, I agree with you.  I think if we increase it like you’re talking 
about it, that would impact our bid prices adversely, or potentially could. 

Nelson: You know, you go ten percent on a $50 million job or a $40 million job, that’s 
quite a bit of money. 

Savage: I think -- go ahead, Member Martin. 

Martin: Just from my world, and Len, I think you members -- or Chairman Savage, I think 
you operate in the same world that I do.  For us in the vertical world, ten percent 
is the standard norm, but there’s also written into the NRS -- yeah, I’ll get it 
wrong, about the -- when the project is 50 percent complete, you reduce the 
retention by 50 percent, so it becomes -- ends up being five percent.  Mr. 
Wellman, I have a question.  One of the reasons why this retention thing came up 
is this groups been examining the length of time that it takes to closeout projects, 
and it seems like the $50,000 is no motivation for anyone on the industry side to 
get the required paperwork, because we get a checklist provided by the staff and it 
looks like from the majority of the checklists, it’s contractors not getting all their 
stuff in that is keeping these jobs open for months and sometimes years.  We’ve 
got projects that are 18 to 20 months old. 

And so one of the reasons the retention came up was the motivate somebody to 
get these things closed out.  And in my industry, we’re required by specification 
to have these things closed out 45 days, and you’re talking about reams and reams 
of material on 40 or 50 subcontractors and on 600 products that go into a building.  
And when I take a look at some of the closeout requirements by NDOT, they’re 
pretty doggone simple, and yet we’ve got jobs that are open for 18 months.  
That’s where this retention conversation came up.  How would you -- where 
would you see us going with this thing, sir? 

Wellman: Well, we’re culpable on a few of those projects. 

Martin: I know. 

Wellman: Obviously we’ve rolled -- kind of rolled into the other Agenda item I guess, but 
some of the times it’s knowing that we need to get something else, and we don’t 
always get that information.  And I don’t want to start throwing NDOT under the 
bus because they’re the best entity we feel in the state to work for at this time.  
But, yeah, some of this -- some of this closeout stuff gets pretty difficult, maybe 
because it’s the federal money, I don’t know, but it also is subject to an audit at 
the end, and that’s some of our other concerns why we feel that retention needs to 
be held, and even in the simplest form of $50,000, is we do get these audits, and 
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final quantities that are sometimes months and years at end, and then there’s 
credits asked back from NDOT because there isn’t this many feet of guard --  you 
got paid for 100 feet of guardrail, but there’s only 98 in reality.  And if that 
guardrail -- if that was a subcontractor that was paid in full, we have no recourse 
essentially, and so, I mean, that’s a burden on the general contractor itself.  I think 
some of that timing is associated with a lot of that audit stuff. 

And I just heard recently that our I-15 north design-build project was waiting on a 
certified payroll, and I just heard about this like a week ago, two weeks ago, so as 
soon as we heard about it, we’re getting on it.  So we’ll find out what the issues is 
and resolve it, but the $50,000 still has some value, and even to us, as large as we 
are, it means something.  So if you get rid of things like $50,000, or if you go to 
ten percent or five percent at the end of a project, I’m not necessarily opposed to 
that.  If that’s what it takes to make it right, that’s what its, and contractors should 
be -- have the strength to live with this to a point.  We do it every place else. 

Martin: So what’s your opinion of the concern by Rick and Jeff about the idea of it 
impacting the cost of the bid? 

Wellman: Well, for Las Vegas Paving, we do not put any kind of a value on the cost of 
money on these projects, especially in this economy, and I’ve been there 32 years, 
and we never have.  It’s just a means of doing business, and it’s the cost of doing 
business like everything else.  Now, that’s Las Vegas Paving.  I can’t speak on 
behalf of the rest of the industry. 

Martin: That’s pretty much the way it is in my industry too, guys. 

Savage: I’ll second that. 

Martin: Okay.  Thanks, Billy. 

Wallin: And I think, you know, for NDOT to have the tool to go and get these closeouts 
faster, I mean, like you said, if we have nothing, what’s the incentive to get it 
closed out? 

Shapiro: There would be none. 

Wallin: Yeah, exactly.  And I kind of like the, you know, going to the industry standard, 
you know, the 10 percent, and then reducing by 50 percent, 50 percent through 
because -- and like you said, with the time value of money, if everybody’s on the 
same page, you’re not going to be looking at that, but if we have the clause that 
says may, you’d be looking at that.  That would definitely impact it, because then 
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people would say well, what if they decide to do retention.  So I’m -- because I 
don’t know if I’m going to be a retention person or not.  I mean, so I like that. 

And then you mentioned the auditors, and I don’t know if this is the right time or 
not since we’re kind of going into our closeout stuff too, I understand that NDOT 
has an outside audit firm that’s been doing some of the audits, but I understand 
that they’re no longer going to be doing it and we’re all going to be doing it in-
house.  Does NDOT have the resources to continue to do it in-house since they, 
you know, you’re saying it takes a long time to… 

Shapiro: Well, I can answer part of that question because we have several different forms 
of auditing, but I don’t -- within our own organization, the construction division, 
we have an administrative section that’s the third party audit of the work that’s 
done by the folks out in the field for the district engineers, the people that actually 
document the progress of the projects, put the quantities in the pay books, process 
the pay estimates.  Those are the folks that work for the district engineers, our 
admin section when we closeout the project, we’re the auditors.  They’re not 
professional trained auditors, but we’re the people that go through the books and 
check that, those type of matters.  We also have a division, internal audit it’s 
called, which I’m not sure what their staff is.  They work for Division of 
Administration or the… 

Nelson: They work for the Deputy Director. 

Shapiro: Deputy Director.  They audit things like consultant agreements and I believe the 
design-build contracts.  We’re still trying to fine tune the closeout process on 
design-build contracts.  And they audit those type of agreements or whatever, and 
I know they had been hiring consultants in the past to help them out.  I don’t 
know if they’ve got a new agreement or not, but I don’t think they have a whole 
lot of folks. 

Malfabon: (Inaudible) for the consultant agreements and the audits of those, I think that they 
have such a backlog that they still use outside auditors. 

Nelson: But I think what Bill’s talking about is the audit that Jeff’s staff does. 

Shapiro: I think for (inaudible) talking about, yeah. 

Nelson: And we had brought up earlier our desire to -- in fact I think an RFP may be on 
the street… 

Shapiro: It’s not on the street.  It’s a draft. 
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Nelson: ...or close to going on the street, to hire a firm to develop an audit manual for us 
that we can use to do these audit books.  You know, right now we’re doing 
basically 100 percent audit, and there’s auditing standards that we can apply. 

Wallin: Yeah, it’s called risk assessment. 

Shapiro: Exactly, yeah. 

Nelson: To move these things along, you know, 100 percent audit takes quite a bit of time, 
and there’s really, you know, you spend a lot of money chasing a couple dollars in 
100 percent audits. 

Shapiro: And that is part of the problem, the reason why these things can take so long 
sometimes with our own internal procedures with the 100 percent audits.  The one 
thing I’ve learned with working with LCB and their auditors and what not is, you 
know, they’re professional auditors.  They’ve been trained to do this, and 
USGAO standards, and that’s something we need help in because we’re not 
trained in that.  And the intent would be to bring somebody in like that from the 
outside to help look at our procedures, help us closeout some jobs and give us 
some guidance as to implementing something more along that line, the risk… 

Wallin: Risk assessment.  Um-hum. 

Savage: Okay. 

Martin: I just have one more comment, folks.  I agree with Madam Controller in the fact 
that when you put language in that says may that are subjective and language 
that’s not objective, it’s either shall or will in my world.  And when you put in 
words like may, it does as Mr. Wellman open up a potential for liability, a 
potential for discrimination.  And I don’t think any build draft ought to have the 
words may.  Again, it just leaves too much subjectively. 

Savage: Thank you, Member Martin.  Thank you, Madam Controller.  Along the same 
lines, I would like to just add that I think the word consistency, as Mr. Wellman 
alluded to earlier, with the ten percent retention being reviewed, it gives the prime 
contractor along with the owner being NDOT a good tool to manage that unruly 
subcontractor.  And I think it’s important that everybody remain consistent 
moving towards the same goal.  And there’s troubled times when you get one or 
two different subcontractors that can be not cooperative with the project and the 
schedule.  And this ten percent option I would advise and suggest that we look at 
it along with this other, because it’s very common in the vertical side, and I know 



Minutes of Nevada Department of Transportation 
Board of Directors Construction Working Group Meeting 

August 24, 2012 
 

12 

it’s common with RTC, and some of the other horizontal entities as well.  So I 
thank you for your time, and if there’s no other questions, we’ll close… 

Malfabon: Chairman Savage, I wanted to make a comment.  This is Rudy Malfabon.  I 
checked with Sean Sever who’s kind of managing our BDR’s with the Governor’s 
office on the status of this particular BDR.  What the Governor’s office had asked 
NDOT was to try to cut or consolidate some of our BDRs because they had 200 
received from all of the agencies reporting to the Governor.  They had to cut it to 
100, so this one was a lower priority, and Sean Sever told me that in discussions 
with the Governor’s liaison, the BDR for retention was cut.  So it was a low 
priority to start with, but currently it’s been cut from our list of BDRs that we 
submitted (inaudible) and that just happened just recently, like a few days ago. 

Savage: Rudy, is there any possibility that a call can be made after this CWG group 
meeting to possibly reenact a discussion there? 

Malfabon: Yes.  We can talk with the liaison and the Governor about -- and also we have to 
talk about modifying the BDR as per the discussions that have occurred. 

Wallin: Rudy, could you go and combine it with others?  Because I only get two BDRs, 
but I put a whole bunch of stuff in those two, let me tell you, you know.  I have 
the one that cleans up stuff, and then I have the kitchen sink one. 

Nelson: If I could answer Rudy.  This is Rick Nelson.  In having some offline 
conversations with some of the legislatures, I know there’s some desire by a few 
out there to make 408 more consistent with 338.  And there may be opportunities 
to negotiate and amend some of those that I’m sure are going to pop up.  You 
know, I don’t know for certain it’s going to happen, but I just have a feeling that 
there’s going to be a drive to sort of merge some of these different construction 
related NRSs, and so there may be an opportunity to roll some of those things in if 
we want our own separate BDR. 

Savage: Yes.  And what’s the timeline on a BDR? 

Wallin: Like this week, next week.  I mean, they start -- I have to have mine in by 
September 1, so time is of the essence.  I mean, the only other way you can do it 
is the legislators have some.  And actually one legislator called me and said they 
have two BDRs left and if I would like to use them, so that might be a possibility 
too.  And they have until like even in session. 

Savage: Yeah.  I’m sure it’s evolving as time goes on. 
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Martin: In the interest of keeping it simple, maybe the idea would be to tie the 408 
language to the same language that the public works uses in vertical somehow or 
another when it comes to retention. 

Savage: Yes, good point, Member Martin. 

Wallin: Yeah, I like the consistency, not having different rules for different areas.  That’s 
how we make mistakes. 

Savage: So even though right now, I would… 

Malfabon: The Governor’s office has the same deadline. 

Martin: Okay.  Has the same what? 

Malfabon: September 1. 

Savage: I’m sorry.  We interrupted you. 

Malfabon: Chairman Savage, that was -- this is Rudy Malfabon.  I was just saying that the 
Governor’s office has the same deadline to submit them to the legislature, to 
LCB, September 1. 

Nelson: Well, I think even if we miss -- even if we miss the September 1 date, I don’t 
think the door is closed on that.  There’s other avenues for us to continue to 
pursue this.  I think we certainly would want to have -- at least have some 
dialogue with the industry, so when we do go over to the legislature, we’re more 
arm in arm and they’re not surprised. 

Wellman: If I could, I would ask that maybe this be brought back to our industry liaison 
committee to let them have some input on it (inaudible) talk about it more 
specifically if need be.  I’ll make that happen because we need to talk about it 
anyways. 

Savage: And I would suggest the sooner the better.  We have a Board meeting on 
September 10, and I don’t know when your next liaison meeting might be, but I 
believe it’s in October. 

Wellman: It was in September, and they’re trying to move it until the first part of October, 
but I don’t know if it’s gotten moved.  But a lot of the prework was done in 
basically subcommittees (inaudible), but we were meeting quite frequently, so we 
might have to do something like that again.  Mr. Hoffman is the Chair, so… 
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Hoffman: Well, I’ll be speaking about that in just a little while.  But we were -- it was 
originally set for September 19.  We’re looking at September 26.  There were 
several contractors that had conflicts.  We still haven’t nailed that time down, the 
time and date, but the latest date it seemed that was being considered was October 
12.  So that would be too late. 

Nelson: But I think -- again, this is Rick Nelson.  I think for the sake of getting ready for 
the legislature, we need to have to those discussions, and if an opportunity 
presents itself, we can get this included, you know, we can make that happen I 
think, or at least seize on an opportunity during the session. 

Savage: Okay.  Well, I think everyone understands the importance of this issue.  And if 
there’s no further questions, we can move on to Agenda Item No. 5.  That would 
be bi-weekly versus the monthly payments to contractors. 

Nelson: Yeah, this is Rick Nelson for the record.  One of the things we had talked about as 
a Construction Working Group, on at least more than one occasion, has to do with 
NDOT’s practice of making contractor payments every two weeks.  And one of 
our priority items that was articulated in the creation of the Construction Working 
Group actually talked specifically about this bi-weekly payment issue.  We had a 
situation come up a couple of months ago that sort of initiated a small study here 
within the department to see what kind of implications that might have for our 
cash flow.  And Felicia Denney who’s the Chief of Financial Management is here 
to make a brief presentation on the results of that study. 

Denney: Thank you.  As Rick mentioned, Felicia Denney with Financial Management 
Division at NDOT.  And what we did is we looked at our current practice and 
then went back and looked at the last fiscal year, what our cash balances were, 
when our contractor payments were made, when our federal reimbursement was 
received, to figure out what the impact might be if we go back in time and had 
done it differently. 

As Rick mentioned, the state law allows the director to make contractor payments 
at the end of each month.  Currently we’re paying every two weeks, and that has 
an impact on two months out of the year where we get three payments, as there 
are 26 two-week periods in a year.  And so we’ll have three -- or excuse me, two 
months with three payments per month.  Currently we receive our federal 
reimbursement about four days after the payment is made.  So if a payment is 
pushed off, the reimbursement is also pushed off. 



Minutes of Nevada Department of Transportation 
Board of Directors Construction Working Group Meeting 

August 24, 2012 
 

15 

Probably the biggest impact to our cash flow is that the DMV will deposit around 
35 million a month into the highway fund.  Seven million of that deposit is 
received the first half of the month.  And around 28 million is the second half of 
the month.  And the bulk of that 28 million is our gas tax and special fuel tax, and 
that totals about 22 million. 

So in looking at the data, and here to my left is Mr. Gizachew Zewdu, and he’s 
our cash flow analyst, and we looked at this data together.  We determined that on 
average -- we looked at the week end payments, and we provided two graphs, one 
shows the week end payments -- or, excuse me, the week end cash balance in the 
highway fund, and the other graph shows the minimum balance in the highway 
fund every month.  And we determined that on average, when we looked at the 
data for each week end, your cash balance was 17 million higher on average, and 
our minimum cash balance was around 12 million higher, primarily due to the 
impact of the smoothing that you no longer have the two months with three 
payments.  That has a large impact.  And the biggest impact was that we’re not 
making a payment to a contractor until after we’ve received all of our DMV 
money. 

Looking at the graphs too, it became kind of apparent to us that while there are a 
couple little blips where our prior data was a little bit higher, the different timing 
of paying contractors at month’s end, you know, when you won, you won big.  
When it was smaller, it was much smaller.  And so also looking at the data of the 
types of payments we make, in the winter months, of course, our contractor 
payments are smaller because things are shut down.  So if any transition period is 
looked at to transition to a different type of payment timing, that would probably 
be the best time of year.  It would have the least impact.  And of course one thing 
that’s missing from the study is the impact on contractors and others.  We just 
looked strictly at highway fund cash flow.  So if anyone has any questions. 

Savage: Thank you, Felicia.  Are there any questions from any of the members for the 
construction group? 

Wallin: Have you ever had a time where, especially in these three payments in a month, 
where you’ve been really close the edge of being short? 

Denney: Well, it depends on what short means. 

Wallin: I mean, to go into like some emergency funding or… 

Denney: We like to keep a certain balance, and we’ve gotten our balance below where 
we’re comfortable with it, but we haven’t run out of money yet, you know.  We’re 
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watching our cash very closely, but our balance has gotten lower than we’re 
comfortable with. 

Nelson: You might just bring up the situation that occurred a couple of months ago with 
the authority. 

Denney: Yeah, that was really a budget-timing issue where we had some federal 
reimbursement that we thought we would receive sooner due to settlements and 
things like that.  And we had budget authority for receiving federal revenue, and 
we have a separate budget authority for our use of highway fund money.  When 
we had used up our highway fund money, hadn’t received our federal 
reimbursement yet, so we had to go back to IFC, and so that was uncomfortable. 

Wallin: Yeah. 

Denney: So timing is everything as you know in cash flow management, and so a change 
like this, you know, on average to have 12 million or -- did I say 12 -- 17 million 
or 12 million higher balances, does make a significant difference. 

Wallin: And that would have probably prevented your having gone to IFC this last time? 

Denney: It would have helped, yeah.  It would have helped for sure. 

Wallin: What does -- I mean, Bill, you’re here, you want to comment for industry?  Is 
this… 

Wellman: I can’t comment for industry because we haven’t talked about this at all. 

Wallin: Can you comment as you do Las Vegas Paving? 

Wellman: I mean, certainly we like the payment process. 

Wallin: Well, yeah.  I know that, yeah. 

Wellman: If this makes sense for you to go in single payments, I think there are some pluses 
to it in quantifying things rather than continuously quantifying the payments 
every two weeks, or frankly, it takes a week to do it, so -- and you’re doing it 
twice a month, there might be some advantages for us.  However, it is lots of 
money at times and when building bigger projects it’s millions and millions of 
dollars.  So, you know, for us, my comment before, we don’t add any money in 
whether we get paid twice a month from NDOT or take money out because we 
get paid twice from NDOT different than we do for any other entity where we’re 
getting paid once a month.  It’s the nature of the beast for our industry.  We just 
deal with it. 
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Nelson: Well, right now our month -- or our bi-weekly contractor pay is running between 
15 and 17 million. 

Shapiro: Yeah, something like that. 

Nelson: Something like that.  So if we went to a monthly pay -- of course, those payments 
would be much higher, but, you know, I think in this time where Felicia indicated, 
you know, the highway fund balance, it becomes a bit uncomfortable, you know, 
watching the inflow and the outflow becomes even more important.  The situation 
that we ran into, there was the AIMS settlement, there was some uncertainty 
whether FHWA was going to participate in reimbursing us for that.  We finally 
received their ruling on that, and we did get reimbursed for it, but there was a lot 
of uncertainty with respect to those settlement payments and that sort of thing. 

Denney: And there have been months in past years where the DMV for whatever reason 
wasn’t able to deposit any money until early the following month.  Although, I 
will say that their staff has been fantastic.  Marty Radu at the DMV has processed 
payments probably earlier than anyone else in my, you know, seven years with 
NDOT.  So we’ve been really happy with them.  But sometimes as we all know 
there’s a glitch or a problem, and so this would also provide a little more 
breathing room for things like that happening. 

Nelson: So our plan is to take this study to the industry, and through the liaison meeting, 
and we probably will end up creating a small task force -- a small administrative 
task force to take a look at this and get feedback from the industry.  And, of 
course, you know, the way the NRS is written, it doesn’t require us to make bi-
monthly payments.  So if we did choose to make some modification, you know, 
we certainly would want to get some formal comment from the industry, but we 
don’t -- it doesn’t require any legislation for us to implement this. 

Wallin: Yeah, Nevada is one of the states that they pay very quickly.  My counterparts in 
other states, and I’m not talking just, you know, transportation, but, you know, all 
vendors, the rest of the vendors, the average is 60 days.  And, you know, so 
they’re making deals with vendors saying, hey, we’ll pay you in 45 days if you 
speed it up.  But Nevada is not that way.  I mean, we’re just like we get the bill, 
we pay it, which is not very smart on Nevada’s part and stuff, so I applaud you for 
that.  For Member Martin and Chairman Savage, in your industry, what’s the 
standard? 

Savage: Member Martin. 
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Martin: For us it’s 30-day -- usually a 30-day, but most likely it works into a 45-day 
turnaround on pay.  State public works right now is probably -- in the last projects 
that we did for them was probably running somewhere in the neighborhood of 25 
to 35 days.  Clark County School District in the last few projects we’ve done for 
them has improved their process.  They’re 15 to 20 days.  However, our payment 
-- I was just talking to Mary, and the pay request process in the vertical world is 
much different.  Chairman Savage, we need to talk probably offline or something 
or other about the process that’s used for the pay request within NDOT.  I’m not 
looking to change everything, don’t get me wrong guys, so don’t panic, but it is 
diametrically different than the pay request world that you and I exist in.  I mean, 
so different just from a five minute conversation here with Mary, I was astonished 
at the difference in the process. 

Savage: I would suggest we put that on the Agenda possibly for the next CWG meeting. 

Martin: I agree. 

Mary: And if you’re curious as to what I’d said, basically as the work is going on, we 
have inspectors that are doing pay notes and recording what’s done, and we 
correlate those to the certification and any testing that’s necessary.  So it’s the 
DOT that basically prepares those pay estimates and -- as opposed to responding 
to invoices. 

Savage: And I got to believe that doing this every two weeks takes a large amount of time, 
both from your staff as well as the field staff, in order to determine what 
quantities are correct.  So I think it’s something we can all look forward to 
discussing in depth, and I think understanding that the other state entities, school 
districts, counties, pay once a month. 

Martin: Yes, sir. 

Savage: Any questions from anybody else CWG? 

Martin: None from me, sir. 

Savage: With that being said, we’ll move on to Item No. 6 -- Agenda No. 6. 

Nelson: Well, as it was mentioned a couple of times before, NDOT and the construction 
industry have formed a liaison group, and Mr. Wellman gave a pretty good 
snapshot of the membership of that, and Bill Hoffman, who is our Assistant 
Director for Engineering has been chairing that over the last year.  We do rotate 
the chairs every year, and there is -- it’s a situation where there are co-chairs.  
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There’s a co-chair from NDOT, and a co-chair from the industry, and they 
collaborate on the Agenda and the progress of the liaison group. 

During our first meeting we brought this up, and the Construction Working Group 
expressed an interest to be kept informed and abreast of what’s happening in that 
forum, so we can leverage those discussions and make sure we don’t cover -- 
plow the same ground over and over again.  So there was recently a meeting and 
we’ve invited Bill to come and give us a briefing of what transpired at that 
meeting.  So it’s all yours, Bill. 

Hoffman: Thank you, Rick.  Chairman Savage, good morning.  Bill Hoffman, as Rick said, 
Director for Engineering.  I do think that Billy gave a very good history of the 
liaison committee.  I think four or five years we’ve been in existence, so I’ll just 
give you guys a quick history lesson on this group that meets.  You did mention 
seven contractors.  Seven contractors that NDOT works with, the largest 
contractors in terms of dollar amounts, that’s for sure.  On the NDOT side, it’s the 
executive staff that goes in and meets with these regional managers or presidents 
of these construction companies, and that includes the director, the two deputy 
directors and four assistant directors. 

Two task forces have spun out of this industry meeting.  Mr. Wellman and I chair 
the -- or co-chair the design-build task force.  That’s been going on for probably 
about year and a half, Billy, about that?  And then also there’s the CMAR, 
Construction Manager At Risk task force, and in both cases, much more so 
recently, but we’ve held quite a few CMAR industry meetings, so we just wanted 
input from the industry procurement, how to put, you know, these RFPs out so 
that that’s gone very well.  We’ve gotten very good input there. 

The design-build task force, we held a meeting back in June and September of 
2011.  We talked about -- really it focused on procurement and alternative 
technical concepts, scoring of proposals, evaluation of proposals, and those went 
very well.  Now that our design-build construction projects are starting to wrap 
up, Billy and I are working on putting together a meeting in October, so then now 
we can go back, revisit those procurement issues or tasks that we needed to 
continue to work on, and then also look at the construction aspects of those 
design-build contracts, trying to make things better, take in feedback and do the 
best we can on those projects.  So that’s really kind of a high-level viewpoint. 

I can just -- I believe you guys have the Agenda that we used for that June 20th 
meeting.  So I can just kind of step you through very quickly.  We did talk about 
NDOT staff changes, so just after Scott Rawlins had left we held this industry 
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meeting, so we informed the contractors of Scott Rawlins, the Deputy Director 
leaving NDOT.  We talked briefly about the Director’s selection process that 
would come before the Transportation Board, walked through that just a little bit.  
So those were the NDOT staff changes that we talked about. 

Transportation funding, at that time, that was back in June, we talked about the 
possibility of the new federal transportation bill, MAP-21, kind of what impacts it 
would have on NDOT and the contractors.  Since then the MAP-21 bill was 
passed.  There’s a lot of performance based measurements and tracking out of that 
bill that we’re excited about.  Also the bill shrunk down several of the program 
areas.  I don’t even know how many.  Thank goodness I have Felicia here if you 
guys have any specific questions on funding the bill.  But there was a major 
consolidation of all the different funding categories. 

Back in June gas tax was down about five percent, diesel tax, these are tax 
revenues, was down about two-and-a-half percent.  Now it’s -- I talked to Felicia 
this morning.  It’s flat now, or at least the trend is flat.  We always like to include 
and try to be on the same page with the contractors in terms of, you know, 
legislation session conditions, and I like to walk in step with them.  So that was 
when John Madole shared with us that they were considering -- the agency was 
considering a three percent gas tax and diesel tax, that they were going to bring 
that up in the legislative session -- this upcoming legislative session. 

And I think we also talked about the RTC of Southern Nevada possibility of them 
moving forward with the gas indexing system similar to what Washoe County 
has.  Construction management risk -- going to Item Six on your Agenda, I’m 
sorry.  I’m kind of blowing through this.  Stop me at any time if you guys have 
any questions.  So the construction manager at risk we just updated all the 
projects and the status of those projects.  And just for this group’s information, we 
do plan on bringing our GMP before the Transportation Board on September 10th 
for the Moana Diverging Diamond interchange.  We’ll be seeking approval for 
that GMP. 

We talked about the -- there’s a Tahoe Bike Trail project that we’re working with 
-- it’s a joint project between Tahoe Transportation District and NDOT.  That will 
be a CMAR project that we’re working on.  We’re hoping to come before the 
Board in October to get approval to move forward with the procurement 
documents for that. 

We’ll move on, Item 7 is pretty easy.  Rick just briefed that group on the CWG 
group.  Item 8 that we talked about NDOT’s status of closing out construction 
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projects.  Of the 95 million at that time back in June that was outstanding that 
needed to be closed out, they had closed out 88 million; is that accurate, Rick? 

Nelson: I think that’s about right. That’s a standing item on the Agenda for the liaison 
group is project closeouts, as is partnering.  Partnering -- we always talk about 
partnering as well. 

Hoffman: Thank you.  Good for that segue.  So we just talked about how important 
partnering is.  Any feedback from industry on how we can do that better, any 
ideas, feedback, things like that.  Update on Design-Build Task Force, pretty 
much I just gave you an update of what we updated them on, but it is a standing 
task force, and we do plan on holding another workshop in October. 

DBE requirements -- actually I skipped over contractor (inaudible) traffic control.  
There’s two ways NDOT does traffic control on projects.  That’s lump sum where 
if we have, you know, if we’re very comfortable, if it’s out in a rural area then we 
just -- we rely on the contractor to use our standard plans to design or actually lay 
out the traffic control.  Or urban area highly complex project, NDOT will actually 
put together those plans and actually go through the planning phasing stages of 
the traffic control. 

Everybody was happy with the way we were doing that.  There seemed to be an 
issue on the front end with where that is applied, you know.  You start getting out 
to the far reaches -- not far reaches, just outside of the Las Vegas urban areas, is 
that rural or urban, how should we be doing that.  We all concluded that that 
really wasn’t that big of an issue, that the way we were doing it was just fine.  So 
they asked to have that removed from the Agenda, and that was a task that we 
could check off our list. 

DBE requirements, there was discussions about small business element of the 
DBE.  And I believe Mr. Sisco was trying to work out a solution for how the DBE 
goals were entered into the electronic bidding system; is that right, Rick? 

Nelson: Mm-hmm. 

Hoffman: Okay. 

Nelson: And in fact, that was an agreement that came before the Board a few months back 
and there was some discussion about that, and I think that’s been resolved. 

Hoffman: Right.  Right.  And then Rudy Malfabon spoke about the Title 6 requirements, 
that’s the civil rights mandate from the federal highway administration with 
USDOT and how we communicate with the public, how information goes in and 
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out of the department.  Rudy, if you have any details to add, you can jump in on 
that.  Rudy’s the guru on (inaudible). 

Malfabon: Rudy Malfabon.  It was along the lines of what Bill Hoffman had mentioned.  
Title 6 is very comprehensive as far as documenting what measures that the 
department takes to ensure that we’re not discriminating against any protected 
classes or any ethnic groups.  We also have a responsibility to review the 
contractor’s -- his hiring practices to see that there’s no discrimination occurring 
in those hiring practices, so we do audits of the contractor’s -- the makeup of his 
workforce.  And when there are hiring opportunities, we look to see how they fill 
those positions, and just talked about some of those things. 

But in general, we work with our contractors, as Bill mentioned on the previous 
one, the DBE requirements, having a new requirement for a small business 
element in our DBE program.  We need to actually work with our industry to 
develop the specs that will go into our contracts to address that requirement, but 
our small business element, our framework for that was approved by the Federal 
Highway Administration, and it goes all the way to Washington D.C. for that 
approval.  We’re one of the few statements that got our SBE program approved, 
so now we just have to work out the details with our contractors, but that’s kind of 
in a nutshell what we do on those DBE and Title 6 issues with our contractors. 

Hoffman: Okay.  Thank you, Rudy.  So on the Agenda you have, we’ll jump to 14.  That’s 
bidding on chip seal contracts.  Outsourcing chip seal contracts is still pretty new, 
fairly new.  I think we’re probably within our second summer, Rick, of 
outsourcing the chip seal contract. 

Nelson: Yeah, we… 

Hoffman: So they’re just -- we’re just trying to work through some issues, things that 
NDOT can do better looking more closely at the quantities, maybe some 
specification changes to try to give the contractors a better idea of what the true 
quantities are and try to work through some of the bidding challenges that have 
been brought up.  And we feel very confident.  I’m sure that Rick’s already talked 
to Anita Bush who’s the division head over the Maintenance and Asset 
Management Division that oversees and puts (inaudible). 

Wallin: Could we go on our next Agenda, because my understanding is that we’re getting 
a lot of (inaudible) balance bids especially in the rurals. 

Hoffman: Yes. 
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Wallin: Could we go and talk about that at our next meeting on what’s going on and what 
can we, you know, what do we need to do address that? 

Hoffman: Sure.  So, Controller Wallin, you were talking about the next CWG meeting? 

Wallin: Mm-hmm. 

Hoffman: Okay.  Sure. 

Savage: That’s a good idea.  And along those same lines, on that Item No. 4, roughly, Mr. 
Hoffman, what percentage are done with outside contractors versus internal 
NDOT?  Maybe that’s something you can review for the next meeting. 

Hoffman: Are we talking about chip seals? 

Savage: Chip seals only at this stage. 

Nelson: It’s about 50/50. 

Savage: 50/50? 

Nelson: Yeah, and that was the commitment that we had made to the industry and to the 
legislature when this whole outsourcing of maintenance came up three sessions 
ago, I think, two sessions ago. 

Savage: Thank you. 

Hoffman: And then the last item, we just talked about the I-580 grand opening which is -- it 
was a nice drive in this morning, I will say. 

Unidentified: Was it? 

Hoffman: Yeah, saved about six or seven minutes. 

Savage: I’ll second that at this time.  I think I would be remiss in not mentioning to thank 
all the people at NDOT, the staff, the sacrifices, the time that it took to build that 
beautiful highway.  It was a pleasant drive. 

Hoffman: It was very nice.  And actually we had a very nice event I think just two or three 
weeks ago.  There was a bike and run event that we had up there.  I don’t have a 
total count on the total number of people that took advantage of that, but it was in 
the thousands I’m sure.  There were several folks at NDOT who just worked their 
tails off, did a lot of volunteer work to try to pull that off.  It was a very good 
event, and today we’re driving on it.  Hopefully by Monday we’ll go in the other 
direction. 
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Savage: It’s a good day today. 

Hoffman: With that, I believe the… 

Wallin: Except you have to wait until tomorrow before you can drive back.  You got to 
spend the night in Carson. 

Hoffman: So we are planning on holding the next meeting, I believe, is October 12, the next 
NDOT Industry Liaison meeting, but again, that’s -- we’re still trying to set that 
because of people’s schedules.  And with that, if I can answer any… 

Savage: If there are no questions, we’ll move on to… 

Nelson: Now, I think -- excuse me, Mr. Chairman.  But I think you guys have copies of 
the minutes.  Lucy’s been posting copies of these minutes when they become 
available on to the FTP site that you get, so… 

Savage: And I think it’s very beneficial that you continue on with these liaison meetings 
quarterly. 

Nelson: Yeah. 

Savage: Very, very informative to collaborate together. 

Nelson: Very, very, very good feedback. 

Savage:  Okay.  If there’s nothing else on Agenda 6, we’ll move on to Agenda Item No. 7. 

Nelson: Yeah, Agenda Item No. 7 is kind of a new item for us.  And the intent of this, and 
our desire is to make this a standing item for every Construction Working Group 
meeting, and there’s an awful lot of material to go through here this first go 
round, but I think as everyone becomes more familiar with the projects and their 
status and so on that it -- we should be able to progress through these with a little 
more speed. 

But the intent of this item is to sort of work backwards if you will from the semi-
annual report that we make to the Board with respect to projects that have been 
closed out and the total cost, and through the close-out process and the status of 
the active contracts.  So for Item A, this brief spreadsheet that was included in 
your packet, and I believe that we provided as an Excel spreadsheet, is the same 
report that we presented to you during the last meeting, and we presented to the 
Board with the addition of a resident engineer and designer.  That was a data 
element that you wanted to see on there, so this data has not changed since it was 
presented to you last, with the exception of including the designer.  So unless you 
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have any questions about this or would like to see the form changed -- the format 
changed a little bit, we can do that, we can proceed on with the project closeouts. 

Savage: Any questions, Member Martin? 

Martin: None from me, sir. 

Savage: Madam Controller? 

Wallin: I think I’m good on it, except for I just, you know, I’m looking at, you know, our 
contracts closed out.  I guess I’m still looking to see, you know, we’ve got 
quantity adjustments and stuff.  I guess I’d like to see the change, you know, 
broken out into the change orders, you know, not just quantity adjustments and 
stuff like that and… 

Nelson: Well, the change order amount is listed here.  The three amounts that we have are 
the original bid. 

Wallin: Mm-hmm. 

Nelson: That’s based on the estimated… 

Wallin: Okay.  And CCOs and… 

Nelson: …quantities -- the estimated quantities at bid time.  The change order amount… 

Wallin:  Okay.  That’s the CCO? 

Nelson: Right. 

Wallin: Okay. 

Nelson: Those are -- that’s the dollar amount that was added by change order. 

Wallin: Okay.  All right. 

Nelson: And the total paid, of course, is… 

Wallin: Right. 

Nelson: …is the total paid.  So what happens is, if an item wasn’t covered under a change 
order, because we pay by the unit price -- by the actual units that were included, 
the original bid is based on an estimate, the total paid is based on what actually 
was accomplished, and so the difference between the original bid plus change 
orders and the total amount paid are those -- is that variability in the total 
quantities. 
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Wallin: Right.  Okay.  My other question that I’d like to see, because like on the project 
number 3391, that had, you know, percentage of change orders as 43 percent.  
And if I remember right, that was one that there’s some additional stuff that 
hadn’t been planned that, you know, it was more value adding.  Is there a way that 
we can show are these change orders something that were out of -- especially 
when we’re going over that ten percent amount.  It’s like that’s 43 percent to me, 
if I was just looking at it thinking what happened there, you know, to have some 
type of explanation to say, you know, this was a value add that, you know, they 
did some additional work that added value to the project or something.  I mean, to 
kind of break out change orders from being these are just change orders that 
people just are doing because sometimes you get low bid and come in and figure, 
well, I’ll make it up on the change orders, versus the change orders that are 
something that we benefit from that we’ve asked them to do. 

Nelson: We can certainly do that, particularly for this project.  We can give you an 
explanation of that.  However, with respect to this particular report, when we go 
and we talk about the status of the current contracts, the long spreadsheet, I think 
the desire for us is to keep you abreast of what’s happening with these projects… 

Wallin: Mm-hmm. 

Nelson: …sort of on a monthly process.  So what I’m hoping is that, you know, when we 
see these come out this end, we’ll have already plowed that ground several 
times… 

Wallin: Talked about it.  Okay. 

Nelson: …on the other end, so… 

Wallin: But I think since we’re just now starting this, we don’t have that history of 
information and stuff, and it should be part of it anyways as people look at it 
and… 

Nelson: Just to resolve 3391, the U.S. 95 MLK Boulevard was a landscaping job. 

Shapiro: Correct. 

Nelson: Can you just address that? 

Shapiro: Madam Controller, you’re close.  Your memory’s pretty good.  There was 
basically an earthwork bust on the job, a significant one to the tune of like 
$800,000.  It’s work that we would have had to do, but it wasn’t included in the 
original contract, and so it wasn’t truly a value-added type situation, it was work 
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that had to be done.  And when we found out about it, it wasn’t included in the 
contract, they wrote a change order to compensate the contractor.  And that’s 
where most of it is. 

Nelson: And as I recall, this had to -- this project had the aesthetic treatments… 

Shapiro: That’s all it is, landscaping. 

Nelson: It was a landscaping job and there was some issues with fill when… 

Shapiro: Well, in the interchanges where we were putting these aesthetic treatments or 
these sculptures or whatever, the plans required them to excavate to get them in, 
but there was no mechanism to pay for the contractor for that excavation.  That’s 
really what the issue was.  And we always pay for that kind of work, so… 

Savage: So did that go back to the E&O policy against designer Parsons, or was that 
picked up by NDOT? 

Shapiro: Well, we did not pursue anything, or we haven’t yet to my knowledge.  Whether 
that was an errors and omission on the designers aspect, you know, I don’t know. 

Wallin: I mean, to me that’s kind of substantial. 

Savage: So it’s something, I think, we’re… 

Shapiro: I mean, it’s something we can certainly discuss.  I don’t know if we have in the… 

Unidentified: We’ve gone after designers in the past. 

Nelson: I can tell you we haven’t on this particular one, but that is becoming a topic of 
discussion every time we see one of these substantial change orders, we look to 
see who’s the designer of record and how did it come to be that this item got 
missed.  I can tell you in pursuing a couple of other consultant design firms, when 
we start talking about the legal definition of errors and omissions and gross 
negligence, and, Dennis, maybe you can talk about that.  It gets to be very 
difficult in slicing and dicing when an E&O becomes, you know, a gross error.  
But we are putting them on notice to say look, we have to negotiate this change 
order, it was because of a design error, you need to be at the table with us while 
we’re working through that. 

Gallagher: Mr. Chairman, a point of order.  For purposes of the record, especially the 
minutes, it’s very important that a speaker identify themselves, and that only one 
person talk at a time, other than the Board members whose voices are very 
distinguishable. 
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Wallin: Especially mine. 

Gallagher: Absolutely.  But I think, you know, it’s very important for, again, creating the 
minutes, and, of course, Dennis Gallagher of the Attorney General’s office, who 
doesn’t follow what advice he just gives everybody else.  But we’re most happy 
to look at any potential claim, and we’ll evaluate it along with the folks at NDOT 
and make a recommendation whether or not it’s worth pursuing or not. 

Savage: Thank you, Dennis.  And I believe it’s the times that we’re in regarding 
accountability is the overall message.  I think that we need to send from A to Z 
and that starts with some of the designers.  And in the designer column, that leads 
to one of my questions.  I don’t see company names, I see individual names, 
except for a couple line items.  And those individual names, are those NDOT 
personnel?  Yes.  Somebody’s shaking their head. 

Shapiro: Chairman, Jeff Shapiro, for the record, and I’m one of the worst offenders of that 
too, by the way.  If they are in-house designs, the person’s name in there would be 
the NDOT person that was either the project manager or the coordinator for that 
particular project. 

Savage: Okay. 

Shapiro: And then if it was a consultant design, then the firm name is listed there. 

Savage: So it goes to say that if there’s only a single name, there are no outside 
consultants? 

Shapiro: There should not be any outside consultants, that’s correct. 

Savage: Thank you, Jeff. 

Shapiro: I would like to add, again, to the landscaping job on 3391, with the way we 
structure our contracts, this is work that we would have paid for normally on a 
normal project.  Unfortunately we just omitted the bid item and the quantity to 
create the mechanism or to allow the contractor to be paid for that work.  So what 
the change order effectively did was put that mechanism, that line item back in 
the contract so we could pay for it, because we normally would have.  There 
normally would have been a bid item for this. 

Wallin: But, you know, if we have designers omitting key elements, that’s a problem. 

Shapiro: Agreed. 
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Wallin: I mean, because then if you go in and you think you have the money to do this 
project, now all of a sudden you have to come up with another 800,000 or 
$1 million, and with our funding being so short, where you gonna get the money? 

Shapiro: Right. 

Wallin: I mean, so that can be a problem.  And I have a question on the 3411, that has 
Manhard Consulting and Ken, so that was an NDOT project and an outside 
consultant project for the design?  How did that work? 

Shapiro: Jeff Shapiro again.  I might have to refer to my staff that’s here from the 
construction division, Sharon Foerschler, Todd Montgomery, our Assistant 
Construction Engineers, and Megan Sizelove who’s the Consultant Program 
Manager.  But sometimes we do have sub-consultants helping with us on these 
projects.  I’m not sure if that’s the case -- even though it’s an in-house design, I’m 
not sure if that’s the case on this or… 

Hoffman: Chairman Savage, Bill Hoffman… 

Unidentified: This is one of the stimulus projects, and so it was a consultant design (inaudible). 

Shapiro: Okay.  So Ken’s just basically the in-house project manager. 

Unidentified: He’s the in-house coordinator. 

Shapiro: Or coordinator, yeah. 

Savage: Yes, Mr. Hoffman? 

Hoffman: Dennis, well, you kind of gave me away there, but Bill Hoffman, for the record.  
I’d be more than happy to help try to clarify that so we have a project manager on 
the list.  The project manager, whether it was in-house or outsourced and who that 
consulting firm was, I mean, we can fix that real easy for you if you want. 

Nelson: Rick Nelson.  We’re in the growing pains of trying to -- this data’s coming in 
from lots of different places evolving.  But it’s easy to do.  It’s easy to do. 

Savage: And this, again, we remind ourselves, this is work in progress, so every month -- 
every two months we’re going to get a little bit better.  So I thank you for 
listening to our suggestions.  And I also want to make a comment on the -- again, 
the large, large change order.  It’s nice to have a competitive bid with a large 
amount of $800,000 and have an additional phase, and I know NDOT staff 
realizes that because it’s an exception to the rule where something like this would 
occur, and I know everyone (inaudible) so, I thank you, Jeff. 
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Nelson: So the next report as we march our way through the status of our contracts is the 
closeout process.  And (inaudible) come on up here and talk about the status of 
our project closeouts.  One of the things that -- one of the tools that we use is this 
spreadsheet, it’s Attachment B in your folder, and we’re providing that to you 
every meeting.  And every month Megan, who works in the administrative section 
of the construction division, holds a meeting with each district individually to go 
over the status of their projects that have closed out.  And we recently completed 
a round of those, and I think -- are you ready to talk a little bit about what’s 
transpired with respect to closeouts since the last period? 

Sizelove: Since the last… 

Nelson: (Inaudible) who you are. 

Sizelove: Megan Sizelove, Admin Supervisor for the construction division.  Since the last 
Construction Working Group we’ve closed out 11 contracts, and I have the 
contract numbers if that -- and then so you’ll see that in reviewing this closeout 
status log, those 11 contracts, as soon as we close them out, they are removed 
from the spreadsheet.  And then we’ve also -- three have been added.  They’re 
district contracts, so within the last 2 months, 11 have been closed out and then 2 
additional ones have been added. 

Wallin: We’re making headway. 

Sizelove: Yes, very exciting. 

Nelson: Now, one of the things that happens, and it’s sort of a transition that occurs 
between the active contracts and this closeout list, is when a contract is about 85 
percent complete, that’s when that contract will be added to this list, the closeout 
list.  And so you’ll see some overlap if you were comparing this closeout list 
versus the status of the active contracts.  You’ll see them listed in two places and 
that’s because there’s still active construction going on, but this practice of 
beginning the closeout and beginning to talk about the closeout and what’s needed 
actually starts before the project is done.  So you’ll see some overlap that occurs 
there.  I can’t remember -- and you did get a copy of the recent notes from those 
three meetings with the three districts.  So I don’t know if you have any questions 
regarding this closeout list or the process or a particular contract, Megan would be 
happy to answer them for you. 

Sizelove: I’ll do my best. 

Savage: Any questions, Member Martin? 
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Martin: Yes, sir.  Rick, you and I talked about this, 95 widening and schedule, can 
somebody give me an update on what that is? 

Nelson: Which contract number is that, Member Martin? 

Martin: Oh, let’s see.  It is 3409. 

Nelson: Thank you.  If it would be okay with you, Member Martin and Member Savage, if 
we could defer that discussion until Item No… 

Savage: Nine. 

Nelson: …9, that would be good for us. 

Martin: Okay.  Thank you. 

Savage: Madam Controller? 

Wallin: I don’t have any questions. 

Nelson: No.  We’re good?  I guess a question I would have is if you see value in these 
closeout notes.  It is fairly in the weeds, and some fair detail, but we could 
continue to provide those to you if you find value, or if not, we can just sort of 
hold back. 

Wallin: I like them to be quite honest. 

Savage: I’m in favor of the notes.  I think the comments are very advantageous, and if any 
of the members have a question, we can address it during the CWG.  I think that 
they’re very informative. 

Nelson: Okay.  Great. 

Savage: And I had one of the questions.  And it goes along with some of the comments as 
far as the crew has not addressed the items, and who would the crew be defined 
as? 

Sizelove: The actual construction crew that’s working on the contract. 

Savage: The NDOT… 

Sizelove: So the NDOT crew, or in the -- we have a few that are full administrative 
oversights being provided by the consultants.  And so whenever it alludes to the 
crew, it’s in the third column here you’ll be able to see which crew specifically it 
is, with the associated resident engineer is also listed in the fourth column. 
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Shapiro: Jeff Shapiro, for the record.  Crew is NDOT slang for the folks out in the field 
basically.  That’s what we -- the inspectors and the testers and the resident 
engineers, they form a construction crew. 

Savage: But am I right in hearing what Megan said, the crew can also be (inaudible). 

Shapiro: Correct. 

Savage: Does it involve contractors? 

Shapiro: No. 

Savage: No.  Okay.  Thank you.  Mr. Nelson? 

Nelson: No, you’re right.  When we saw crew in this third column here, that’s the NDOT 
construction management crew. 

Sizelove: Regarding the administrative (inaudible). 

Nelson: So in the strictest definition of the term contractor, if it’s a full administrative 
oversight and we have a consultant performing the construction management 
activities for that particular project, you know, they’re not NDOT staff, but 
they’re a consultant representing NDOT.  So, for example, on the second page, 
Contract 3460, it’s listed as CMW, that would be the consultant that’s performing 
those construction management activities on that project. 

Wallin: So if it has a number, that’s NDOT, and if it has initials that’s the consultant.  
Okay. 

Shapiro: But even an NDOT crew could be augmented with consultants too.  Not to 
confuse us anymore than we already are. 

Nelson: But if it’s an augmentation, the crew is still being run by an NDOT (inaudible). 

Shapiro: Absolutely.  Absolutely.  Absolutely. 

Savage: Okay. 

Wallin: Okay.  Is there -- okay.  I have to go through now and see, but for those where it’s 
-- because I haven’t checked that, where it’s a consultant, and you’re waiting to 
get information from them, are you like holding up their payment until they get 
you the information so you can do your job?  Do you want to tell them you don’t 
get us your information you don’t get paid until… 
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Sizelove: Certainly there is termination dates established within the agreements that we 
have with them, and so they have identified timeframes that they can respond to 
within the closeout.  And usually we give them some, you know, a reasonable 
amount of time (inaudible) and that the anticipated construction completion date 
until we anticipate for them to have the project closed out, and that date is 
identified within their agreement. 

Wallin: How much is the date usually?  How many days? 

Sizelove: Four to six months to be honest with you. 

Wallin: Four to six months. 

Sizelove: And that is established at the very beginning of the project, and so I think we also 
-- I don’t know if you… 

Shapiro: No, Megan’s doing fine.  This is Jeff Shapiro again.  Consultants, we don’t pay 
them for -- until they do the work.  So as far as, you know, if they haven’t 
completed their closeout, they won’t get paid for it.  But there are -- I believe we 
do establish in their agreements when they’re -- contractually when they’re 
supposed to have their closeouts done.  For the most part, I think they’re fairly 
timely in getting them done, because that’s all they’re working on. 

Wallin: That just seems -- to give them four to six months to do the closeout just seems 
like an awful long time, I mean, because if they’re watching this job as it goes 
along, they should be keeping the paperwork up every week. 

Shapiro: Madam Controller, I agree with you.  The closeout process has a lot of moving 
parts. 

Wallin: Right. 

Shapiro: NDOT people, consultants, contractors, and there is definitely room for 
improvement, you know, paper documentation versus electronic documentation, 
and you’re right, it can get better, and that’s something we are striving for. 

Wallin: Thank you. 

Nelson: But I think as I scan through this list, the consultants that are providing full 
oversight, they’ve been very timely in getting things submitted and closed out and 
that sort of thing. 

Sizelove: It hasn’t been my experience -- well, I would say in my experience, the 
consultants want to do a good job and want to have a timely closeout so that they 
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can hopefully get another job.  So in my experience, consultants are very timely in 
their responses. 

Wallin: Okay. 

Savage: I believe it’s everyone’s objectives that, you know, closeout actually begins on 
day one of construction.  With that message being sent, everybody understands 
that the 17 month average that we have today is unacceptable, and can definitely 
be improved, and I think that’s on the radar.  Everyone’s well aware of it, and it 
has to be taken from top to bottom, right down to the shell.  So I thank you.  Any 
other questions on Attachment B? 

Martin: I have one.  On Contract 3339, I see a note all the way over here to the right, pick 
up started 9-14-11, which is a year and two months after the job -- after the 
Director accepted the project the way it looks to me.  And then on 10-03-11, items 
were given back to the crew 10-03-11 to be addressed.  As of 8-14-12, crew has 
not addressed items.  Ten months later? 

Shapiro: Member Martin, Jeff Shapiro.  That particular crew, 926, is the one that’s 
currently administering the U.S. 95 project.  That is an old contract that actually 
that resident engineer inherited from his predecessor.  You know, I acknowledge 
that it’s taken forever and a day to get that thing wrapped up, but those are part of 
the circumstances around that right now.  And so they have been working on it, 
they’ve just got a lot of things going on. 

Martin: Okay. 

Shapiro: But I agree with you, it’s not acceptable either. 

Savage: Anything else, Member Martin? 

Martin: No, sir.  Thank you. 

Dyson: Chairman Savage?  For the record, Thor Dyson, District Engineer.  One quick 
comment regarding consultant REs and NDOT REs for consult administration out 
of contracts.  They typically a lot of times just have one contract where an NDOT 
construction crew or NDOT RE will have multiple contracts.  So a small job, you 
know, several hundred thousand dollars, can a lot of times generated a lot of 
paperwork as a large job worth several million dollars.  So that kind of needs to 
be taken into the equation and thought about a little bit. 
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Savage: I think that’s a point well made, Mr. Dyson, is that the smaller jobs do take as 
much paperwork as the larger jobs, and I think that’s something that everyone has 
to be aware of when we’re looking at these different summaries. 

Dyson: And again, Thor Dyson, District Engineer, I agree with Jeff Shapiro that, you 
know, there’s always room for improvement with my staff, but I just want to 
make a key point that a lot of the construction management by NDOT resident 
engineers certainly have multiple projects, and some of them are coming onboard 
and they still haven’t even finished -- closed out, you know, a previous job.  In an 
ideal world you go from one job to the next.  You closeout one job and then you 
go to the next one.  That hasn’t happened and can certainly cause some distraction 
to closing out a job. 

Savage: That’s the world of construction. 

Martin: Thank you, sir.  That’s exactly what I was going to say (inaudible). 

Savage: I appreciate your comments, Mr. Dyson. 

Nelson: So moving on from project closeouts to the active contracts that we have, 
Attachment C, we provided to you a spreadsheet that contains every project that’s 
being carried on our active roster.  And you’ll see that many of them in the 
description are listed construction completed, closeout and process, and there 
you’ll see some overlap between the previous report and this one.  What we’ve 
done is try to provide you with a status report or a snapshot of where these 
contracts lie with respect to their progress. 

 So on the contract number, you’ll see that they’ve been color coded green, yellow, 
and red, and those color codes are applied by the -- or determined by Jeff 
Shapiro’s staff who are monitoring the progress of these projects.  Obviously 
green projects, we believe -- and this is a subjective analysis if you will.  Green 
projects, we believe, are progressing along fine, on schedule, on budget.  Yellow 
projects are those that we believe we need to watch.  We may be pushing up on 
the budget, or we may be pushing on the schedule.  Red projects are those that we 
have concern about.  It could be that there’s a request for equitable adjustment 
been requested that needs to be resolved.  It could be we’re in trouble with respect 
to the schedule, or it could mean we’re in trouble with respect to the budget.  But 
anyway, it gives us a snapshot to look at those. 

 I think there’s some 78 projects that are listed here in various states.  We’ve 
included the contract bid amount, the adjusted bid amount, and again, that’s 
adjusted by change order, and the total paid to date.  The percent work is just a 
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mathematical calculation based on the adjusted contract versus paid to date, and 
the percent time is based on the number of working days.  Occasionally you may 
see one that shows up in the percent (inaudible) column with a zero.  Those 
projects are milestone projects or have a definite delivery date and not a working 
date -- not a working day project, so it’s a little tough to see exactly where we are, 
and that’s just an anomaly with respect to the data and where we’re pulling this 
information from. 

 The resident engineer and project manager are identified.  Again, we made an 
attempt to, in the resident engineer column, if it’s a full administration by a 
consultant to identify the firm that’s providing that service for us.  Likewise on 
the project manager page, if it’s a consultant design, we wanted to identify the 
consultant that’s doing that.  We have a few glitches in there.  There’s a few 
missing data points where we identified a project manager instead of the 
consulting firm, but that will be cleaned up for the next printing. 

 So we’re ready to answer any questions that you might have with respect to this 
list in general, or projects specifically.  I would like to defer any questions 
regarding litigation and potential litigation to the Attorney General’s office in an 
item farther on the Agenda.  But with that, I think we’ve assembled all the staff 
that we possibly can to answer any question that you might possibly have.  Jeff? 

Shapiro: Chairman Savage, for the record, Jeff Shapiro.  I’d like to point out in the remarks 
column there are two typos on two contracts, 3415 and 3417.  The comments say 
lawsuit pending.  There is no such lawsuit pending on either of those contracts.  
That’s a typographical error and we’ll make sure that’s addressed next time. 

Savage: Thank you.  So at this time are there any questions from any of the members? 

Martin: 3409, sir. 

Nelson: Coming up. 

Savage: I have a question myself.  I don’t seem to understand how the paid to date can be 
more than the adjusted contract amount. 

Wallin: That was my question too. 

Nelson: Okay.  As we mentioned, our contracts are unit-priced contracts.  The bid amount 
is based on the estimated quantity of each of the items that make up the project.  
So it’s based on estimated quantities.  And those quantities are generated based on 
assumptions and theoretical values.  When we actually get into building the 
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contract, it could be that there isn’t as much quantity as we estimated to be built, 
or there is more quantity than we estimated to be built. 

 So there’s -- we don’t adjust the contract by change order until we reach 125 
percent of the bid item.  The specs allow for a renegotiation of price if the amount 
of quantity exceeds 125 percent.  So it could be just based on the amount of 
quantities, for example, excavation or borrow or paving, that we actually 
exceeded the estimated amount of quantity.  So that’s how get a higher paid to 
date than we had adjusted, and it is based on the application of the unit price bid 
versus the number of units we actually acknowledge. 

Savage: Thank you.  I understand the theory, but I think it would be very difficult for 
accounting to be able to reconcile some of those numbers without having 
information. 

Nelson: Well, and that isn’t reconciled until the end of the job when we actually go 
through and do the audit to see how many, you know, units did we actually put in.  
The other thing that can happen during the course of a job, it could be that there 
are elements of work that need to be added, and will ultimately be added by 
change order.  We have a mechanism called a prior authorization to proceed, 
where if there is an element of work that needs to be done, we don’t know exactly 
how much it’s going to be, what the final unit count is going to be or the lump 
sum.  It may be that we’re paying off (inaudible) account, time and materials. 

 What we’ll do is we’ll issue a prior authorization to proceed.  Now, that doesn’t 
become a modification to the contract until that prior turns into a change order, 
which will happen after the work is completed.  So we’ll be paying the contractor 
based on those units or whatever.  And as soon as that activity is done and we 
know it’s complete and we know what the final count will be, that we’ll go and 
issue the change to the contract, but they’re still working off of that prior 
authorization.  So what this does is it gives us, the resident engineer and the 
contractor, the ability to continue to proceed with that work as we’re counting the 
units and that sort of thing. 

Savage: Okay. 

Nelson: So until the final end of the project, when all the accounting is done and the 
change orders are written, that will be reconciled for the auditors. 

Savage: Thank you, Mr. Nelson. 
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Hoffman: And Chairman Savage, Bill Hoffman, for the record.  I just want to say that we’re 
aware of these quantity fluctuations or differences, and we’ve put together -- Reid 
Kaiser, Jeff Shapiro and our design engineer, Paul Frost, and we’re trying to work 
through these issues.  It’s very complicated when you’re talking densities and 
weights of asphalt and soil, how saturated is it, the mechanisms that we weigh and 
pave for items.  I know it probably -- it’s pretty complicated.  So what we’re 
trying to do is hook up construction, our materials division and our design staff, 
and we’re trying to work on solutions to get closer on the quantities. 

Savage: Good.  Good. 

Shapiro: Chairman Savage, Jeff Shapiro.  This might become a little bit more clearer when 
we talk about our payment processes on the next meeting that we have when we 
talk about the bi-weekly, and all the effort that goes through in documenting all 
these quantities, because there’s a lot of documentation that goes with this, a lot of 
line items.  I think the U.S. 95 contract there’s 25 pages of line items.  And our 
contracts are structured -- this is very common in the DOT -- in our industry, 
they’re structured for the contractors to get paid for the work they actually do.  
And like Mr. Wellman said earlier, if you only put in 98 feet of guardrail, that’s 
all he gets paid.  They’re not lump sum not to exceed type contracts.  They’re paid 
for the work they actually do.  But I think that might -- it might be -- when we talk 
about how we pay at the next meeting, that might shed more light on that whole 
process and how it actually works. 

Wallin: And maybe when we talk about the unbalanced bids and things like that… 

Shapiro: Absolutely.  Absolutely. 

Wallin: …just, you know, because I know that I’ve been looking at some of the things and 
it’s like, wait a minute, they’re only charging a penny for this, and an estimate is 
100 or something per unit.  So maybe that, you know, that might help us too, so 
you can have the group talk about the issues and stuff.  Because I know for myself 
looking at this and I guess not knowing, you know, we’ve got one here that, okay, 
the job -- the first one on the list here, it’s completed in closeout process, and 
we’re already at 108 percent over.  Okay.  108.9 percent over.  And I think 
looking at this, and I don’t know about you, Chairman Savage, but if we don’t 
have some of the quantity adjustments, I mean, looking at this, then I’d say, okay, 
it was all due to quantity adjustments.  But then, Rick, you’re saying that there’s 
some other elements of work. 
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Nelson: Yes.  And, for example, on the very first contract, the contract has been adjusted 
to $15 million by change order and we paid 16.3. 

Wallin: An original bid of 14.2. 

Nelson: On an original bid of 14.2.  So, you know, this is one where we go and, you know, 
obviously there are some significant change orders that came through as a part of 
this project.  Now, when it comes to budget, and, Jeff, maybe you want to talk 
about this in a little more detail, but the -- when we program a job, we build some 
contingencies into that programming amount, and, Felicia, you may even be able 
to talk about this as well, but the bid amount isn’t necessarily the budget for the 
project. 

Shapiro: No, you’re correct. 

Denney: Felicia Denney.  Yes, that’s true. 

Nelson: Sorry I set you guys up in my inflection, but… 

Shapiro: Well, Rick says I confuse everybody when I talk about it. 

Nelson: But there are contingency amounts based on the complexity of the job.  So I think 
there’s two contingency rates that we applied based on the complexity of the job.  
And of course the smaller the job, the less contingency, but, you know, one little 
stubbed toe ends up making a big percentage difference because the dollar value 
of the job was… 

Shapiro: Rick, Jeff Shapiro.  I can answer that question.  For every project we create we 
create what’s call an agreement estimate, and that’s based on the contractor’s bid, 
plus a contingency which is usually three to seven percent, something like that.  
There’s also some line items for escalation.  If we have incentives, there might be 
a line item for that.  If we have partnering, there’d be a line item for that.  And it 
comes up with a total number and that’s what financial management would 
program into the system.  That’s what we would get approval for from FHWA to 
spend.  It’s not exactly the same thing as the contractor’s bid, and some of these 
numbers where you see bid amount, adjusted bid and all -- because the bid 
amount versus adjusted bid is that we’re adding the change orders into the bid.  
The agreement estimate is what I like to call the budget, and that includes these 
contingencies and whatnot.  And that’s basically our budget, but still we pay on 
what the contractor does, so there are some cases where if they did, you know, 
102 feet of guard rail instead of the 98 they were supposed to, we will pay for the 
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102, and technically we overran that bid item by four feet, but that’s common in 
our industry.  We pay them for the work they did. 

Nelson: And to follow on with that, when we start approaching that agreement estimate 
amount, that’s when we go back through the project manager, and we… 

Shapiro: And Felicia’s people. 

Nelson: And Felicia’s people to readjust that agreement amount.  So it’s not that she gets 
surprised at the end of the day when we blow our budget.  When we start hitting 
that value, those discussions are initiated with financial management to make sure 
that we have money in the bank to pay the job. 

Shapiro: And actually, Jeff Shapiro again, our admin section talks to financial management 
quite a bit about those type of issues, if we are exceeding things, then we got to let 
them know so they can get the proper approvals from FHWA so that we can 
proceed. 

Savage: Very good.  Very good.  Thank you, Mr. Shapiro, Mr. Nelson, Mr. Hoffman.  If 
there’s no other questions or comments on Agenda Item No. 7, we’ll move to 
Agenda Item No. 8, meeting discussion. 

Nelson: I’ve asked our chief counsel, Dennis Gallagher, to have a brief discussion about 
the open meeting law.  We do have an item on the Agenda that’s going to follow, 
and this item is to provide some background and some rules, if you will, for how 
we’re going to approach this. 

Gallagher: Mr. Chairman, Dennis Gallagher at the Attorney General’s office.  Since this 
body is relatively new, I wanted to take just a couple of minutes to discuss first 
that this body will encounter momentarily, and that is closing otherwise a public 
meeting for purposes to have a discussion with counsel regarding claims or 
litigation or potential claims, or potential litigation.  The vehicle by which -- by 
way of background, that concept of having that discussion with counsel, the 
legislature has made an exception to the public meeting laws.  In essence it’s a 
non-meeting, if you will, or at least a non-public meeting.  There will be minutes 
taken.  The minutes will remain with the agency.  The minutes, like the meeting 
however, will not be public.  For purposes of this, going from an open meeting to 
a closed meeting, I would encourage one of the Board members, if so inclined, to 
make a motion to close the meeting for the purpose stated on the Agenda, take a 
few minutes to allow individuals who are members of the public or non-essential 
staff to leave the room.  We’ll want to make sure that while we have the 
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connection with Las Vegas so we can be in contact with Member Martin, that 
we’re not feeding a live stream on the internet. 

Wallin: Oops. 

Gallagher: And then after the discussion takes place with counsel regarding the potential 
claims, actual claims and litigation, I would offer that a Board member would 
then make a motion to reopen the meeting at which time we can invite anybody 
back in who’s interested for the remainder of the meeting. 

Savage: Thank you, Dennis.  So at this time I would take a motion from a Member for a 
closed session to be held here at the CWG meeting for Agenda Item No. 9.  Do I 
have a motion? 

Wallin: I move… 

Martin: Chairman Savage, I would make a motion to close the meeting for Agenda Item 
No. 9 to discuss potential or existing litigation. 

Wallin: Second. 

Savage: Thank you, Member Martin.  Thank you, Madam Controller.  So we’ll take a 
short break and readjourn in about five to ten minutes.  Thank you. 

Martin: Are we back in session? 

Savage: We’re back in open meeting. 

Martin: Okay.  Is it too early for me to move for an adjournment? 

Savage: Yes.  We have -- we’re back to the public meeting, and we have Agenda Item No. 
10, old business. 

Nelson: In a few meetings back, there was a request, and it might have even come from 
the controller regarding the pavement management system.  Since she’s not here, 
we can either have Reid give a very brief discussion about this, or we can hold 
this over until the Controller is with us since she asked the question. 

Savage: Let’s hold it over since she did ask the question.  I think it’d be a good idea.  
Unless it’s going to make a difference today. 

Kaiser: Doesn’t matter.  We can hold it. 
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Nelson: So if we want to continue on to review of the action items, what I came out of this 
meeting with this time were three action items, and those were Agenda items for 
the next meeting. 

Savage: Excuse me, Mr. Nelson.  We still have B, spec changes. 

Nelson: Oh, the spec changes.  Do we have an item in here for spec changes? 

Savage: Yes.  Attachment… 

Nelson: We are in the process of rewriting our standard specifications, the infamous silver 
book.  We do it about every ten years or so.  And what happens is as soon as we 
publish the standard specifications, we start amending them by a special provision 
to address issues that pop up.  So about every ten years or so, many of those 
special provisions in fact have become a standard that are included in every single 
contract.  So there’s a process or an evolution that we go through to review all of 
those items that are in the special provisions against all of the items in the 
standard specifications to reconcile them and come up with a new set of standard 
specifications. 

 So what we have here in Item 10, and this is just for your information, is a very 
brief one sentence discussion about those changes that are going to take place, 
specifically with respect to the construction division, the materials division and 
some of those, so these have all been part of regular construction projects by 
virtue of special provision.  They’re adjustments that have gone into the 
republishing of the new version of the standard specifications which should be 
done within… 

Kaiser: I think it was October. 

Nelson: …a couple of months. 

Kaiser: If I make it by Christmas, we’ll be doing good. 

Nelson: Well, we were waiting until we have a new Director to put a new Director on the 
tougher… 

Savage: Has to read the spec. 

Nelson: Yeah.  We don’t want them to be out of date as soon as we publish it. 

Unidentified: That’s the silver bible. 
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Kaiser: Yeah, they got to compile all the changes and then they got to resubmit it out to 
all the divisions for them to review. 

Savage: It’s a huge deal.  So it’s done every ten years? 

Kaiser: Every inspector, every contractor that is in the business with NDOT has that 
book. 

Savage: So are there any addendums issued throughout those ten years or just the specs are 
the specs? 

Nelson: The standards are the standards, and what we do is we create what we call a pull 
sheet, which is a special verbiage that deals with a particular issue that we either 
include or take out of the special provisions. 

Shapiro: For that contract. 

Savage: For that contract.  Okay. 

Nelson: So when we see that every single contract has the same pull sheet all the time, 
then either we change the silver book to put it in, or we adjust the silver book to 
take out whatever offending language there may be. 

Savage: So my only question would be on the Buy America.  Is it currently Buy America? 

Shapiro: Yeah, it has been for a while. 

Kaiser: We’ve got Buy American and Buy America, but we (inaudible) so we have both 
of them. 

Savage: But strictly all materials… 

Shapiro: All federally funded, Buy America. 

Kaiser: On federally-funded projects.  They’ve got to comply in Buy America on state 
funded. 

Savage: You do -- now this is a state spec.  I didn’t quite hear that. 

Kaiser: No.  We don’t require the contractors to comply with Buy America on state-
funded projects. 

Savage: Just federal. 

Kaiser: Just federal. 
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Shapiro: But that book gets used for both, Chairman Savage, so state or federal, but that 
just applies to federal aid, and it has for quite a while. 

Savage: Right.  That’s what I thought, but I just want to be clear on that.  Any questions 
from Las Vegas? 

Martin: No, sir, none from me. 

Nelson: Okay.  So to recap the action items, there were three that I recorded, and they’re 
to do with items for the next Agenda.  One is a discussion of the pay request 
process.  The second is a discussion about unbalanced bids.  And the third will be 
this holdover on payment management system discussion.  Were there any that I 
missed with respect to action items? 

Kaiser: Say those again, Rick. 

Nelson: The items for the next Agenda, pay request process, unbalanced bids were number 
two, and this PMS -- this payment management system discussion which was A 
of the old business. 

Kaiser: I thought we were also going to the BDR in greater detail. 

Savage: Yes.  On the BDR retention. 

Nelson: So there’s four items. 

Savage: But our next meeting is not until October. 

Nelson: October.  And by my calculations, I don’t have my iPad to know the actual date of 
the next Board meeting, I think it’s the 8th of October; is that right?  Second 
Monday. 

Koury: Sorry, just a moment.  Looks like it will be the 8th tentatively.  That date was set 
a while ago, so it may change when we get closer depending on the Governor’s 
schedule, but as of right now, the 8th is the date. 

Nelson: And I guess the question I would have for you, Chairman Savage, is do you want 
to immediately proceed -- or immediately follow the Board meeting, or do you 
want to come back at say 1:00 or 1:30 to have the meeting here? 

Savage: I think it would be a good idea to take a lunch break, if they have lunch in Carson 
City.  We haven’t had one in the last -- three meetings we haven’t had lunch.  I 
think it’d be a good idea, Mr. Nelson.  And if we could adjourn for an hour 
maybe. 
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Kaiser: We can all eat Thor’s lunch.  He brings enough for about five of us. 

Nelson: Okay.  That’s… 

Savage: Okay.  With that being said, we’ll look for -- that’s not an action item, so excuse 
me here.  Last Agenda Item No. 12.  If there’s any public comment in Las Vegas? 

Martin: None here, sir. 

Savage: No public comment here in Reno.  How about Elko? 

Lee: No public comment in Elko.  Thanks. 

Savage: Thank you very much.  Then we’ll take a motion to adjourn the meeting. 

Martin: Move for adjournment, sir. 

Savage: I’ll second.  Meeting adjourned.  Thank you, everybody. 



 

 

 
 

MEMORANDUM 
 

 September 27, 2012 
TO: Department of Transportation Board of Directors, 
 Construction Working Group 
FROM: Richard Nelson, Assistant Director Operations 
SUBJECT: October 8, 2012 Construction Working Group Meeting 
Item # 4: Comparison of NRS 408 and NRS 338 – Informational Item Only 
  
 
Summary:  
 
This report has been created as a proactive step in preparation for the 77th legislative session. 
This report provides a preliminary comparison between NRS Chapter 338-Public Works and 
NRS Chapter 408-Highways, Roads and Transportation Facilities. The purpose of this item is to 
provide the Construction Working Group with information relative to the differences and 
similarities of these two NRS chapters. 
 
Background:  
 
NRS Chapter 338-Public Works and NRS Chapter 408-Highways, Roads and Transportation 
Facilities address similar activities. Chapter 408 defines the Nevada Department of 
Transportation and addresses contractual responsibilities. Chapter 338 defines Public Body and 
addresses contractual responsibilities.  
 
Analysis:  
 
Preliminary analysis shows a considerable number of differences and range in type including 
monetary, timeline, and process.  
 
List of Attachments:  
 
A. Side by side comparison summary  
 
Recommendation for Board Action:  
 
Informational item only 
 
Prepared by: 
 
Shawn Howerton, Constructability; Jeff Cobb, Constructability; Roc Stacey, Construction and 
Jennifer Eyerly, Administrative Services 

 
1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 
Fax:      (775) 888-7201 



GENERAL PROVISIONS  
338.010 Definitions 408.020 Definitions – similar to NRS 338 
338.011 Emergency Contracts 408.323 Emergency – similar to NRS 338 
338.0117 Bidder’s Preference Affidavit (AB144) No applicable statute – NRS 338 applies 
EMPLOYMENT  

338.013 to 338.018 408.393 states NDOT will cooperate with Labor Commissioner – NRS 338 
applies 

338.020 to 338.090 Prevailing Wage  408.393 states NDOT will cooperate with Labor Commissioner – NRS 338 
applies 

338.125 Fair Employment Non-Discrimination No applicable statute – 338 applies 
338.130 Veterans Preference No applicable statute – 338 applies 
338.135 Rental of Trucks (obsolete statute - refers to 
freight tariffs that were removed by deregulation) No applicable statute 

GENERAL PROCEDURES FOR AWARDING CONTRACTS  
338.1373 Exempts NDOT from many 338 sections – 
338.1375 to 338.1382, 338.1386 to 338.13864, 
338.139, 338.142, 338.169, 338.16995, 338.1711 to 
338.1727 

 

338.1375 – 338.1382 Prequalification – NDOT 
specifically exempt per NRS 338.1373, however local 
governments can accept bids from bidders prequalified 
by NDOT pursuant to NRS 408.333. 

408.333 Bids and bidders: Experience and financial ability; 
disqualification; hearing upon disqualification; appeal of decision. 

338.1384 to 338.13847 Disabled Veterans Preference 
for Contracts $100,000 or less No applicable statute – 338 applies 

338.1385 Advertising for Bids – NDOT exempt per 
subsection 9 408.343 Advertising and Award of Contract 

338.1386-338.13864 Bids for Procurements Under 
$100,000 – NDOT exempt per NRS 338.1373 408.367 Bids for Procurements Under $250,000 

338.1389 State Bidder’s Preference No applicable statute – 338 applies to State funded projects.  State 
bidder’s preference does not apply to Federally funded projects. 

338.13895 Licensing – requires contractor licensing at 
the time of bid 

NRS 408 has no applicable statute – 338 applies to State funded projects. 
Federally funded projects require a contractor’s license at the time of 
award. 

338.139 Specialty Contractors – NDOT exempt per 
338.1373  

ADDITIONAL PROCEDURES, CONDITIONS AND 
LIMITATIONS RELATING TO CONTRACTS  

338.140 Regulations Related to Drafting  Specifications No applicable statute – NRS 338 applies 
338.141 Bids To Include Certain Information 5% and 1% 
Subcontractor List – NDOT exempt per NRS 338.1385 & 
338.143 

No applicable statute – NDOT Standard Specifications Subsection 102.03 
Contents of Proposal Forms – requires submission of the 5% and 1% 
Subcontractor Reports 

338.142 Protest – NDOT exempt per 338.1373  
338.143 to 338.148 Local Government Bidding 
Requirements No applicable statute  

338.150 Alternate Dispute Resolution – NDOT exempt 
per subsection 2.  No applicable statute 

338.153 Persons Providing Labor or Supplies to Comply 
with State Law 408.373 Contractor: Compliance with State Laws  

338.155 Design Professional not a member of a Design-
Build team No applicable statute – NRS 338 applies 

CONTRACTS FOR TRANSPORTATION FACILITIES  

338.161 to 338.168 Transportation Facilities 408.5471 to 408 549 Transportation Facilities – almost identical to NRS 
338.161 – 338.168 

CONTRACTS INVOLVING CONSTRUCTION MANAGERS 
AT RISK  

338.169 to 338.16995 CMAR No applicable statute – NRS 338 applies 
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CONTRACTS INVOLVING DESIGN-BUILD TEAMS, PRIME 
CONTRACTORS OR NONPROFIT ORGANIZATIONS 
338.1711 to 338.1727  – NDOT exempt per NRS 
338.1373 408.3875 to 408.3887 Design-Build Contracts  

338.1711(2) – May contract with a design-build team 
when project is discrete and estimated cost exceeds 
$5,000,000.00  

408.388 May contract with a design-build team if estimated cost exceeds 
$10,000,000.00 and method meets lowest design and construction cost, 
shortest design and construction duration or the project is unique, highly 
technical and complex in nature.  

338.1725 – Selection of finalists based on preliminary 
proposal – Select 2 and not more than 4 

408.3885 – Procedure for selecting finalists from preliminary proposals – 
Select 3 and not more than 5 

338.1727 – Request for and submission of final 
proposal – (5) final proposal exempt from 338.141 

408.3886 – Request for final proposals and best and final offers – (3) final 
proposal must comply with 338.141 

PREFERENCE WHEN COMPETING FOR PUBLIC WORKS  
338.173 Design Professional Bidders Preference No applicable statute – NRS 338 applies 
NOTIFICATION OF LICENSING BOARDS  
338.175 Incomplete or Rejected Plans – Architect or 
Designer No applicable statute – NRS 338 applies 

338.176 Incomplete or Rejected Plans – Engineer or 
Surveyor No applicable statute – NRS 338 applies 

DESIGN, CONSTRUCTION, RENOVATION AND 
DEMOLITION OF PUBLIC WORKS  

338.177 Local Government Lease of Property 408.507 Lease or Rental of Property 
338.180 Accommodation of Persons with Disability No applicable statute – NRS 338 applies 
338.185 Locating Underground Utility No applicable statute – NRS 338 applies 
338.1905 to 338.1908 Energy & Environmental Design 
Requirements – related retrofitting of State buildings 
for energy efficiency 

No applicable statute – NRS 338 applies 

338.193 to 338.200 Additional Conditions and 
Limitations – Plumbing, Asbestos, Naming a Building No applicable statute – NRS 338 applies 

PROGRESS PAYMENTS  

338.480 Progress Payments Provisions inapplicable to 
NDOT – 338.400 – 338.645  

338.485 Waiver or modification of right, obligation or 
liability No applicable statute 

338.490 limitations on requiring release or waiver to 
receive progress payment or retainage No applicable statute 

338.510 Submittal of progress bills – Contractor 
submits monthly bill 

408.383 (1) –  Director Pays at end of each calendar month for the work 
as completed 

338.515 Time for making payments – 30 days after 
progress bill 408.383 (1) – Paid at end of each calendar month 

338.515 amounts paid – 95% of each progress payment 
until 50% of work is performed 

408.383 (1) – Pay in full as work is completed but not more than 95% of 
contract price. The remaining 5% up to $50,000.00 is retained until 
contract is accepted by the Director. 

338.515 amounts withheld as retainage – options for 
releasing, continuing or discontinuing retainage 408.383 (1) – 5% up to $50,000.00 

338.515  Rate of interest paid on amounts withheld – 
how to calculate and pay quarterly interest 

408 Does not contain language specific to the calculation of rate of 
interest applied to moneys retained by NDOT and paid to a contractor.  

338.515 Powers of Labor Commissioner when worker is 
owed wages – provides the authority of the Labor 
Commissioner to enforce prevailing wage provisions 

408.393 - states NDOT will cooperate with Labor Commissioner 

338.520 Payment of outstanding balance upon 
occupancy No applicable statute 

338.525 Withholding amounts for failure of contractor 
to comply No applicable statute 
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338.530 Payment of interest on amount withheld 
improperly No applicable statute 

338.550 Payments made from contractors to 
subcontractors and suppliers – Time for making 
payments – 10 days 

408.383 (9) – 15 days  

338.555 Amounts withheld as retaining - 95% of each 
progress payment until 50% of work is performed. 
Options for continuing or discontinuing retainage 

408.383 (11) – Allows contractor to withhold up to 10%. Provides 
provisions for NDOT to attempt to resolve contractor/subcontractor 
payment dispute. 

338.560 Withholding amounts for failure of 
subcontractor or supplier to comply  No applicable statute 

338.565 Payment of interest on amounts withheld 
improperly No applicable statute 

338.570 Contractor to provide notice concerning 
progress and retainage payments No applicable statute 

338.590 to 338.610 No applicable statute 
338.630 Remedies – Action by contractor for alternate 
writ of mandamus to compel performance of public 
body. 

No applicable statute 

338.635 Action by subcontractor or supplier to remedy 
unjustified or excessive withholding – Right to pursue 
legal remedy 

408.383 (11) – Right to pursue legal remedy 

338.640 Award of reasonable costs and attorney’s fees 
to prevailing party -  No applicable statute 

338.645 Other rights and remedies not affected No applicable statute 
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MEMORANDUM 
 

 September 26, 2012 
TO: Department of Transportation Board of Directors, 
 Construction Working Group 
FROM: Richard Nelson, Assistant Director Operations 
SUBJECT: October 8, 2012 Construction Working Group Meeting 
Item # 5: Unbalanced Bidding and Bid Review Analysis Procedure – Informational 

Item Only 
  
 
Summary:   
 
This item is to provide the Construction Working Group with an overview of the Bid Review and 
Analysis procedures NDOT follows to evaluate contractor’s bid proposals, and unbalanced 
bidding.  
 
Background:  
 
Title 23 Code of Federal Regulations (CFR) § 635.114 requires that State Transportation 
Departments examine unit bid prices submitted to determine reasonable conformance to the 
engineer’s estimated prices and to thoroughly evaluate bids with extreme variations from the 
engineer’s estimate or where obvious unbalancing of unit prices have occurred.  Nevada 
Revised Statute (NRS) 408.343 gives the Department legal authority to reject bids if they are 
unbalanced, incomplete or contain irregularities.  NDOT has established Bid Review and 
Analysis Procedures to comply with 23 CFR § 635.114 and to assist the Department with the 
award process under NRS 408.343 and Subsection 102.07 of the Standard Specifications. 
 
List of Attachments:   
 
A. Bid Review and Analysis Procedures 
B. BRAT Report and Price Sensitivity Report example 
 
Recommendation for Board Action:   
 
Informational item only. 
 
Prepared by:   
 
Paul Frost, BRAT Chair 

 
1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 
Fax:      (775) 888-7201 
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BRAT Report
April 17, 2012

Page 1 of 3

Contract No: 3505
Project Number: NH-050-2(012)
Contract Description: Widen from 2 Lanes to 4 Lanes with Drainage Improvements; Including Removal of Bituminous Surface (Cold Milling) and Placing Plantmux Bituminous Surface with Open-Graded Surface
Contract Location: US 50, Lyon County, from Chaves Road to Roy's Road
County: Lyon
Range: R33 $20,000,000.01 to $23,500,000

Item No. Description Qty Unit Unit Price Amount Unit Price Amount Unit Price Amount Unit Price Amount Unit Price Amount Unit Price Amount
1100104 TRAINING (4 TRAINEE) 2,000.00 HOUR 0.80 1,600.00 0.80 1,600.00 0.80 1,600.00 0.80 1,600.00 0.80 1,600.00 0.80 1,600.00
2010100 CLEARING AND GRUBBING 1.00 LS 20,000.00 20,000.00 15,000.00 15,000.00 50,000.00 50,000.00 80,000.00 80,000.00 20,000.00 20,000.00 25,000.00 25,000.00
2020285 REMOVAL OF CULVERT PIPE 2,773.00 LINFT 30.00 83,190.00 2.00 5,546.00 2.75 7,625.75 15.00 41,595.00 20.00 55,460.00 7.00 19,411.00
2020450 REMOVE END SECTION 56.00 EACH 150.00 8,400.00 50.00 2,800.00 40.00 2,240.00 200.00 11,200.00 500.00 28,000.00 150.00 8,400.00
2020495 REMOVE OBJECT MARKER 600.00 EACH 5.00 3,000.00 15.00 9,000.00 40.00 24,000.00 25.00 15,000.00 2.00 1,200.00 17.00 10,200.00
2020585 REMOVAL OF FENCE 19,297.00 LINFT 1.00 19,297.00 0.65 12,543.05 0.65 12,543.05 0.70 13,507.90 2.00 38,594.00 1.00 19,297.00
2020795 RESET MAILBOX 20.00 EACH 350.00 7,000.00 488.00 9,760.00 350.00 7,000.00 250.00 5,000.00 200.00 4,000.00 500.00 10,000.00
2020990 REMOVAL OF BITUMINOUS SURFACE 

(COLD MILLING)
37,251.00 SQYD 1.75 65,189.25 1.50 55,876.50 0.60 22,350.60 2.00 74,502.00 5.00 186,255.00 1.00 37,251.00

2030140 ROADWAY EXCAVATION 273,463.00 CUYD 6.00 1,640,778.00 4.00 1,093,852.00 8.00 2,187,704.00 5.00 1,367,315.00 2.00 546,926.00 9.00 2,461,167.00
2030550 V-TYPE DITCHES 45.80 STA 175.00 8,015.00 150.00 6,870.00 200.00 9,160.00 1,000.00 45,800.00 500.00 22,900.00 590.00 27,022.00
2030680 GEOTEXTILE 62,570.50 SQYD 3.00 187,711.50 1.00 62,570.50 1.60 100,112.80 1.65 103,241.33 11.00 688,275.50 1.30 81,341.65
2060110 STRUCTURE EXCAVATION 16,356.00 CUYD 20.00 327,120.00 20.00 327,120.00 7.50 122,670.00 15.00 245,340.00 10.00 163,560.00 18.00 294,408.00
2070110 GRANULAR BACKFILL 7,598.00 CUYD 25.00 189,950.00 10.00 75,980.00 23.00 174,754.00 25.00 189,950.00 45.00 341,910.00 45.00 341,910.00
2070130 BACKFILL 3,656.00 CUYD 18.00 65,808.00 3.00 10,968.00 8.00 29,248.00 15.00 54,840.00 20.00 73,120.00 35.00 127,960.00
2070150 SLURRY CEMENT BACKFILL 384.00 CUYD 150.00 57,600.00 110.00 42,240.00 150.00 57,600.00 100.00 38,400.00 100.00 38,400.00 125.00 48,000.00
2110260 HYDRO-SEEDING 74.00 ACRE 2,000.00 148,000.00 2,375.00 175,750.00 2,000.00 148,000.00 2,250.00 166,500.00 2,000.00 148,000.00 2,460.00 182,040.00
3020130 TYPE 1 CLASS B AGGREGATE BASE 206,598.00 TON 8.00 1,652,784.00 6.75 1,394,536.50 7.00 1,446,186.00 10.50 2,169,279.00 5.00 1,032,990.00 13.00 2,685,774.00
4010120 PAVEMENT REINFORCING FABRIC 969.00 SQYD 8.00 7,752.00 9.00 8,721.00 13.00 12,597.00 20.00 19,380.00 10.00 9,690.00 15.00 14,535.00
4020100 PLANTMIXING MISCELLANEOUS AREAS 5,374.00 SQYD 10.00 53,740.00 2.00 10,748.00 5.50 29,557.00 15.00 80,610.00 15.00 80,610.00 1.00 5,374.00

4020180 PLANTMIX SURFACING (TYPE 2)(WET) 145,143.00 TON 70.00 10,160,010.00 85.00 12,337,155.00 79.00 11,466,297.00 75.00 10,885,725.00 80.00 11,611,440.00 79.00 11,466,297.00
4030100 MILLED RUMBLE STRIPS 27.00 MILE 500.00 13,500.00 516.00 13,932.00 400.00 10,800.00 850.00 22,950.00 300.00 8,100.00 610.00 16,470.00
4030110 PLANTMIX OPEN-GRADED SURFACING 

(3/8-INCH)(WET)
13,847.00 TON 90.00 1,246,230.00 112.00 1,550,864.00 107.00 1,481,629.00 95.00 1,315,465.00 120.00 1,661,640.00 113.00 1,564,711.00

4060110 LIQUID ASPHALT, TYPE MC-70NV 529.00 TON 700.00 370,300.00 0.01 5.29 0.01 5.29 650.00 343,850.00 69.00 36,501.00 1.00 529.00
4070190 EMULSIFIED ASPHALT, TYPE SS-1H 

(DILUTED)
38.00 TON 800.00 30,400.00 590.00 22,420.00 350.00 13,300.00 450.00 17,100.00 400.00 15,200.00 465.00 17,670.00

4070240 SAND BLOTTER 20.00 TON 50.00 1,000.00 0.01 0.20 8.00 160.00 20.00 400.00 68.00 1,360.00 0.01 0.20
5020740 CLASS AA CONCRETE (MAJOR) 225.00 CUYD 600.00 135,000.00 200.00 45,000.00 0.01 2.25 550.00 123,750.00 300.00 67,500.00 1.00 225.00
5020750 CLASS AA CONCRETE (MINOR) 37.54 CUYD 1,200.00 45,048.00 800.00 30,032.00 460.00 17,268.40 1,500.00 56,310.00 2,500.00 93,850.00 750.00 28,155.00
5020760 CLASS AA CONCRETE (ISLAND 

PAVING)
237.00 CUYD 250.00 59,250.00 150.00 35,550.00 250.00 59,250.00 300.00 71,100.00 300.00 71,100.00 300.00 71,100.00

5020990 CLASS DA CONCRETE, MODIFIED 
(MAJOR)

1,051.00 CUYD 600.00 630,600.00 275.00 289,025.00 330.00 346,830.00 300.00 315,300.00 300.00 315,300.00 360.00 378,360.00

5050100 REINFORCING STEEL 257,983.00 POUND 0.80 206,386.40 0.72 185,747.76 0.95 245,083.85 1.50 386,974.50 2.00 515,966.00 1.00 257,983.00
5050120 REINFORCING STEEL (EPOXY COATED) 7,740.00 POUND 1.50 11,610.00 1.05 8,127.00 1.35 10,449.00 2.00 15,480.00 4.00 30,960.00 1.30 10,062.00

6030190 18-INCH REINFORCED CONCRETE 
PIPE, CLASS V

1,117.00 LINFT 80.00 89,360.00 20.00 22,340.00 27.50 30,717.50 40.00 44,680.00 60.00 67,020.00 27.00 30,159.00

6030690 23-INCH X 14-INCH OVAL REINFORCED 
CONCRETE PIPE, CLASS HE V

604.00 LINFT 80.00 48,320.00 47.00 28,388.00 57.50 34,730.00 80.00 48,320.00 80.00 48,320.00 65.00 39,260.00

6030730 30-INCH X 19-INCH OVAL REINFORCED 
CONCRETE PIPE, CLASS HE IV

389.00 LINFT 100.00 38,900.00 59.00 22,951.00 66.00 25,674.00 85.00 33,065.00 90.00 35,010.00 71.00 27,619.00

6030780 38-INCH X 24-INCH OVAL REINFORCED 
CONCRETE PIPE, CLASS HE IV

3,574.00 LINFT 100.00 357,400.00 87.00 310,938.00 97.00 346,678.00 120.00 428,880.00 120.00 428,880.00 98.00 350,252.00

6031030 18-INCH PRECAST END SECTION 32.00 EACH 600.00 19,200.00 490.00 15,680.00 570.00 18,240.00 800.00 25,600.00 250.00 8,000.00 700.00 22,400.00
6040995 17-INCH X 13-INCH CORR. METAL ARCH 

PIPE (14 GAGE)
542.00 LINFT 80.00 43,360.00 15.00 8,130.00 24.00 13,008.00 60.00 32,520.00 140.00 75,880.00 34.00 18,428.00
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6041270 17-INCH X 13-INCH METAL ARCH END 
SECTION

14.00 EACH 500.00 7,000.00 62.00 868.00 115.00 1,610.00 400.00 5,600.00 400.00 5,600.00 500.00 7,000.00

6042405 15-INCH METAL END SECTION 12.00 EACH 515.00 6,180.00 531.00 6,372.00 365.00 4,380.00 400.00 4,800.00 350.00 4,200.00 730.00 8,760.00
6042420 18-INCH METAL END SECTION (SAFETY 

TYPE)
27.00 EACH 500.00 13,500.00 1,118.00 30,186.00 1,250.00 33,750.00 800.00 21,600.00 1,000.00 27,000.00 900.00 24,300.00

6042440 24-INCH METAL END SECTION 34.00 EACH 375.00 12,750.00 120.00 4,080.00 200.00 6,800.00 600.00 20,400.00 500.00 17,000.00 330.00 11,220.00
6042460 30-INCH METAL END SECTION 4.00 EACH 500.00 2,000.00 218.00 872.00 300.00 1,200.00 850.00 3,400.00 1,200.00 4,800.00 455.00 1,820.00
6042475 36-INCH METAL END SECTION 2.00 EACH 550.00 1,100.00 334.00 668.00 445.00 890.00 1,200.00 2,400.00 1,500.00 3,000.00 570.00 1,140.00
6042625 15-INCH SLOTTED CORR METAL PIPE 

DRAIN (16 GAGE)
388.00 LINFT 100.00 38,800.00 24.00 9,312.00 34.50 13,386.00 80.00 31,040.00 100.00 38,800.00 46.00 17,848.00

6042702 23-INCH  X 14-INCH METAL END 
SECTION (SAFETY TYPE)

9.00 EACH 700.00 6,300.00 1,321.00 11,889.00 1,450.00 13,050.00 650.00 5,850.00 1,000.00 9,000.00 1,540.00 13,860.00

6042706 30-INCH  X 19-INCH METAL END 
SECTION (SAFETY TYPE)

4.00 EACH 800.00 3,200.00 1,647.00 6,588.00 2,125.00 8,500.00 750.00 3,000.00 1,100.00 4,400.00 2,200.00 8,800.00

6042710 38-INCH  X 24-INCH METAL END 
SECTION (SAFETY TYPE)

40.00 EACH 800.00 32,000.00 3,135.00 125,400.00 3,400.00 136,000.00 1,200.00 48,000.00 1,000.00 40,000.00 3,400.00 136,000.00

6050160 18 - INCH HIGH DENSITY 
POLYETHYLENE PIPE, TYPE S

805.00 LINFT 45.00 36,225.00 10.00 8,050.00 18.00 14,490.00 45.00 36,225.00 100.00 80,500.00 17.00 13,685.00

6050170 24 - INCH HIGH DENSITY 
POLYETHYLENE PIPE, TYPE S

3,192.00 LINFT 40.00 127,680.00 16.00 51,072.00 24.75 79,002.00 35.00 111,720.00 100.00 319,200.00 24.00 76,608.00

6050180 30 - INCH HIGH DENSITY 
POLYETHYLENE PIPE, TYPE S

336.00 LINFT 60.00 20,160.00 23.00 7,728.00 34.00 11,424.00 50.00 16,800.00 120.00 40,320.00 33.00 11,088.00

6050190 36 - INCH HIGH DENSITY 
POLYETHYLENE PIPE, TYPE S

108.00 LINFT 80.00 8,640.00 34.00 3,672.00 47.00 5,076.00 65.00 7,020.00 150.00 16,200.00 42.00 4,536.00

6090380 TYPE 1 MANHOLE (MODIFIED) 11.00 EACH 4,000.00 44,000.00 1,651.00 18,161.00 2,200.00 24,200.00 2,000.00 22,000.00 2,500.00 27,500.00 1,800.00 19,800.00
6090390 TYPE 2 MANHOLE (MODIFIED) 9.00 EACH 5,000.00 45,000.00 3,940.00 35,460.00 7,500.00 67,500.00 3,000.00 27,000.00 4,000.00 36,000.00 5,000.00 45,000.00
6090610 ADJUSTING VALVE COVERS (METHOD 

C)
11.00 EACH 1,200.00 13,200.00 225.00 2,475.00 350.00 3,850.00 1,200.00 13,200.00 1,800.00 19,800.00 850.00 9,350.00

6091030 CASTINGS 5,670.00 POUND 3.00 17,010.00 2.00 11,340.00 2.25 12,757.50 2.50 14,175.00 5.00 28,350.00 1.90 10,773.00
6091040 STRUCTURAL STEEL GRATES 2,340.00 POUND 4.50 10,530.00 1.80 4,212.00 2.25 5,265.00 3.00 7,020.00 5.00 11,700.00 1.75 4,095.00
6100170 RIPRAP (CLASS 150) 1,242.30 CUYD 50.00 62,115.00 45.00 55,903.50 67.00 83,234.10 75.00 93,172.50 50.00 62,115.00 91.00 113,049.30
6100190 RIPRAP (CLASS 300) 86.40 CUYD 60.00 5,184.00 45.00 3,888.00 69.00 5,961.60 85.00 7,344.00 150.00 12,960.00 87.00 7,516.80
6100460 RIPRAP BEDDING,(CLASS 150) 835.80 CUYD 45.00 37,611.00 45.00 37,611.00 60.00 50,148.00 65.00 54,327.00 40.00 33,432.00 90.00 75,222.00
6100470 RIPRAP BEDDING,(CLASS 300) 29.20 CUYD 75.00 2,190.00 45.00 1,314.00 90.00 2,628.00 85.00 2,482.00 150.00 4,380.00 104.00 3,036.80
6130390 CLASS AA CONCRETE GLUE DOWN 

CURB (TYPE B)
7,858.00 LINFT 10.00 78,580.00 5.00 39,290.00 7.00 55,006.00 10.00 78,580.00 5.00 39,290.00 9.50 74,651.00

6160180 12-FOOT METAL DRIVE GATE 16.00 EACH 750.00 12,000.00 900.00 14,400.00 900.00 14,400.00 900.00 14,400.00 1,000.00 16,000.00 870.00 13,920.00
6160740 TYPE A-4S FENCE 48,242.00 LINFT 3.50 168,847.00 3.17 152,927.14 3.25 156,786.50 3.25 156,786.50 3.50 168,847.00 3.15 151,962.30
6170100 CATTLE GUARD WINGS 32.00 EACH 350.00 11,200.00 580.00 18,560.00 800.00 25,600.00 300.00 9,600.00 100.00 3,200.00 150.00 4,800.00
6170820 36-FOOT PRECAST CATTLE GUARD 16.00 EACH 14,000.00 224,000.00 19,700.00 315,200.00 23,400.00 374,400.00 28,000.00 448,000.00 20,000.00 320,000.00 21,000.00 336,000.00
6190200 GUIDE POSTS (RIGID) 1,065.00 EACH 32.00 34,080.00 43.00 45,795.00 45.00 47,925.00 32.00 34,080.00 20.00 21,300.00 43.00 45,795.00
6190330 MILEPOST MARKERS (POSTS ONLY) 14.00 EACH 25.00 350.00 121.00 1,694.00 125.00 1,750.00 80.00 1,120.00 100.00 1,400.00 120.00 1,680.00
6230230 NO. 5 PULL BOX 29.00 EACH 450.00 13,050.00 520.00 15,080.00 525.00 15,225.00 550.00 15,950.00 500.00 14,500.00 525.00 15,225.00
6231445 REMOVE AND RESET LIGHT POLE 2.00 EACH 1,800.00 3,600.00 2,430.00 4,860.00 2,500.00 5,000.00 3,000.00 6,000.00 5,000.00 10,000.00 2,450.00 4,900.00
6231620 UNDERGROUND ELECTRICAL SERVICE 1.00 EACH 8,000.00 8,000.00 3,890.00 3,890.00 4,000.00 4,000.00 4,000.00 4,000.00 5,000.00 5,000.00 3,900.00 3,900.00

6231630 REMOVE ELECTRICAL SERVICE 1.00 EACH 600.00 600.00 410.00 410.00 425.00 425.00 550.00 550.00 5,000.00 5,000.00 400.00 400.00
6231820 3-INCH CONDUIT 2,956.00 LINFT 15.00 44,340.00 23.00 67,988.00 24.00 70,944.00 25.00 73,900.00 40.00 118,240.00 23.00 67,988.00
6231970 NO. 4 CONDUCTOR 504.00 LINFT 1.50 756.00 3.00 1,512.00 3.00 1,512.00 3.00 1,512.00 3.00 1,512.00 3.00 1,512.00
6231980 NO. 8 CONDUCTOR 2,770.00 LINFT 1.00 2,770.00 1.00 2,770.00 1.00 2,770.00 2.00 5,540.00 4.00 11,080.00 1.00 2,770.00
6231985 NO. 10 CONDUCTOR 828.00 LINFT 1.50 1,242.00 1.00 828.00 1.00 828.00 1.00 828.00 5.00 4,140.00 1.00 828.00
6232630 LOOP DETECTOR (6-FOOT X 6-FOOT) 8.00 EACH 500.00 4,000.00 490.00 3,920.00 500.00 4,000.00 500.00 4,000.00 1,900.00 15,200.00 500.00 4,000.00
6232990 REMOVE AND RESET SOLAR 

POWERED WARNING LIGHTS
3.00 EACH 1,500.00 4,500.00 2,240.00 6,720.00 2,300.00 6,900.00 3,500.00 10,500.00 1,000.00 3,000.00 2,275.00 6,825.00

6240140 TRAFFIC CONTROL SUPERVISOR 220.00 DAY 500.00 110,000.00 100.00 22,000.00 400.00 88,000.00 600.00 132,000.00 500.00 110,000.00 400.00 88,000.00
6250490 RENT TRAFFIC CONTROL DEVICES 1.00 LS 250,225.00 250,225.00 50,000.00 50,000.00 50,000.00 50,000.00 150,000.00 150,000.00 900,726.50 900,726.50 50,000.00 50,000.00
6270190 PERMANENT SIGNS (GROUND 

MOUNTED) (METAL SUPPORTS)
1,526.00 SQFT 65.00 99,190.00 84.59 129,084.34 85.00 129,710.00 100.00 152,600.00 100.00 152,600.00 86.00 131,236.00

6270220 PERMANENT SIGN PANELS (PANELS 
ONLY)

84.00 SQFT 75.00 6,300.00 37.54 3,153.36 38.00 3,192.00 50.00 4,200.00 80.00 6,720.00 38.00 3,192.00
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6270240 PERMANENT SIGNS, REMOVE 866.00 SQFT 9.00 7,794.00 6.10 5,282.60 6.50 5,629.00 10.00 8,660.00 5.00 4,330.00 6.20 5,369.20
6270250 PERMANENT SIGNS, REMOVE (PANEL 

ONLY)
84.00 SQFT 5.00 420.00 6.10 512.40 6.50 546.00 10.00 840.00 80.00 6,720.00 6.20 520.80

6270260 PERMANENT SIGNS, RESET 109.00 SQFT 55.00 5,995.00 122.85 13,390.65 130.00 14,170.00 35.00 3,815.00 70.00 7,630.00 125.00 13,625.00
6280120 MOBILIZATION 1.00 LS 994,542.56 994,542.56 1,445,558.12 1,445,558.12 929,846.01 929,846.01 1,717,046.77 1,717,046.77 2,200,000.00 2,200,000.00 1,495,621.52 1,495,621.52
6320460 WATERBORNE PAVEMENT STRIPING 

(TYPE II)(VARIES)
5,787.00 SQFT 2.00 11,574.00 2.52 14,583.24 2.50 14,467.50 0.75 4,340.25 2.00 11,574.00 2.57 14,872.59

6320480 WATERBORNE PAVEMENT STRIPING 
(TYPE II)(6-INCH DOTTED WHITE)

19,918.00 LINFT 1.00 19,918.00 0.10 1,991.80 0.10 1,991.80 0.40 7,967.20 1.00 19,918.00 0.18 3,585.24

6320540 WATERBORNE PAVEMENT STRIPING 
(TYPE II)(6-INCH BROKEN WHITE)

14.67 MILE 800.00 11,736.00 355.00 5,207.85 355.00 5,207.85 465.00 6,821.55 500.00 7,335.00 790.00 11,589.30

6320580 WATERBORNE PAVEMENT STRIPING 
(TYPE II)(SOLID WHITE)

9.20 MILE 1,000.00 9,200.00 705.00 6,486.00 710.00 6,532.00 900.00 8,280.00 1,000.00 9,200.00 1,150.00 10,580.00

6320590 WATERBORNE PAVEMENT STRIPING 
(TYPE II)(6-INCH SOLID WHITE)

14.00 MILE 1,200.00 16,800.00 980.00 13,720.00 1,000.00 14,000.00 900.00 12,600.00 1,500.00 21,000.00 1,430.00 20,020.00

6320610 WATERBORNE PAVEMENT STRIPING 
(TYPE II)(8-INCH SOLID WHITE)

7.07 MILE 1,400.00 9,898.00 1,265.00 8,943.55 1,300.00 9,191.00 1,250.00 8,837.50 1,700.00 12,019.00 1,720.00 12,160.40

6320640 WATERBORNE PAVEMENT STRIPING 
(TYPE II)(24-INCH SOLID WHITE)

600.00 LINFT 6.00 3,600.00 3.88 2,328.00 4.00 2,400.00 1.55 930.00 4.00 2,400.00 4.50 2,700.00

6320690 WATERBORNE PAVEMENT STRIPING 
(TYPE II)(6-INCH SOLID YELLOW)

11.17 MILE 1,200.00 13,404.00 1,025.00 11,449.25 1,025.00 11,449.25 900.00 10,053.00 1,500.00 16,755.00 1,470.00 16,419.90

6320750 WATERBORNE PAVEMENT STRIPING 
(TYPE II)(BROKEN YELLOW W/SOLID 
YELLOW)

1.84 MILE 1,200.00 2,208.00 760.00 1,398.40 760.00 1,398.40 800.00 1,472.00 1,400.00 2,576.00 1,200.00 2,208.00

6320780 WATERBORNE PAVEMENT STRIPING 
(TYPE II)(DOUBLE SOLID YELLOW)

4.60 MILE 1,500.00 6,900.00 1,265.00 5,819.00 1,275.00 5,865.00 1,225.00 5,635.00 1,700.00 7,820.00 1,720.00 7,912.00

6370110 TEMPORARY POLLUTION CONTROL 1.00 LS 25,000.00 25,000.00 5,000.00 5,000.00 20,000.00 20,000.00 100,000.00 100,000.00 2,500.00 2,500.00 5,000.00 5,000.00
6370190 DUST CONTROL 1.00 LS 29,836.28 29,836.28 5,000.00 5,000.00 50,000.00 50,000.00 100,000.00 100,000.00 2,500.00 2,500.00 1,000.00 1,000.00
6390155 16-INCH STEEL PIPE 864.00 LINFT 175.00 151,200.00 70.00 60,480.00 90.00 77,760.00 150.00 129,600.00 30.00 25,920.00 115.00 99,360.00
6850100 PARTNERING 1.00 FA 20,000.00 20,000.00 20,000.00 20,000.00 20,000.00 20,000.00 20,000.00 20,000.00 20,000.00 20,000.00 20,000.00 20,000.00

Total 21,022,839.99 21,212,121.00 21,399,000.00 22,900,150.00 23,727,727.00 24,077,007.00
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Contract No: 3505
Project Number: NH-050-2(012)
County: Lyon
Range: R33 $20,000,000.01 to $23,500,000 $21,022,839.99 $21,212,121.00 $21,399,000.00 $186,879.00 $189,281.01 100.90%

Item No. Qty Description Engr. Est Price Low Bid Price 2nd Bid Price Qty Chg Req'd
to Chg Bid Order

% Chg 
in Qty Req'd Low % of EE Significantly 

Unbalanced Quantity Check Comments

2020285 2,773.00 REMOVAL OF CULVERT PIPE 30.00 2.00 2.75 -249,172.00 -8985.65% 6.67% Yes Quantity checked and is accurate.  Avg 
$22, large quantity should be $15-$20

2020990 37,251.00 REMOVAL OF BITUMINOUS SURFACE 
(COLD MILLING)

1.75 1.50 0.60 207,643.33 557.42% 85.71% No Quantity checked and is accurate.  3" 
depth, estimate price is reasonable

2030140 273,463.00 ROADWAY EXCAVATION 6.00 4.00 8.00 -46,719.75 -17.08% 66.67% Yes Quantitiy checked and is accurate. Price 
difference possibly contractors desire to 
waste excess within ROW.  Avg $12 large 
quantity, estimate price is reasonable

2030680 62,570.50 GEOTEXTILE 3.00 1.00 1.60 -311,465.00 -497.78% 33.33% Yes Quantity checked and is accurate.  $1 - 
$1.50 is a good price, large quantity, 
NDOT estimate was high

2060110 16,356.00 STRUCTURE EXCAVATION 20.00 20.00 7.50 14,950.32 91.41% 100.00% No Quantity updated and checked on 
Supplemental 1.  Avg $27, large quantity, 
$15-$20 good price

2070110 7,598.00 GRANULAR BACKFILL 25.00 10.00 23.00 -14,375.31 -189.20% 40.00% Yes Quantity updated and checked on 
Supplemental 1.  Avg $30, large quantity, 
estimate was reasonable

2070130 3,656.00 BACKFILL 18.00 3.00 8.00 -37,375.80 -1022.31% 16.67% Yes Quantity checked and is accurate.  Avg 
$28, estimate was reasonable

2070150 384.00 SLURRY CEMENT BACKFILL 150.00 110.00 150.00 -4,671.98 -1216.66% 73.33% Yes Quantity checked and is accurate.  Avg 
$161, estimate was reasonable

2110260 74.00 HYDRO-SEEDING 2,000.00 2,375.00 2,000.00 498.34 673.44% 118.75% No Quantity checked and is accurate.  
Estimate was reasonable

3020130 206,598.00 TYPE 1 CLASS B AGGREGATE BASE 8.00 6.75 7.00 -747,516.00 -361.82% 84.38% No Quantity checked and is accurate.  
Estimate was reasonable

4020100 5,374.00 PLANTMIXING MISCELLANEOUS 
AREAS

10.00 2.00 5.50 -53,394.00 -993.56% 20.00% Yes Quantity checked and are accurate.  Avg 
$13 estimate was reasonable

4020180 145,143.00 PLANTMIX SURFACING (TYPE 2)(WET) 70.00 85.00 79.00 31,146.50 21.46% 121.43% No Quantity checked and is accurate. Price 
higher than EE due to oil cost volatilty.  
Avg. $79, large quantity,$75-$80 is good

4030110 13,847.00 PLANTMIX OPEN-GRADED SURFACING 
(3/8-INCH)(WET)

90.00 112.00 107.00 37,375.80 269.92% 124.44% No Quantity checked and is accurate. Price 
higher than EE due to oil cost volatilty.  
Avg. $97, large quantiy, $100 - $110 is 
good. Two season job, price may go up 
more next year

4060110 529.00 LIQUID ASPHALT, TYPE MC-70NV 700.00 0.01 0.01 n/a n/a 0.00% Yes Quantity checked and is accurate.  
Estimate was reasonable

5020740 225.00 CLASS AA CONCRETE (MAJOR) 600.00 200.00 0.01 934.44 415.31% 33.33% Yes Quantity checked and is accurate.  
Estimate may have been a little high

5020760 237.00 CLASS AA CONCRETE (ISLAND 
PAVING)

250.00 150.00 250.00 -1,868.79 -788.52% 60.00% Yes Quantity checked and is accurate.  
Estimate was reasonable

5020990 1,051.00 CLASS DA CONCRETE, MODIFIED 
(MAJOR)

600.00 275.00 330.00 -3,397.80 -323.29% 45.83% Yes Quantity checked and is accurate.  
Estimate may have been a little high

Engineer's 
Estimate

Granite 
Construction

Q & D 
Construction

Diff. Between 2nd 
& Low

Diff Between EE 
& Low

Low Bid % of EE
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Contract No: 3505
Project Number: NH-050-2(012)
County: Lyon
Range: R33 $20,000,000.01 to $23,500,000 $21,022,839.99 $21,212,121.00 $21,399,000.00 $186,879.00 $189,281.01 100.90%

Item No. Qty Description Engr. Est Price Low Bid Price 2nd Bid Price Qty Chg Req'd
to Chg Bid Order

% Chg 
in Qty Req'd Low % of EE Significantly 

Unbalanced Quantity Check Comments

Engineer's 
Estimate

Granite 
Construction

Q & D 
Construction

Diff. Between 2nd 
& Low

Diff Between EE 
& Low

Low Bid % of EE

5050100 257,983.00 REINFORCING STEEL 0.80 0.72 0.95 -812,517.39 -314.95% 90.00% No Quantity updated and checked on 
Supplemental 1.  Estimate was reasonable

6030190 1,117.00 18-INCH REINFORCED CONCRETE 
PIPE, CLASS V

80.00 20.00 27.50 -24,917.20 -2230.73% 25.00% Yes Quantity checked and is accurate.  Avg 
$88, large quantity may have been a little 
high

6030780 3,574.00 38-INCH X 24-INCH OVAL REINFORCED 
CONCRETE PIPE, CLASS HE IV

100.00 87.00 97.00 -18,687.90 -522.88% 87.00% No Quantity checked and is accurate.  Avg. 
$130, large quantity, estimate was 

6050170 3,192.00 24 - INCH HIGH DENSITY 
POLYETHYLENE PIPE, TYPE S

40.00 16.00 24.75 -21,357.60 -669.10% 40.00% No Quantity checked and is accurate.  Avg 
$52, large quantity, estimate wa 
reasonable

6100170 1,242.30 RIPRAP (CLASS 150) 50.00 45.00 67.00 -8,494.50 -683.77% 90.00% No Quantity checked and is accurate.  
Estimate was reasonable

6130390 7,858.00 CLASS AA CONCRETE GLUE DOWN 
CURB (TYPE B)

10.00 5.00 7.00 -93,439.50 -1189.10% 50.00% Yes Quantity checked and is accurate.  
Resonable, maybe $8-$9

6160740 48,242.00 TYPE A-4S FENCE 3.50 3.17 3.25 -2,335,987.50 -4842.23% 90.57% No Quantity checked and is accurate.  
Estimate was reasonable

6170820 16.00 36-FOOT PRECAST CATTLE GUARD 14,000.00 19,700.00 23,400.00 -50.51 -315.67% 140.71% No Quantity checked and is accurate.  Avg 
$20k, large quantity, $20k - $25k ok

6240140 220.00 TRAFFIC CONTROL SUPERVISOR 500.00 100.00 400.00 -622.93 -283.15% 20.00% Yes Quantity checked and is accurate.  
Estimate was reasonable

6270190 1,526.00 PERMANENT SIGNS (GROUND 
MOUNTED) (METAL SUPPORTS)

65.00 84.59 85.00 -455,802.44 -29869.10% 130.14% No Quantity checked and is accurate.  Avg 
$65, estimate was reasonable, but $85 ok

6390155 864.00 16-INCH STEEL PIPE 175.00 70.00 90.00 -9,343.95 -1081.48% 40.00% Yes Quantity checked and is accurate.  
Estimate may be high, small price 
database

Additional Comments:
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MEMORANDUM 
 

 September 27, 2012 
TO: Department of Transportation Board of Directors, 
 Construction Working Group 
FROM: Richard Nelson, Assistant Director Operations 
SUBJECT: October 8, 2012 Construction Working Group Meeting 
Item # 6: Briefing on Status of Construction Projects – Informational Item Only 
  
 
Summary: 
 
The purpose of this item is to provide the Construction Working Group with information on 
construction contacts. 
 
Background: 
 
The Department enters into approximately thirty (30) conventional design-bid-build highway 
construction contracts a year which are administered, inspected and documented by a 
combination of NDOT staff and consultants to ensure compliance with the terms and conditions 
of the contract.  This report provides information on the projects closed between January and 
September 2012, project closeout status and active projects. 
 
Analysis: 
 
Twenty-nine (29) contracts were closed between January and September 2012.  As of 
September 27, 2012 there are seventy-three (73) active (open) contracts.  Fifty-six (56) of these 
contracts are listed on the Closeout Status and are being processed for closeout. 
 
List of Attachments: 
 
A.  Projects Closed January – September 2012 
B.  Project Closeout Status 
C.  Active Projects 
 
Recommendation for Board Action: 
 
Informational item only. 
 
Prepared by: 
 
Todd Montgomery, Assistant Chief Construction Engineer 
Sharon Foerschler, Assistant Chief Construction Engineer 

 
1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 
Fax:      (775) 888-7201 



NDOT Construction Contracts Closed Out

2012 January thru September

Contract Description Contractor Resident Engineer

Project Manager   

NDOT/Consultant  Original Bid  CCO Amount  % CCO  Qty Adjustments % Adjustments  Total Paid 

 Amount 

Over/Under % Change

3260 US 95,PHASE 4B,WIDENING AND HOV LANES Las Vegas Paving Corp. Crew 926 -Williams

JOHN TERRY/ PARSONS 

TRANSPORTATION GROUP 94,840,146.28$          120,737.39$           0.1% 721,768.39$                 0.8% $95,682,652.06 842,505.78$              101%

3270 US 95, PHASE IV, CONSTRUCT 4-LANE HWY Road & Highway Builders Crew 906 -Petrenko BRADSHAW, JOHN 46,333,333.00$          (1,133,678.99)$       -2.4% 2,537,311.23$              5.5% $47,736,965.24 1,403,632.24$           103%

3289 SR 160, BLUE DIAMOND  ( PHASE 2A ) Capriati Construction Corp Inc Crew 903 - Voigt CERAGIOLI, JIM 26,600,637.67$          768,257.69$           2.9% (589,706.32)$                -2.2% $26,779,189.04 178,551.37$              101%

3326 US 95, FAST INTEGRATION Transcore Holdings Inc Crew 916 - Ruguleiski

DICKINSON, JONATHAN/                 

ATKINS 8,642,467.26$            ($110,106.35) -1.3% 5,301.25$                      0.1% $8,537,662.16 (104,805.10)$             99%

3358 US 395 GOLDEN VALLEY INTER. Granite Construction CO Crew 913 - Cocking ATKINS 7,964,964.00$            154,473.00$           1.9% 240,358.51$                 3.0% 8,359,795.51$           394,831.51$              105%

3379 I-515, ITS FAST PCKG B1

Spirit Underground LLC/         Zurich 

America Insurance Crew 906 - Petrenko 

DICKINSON, JONATHAN/   

KIMLEY-HORNE & ASSOC 5,995,734.70$            ($129,591.06) -2.2% 376,208.29$                 6.3% $6,242,351.93 246,617.23$              104%

3380 US93, ELKO, CIR Frehner Construction Crew 908 - Rupinski BRADSHAW, JOHN 9,455,555.00$            -$                         0.0% (449,333.52)$                -4.8% $9,006,221.48 (449,333.52)$             95%

3391 US 95 MLK BLVD TO THE RAINBOW INTER. Valleycrest Landscape Crew 926 - Williams

JOHN TERRY/ PARSONS 

TRANSPORTATION GROUP 3,115,684.58$            1,347,250.61$        43.2% (203,627.68)$                -6.5% 4,259,307.51$           1,143,622.93$           137%

3394 US 95, N. I-15 TO CL/LI LINE Las Vegas Paving Corp. Crew 906 - Petrenko MIRANDA, EDUARDO 5,844,600.00$            900,840.78$           15.4% 123,103.29$                 2.1% $6,868,544.07 1,023,944.07$           118%

3395 SR 317, RESTORE RD TO PRE-FLOOD CONDITION Southwest Iron Works Crew 906 - Petrenko BIRD, STEVE 9,292,000.00$            $1,876,176.19 20.2% 657,360.27$                 7.1% $11,825,536.46 2,533,536.46$           127%

3399 SR651 N. AND W. MCCARRAN BLVD Granite Construction CO Crew 904 - Boge MAMMEN, KEN 1,839,839.00$            23,063.62$             1.3% 175,854.89$                 9.6% 2,038,757.51$           198,918.51$              111%

3406 CA/NV STATE LINE TO US 95 Nevada Barricade & Sign Co Inc Crew 922 -Christiansen CERAGIOLI, JIM 407,777.00$               -$                         0.0% (94,486.40)$                  -23.2% 313,290.60$              (94,486.40)$               77%

3408 US 93, 3 WILDLIFE UNDERPASSES Capriati Construction Corp Inc Crew 908 - Rupinski BRADSHAW, JOHN 2,194,385.68$            $329,482.39 15.0% (43,918.12)$                  -2.0% $2,479,949.95 285,564.27$              113%

3411 US 395, JACKS VALLEY RD TO LUPIN ROAD Q&D Construction Inc Crew 907 -  Lani

MAMMEN, KEN/ MANHARD 

CONSULTING 2,338,131.00$            50,040.00$             2.1% 164,370.28$                 7.0% 2,552,541.28$           214,410.28$              109%

3412 US 95, SR 157, KYLE CANYON RD TO INDIAN SPR. Las Vegas Paving Corp. Crew 902 - Yousuf MAXWELL, KEVIN 20,470,000.00$          185,612.96$           0.9% 970,874.21$                 4.7% 21,626,487.17$         1,156,487.17$           106%

3413 US 95, MINERAL CO, CIR A & K Earth Movers Inc Crew 902 - Yousuf BRADSHAW, JOHN 11,484,000.00$          $117,519.27 1.0% 746,417.24$                 6.5% $12,347,936.51 863,936.51$              108%

3419 I80, W. MCCARRAN SC. OVRLK TO P. ROCK INTER. Granite Construction CO Lumos & Associates - Brown MAMMEN, KEN 10,256,256.00$          34,763.60$             0.3% 965,883.53$                 9.4% 11,256,903.13$         1,000,647.13$           110%

3420 US 93, S. SR229 TO SR232, CIR Staker & Parson Companies Crew 908 - Rupinski BIRD, STEVE 4,483,773.60$            $49,203.62 1.1% (30,044.25)$                  -0.7% $4,502,932.97 19,159.37$                100%

3422 US 93, JACKPOT, DRAINAGE IMP.

Northern Nevada Excavating 

Inc./Travelers Casualty and Surety Crew 908 - Rupinski BRADSHAW, JOHN 731,777.00$               $90,662.71 12.4% 40,154.91$                   5.5% $862,594.62 130,817.62$              118%

3423 US 93, NEAR PANACA, SHARED USED PATH JNJ Engineering Construction Crew 906 - Petrenko PETERSEN, CHRISTOPHER 533,755.00$               $30,500.00 5.7% 45,722.97$                   8.6% $609,977.97 76,222.97$                114%

3425 ON VARIOUS ROUTES THROUGHOUT DISTRICT III Nevada Barricade & Sign Co Inc Crew 912 - Simmons CERAGIOLI, JIM 229,899.50$               -$                         0.0% (20,227.99)$                  -8.8% 209,671.51$              (20,227.99)$               91%

3426 ON VARIOUS ROUTES THROUGHOUT DISTRICT II Nevada Barricade & Sign Co Inc Crew 913 - Cocking CERAGIOLI, JIM 175,145.70$               -$                         0.0% (368.57)$                        -0.2% $174,777.13 (368.57)$                    100%

3430 I-515, LANDSCAPE Capriati Construction Corp Inc Crew 915 - Strganac JOYCE, LUCY 949,433.10$               -$                         0.0% (19,399.05)$                  -2.0% $930,034.05 (19,399.05)$               98%

3431 I-80, W. LOVELOCK VIADUCT Road & Highway Builders CME- G. Jordy PETERS, VICTOR 8,080,080.00$            $49,988.91 0.6% 423,574.93$                 5.2% $8,553,643.84 473,563.84$              106%

3432 US 95, GOLDFIELD, SIDEWALK & LIGHTING Hardy Construction Inc. Crew 901 - Alwayek MAXWELL, KEVIN 255,270.74$               -$                         0.0% (665.49)$                        -0.3% $254,605.25 (665.49)$                    100%

3434 ON SR 160,CLARK AND NYE COUNTIES Preferred Contracting Inc Crew 902 - Yousuf CERAGIOLI, JIM 1,442,559.41$            154,445.00$           10.7% (20,611.81)$                  -1.4% 1,576,392.60$           133,833.19$              109%

3439 ON VARIOUS ROUTES THROUGHOUT DISTRICT I Diversified Concrete Cutting Crew 922 -Christiansen CERAGIOLI, JIM 336,118.00$               (16,354.20)$            -4.9% (20,506.85)$                  -6.1% 299,256.95$              (36,861.05)$               89%

3443 I80, E. P. ROCK INTER. TO E. OF  FERN. GRD SEP. Q&D Construction Inc DCS - Holmes PETERS, VICTOR 15,092,013.00$          (31,559.33)$            -0.2% 1,320,748.22$              8.8% 16,381,201.89$         1,289,188.89$           109%

3457 US 95, ES, US 6 to ES/MI COUNTY LINE A & K Earth Movers Inc VTN-MAMOLA

AMIR SOLTANI/                 

CH2MHILL 4,541,000.00$            14,000.00$             0.3% 140,655.32$                 3.1% 4,695,655.32$           154,655.32$              103%

Totals 303,926,336.22$       4,875,727.81$        1.6% 8,162,771.68$              2.7% $316,964,835.71 13,038,499.49$        104%
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N=needed R= received

EEO=Contract Compliance Clearance
LAB=clearance from Materials
AB=As-Builts

CPPR=Contractors Past Performance
LE=Letter of Explanation

ATSS=Acceptance Test Summary Sheet

WC=Wage Complaint
CA=Contractors Acceptance

*= Internal

Cont. 
No. DIST Crew Contractor - Resident Engineer Description Contract Bid Price Retent Held

E
E
O

L
A
B

A
B

C
P
P
R

L
E

A
T
S
S

W
C

C
A

Constr. 
Compl.

District 
Accept    

Director 
Accept

Pick Up 
Comp.

R
P
U

Comments Change Orders # 
Needed 

3290 1 906 FREHNER-PETRENKO                  
SHARON

SAINT ROSE PARKWAY IN 
HENDERSON PHASE 2A $61,242,038.90 $50,000.00 R R R R R R N 7/11/08 2/11/09 2/19/09 10/18/10

 Contract will be closed at the same 
time frame as 3361.  Sent closeout item 

to Rob per Jeff on 7/10/12.

3339 1 926 FREHNER -WILLIAMS                   
SHARON

SR 573, CRAIG RD,LAS VEGAS AT 
UPRR CROSSING AND FROM BERG 

ST TO PECOS RD, CLARK CO.
$34,182,531.77 $10,000.00 R N N R N N N 5/30/09 6/16/10 7/12/10 Y

Pick up started on 9/14/11 and items 
were given back to the crew on 
10/03/11 to be addressed.   Had a 
meeting with Abid on 9/10/12 and went 
through the remaining items and solved 
quite a few.  Abid still has several item 
that need to be addressed.  

3361 1 922 SNP-CHRISTIANSEN                  
MICHELLE

ON SR 146, ROSE PARKWAY IN 
HENDERSON, PHASE 2B, FROM 
GILLESPIE ST TO SEVEN HILLS 

DR/SPENCER AVE & CORONADO 
CENTER

$6,583,366.05 $50,000.00 R R N R N N N 3/5/10 10/26/11 N

 This contract will be closed at the same 
time frame as 3290. Holding . Letter to 
Rick for Dir. Accpt.5/22/2012.  It was 

evident the crew was not able to close 
this contract out on their own.  So I had 
them bring it to me (9/19/12) and I will 
go through and flag was needs to be 

addressed.  

3383 1 926 LVP-WILLIAMS                                
MICHELLE

SR 574, CHEYENNE AVE.,FROM US 
95 TO LOSEE RD, FROM CIVIC 

CENTER DR. TO NELLIS BLVD AND 
FROM RANCHO DR. TO I-15 

$9,677,150.00 $50,000.00 N R N R N R N 8/31/10 5/11/11 6/23/11 Y

Final pick up started on 07/02/11 and 
items to be addressed were returned to 
the crew on 07/17/11.    As of 8/14/12  

crew has not addressed items 

3390 1 901 LVP-ALHWAYEK                       
MICHELLE

SR 564, LAKE MEAD PKWY,FROM 
BOULDER HWY(SR 582) TO LAKE 
MEAD NATIONAL REC AREA & SR 

564,BOULDER HWY SR 582 TO ASH 
ST.

$13,543,210.00 $50,000.00 R N N R N R N 12/2/10 3/7/11 4/26/11 N
As of 2/08/11 no request for pickup. 

Outstanding Lab issues per Wes 
5/3/2011

3392 1 922 WILLIAMS BROS.-CHRISTIANSEN                
MICHELLE

VARIOUS INTERSECTIONS IN THE 
CITY OF LAS VEGAS AND VARIOUS 

INTERSECTIONS IN CLARK COUNTY.
$944,304.33 $47,215.22 R R R R N N N 9/29/11 3/6/12 4/2/12 6/22/12 Y

Final job pickup completed on 
06/22/12. contractor payment is being 
held due to ongoing claim as per Jeff 

Shapiro

3397 
ARRA 1 916 FISHER-RUGULEISKI                    

MICHELLE

ON I-15 FROM THE 
CALIFORNIA/NEVADA STATE LINE 

TO MILEPOST 16.35
$7,333,333.33 $50,000.00 R N N R R N N 12/23/10 4/23/12 5/21/12 N

As of 5/1/11 have not received a 
request for pickup.  Waiting for Notice 

to Creditors memo from Admin 
Services office 

3409 1 926 CAPRIATTI-WILLIAMS                  
MICHELLE

US 95 FROM RAINBOW/SUMMERLIN 
INTERCHG. TO RANCHO/ANN RD. & 

DURANGO DR. (PKG. 1)
$68,761,909.90 $50,000.00 N N N N N N N N CONTRACT AT 94% COMPLETE

3421 1 916 LAS VEGAS PAVING -RUGULEISKI                                    
MICHELLE ON US 95AT SUMMERLIN PARKWAY $26,080,589.00 $50,000.00 N N N N N N N N N CONSTRUCTION AT 98%  4 (back to RE 

7/18/12)

3424 1 902 LVP-YOUSUF-                                                   
MICHELLE

ON SR 160 FROM DURANGO DRIVE 
TO RED ROCK CANYON ROAD     (SR 

159)
$8,731,000.00, $50,000.00 N R N R N N N 5/16/12 Y

Crew dropped off job for pickup on 
09/04/12. Construction to begin final 

pickup asap.

3427 1 901 LAS VEGAS PAVING-ALHWAYEK                       
MICHELLE

ON SR 582, BOULDER HIGHWAY, 
FROM THE JUNCTION OF RAMPS3 

AND 4 AT WAGONWHEEL 
INTERCHANGE, THEN NORTH FOR 

0.194 MILES

$640,000.00 $32,000.00 R N R R N N N 7/22/11 9/1/11 9/23/11 8/13/12 Y Pay off on any time after  8/28/12 after 
Lab and  ATSS is received 

3437 1 922 LV PAVING-CHRISTIANSEN              
SHARON

I-15 FROM 0.70 MILES SOUTH OF 
SLOAN WASH TO 0.30 MILES NORTH 

OF SLOAN WASH TO 0.30 MILES 
NORTH OF DUCK

$7,650,000.00 $50,000.00 R R R R N R N 9/16/11 4/9/12 Y

Pickup began on 8/2/12.  Items were 
given back to the crew on 8/7/12 to be 
addressed.  Items were resubmitted on 
8/29/12 and am in the process of going 

through them.  

N=Needed
Department of Transportation

R=ReceivedConstruction Contract Closeout Status
September 27, 2012
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N=needed R= received

EEO=Contract Compliance Clearance
LAB=clearance from Materials
AB=As-Builts

CPPR=Contractors Past Performance
LE=Letter of Explanation

ATSS=Acceptance Test Summary Sheet

WC=Wage Complaint
CA=Contractors Acceptance

*= Internal

Cont. 
No. DIST Crew Contractor - Resident Engineer Description Contract Bid Price Retent Held
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N=Needed
Department of Transportation

R=ReceivedConstruction Contract Closeout Status
September 27, 2012

3442 1 901 ROAD & HIGHWAY-ALHWAYEK   
MICHELLE

US 95 FROM 3.131 MILES NORTH OF 
CHINA WASH TO 0.796 MILES 

SOUTH OF DRY WASH.
$10,171,171.00 $50,000.00 N N N N N N N 11/22/11 1/9/12 N

A Mid-point audit was completed on 
9/07/11. Holding District Acceptance 
letter until RE corrects working Days

3444 1 901 LAS VEGAS PAVING-ALHWAYEK                          
MICHELLE

SR 604 LV BLVD,FROM N. CRAIG RD 
TO JUNCTION OF APEX 

INTERCHANGE RAMPS 3 & 4, A 
FUNCTIONAL CL. BREAK AT 2004 N. 

URBAN LIMITS OF LV

$5,035,000.00 $50,000.00 R N N R N N N 9/30/11 1/6/12 2/14/12 N As of 4/2/12 no request for pickup.

3445 1 922 LVP -CHRISTIANSEN                 
MICHELLE

US -95/I-515 OVER FLAMINGO ROAD 
INTERCHANGE $3,416,804.05 $50,000.00 N N N N N N N 1/17/12 7/17/12 N As of 8/16/12 no request for pickup

3453 1 901 FISHER-ALHWAYEK                  
MICHELLE

ON US 93 FROM BUCHANAN TO 
HOOVER  INTERCHANGE. $15,858,585.85 $50,000.00 N N N N N N N N CONSTRUCTION 101% COMPLETE

CO#3. CO #4 
need to be 
addressed

3454 1 916 FISHER-RUGULEISKI                     
SHARON

ON I-15 FROM TROPICANA AVENUE 
TO US 95  ( SPAGHETTI BOWL) $5,995,000.00 $50,000.00 N R R R R N N 3/23/12 4/20/12 5/21/12 9/4/12 Y

.  RE to resubmit Letter of Explanation.  
Qty's sent to Contractor on 9/10/2012.  

Possible close 10/10/2012 

3460 1 CMW LAS VEGAS PAVING FERGUSON                        
MICHELLE                     

ON US SR. 373 FROM THE 
CALIFORNIA/ NEVADA STATE LINE 

TO US 95
$3,895,000.00 $50,000.00 N N N N N N N 6/27/12 8/2/12 8/16/12 N RE sent final payment.  CM19 sent to 

RE to start closeout process
Paid on 

prior,CO#1

3462 1 CMW LAS VEGAS PAVING FERGUSON                        
SHARON            

ON US 95 FROM N. OF SR 160 TO S. 
OF AMARGOSA VALLEY JUNCTION $5,795,000.00 $50,000.00 R R R R R R N 10/31/11 2/28/12 4/2/12 Y .QTY's sent to Contractor 8/28/2012.  

Possible close 9/30/2012

3470 1 906 INTERSTATE IMP-PETRENKO 
SHARON

I-15 FROM CA/NV STATE LINE TO 
NORTHOF SLOAN INTERCHANGE $8,061,738.13 $50,000.00 N N N R N N N Y

Pick up started on 9/12/12 and items 
were given back to the crew on 9/12/12 

to be addressed.   

3472 1 922 LAS VEGAS ELECTRIC.-
CHRISTIANSEN                MICHELLE

ON MUTIPLE INTERSECTIONS IN 
DIST. 1 CLARK COUNTY $3,393,786.20 $50,000.00 N N N N N N N N Construction at 83% 

3475 1 922 LLO INC - CHRISTIANSEN                                            
MICHELLE

SIGNAL MODIFICATIONS CLARK 
COUNTY $940,692.00 $47,034.60 N R N R N R N 6/19/12 8/2/12 N

Rec'd. District acceptance. Requested 
director accpt. Final pickup began 

08/30/12.

3480 1 902
AGGREGATE INDUSTRIES - YOU 

SUF                                         
MICHELLE     

ON SR. 372 FROM THE CALIF / NEV. 
STATE LINE TO SR. 160 AND ON ST. 
RT 160 1.317 MI N. OF CLARK / NYE 

COUNTY LINE TO MI POST NY - 9.954

$8,175,000.00 $500,000.00 N N N N N N N N Contruction at 81%

3481 1 901
AGGREGATE INDUSTRIES                                 

ALHWAYEK                                         
SHARON

ON US 95 FROM 1.47 MI SOUTH OF 
THE AMAGOSA RIVER TO 6.46 MI 

NORTH OF THE TRAILING EDGE OF 
B-636

$850,000.00 $50,000.00 N N N N N N N N CONSTRUCTION AT 85%

3267 2 911 RHB Williams- Angel                                               
ROB

US50 IN LYON COUNTY FM EAST OF 
V.C. TO FORTUNE DRIVE. $14,292,292.00 $50,000.00 R R R R R R N 10/23/06 8/27/08 10/6/08 10/3/08

 Contractor needs to sign LOA # 2. Jeff 
Shapiro needs to write Change Order 

per meeting 1/26/2011. 

3292 2 905 FISHER-DURSKI                                       
ROB

FROM 395 S. OF BOWERS MANSION 
CUTOFF NORTH TO MOUNT ROSE 

HWY. 
$393,393,393.00 $50,000.00 N N N N N N N N CONSTRUCTION 91% COMPLETE

pd on priors 
#64,,69.  75, 80 & 

81 are priors. 
Need 

31,55,66,71,79,8
2,85.
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3327 2 907 RHB-LANI                                                     
ROB

US 395, CARSON CITY FREEWAY 
FROM FAIRVIEW DR. TO US 50 E.-

PHASE 2
$44,968,149.00 $50,000.00 N R R N N N N 10/8/09 7/21/11 8/23/11 N

 As of 6/5/12 job was to be ready for 
pickup (no response).    Roc Stacey 

has investigated W/C and it will 
continue, but indicated we can close 

project on our end.   After crew req for 
pickup.   REC'D MEMO FOR P/U 8-15-

12

3377 2 911 PEAK-ANGEL                                          
ROB                                

SR 207, KINGSBURY GRADE,FROM 
THE JUNCTION WITH HIGHWAY 50 

TO THE SUMMIT AT DAGGETT PASS
$6,852,746.00 $50,000.00 N N N N N N N N CONSTRUCTION 116 % COMPLETE pd on prior 12.  

#5 is a prior.

3400 2 904 Q&D -LANI                                             
MATT                                          

FROM CAL/NEV LINE AT TOPAZ 
LAKE NORTH /CARSON CITY LINE 

TO THE CARSON WASHOE COUNTY 
LINE 

$7,548,315.70 $50,000.00 N N R N N N N 11/30/11 N

Waiting Q&D to sign paperwork so 
pickup process can start.  as of 

4/26/2012 no request for pickup plant 
establishment work will not end until 

……6/20/2012 contractor has LOA's to 
be signed, crew waiting for final certs 

for lab to clear.

Address CO#2

3401 2 913 GRANITE- COCKING                                        
ROB  /  DEENA ON 395 FROM MOANA TO I 80 $31,495,495.00 $50,000.00 N N N N N N N N

Job pick up finished up to 95% due to 
ending of agreement with DCS  

CONSTRUCTION 105% COMPLETE

#5A,8R,32,33,34  
are priors. 

3402 2 904 RHB-BOGE                                             
MATT                           

ON I-80 FROM 8.7 MILES EAST OF 
THE NIGHTINGALE INTERCHANGE 

TO THE CHURCHILL/PERSHING CO. 
LINE

$11,464,464.00 $22,341.00 N R R R R R N N 4/12/11 5/23/11 8/8/11 Y

Job has been pickup. Final pickup 
report sent to RE 8/8/2012. Contractor 
didn't respond to missing qty's letters 

dated  8/27/2012.  On 9/10/2012, 
Patricia sent remaining items to HQ to 
be processed.   Revised Determination 

letter received 8/2/2012

3417 2 907 Q&D -  LANI                                                                                     
ROB

ON US 395, CARSON CITY  BYPASS, 
AT THE 5TH STREET GRADE 

SEPARATIONS AND FAIRVIEW 
INTERCHANGE

$1,021,452.00 $50,000.00 R R R N N R N 9/16/11 N

RE has indicated project will be ready 
for pick up end of June plant 

establishment is on going contractor 
has LOA's that need to be signed and 

waiting on certs for lab clearence 
waiting for actual date from office 

3426 2 913 NEVADA BARRICADE-COCKING                                              
ROB

VARIOUS RTES THROUGHOUT 
DISTRICT II, PERSHING, LYON,  

CHURCHILL AND MINERAL
$175,145.70 $8,757.29 R R R R R R N 4/21/11 4/10/12 7/16/12 4/25/12 Y QTYS TO CONTRACTOR 5/1/2012 

final payment due10/16/2012

3438 2 904 MERIT ELECTRIC.-BOGE                     
MATT

MULTIPLE INTERSECTIONS 
THROUGH OUT DISTRICT II $1,013,762.20 $50,000.00 N R N N N N N 11/15/11 N Crew is starting closeout.  No request 

for pickup as of 8/27/2012
CO#4& 5 In 

Route

3440 2 911 Q&D-ANGEL                                             
MATT                           

ON SR 28 FROM JUNCTION WITH ST 
432 TO CALIFORNIA/NEVADA STATE 

LINE
$5,613,054.00 $50,000.00 N N N N N N N N CONSTRUCTION AT 88.4 %

3446 2 HDR A TERCHERT-SELMI                                             
MATT                           

ON US 395 FROM 1.2 MILES SOUTH 
OF WATERLOO LANE TO JUNCTION 

WITH US 50 IN CARSON CITY
$12,913,116.86 $50,000.00 N N N N N N N N CONSTRUCTION AT 89.9 %
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3449 2 907 MKD- LANI                                                       
ROB                                    

US 395 NORTH OF THE NEV/CAL 
STATE LINE TO TOPAZ PARK ROAD $379,000.00 $18,950.00 R R R N N R N 10/7/11 3/15/12 Y  the quantities are ready to send outas 

soon as district acceptence is reiceved  

3452 2 904 DON GARCIA-BOGE                            
MATT                  

ON SR 828,FARM DISTRICT 
ROAD,BETWEE US 50A TO 

CRIMSON LANE IN THE CITY 
FERNLEY

$368,864.40 $18,443.22 N N N N N N N 9/21/11 N

Crew is starting closeout possible end 
of September for request of pickup.  

Qtys issues with contractor.  No request 
for pickup as of 8/27/2012

3458 2 904 MERIT ELECTRIC.-BOGE                     
MATT

ON MULTIPLE INTERSECTIONS IN 
DISTRICT II $580,325.46 $29,816.27 N R N N N N N N CONSTRUCTION 85% COMPLETE CO #1,2,3 in 

route

3465 2 904 SNC - BOGE                                        
DEENA

 SR 341 VIRGINIA CITY FROM 
STOREY/WASHOE CO. LINE TO THE 

JUNCTION OF TOLL RD. & SR 341 
VIRGINIA CITY FROM .02 MILES S. D 

ST.

$6,969,007.00 $50,000.00 N N N N N N N N  CONTRACT AT  100.6% COMPLETE CO#1

3467 2 911 MKD - ANGEL                                     
DEENA US 50 & SR28 $446,162.00 $23,320.00 N N N N N N N 7/19/12 8/27/12 N

Project was completed 7-19-12. 
Waiting on an LOA to be signed for un-

installed drains, grates and frames 
Working through checklist for closeout.

3469 2 BMG ROAD & HWY                                           
DEENA                    

US 50 N. of SR-362 TO N. OF DUTCH 
CREEK:US 95 N. BOUNDARY OF 
AMMO DEPOT TO S. OF WALKER 

RESERVATION; SR 362 FROM US 95 
S. HAWTHORNE

$7,864,567.00 $50,000.00 N N N N N N N N PROJECT AT 85% COMPLETE

3478 2 C9040 SNC-HOWERTON                                             
MATT                           

ON SR 722 FROM US 50 TO THE 
CHURCHHILL / LANDER COUNTY 

LINE
$4,029,007.00 $50,000.00 N N N N N N N N CONSTRUCTION AT 92.0 %

3435 3 908
AGGREGATE INDUSTRIES-

RUPINSKI                                  
DEENA                        

I-80 FROM 0.26 MILES EAST OF THE 
HALLECK/RUBY VALLEY 

INTERCHANGE TO 0.60 MI EAST OF 
THE GREY'S CREEK GRADE 

SEPARATION

$33,699,999.00 $50,000.00 N N N N N N N N CONTRACT AT 85%

3350 3 908 FREHNER-RUPINSKI                             
ROB    

I-80 LANDER CO. FROM ROSNY 
GRADE SEP. TO LANDER/EUREKA 

CO. /EUREKA CO. FROM 
LANDER/EUREKA CO LINE TO 

CONCRETE PAVEMENT

$8,922,921.99 $50,000.00 R R R R R R N 7/20/09 10/16/09 4/21/10 7/1/11 Y
Quantities issues resolved.   Quantities 

to contractor 8/17/12. Final close 
10/17/12,

3407 3 908 PEAK CONST- RUPINSKI                    
ROB US 93 AT HD SUMMIT $3,156,345.49 $50,000.00 R R R R R R N 11/19/10 7/18/11 9/23/11 Y Job has been picked up. Construction 

auditing final quantities 

pd on prior 
#4,6,7,8  Shapiro 

has CO's

3415 
ARRA 3 912 AGGREGATE IND-MUSGROVE                 

ROB

US 93 NO. OF SUCCESS SUMMIT RD 
TO SO. OF CHERRY CK RD & 

CAMPTON ST AVE 1, MURRY ST,& 
MILL ST IN ELY

$9,439,999.00 $50,000.00 R R R R R R N 11/17/10 11/16/11 4/2/12 2/1/12 Y

Quantities to contractor AGG Industries 
is disputing LD's for working days RE is 
going to contact  contractor. Letter sent 
to sub- contractor that final payroll letter  

on 7-17-12 would delete bid items by 
them.
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3436 3 918 ROAD AND HIGHWAY- YATES                       
MATT

I 80 FROM 3.16MILES WEST OF THE 
PILOT PEAK INTERCHANGE TO THE 

NEVADA/UTAH STATE LINE
$11,535,535.00 $50,000.00 R N R R R N N 11/18/12 4/9/12 Y

Job pickup done 8/7/2012.  Sent whole 
project back to RE for corrections.   

Awaiting project corrections and return 
before final project report sent to RE. 

Awaiting District accept letter from RE.

3450 3 912 STAKER & PARSON-SIMMONS         
MATT

I-80 FROM 3.63 MILES WEST OF THE 
HUNTER INTERCHANGE TO 0.40 

MILES WEST OF WEST ELKO 
INTERCHANGE

$7,684,054.52 $50,000.00 N N N N N N N N
CONSTRUCTION IS AT 87.7%  

Contractor still finishing up on work and 
punchlist

3451 3 ATKINS RHB - JORDY                                     
DEENA

US 50 FROM 3.38 MI. OF HICKSON 
SUMMIT TO THE LANDER / EUREKA 

COUNTY LINE .
$10,799,999.00 $50,000.00 N R N N N N N 6/15/12 N project is complete waiting for 

notification for pickup 

3455 3 920 AGGREGATE IND.-SCHWARTZ          
DEENA

US 95 AT THE INTERSECTION WITH 
SR 140 $946,666.00 $47,333.30 R R R R R R N 11/18/12 7/6/12 8/21/12 Y

 Final quantities sent out 8-29-12. 
Requested director acceptance. 

Possible payoff 9-29-12. Waiting for 
Notice to Creditors

3456 3 918 RHB-YATES                                             
MATT                           US 93 SCHELLBOURNE REST AREA $1,832,222.00 $50,000.00 N N N N N N N N CONSTRUCTION AT 85.6 %

3459 3 912         Q & D- SIMMONS                                           
ROB                                      

ON TUSCARORA RD. AT THE 
SOUTHE FORK OF THE OWYHEE 

RIVER 
$569,525.00 $28,476.25 R R R R R R N 11/30/11 1/29/12 4/19/12 6/8/12 Y on going negotiations about working 

day LD's 

3473 3 301 BECO CONSTRUCTION -RATLIFF                                               
DEENA

DISTRICT III VARIOUS 
INTERSECTIONS $341,000.00 $17,050.00 N N N N N N N N CONSTRUCTION 85.9% COMPLETE

3477 3 920 Q&D CONSTRUCTION-SCHWARTZ                                   
DEENA

ON US 50 FROM .20 MILES SOUTH 
OF SR 290 TO .10 MILES SOUTH OF 

SR140 
$4,792,006.99 $50,000.00 R R R R R R N 6/20/12 7/13/12 8/21/12 Y

     Final quantities sent to contractor on 
8-27-2012. Requested director 

acceptance. Possible payoff on 9-27-
12.

3479 3 CH2MHILL
GRANITE CONSTRUCTION CO. - 

JOHNSON                                  
DEENA

ON US 93 FROM 0.097 MILES SOUTH 
OF THE LAWPRR X-ING TO 12.825 MI 
NORTH OF CATTLE PASS, ELKO CO.

$8,654,654.00 $50,000.00 N N N N N N N N CONTRACT AT 85%
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Contract No.:  3260 
NDOT Project No.: 60207 
FHWA Project No.:  EB-NH-095-2(043) 
County: Clark 
Length: 3.08 miles 
Location: US 95 Project Phase (4B/5), From East of Valley View to Rainbow 
Interchange 
Work Description: Widen from 6 to 10 lanes. HOV lanes, drainage improvements, 
structure “DR1” over “VR2”, ITS, Ramp metering. 
Contract Awarded: October 13, 2005 
Notice to Proceed:  November 28, 2005 
Work Completed:  January 03, 2008 
Work Accepted: May 1, 2008 
Final Payment: July 6, 2012  
 
Contractor: Las Vegas Paving Co. 
 
Resident Engineer: NDOT Crew 926 – G. Williams 
 
Designer: Parsons Transportation Group 
 
Project Performance:  
Engineers Estimate:  $87,065,113.58 
Bid Price:  $94,840,146.28 
Final Contract Amount:  $95,682,652.06 
Dollar Amount Over/Under Bid:  $842,505.78 
Percent Over/Under Bid:  101% 
Construction Engineering Costs:  $4,497,294.46 
Total Change Orders:  $120,737.39 
Percent Change Orders:  0.1% 
Settlements/Claims:  none 
Original Working Days:   560 
Updated Working Days:   541 
Charged Working Days:   539 
Liquidated Damages:  -53,956.19 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $19,365,128.98 (20.24%) 
Right of Way:  $151,994,834.27 
Construction Engineering:  $4,497,294.46 (4.70%) 
Construction Contract:  $95,682,652.06 
Total Project Cost:  $271,539,909.77 
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Contract No.:  3270 
NDOT Project No.: 60269 & 60248 
FHWA Project No.:  NH-095-1(039) 
County: Clark 
Length: 17.737 Miles 
Location: US 95 from Laughlin Highway (SR 163) to Two Miles South of Searchlight 
(Phase IV) & (Phase III) 
Work Description: Construct a Four-Lane Divided Highway with a Graded Median  
Contract Awarded: June 5, 2008 
Notice to Proceed:  July 21, 2008  
Work Completed:  October 8, 2010  
Work Accepted: May 11, 2011 
Final Payment: July 13, 2012  
 
Contractor: Road and Highway Builders LLC. 
 
Resident Engineer: NDOT Crew 906 – G. Petrenko 
 
Designer: John Bradshaw 
 
Project Performance:  
Engineers Estimate:  $48,338,168.50 
Bid Price:  $46,333,333.00 
Final Contract Amount:  $47,736,965.24 
Dollar Amount Over/Under Bid:  $1,403,632.24 
Percent Over/Under Bid:  103% 
Construction Engineering Costs:  $3,646,957.65 
Total Change Orders:  - $1,133,678.99 
Percent Change Orders:  -2.4% 
Settlements/Claims:  none 
Original Working Days:   230 
Updated Working Days:   235 
Charged Working Days:   235 
Liquidated Damages:  - $11,991.30 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $4,340,398.70 (9.09%) 
Right of Way:  $1,023,302.14 
Construction Engineering:  $3,646,957.65 (7.64%) 
Construction Contract:  $47,736,965.24 
Total Project Cost:  $ 56,747,623.73 
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Contract No.:  3289 
NDOT Project No.: 60210 
FHWA Project No.:  STP-0160(017) 
County: Clark 
Length: 1.28 miles 
Location: SR 160, Blue Diamond Road from Valley View Blvd to Decatur Blvd (Phase 
2) 
Work Description: Construct a new 8 lane road and a drainage channel 
Contract Awarded: $26,600,637.67 
Notice to Proceed:  August 4, 2008 
Work Completed:  December 4, 2009 
Work Accepted: July 12, 2010 
Final Payment: March 12, 2012 
 
Contractor: Capriati Construction Corp, Inc. 
 
Resident Engineer: NDOT Crew 903 – J. Voigt 
 
Designer: Jim Ceragioli 
 
Project Performance:  
Engineers Estimate:  $24,900,313.99 
Bid Price:  $26,600,637.67 
Final Contract Amount:  $26,779,189.04 
Dollar Amount Over/Under Bid:  $178,551.37 
Percent Over/Under Bid:  101% 
Construction Engineering Costs:  $1,673,050.44 
Total Change Orders:  $768,257.69 
Percent Change Orders:  2.9% 
Settlements/Claims:  none 
Original Working Days:   250 
Updated Working Days:   250 
Charged Working Days:   250 
Liquidated Damages:  - $1,098.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $8,720,627.17 (32.56%) 
Right of Way:  $50,068,161.52 
Construction Engineering:  $1,673,050.44 (6.25%) 
Construction Contract:  $26,779,189.04 
Total Project Cost:  $87,241,028.17  
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Contract No.: 3326   
NDOT Project No.: 60232 
FHWA Project No.:  EB-NH-095-2(046) 
County: Clark  
Length: 19.97 Kilometers 
Location: US 95 from Martin Luther King Boulevard to Craig Road 
Work Description: Fast Integration  
Contract Awarded: March 22, 2007  
Notice to Proceed: May 22, 2007  
Work Completed:  October 1, 2008  
Work Accepted: March 7, 2011  
Final Payment: August 1, 2012  
 
Contractor: Transcore ITS LLC 
 
Resident Engineer: NDOT Crew 916 – T. Ruguleiski 
 
Designer: Jonathan Dickinson 
 

Project Performance:  
Engineers Estimate:  $9,243,208.89 
Bid Price:  $8,642,467.26 
Final Contract Amount:  $8,537,662.16 
Dollar Amount Over/Under Bid:   - $104,805.10 
Percent Over/Under Bid:  99% 
Construction Engineering Costs:  $402,331.06 
Total Change Orders:  - $110,106.35 
Percent Change Orders:  -1.3% 
Settlements/Claims:  none 
Original Working Days:   Complete By October 1, 2008 
Updated Working Days:   0 
Charged Working Days:   0 
Liquidated Damages:  - $8,058.53 
 
 
Project Cost Breakdown: 
Preliminary Engineering: (tied to 3260) $25,981,723.09 (304.32%) 
Right of Way:  $0.00 
Construction Engineering:  $402,331.06 (4.71%) 
Construction Contract:  $8,537,662.16 
Total Project Cost:  $34,921,716.31 
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Contract No.:  3358 
NDOT Project No.: 60314 
FHWA Project No.:  SI-395-2(041) 
County: Washoe 
Length: 6.52 miles 
Location: US 395 from the beginning of asphalt at the Golden Valley Interchange to 
0.43 miles South of the Cold Springs Interchange. 
Work Description: 1 inch coldmill, 2 inch plantmix bituminous surface with open grade. 
Repairs to 4 structures.  
Contract Awarded: July 3, 2008 
Notice to Proceed:  August 4, 2008 
Work Completed:  December 4, 2009 
Work Accepted: May 7, 2010 
Final Payment: April 25, 2012 
 
Contractor: Granite Construction Co  
 
Resident Engineer: NDOT Crew 913 – S. Cocking 
 
Designer: Atkins 
 
Project Performance:  
Engineers Estimate: $7,472,796.50 
Bid Price:  $7,964,964.00 
Final Contract Amount:  $8,359,795.51  
Dollar Amount Over/Under Bid:  $394,831.51 
Percent Over/Under Bid:  105% 
Construction Engineering Costs:  $874,962.91 
Total Change Orders:  $154,473.00 
Percent Change Orders:  $1.9% 
Settlements/Claims:  none 
Original Working Days:   130 
Updated Working Days:   130 
Charged Working Days:   86 
Liquidated Damages:  - $9,000.00 
 
Project Cost Breakdown: 
Preliminary Engineering:  $597,395.36 (7.15%) 
Right of Way:  $8,396.52 
Construction Engineering:  $874,962.91 (10.47%) 
Contract:  $8,359,795.51 
Total Project Cost:  $9,840,550.30  
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Contract No.:  3379 
NDOT Project No.: 60339 
FHWA Project No.: CM-515-1(034)  
County: Clark County 
Length: 13.3 MILES 
Location: I-515 from the Southern Beltway (I-215) to Charleston Boulevard (SR 159) 
Work Description:  ITS Infrastructure for Fast Package B1 
Contract Awarded: June 11, 2009  
Notice to Proceed: July 27, 2009  
Work Completed:  September 21, 2010  
Work Accepted: May 11, 2011  
Final Payment: September 12, 2012    
 
Contractor: Spirit Underground LLC 
     Zurich American Insurance Co. 
 
Resident Engineer: NDOT Crew 906 – G. Petrenko 
 
Designer: Kimley – Horne Assoc. 
 
Project Performance:  
Engineers Estimate:  $8,689,718.00 
Bid Price:  $5,995,734.40 
Final Contract Amount:  $6,242,351.93 
Dollar Amount Over/Under Bid:  $246,617.23 
Percent Over/Under Bid:  104% 
Construction Engineering Costs:  $524,707.98 
Total Change Orders:  - $129,591.06 
Percent Change Orders:  -2.2% 
Settlements/Claims:  none 
Original Working Days:   300 
Updated Working Days:   300 
Charged Working Days:   278 
Liquidated Damages:  - $4,016.67 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $2,466,011.56 (39.50%) 
Right of Way:  $72,093.55  
Construction Engineering:  $ 524,707.98 (8.41%) 
Construction Contract:  $6,242,351.93 
Total Project Cost:  $9,305,165.02 
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Contract No.: 3380  
NDOT Project No.: 60352 
FHWA Project No.:  ARRA-093-5(006) 
County: Elko  
Length: 18.356 Miles 
Location: US 93 from 11.7 Miles South to 5.6 Miles North of Elko Street 
Work Description: 3 Inch Cold-In-Place recycle, 3 Inch Plantmix Bituminous Surface 
with Open Grade    
Contract Awarded: May 18, 2009  
Notice to Proceed:  June 22, 2009  
Work Completed:  August 10, 2010  
Work Accepted: March 9, 2011 
Final Payment: August 15, 2012    
 
Contractor: Frehner Construction Company Inc 
 
Resident Engineer: NDOT Crew 908 – Rupinski 
 
Designer: John Bradshaw 
 
Project Performance:  
Engineers Estimate:  $9,816,225.50 
Bid Price:  $9,455,555.00 
Final Contract Amount:  $9,006,221.48 
Dollar Amount Over/Under Bid:  - $449,333.52 
Percent Over/Under Bid:   95% 
Construction Engineering Costs:  $805,853.11 
Total Change Orders:  $0.00 
Percent Change Orders:  0.0% 
Settlements/Claims:  none 
Original Working Days:   120 
Updated Working Days:   120 
Charged Working Days:   119 
Liquidated Damages:  - $0.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $409,484.28 (4.55%) 
Right of Way:  $4,494.83 
Construction Engineering:  $805,853.11 (8.95%) 
Construction Contract:  $9,006,221.48 
Total Project Cost:  $10,226,053.70 
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Contract No.:  3391 
NDOT Project No.: 60389 
FHWA Project No.:  ARRA-095-2(055) 
County: Clark 
Length: 0 
Location: US 95 from MLK Blvd to the Rainbow Interchange 
Work Description: Landscaping  
Contract Awarded: August 5, 2009 
Notice to Proceed: September 21, 2009 
Work Completed:  September 8, 2010 
Work Accepted: March 9, 2011 
Final Payment: May 2, 2012 
 
Contractor: Valleycrest Landscape Development, Inc. 
 
Resident Engineer: NDOT Crew 926 – G. Williams 
 
Designer: Parsons Transportation Group 
 
Project Performance:  
Engineers Estimate: $5,796,009.50 
Bid Price:  $3,115,684.58 
Final Contract Amount:  $4,259,307.51 
Dollar Amount Over/Under Bid:  $1,143,622.93 
Percent Over/Under Bid:  137% 
Construction Engineering Costs:  $508,978.57 
Total Change Orders:  $1,347,250.61 
Percent Change Orders:  43.2% 
Settlements/Claims:  none 
Original Working Days:   200 
Updated Working Days:   230 
Charged Working Days:   224 
Liquidated Damages:  - $2,755.22 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $898,810.63 (21.10%) 
Right of Way:  $40,136.85 
Construction Engineering:  $508,978.57 (11.95%) 
Contract:  $4,259,307.51 
Total Project Cost:  $5,707,233.56 
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Contract No.:  3394  
NDOT Project No.: 60392 
FHWA Project No.: ARRA-093-2(002)  
County: Clark/Lincoln County Line, Clark County  
Length: 18.76 Miles 
Location: On US 95 from 15.82 Miles North of I-15 Garnet Interchange to the 
Clark/Lincoln County line 
Work Description: 2 Inch Plantmix Bituminous Surface with ¾ Inch Open Grade. 
Place 18.6 Miles of Tortoise Fence    
Contract Awarded: August 14, 2009 
Notice to Proceed: September 14, 2009   
Work Completed: June 10, 2011 
Work Accepted: August 3, 2011 
Final Payment: June 18, 2012 
 
Contractor: Las Vegas Paving Corporation 
 
Resident Engineer: NDOT Crew 906 – G. Petrenko 
 
Designer: Eduardo Miranda 
 
Project Performance:  
Engineers Estimate:  $7,001,915.50 
Bid Price:  $5,844,600.00 
Final Contract Amount:  $6,868,544.07 
Dollar Amount Over/Under Bid:  $1,023,944.07 
Percent Over/Under Bid:  118% 
Construction Engineering Costs:  $464,936.76 
Total Change Orders:  $900,840.78 
Percent Change Orders:  15.4% 
Settlements/Claims:  none 
Original Working Days:   120 
Updated Working Days:   120 
Charged Working Days:   117 
Liquidated Damages:  - $0.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $171,383.52 (2.50%) 
Right of Way:  $0.00 
Construction Engineering:  $464,936.76 (6.77%) 
Construction Contract:  $6,868,544.07 
Total Project Cost:  $7,504,864.35 
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Contract No.:  3395 
NDOT Project No.: 50072 
FHWA Project No.: ER-0317(002)  
County: Lincoln 
Length: 21.69 Miles 
Location: SR 317, From 1 Mile North of Elgin Road to Junction of US 93 
Work Description:  Restore road to pre-flood conditions 
Contract Awarded: November 24, 2009 
Notice to Proceed: December 28, 2009   
Work Completed:  November 16, 2010 
Work Accepted: January 9, 2012 
Final Payment: June 11, 2012 
 
Contractor: Southwest Iron Works LLC 
 
Resident Engineer: NDOT Crew 906 – G. Petrenko 
 
Designer: Steve Bird 
 
Project Performance:  
Engineers Estimate:  $13,557,852.00 
Bid Price:  $9,292,000.00 
Final Contract Amount:  $11,825,536.46 
Dollar Amount Over/Under Bid:  $2,533,536.46 
Percent Over/Under Bid:  127% 
Construction Engineering Costs:  $1,094,819.65 
Total Change Orders:  $1,876,176.19 
Percent Change Orders:  20.2% 
Settlements/Claims:  none 
Original Working Days:   160 
Updated Working Days:   160 
Charged Working Days:   160 
Liquidated Damages:  - $0 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $ 795,202.71 (6.72%) 
Right of Way:  $ 765,338.28 
Construction Engineering:  $1,094,819.65 (9.26%) 
Construction Contract:  $11,825,536.46 
Total Project Cost:  $14,480,897.10 
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Contract No.:  3399 
NDOT Project No.: 60403 
FHWA Project No.:  STP-0651(005) 
County: Washoe 
Length: 3 miles 
Location: SR 651, North and West McCarran Blvd, from North Virginia St to Seventh St 
Work Description: 2.75 inch mill, 2 inch plantmix bituminous surface with open grade 
Contract Awarded: November 23, 2009 
Notice to Proceed:  April 4, 2010 
Work Completed:  April 4, 2011 
Work Accepted:  July 21, 2011 
Final Payment: August 23, 2011 
 
Contractor: Granite Construction Company 
 
Resident Engineer: NDOT Crew 904 – L. Boge 
 
Designer: Ken Mammen 
 
Project Performance:  
Engineers Estimate:  $2,230,818.95  
Bid Price:  $1,839,839.00 
Final Contract Amount:  $2,038,757.51 
Dollar Amount Over/Under Bid:  $198,918.51 
Percent Over/Under Bid:  111% 
Construction Engineering Costs:  $221,932.91 
Total Change Orders:  $23,063.62 
Percent Change Orders:  1.3% 
Settlements/Claims:  none 
Original Working Days:   50 
Updated Working Days:   50 
Charged Working Days:   48 
Liquidated Damages:  0 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $219,903.39 (10.79%) 
Right of Way:  $4,388.13 
Construction Engineering:  $221,932.91 (10.89%) 
Contract:  $2,038,757.51 
Total Project Cost:  $2,484,981.94 
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Contract No.:  3406 
NDOT Project No.: 60360 
FHWA Project No.:  SI-0032(067) 
County: Various 
Length: 0 
Location: CA/NV State Line to the Junction with US 95 at Coaldale 
Work Description: Place centerline rumble strips 
Contract Awarded: November 6, 2009 
Notice to Proceed:  December 7, 2009 
Work Completed:  May 12, 2010 
Work Accepted: November 29, 2011 
Final Payment: March 30, 2012 
 
Contractor: Nevada Barricade & Sign Co Inc 
 
Resident Engineer: NDOT Crew 922 – D. Christiansen 
 
Designer: Jim Ceragioli 
 
Project Performance:  
Engineers Estimate: $334,909.00 
Bid Price:  $407,777.00 
Final Contract Amount:  $313,290.60 
Dollar Amount Over/Under Bid:  $94,486.40 
Percent Over/Under Bid:  77% 
Construction Engineering Costs:  $63,460.45 
Total Change Orders:  $0.00 
Percent Change Orders:  0% 
Settlements/Claims:  none 
Original Working Days:   50 
Updated Working Days:   50 
Charged Working Days:  31  
Liquidated Damages:  0 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $41,245.15 (13.17%) 
Right of Way:  $0 
Construction Engineering:  $63,460.45 (20.26%) 
Contract:  $313,290.60 
Total Project Cost:  $417,996.20 
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Contract No.: 3408 
NDOT Project No.: 73523 
FHWA Project No.: STP-093-4(014)  
County: Elko 
Length: 11.36 Miles 
Location: On US 93 North of Wells Near Jackpot 
Work Description: Construct 3 Wildlife Underpasses on US 93, B-2937, B-2938, & B-
2939 
Contract Awarded: December 9, 2009 
Notice to Proceed: April 4, 2010   
Work Completed: September 29, 2010 
Work Accepted: November 21, 2011 
Final Payment: June 7, 2012 
 
Contractor: Capriati Construction Corp. Inc. 
 
Resident Engineer: NDOT Crew 908 – C. Rupinski 
 
Designer: John Bradshaw 
 
Project Performance:  
Engineers Estimate:  $4,261,134.00 
Bid Price:  $2,194,385.68 
Final Contract Amount:  $2,479,949.95 
Dollar Amount Over/Under Bid:  $285,564.27 
Percent Over/Under Bid:  113% 
Construction Engineering Costs:  $322,633.37 
Total Change Orders:  $329,482.39 
Percent Change Orders:  15.0% 
Settlements/Claims:  none 
Original Working Days:   70 
Updated Working Days:   82 
Charged Working Days:   80 
Liquidated Damages:                                             - $6,121.59 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $ 47,688.78 (1.92%) 
Right of Way:  $50.27 
Construction Engineering:  $322,633.37 (13.01%) 
Construction Contract:  $2,479,949.95 
Total Project Cost:  $2,850,322.37 
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Contract No.:  3411 
NDOT Project No.: 60413 
FHWA Project No.:  ARRA-395-1(021) 
County: Douglas 
Length: 0.90 miles 
Location: US 395 from Jacks Valley Road to Douglas/Carson City County line 
Work Description: Widen North bound lanes from two to three lanes 
Contract Awarded: March 23, 2010 
Notice to Proceed:  April 26, 2010 
Work Completed:  January 20, 2011 
Work Accepted: July 21, 2011 
Final Payment: April 23, 2012 
 
Contractor: Q&D Construction Inc 
 
Resident Engineer: NDOT Crew 907 – S. Lani 
 
Designer: Manhard Consulting 
 
Project Performance:  
Engineers Estimate: $3,018,509.66 
Bid Price:  $2,338,131.00 
Final Contract Amount:  $2,552,541.28 
Dollar Amount Over/Under Bid:  $214,410.28 
Percent Over/Under Bid:  109% 
Construction Engineering Costs:  $311,554.22 
Total Change Orders:  $50,040.00 
Percent Change Orders:  2.1% 
Settlements/Claims:  none 
Original Working Days:   120 
Updated Working Days:   120 
Charged Working Days:  120  
Liquidated Damages:  - $3,599.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $361,587.27 (14.17%) 
Right of Way:  $21,384.46 
Construction Engineering:  $311,554.22 (12.21%) 
Contract:  $2,552,541.28 
Total Project Cost:  $3,247,067.23 
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Contract No.:  3412 
NDOT Project No.: 60387 
FHWA Project No.:  ARRA-095-2(054) 
County: Clark 
Length: 29.19 miles 
Location: US 95 from 0.4 miles south of SR 157, Kyle Canyon Road to North of Indian 
Springs  
Work Description: 1 inch coldmill, 2 inch plantmix bituminous surface with 0.75 inch 
opengrade, extend drainage facilities and flatten slopes in the median. Reconstruct 
ramps, modify lighting, extend acceleration and deceleration lane at various 
intersections 
Contract Awarded: April 6, 2010 
Notice to Proceed:  May 10, 2010 
Work Completed:  July 7, 2011 
Work Accepted: October 26, 2011 
Final Payment: January 31, 2012 
 
Contractor: Las Vegas Paving Corporation 
 
Resident Engineer: NDOT Crew 902 – S. Yousuf 
 
Designer: Kevin Maxwell 
 
Project Performance:  
Engineers Estimate: $27,676,325.10 
Bid Price:  $20,470,000.00 
Final Contract Amount:  $21,626,487.17 
Dollar Amount Over/Under Bid:  $1,156,487.17 
Percent Over/Under Bid:  106% 
Construction Engineering Costs:  $954,101.50 
Total Change Orders:  $185,612.96 
Percent Change Orders:  0.9% 
Settlements/Claims:  none 
Original Working Days:   200 
Updated Working Days:   200 
Charged Working Days:  200   
Liquidated Damages:  - $4,727.38 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $467,381.80 (2.16%) 
Right of Way:  $26,297.56 
Construction Engineering:  $954,101.50 (4.41%) 
Contract:  $21,626,487.17 
Total Project Cost:  $23,074,268.03 
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Contract No.:  3413 
NDOT Project No.: 60441 
FHWA Project No.: ARRA-095-4-(016)  
County: Mineral 
Length: 27.70 Miles 
Location: US 95 From the ES/MI County line to 2.44 miles North of SR 361.  
Work Description: 3 Inch Cold in Place Recycle with 3 Inch Plantmix Bituminous 
Overlay with Open Grade 
Contract Awarded: December 15, 2010 
Notice to Proceed: January 18, 2011   
Work Completed:  October 3, 2011 
Work Accepted: November 23, 2011 
Final Payment: July 13, 2012 
 
Contractor: A & K Earth Movers, Inc. 
 
Resident Engineer: NDOT Crew 902 – S. Yousuf 
 
Designer: John Bradshaw 
 
Project Performance:  
Engineers Estimate:  $24,900,313.99 
Bid Price:  $11,484,000.00 
Final Contract Amount:  $12,347,936.50 
Dollar Amount Over/Under Bid:  $863,936.51 
Percent Over/Under Bid:  108% 
Construction Engineering Costs:  $483,695.51 
Total Change Orders:  $117,519.27 
Percent Change Orders:  1.0% 
Settlements/Claims:  none 
Original Working Days:   100 
Updated Working Days:   100 
Charged Working Days:   100 
Liquidated Damages:  - $7,110. 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $370,136.94 (3.00%) 
Right of Way:  $5,904.64  
Construction Engineering:  $ 483,695.51 (3.92%) 
Construction Contract:  $12,347,936.50 
Total Project Cost:  $13,207,673.59   
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Contract No.:  3419 
NDOT Project No.: 73487 
FHWA Project No.:  IM-080-1(162) 
County: Washoe 
Length: 14.74 miles 
Location: I80 from 0.92 miles West of the McCarran scenic overlook to 1.41 miles East of 
the Painted Rock Interchange  
Work Description: 1.5 inch coldmill, 2 inch plantmix bituminous surface with open 
grade 
Contract Awarded: June 17, 2010 
Notice to Proceed:  July 19, 2010 
Work Completed:  October 24, 2011 
Work Accepted: December 29, 2011 
Final Payment: May 25, 2012 
 
Contractor: Granite Construction Company  
 
Resident Engineer: Lumos & Associates – M. Brown 
 
Designer: Ken Mammen 
 
Project Performance:  
Engineers Estimate: $10,179,222.50 
Bid Price:  $10,256,256.00 
Final Contract Amount:  $11,256,903.13 
Dollar Amount Over/Under Bid:  $1,000,647.13 
Percent Over/Under Bid:  110% 
Construction Engineering Costs:  $2,150,759.20 
Total Change Orders:  $34,763.60 
Percent Change Orders:  0.3% 
Settlements/Claims:  none 
Original Working Days:   100 
Updated Working Days:   102 
Charged Working Days:   102 
Liquidated Damages:  - $355.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $262,538.95 (2.33%) 
Right of Way:  $14,190.00 
Construction Engineering:  $2,150,759.20 (19.11%) 
Contract:  $11,256,903.13 
Total Project Cost:  $13,684,391.28 
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Contract No.: 3420 
NDOT Project No.: 73535 
FHWA Project No.: SPF-093-4(025)  
County: Elko 
Length: 11.36 Miles 
Location: On US 93 FM 1.82 Miles South of SR 229 to SR 232, Clover Valley Road 
Work Description: 3 Inch Cold In Place Recycle with 3 inch Plantmix Bituminous 
Overlay with Open Grade 
Contract Awarded: June 8, 2010 
Notice to Proceed: July 12, 2010   
Work Completed: October 21, 2010 
Work Accepted: November 21, 2010 
Final Payment: September 19, 2012 
 
Contractor: Staker & Parsons Co. 
 
Resident Engineer: NDOT Crew 908 – C. Rupinski 
 
Designer: Steve Bird 
 
Project Performance:  
Engineers Estimate:  $5,063,540.20 
Bid Price:  $4,483,773.60 
Final Contract Amount:  $4,502,932.97 
Dollar Amount Over/Under Bid:  $19,159.37 
Percent Over/Under Bid:  100% 
Construction Engineering Costs:  $423,950.51 
Total Change Orders:  $49,203.62 
Percent Change Orders:  1.1% 
Settlements/Claims:  none 
Original Working Days:   60 
Updated Working Days:   70 
Charged Working Days:   69 
Liquidated Damages:                                                   $0.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $78,674.29 (1.75%) 
Right of Way:  $4,686.35 
Construction Engineering:  $423,950.51 (9.41%) 
Construction Contract:  $4,502,932.97 
Total Project Cost:  $5,010,244.12 
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Contract No.: 3422 
NDOT Project No.: 73486 
FHWA Project No.: SPF-093-5(022)  
County: Elko 
Length: 0.608 Miles 
Location: On US 93 in Jackpot 
Work Description: Construct Drainage Improvements on the West side of US 93 in 
Jackpot 
Contract Awarded: June 28, 2010 
Notice to Proceed: August 2, 2010   
Work Completed: June 23, 2011 
Work Accepted: August 29, 2011 
Final Payment: June 7, 2012 
 
Contractor: Northern Nevada Excavating Inc. 
     Travelers Casualty and Surety 
 
Resident Engineer: NDOT Crew 908 – C. Rupinski 
 
Designer: John Bradshaw 
 
Project Performance:  
Engineers Estimate:  $810,095.18 
Bid Price:  $731,777.00 
Final Contract Amount:  $862,594.62 
Dollar Amount Over/Under Bid:  $130,817.62 
Percent Over/Under Bid:  118% 
Construction Engineering Costs:  $220,427.68 
Total Change Orders:  $90,662.71 
Percent Change Orders:  12.4% 
Settlements/Claims:  none 
Original Working Days:   50 
Updated Working Days:   56 
Charged Working Days:   56 
Liquidated Damages:                                                 - $0.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $75,534.83 (8.76%) 
Right of Way:  $ 9,946.29 
Construction Engineering:  $220,427.68 (25.55%) 
Construction Contract:  $862,594.62 
Total Project Cost:  $1,168,503.42 
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Contract No.:  3423 
NDOT Project No.: 60440 
FHWA Project No.: SI-0017(020)  
County: Lincoln 
Length: 1.78 Miles 
Location: On US 93 and SR 319 Near Panaca 
Work Description: 12 Foot wide Shared Use Path from Cathedral Gorge State Park to 
Second St. Panaca 
Contract Awarded: October 14, 2010 
Notice to Proceed: April 4, 2010   
Work Completed:  August 9, 2011 
Work Accepted: November 23, 2011 
Final Payment: January 6, 2012 
 
Contractor: JNJ Engineering Construction Co. 
 
Resident Engineer: NDOT Crew 906 – G. Petrenko 
 
Designer: Chris Petersen 
 
Project Performance:  
Engineers Estimate:  $480,148.00 
Bid Price:  $533,755.00 
Final Contract Amount:  $609,977.97 
Dollar Amount Over/Under Bid:  $76,222.97 
Percent Over/Under Bid:  114% 
Construction Engineering Costs:  $117,696.80 
Total Change Orders:  $30,500.00 
Percent Change Orders:  5.7% 
Settlements/Claims:  none 
Original Working Days:   50 
Updated Working Days:   52 
Charged Working Days:   52 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $156,600.19 (25.67%) 
Right of Way:  $8,062.19 
Construction Engineering:  $117,696.80 (19.30%) 
Construction Contract:  $609,977.97 
Total Project Cost:  $892,337.15 
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Contract No.:  3425 
NDOT Project No.: 73590 and 73591 
FHWA Project No.:  SI-0032(081) and SI-0032(082) 
County: Various 
Length: 0 
Location: Various routes throughout District 3 
Work Description: Place centerline rumble strips 
Contract Awarded: October 14, 2010 
Notice to Proceed:  November 15, 2010 
Work Completed:  June 9, 2011 
Work Accepted: December 16, 2011 
Final Payment: April 12, 2012 
 
Contractor: Nevada Barricade & Sign Co, Inc.  
 
Resident Engineer: NDOT Crew 912 – M. Simmons 
 
Designer: Jim Ceragioli 
 
Project Performance:  
Engineers Estimate: $302,239.70 
Bid Price:  $229,899.50 
Final Contract Amount:  $209,671.51 
Dollar Amount Over/Under Bid:  $20,227.99 
Percent Over/Under Bid:  91% 
Construction Engineering Costs:  $20,807.11 
Total Change Orders:  $0.00 
Percent Change Orders:  0% 
Settlements/Claims:  none 
Original Working Days:   60 
Updated Working Days:   60 
Charged Working Days:   33 
Liquidated Damages:  - $518.74 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $4,069.86 (1.94%) 
Right of Way:  $0 
Construction Engineering:  $37,262.01 (17.77%) 
Contract:  $209,671.51 
Total Project Cost:  $251,003.38 

  

Attachment B



Contract No.: 3426 
NDOT Project No.: 73582 
FHWA Project No.: SI-0032(078)  
County: Pershing, Mineral, Lyon & Churchill 
Length: 32.25 Miles 
Location: On Various Routes throughout District II 
Work Description: Mill rumble strips along Centerline 
Contract Awarded: October 13, 2010 
Notice to Proceed: November 15, 2010   
Work Completed: April 21, 2011 
Work Accepted: April 10, 2012 
Final Payment: August 29, 2012 
 
Contractor: Nevada Barricade & Sign Co. Inc. 
 
Resident Engineer: NDOT Crew 913 – S. Cocking 
 
Designer: Jim Ceregioli 
 
Project Performance:  
Engineers Estimate:  $209,730.00 
Bid Price:  $175,145.70 
Final Contract Amount:  $174,777.13 
Dollar Amount Over/Under Bid:  - $368.57 
Percent Over/Under Bid:  100% 
Construction Engineering Costs:  $8,640.42 
Total Change Orders:  0 
Percent Change Orders:  0% 
Settlements/Claims:  none 
Original Working Days:   40 
Updated Working Days:   40 
Charged Working Days:   20 
Liquidated Damages:                                                 - $0.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $ 10,750.90 (6.15%) 
Right of Way:  $0.00 
Construction Engineering:  $ 8,640.42 (4.94%) 
Construction Contract:  $174,777.13 
Total Project Cost:  $ 194,168.45 
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Contract No.: 3430 
NDOT Project No.: 60447 
FHWA Project No.: ARRA-515-1(036)  
County: Clark 
Length: .530 Miles 
Location: On I-515 at the Intersection with East Tropicana Ave. 
Work Description: Landscape the Interchange at IR 515 and Tropicana Ave. 
Contract Awarded: November 16, 2010 
Notice to Proceed: December 20, 2010   
Work Completed: June 6, 2011 
Work Accepted: August 8, 2011 
Final Payment: August 17, 2012 
 
Contractor: Capriati Construction Inc. 
 
Resident Engineer: NDOT Crew 915 – M. Strganac 
 
Designer: Lucy Joyce 
 
Project Performance:  
Engineers Estimate:  $1,008,476.00 
Bid Price:  $949,433.10 
Final Contract Amount:  $930,034.05 
Dollar Amount Over/Under Bid:  - $19,399.05 
Percent Over/Under Bid:  98% 
Construction Engineering Costs:  $134,164.51 
Total Change Orders:  $0 
Percent Change Orders:  $0.0% 
Settlements/Claims:  none 
Original Working Days:   55 
Updated Working Days:   55 
Charged Working Days:   55 
Liquidated Damages:                                                 - $0.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:          No costs captured 
Right of Way:  
Construction Engineering:  $134,164.51 (14.43%) 
Construction Contract:  $930,034.05 
Total Project Cost:  $1,064,198.56  
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Contract No.:  3431 
NDOT Project No.: 73512 
FHWA Project No.: IM-080-2(053)  
County: Pershing 
Length: 9.22Miles 
Location: On I-80 from the Trailing Edge of the West Lovelock Viaduct to 1.60 Miles 
West of the Torey Grade Separation 
Work Description: 1-1/2 Inch Coldmill, 2 Inch Plantmix Bituminous Surface With 
Open Grade.  
Contract Awarded: November 19, 2010 
Notice to Proceed: February 28, 2011   
Work Completed:  August 19, 2011 
Work Accepted: April 16, 2012 
Final Payment: September 11, 2012 
 
Contractor: Road and Highway Builders, LLC 
 
Resident Engineer: CME – G .Jordy 
 
Designer: Victor Peters 
 
Project Performance:  
Engineers Estimate:  $7,986,926.25 
Bid Price:  $8,080,080.00 
Final Contract Amount:                                   $8,553,643.84 
Dollar Amount Over/Under Bid:  $473,563.84 
Percent Over/Under Bid:  106% 
Construction Engineering Costs:  $1,340,526.80 
Total Change Orders:  $49,988.91 
Percent Change Orders:  0.6% 
Settlements/Claims:  none 
Original Working Days:   100 
Updated Working Days:   100 
Charged Working Days:   85 
Liquidated Damages:  - $0.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $225,246.76 (2.63%) 
Right of Way:  $13,360.97 
Construction Engineering:  $1,340,526.80 (15.67%) 
Construction Contract:  $8,553,643.84 
Total Project Cost:  $10,132,778.37 
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Contract No.: 3432 
NDOT Project No.: 73528 
FHWA Project No.: STP-095-3(008)  
County: Esmeralda 
Length: .315 Miles 
Location: On US 95, Goldfield, From Bellevue Ave. to Main Street 
Work Description: Construct Sidewalk and Lighting Beautification 
Contract Awarded: October 13, 2010 
Notice to Proceed: November 15, 2010   
Work Completed: March 31, 2011 
Work Accepted: January 6, 2012 
Final Payment: August 1, 2012 
 
Contractor: Hardy Construction Inc. 
 
Resident Engineer: NDOT Crew 901 – S. Alhwayek 
 
Designer: Kevin Maxwell 
 
Project Performance:  
Engineers Estimate:  $216,433.00 
Bid Price:  $255,270.74 
Final Contract Amount:                                      $254,605.25 
Dollar Amount Over/Under Bid:       - $665.49 
Percent Over/Under Bid:  100% 
Construction Engineering Costs:  $38,649.61 
Total Change Orders:  $0 
Percent Change Orders:  0% 
Settlements/Claims:  none 
Original Working Days:   40 
Updated Working Days:   40 
Charged Working Days:   28 
Liquidated Damages:                                                 - $0.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $62,683.34 (24.62%) 
Right of Way:  $0.00 
Construction Engineering:  $38,649.61 (15.18%) 
Construction Contract:  $254,605.25 
Total Project Cost:  $355,938.20 
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Contract No.:  3434 
NDOT Project No.: 73587 
FHWA Project No.:  SI-0160(023) 
County: Clark 
Length: 0 
Location: SR 160, Clark and Nye Counties 
Work Description: Install cable barrier rail and flatten slopes 
Contract Awarded: October 27, 2010 
Notice to Proceed:  November 29, 2010 
Work Completed:  April 11, 2011 
Work Accepted: May 11, 2011 
Final Payment: March 24, 2012 
 
Contractor: Preferred Contracting Inc.  
 
Resident Engineer: NDOT Crew 902 – S. Yousuf 
 
Designer: Jim Ceragioli 
 
Project Performance:  
Engineers Estimate: $1,949,387.00 
Bid Price:  $1,442,559.41 
Final Contract Amount:  $1,576,392.60 
Dollar Amount Over/Under Bid:  $133,833.19 
Percent Over/Under Bid:  109% 
Construction Engineering Costs:  $191,206.20 
Total Change Orders:  $154,445.00 
Percent Change Orders:  10.7% 
Settlements/Claims:  none 
Original Working Days:   110 
Updated Working Days:   110 
Charged Working Days:   74 
Liquidated Damages:  0 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $48,384.07(3.07%) 
Right of Way:  $164.36 
Construction Engineering:  $191,206.20 (12.13%) 
Contract:  $1,576,392.60 
Total Project Cost:  $1,816,147.23 
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Contract No.: 3439 
NDOT Project No.: 73588 & 73589 
FHWA Project No.: SI-0032(079) & SI-0032(080)  
County: Clark, Lincoln, Nye & Esmeralda 
Length: 20.43 
Location: On various routes throughout Dist. I 
Work Description: Construct centerline rumble strips 
Contract Awarded: November 19, 2010 
Notice to Proceed: December 20,2010   
Work Completed: April 28, 2011 
Work Accepted: April 20, 2012 
Final Payment: September 20, 2012 
 
Contractor: Diversified Concrete Cutting 
 
Resident Engineer: NDOT Crew 922 – D. Christiansen 
 
Designer: Jim Ceregioli 
 
Project Performance:  
Engineers Estimate:  $323,777.00 
Bid Price:  $336,118.00 
Final Contract Amount:  $299,256.95 
Dollar Amount Over/Under Bid:   - $36,861.05 
Percent Over/Under Bid:  89% 
Construction Engineering Costs:  $51,463.59 
Total Change Orders:  - $16,354.20 
Percent Change Orders:  - 4.9% 
Settlements/Claims:  none 
Original Working Days:   45 
Updated Working Days:   45 
Charged Working Days:   45 
Liquidated Damages:                                                   $0.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $13,488.30 (4.51%) 
Right of Way:  $0.00 
Construction Engineering:  $ 51,463.59 (17.20%) 
Construction Contract:  $299,256.95 
Total Project Cost:  $364,208.84 
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Contract No.:  3443 
NDOT Project No.: 73545 
FHWA Project No.: SPI-080-1(066) & BR-080-1(166) 
County: Lyon 
Length: 0 
Location: I80 at UPRR in Fernley 
Work Description: Coldmill, 2 Inch PBS with Open Grade. Construct Seismic retrofit 
and rehabilitation of structures 
Contract Awarded: February 22, 2011 
Notice to Proceed:  March 28, 2011 
Work Completed:  November 17, 2011 
Work Accepted: December 29, 2011 
Final Payment:  February 6, 2012 
 
Contractor: Q&D Construction  
 
Resident Engineer: DCS – R. Holmes 
 
Designer: Victor Peters 
 
Project Performance:  
Engineers Estimate:  $16,483,766.50 
Bid Price:  $15,092,013.00 
Final Contract Amount:  $16,381,201.89 
Dollar Amount Over/Under Bid:  $1,289,188.89 
Percent Over/Under Bid:  109% 
Construction Engineering Costs:  $2,257,793.51 
Total Change Orders:  $31,559.33 
Percent Change Orders:  -0.2% 
Settlements/Claims:  none 
Original Working Days:   250 
Updated Working Days:   250 
Charged Working Days:   166 
Liquidated Damages:  - $2,365.60 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $829,255.05 (5.06%) 
Right of Way:  $24,214.48 
Construction Engineering:  $ 2,240,573.13 (13.68%) 
Contract:  $16,381,201.89 
Total Project Cost:  $19,475,244.55 
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Contract No.:  3457 
NDOT Project No.: 60510 
FHWA Project No.: SPF-095-4(025)  
County: Esmeralda, & Mineral  
Length: 14.06 Miles 
Location: US 95 From US 6 to Esmeralda/Mineral County Line 
Work Description: 2 Inch Mill, 2 ½ Inch Overlay with ¾ Inch Open Grade  
Contract Awarded: June 27, 2011 
Notice to Proceed: July 26, 2011   
Work Completed: November 23, 2011 
Work Accepted: February 22, 2012 
Final Payment: July 21, 2012 
 
Contractor: A & K Earth Movers Inc 
 
Resident Engineer: VTN- Mamola 
 
Designer: CH2MHILL 
 
Project Performance:  
Engineers Estimate:  $4,679,941.50 
Bid Price:  $4,541,000.00 
Final Contract Amount:  $4,695,655.32 
Dollar Amount Over/Under Bid:  $154,655.32 
Percent Over/Under Bid:  103% 
Construction Engineering Costs:  $1,087,712.36 
Total Change Orders:  $14,000.00 
Percent Change Orders:  0.3% 
Settlements/Claims:  none 
Original Working Days:   70 
Updated Working Days:   70 
Charged Working Days:   53 
Liquidated Damages:  - $0 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  No Cost Captured 
Right of Way:   
Construction Engineering:  $1,087,712.36 (23.16%) 
Construction Contract:  $4,695,655.32 
Total Project Cost:  $5,783,367.68 
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Active Contract Status 9/10/2012

CONTRACT DESCRIPTION
 BID CONTRACT 

AMOUNT 

 ADJUSTED BID 

CONTRACT 

AMOUNT 

 TOTAL PAID TO 

DATE 
% Work % Time

PROJECT MANAGER  

NDOT/CONSULTANT
DESCRIPTION

3267 US 50 & SR 822 14,292,292.00$            15,002,025.85$        16,332,070.32$       108.9% 96.4% PETERSEN, CHRISTOPHER, Construction completed, in Closeout Process

3290 SR 146 ST.ROSE PARKWAY 61,242,038.90$            61,285,604.26$        63,601,756.18$       103.8% 96.5% MIRANDA, EDUARDO/HDR Construction completed, in Closeout Process

3292 I-580 FREEWAY EXTENSION 393,393,393.00$          426,649,015.10$      424,451,616.57$     99.5% 100.1% MONTGOMERY, T./CH2M HILL Construction ongoing, project is over budget

3313 I-15 DESIGN BUILD NORTH 242,337,447.00$          252,880,276.07$      251,823,182.65$     99.6% 100.0% SOLTANI, AMIR/CH2M HILL Construction completed, in Closeout Process

3327 US 395 CC FREEWAY (2A) 44,968,149.00$            47,121,133.12$        48,355,501.37$       102.6% 100.0% GALLEGOS, J./LOUIS BERGER

Construction completed, in Closeout Process, project is over 

budget

3339 CRAIGROAD AT UPRR 34,182,531.77$            34,703,285.79$        35,153,975.01$       101.3% 100.0% PETRENKO, GLENN, Construction completed, in Closeout Process

3350 I-80 ROSNEY CREEK 8,922,921.99$              12,086,150.24$        10,778,529.42$       89.2% 99.0% BRADSHAW, JOHN, Construction completed, in Closeout Process

3361 SR 146 ST.ROSE PARKWAY 6,583,366.05$              7,747,138.71$          7,926,699.02$         102.3% 100.0% MIRANDA, EDUARDO, Construction completed, in Closeout Process

3366 I-15 DESIGN BUILD SOUTH 246,500,000.00$          262,265,756.09$      264,090,586.46$     100.7% 100.6% TERRY, JOHN/JACOBS Construction substantially completed, in Closeout

3377 SR 207 KINGSBURY 6,852,746.00$              7,466,646.94$          8,665,120.10$         116.1% 109.9% NUSSBAUMER, M./WOOD R. Contract work not complete, lawsuit pending

3383 SR 574, CHEYENNE AVE 9,677,150.00$              9,765,326.09$          10,189,344.44$       104.3% 100.0% CERAGIOLI, JIM/PB Construction completed, in Closeout Process

3389 I-580 MEADOWOOD MALL 21,827,613.92$            21,860,638.63$        18,294,282.35$       83.8% 101.3% MONTGOMERY, T./CH2M HILL Project behind schedule, claim will be filed

3390 SR 564 L. MEAD PARKWAY 13,543,210.00$            14,605,336.84$        14,139,233.20$       96.8% 100.0% MC MARTIN, DAN, Construction completed, in Closeout Process

3392 SIGNAL MOD. CL COUNTY 944,304.33$                 1,317,907.91$          1,020,101.22$         101.8% 100.0% CERAGIOLI, JIM, Construction completed, in Closeout Process

3397 I-15, STATELINE 7,333,333.33$              7,309,318.33$          7,909,605.56$         108.2% 100.0% PETERSEN, CHRISTOPHER, Construction completed, Outstanding REA

3400 US 395, CC FRWY (2B) 7,548,315.70$              7,556,670.70$          7,379,929.33$         97.8% 99.2% GALLEGOS, J./LOUIS BERGER Construction completed, in Closeout Process

3401 US 395 WIDENING 31,495,495.00$            33,239,981.17$        36,391,902.97$       109.5% 92.7% GALLEGOS, J./ATKINS Construction finishing up, project is over budget

3402 I-80 E. NIGHTINGALE 11,464,464.00$            12,118,864.00$        12,883,432.76$       106.3% 83.1% BRADSHAW, JOHN, Construction completed, project is in closeout

3407 OVERPASS SAFETY CROSSING 3,156,345.49$              3,236,393.34$          3,466,362.60$         107.1% 114.5% BRADSHAW, JOHN, Construction complete, lawsuit pending

3409 US 95 WIDENING PCKG 1 68,761,909.90$            69,688,310.50$        63,422,958.98$       91.1% 103.7% JOHNSON, NICHOLAS, 

3415 US 93 ELY, CIR 9,439,999.00$              9,445,207.24$          9,269,830.83$         98.1% 105.0% BIRD, STEVE, Construction complete, in Closeout Process

3417 US 395 CC FRWY AESTHETICS 1,021,452.00$              1,021,452.00$          1,013,528.98$         99.4% 80.0% JOYCE, LUCY, Construction complete, in Closeout Process

3421 US 95 SUMMERLIN PKWY HOV 26,080,589.00$            26,041,539.00$        26,940,264.16$       103.5% 100.0% TERRY, JOHN/ATKINS Construction completed, in Closeout Process

3424 SR 160, DURANGO TO RED ROCK C. 8,731,000.00$              10,040,591.31$        10,004,036.20$       99.6% 100.0% PETERS, VICTOR, Construction completed, in Closeout Process

3427 SR 582, BOULDER HWY 640,000.00$                 640,000.00$             755,247.48$             118.0% 82.5% PETERSEN, CHRISTOPHER, Construction completed, in Closeout Process

3429 I 15, ITS DB 13,474,672.00$            13,285,432.00$        11,057,432.00$       78.0% 83.0% LORENZI, A./TRANSCORE

3433 US 50, CAVE ROCK TO SPOONER 3,661,661.00$              3,661,661.00$          2,162,168.02$         59.3% 111.3% NUSSBAUMER, M./WOOD R. Potential $2M change, Construction ongoing 

3435 I-80 WEST OF OSINO, ELKO 33,699,999.00$            33,659,205.25$        28,566,906.23$       85.1% 95.9% BIRD, STEVE, Contractor running out of time to complete work

3436 I-80 W. PILOT PEAK INT 11,535,535.00$            11,656,632.14$        12,579,606.03$       107.9% 90.7% BRADSHAW, JOHN, 

Construction completed, in Closeout Process, project is over 

budget

3437 I-15 SOUTH SLOAN WASH 7,650,000.00$              7,608,385.00$          7,937,886.00$         104.3% 91.7% MAXWELL, KEVIN, Construction completed, in Closeout Process

3438 FLASHING YELLOW ARROW, DIST 2 1,013,762.20$              1,065,479.29$          1,208,634.44$         113.4% 100.0% CERAGIOLI, JIM, Construction completed, in Closeout Process

3440 SR 28, JCT SR 431 TO STATELINE 5,613,054.00$              5,758,186.10$          5,228,318.90$         90.9% 60.2% NUSSBAUMER, M./WOOD R.

3441 I 80DB, ROBB TO VISTA 72,000,000.00$            76,317,460.00$        71,914,121.00$       92.0% 82.3% LERUD, J./ATKINS

3442 US 95, N. CHINA WASH, ES COUNTY 10,171,171.00$            11,508,946.50$        12,836,086.84$       111.5% 100.0% RAGAN, JAMES/HDR Construction completed, in Closeout Process

3444 SR 604, LAS VEGAS BLVD 5,035,000.00$              4,862,801.42$          4,973,619.78$         102.3% 80.0% BRADSHAW, JOHN, Construction completed, in Closeout Process

3445 US 95/ I-515 FLAMINGO INTER. 3,416,804.05$              3,457,036.66$          3,340,413.51$         96.7% 78.8% PETERSON, C./ATKINS Construction completed, in Closeout Process

3446 US 395, S. WATERLOO LN 12,913,116.86$            13,274,283.68$        12,655,560.63$       95.4% 80.0% JOHNSON, NICHOLAS, 

3449 US 395, CA/NV SL TO TOPAZ PR 379,000.00$                 397,053.00$             412,977.12$             104.0% 100.0% PETERS, VICTOR, Construction completed, in Closeout Process

3450 I-80 TO WEST ELKO INT 7,684,054.52$              7,881,036.85$          7,392,473.65$         93.8% 100.0% BIRD, STEVE, 

3451 US 50,  CIR LA/EU COUNTY 10,799,999.00$            10,745,288.30$        10,850,373.05$       101.0% 100.0% PETERS, VICTOR, Construction completed, in Closeout Process

3452 SR 828, FARM DISTRICT ROAD, LY 368,864.40$                 368,864.40$             452,943.98$             122.8% 100.0% BIRD, STEVE, Construction completed, in Closeout Process

3453 US 93, BUCHANAN TO HOOVER INT 15,858,585.85$            15,858,585.85$        16,324,853.60$       102.9% 100.0% LORENZI, A./CH2M HILL Construction completed, in Closeout Process

3454 I-15, TROPICANA TO US 95 5,995,000.00$              5,995,000.00$          7,017,507.53$         117.1% 100.0% GARAY, LUIS, Construction completed, in Closeout Process

3455 US 95, ACC/ TRUCK LANE , HU 946,666.00$                 987,348.85$             999,356.43$             101.2% 100.0% PETERS, VICTOR, Construction completed, in Closeout Process

3456 US 93 WP, REST AREA 1,832,222.00$              1,832,221.60$          1,564,892.39$         85.6% 102.0% BIRD, STEVE, 
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3458 SIGNAL MODIFICATION DIST 2 580,325.46$                 580,325.46$             498,166.60$             85.8% 71.7% CERAGIOLI, JIM,

3459 TUSCARORA RD BRIDGE, ELKO 569,525.00$                 569,525.00$             580,856.22$             102.0% 75.6% BRADSHAW, JOHN, Construction completed, in Closeout Process

3460 SR 373, OVERLAY, NYE CO. 3,895,000.00$              3,895,000.00$          4,068,320.51$         104.4% 103.3% SOLTANI, AMIR/PARSONS Construction completed, in Closeout Process

3461 I-80, E.OASIS TO PILOT PK, CIR 31,000,000.00$            30,999,999.84$        7,393,660.18$         24.2% 29.6% BRADSHAW, JOHN, Over $2M in pending change orders

3462 US 95, PAHRUMP TO AMARGOSA V. 5,795,000.00$              5,812,950.00$          6,290,725.78$         108.2% 51.1% SOLTANI, A./LOUIS BERGER Construction completed, in Closeout Process

3465 SR 341, COLDMILLING, WA & ST 6,969,007.00$              6,969,007.00$          7,271,009.38$         104.3% 97.0% MAXWELL, KEVIN, 

3466 I-15, SPEEDWAY/ HOLLYWOOD INT. 18,006,000.00$            17,869,227.50$        11,102,262.13$       62.5% 76.9% PETERSEN, CHRISTOPHER, 

3467 US 50 AND SR 28, MOD INLETS 446,162.00$                 466,409.00$             710,116.50$             152.3% 53.3% NUSSBAUMER, M./ATKINS Construction completed, in Closeout Process

3468 I-80,DIAMOND INT,W. CARLIN 7,263,806.50$              7,427,819.10$          5,462,024.54$         73.9% 62.5% PETERS, VICTOR, 

3469 US 95 & SR 362, COLDMILLING, MI 7,862,633.00$              7,854,073.57$          8,010,410.21$         102.0% 65.3% PETERSEN, CHRISTOPHER, 

3470 I-15, PCCP REPAIRS & BARRIER RAIL 8,061,738.13$              8,112,498.99$          7,992,196.28$         98.5% 57.2% PETERSEN, CHRISTOPHER, Construction completed, in Closeout Process

3471 SR 28, ROUNDABOUT 2,414,236.00$              2,414,236.00$          1,529,916.19$         63.5% 0.0% BIRD, STEVE, Comp Date 10/15/12

3472 VAR. CLARK, SIG. SYS. MOD 3,393,786.20$              3,393,786.20$          2,898,384.99$         85.7% 75.3% CERAGIOLI, JIM,

3473 VAR. INT, SAFETY IMPROVEMENTS 341,000.00$                 341,000.00$             344,123.50$             100.9% 57.5% CERAGIOLI, JIM,

3474 I-515, ITS 6,647,492.75$              6,647,492.75$          2,311,866.32$         36.0% 42.1% DICKINSON, J./KH & ASSOC.

3475 VAR. CLARK, SIG. HEAD MOD 940,692.00$                 940,692.00$             947,892.22$             100.8% 71.7% CERAGIOLI, JIM, Construction completed, in Closeout Process

3477 US 95, COLDMILLING, HU 4,792,006.99$              4,792,006.99$          4,590,505.92$         95.8% 100.0% FINNERTY, J./G.C. WALLACE

3478 SR 722, DBLE CHIP SEAL, CH 4,029,007.00$              3,479,007.00$          3,165,263.16$         92.8% 90.0% FINNERTY, J./PB AMERICAS Construction completed, in Closeout Process

3479 US 93, CIR, ELKO 8,654,654.00$              8,654,654.00$          8,495,354.76$         98.2% 96.3% FINNERTY, J./C. A. GROUP

3480 SR 372 & SR 160, COLDMILL, NYE 8,175,000.00$              8,175,000.00$          7,487,831.22$         91.7% 96.7% BIRD, STEVE, Construction substantially complete, in Closeout

3481 US 95, COLDMILL & RDBED MOD, NY 8,500,000.00$              8,500,000.00$          8,350,512.26$         98.3% 67.5% BRADSHAW, JOHN, Construction substantially complete, in Closeout

3500 I-15,FECING & EROSION CONT. PIT 812,000.00$                 812,000.00$             249,142.36$             31.9% 20.0% SULAHRIA, SAJID

3501 SR 431, WATER QLTY & EROSION C. 5,318,188.00$              5,318,188.00$          3,155,009.27$         59.4% 81.0% NUSSBAUMER, M./WOOD R.

3502 I-80, PCCP REPAIRS, LA 3,181,013.78$              3,181,013.78$          1,495,346.66$         48.5% 66.0% BRADSHAW, JOHN, 

3503 SR 443, COLDMILL & STRESS RELIEF C. 4,192,192.00$              4,192,192.00$          3,291,259.47$         78.8% 35.0% FINNERTY, J./MANHARD

3504 I-15, STATELINE TO SLOAN INT 14,200,000.00$            14,200,000.00$        3,002,141.33$         21.7% 26.2% PETERSEN, CHRISTOPHER, 

3505 US 50, WIDEN & DRAINAGE IMP. 21,212,121.00$            21,212,121.00$        838,657.08$             4.0% 16.8% BIRD, STEVE, 

3512 LY & CH, 20 MILES CONST. FENCING 886,007.00$                 886,007.00$             -$                           0.0% 0.0% PETERS, VICTOR, 

TOTAL 1,692,241,821.07$      1,772,085,702.30$  1,685,268,184.33$  
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ASSUMPTIONS:

  Work on or ahead of schedule and within budget

  Work behind schedule and/or over budget, recovery possible

  Work behind schedule and/or over budget, recovery unlikely; or Outstanding REA

Adjusted Bid Contract Amount = Original Bid Amount + Change Orders 

% Work = % of bid item work paid

% Time = % of time expended

Contractor: Data obtained from Integrated Financial System (IFS)

Resident Engineer: Data obtained from IFS

Project Manager: Data obtained from PSAMS

Description: Comments provided by Construction Division

All contracts considered active upon upload into IFS through active bid item work or outstanding REA

Total Paid to Date = Total Amount Paid to Contractor including Change Orders, LOA's and quantity 

over-runs
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