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1.0 INTRODUCTION 
The primary purpose of this quarterly report, ending December 31, 2012, is to provide 
the Nevada Legislature, the Transportation Board of Directors, and the general public 
with the status of major projects undertaken by the Nevada Department of Transportation 
(NDOT) as required by Assembly Bill 595 that was passed in 2007. This quarterly report 
specifically addresses the reporting requirements of Section 55.5. 
 
This status report is based on the major assumption that funding will be available for the 
major projects in a timely fashion. 
 
Section 2 of this report provides a detailed description and explanation of the information 
on each project status sheet. 
 
Section 3 of this report includes project status sheets for all major projects as required by 
AB 595. There are project sheets for highway capital projects indentified in the 
December 2006 Blue Ribbon Task Force report: “Roads to the Future” and any other 
proposed super or mega projects. All of these projects are simply characterized as major 
projects (projects exceeding $100 million). 
 
Section 4 of this report identifies any major projects completed during this quarter. 
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2.0 PROJECT STATUS SHEET EXPLANATION 

The information contained on the project status sheet is centered on the Department’s project 
development process.  This process typically consists of the four major phases: planning, 
environmental clearance, final design and construction. Additional details of these phases are 
contained in Appendix A, which details the project development process utilized by the 
Department of Transportation.  The project status sheets contain several items of information as 
follows: 

Project Description: Contains the preliminary project scope, which generally identifies features 
of the project i.e. length, structures, widening, and interchanges, and directs the project 
development process.  

Project Benefits:  Summarizes the primary favorable outcomes expected by delivering the 
project. 

Project Risks:  Indentifies the major risks that might impact project scope, cost, and schedule. 
Unforeseen environmental mitigation, right-of-way litigation, and inflation of construction 
materials or land values are  only a few items that  can adversely effect project development. 
Appendix B, Dealing with Project Risk, provides more details.   

Schedule: Provides the time ranges for the four primary phases of project development: 
planning, environmental clearance, final design, and construction. Generally the schedule, by 
state fiscal years, reveals the time range for starting or completing a phase.  It indicates the 
starting range early in the development process and completion range latter in the process. 
Appendix B, Dealing with Project Risks, provides more details concerning the time ranges. 

Project Costs: Project cost ranges are provided by activity: 1) engineering activities that
includes planning, environmental clearance and  final design costs, 2) right-of-way acquisition, 
and 3) construction. Costs are adjusted for inflation to the anticipated mid-point of completing a 
phase. Appendix B, Dealing with Project Risks,  provides more detail on the range of project 
cost estimates. 

What’s changed since last update? Contains summaries of the project scope, cost, and 
schedule changes, if any. 

Financial Fine Points:  Includes the total expended project costs and brief summary of financial 
issues. 

Status Bars at the Bottom of the Form: Shows the percentage completion for the primary 
project development activities that are in progress: planning, environmental clearance, final 
design, right-of-way acquisition, and construction.   
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3.0 MAJOR PROJECTS 

I-15 Projects 
I-15 North Phase 2 – Craig Road to Speedway Boulevard                5 
I-15 North Phase 3 – Speedway Boulevard to Apex Interchange               6 
I-15 North Phase 4 – I-15/CC-215 Northern Beltway Interchange               7 
I-15 NEON            8 
I-15 Urban Resort Corridor Study                                                                         9 
I-15 South Freeway Improvements Phase 1 Blue Diamond to Tropicana   10 
I-15 South Bermuda Road Interchange                                                             11 
I-15 South Pebble Road Overpass                                                                         12 
I-15 South Starr Avenue Interchange                                                                         13 
I-15 South Cactus Avenue Interchange                                                             14 
I-15 South Las Vegas Boulevard from St. Rose Parkway to Sunset Road  15 
I-15 South Phase 1B From Blue Diamond (SR 160) to Tropicana Avenue   16 
I-15 South Phase 2 Sloan Road to Blue Diamond (SR 160)    17 
I-15 South Sloan Road Interchange                                                                         18 
I-15 South – Stateline to Sloan Road                                                                          19 

I-515/US-95/US Projects 
I-515 Freeway Improvements – I-15 to Horizon Drive     20 
I-515/US-95/US-93:Boulder City Bypass Phase 1 – Foothill Drive to US-95 21
I-515/US-95/US-93:Boulder City Bypass Phase 1 Pkg 2B                                        22
I-515/US-95/US-93:Boulder City Bypass Phase 1 Pkg 3                                           23 
I-515/US-95/US-93:Boulder City Bypass Phase 2 – US-95 to Hoover Dam Bypass  24 

US-95 Northwest Projects 
US-95 Northwest Phase 1 – Rainbow Boulevard (SR 595) to Ann Road   25 
US-95 Northwest Phase 2 – Ann Road to Kyle Canyon Road (SR 157)   26 
US-95 Northwest Phase 3 – CC 215 Beltway Interchange    27 
US-95 Northwest Phase 5 – Kyle Canyon Road (SR 157) Interchange   28 

Northern Nevada Projects 
I-80 – Robb to Vista                                                                                                  29
I-80 - Robb to Vista Design-Build                                                                             30 
I-580 Freeway Extension                                                                                     31 
US-395 North – McCarran Blvd. to Stead Blvd.      32 
US-395 Northbound – Moana Lane to I-80       33 
SR-445 – Pyramid Highway Improvements       34 
US-395 Carson City Freeway Phase 2B – S. Carson St. to Fairview Dr.   35 
I-580 at Meadowood Mall Way                                                                         36
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I 15 North - Phase 2 

Craig Road (SR 573) to Speedway Boulevard 

Project Sponsor: NDOT  

Project Manager: Luis Garay, P.E.  

(702) 671-8858  

Project Description: 

 This is the second of four phases of 
improvements to the I-15 North Corridor between 
US 95 and Apex Interchange.  

 Widen I-15 from 4 lanes to 6 lanes from Craig 
Road (SR 573) to Speedway Boulevard.  

 3R project from Craig Road to Speedway 
Boulevard  

 ITS elements from Craig Road to Apex  

 Improvements will be constructed within the 
existing I-15 Right-of-Way.  

 Widen 4 bridges over 2 UPRR crossings within 
UPRR and private Right of Way.  

 The project has been broken out to 5 packages: 
Package A is a pavement restoration project with 
replacement of the existing right of way fence; 
Package B is the ITS elements South of 
Speedway Blvd; Package C is for bridge - 
widening and seismic retrofit; Package D is for 
capacity improvements (widening from 4 lanes to 
6 lanes), landscaping and drainage 
improvements; and Package E the ITS elements 
North of Speedway Blvd  

 Package B was awarded 4th quarter of 2012  

 Project length: 4.8 miles  

Schedule: 
Planning: 
Complete 
Environmental Phase: 
Complete 
Final Design: 
2013 - 2015 
Construction: 
2013 - 2017 

 

Project Cost Range:
Engineering: 
$5 - $15 Million 
Right of Way: 
$1 - $2 Million 
Construction: 
$49 - $58 Million 
Total Project Cost: 
$55 - $75 Million  

Project Benefits: 

 Improve capacity  

 Improve mobility  

 Reduce trip times  

 Improve operations  

 Improve safety  
What's Changed Since Last Update? 

 Scope - No Change  
 Schedule - Construction changed from 2015- 2017 since Package B will 

be under construction 1st quarter 2013  
 Cost - Construction package costs are presently being reviewed  

Project risks: 

 Completion of construction packages will 
depend on availability of funding  

 Coordination with UPRR may delay project 
schedule  

 Environmental permits may delay project 
schedule  

Financial Fine Points(Key Assumptions): 

 Total funding expended for Phase 2: $1,328,400  

 Total funding expended for the Environmental Phase: $875,000  

 Construction inflation escalation (4%) is to 2014 approximate midpoint of 
construction  

 Funding source for the project engineering is AB 595 (State).  

Design Complete
January 

      2013 
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I 15 North - Phase 3 

Speedway Boulevard to Apex Interchange 

Project Sponsors: NDOT 

Project Manager: Luis Garay, P. E. 

(702) 671-8858 

Project Description: 

 This is the third phase of improvements to 
the I-15 North Corridor between US 95 and 
Apex Interchange.  

 Widen I-15 from four lanes to six lanes from 
Speedway Boulevard to the Apex 
Interchange.  

 Project length: 4.6 miles  

Schedule: 
Planning: 
Complete 
Environmental 
Phase: 
Complete 
Final Design: 
Start 2016 - 2017 
Construction: 
TBD 

 

Project Cost Range:
Engineering: 
$10 - $12 million 
Right-of-Way: 
$3 - $3.6 million 
Construction: 
$75 - $85 million 
Total Project Cost: 
$88 - $101 million 

Project Benefits: 

 Improve capacity  

 Reduce trip times  

 Improve access to areas planned for 
development in North Las Vegas  

 Improve operations  

 Improve safety  
What's Changed Since Last Update? 

 Scope - No Change  
 Schedule - Updated Final Design to 2016-2017 and Construction 

to TBD  
 Cost - No Change  

Project risks: 

 Project completion will depend on the 
availability of funding.  

 Uncertainty of proposed Sheep Mountain 
Parkway terminus.  

Financial Fine Points(Key Assumptions): 

 Total funding expended for phase 3: $0 (design phase not started)  

 Total funding expended for I 15 North Environmental phase: $875,000  

 Inflation excalation (4%) is to 2016 approximate midpoint of 
construction  

 Funding source for this project has not yet been identified.  

Environmental 

complete

Updated:
January  

2013 
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I 15 North - Phase 4 

I 15 / CC 215 Northern Beltway Interchange 

Project Sponsor: NDOT  

Project Manager: Luis Garay, P. E. 

(702) 671-8858 

Project Description: 

 Construct new ramps to complete a system-
to-system interchange configuration at the I-
15 / CC-215 Las Vegas Beltway 
interchange.  

 Improvements will be constructed within the 
existing I-15 and CC-215 Right-of-Way.  

 This is the last of four phases of 
improvements to the I-15 North Corridor 
between US 95 and Apex Interchange (15 
miles).  

Schedule: 
Planning: 
Complete 
Environmental 
Clearance: 
Complete 
Final Design: 
Start 2013 - 2018 
Construction: 
TBD 

 

Project Cost Range:
Engineering: 
$7.4 - $14.0 million 
Right-of-Way: 
$1.0 - $5.0 million 
Construction: 
$123.0 - $140.0 million 
Total Project Cost: 
$131.4 - $159.0 million 

Project Benefits: 

 Improve capacity.  

 Reduce trip times.  

 Improve access to areas planned for 
development in North Las Vegas.  

 Improve operations with full freeway-to-
freeway connectivity.  

 Improve safety.  

What's Changed Since Last Update? 

 Scope - No Change  
 Schedule - Advertisement date moved to 2018 due to lack of 

construction funding availability  
 Cost - No Change  

Project risks: 

 Uncertainty of future construction and 
labor costs.  

 Construction funding availability.  

 Railroad Involvement - UPRR Permits  

Financial Fine Points(Key Assumptions): 

 Total funding expended: $109,600  

 Total funding expended for I-15 North Environmental phase: $875,000  

 Inflation escalation (4%) is to 2018 approximate midpoint of 
construction.  

 Construction funding for this project has not yet been identified.  

% Design Complete

Updated:
January  

2013 
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Project NEON Phase 1 

I-15 Desert Inn Road  

Project Sponsor: NDOT 

Project Manager: Cole Mortensen, P.E. 

(775) 888-7742 

Project Description: 
 HOV Direct Conector from US 95 to I 15 

and I-15 widening improvements from 
Spaghetti Bowl to south of Sahara; 
Add/Drop lanes at Oakey/Wyoming  

 Local Access Improvements to Las Vegas 
Downtown Redevelopment  

 New access to Alta  

 I-15/Charleston Interchange Reconstruction 

 Project Length: 4.83 miles  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
Complete in 2013 
Construction: 
TBD 

 

Project Cost Range:
Engineering: 
$24 - $26 Million 
Right-of-Way and Utilities: 
$150 -$157 Million 
Construction: 
$291 - $303 Million  
Total Project Cost: 
$466 - $486 Million 

Project Benefits: 
 Will accommodate anticipated traffic 

increases  
 New access to Downtown 

Redevelopment  
 Reduce congestion along local streets 

and I-15  
 Extends HOV System  

What's Changed Since Last Update? 
 Scope - NEPA Re-evaluation approved  
 Schedule - No change  
 Cost - No change  

Project risks: 
 Complex construction in a high volume 

dense urban area  

 Complexity in maintaining traffic, staging, 
relocating utilities and reducing impacts  

 Complex right-of-way issues may impact 
schedule and cost  

 Funding uncertainty  

Financial Fine Points(Key Assumptions): 
 Total Funding Expended: $77,700,000  

 Inflation escalation (4%) to 2020 approximate midpoint of construction  

 Additional Federal, State, Local and Regional Funding will be required  

% Environmental

Complete

Design Complete

Updated:
 January  
2013 
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I 15 Urban Resort Corridor Study 

Project Sponsor: NDOT 

Senior Project Manager: Jeff Lerud 

(775) 888-7589 

Project Description: 
 The I-15 Urban Resort Corridor Study along 

I-15 from I-215 (Bruce Woodbury Beltway) 
to the south, to US 95 (Spaghetti Bowl) to 
the north.  

 Enhance access and mobility within the 
resort corridor; develop a phased 
implementation stragegy for future 
improvements to I-15 in the resort corridor 
area in addition to currently planned 
improvements.  

 Prepare an early action plan for near-term 
improvements to enhance mobility and 
operations.  

Schedule: 
Planning: 
TBD 
Environmental: 
TBD 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range:
Engineering: 
TBD 
Right-of-Way: 
TBD 
Construction: 
TBD 
Total Project Cost: 
TBD 

Project Benefits: 
 Improve capacity, operations, safety, 

access and mobility.  
 Meet stakeholders/public expectations.  

 Improve quality of life.  

 Support economic development.  

 Reduce trip times.  What's Changed Since Last Update? 
 Scope - No Change  
 Schedule - No Change  
 Cost - No Change  

Project risks: 
 Consensus building among the resort 

owners.  

 Funding uncertainty.  

 Economic development along the corridor 
could require design changes affecting 
scope, schedule and budget.  

Financial Fine Points(Key Assumptions): 
 Total funding expended: $786,738  

Planning complete

Updated:
 January  
2013 
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I 15 South - Phase 1A 

From Blue Diamond Road to Tropicana Avenue 

Project Sponsor: NDOT 

Asst Chief Project Management: John Terry, P.E. 

(702) 671-6601 

Contractor: Las Vegas Paving Corporation 

Project Description: 
 This is the 1st Phase of the I 15 South Project, 

from Silverado Ranch Road To Tropicana 
Avenue (3.86 miles).  

 Add collector-distributor lanes from Blue 
Diamond Road to Tropicana Avenue.  

 Braid collector-distributor roads to eliminate 
weaves between I 215 and Tropicana Avenue.  

 Construct Sunset Road Bridge over I 15 and 
reconstruct Warm Springs Bridge over I 15.  

 Delivery and Procurement by Design-Build 
method.  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
Complete  
Construction: 
Complete 

 

Project Cost Range:
Engineering: 
$11 - 12 million 
Right-of-Way: 
$0 - $5 million 
Total Estimated Project Cost: 
$290 - $294 million 

Project Benefits: 
 Provide additional capacity on I 15  

 Reduce operational conflicts between Blue 
Diamond Road, I 215, Harmon Avenue and 
Tropicana Avenue  

 Improve east-west access across I 15  

 Reduce collisions  

 Improve transportation system performance  

What's Changed Since Last Update? 
 Scope - No change  
 Schedule: No Change  
 Cost- No Change  

Project risks: 
 Major Project Plan required  

 New bridges over UPRR require close 
cooperation  

 Tight Right of Way (ROW)  

 Difficult schedule for Design-Build process  

 Working within Clark Co. ROW  

 Working within UPRR ROW  

Financial Fine Points(Key Assumptions): 
 Total funding expended Environmental Study: $3.5 million  

 Total funding expended Phase 1A: $288 million  

 Project funding source: AB 595 (LVCVA via Bonding, Clark County, and State)  

% Design Complete

% Construction 
Complete

 January 
        2013 
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I 15 South - Bermuda Road Interchange 

Project Sponsor: City of Henderson 

Senior Project Manager: Eduardo P. Miranda, P.E. 

(702) 671-8856 

Project Description: 

 I-15 South Project from Sloan to Tropicana 
has been broken into nine (9) Project 
elements to address funding and 
constructability opportunities.  

 This is one element of the I-15 South 
project.  

 Construct new interchanges at Bermuda 
Road.  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
2026 - 2027 
Construction: 
TBD 

 

Project Cost Range: 
(Environmental Phase Estimates) 
Engineering: 
$16 - $17.5 million 
Right-of-Way: 
$3.5 - $4 million 
Construction: 
$128.5 - $134.5 million 
Total Project Cost: 
$148 - $156 million 

Project Benefits: 

 Interchanges on I-15 reduce congested 
traffic in main lines and other existing 
facilities.  

 Connect Regional traffic.  

What's Changed Since Last Update? 

 Scope - No Change  
 Schedule - No Schedule. Unfunded on 2035 RTP.  
 Cost - No Change  

Project risks: 

 Unit price and property escalation may 
affect project cost.  

Financial Fine Points(Key Assumptions): 

 Funding not available until 2026-2030 per current Financial Plan.  

 Total funding expended for I-15 South Environmental Studies (all 
phases): $3.5 million  

 Inflation index distribution of 2% - 5% is to 2029 approximate midpoint 
of construction.  

 Funding Source (Financial Plan 2009): Q10 Extended ($57.1M) and 
STP Clark County ($60M).  

% Environmental

Complete

% Design Complete

Updated:
January  

2013 
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I 15 South - Pebble Road Overpass 

Project Sponsor: Clark County 

Senior Project Manager: Eduardo P. Miranda, P.E. 

(702) 671-8856 

Project Description: 

 I-15 South Project from Sloan to Tropicana 
has been broken into nine (9) Project 
elements to address funding and 
constructability opportunities.  

 This is one element of the I-15 South 
Project.  

 Construct overpass at Pebble Road and I-
15  

Schedule: 
Planning: 
Complete  
Environmental: 
Complete 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range: 
(Environmental Phase Estimates/Removal from RTP) 
Engineering: 
$6.5 - $7 million 
Right-of-Way: 
$8 - $10 million 
Construction: 
$51.5 - $53 million 
Total Project Cost: 
$66 - $70 million 

Project Benefits: 

 Interchanges on I-15 reduce congested 
traffic in main lines and other existing 
facilities.  

 Connect regional traffic.  

 Improve origin destination time of travel.  

What's Changed Since Last Update? 

 Scope - No Change  
 Schedule - This project was removed from 2030 RTP.  
 Cost - No Change  

Project risks: 

 Unit price and property escalation may 
affect project cost.  

Financial Fine Points(Key Assumptions): 

 Funding not available until 2040. Project was removed from current 
Financial Plan. Project costs will be impacted due to inflation.  

 Total funding expended for I-15 South Environmental Studies (all 
phases): $3.5 million  

 Financial Plan 2009: Inflation index distribution of 2% - 5% is to 2029 
approximate midpoint of construction.  

 Funding Source (Financial Plan 2009): Private Developers ($30M)  

% Environmental

Complete

% Design Complete

Updated:
January  

2013 
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I 15 South - Starr Avenue Interchange 

Project Sponsor: NDOT 

Senior Project Manager: Eduardo P. Miranda, P.E. 

(702) 671-8856 

Project Description: 

 I-15 South, from Sloan Road to Tropicana Ave. 
has been broken into nine packages to address 
funding and constructability opportunities.  

 Construct a new interchange at Starr Avenue 
with on & off-ramps  

 Connect to Las Vegas Blvd (east side) and Dean 
Martin Drive (west side)  

 I-15 over Starr Avenue and shifted 50 ft. to the 
east of the existing I-15.  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
2010-2014 
Construction: 
2016-2020 

 

Project Cost Range: 
(Environmental Phase Estimates) 
Preliminary Engineering: 
$10 - $11 million 
Right-of-Way: 
$15 - $24 million 
Construction: 
$47 - $66 million 
Total Project Cost: 
$72 - $101 million 

Project Benefits: 

 Improve access to I-15 with new interchange  

 Connect east-west regional traffic from Las 
Vegas Blvd to/from Dean Martin Drive  

 Improve I-15 mainline capacity  

What's Changed Since Last Update? 

 Scope - No change  
 Schedule - No change  
 Cost - Reduction $5.5 million due to the update of costs.  

Project risks: 

 Uncertain Right of Way costs  

 Material and labor cost escalation  

 Year when construction funds are available  

 Utility & bill board relocation  

 Cell phone tower, re-location potential or 
avoidance  

Financial Fine Points(Key Assumptions): 

 Total funding expended for Starr Interchange: $121,800  

 Total funding expended for I-15 South Environmental Studies (all phases): $3.5 
million  

 Inflation index distribution of 2% - 5% for year 2024 approximate midpoint of 
construction.  

 Funding Source (RTP 2035): Interstate Maintenance Discretionary ($3.44M), 
SAFETEA-LU Priority Project ($7.20M), Local Funds ($12.98 M), STP Clark 
County ($52.80 M) and Public Lands Highways ($1.19 M).  

% Environmental
Complete

% Design Complete

January 
      2013 
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I 15 South - Cactus Avenue Interchange 

Project Sponsor: NDOT 

Senior Project Manager: Eduardo P. Miranda, P.E. 

(702) 671-8856 

Project Description: 
 I-15 South Project from Sloan to Tropicana has been 

broken into nine (9) Project elements to address funding 
and constructability opportunities.  

 Construct new interchange at Cactus Avenue.  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
Complete 
Advertise: 
Complete 
Construction: 
Start 1st Quarter 2013 - 

Complete 1st Quarter 2015 
 

Project Cost Range: 
(Environmental Phase Estimates) 
Engineering: 
$5.5 - $6.5 million 
Right-of-Way: 
$8 - $15 million 
Construction: 
$43 million 
Total Project Cost: 
$56.5 - $64.5 million 

Project Benefits: 
 Reduce congested traffic on I-15.  

 Connect regional traffic.  

What's Changed Since Last Update? 
 Scope - No Change  
 Schedule - No Change  
 Cost - Reduction by $13 - 19 million due to the update of costs.  

Project risks: 
 Unit price and property escalation may affect project 

cost.  

Financial Fine Points(Key Assumptions): 
 Funding expended for Cactus Interchange: $6.7 Million  

 Total funding expended for I-15 South Environmental Studies (all phases): $3.5 million  

 Inflation index distribution of 2% - 5% is to 2014 approximate midpoint of construction  

 Funding Source: Interstate Maintenance Discretionary ($4.9M), SAFETEA-LU High Priority 
Projects ($16.6M), STP Clark County ($34.9M), National Highway System ($18.2M), Old Ear 
Mark Remnant (0.14M) and Section 115 Transfer Project (0.9M).  

 Construction: 2013 - 2015  

% Environmental
Complete

% Design Complete

% Construction

 January 
      2013 
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I 15 South - Las Vegas Boulevard 

St. Rose Parkway to Sunset Road 

Project Sponsor: Clark County 

Project Manager: Jason S. Tyrrell, P.E. 

(702) 671-8852 

Project Description: 
 I-15 South from Sloan to Tropicana has been 

broken into nine (9) Project elements to address 
funding and constructability opportunities.  

 This is one element of the I-15 South Project.  

 Widening of Las Vegas Boulevard (parallel to I-
15) from St. rose Parkway (SR 146) to Sunset 
Road from 2 to 3 lanes in each direction.  

 Project Length: 7.2 miles  

 This project will be constructed in two packages:  

 Package 1: Las Vegas Boulevard from Silverado 
to Sunset - *Completed as of July 2011  

 Package 2: Las Vegas Boulevard from St. Rose 
to Silverado Ranch  

Schedule: 
Planning: 
Complete 
Environmental 
Clearance: 
Complete 
Final Design: 
Package 1- Complete , 

Package 2- 70% 
Construction: 
Package 1 -Complete, 

Package 2 TBD 

 

Project Cost Range:
(Environmental phase estimates): 
Engineering: 
$4 - $4.5 million 
Right-of-Way: 
$0 
Construction: 
$31.5 - $33 million 
Total Project Cost: 
$35.5 - $37.5 million 

Project Benefits: 
 Increase capacity  

 Improve safety  

 Improve access  

 Reduce trip times  

 Reduce vehicle emissions  

 Reduce idling  

 Improve driver comfort  
What's Changed Since Last Update? 
 Scope - No Change  
 Schedule - No Change  
 Cost - No Change  

Project risks: 
 Complexity in maintaining traffic staging, 

relocating utilities and reducing impacts to 
traveling public.  

Financial Fine Points(Key Assumptions): 
 Total NDOT Funding Expended for LV Blvd.: $0  

 Total funding expended for I-15 South Environmental studies (all phases): $3.5 
million  

 Inflation index distribution of 2% - 5% is to 2011 approximate midpoint of 
construction.  

 Funding Source: STP Clark County ($8.3M)  

% Environmental
Complete

% Design Complete

January
   2013 
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I 15 South - Phase 1B 

Blue Diamond (SR 160) to Tropicana Avenue 

Project Sponsor: NDOT 

Senior Project Manager: Eduardo P. Miranda, P.E. 

(702) 671-8856 

Project Description: 

 I-15 South Project from Tropicana to Sloan 
has been broken into nine (9) Project 
elements to address funding and 
constructability opportunities.  

 This is one of the elements of the I-15 
South Project.  

 Construct one lane in each direction in the 
median area.  

 Project length: 3.8 miles  

 Constructed as part of I-15 South - Phase 
1A Design Build (Blue Diamond to 
Tropicana)  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
Complete (Design 

Build 2012) 
Construction: 
Complete (Design 

Build 2012) 

 

Project Cost Range:
Engineering: 
$0.5 million  
Right-of-Way: 
$0 
Construction: 
$3.0 million  
Total Project Cost: 
$3.5 million  

Project Benefits: 

 Increase capacity  

 Improve safety  

 Improve access  

 Reduce trip times  

 Reduce vehicle emissions  

 Reduce idling  

 Improve driver comfort  

What's Changed Since Last Update? 

 Scope - Project has been constructed.  
 Schedule - It was included in the Design Build  
 Cost - Phase 1B was constructed as part of the I-15 South 

Design Build contract. Financial Plan 2009 cost was $23 million, 
actual cost is $3.5 million which saved $19.5 million.  

Project risks: 

 No risks. Project has been completed 
with Design Build.  

Financial Fine Points(Key Assumptions): 

 Total funding expended for I-15 South Environmental studies (all 
phases): $3.5 million  

 Cost included as part of Phase 1A Design Build.  

% Environmental

Complete

% Design Complete

% Construction

Updated:
January  

2013 
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I 15 South - Phase 2 

Sloan Road to Blue Diamond (SR-160) 

Project Sponsor: NDOT 

Senior Project Manager: Eduardo P. Miranda, P.E. 

(702) 671-8856 

Project Description: 

 I-15 South project from Sloan to Tropicana 
has been broken into nine (9) project 
phases to address funding and 
constructability opportunities.  

 This is one element of I-15 South Project.  

 Widen I-15 from Sloan Road to Blue 
Diamond Road from 6 to 10 lanes.  

 Project Length: 8.2 miles  

 This project has been divided in two 
phases: Phase 2A-Widening I-15 from 
Sloan to Blue Diamond (SR160) 6 to 8 
lanes and, Phase 2B-Widen from Sloan to 
Blue Diamond (SR160) 8 to 10 lanes, 
restripe C-D from Blue Diamond (SR160) to 
Tropicana Ave, replace concrete section 
between I-215 & Tropicana Ave and replace 
Tropicana Interchange.  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range: 
(Environmental Phase Estimates) 
Engineering: 
$47.5 - $51 million 
Right-of-Way: 
$0  
Construction: 
$371 - $392.5 million 
Total Project Cost: 
$418.5 - $443.5 million 

Project Benefits: 

 Increase capacity  

 Improve safety  

 Improve access  

 Reduce trip times  

 Reduce vehicle emissions  

 Reduce idling  

 Improve driver comfort  

What's Changed Since Last Update? 

 Scope - No Change  
 Schedule - No Change  
 Cost - No Change  

Project risks: 

 Complexity in maintaining traffic staging, 
relocating utilities and reducing impacts 
to traveling public.  

 Assumes Sloan Interchange is 
constructed (Existing Interchange for cost 
and design purpose)  

Financial Fine Points(Key Assumptions): 

 Funding not available until 2016-2020 per current Financial Plan.  

 Total funding expended for I-15 South Environmental Studies (all 
phases): $3.5 million  

 Inflation index distribution of 2% - 5% is to 2029 approximate midpoint 
of construction.  

Environmental 

Complete

Design Complete

Updated:
January  

2013 
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I 15 South - Sloan Road Interchange 

Project Sponsor: City of Henderson 

Senior Project Manager: Eduardo P. Miranda, P.E. 

(702) 671-8856 

Project Description: 

 I-15 South Project from Sloan to Tropicana 
has been broken into nine (9) project 
elements to address funding and 
constructability opportunities.  

 This is one element of the I-15 South 
Project.  

 Reconstruct interchange at Sloan Road.  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range: 
(Environmental Phase Estimates) 
Engineering: 
$19.5 - $21 million 
Right-of-Way: 
$35 - $40 million 
Construction: 
$156.5 - $162.5 million 
Total Project Cost: 
$211 - $223.5 million 

Project Benefits: 

 Interchanges on I-15 reduce congested 
traffic in main lines and other existing 
facilities.  

 Connect Regional traffic  

 Improve origin destination time of travel.  

What's Changed Since Last Update? 

 Scope - No Change  
 Schedule - No Change  
 Cost - No Change  

Project risks: 

 Unit price and property escalation may 
affect project cost.  

Financial Fine Points(Key Assumptions): 

 Funding not available until 2026-2030 per current Financial Plan.  

 Total funding expended for I-15 South Environmental Studies (all 
phases): $3.5 million  

 Inflation index distribution of 2% - 5% is to 2029 approximate midpoint 
of construction  

 Funding source (RTP 2035): STP Clark County ($65M)  

Environmental 

Complete

Design Complete:

Updated:
January  

2013 
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I 15 South - Stateline to Sloan 

Project Sponsor: NDOT 

Project Manager: Eduardo P. Miranda, P. E.  

(702) 671-8856 

Project Description: 

 To reconstruct interchange ramps on 
Primm, Jean and Sloan Interchanges to 
address safety issues.  

 Signing improvements with DMS signs on I-
15.  

 Shoulder improvements.  

Schedule: 
Planning: 
2013 - 2015 
Environmental: 
TBD 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range:
Engineering: 
$3 - $4 million 
Right-of-Way: 
TBD 
Construction: 
$35 - $50 million 
Total Project Cost: 
$38 - $54 million 

Project Benefits: 

 Update ramp geometrics to current 
standards.  

 Decrease congestion.  

 Improve communications and driver 
awareness with message signs.  

 Improve on/off ramps at Primm, Jean and 
Sloan Interchanges.  

What's Changed Since Last Update? 

 Scope -Scope modified to Safety project  
 Schedule - No Change  
 Cost - No Change.  

Project risks: 

 Uncertainty of future construction 
materials and labor costs.  

 Complex construction in a high volume 
rural area may affect schedule and costs.  

 Funding uncertainty.  

Financial Fine Points(Key Assumptions): 

 Total funding expended: $0  

 Funding: Government Services Tax $52 Million  

 Inflation Index of 3% is to 2014 approximate midpoint of construction.  

Planning Scoping

Updated:
January  

2013 
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I 515 Freeway Improvements 

Planning and Environmental Impact Statement Development 

I 15 to Horizon Drive 

Project Sponsor: NDOT 

Senior Project Manager: Dwayne Wilkinson 

(702) 671-8879 

Project Description: 

 Provide planning and environmental for 
future design and construction  

 Proposed new study will analyze traffic 
operations and safety from Rancho to 
Charleston (5.13 miles). This approach 
needs to be confirmed with FHWA and 
other stakeholders  

Schedule: 
Planning: 
Complete 
Environmental: 
TBD 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range:
Engineering: 
TBD 
Right-of-Way: 
TBD 
Construction: 
TBD 
Total Project Costs: 
TBD 

Project Benefits: 

 Identification of possible operational 
efficiency, capacity and safety 
improvements  

 Evaluation of possible future construction 
project phasing  

What's Changed Since Last Update? 

 Scope - Being reassessed. Notice of Intent to prepare EIS 
withdrawn  

 Schedule - Being reassessed. Notice of Intent to prepare EIS 
withdrawn  

 Cost - Being reassessed. Notice of Intent to prepare EIS 
withdrawn  

Project risks: 

 Scope and project limits may change due 
to new approach.  

Financial Fine Points(Key Assumptions): 

 Total funding expended: $7.872 Million for Planning and Environmental 
Impact Statement Development  

% Environmental

Complete

Updated:
January  

2013 
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US 93 / US 95 Boulder City Bypass - Phase 1 

Foothill Drive to US 95 

Project Sponsor: NDOT 

Senior Project Manager : Tony Lorenzi, P.E. 

(775) 888-7317 

Project Description: 

 Phase 1 is divided into 6 packages: Package 1 - Right-
of-Way Acquisitions  

 Package 2A - Tortoise Fencing/Plant Salvaging  

 Package 2B - Frontage Road/Utility Relocations  

 Package 3 - Mainline from Foothills Grade Separation to 
RR Pass Interchange  

 Package 4 - Mainline from RR Pass Interchange to US 
95  

 Package 5 - Mainline/RR Bridge  

 Realignment of US 93 / US 95 to create an access 
controlled facility from Foothill Drive to US 95.  

 One new diamond interchange and one new half 
interchange along with one Frontage Road will be 
constructed.  

 Direct Connector Ramps from the new facility to and 
from US 93 will be constructed.  

 Direct Connector Ramps from US 95 to the new facility 
will be constructed.  

 Existing access will be perpetuated.  

 Project length: 3 miles.  

Schedule: 
Planning: 

Complete 

Environmental: 

Complete 

Final Design: 

Package 2A Ad Date, Fall 

2012; Package 2B Ad Date, 

Fall 2012; Package 3 Ad 

Date, Fall 2013; Package 4 

Ad Date TBD 

Construction: 

Package 2A - Begin 4th Qtr 

2012; Package 2B - Begin 

2nd Qtr 2013; Package 3 - 

Begin 2nd Qtr 2014; 

Package 4 TBD 

 

Project Cost Range: 
(Final Design Phase Estimates) 

Engineering: 

$5 - $8 million 

Right-of-Way: 

$10 - $22 million 

Construction: 

$115 - $132 million 

Total Project Cost: 

$130 - $162 million 
 
*** Construction and Total Project Costs were revised per updated Financial Plan 

Project Benefits: 

 Improves safety by eliminating a signal at US 93 and 
Railroad Pass Casino.  

 Improves operations for Trucks from US 95 to US 93.  

 Improves operations for peak trips from Boulder City 
to Las Vegas.  

 Improves local circulation.  

 Completes initial bypass phase.  
What's Changed Since Last Update? 

 Scope - No change  
 Cost - Cost range changed based on new engineering estimate.  
 Package 2 delivery in late 2012/early 2013, Package 3 delivery 2015  
 Package 2 divided into 2A (Tortoise Fencing & Plant Salvaging) and 2B 

(Frontage Road with Retaining Wall & Utility Relocations)  
 Package 4 TBD; Railroad/Mainline bridge will be constructed as Package 5  

Project risks: 

 Concurrent utility relocations may affect schedule.  

 Unit price and property escalation may affect project 
cost.  

 Construction is not funded  

 Resource conflict with other on-going projects.  

 Right-of-Way acquisition schedule  

 Utility Agreements are a major risk as we get closer 
to doc date  

Financial Fine Points(Key Assumptions): 

 Total funding Expended (Engineering & Right-of-Way): $5,091,487  

 Total funding Expended for BC Bypass Environmental studies (all phases): $5,199,679  

 Inflation escalation (4%) is to 2013 approximate midpoint of construction  

 Additional Federal, State, Local, and Regional Funding will be required  

% Design Complete

% Row Complete

January 
      2013 
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US 93 / US 95 Boulder City Bypass - Phase 1 Package 2B 

Foothill Drive to US 95 

Project Sponsor: NDOT 

Senior Project Manager : Tony Lorenzi, P.E. 

(775) 888-7317 

Project Description: 

 Construct West Frontage Road to Subgrade  

 Construct Retaining Wall  

 Construct Drainage Features  

 Relocate all Utilities (Overhead power lines for 
WAPA and CRC paid for under EA-73527)  

 Package 2 has been split into 2A (Tortoise 
Fencing & Plant Salvaging) and 2B (Frontage 
Road & Utility Relocations),  

Schedule: 
Planning: 
Completed 
Environmental 
Clearance: 
Completed 
Final Design: 
Completed 
Construction: 
Mid/Late 2013 

 

Project Cost Range: 
(Final Design Phase Estimates) 
Engineering: 
$350 - $500 k 
Right-of-Way: 
$10 - $12 million 
Construction: 
$8 - $10 million 
Total Project Cost: 
$18 - $22 million 

Project Benefits: 

 Improves operations for Trucks from US 93 to 
US 95  

 Improves local circulation  

 Provides complete utility corridor for all 
underground utilities  

 Improves Truck access to Industrial area  

What's Changed Since Last Update? 

 Scope: No change  
 Schedule: Moved to Spring of 2013  
 Cost: Cost range changed based on updated engineering estimates  

Project risks: 

 Concurrent utility relocations may affect 
schedule  

 Utility agreements are a major risk  

 Hazardous materials found during construction  

Financial Fine Points(Key Assumptions): 

 Total funding expended (Engineering & Right-of-Way): $5,091,487  

 Total funding expended for BC Bypass Environmental studies (all phases): 
$5,199,679  

 Inflation escalation (4%) is to 2013 approximate midpoint of construction.  

 Additional Federal, State, Local, and Regional Funding will be required.  

Final Design 
completed

Construction
completed

January 

       2013 
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US 93 / US 95 Boulder City Bypass - Phase 1 Package 3 

Foothill Drive Grade Sep to the Railroad Pass Interchange 

Project Sponsor: NDOT 

Senior Project Manager : Tony Lorenzi, P.E. 

(775) 888-7317 

Project Description: 

 Realignment of US 93 / US 95 to create an access 
controlled facility from Foothill Drive to US 95.  

 One new diamond interchange and one new half 
diamond interchange along with one Frontage Road will 
be constructed.  

 Direct Connector Ramps from the new facility to and 
from US 93 will be constructed.  

 Direct Connector Ramps from US 95 to the new facility 
will be constructed.  

 Existing access will be perpetuated.  

 Project length: 2 miles  

Schedule: 
Planning: 

Completed 

Environmental 
Clearance: 

Completed 

Final Design: 

Package 3 Ad Date, Fall 

2014 

Construction: 

Mid/Late 2015 

 

Project Cost Range: 
(Final Design Phase Estimates) 

Engineering: 

$750k - $1 million 

Right-of-Way: 

Incidental 

Construction: 

$46 - $55 million 

Total Project Cost: 

$47 - $56 million 

Project Benefits: 

 Improves safety by eliminating a signal at US 93 and 
Railroad Pass Casino.  

 Improves operations for Trucks from US 95 to US 93.  

 Improves operations for peak trips from Boulder City 
to Las Vegas.  

 Improves local circulation.  

 Completes initial bypass phase.  What's Changed Since Last Update? 

 Scope: No change  
 Schedule: Package 3 delivery moved to FY 2015  
 Cost: Cost range changed based on new engineering estimate  

Project risks: 

 Unit price and property escalation may affect project  

 Construction is not funded  

 Resource conflict with other on-going projects  

 Right-of-Way acquisition costs  

 Field Changes  

 Increased Roadway Excavation unit prices due to 
additional blasting  

 Design omissions  

 Landscaping redesign  

 Hazardous materials found during construction  

Financial Fine Points(Key Assumptions): 

 Total funding expended (Engineering & Right-of-Way): $5,091,487  

 Total funding expended for BC Bypass Environmental studies (all phases): $5,199,679  

 Inflation escalation (4%) is to 2013 approximate midpoint of construction.  

 Additional Federal, State, Local and Regional Funding will be required.  

% Design Complete

% ROW Complete

January  
      2013 
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US 93 / US 95 Boulder City Bypass - Phase 2 

US 95 to Hoover Dam Bypass 

Project Sponsor: NDOT 

Senior Project Manager: Tony Lorenzi, P.E. 

(775) 888-7317 

Project Description: 

 Provide extension of Phase I from US 95 to tie 
into the Hoover Dam Bypass at Nevada 
Interchange  

 Provide limited access bypass to the south of 
Boulder City for US 93 traffic  

 4 lane divided highway facility  

 Require several bridge structures over existing 
access roads and to provide wildlife access  

 NDOT working with RTC to administer 
Design/Financial Analysis/Environmental studies 
for Toll Road Analysis  

 Project length: 12 miles  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range:
(Planning phase estimates): 
Engineering: 
$15 - $30 million 
Right-of-Way: 
$2 - $4 million 
Construction: 
$350 - $450 million 
Total Project Cost: 
$365 - $480 million 

Project Benefits: 

 Reduce congestion of US 93 through Boulder 
City  

 Provide additional safety to existing US 93 
within Boulder City  

 Decrease travel time from Las Vegas to 
Nevada/Arizona border  

What's Changed Since Last Update? 

 Scope - No change  
 Schedule - No change  
 Cost - No change  

Project risks: 

 Project unfunded - may delay schedule and 
increase costs.  

 Unit price escalation may affect project cost.  

 Difficult design & construction issues in a 
mountainous terrain may affect cost & 
schedule.  

 Project is being studied for PPP delivery 
including tolling and availability payment.  

Financial Fine Points(Key Assumptions): 

 Total funded Expended (Engineering & Right-of-Way): $3,062,767  

 Total funding Expended for BC Bypass environmental studies (all phases): 
$5,199,679  

 Inflation escalation (4%) is to 2027 approximate midpoint of construction.  

 Additional Federal, State, Local and Regional Funding will be required.  

% Design Complete

% ROW Complete

January 

      2013 
 

24



US 95 Northwest - Phase 1 

Rainbow Boulevard (SR 595) to Ann Road 

Project Sponsor: NDOT 

Project Manager: Nick Johnson, PE 

(775) 888-7319 

Contractor: Capriati Construction 

Project Description: 
 This is the first phase of the US 95 Northwest Project 

that extends from Washington Avenue to Kyle Canyon 
Road.  

 Alleviate congestion within the corridor by increasing 
capacity.  

 Provide new and improved freeway connections to 
improve regional connectivity, consistent with land use 
planning  

 Project length: 6.02 miles  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
Complete 
Advertise Project: 
Complete 
Construction: 
Begin August 2010; 520 

working days; anticipated 

completion Fall 2012  

Project Cost Range:
(Construction Phase Estimates): 
Engineering: 
$3.5 million 
Right-of-Way: 
$0.1 million 
Construction: 
$73 - $77 million 
Total Project Cost: 
$76.6 - $80.6 million 

Project Benefits: 
 Increase capacity  

 Improve safety  

 Improve access  

 Meet stakeholder/public expectations  

 Reduce trip times  

 Reduce vehicle emissions  

 Reduce idling  

 Beautify corridor  

 Improve driver comfort  

What's Changed Since Last Update? 
 Scope - No change  
 Schedule - No change  
 Cost - No change  

Project risks: 
 Change in site conditions  

 Contractor delays  

Financial Fine Points(Key Assumptions): 
 Total Expended for Construction: $0.4 million  

 Total Expended for Final Design: $3.6 million  

 Total Expended for Environmental Studies (all US 95 Northwest phases): $4.8 million  

 Funding source:  

 *$60 million AB 595  

 *$42.5 million Federal  

 *$2.3 million State  

% Construction 
Complete

January 
      2013 
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US 95 Northwest - Phase 2 

Ann Road to Kyle Canyon Road (SR 157) 

Project Sponsor: NDOT 

Project Manager: Nick Johnson, P.E. 

(775) 888-7319 

Project Description: 
 This is the second phase of the US 95 Northwest 

Project that extends from Washington Avenue to 
Kyle Canyon Road  

 Alleviate congestion within the corridor by 
increasing capacity  

 Provide new and improved freeway connections 
to improve regional connectivity, consistent with 
land use planning  

 Project length: 5.55 miles  

 This project is anticipated to be constructed in 2 
phases  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range:
(Environmental Phase Estimates): 
Engineering: 
$5.5 - $6.5 million 
Right-of-Way: 
$0, No acquisitions required 
Construction: 
$75 - $85 million 
Total Project Cost: 
$81 - $92 million 

Project Benefits: 
 Increase capacity  

 Improve safety  

 Improve access  

 Meet stakeholder/public expectations  

 Reduce trip times  

 Reduce vehicle emissions  

 Reduce idling  

 Beautify corridor  

 Improve driver comfort  

What's Changed Since Last Update? 
 Scope - No change  
 Schedule - The project design is 90% complete and has been put on 

hold; subject to funding availability.  
 Cost - No change  

Project risks: 
 Unit price escalation may affect project cost  

 Complex design issues may impact schedule 
and scope  

 Complex right-of-way and utilities issues may 
impact schedule and cost  

Financial Fine Points(Key Assumptions): 
 Total funding Expended for Phase 2: $770,000  

 Total funding Expended for US 95 Northwest Environmental Studies (all phases): 
$5 million  

 Inflation escalation (2.7%) to midpoint of construction in 2017  

 Funding source: TBD  

% Design Complete
 January 

       2013 
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US 95 Northwest - Phase 3 Clark County 215 
Interchange 

Project Sponsor: NDOT and Clark County 

Senior Project Manager: Nick Johnson, P. E. 

(775) 888-7319 

Project Description: 
 This is the third phase of the US 95 

Northwest project that extends from 
Washington Ave to Kyle Canyon Rd  

 Alleviate congestion within the corridor by 
increasing capacity  

 Provide new and improved freeway 
connections to improve regional 
connectivity, consistent with land use 
planning  

 Construct new system to system 
interchange at CC 215  

 This project is anticipated to be constructed 
in 4 phases.  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range:
(Final Design Phase Estimates): 
Engineering: 
$13.6 - $14.3 million 
Right-of-Way: 
$0 - $0.4 Million 
Construction: 
$219 - $276 million 
Total Project Cost: 
$233 - $290 million 

Project Benefits: 
 Increase capacity  

 Improve safety  

 Improve access  

 Meet stakeholder/public expectations  

 Reduce trip times  

 Reduce vehicle emissions  

 Reduce idling  

 Beautify corridor  

 Improve driver comfort  

What's Changed Since Last Update? 
 Scope - The project is anticipated to be constructed in 4 phases. 
 Schedule - No Change  
 Cost - No Change  

Project risks: 
 Cost and schedule impacts of 

perpetuating local access has yet to be 
quantified  

 Unit price escalation may affect project 
cost  

 Complex right of way and utility issues 
may impact schedule and costs.  

Financial Fine Points(Key Assumptions): 
 Total funding Expended for Phase 3: $2,800,000  

 Total funding Expended for US 95 Northwest Environmental Studies (all 
phases): $5 million  

 Inflation escalation (4%) to midpoint of construction 2018  

 Funding source: TBD  

% Design Complete

% ROW Complete

Updated:
 January  
2013 
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US 95 Northwest - Phase 5 Kyle Canyon Road Interchange 

Project Sponsor: City of Las Vegas and NDOT 

Senior Project Manager: Nick Johnson, P.E. 

(775) 888-7319 

Project Description: 
 This is the fifth phase of the US 95 Northwest Project 

that extends from Washington Ave to Kyle Canyon 
Road.  

 Alleviate congestion within the corridor by increasing 
capacity.  

 Provide new and improved freeway connections to 
improve regional connectivity, consistent with land use 
planning.  

 Construct new interchange at Kyle Canyon Road.  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range:
Engineering: 
$2.5 - $3 million 
Right-of-Way: 
$1 - $1.5 million 
Construction: 
$32 - $36.5 million 
Total Project Cost: 
$35.5 - $41 million 

Project Benefits: 
 Increase capacity  

 Improve safety  

 Improve access  

 Meet stakeholder/public expectations  

 Reduce trip times  

 Reduce vehicle emissions  

 Reduce idling  

 Beautify corridor  

 Improve driver comfort  

What's Changed Since Last Update? 
 Scope - No change  
 Schedule - No change  
 Cost - No change  

Project risks: 
 Unit price escalation may affect project cost  

 Complex design issues may impact schedule and 
scope  

 Complex right of way and utility issues may impact 
schedule and costs.  

Financial Fine Points(Key Assumptions): 
 Total Expended for Final Design: $0 (Design phase not started)  

 Total Expended for Environmental Studies (all US 95 Northwest phases): $5 million  

 Inflation escalation (4%) to midpoint of Construction in 2027  

 Funding source:  

 *11 million Federal  

 *$0.5 million State  

 *$6.5 million Local  

 *$18.5 million Private  

Design complete

ROW complete

 January 
       2013 
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I 80 Robb to Vista 

Project Sponsor: NDOT 

Senior Project Manager: Jeff Lerud 

(775) 888-7589 

Project Description: 

 Make operational and capacity improvements to 
I-80 from Robb Drive to Vista Blvd.  

 Make operational and capacity improvements to 
the I-80/I-580 interchange (Spaghetti Bowl)  

 Early Action and Phase 1 (I-80 Robb to Vista 
Design-Build) projects from Washoe County 
Freeway Corridor Study scoping report 
completed.  

 Phase II scoping will commence after completion 
of the I-80 Robb to Vista design/build project.  

 Project Length: 10.4 miles  

Schedule: 
Planning: 
2008 - 2012 
Environmental: 
TBD 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range: 
(Planning Phase Estimates) 
Engineering: 
$85 - $105 million 
Right-of-Way: 
$95 - $125 million 
Construction: 
$900 - $1.1 billion 
Total Project Cost: 
$1.08 billion - $1.33 billion 

Project Benefits: 

 Improve operations and capacity along I-80.  

 Improve safety  

 Provide better connectivity between I-80 and I-
580/US 395.  

 Accommodate future projected traffic.  

What's Changed Since Last Update? 

 Scope - No change  
 Schedule - No change  
 Cost - No change  

Project risks: 

 Limited Right-of-Way  

 Phase II and beyond unfunded- delay in 
identifying needed funds will affect schedule 
and increase costs.  

 Environmental process not started - Project 
cost, scope and schedule may be impacted.  

 Resources may need to be reallocated to 
higher priority projects - project cost, scope 
and schedule may be impacted.  

Financial Fine Points(Key Assumptions): 

 Total Funding Expended by NDOT: $140, 000  

 Inflation escalation (4%) is to 2020 approximate midpoint of construction  

 Additional Federal, State, and local funding will/may be required  

Planning Complete
January 

       2013 
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I 80 Robb Drive to Vista Boulevard - Design Build 
(Phase 1) 

Project Sponsor: NDOT 

Senior Project Manager: Jeff Lerud, P.E.  

(775) 888-7589 

Contractor: Granite Construction 

Project Description: 
 Procurement & Delivery will be by Design 

Build method. Make operational and 
capacity improvements to I-80 from Robb 
Drive to Vista Blvd.  

 Pavement reconstruction from Keytone 
Avenue to 4th Street.  

 ITS infrastructure from Robb to Vista.  

 Signing and Striping improvements from 
Robb to Vista.  

 Auxiliary lanes from E. McCarran to Vista.  

 Sparks loop ramp (westbound on ramp); 
Triple lefts (Eastbound off ramp)  

 Landscape and Aesthetics from Robb to 
Vista.  

 Project Length: 10.4 miles  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Design: 
Complete 
Construction: 
Complete 

 

Project Cost Range:
Engineering/Construction: 
$72 - $85 million 
Right-of-Way: 
$0  
Total Project Cost: 
$72 - $85 million 

Project Benefits: 
 Improve operations and capacity along I-

80.  
 Improve safety.  

 Increase mobility.  

 Improve ride quality  

 Reduce maintenance costs.  

What's Changed Since Last Update? 
 Scope - No change  
 Schedule - No change  
 Budget - No change  

Project risks: 
 Maintenance of traffic: two lanes of traffic 

open in each direction.  

 Environmental requirements may delay 
project.  

 Weather: two seasons of construction.  

Financial Fine Points(Key Assumptions): 
 Total funding expended: $79,868,850  

 Funding source: Federal, State & Local Funds  

% Construction 

Complete

Updated:
 January 
2013 
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I 580 Freeway Extension 

Project Sponsor - Nevada Department of Transportation 

NDOT Senior Project Manager - Tony Lorenzi, P.E. 

Phone: (775) 888-7317 

Contractor: Fisher Industries 

Project Description: 
 8.5 Miles of new 6-lane controlled access 

freeway  
 Complete Mt. Rose Interchange (SR431) and 

construct a new interchange at Bowers Mansion 
Road (SR 429)  

 Construct two grade separations and five bridges 

 Construct Kelly Canyon Road (frontage road) and 
Parker Ranch Road to maintain local access at 
south end of project  

 Ten water quality basins for treating storm water 
runoff  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
Complete 
Construction: 
Complete 

 

Project Cost Range:
Engineering: 
$31 M 
Right-of-Way: 
$51 M 
Construction: 
$500 M to $575 M 
Estimated Total Project Costs: 
$582 M to $657 M 

Project Benefits: 
 Construction will result in 27 miles of 

uninterrupted controlled access facility that 
meets interstate standards  

 Will serve as the primary interstate highway for 
transportation linking Mexico with Canada and 
a major local arterial  

 Will provide only all weather route connection 
between Carson City and Reno, Sparks & I 80  

 Completion will alleviate congestion and 
explosive growth of over 61,700 vehicles per 
day predicted to travel in North Carson on I 
580/US 395  

 Projected to reduce the over 2,570 accidents 
and 16 fatalities that occurred in a 10 year 
span within similar limits  

What's Changed Since Last Update? 
 Scope - No change.  
 Schedule - No change  
 Cost - No change  

Project risks: 
 Complex construction in a rural mountainous 

freeway setting (High)  

 Construction in geothermally altered earth 
(Medium)  

 Delays due to weather/temperatures (Low)  

Financial Fine Points(Key Assumptions): 
 Total Funding Expended - $532,134,619  

 Final Design - $6,322,902  

 Right-of-Way - $50,021,603  

 Constr Engineering - $42,596,028  

 Construction - $433,194,086  

 Bond Funds  

% Construction 
Complete

  January
        2013 
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US 395 North - McCarran Blvd to Stead Blvd 

Project Sponsor: NDOT 

Senior Project Manager: Jeff Lerud, P.E. 

(775) 888-7589 

Project Description: 
 Widen US 395 to increase capacity and improve 

traffic operations.  
 Modify interchange ramps and cross streets as 

necessary to improve operations.  
 Widen bridge structures at Stead, Lemmon Drive, 

Golden Valley, UPRR, Virginia Street, Panther 
Valley, Parr Blvd and Clear Acre Lane if 
necessary.  

 Perpetuate drainage features.  

 Replace and install new signs.  

Schedule: 
Planning: 
TBD 
Environmental: 
TBD 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range: 
(Planning Phase Estimates) 
Engineering: 
$7 - $9 million 
Right-of-Way: 
$3 - $6 million 
Construction: 
$70 - $85 million 
Total Project Cost: 
$80 - $100 million 

Project Benefits: 
 Relieve heavy peak hour congestion and 

reduces crashes associated with congestion.  
 Reduces travel time.  

 Improves overall traffic operations.  

What's Changed Since Last Update? 
 Scope - No Change  
 Schedule - The project has been put on hold subject to funding 

availability.  
 Cost - No Change  

Project risks: 
 Environmental requirements.  

 UPRR Clearance and requirements.  

 Unknown Right-of-Way and utility impacts.  

 Impact of new development in the region.  

 Concurrent planning associated with the 
Pyramid Connector.  

Financial Fine Points(Key Assumptions): 
 Total funding expended: $50,000  

 Inflation escalation (4%) is to 2015, approximate mid-point of construction  

 No funding has been identified for this project  

Planning Complete:
  January 

        2013 
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US 395 Northbound - Moana Lane to I-80 

Project Sponsor: NDOT 

Senior Project Manager: Jeff Lerud, P. E. 

(775) 888-7589 
 

Project Description: 
 Widen northbound US 395 to improve traffic 

operatons from the Moana Lane 
interchange to the I-80 interchange.  

 Widen northbound bridges at Vassar, Mill, 
Glendale, Truckee River, Kietzke, UPRR, 
and 4th Street.  

 Replace overhead sign structures.  

 Perpetuate drainage features.  

 Reconstruct northbound ramps at Mill, 
Glendale, Villanova & I-80.  

 Project length: 2.87 miles  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
Complete 
Construction: 
Complete 

 

Project Cost Range:
(Final Design Phase Estimates): 
Engineering: 
$9 - $10 million 
Right-of-Way: 
$2 - $5 million 
Construction: 
$50 - $60 million 
Total Project Cost: 
$61 - $75 million 

Project Benefits: 
 Relieves heavy northbound peak hour 

congestion and reduces crashes 
associated with congestion.  

 Reduces northbound travel time from 16 
minutes to 3 minutes in peak hour from 
Moana to I-80.  

 Improves overall northbound traffic 
operations and reduces multiple weaves 
and lane changes at the Spaghetti Bowl 
interchange.  

What's Changed Since Last Update? 
 Scope - No change  
 Schedule - Project Completed.  
 Cost - No change.  

Project risks: 
 Unexpected design or contract document 

changes during construction  

 Private development along the freeway 
alters the project design and/or 
construction  

Financial Fine Points(Key Assumptions): 
 Total funding Expended: $34.9 million.  

 Inflation escalation (4%) is to 2011, mid-point of construction.  

 Washoe County RTC contributed $20 million towards the project.  

 The AB 595 income stream, federal and state funds will be used to fund 
the rest of the project.  

Construction

  January
2013
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SR 445 Pyramid Highway Improvements 

Project Sponsor: Washoe County RTC and NDOT 

Washoe RTC Project Manager: Doug Maloy, P.E. 

NDOT Project Manager: Nick Johnson 

Phone: (775) 888-7319 

Project Description: 
 Calle de la Plato to La Pasada- Transition 

from 4 Lane Arterial to 6 lane freeway  
 La Pasada to Sparks Blvd. - Develop 

Pyramid alignment into 6 lane freeway with 
frontage roads.  

 Continue 6 lane freeway from Sparks Blvd. 
to Dics Dr. either on the Pyramid alignment 
with frontage roads or on a separate 
alignment to the west.  

 Extend 6 lane freeway through Sun Valley 
to US-395  

 Widen and improve Pyramid highway from 
Disc Dr. to Queen Way  

 Widen and extend Disc Dr. to Vista Blvd.  

Schedule: 
Planning: 
Complete 
Environmental: 
2010 - 2014 
Final Design: 
TBD 
Construction: 
TBD 

 

Project Cost Range: 
(Planning phase estimates) 
Engineering: 
$40M - $60M 
Right-of-Way: 
$100M - $150M 
Construction: 
$410M - $660M 
Total Project Costs: 
$550M - $870M  

Project Benefits: 
 Address congestion and safety along the 

Pyramid Highway and McCarran Blvd. 
Corridors  

 Provide alternative access to freeway 
system  

 Improve safety  
What's Changed Since Last Update? 
 Scope - No change.  
 Schedule - No change  
 Cost - No change.  

Project risks: 
 Construction in a dense urban residential 

area  

 Funding sources for all phases not 
identified  

 Complex right of way and utility issues 
may impact schedule and costs.  

Financial Fine Points(Key Assumptions): 
 Total RTC Funding Expended - $7,300,000  

 Inflation escalation (2.7%) to midpoint of construction in 2020  

% Environmental

Complete

Updated:
 January  
2013 
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US 395 Carson City Freeway - Phase 2B 

South Carson Street to Fairview Drive 

Project Sponsor: NDOT 

Project Manager: Nick Johnson, P. E. 

(775) 888-7319 

Project Description: 
 This project will be delivered in four packages. 

Construction is complete for Phase 2B Package 1.  

 Phase 2B Package 2 will complete the Snyder Bridge 
and Drainage for the Southern Portion of the Project  

 Phase 2B Package 3 & 4 will complete the remainder of 
the project  

 Construct 3 miles of 4 lane access controlled Freeway 
which will complete the nine mile system around the 
state Capitol.  

 Complete the interchange at Fairview Drive - providing 
full traffic movements.  

 Construct the South Carson Street Interchange.  

 Construct over four miles of sound walls to mitigate 
traffic noise.  

 Construct flood control facilities including detention 
basins, channels, box culverts, and the Freeway 
drainage system.  

 Project length: 3.37 miles.  

Schedule: 
Planning: 
Complete 
Environmental: 
Complete 
Final Design: 
Phase 2B Package 2-

complete ; Package 3 & 4- 

TBD  
Construction: 
Phase 2B Package 2- Begin 

Construction Winter 2012 - 

Spring 2013; Phase 2B 

Package 3 & 4 - TBD   

Project Cost Range:
(Final design phase estimates): 
Engineering: 
$11 - $13 million 
Right-of-Way: 
$30 - $32 million 
Construction: 
$100 - $150 million 
Total Project Cost: 
$137 - $190 million 

Project Benefits: 
 Relieve traffic congestion on Carson Street through 

Carson City and local streets along the freeway 
corridor.  

 Reduce travel times through the region.  

 Provide flood control protection.  

 Improve opportunities for economic development 
along the corridor and downtown.  What's Changed Since Last Update? 

 Scope - Package 2B (Package 2B-2) will be developed to complete the Snyder 
Bridge and Southern Drainage  

 Scope - Package 3 & 4 will complete the remainder of the Freeway  
 Schedule - Package 2 Design complete in Summer 2012; Package 3 & 4: TBD  
 Cost - No change  

Project risks: 
 Project completion date will depend on the availability 

of funds.  

 Concurrent utility relocation will be required.  

 Changes in design standards could affect schedule 
and budget.  

 New development along the corridor.  

Financial Fine Points(Key Assumptions): 
 Total funding expended: $54 million  

 Inflation escalation (2.7%) to midpoint of construction in 2017.  

 Construction funding source: TBD  

% Design Complete

% ROW Complete

 January 
       2013 
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I 580 at Meadowood Mall Way 

Project Sponsors: Washoe County Regional Transportation 
Commission and Nevada Department of Transportation 

Washoe RTC Project Manager: Michele Dennis, P.E. 

Phone: (775) 335-1861 

NDOT Project Manager: Adam T. Searcy, P.E. 

(775) 888-7597 

Contractor: Meadow Valley Contractors 
Project Description: 
 Construct grade separation at I 580 and 

Meadowood Mall Way.  
 Extend Meadowood Mall Way from S. Virginia 

Street to Kietzke Lane.  
 Add I 580 southbound off- and northbound on- 

ramps at Meadowood Mall Way.  
 Add frontage roads between Neil Road and 

Meadowood Mall Way.  

Schedule: 
Final Design: 
Complete 
Construction: 
Substantial Completion, 

4th quarter 2012 

 

Project Cost Range:
(Design phase estimates): 
Engineering: 
$7 million 
Right-of-Way: 
$5 million 
Construction: 
$22 - $24 million 
Total Project Cost: 
$34 - $36 million 

Project Benefits: 
 Accommodate present and future traffic 

demand entering and exiting I 580.  
 Reduce traffic volumes at the on- and off-

ramps in the project area.  
 Improve the levels of service (LOS) at several 

key intersections in the project area.  
 Provide additional Freeway access to reduce 

the volume of traffic using the south Virginia 
Street ramps.  

 Reduce traffic at the intersection of South 
McCarran Blvd./South Virginia Street.  

 Improve traffic circulation on arterial streets in 
the area.  

What's Changed Since Last Update? 
 Scope - No Change  
 Schedule - Traffic opening was achieved on 11/21/12  
 Cost - No Change  

Project risks: 
 Complex construction in an urban/retail 

commercial area.  

 Complexity in maintaining traffic, and reducing 
impacts to retail businesses.  

 Simultaneous construction adminstered by 
RTC in project limits.  

Financial Fine Points(Key Assumptions): 
 $22 million ARRA Federal Stimulus Funds applied to awarded Contract 3389  

Construction
 January 

       2013 
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4.0 COMPLETED MAJOR PROJECTS 

As a part of the reporting requirements in Section 55.5 of AB 595, the Department is to report 
the number of major projects for which construction was completed during this quarter.  For each 
completed project, the Department is to report on the following:  

1. Whether the project was completed early or on time.  
2. Whether the project remained within its planned scope.  
3. Whether the project was completed for less than or for the amount of its budgeted 
expenses.  
4. Any specific measures of transportation improvement resulting from the project.  

For the quarter ending December 31, 2012, the US395 Northbound project was completed 
five months ahead of schedule, remained in the planned scope of work and within the original budget. 
During the peak hour, travel times were decreased an average of 16 minutes to 3 minutes from 
Moana Lane to the Spaghetti Bowl.   
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