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AGENDA 

 
1. Public Comment – (Discussion Only) – No action may be taken upon a matter raised under this 

item of the agenda until the matter itself has been specifically included on an agenda as an item 
upon which action may be taken. Public comments are limited to 3 minutes unless the Committee 
elects to extend the comments for purposes of further discussion. Comments will not be restricted 
based on viewpoint.  

 
2. Approval of Minutes – (Discussion/Possible Action) – Approval of the December 10, 2012, CWG 

meeting minutes.  
 
3. Construction Training and Meetings – (Discussion Only) – Briefing on the training opportunities 

provided to Resident Engineer construction crews throughout the year. 
A. Resident Engineer Meeting 
B. Resident Engineer Academy 
C. Special Topic Classes; e.g. Construction Contract Change Orders, Office Manager, Testing, 

and others 
 
4. Crew Reduction Rational and Analysis – (Discussion Only) – At the January 2013 Transportation 

Board Meeting Director Malfabon announced that NDOT would be eliminating two construction 
crews; one in District 1 and one in District 2.  The Construction Division provided a staffing analysis 
to the Director.  The impact to the Construction program will be discussed. 

 
5. Accountability – (Discussion Only) – Accountability was one of the priority items identified during 

the creation of the Construction Working Group.  Strategies to improve accountability will be 
discussed. 

 
6. Old Business – (Discussion Only) 
 
7. Briefing on Status of Construction Projects – (Discussion Only) 

A. Summary of Projects Closed / 2012 Closeout Performance   
B. Project Closeout Status 
C. Status of Active Projects 

 
8. Closed session – (Discussion Only) – To receive information from counsel regarding potential or 

existing litigation on construction projects.  
 
9. Public Comment – (Discussion Only) – No action may be taken upon a matter raised under this 

item of the agenda until the matter itself has been specifically included on an agenda as an item 
upon which action may be taken. Public comments are limited to 3 minutes unless the Committee 
elects to extend the comments for purposes of further discussion. Comments will not be restricted 
based on viewpoint.  

  



 

 
 
 
Notes: 
• Items on the agenda may be taken out of order. 
• The Board may combine two or more agenda items for consideration. 
• The Board may remove an item from the agenda or delay discussion relating to an item on the agenda at any 

time. 
• Reasonable efforts will be made to assist and accommodate physically handicapped persons desiring to attend 

the meeting. Requests for auxiliary aids or services to assist individuals with disabilities or limited English 
proficiency should be made with as much advance notice as possible to the Department of Transportation at 
(775) 888-7440. 

• This meeting is also expected to be available via video-conferencing, but is at least available via 
teleconferencing, at the Nevada Department of Transportation District One Office located at 123 East 
Washington, Las Vegas, Nevada in the Conference Room. 

• Copies of non-confidential supporting materials provided to the Board are available upon request. 
 
This agenda is posted at www.nevadadot.com and at the following locations: 
 
Nevada Dept. of Transportation Nevada Dept. of Transportation Nevada Dept. of Transportation 
1263 South Stewart Street 123 East Washington 310 Galletti Way 
Carson City, Nevada Las Vegas, Nevada Sparks, Nevada 
 
Nevada Dept. of Transportation Governor’s Office 
1951 Idaho Street Capitol Building 
Elko, Nevada Carson City, Nevada 
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Chairman Len Savage 
Controller Kim Wallin 
Member Frank Martin 
Rudy Malfabon 
Rick Nelson 
Scott Sisco 

John Terry 
Kevin Lee 
Jeff Shapiro 
Megan Sizelove 
Jenny Eyerly 
Lucy Koury 

 

Savage: Good afternoon.  Let’s go ahead and get started.  We’re waiting for counsel to 
show up, but we’ll go ahead and begin the December 10 Construction Working 
Group meeting.  Can you hear us in Las Vegas? 

Martin: Sure can, thanks. 

Savage: Elko? 

Lee: Yes, I can hear you.  Thanks. 

Savage: Thank you.  So at this time, we’ll call the meeting to order and the second Agenda 
item is any public comment here in Carson City.  Las Vegas, do you have any 
public comment? 

Martin: None here, sir. 

Savage: Thank you.  Agenda Item No. 3, any comments from the Working Group here in 
Carson City at this stage on the Agenda? 

Wallin: No. 

Savage: Any comments from the Working Group in Las Vegas? 

Martin: None from me. 

Savage: Thank you.  Moving on to Agenda Item No. 4, if everyone has had a chance to 
review the meeting minutes from October 8, if there’s any questions or comments 
regarding the meeting minutes. 

Koury: Dennis will be in in just a moment. 

Savage: Okay. 

Wallin: Okay.  No additions.  I move to approve. 
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Savage: We have a motion to approve the meeting minutes of October 8.  Do we have a 
second? 

Martin: Second. 

Savage: Thank you.  All in favor, say aye. 

Group: Aye. 

Savage: Moving on to Agenda Item No. 5, the consultant selection process discussion.  
Mr. Nelson will lead that discussion. 

Nelson: For the Construction Division, Megan Sizelove handles almost all of the 
administrative elements associated with the construction program, so we’ll turn it 
over to her.  Also, we have Jenny Eyerly here from Administrative Services and 
she handles all of the -- all of the consultant agreements for the whole department.  
So between the two of them, they ought to be able to give us a good rundown of 
the process and be able to answer any questions that you might have. 

Savage: Go ahead, Megan, take the floor.  Thank you. 

Sizelove: Again, Megan Sizelove.  I’m the Consultant Program Manager for Construction 
Division.  I just will be summarizing or reviewing Item No. 5, Attachment A from 
the packet. 

Savage: Okay. 

Sizelove: For the Construction Division, we hire service providers for a variety of 
disciplines, which include construction full administration, construction 
augmentation, scheduling support, claim support and constructability evaluations.  
I would say the majority of the procurement that we do go after are for the full 
administration (inaudible) and we do that by working with our -- the districts to 
establish what their needs are and identify that and then move forward with any 
kind of procurements that we need for those needs.  As was mentioned, they’re 
managed through the Construction Division, but administered through the 
Agreement Services Division within the department.  All of our processes 
conform to the requirements of the federal requirements 23 CFR 172, NRS 333 as 
well as TP1-2-3. 

So once we identify the need for consultants, we move forward in the process, 
which includes identifying the budget, going after approval, which is reviewed by 
the Financial Management Division, and then ultimately approved by the 
Director.  They identify disadvantaged business enterprise goal, which is through 
contract compliance as well as the federal highways.  Determine a review 
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committee, which generally consists of three to four members, and that’s 
approved by the Assistant Director, Rick, or anybody he delegates.  And at that 
time, we have them -- we ask them to sign a confidentiality form. 

The evaluation criteria is -- generally includes five categories of project approach, 
project team, past performance, availability capacity as well as proximity of 
project team.  And the criteria within those -- the definitions within those criteria 
are generally project specific and determined by the Program Manager.  And just I 
want to make sure that it’s clear that that cost is not an evaluation factor and that’s 
prohibited in procurement of the engineering services per the NRS 625.530 and 
the Brooks Act.  While still there, that’s not in consideration.  And then the 
Program Manager prepares a draft RFP and the draft agreement with the 
associated attachments, and we work with Agreement Services to administer the 
solicitation.  That’s kind of the beginning of the process… 

Savage: Mm-hmm. 

Sizelove: …to get it out on the street.  We then distribute it to all the prequalified firms as 
well as advertise it in the newspaper and post it on the NDOT website for a 
minimum of two weeks.  Once we receive them back in-house, we continue to 
work with Agreement Services and they distribute it to the previously approved 
review committee, who individually review the proposals and score them 
independently and assign a score, if you will, to those proposals.  We work with 
Agreement Services.  They tabulate the scores. And based on an ordinal 
arrangement, we go ahead and tally the scores and the Chief Construction 
Engineer, Jeff Shapiro, will make the final recommendation on the top-ranked 
firm. 

At that time, we’ll either enter into negotiations if it’s a clear outlined firm, or if 
we have a tie, if you will, or if a lot of the firms are closely ranked, then we’ll go 
ahead and move on to interviews.  And at that time, we’ll ask the review 
committee to continue to participate in the selection process and they will conduct 
the interviews, working with Agreement Services, and then will, again, 
independently score those interviews.  And based on the scores, Jeff Shapiro will 
make the recommendation to go to the front office with the top-ranked firm. 

The Director will approve the notice of intent to award and then will hold a 
debrief for all of the firms that participated in the proposals.  At that time, we 
provide them the evaluation scores and we give them any comments, and we 
provide that to them verbally.  And then the Program Manager will enter into 
negotiations with the top-ranked firm and work with them in the -- internally as 
well with the different divisions here to establish the agreement relating to the 
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identified scope and budget.  We establish an overhead rate with -- we work with 
Internal Audit to establish that overhead rate. 

And if negotiations are unsuccessful, then we move on to the second-ranked firm.  
And I can say from my experience in the last three years, we’ve never not been 
able to successfully reach an agreement on negotiations, so I haven’t had that 
experience yet. 

And then any agreements that are over 300,000 are presented to the 
Transportation Board, which again I don’t think I’ve ever had an agreement under 
300,000, so that’s generally just part of our normal procedure.  And then we also 
just recently are required to post the project awards.  The Nevada Board of 
Engineers and Land Surveyors post it to their website and it has to be up there for 
three days before we can (inaudible) the contract, and that’s per the 
NRS 331.1425. 

So once we’ve met all those requirements, then we can go ahead and execute the 
agreement.  Then we manage the agreement by -- well, once the agreement is 
executed, it’s managed through -- we have various checkpoints.  One of the things 
I wanted to mention is that we -- the agreement is established as a not to exceed 
contract, and so they are paid by their services and not in lump sums or 
deliverables, but by their services that they provide.  And the costs include the 
direct salary as well as their over direct -- or the other direct costs, the indirect 
costs and the fixed fee, and that’s established by the 48 CFR, Chapter 1, Part 31.  
So, again, there’s all kinds of guidelines that we can follow, requirements. 

Based on the discipline that dictates who is their Project Manager, if it’s a full 
administration contract, then the Assistant District Engineer will be the Project 
Manager of the agreement.  If it’s a crew augmentation, then they will -- the crew, 
or, excuse me, the consultant will directly report to the Resident Engineer as a 
Project Manager.  And then if it’s any of the other disciplines that I mentioned, 
whether it be claim support, constructability, evaluation or scheduling, then they 
will directly report to the Chief Construction Engineer. 

And so as the Project Manager, I work closely with them to -- I just ask of their 
assistants to help review the invoices to ensure that the hours on the -- what’s 
being billed per the invoice actually reflects the hours that they worked out in the 
field, because they’re the eyes and ears for us out in the field.  And then once we 
get their approval, then we bring the invoices in-house back to myself and I’ll 
review them to make sure that they comply and that they’re consistent with the 
agreements that we established. 
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We check for all the backup documentation that’s required, and, again we -- the 
invoices are submitted monthly and they also have (inaudible) summary of work 
that describes the hours, and that work is completed that month.  And then ACEC 
along with NDOT is working to define and work on enforcing a consultant 
performance evaluation system and so (inaudible) in the future will be trying to 
determine a better way to enforce the performance (inaudible). 

Savage: And who is ACEC? 

Sizelove: ACEC is -- I don’t… 

Shapiro: American Consulting Engineers Council, I think.  Jeff Shapiro, Construction 
Division.  It’s a group of -- it’s kind of like the AGC for contractors, only it’s a 
group of -- it’s an association for consulting engineers, basically. 

Savage: And is there a local chapter? 

Shapiro: There is.  I believe they’re located in Las Vegas (inaudible). 

Sizelove: There are two branches, the northern and southern Nevada. 

Shapiro: Oh, there is a northern Nevada one? 

Savage: Okay. 

Sizelove: And so we meet quarterly as -- the big liaison group meets quarterly.  We have 
the meetings here with ACEC, NDOT members, and then there’s also a variety of 
subcommittee members as well, or subcommittees that are broken out (inaudible), 
which is a combination of NDOT as well as ACEC members. 

Savage: Okay. 

Sizelove: So that in a nutshell are procedures.  I’d be happy to answer any questions. 

Martin: Len, I’ve got a couple of questions. 

Savage: Okay, Member Martin.  Thank you, Megan. 

Martin: Going back to the -- you said it goes to the committee for evaluation and then it 
may or may not go to the interview process, right? 

Sizelove: Correct. 

Martin: Okay.  What is the differential that triggers going to the interview process?  Is it 
one point, two points, twenty-five points or how does that work? 
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Shapiro: Member Martin, this is Jeff Shapiro.  I’d like to answer that one.  To be quite 
frank, that’s kind of subjective.  If it’s too close to call, we will go to interviews.  
If it’s clear -- if there’s clearly a difference between the number one firm and 
numbers two and three, we’ll just proceed with the, you know, the 
recommendation based on the panel.  But we don’t have a hard number that we’re 
using right now, but we do interview a lot just because it seems like the scores are 
pretty close. 

Savage: So, Member Martin, I have a question along those same lines, Mr. Shapiro.  Is 
there an evaluation form, a standard form that the department has? 

Sizelove: Yes.  When we’re putting together the packet, if you will, before we… 

Martin: Mm-hmm. 

Sizelove: …submit for the proposal with Agreement Services, one of the forms is an 
evaluation criteria form and that’s the -- the categories that I identified are the past 
performance, the project approach, the team, et cetera.  Those are five of the 
categories that the review committee members use to evaluate the proposals.  And 
there’s various points associated with each of those categories totaling 100.  And, 
again, the definitions within those categories are defined on project (inaudible) 
project specific, but we always follow those same five criteria. 

Savage: And that criteria, that evaluation form, is that reviewed by management on an 
annual basis to see whether or not it needs to be modified or… 

Sizelove: Well, each time we submit each proposal that we put out, it’s I would say again 
project specific.  And so at that time, before it can be -- it has to have the blessing 
of the front office before we can include it within the proposal. 

Savage: Okay. 

Sizelove: So each project, it’s project specific. 

Shapiro: Jeff Shapiro again.  We try to make them as objective as possible.  We have our 
grading criteria for high and low scoring… 

Savage: Mm-hmm. 

Shapiro: …depending on what category you’re in.  You know, zero to five is a low and we 
try to define what that is so the evaluators have an idea of how to score when they 
go in.  But other than that, it’s all independent. 

Savage: Consistent. 
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Shapiro: And those documents are approved by the Director’s office as part of the process 
(inaudible).  And it is -- Megan’s correct, it is project specific.  Sometimes they 
might look similar, but we do review them for every… 

Savage: Good. 

Shapiro: …project to try to tailor the requirements for that project’s needs. 

Savage: Okay. 

Wallin: Do you… 

Savage: Madam Controller? 

Wallin: Do you change the… 

Martin: Okay.  The follow… 

Savage: Madam Controller had a question. 

Martin: Okay.  Thank you. 

Wallin: Do you change the review teams or are they pretty much the same people all the 
time or -- and then who -- I guess, what offices do they come from? 

Shapiro: Okay.  Actually, that was -- Megan did a great job, Jeff Shapiro again, but I 
wanted to add some things to what she said.  We do try to get interested 
stakeholders as part of the selection panel process, so it really depends on where 
the project is.  If we have one in District 2, Reno, we try to get people from Reno, 
the district staff involved, Las Vegas, the people from Las Vegas involved, the 
District Engineer or the Assistant District Engineer.  If it’s a federal aid job, we 
will invite FHWA to participate as a selection panel member.  Local public 
agencies, if there’s heavy involvement there, we will ask them to be part of the 
process, you know, Tahoe folks or Washoe County RTC or Clark County RTC.  
We do like to have people from outside the department as part of the selection, 
and that are involved in the project as part of the selection process. 

And I also wanted to point out that we worked with FHWA to develop these rules 
and these procedures so we can use them on federal aid projects, so they are 
basically approved by FHWA when we go into a federal aid project.  One other 
thing that does come up, though, when you’re talking selection panels is some 
folks in NDOT have family members that work for these consulting firms.  And 
I’m one of them, to be quite frank, and so I’m constantly refusing myself as part 
of the selection process.  And I know Megan said that I approve these contractor, 
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or these -- before they go to the front office for final approval, but really what I’m 
doing is I’m reviewing the panel selection and their recommendation, and just to 
make sure everything meets with our procedures, and then I will sign off on it 
before I give it to Mr. Nelson.  So that’s basically how the process works. 

Savage: Unless you’re conflicted out. 

Shapiro: Unless I’m conflicted out.  If a particular firm will -- is a proposal, then I will try 
not to touch that document. 

Wallin: Okay.  And in that case, then it just goes straight to… 

Shapiro: Goes straight to Rick, yeah. 

Martin: I have a couple of follow-up questions, sir. 

Savage: Please continue, Member Martin. 

Martin: One of them is evaluation criteria says past performance.  Is there a procedure 
given to the panel members on how to grade that, or is it just the panel members’ 
feeling for past performance?  In other words, if a particular firm is proposing on 
a project in Las Vegas and they did a really poor job on a project in Reno, how is 
the panel that’s seated in Las Vegas informed about that poor performance? 

Shapiro: Member Martin, I can answer that.  That’s all on that scoring sheet that we 
provide the guidance to the panel members on what’s good, bad and exceptional, 
or however we rank it.  It’s actually kind of a high, medium, low ranking.  And 
we do try to address, you know, if you had so many projects and were behind 
schedule, it’s a low, if you had no projects that were, you know, they all met the 
schedule and budget requirements, then it’s a high.  But, you know, typically my 
experience in reviewing these past performance, the submittals, all the projects 
that are in the proposals are always good projects.  They’re never bad ones, so -- 
but there are criteria to grade that stuff. 

Nelson: But I think the point is we’ve got some statewide representation on the panels as 
well. 

Shapiro: Correct, correct, correct.  Yeah. 

Martin: Okay.  Yeah, every firm is going to present only their good projects. 

Shapiro: Right. 

Martin: But you and I both know that every firm has got the bad guy hiding in the 
woodwork someplace that’s cost the State of Nevada a ton of money.  And does 
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the panel ever become aware of that through official channels or only -- or 
they’ve got to go out and fish it out themselves? 

Shapiro: Member Martin, Jeff Shapiro again.  We do -- you know, because I work with 
these firms, too, so I have those kinds of experiences as well, but we do try to 
focus, and I hate to throw this on Legal Division here, but we try to focus on what 
the proposal asked for and how they responded to the proposal to try to keep it on 
a level playing field and try to address it in that regard.  But sometimes, yes, there 
are those issues that come up. 

Martin: Okay.  Next question is on the overhead rate, I’m assuming that’s paid on the 
direct salary or is it -- is the direct cost as was defined before including the burden 
on the salary and then you pay the overhead cost over and above that? 

Shapiro: I don’t know if I can answer that. 

Sizelove: Could you repeat the question, please? 

Martin: Okay.  You have a salary.  I collect $100,000 a year in a salary.  That’s my direct 
-- that’s my actual salary that I receive as the employee of the design firm.  There 
is a burden that goes on that usually in the neighborhood of 25 to 35 percent, 
depending on the Workman’s Compensation classification, a few other issues.  
And so then really if it’s a 32 percent burden, then really my cost to the firm is 
$132,000 a year.  Is the overhead rate applied to the 132,000 or is it applied to the 
100,000? 

Shapiro: Member Martin, Jeff Shapiro again.  It’s my understanding that, at least the 
spreadsheets the Construction Division uses, it uses their base rate, so say if I’m 
$100 an hour -- well, I’m not.  I’m $30 an hour (inaudible).  No, but I was trying 
to keep the math simple.  If I’m $30 an hour, then whatever the audited overhead 
rate would be multiplied to that.  They don’t multiply it twice, but sometimes that 
stuff changes.  But that’s my understanding of how it works. 

Martin: Yeah, because each engineering firm has a billing rate for various classifications 
of engineers.  That’s why I was asking if you paid the overhead on the billing rate 
or do you pay the overhead on the direct cost. 

Shapiro: It’s supposed to be on the direct cost. 

Sizelove: Correct. 

Martin: And the final question is, is -- no, that was my last one because you already 
answered the evaluation, the overhead and what triggers the interview, so thank 
you very much. 
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Savage: Thank you, Member Martin.  Madam Controller? 

Wallin: No. 

Savage: I have a couple questions, Megan and Jeff.  Regarding the NRS statute 625.530 
stating that costs cannot be an evaluating factor, is that true throughout the nation 
and the rest of the country industry-wide? 

Sizelove: It’s my understanding that any time we have federal… 

Shapiro: Yes. 

Sizelove: …funds involved, it’s a quality based selection and not a cost based. 

Savage: Okay.  I wanted to confirm that.  Thank you. 

Shapiro: Member Savage, that doesn’t mean we don’t negotiate that, but that comes after 
the selection process. 

Savage: Right.  And then regarding the not to exceed amount for the services, we talked 
about that, Member Martin spoke about that, does NDOT have the right to audit 
that particular company within the agreement if indeed they wanted to?  It’s quite 
common with construction contracts that the owner has the right to audit a service 
agreement in order for substantiation and documentation if it’s questioned.  And I 
didn’t know of the department had that option within their agreement with that 
particular consultant. 

Sizelove: I know the internal audit performs pre-selection audits or audits to determine the 
overhead rate.  They’ll audit the firm as a whole, but I’m not sure (inaudible). 

Shapiro: We also have a close-out audit.  This is Jeff Shapiro again.  But it is my 
understanding we can audit at any time, yeah. 

Sizelove: We do do a (inaudible), exactly. 

Terry: I can answer.  John Terry, Assistant Director for Engineering.  There’s a couple 
terms when you come to auditing of consulting firms.  The up front audit that 
establishes their overhead rate is usually based upon their overhead rate in 
previous years.  We have the right to go audit these, but frankly not really the 
capability to audit a national engineering firm for that rate, so we usually use their 
accepted rate for other government agencies for that.  In most cases, that is a 
provisional rate within their contract.  Their actual overhead for the -- because it’s 
usually the year before. 

Savage: Mm-hmm. 
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Terry: Their actual overhead rate, when they’ve actually performed the work, is audited 
at the end of the job for each year if it’s a multi-year contract.  And those 
adjustments are then made at the end of the job.  So, yes, we audit them initially 
or at least accept the audit from another government agency.  Then we audit them 
for their overhead rate after the job is done and make adjustments accordingly.  
We also then audit the project, but typically I don’t know of us auditing projects 
in the middle of the project.  Typically, once the project is completed, we then 
audit those jobs and quite often, in fact, most of the time, they owe us a little bit 
back or we owe them a little bit back.  So there are really a couple different 
phases of audits, but, yes, we are allowed to and, yes, we do audit consulting 
firms on our contracts. 

Savage: But you’re actually auditing their internal books, or are you just auditing the fact 
that you’re trying to match the dailies or the job tickets with what’s been billed? 

Terry: Again, the difficult part is auditing the overriding overhead of these engineering 
firms that may have offices in, you know, all 50 states or even international.  We 
have the right to do that, but I don’t know as we really have the capability that we 
normally accept their formal audited overhead rate that was either done by a 
government agency or done by a national accounting firm and submitted to the 
federal government for that.  Does that make sense? 

Savage: Well… 

Terry: We could do it, but we don’t. 

Savage: Okay. 

Terry: We accept their audited overhead rate based upon a government audit of their 
rates.  Now, do we have the right to?  Yes, but I don’t know of a national 
engineering firm that we ever have done that.  I mean… 

Savage: Okay. 

Terry: …it would be a lot of work. 

Savage: It would be substantial, yes.  I understand that.  Thank you for your candidness.  
One of my questions would pertain to if this particular engineer at this 
engineering company is charging his or her time to NDOT, and also possibly 
charging time and being paid from another entity, how do you reconcile the fact 
that that particular engineer was only working for NDOT? 

Terry: Okay.  Again, we require them to submit timesheets with their invoices.  In other 
words, we track their timesheets that we spent.  Like she said, we then ask our 
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people did these people work those number of hours.  Now, we have the right, and 
I’ve known of other government agencies doing this, I mean, we have the right, 
we could walk into their office and interview that particular engineer… 

Savage: Mm-hmm. 

Terry: …and say, you know, according to these invoices, you got paid for 40 hours work 
in this week.  Did you really work on our job? 

Savage: Mm-hmm. 

Terry: We have the right to do that.  I don’t know if we do those types of employment 
interviews, but we do the best we can to verify that a job charge made to our 
contract is a legitimate charge to our contract, and there’s various ways we can do 
that. 

Savage: Okay.  That’s good that you have that option.  Thank you, Mr. Terry. 

Sizelove: We do require, if I could… 

Savage: Yes, ma’am. 

Sizelove: …time that -- we require their timesheets to be signed by the Project Manager 
who’s representing the firm, ensuring that the timesheets are accurate.  And it’s 
not uncommon to see a particular engineer or somebody within the company 
showing a total of 40 hours worked, but 20 of those hours are only going towards 
the NDOT project, but they’ll list the other projects as well.  And so it doesn’t -- 
the timesheets don’t just reflect the NDOT hours worked.  It’s whatever -- it’s a 
complete (inaudible). 

Savage: Okay.  Because, you know, it’s getting more and more advanced regarding the 
actual payroll for that particular company to tie in and give you an audited 
statement of that particular employee’s pay for that period, and it’s becoming very 
advanced, which could be better substantiation for the department, is all we’re 
stating.  So it sounds like everyone’s on the right track.  Thank you.  Okay.  I 
think that’s all I have at this stage.  Any other questions or comments from the 
department?  Staff? 

Wallin You know, I was just thinking, and you guys probably don’t have an answer for 
this because it’s kind of out there.  Do you ever go -- you talk about, you decide to 
use a consultant based on people’s needs.  Do you ever -- you know, they come 
and they say, hey, we need somebody to help out on this project.  Do you ever sit 
back and say, all right, well what if we -- what’s the cost benefit of waiting and 
doing it in-house versus having a consultant, you know, because sometimes it’s -- 
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we’re all short-handed, so it’s easy to say, yeah, we need a consultant to help us 
do all this stuff.  And I sometimes wonder if, you know, maybe we could save 
some money and do it in-house, because we end up with consultants managing 
consultants managing consultants, and I have issues with that. 

Nelson: For the record, this is Rick Nelson.  On the construction side, we try not to do 
that.  As Megan mentioned earlier, at the beginning of the season we’ll go through 
and we’ll look at the workload in each district and evaluate existing staff that they 
have and what their needs are going to be for consultant augmentations, either a 
full augmentation or just if we need a few people.  And we do do that.  In fact, 
this last summer we had a project that was out in the central part of Nevada that -- 
it just didn’t pencil out to put a full consultant crew out there.  And what we did 
was we actually pulled a crew together from some people that were in 
headquarters construction and a few others and we sent them out there per diem to 
manage that job.  It sort of blew Jeff’s travel budget, but… 

Shapiro: And overtime. 

Nelson: And overtime, but it was a lot less expensive than putting a full consultant crew 
out there.  Originally, there were going to be several projects bundled together, 
but because of the schedule, some of those projects fell off, so we did take a look 
at that and cobbled a crew together to send out there, so… 

Wallin: Because I was thinking, you know, maybe if you keep having to hire a consultant 
to do a certain thing all the time, then maybe we should say let’s put in and ask 
for staff to go and do that instead of paying the higher rates and stuff.  Just kind of 
do an analysis of how many consultants are we hiring, what are they constantly 
doing, does it make sense for us to hire people and do it in-house, instead of just 
saying we don’t have the resources, let’s hire it out. 

Savage: I agree with Madam Controller, and that brings up two more questions that I have. 

Wallin: Sorry. 

Savage: (Inaudible) spinning my wheels here.  The first question is that these service 
agreements are not to exceed agreements? 

Terry: Correct. 

Savage: Are there many consultants that come back with a cost savings and not spending 
the total amount? 

Terry: John Terry again.  Yes, that definitely happens.  I mean, mostly because as the job 
evolves we may just have them not do some task.  I mean, it isn’t so much that 
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they’re that much under budget, but as the project evolves, we may say we don’t 
need that.  And understand at least -- construction’s a little bit different, but our 
design contracts, they are cost plus a fixed fee with an amount not to exceed.  So 
if we don’t do everything or a contract doesn’t require as many plan chiefs as 
we’d assumed or some other thing happened, sure, they could finish well under.  
And that’s one of the main reasons we use that type of contracting mechanism.  
So, yeah, you’re right.  Most of the time, you set it up for a million dollars and 
miraculously it finishes right about there.  But there are quite a number of times 
where they finish significantly under. 

Savage: And that would be, you know, something to benefit the department big picture 
wise because during the Board approvals that we see, 99 percent of the time it 
comes out to the total amount agreed upon, has been my experience within the 
last couple years, and maybe that’s different with some of the smaller contracts. 

Terry: I believe you’re not seeing the final results of a lot of these.  No, in fact, it would 
be very rare they’d be right at the number because, again, you want to leave a 
little bit under the final number because we’re going to do this audit at the end 
and there might be some give and take based on overhead rates and they can’t go 
over that amount to exceed -- not to exceed even with that audit -- if it’s because 
of overhead.  So usually they finish under.  I’m not sure if we ever bring it to the 
Board when a contract finishes or what the final amount spent was, but we could 
report that to you on a group of contracts.  But they don’t all go right up to the 
limit. 

Savage: Well, that’s good to hear.  That’s good to hear. 

Shapiro: Well, I’d like to echo John’s comments.  Jeff Shapiro again.  Basically, they paid 
for what they do, so if a job finishes early… 

Savage: Right. 

Shapiro: …or we reduce the scope, they only get paid for what they did, so it’s not 
uncommon to come under.  We are reporting construction engineering costs as 
part of our close-out performance… 

Savage: Mm-hmm. 

Shapiro: …on our projects.  The only thing is some of those construction engineering costs 
include department reviews and whatnot.  They might not necessarily -- especially 
on a consultant job, if they’re helping out reviewing false work submittals and 
those type of items, so they might not -- it might not be an accurate representation 
of that consultant cost for that particular project because there’s NDOT people 
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mixed in there.  And that’s one of those things we’re trying to, you know, make 
that process a little bit more user friendly to figure out where our costs are going. 

Savage: Good.  Good.  Sounds like everybody’s on the right track.  So the last question I 
have may be a legal question.  Most recently there was a project RFP sent out for 
the Lander County Courthouse.  It’s not a State of Nevada project.  It was a 
county project.  And within the description, it said one of the requirements was 
the prime architectural firm must have a staffed office within the State of Nevada 
and be owned by a Nevada resident.  And I don’t know if that’s legal or not.  
Something you might look into, Dennis, if you have a moment regarding if that’s 
in Section 408 of our -- and I know with federal funds that’s not allowed, but if 
it’s a state project, I’d be interested to know if that would be an opportunity.  
Because this is the first time I’ve seen it. 

Wallin: That’s (inaudible). 

Martin: Chairman Savage? 

Savage: Yes. 

Martin: I have seen that on other county and city projects when it comes to contracting 
firms as well.  Must be owned by a Nevada resident and have an office within 
sometimes as narrowed down as the county. 

Savage: So I think that’s something that legal can look into and see if it’s for consultants.  
I know it’s on the construction side sometimes, but something just to look into.  If 
there’s any other comments or questions from anyone with the department?  
Okay.  Thank you, Megan.  Thank you, Jeff.  We’ll move on to Agenda Item No. 
6. 

Nelson: Yeah, this is Rick Nelson.  One of the things we want to do is to try to inform the 
Construction Working Group of this construction process.  And I believe the 
group asked for some discussion and some presentation regarding contract 
documentation.  At the last meeting Paul Frost was here and he talked about a bid 
analysis review team and the process that takes place between when we open bids 
and when we award them.  And the BRAT team gets together and does an 
evaluation of each project before that recommendation to award is made.  What 
we’d like to do now is take you from that point in time, after the award is made, 
and what the documentation process looks like through the life of the project.  Jeff 
is here to make that presentation from the beginning where we establish a budget 
for the job and all the way through to the end.  So there’s quite a bit of material 
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here, so I would encourage you to stop him whenever you have a question so it 
doesn’t get lost. 

Savage: That would be a good way to approach it, I think, if someone does have a 
question, so -- at the time. 

Shapiro: Thank you, Rick.  And members of the Working Group, Jeff Shapiro again, yeah, 
please feel free to ask me questions at any time.  I’d prefer that dialogue instead 
of the formal presentation anyways.  First off, what we wanted to do was we 
wanted to talk to you about our agreement estimate process or estimating process.  
I commonly call the agreement estimate our budget, but basically throughout the 
project development process, whether it’s planning, design or construction, we are 
constantly developing estimates to help with our budgeting processing, with our 
planning purposes and programming and whatnot.  And a lot of this effort in the 
early phases of a project are done by the design folks.  It doesn’t really get to the 
Construction Division until we actually have a contractor’s bid.  But we are, you 
know, whether it’s preliminary design or intermediate design or whatever, we are 
-- we’re varying estimates and it’s all based on the project estimation cost manual 
that NDOT has, and this is actually on-line at our website.  If you’re interested, 
you can go read it. 

 But for example, during preliminary design, it’s standard procedure for NDOT to 
include 15 percent contingencies on our construction cost estimates, and that’s 
just basically because of the unknowns.  We’re trying to address the unknowns 
because we don’t know everything there is to know about the project at that point.  
And as we narrow the design down, we have a, you know, much better idea of 
what we need to do, the level of work we need to do, so we drop that contingency 
level from 15 percent of preliminary to 10 percent at the intermediate until we 
have a final design where we use the factors that I show in the letter and the 
Board packet, 3 to 7 percent, depending on the size of the project.  And these are 
basically -- these contingencies are to address auxiliary costs or incidental costs, 
unknowns that we might encounter out there.  We also do things -- and this is 
very common in DOT type projects, federal aid type projects.  Our contracts have 
clauses for asphalt escalation to address fluctuations in market prices for asphalt 
prices, fuel escalation.  We’ve got some line items in there for contingencies, 
incidental construction.  And what we are trying to is, like I said, use these 
contingencies to develop a project budget so once -- so we’ve got all the 
unknowns, as best we can anyway, addressed so when we’re out in the field, 
we’ve got some budget items to address this. 
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 What I did in the Board packet, I included a copy of a bid tab for contract 3505.  
Now, the only reason -- the real reason -- well, there’s two reasons.  The real 
reason why this bid tab is in the Board pack is because the Construction Working 
Group saw this bid two -- our last meeting and -- when Mr. Frost gave his 
presentation on the BRAT process.  Well, what we will do is this has all the 
bidders on the project, but we will take the low bidder, which in this case was 
Granite Construction, and we will take those numbers and dump them into our 
system, for lack of a better phrase, to develop what’s called the agreement 
estimate. 

And then it ends up becoming -- looking like this document, which is also in the 
Construction Working Group’s packet.  And what you probably noticed, or at 
least what I wrote in the cover memo, is although the bid was 21.2 million from 
Granite, basically through contingencies and incidental construction and whatnot, 
we basically came up with a budget that’s $22.2 million for this particular project.  
That’s the agreement estimate.  This is actually a federal requirement, too, as part 
of our agreement with FHWA, but that’s the agreement estimate for this project. 

A couple other things about it, this project only has three breakouts in it which is 
really -- it’s a relatively simple project.  Other projects that have bridges and 
different utility companies or different utility work may have more breakouts than 
that.  But what this project -- how it’s organized -- and the breakouts are just used 
to identify the, you know, type of worker or funding source or whatever.  But how 
this project is organized, the bulk of the work is in breakout one, which is the 
roadway, and that’s about 22 million.  And we also have a breakout two for some 
utility adjustments.  There must be some valve covers out there for the stagecoach 
general improvement district. 

The roadway, breakout number one, the roadway part, has 95 percent federal, 
FHWA, participation, but breakout number two, the valve covers, is paid 100 
percent by the utility company.  We’ll do the work and then we bill them is 
basically what we do.  And then the third breakout is a training breakout, which 
the FHWA participates in apprenticeship programs and whatnot and that’s, of 
course, 95 percent participation as well.  Very common with federal aid projects. 

And then, finally, I just wanted to point out that this document also estimates five 
percent for construction engineering and that’s basically the budget for the NDOT 
-- this is an NDOT-administered contract, so that $1.1 million in this document 
for construction engineering is our budget for administering the construction 
contract.  And other than that, please ask questions, if you have any. 
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Savage: Jeff, I have one question, or a couple questions to start out.  That 1.1 million for 
engineering, does that include outside consultant, or is that just in-house? 

Shapiro: In this particular case, it’s only in-house. 

Savage: In house.  Is the agreement estimate also done by outside consultants when 
they’re onboard along with an in-house estimate? 

Shapiro: The agreement estimate process is done regardless of the funding source, so 
whether it’s a state funded project or federal aid project, you will see a document 
that looks like this. 

Savage: Mm-hmm. 

Shapiro: They would -- if we have construction engineering that’s consultant only, it would 
still look like construction engineering in this one.  However, we would have 
other programming documents that are run through financial -- and that’s 
basically what this is, a programming document too.  We would have other 
programming documents that would identify whether that’s state forces doing the 
work or consultants doing the work.  And I don’t believe we make that distinction 
in this document.  I could be wrong, though.  It just says construction engineering.  
That’s a different set of forms, and I did not bring those forms with me, but we 
can certainly provide them. 

Savage: But on a project that is designed by an outside consultant, part of that agreement 
they have is a cost estimate; is that correct? 

Shapiro: Correct.  Mm-hmm. 

Savage: So at that time you would take your cost estimate versus their cost estimate and 
have a dialogue? 

Shapiro: Oh, (inaudible).  No, I misunderstood the question, Chairman Savage. 

Terry: I can answer that.  Okay.  If we have an estimate done by an outside consultant, 
we would give them -- we give them a dump of all of our data, which is the same 
data our engineers estimate (inaudible) and require them to come up with a 
construction cost estimate that fills out all of the forms.  The only actual point that 
the consultants don’t do is actually pushing the button to actually generate that 
estimate.  That’s got to be done by somebody at NDOT in our house, but basically 
they give us a spreadsheet with every number exactly like that and we would then 
push the button.  Now, we do have internal processes where we have what we call 
check all the bid prices.  We would still have somebody else at NDOT, a higher 
up person, go through and review all the bid prices.  But essentially, yes, when a 
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consultant does a design for us, we give them all of our past bid information and 
we require them to come up with an engineer’s estimate just like we would do it. 

 What Jeff’s talking about here, though, is the agreement estimate.  Once the 
successful low bid contractor comes in, his bid price numbers replace our 
engineering estimate numbers so that now we’re tracking based on what he bid 
the job.  So that step takes place internally at NDOT.  The consultant has no role 
in that, but it’s really dumping the numbers at this point. 

Savage: Okay.  So I always thought there was a check and balance that, okay, whoever 
stripped the job or who did the actual digitized takeoff, okay, quantity takeoffs… 

Terry: Oh, they… 

Savage: …of that project (inaudible). 

Terry: Oh, yeah, the quantities are what the consultant gave us.  Yes, the quantities, the 
unit prices, we put in the actual contractor’s bid unit prices.  The quantity 
takeoffs, when we have a consultant do a design, are completely done by them. 

Savage: Yes, so there is no data given to them as far as quantities? 

Terry: No, no.  I meant… 

Savage: You have your data… 

Terry: …I meant unit prices. 

Savage: You meant unit… 

Terry: I meant unit prices. 

Savage: You meant unit prices. 

Terry: I’m sorry, I misspoke. 

Savage: Okay.  I was talking about quantity. 

Terry: Right.  If we have a consultant do the design for us, absolutely quantities are a 
large part of what we require them to give us, and they would fill out all of that.  
That’s correct. 

Savage: That makes me feel a lot better. 

Terry: Yes. 
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Shapiro: But these actual unit prices are the contractor’s unit prices at this stage in the 
game. 

Savage: Perfect.  Perfect.  Let’s see.  Are you going to discuss the second section of this… 

Shapiro: Yes, sir, when we get to the documentation… 

Savage: When we get to the… 

Shapiro: …(inaudible), yes, sir. 

Savage: …documentation.  Okay.  That’s all the questions I have at this point.  Madam 
Controller? 

Wallin: I don’t have any. 

Savage: Member Martin? 

Martin: I have none, sir. 

Savage: Any other questions here in Carson City at this stage?  Continue on then, 
Mr. Shapiro. 

Shapiro: Okay.  Jeff Shapiro again.  I’ll move on to documentation and biweekly 
payments, which I know the Construction Working Group has asked -- we’ve 
talked about it over several meetings.  Now, basically, I’ve included some 
information in the packet, but basically, you know, the question is why do we do 
biweekly payments, and one of the reasons is the NRS 408 says we will pay at the 
end of the -- or the Director will pay at the end of the month or as the work 
progresses.  Now, this is one of the differences between NRS 408 and NRS 338, 
the public works law.  Where 338 says the contractors invoice the owner and the 
owner basically pays on the invoice, 408 doesn’t do that.  We prepare the pay 
estimates ourselves.  But I will say, that’s very common in DOT type -- state 
DOT type contract administrations.  And actually, my first job was with Caltrans 
in the early ‘80s and that’s exactly what they did is -- I was preparing the quantity 
estimates for payments.  And so it’s very common and still is, is my 
understanding with the Department of Transportation. 

 So going back, why do we have biweekly pay estimates?  Well, it’s always been 
like that since I’ve been with NDOT and I started in 1999, so I had to ask a few 
folks that have since retired that started long before I did, and the people I talked 
do, it was always like that when they were here, too.  And this goes back at least 
as far as 1979, paying on a biweekly basis.  And basically, the reason why we do 
it is because the contract -- you know, in the ‘70s the contractors requested that 
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we look into that and we said, sure, we’ll pay it biweekly.  So that’s why we do it, 
because we’ve always been doing it. 

Savage: Not a good answer. 

Shapiro: But anyways, I did want to talk to you about our documentation process because 
it is somewhat labor intensive.  We do everything.  When it comes to contract 
administration, we do everything.  I’ve got some visual aids with me.  I’ve got the 
construction manual down there and the documentation manual down there.  
Those are the manuals that tell us how to administer our contracts.  When it 
comes to documenting construction contracts, of course, the doc manual is what 
governs.  And these documents are approved, were sent to Federal Highway 
Administration and they are approved for use on federal aid projects, but we use 
one -- the same basic system regardless of the funding source to administer our 
contracts, which are those two books there. 

 The main source of our documentation is this document right here.  This is a field 
book that we use and we’re still using today.  This is an actual book where the 
inspectors will write down quantities and then -- and this is how they document it.  
And this is also not that uncommon with DOTs, although many DOTs are moving 
away from this to more electronic-type format and that’s something that NDOT’s 
trying to do as well. 

 But how the process works when it comes to documentation, these are my visual 
aids from when I was requesting permission to embark on the electronic 
documentation process.  And these are the copies of them that I actually used two 
years ago when I gave presentations.  And I just use it to just kind of show people 
what the folks out in the field actually go through when it comes to documenting.  
This represents one pay estimate, one biweekly pay estimate, this amount of 
paper.  And of course if you have 30 -- now, granted, this is a fairly large job, but 
if you have 30 contracts that you’re paying on every two weeks, this is the -- 
you’ve got 30 piles of these that people are working on, on these type of 
documents. 

So once -- and this particular contract is the east-west -- actually, it was one of the 
ones that John Terry was the manager on, the east-west widening of U.S. 95, a 
$94 million project.  It had 127 books and 287 bid items.  Quite a bit of 
documentation there.  But what the inspectors will do, like I said, they’ll 
document in these books here, and then every two weeks the office person will 
summarize that particular -- the payments in this book and summarize them on a 
sheet that looks something like this.  This is for pay estimate 41, July of 2007.  
They’ll transfer the data in here into this and create summaries to start getting 
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total quantities of items of work.  And then, eventually, once that process is done, 
the office engineer will take this document right here and transfer all these 
numbers.  This is an actual copy of the same pay estimates and the numbers in red 
are the pay quantities that we’re going to pay for that, but I need those back, 
Madam Controller.  Please feel free to -- I definitely need that book back or I’ll be 
in deep doo-doo with (inaudible).  I need the orange book or I’ll never get this job 
closed out, yes. 

And so then the office manager will write the -- transfer those numbers into this 
document here, which is called our turnaround document.  And then this will be 
routed for approval when checks and the Resident Engineer signs off on it.  And 
then once it’s all said and done, the Office Engineer will input those quantities 
into the system, into our contractor pay system, and then it’s processed through 
Construction Division and it generates a pay estimate that looks something like 
this.  This is the exact -- this is the final balance report for that particular pay 
estimate.  In this particular case, they paid $2.4 million on 62 different line items. 

So that’s how that particular project works.  And, like I said, they do this for 
every project that we have right now, and that’s something we’re trying to, with 
electronic documentation, make that a little bit more efficient, a little bit more 
user friendly. 

Now, when it comes to closeouts, the pile of documents that are next to Todd’s 
water bottle there is what the closeout reports look like.  I guess we can pass them 
around, but, you know, I guess the point here with these visual aids is just to show 
everybody how paper intensive this thing is and how labor intensive it is.  But this 
isn’t actually that project, this is the Reno Spaghetti Bowl project, which was a 
$60.4 million job, but that’s what the closeout documents look like. 

Going back to the packet, just to kind of run over the attachments.  Of course, I 
did give you a copy of the index for the construction manual.  The construction 
manual is available on-line, so if you need something to do, you can download it 
and read it, I guess.  One of the attachments was the contractor payment summary 
for November.  This was when we were preparing the materials for this particular 
meeting, you know, and then this document just basically shows there were 74 
open contracts with a value of about 1.4 billion.  Thirty-three of those projects are 
what I would call, what Construction Division would call active.  Yeah, we only 
made payments on 24 of those of the 33 that were active and we paid about $12.6 
million.  That’s what this document shows.  So in that two-week period, 24 
contracts were, you know, they were generating that paperwork to run a pay 
estimate. 
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Savage: Jeff, I have a question on… 

Shapiro: Yes. 

Savage: Thank you for that report and I can see, oh, it gets to be challenging sometimes, 
but on the left-hand column, you have the base bid amount plus the change orders 
and then you have the paid to date. 

Shapiro: Okay. 

Savage: And sometimes the paid to date exceeds the adjusted contract amount. 

Shapiro: Mm-hmm. 

Savage: Is that standard practice? 

Shapiro: Chairman Savage, our contracts are based on the work that they do.  Well, it’s not 
standard practice.  Some of this data in here, I don’t want to say it’s a little bit 
misleading, but this system was developed in 1999 and it may have certain uses 
for certain folks, whether they’re accounting or Project Managers.  I’m not sure of 
some of the stuff.  It’s a little bit misleading if you don’t know what you’re 
looking at, but -- or if you’re not familiar with it, I’m sorry, but our contracts are 
not lump sum not to exceed contracts.  New price contracts get paid for what you 
do.  And part of the reason -- and this is also very common in Department of 
Transportation type work, transportation type contracts is the reason why we have 
so many line items in our unit price contracts is they’re trying -- we’re trying to 
spread the risk out, basically.  So, you know, if the plans estimate 1,000 cubic 
yards of some sort of material and they only need 900, they only get paid 900.  
But yet if they need -- if the plans say we’re estimating 1,000 cubic yards and 
they need 1,200, they get paid for the work that they do.  That’s very common 
with the DOT type projects. 

Savage: I… 

Shapiro: So that’s how the numbers can exceed. 

Savage: I understand that.  From the accounting side of things, though, they can only pay 
what’s been funded to that particular project. 

Shapiro: Correct, correct. 

Savage: For an adjusted contract amount. 

Shapiro: Mm-hmm. 
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Savage: And the adjusted contract amount has to reconcile, including change orders… 

Shapiro: Mm-hmm. 

Savage: …to the amount that is to be paid. 

Shapiro: Mm-hmm. 

Savage: And I didn’t know when those two (inaudible). 

Shapiro: And then we go back to the agreement estimate, because this is all tied together.  
This is basically the original programmed amount.  This is when we had the bid. 

Savage: Mm-hmm. 

Shapiro: We haven’t even started construction yet, but this is what we’re estimating it to 
be, or this is our budget.  If they exceed the number in here, we literally have to 
go back to FHWA -- well, there’s supposed to be communication back from the 
field that we’re going over and that we need to -- and everybody needs to explain 
why they’re going over.  You know, sometimes material is heavier than what we 
estimate… 

Savage: Mm-hmm. 

Shapiro: …and whatever.  And then if we’re going over from a dollar value, then we have 
to basically reprogram it with FHWA to get -- or the financial management folks 
to get permission to spend the money. 

Wallin: Do you ever, you know, because I saw two, Chairman Savage, the overages on 
here, I mean, like 122 percent or something like that.  Do you ever go and say, all 
right, this one’s way over and look at what the original bids were to see if 
somebody may have bid higher and they had their quantities or they were right?  
Because I’m concerned is that we might be picking low bidders who then 
constantly go over… 

Shapiro: Mm-hmm. 

Wallin: …but we might have some bidders out there that are telling you the truth of what 
it’s going to be and they’re not getting picked… 

Shapiro: Well… 

Wallin: …you know… 
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Shapiro: I’m sorry, Madam Controller.  Well, that’s one of the thing the BRAT’s trying to 
do when we review this stuff is we’re trying to find those type of items on there 
and we check the quantities, you know.  The traditional unbalanced bidding is if 
you think it’s going to overrun, bid it high, if you think it’s going to under-run, 
bid it low.  But if you bid it high and it does overrun because there’s a mistake, 
then you could go from a mathematically unbalanced bid to a materially 
unbalanced bid, which would mean number -- the apparent low may not be the 
apparent low anymore.  It might be number two.  We do try to take that into 
account, but these all reflect -- and try to, you know, stop it before it happens, 
basically.  But these all reflect contract -- awarding contracts where we have 
somebody onboard and now we’re just trying to complete the project at this point, 
so… 

Savage: A question on the progress payments.  Are there conditional and unconditional 
releases by the suppliers and the subcontractors of the general contractors prior to 
release of payment? 

Shapiro: Chairman Savage, that’s one of the things we’re trying to get more sophisticated 
on.  I mean, our contracts are with the prime, so that’s our primary contract.  And 
we pay on quantities, not necessarily dollars, so, you know, if a bridge requires a 
million pounds of reinforcing steel, we pay them for the pounds they put into 
place.  Sometimes, we don’t always know.  You know, they gave us a bid, but 
sometimes we may not always know what that bid -- who’s getting what as part of 
that bid price.  If it’s a dollar a pound, we don’t know what’s going to the 
supplier, what’s going to the fabricator, what’s going to the installer.  We might 
not always know that.  They are supposed to, you know, get permission to 
subcontract and we’re supposed to approve that, but sometimes it’s pretty gray 
out there.  But we just focus on -- the terms of our contract are quantities, 
basically, at their unit prices. 

Savage: And I think that’s a point well made because there’s always room for 
improvement, but during these challenging times, the last thing we need is a 
prime to get paid and not pay suppliers or subcontractors and be off.  And I know 
everyone has the same concerns, so we’re all aware of that and I think that’s 
good. 

Shapiro: We’re trying -- I would call our system a little bit more passive. 

Savage: Yes. 

Shapiro: And we need to become more active, and that’s something we’re working with 
FHWA on, too, because they’re concerned about prompt payment as well. 
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Savage: Mm-hmm. 

Martin: I think, though, the objective of the release is, isn’t prompt payment.  The 
objective of the release is do they get paid.  In other words, I was just chatting 
with Mary here.  You’ve got a vendor out there that supplies the Rebar.  That 
vendor, who actually supplies the Rebar, is three times removed from the prime. 

Shapiro: Mm-hmm. 

Martin: What does the state do to assure that that vendor, who’s three times removed from 
the prime, actually gets paid? 

Shapiro: Well, Member Martin, Jeff Shapiro again.  I do know some states, I believe Utah 
is one of them, they’re more sophisticated in this regard and they literally -- 
Caltrans does too, I believe.  They literally publish what was paid on the website 
and then have to ask suppliers and subcontractors to verify that they’ve been paid, 
too.  That’s something -- and this is just Jeff Shapiro talking, that’s something that 
I’d like to take a look at, but as of today, NDOT doesn’t do that. 

Savage: A point well made, Member Martin, something the department can look into. 

Shapiro: But suppliers are -- as of last week even, the asphalt suppliers were basically 
asking that same question, the asphalt suppliers. 

Savage: And since we met last I believe there was an industry liaison meeting.  And I 
don’t know if we have any meeting minutes available or possibly can we get those 
meeting minutes within our next CWG packet to when those are held and what 
feedback we might have from the private side, I think would be helpful.  That’s 
all I have at this time. 

Martin: I have one other question.  You have in your contingency provisions for fuel and 
asphalt escalation.  What about or what do you do, if anything, about de-
escalation?  In other words, price of oil goes down $30 a barrel, asphalt, the price 
of the components of asphalt goes down 15 percent, do you establish a baseline 
for the fuel and for the asphalt at bid time? 

Shapiro: Good question, Member Martin.  Jeff Shapiro again.  Yes, when we advertise a 
project, we establish base factors.  And then as the factor -- you know, there’s a 
certain zone in there where there is nothing, no adjustment if it’s within ten 
percent.  I don’t remember the exact numbers, but whether it -- if the numbers go 
up, there’s an escalation, if the numbers go down, there’s a de-escalation.  So the 
process does take care of that. 

Martin: So if I hear you correctly, it works both ways? 
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Shapiro: Yes, sir.  Yes, sir, it does. 

Martin: Okay.  Thank you. 

Savage: Thank you, Member Martin.  Madam Controller, any other… 

Wallin: No. 

Savage: Anybody from the staff or within the department?  Any comments? 

 Thank you, Jeff.  So that’ll close Agenda Item No. 6.  We’ll move on to Agenda 
Item No. 7, new business for an update on electronic bidding. 

Nelson: Yeah, we’ve asked Jenny Eyerly to attend to give us an update on what happening 
with e-bidding. 

Eyerly: I’m Jenny Eyerly with NDOT Administrative Services.  And as you will probably 
recall from the last time we met, the issue… 

Nelson: You might want to come a little closer so you can get to the mic. 

Eyerly: All right.  Can you hear me now?  So the last time we met we talked about the 
electronic bidding issue that we had with Contract 3516 and Q & D having 
difficulty submitting their bid.  And that issue was related to the order of 
supplemental notice processing.  So we received a software fix from our vendor.  
The timing of implementing that fix is somewhat tricky because the software is 
housed individually on contractors’ desktops out in their office, so the update is -- 
it’s just a process for them to go through.  So we try to time those carefully and in 
combination with other fixes as relevant. 

 At this stage, some time in January we plan on implementing the DBE, 
Disadvantaged Business Enterprise, report enhancement that is also a software 
update, and they kind of go hand in hand.  So what we’re doing is we’re testing 
in-house the software fix for the supplemental order processing and the DBE 
report enhancement and planning to implement those at the same time in January.  
We don’t have any electronic bids opening until late January, early February. 

Savage: Thank you, Jenny.  Are you getting good support from your consultant? 

Sisco: We’re watching that carefully (inaudible). 

Savage: Thank you, Mr. Sisco.  Because I know it’s important that, you know, we have a 
very solid policy in place during bid day.  It’s about contractors living and dying 
each day by the bid and it’s vitally important that internally the staff has the 
proper and diligent policy, I believe, in order to eliminate the unknowns.  Because 
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there’s always going to be the unknowns.  So as long as we have a strict policy 
that gives the contractors confidence about the trust of NDOT, we’ll be in a good 
place.  And I think everybody realizes that and understands that, and I thank you 
for your listening and understanding of that, but it’s vitally important because 
contractors do live and die by (inaudible). 

Eyerly: Absolutely.  And if I can just speak to that just briefly.  I think in Admin Services 
we’re acutely aware of the importance of bids to contractors and also the integrity 
of the bidding process.  So we’re always mindful of that come bid opening day.  
In an ideal world, we would eliminate these kinds of things.  Unfortunately, when 
you’re dealing with software, sometimes you just never know.  I mean, we’ve 
been dealing with this -- we’ve been using this system since January and came 
across this issue in November.  It was just a magic combination of events that led 
up to this issue.  So in the software world, bug-free is something that you just 
don’t get promised.  The best that we can do in-house is to understand the 
importance and then as each situation arises analyze it based on the framework of 
the rules and regulations that we have in place, the chain of command, the 
processes that we go through and, of course, keeping in mind the importance to 
the contractor.  So there isn’t really one perfect cookie cutter solution that we can 
apply, but we definitely look at that whole picture. 

Savage: And I think we’ll see how the e-bidding goes because we can always go back to 
the paper.  The paper was a black and white deal, no excuses.  And I think we 
have to achieve the same thing with the e-bidding, ultimately, to be beneficial.  So 
I’m glad to hear… 

Eyerly: We’ve had some people begging us not to go back to paper, so there is… 

Savage: I’m sure. 

Eyerly: …you know, there is definitely… 

Savage: I’m sure. 

Eyerly: …I think a movement as far as from people that we hear that they like it.  Even in 
the process that we had to go through, even ending up in a court setting, there was 
still support for this, so, yeah, we’re definitely hopeful that it can provide the 
same level of secure bidding to all contractors fairly that the paper process did. 

Savage: Thank you, Jenny.  I’m glad to hear it’s a top priority, trust and confidence, 
because it’s vitally important.  Madam Controller? 

Wallin: No. 
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Savage: Member Martin, any comments or questions? 

Martin: No, but I liked your comment about the paper.  That’s always the back up as far 
as I’m concerned. 

Savage: Absolutely. 

Unidentified: Yeah, we’ve got lots of backup. 

Savage: Okay.  Thank you, Jenny. 

Eyerly: You’re welcome. 

Malfabon: Is the Board aware of the outcome from the case of the readvertisement, how it 
ended up? 

Savage: No, that has not been discussed, Mr. Director. 

Malfabon: For the record, Director Rudy Malfabon.  In the court hearing, the judge and the 
parties involved agreed to do a very quick trial on the merits of the case.  After 
hearing the testimony from both sides, he found in the state’s favor, so it was up 
to Granite to determine whether they wanted to appeal that in the state supreme 
court.  I had a discussion with Rod Cooper from Granite.  He brought some of 
those issues about how we handled this particular case. 

I think that there are some things that we would do differently in the future, but in 
the summary, though, we would have ended up in court either way.  And the 
outcome of the readvertisement -- well, getting back to Granite, they determined 
that we’re a very good partner working with the construction industry and the 
bank on contracts, so they determined not to appeal it.  They did prevail on the 
low bid on the readvertisement.  They actually beat Q&D by a little bit, so they 
ended up getting the contract, but obviously lowered the bid to beat Q&D on the 
readvertise project. 

But as far as what we would do differently, it would probably be more on Q&D to 
take the department to court rather than accepting their bid.  Because I think the 
issue was the timing.  I think that I would have had the same conclusion, that the 
software glitch prevented Q&D from submitting, but it would have been 
incumbent on them instead of listing theirs as a received bid in time like we did, 
we would have said it was incomplete, so it’s not really responsive, but because of 
the glitch -- but for the glitch, they would have (inaudible) it would have ended up 
still in court, but different players in that trial and the same conclusion, I believe, 
would have occurred and would have been supported in readvertising the contract 
instead of awarding the first advertisement. 
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Savage: Thank you, Mr. Director.  Let’s move on to Agenda Item No. 8, briefing on the 
status of construction projects, beginning with the summary of projects closed. 

Nelson: Yeah, this is Rick Nelson for the record.  We’ll take the briefing of the status of 
construction projects in three parts.  The first will be the summary of projects 
closed, and that’s Item 8, Attachment A.  This spreadsheet shows 34 projects that 
have been closed out this year.  There’s five projects that have been closed out 
since the last reporting period, or the last two months.  Now, this report, as you 
recall, is sort of what generated the -- created the Construction Working Group.  It 
was a year ago January when we made our first report on projects that were 
closed out. 

 So what you see here is a running list of projects that have been closed out since 
the beginning of the year.  We’d be happy to answer any questions that you might 
have about any of these specifically.  At the January Transportation Board 
Meeting we will add the projects that have been closed out between the date of 
this report towards the end of November and the end of the calendar year to report 
to the full Transportation Board. 

 Behind this spreadsheet are the five individual sheets that cover each of the 
yellow projects on the first page.  It gives a detailed accounting of the funds and 
time associated with each of these projects.  Now, one thing you’ll notice as you 
get a couple back, for example, Contract 3462 is one of them, you’ll see in this 
report that for preliminary engineering and right away we list that the costs were 
not captured, and the same for the project behind it.  These were state stimulus 
projects that were pushed out this last year.  And since we published this report 
for this particular meeting, John Terry, the Assistant Director for Engineering, has 
been able to go in and actually peel off some of these costs that -- we will be able 
to report what the engineering -- preliminary engineering costs were for those 
projects. 

 So with that, if you have any questions about any of these projects that have been 
closed out.  In summary for the year we’ve had 12 projects finish over the 
amount, the agreement estimate amount.  We’ve had 22 projects fall below that 
amount, so I think, in general, the trend is trending the right way, that we’re 
finishing under budget.  Anything you’d like to… 

Shapiro: No, I… 

Nelson: Comments you’d like to add about that? 
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Shapiro: No, I would agree with that.  Jeff Shapiro again.  The total percentage at the right-
hand -- lower right-hand corner indicates 99 percent which, as a whole, all the 
projects have come in -- the program has come in under budget. 

Savage: Mm-hmm. 

Shapiro: But we did have some individual projects that went over. 

Savage: I have one question, Mr. Nelson.  On Item No. 8, Attachment A, first page, 
Contract 3427.  This is an example.  I’m just -- I notice on bid price you have 
640,000 and percentage of change order 0, change order 0, but you have the final 
contract amount of 765,983. 

Shapiro: Rick, I can explain. 

Savage: Okay, go ahead. 

Shapiro: Jeff Shapiro again.  Basically, there were no change orders on that project, but we 
did have some quantity overruns, for lack of a better phrase, and that’s what made 
the difference up. 

Savage: So the quantity overruns are never -- they must -- do they ever -- what am I trying 
to say here?  Do the quantity overruns become a change order to the contract, 
eventually? 

Shapiro: Chairman Savage, no, they do not.  We used to do what was called balancing 
change orders, but we don’t do that anymore.  We basically adjust the quantities. 

Nelson: This is Rick Nelson.  One of the things in our standard specifications allows for 
the renegotiation of unit prices.  So if a particular quantity overruns by 120 
percent or underruns… 

Shapiro: By 75 percent. 

Nelson: …by 75 percent, then there’s an opportunity to renegotiate that unit price.  In 
other words, if it overruns, we think there may be opportunities for us to get a 
better price for quantity.  If it underruns, the contractors feel the same in that they 
weren’t able to achieve as much quantity as they thought they were going to.  So 
there are instances where quantity overruns or underruns would end up generating 
a change order and then that would go into that adjusted payment.  But if the 
quantities fall between that zone of 75 percent or 125 percent of quantity… 

Savage: No change order needed. 

Savage: Just -- okay.  Thank you.  Madam Controller, any questions? 
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Wallin: No. 

Savage: Member Martin, any questions in Vegas?  Member Martin, any questions or 
comments from Vegas? 

Martin: None from me, sir, thank you. 

Savage: Any other comments or questions from staff?  Next item, Mr. Nelson. 

Nelson: Item No. B is the project closeout status.  The next several sheets that are listed in 
the packet represent those projects that are in the range requiring contract close-
outs and we’re tracking 62 projects.  Now, not all of these projects are actually 
actively being closed out.  When a contract gets towards the end of its cycle, then 
we’ll put it on this list and start tracking it to make sure that we’re getting the 
requisite material certifications and those kinds of things.  So we’ll begin the 
close-out project before the project is over. 

 We continue to have monthly meetings with the districts to go over each of these 
projects.  Megan conducts those meetings.  And I think they’ve been very 
beneficial towards moving these project close-outs along.  We’ve attached the 
minutes of those meetings here so you can get a feel for the kind of discussion 
that takes place along with those. 

 We do have a couple of projects that are lingering the close-out process, but I 
think by and large we’ve made very good progress at chipping away at the 
backlog of projects to be closed out. 

Savage: If I recall, the magic number is 17 months. 

Nelson: That was the average. 

Shapiro: That was the average. 

Savage: That was the average. 

Shapiro: Mm-hmm. 

Nelson: When we come before the Transportation Board next month, we’ll have a new 
average time and… 

Savage: Good. 

Nelson: …I’m hopeful it will be better than 17. 

Shapiro: Me too. 
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Savage: Me too. 

Wallin: I hope so, too. 

Savage: Thank you, Mr. Nelson.  Any questions from any members? 

Nelson: So the last part is the active projects, projects that we have on our active roster.  
We’re tracking 76 projects as active with a total contract value of $1.5 billion.  
You can see that this is an evolving document.  It’s been actually a very good tool 
for us to look at in-house.  We’re not listing green projects anymore.  If there’s no 
color, there’s no problem.  Again, the ones that are identified as red have some 
problem associated with them.  It could be schedule or it could be budget.  It 
could be a potential change order or litigation.  The yellow projects are those that 
we’ve got some concerns over and we’re monitoring them more closely.  This 
meeting we have added the agreement estimate, that budget column, so we get a 
comparison of what we’ve programmed for the project as the budget.  And we’d 
be happy to answer any questions that you might have about any one of these 
projects with respect to schedule or outcome. 

Savage: I have one -- Member Martin, go ahead. 

Martin: Yes, on this particular sheet you don’t list the contractor.  I see the Project 
Manager, NDOT consultant.  The one I’m looking at, I can’t tell you for sure 
which page it is.  It’s Page 93.  It’s got all the red and yellow markings on it. 

Nelson: Member Martin, we can add the contractor to this list.  One of the things we’re 
trying to be mindful of is not to put so much information on here that we can’t 
actually read it. 

Martin: That’s for sure. 

Nelson: But we’ll play around with that and see if somehow we can’t get the contractor 
listed on here. 

Martin: Okay. 

Wallin: Because I think before we had it.  I remember seeing the contactor… 

Savage: Mm-hmm, one time. 

Wallin: Yeah, one time we had the contractors. 

Martin: Yes, we did. 

Wallin: Yeah. 
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Shapiro: Madam Controller, it might be the closed out spreadsheet that does have it. 

Wallin: No, we had it… 

Shapiro: Was it on this one too? 

Wallin  We had it on this because I remember the red because, like, Peak Construction, 
they were popping up under Kingsbury. 

Shapiro: Yeah, we can add (inaudible). 

Savage: This is a great form.  This is a great summary.  Any further questions, Member 
Martin? 

Martin: No, sir.  It is -- and I agree, Chairman Savage.  It is a great tool because there is 
huge numbers of contracts and it’s nice to see them all on just a couple of pages 
and get a basic picture. 

Savage: Thank you, Member Martin.  One question that I have is, and maybe it’s just a 
calculation error, but let’s take a couple contracts, 3290 and 3361.  The amount 
shown on the paid to date exceed the agreement estimate, but do not indicate over 
budget. 

Shapiro: Chairman Savage, I can answer that.  There was a -- on 3290 -- this is Jeff 
Shapiro again.  3290 there is a significant overpayment due to a mathematical 
error on NDOT’s part, to be quite frank.  That’s to the tune of $600,000.  Once we 
get that money back -- get those quantities back, excuse me, then it will bring that 
in under budget.  So that’s why we’re not showing it as over budget at this time.  
Now, 3361 is a little -- that’s actually a -- I don’t want to say clerical error.  That 
not being colored is actually an error on our part.  It should have been red. 

Nelson: See, these color codes are done by staff.  There’s not a computer code that does 
that for us, so they have to review these documents. 

Savage: Because I noted actually 11 -- I noted 11 jobs on this page that were actually -- 
where the total pay was over the agreement estimate… 

Shapiro: Right, right. 

Savage: …which it would indicate a red flag. 

Shapiro: And some of those are the ones, sir, that I’ve highlighted in pink because they 
should have been red. 

Savage: Yeah. 
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Shapiro: But some of this is we’re combining automated information with manual 
manipulation and it’s a work in progress.  We missed those. 

Wallin: So one’s 153 percent over? 

Savage: Mm-hmm. 

Shapiro: Yeah.  Well, except for 3290.  We just need to get those quantities back 
(inaudible). 

Savage: Sounds good.  That’s all I have.  Madam Controller? 

Wallin: No, that’s good. 

Savage: Anybody from staff or within the department with any comments or questions?  
Okay.  That’ll move us on to Agenda Item No. 9.  At this time, entertain a motion 
to close the meeting. 

Wallin: I make a motion to close the meeting. 

Martin: Second. 

Savage: Thank you.  All in favor? 

Group: Aye. 

Savage: Motion passes.  Meeting closed. 

 

  
Representative 



Construction Division 
Training & Meetings 

 RE Meeting – (2012 Agenda and 2012 Topics for Discussion attached) 

Annual meeting comprised of Resident Engineers, Consultants, Construction Division, Front 
Office, and representatives from various other NDOT Divisions. This meeting provides a forum 
for attendees to discuss various topics relating to the industry.  

 RE Academy – (2012 Agenda and 2012 Final Report attached) 

Training is required for all NDOT Resident Engineers as well as consultant Resident Engineers 
providing Construction Full Administration services for NDOT construction contracts. Local 
Public Agencies (LPAs) are also invited to attend. The Academy is a week in duration and held 
at UNR. 

 Construction Admin Office School  

Training teaches proper documentation of construction contracts to field crews’ office 
personnel ensuring compliance with our State and Federal regulations. Annual course is a 
week in duration and taught in each District. Examples of topics include: setting up of contract 
files/field books, contractor payments and contract closeout.  

 Change Order Training – (2013 Agenda attached) 

Training provided to Resident Engineer other District field crew personnel annually in each 
District. Topics discussed are prior’s; letter’s of authorization; and negotiation, justification and 
processing of change orders.  Presenters include representatives from FHWA, the Attorney 
General’s Office, the Director’s Office, Financial Management, and Construction Engineer.  

 Partnering – Communication Training 

Training focuses on communication, the differing styles of communication and how to improve 
your communication skills. This 4 hour course is geared towards any staff from Contractors, 
Consultants, and the Department who are involved in NDOT Construction projects.  

 Intro to Partnering 

Defines the goals and responsibilities of partnered projects, and provides tools for successful 
outcomes. This 4 hour course is geared towards any staff from Contractors, Consultants, and 
the Department who are involved in NDOT Construction projects. 

 Asphalt Inspection 

Annual course trains field crew personnel in all aspects of Plantmix Bituminous Surfacing as it 
relates to NDOT Construction projects. Course is a weeklong and a five year refresher is 
recommended. 
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 Concrete Inspection 

Annual course trains field crew personnel in all aspects of concrete construction as it relates to 
NDOT Construction projects. Course is two weeks and a five year refresher is recommended. 

 General Inspection 

Annual course trains field crew personnel in all aspects of construction inspection as it relates 
to NDOT Construction projects, with exception of asphalt and concrete. Course is a weeklong 
and a five year refresher is recommended. 

 Best Management Practices (BMP) 

Purpose of this training is to meet Federal and State Requirements as they pertain to our 
statewide Municipal Separate Strom Sewer Systems (MS4) Permit. Course is provided as 
needed in each District with a three years recertification requirement.  

 Mine Safety and Health Administration (MSHA) Training  

Trains field crew personnel the federal regulations pertaining to safety at surface mining sites. 
Course is facilitated by NDOT and instructed by the Mine Safety section of the Nevada Division 
of Business and Industry. The Construction Division is working with MSHA on an approved 
course to assume the responsibility of teaching the material. Course is given as needed in each 
District with an annual recertification requirement.  

 Nevada Concrete Qualification Program (NCQP) 

Annual course trains field crew personnel on all aspects of material sampling and testing 
pertaining to concrete as it relates to NDOT projects. Week long course is provided in each 
District with a five year recertification requirement.  

 Occupational Safety and Health Administration Training (OSHA) 

Trains field crew personnel the Federal regulations as it pertains to the work site. Course is 
facilitated by NDOT and instructed OSHA certified instructors. Provided in each District as 
needed with a five year recertification requirement.   

 Radiation Safety Class 

Trains field crew personnel in all aspects of nuclear density gauge safety and HAZMAT. Course 
is provided in each District annually with a three year recertification requirement.   

 Survey School 

Trains field crew personnel in all aspects of surveying as it relates to NDOT projects. Course is 
provided in each District annually and has a five year refresher recommendation.   

 Testing School 

Trains field crew personnel in all aspects of material sampling and testing as it relates to NDOT 
projects. Prepares crew testers for Nevada Alliance for Quality Transportation Construction 
(NAQTC). Course is provided in each District annually. 
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2012 Resident  Engineer's  Meeting
AGC

5400 Mill Street, Reno, NV
April 24-26, 2012

Tuesday

11:30 AM Lunch Break

12:00 PM Conference Begins - Pete Booth, Brad Durski, Sharon Foerschler

12:15 PM Opening Comments -  Rudy Malfabon and Rick Nelson

12:45 PM Opening Comments - Construction Engineer - Jeff Shapiro

1:00 PM Buy America Materials - Reid Kaiser

1:00 PM Group Discussion on Construction Issues

2:00 PM Key Note Speaker - Susan Martinovich

3:00 PM Afternoon Break

3:15 PM Group Discussion on Construction Issues

4:30 PM Adjourn

Wednesday

7:30 AM District Presentations 7:30 AM:  D3 - Mike Murphy - Wildlife Crossings
8:00 AM:  D2 - Shane Cocking/Adam Searcy-CMAR Diverging Diamond Interchange
8:30 AM:  D1 - Martin Strganac - Innovative Construction/Bridge Slide

9:00 AM Guest Presentations
Maintenance Contracts Maintenance & Asset Management 

     Anita Bush and Greg Mindrum
10:00 AM Break

10:15 AM Guest Presentations
Traffic Loops Traffic Information - Randy Travis

10:45 AM ITS Traffic Operations - Dave Partee

11:30 AM Lunch  Break

12:00 PM Guest Presentation
Title VI and ADA Compliance Civil Rights Officer - Yvonne Schuman

12:45 PM RE and Admin Breakouts

3:00 PM Afternoon Break

3:15 PM Group Picture on Galena Creek Bridge *Picture will be taken up by bridge, just like 3 years ago

Thursday

7:30 AM Group Discussion on Construction Issues

9:30 AM Morning Break

9:45 AM Group Discussion on Construction Issues

11:30 AM Lunch Break - Working Lunch

12:45 AM Closing Comments - Construction Engineer

1:00 PM Adjourn

Item 3 Attachment A



2012 Resident Engineers Meeting Topics for Discussion for RE Breakout 

1.  Prior Approvals  
• RE’s must sign?  Do we want to implement mandatory RE signature? 
• Priors going to Director’s office – Jeff needs to  review 
• Don’t pay on priors anymore?   
• Change 10% AND $25K to 10% OR $25K? 
• How do we emphasize to Field Personnel that priors should only be used in emergency type 

situations when a change order cannot be executed in time? 
 

2.  Discuss budget control  
• How do we get control of the budget?  
•  Quantity overruns – approval process needed?   
• Consistently overrun plantmix, especially open grade – do we need to address this with Design 

and Materials? 
 

3.  Why don’t we have NDOT personnel fill out traffic control checklist instead of contractor? 
 
4.  Equipment rental – why not make rental force account instead of by the hour? 
 
5.  RE Meeting – do the Districts/RE’s want to stay involved in the planning and execution of meeting or 
do they want the Construction Office to take over?  
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2012 Resident Engineers Meeting Topics for Discussion with the Group 

1.  Prior Approvals  
• RE’s must sign?  Do we want to implement mandatory RE signature? 
• Priors going to Director’s office – Jeff needs to  review 
• Don’t pay on priors anymore?   
• Change 10% AND $25K to 10% OR $25K? 
• How do we emphasize to Field Personnel that priors should only be used in emergency type 

situations when a change order cannot be executed in time? 
 

2.  Discuss budget control  
• How do we get control of the budget?  
•  Quantity overruns – approval process needed?   
• Consistently overrun plantmix, especially open grade – do we need to address this with Design 

and Materials? 
 

3.  Discuss force account 
• Person not on certified payroll – how to address? 
• Force Account vs Analysis of Cost – Construction generating new forms to address 

 
4.   Subcontractor payment policy  

• Need to discuss Dept’s approach to dealing with subcontractor nonpayment issues 
 

5.  Job applications 
• We need to let crews know how applications are ranked, no more partial credit, so they do a 

better job answering the supplemental questions.  Too many NDOT people are not ranking 
where they should because they do not do a comprehensive job of filling out application. 

 
6.  Electronic Documentation update 

 
7.  Why don’t we have NDOT personnel fill out traffic control checklist instead of contractor? 
 
8.  Equipment rental – why not make rental force account instead of by the hour? 
 
9.  Guardrail Inventory – Tom Lightfoot and his group are revamping the entire guardrail inventory 
process/form and determining who the most appropriate personnel are to gather the information 
(construction crews, maintenance crews, etc) 
 
10.  Correspondence – importance of information transmitted in emails (discoverable, sarcasm hard to 
read in email, correspondence appearing to be hostile, etc) 
 
11.  Contract closeout  

• Making progress but still need to work diligently to get contracts closed out, especially older 
contracts 

• Construction putting out RFP to bring consultant on board to assist in revamping closeout  
process 

• How can we have RE’s take more ownership of the process 
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• Closeout is a standing agenda item for the Construction/Transportation Board working group 
• Discuss payment of bid items requiring certification - Installation of such items is happening 

before certification – what can we do? 
 

12.  Transportation Board Meetings 
• Update 
• Aagendas 
• Trends 
• W what they are looking at 

 
13.  RE’s are interested in what we talked about in the Admin breakouts – can we provide them a brief 
overview of Admin breakout agenda/discussions? 
 
19.  What has happened since last year?   

• FHWA audits 
• Equipment purchases 
• Performance measures 

 
14.  Discuss the Acceptance Testing Frequency Report (ATFR), this process has been modified and we 
would like everyone to be on the same page. 
 
15.  Training Policy – Training Division will only pay for the class once, Construction will pay for a second 
re-test, and participant will pay for any after that out of their pocket. 
 
16.  Construction has 2 radar trailers (1 – District 1 and 1 – District 2) Would the construction crews 
utilize this piece of equipment, now that they know we have them?  
 
17.  RE Meeting – do the Districts/RE’s want to stay involved in the planning and execution of meeting or 
do they want the Construction Office to take over?  
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DAY 1 -- Monday, February 6, 2012
Start Duration Topic Presenter(s)

9:00 AM 60 Academy Kickoff Rick Nelson, Rudy Malfabon 
Overview Jeff Shapiro 

Introductions Sharon Foerschler, Todd Montgomery (Facilitators)

10:00 AM 60 The Role of the Resident Engineer and Foundations Mario Gomez 
11:00 AM 60 Contractor Communication Jeff Shapiro
12:00 PM 60 Lunch - provided

1:00 PM 60 Communication Exercise Mario Gomez, George Jordy
2:00 PM 30 Project Execution and Management Mike Murphy 
2:30 PM 45 Staff Management Pete Booth
3:15 PM 15 Break
3:30 PM 30 Pre-Construction Meeting Todd Montgomery
4:00 PM 60 Partnering Jeff Freeman
5:00 PM 15 Evaluations Sharon Foerschler, Todd Montgomery  

DAY 2 -- Tuesday, February 7, 2012
Start Duration Topic Presenter(s)

7:15 AM 15 Recap Sharon Foerschler, Todd Montgomery  
7:30 AM 90 Contract Compliance Roc Stacey, Dana Olivera
9:00 AM 30 Director's Remarks Susan Martinovich
9:30 AM 15 Break
9:45 AM 30 Office Setup Cecilia Whited

10:15 AM 60 Change Order Exercise Todd Montgomery
11:15 AM 60 RE Diary Mike Murphy
12:15 PM 60 Lunch - provided

1:15 PM 45 Dealing with the Public Pete Booth, Mike Murphy
2:00 PM 60 Project Management Jenica Finnerty                                                  
3:00 PM 30 Force Account Cecilia Whited
3:30 PM 15 Break
3:45 PM 30 Progress Payments/Agreement Estimate BO Cecilia Whited
4:15 PM 60 Project Closeout Sharon Foerschler 
5:15 PM 15 Evaluations & Adjourn Sharon Foerschler, Todd Montgomery  

Agenda 2012 NDOT 
Resident Engineer Training Academy

University of Nevada Reno
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DAY 3 -- Wednesday, February 8, 2012
Start Duration Topic Presenter(s)

7:15 AM 15 Recap Sharon Foerschler, Todd Montgomery  
7:30 AM 1/2 day Contractor's Schedules John Jackson
9:00 AM 15 Break
9:15 AM 1/2 day Contractor's Schedules John Jackson

12:00 PM 60 Lunch - provided
1:00 PM 1/2 day Claims and Dispute Resolution Jeff Shapiro, Kirk Niemi and Tom Caruso
3:00 PM 15 Break
3:15 PM 1/2 day Claims and Dispute Resolution Jeff Shapiro, Kirk Niemi and Tom Caruso

5:00 PM 15 Evaluations & Adjourn Sharon Foerschler, Todd Montgomery  
5:15 PM Adjourn - Welcome Reception (Optional)

DAY 4 -- Thursday, February 9, 2012
Start Duration Topic Presenter(s)

7:00 AM 15 Recap Sharon Foerschler, Todd Montgomery  
7:15 AM 30 Bridge Division Mark Elicegui                                                                     
7:45 AM 30 Environmental Services Steve Cooke                                                           
8:15 AM 45 Right of Way Paul Saucedo 
9:00 AM 15 Break
9:15 AM 30 Design Division Paul Frost                                              
9:45 AM 30 Materials Division Darin Tedford, Ronald A. Siegel                                               

10:15 AM 60 NDOT Project Examples Rick Bosch, Brad Durski, Martin Strganat, Jason Voigt
11:15 AM 45 Case Study Jeff Freeman 
12:00 PM 60 Lunch - provided

1:00 PM 30 Survey and Stakeout Tom Regenhard                                                                 
1:30 PM 60 FHWA Andrew Soderborg 
2:30 PM 30 Traffic Control Dave Partee
3:00 PM 15 Break
3:15 PM 30 Traffic Control Exercise Dave Partee, Sharon Foerschler
3:45 PM 90 QA/Testing and Inspection Steve Hale, George Jordy 
5:15 PM 15 Evaluations & Adjourn Sharon Foerschler, Todd Montgomery  

DAY 5 -- Friday, February 10, 2012
Start Duration Topic Presenter(s)

8:00 AM 15 Recap Sharon Foerschler, Todd Montgomery  
8:15 AM 45 Asset Management Anita Bush
9:00 AM 60 Safety Steve Hale, Dave Dostaler

10:00 AM 15 Academy Closing Rick Nelson, Jeff Shapiro
10:15 AM 15 Evaluations & Adjourn Sharon Foerschler, Todd Montgomery  
10:30 AM 15 Project Tour (s)
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MEMORANDUM 
 
 
TO: Jeff Shapiro, Chief Construction Engineer  
 NDOT – Construction Management 
   
FROM:   Jim Dodson ATKINS  
  George Jordy ATKINS 
  Kathleen Taylor ATKINS 
 
DATE:    June 21, 2012 
   
SUBJECT:  2012 Resident Engineer Training Academy Final Report 
 
Dear Jeff: 
 
Thank you for the opportunity to assist with the Nevada Department of Transportation’s 2012 Resident Engineer Training 
Academy.  Overall, the comments received indicate attendees were satisfied with the event and felt the training was 
valuable and the information received was pertinent. The training was held at the University of Nevada, Reno campus and 
was well received.  The room temperature was still a concern, based on comments received.  Additionally the class was 
restructured from a four-day class to a five-day class. Only two presentations were held on Friday including Asset 
Management, a new presentation. The rest of the day was dedicated to the I-580 Project Tour. The 2013 Training will be 
held at the AGC offices on Monday, January 28 to Friday, February 1, 2013. Based on comments during the training and 
the evaluations, below is a summary of the event.   
 
Summary 
The training was attended by 37 construction engineering professionals including 17 NDOT employees and 20 consultants.  
Evaluations were distributed and collected Monday through Thursday, with a 90 percent average return. Evaluations 
consisted of ten questions.  The first seven questions addressed clarity of materials, quality of presenter and materials, 
comprehensiveness, usefulness and ability to apply course information.  The last three questions asked participants for the 
most and least useful topic presented that day and additional comments.  Questions asked attendees to rank the following 
questions on a scale from one to seven; seven being, “strongly agree.”  Complete copies of the evaluations are included as 
attachments to this report.  
 

Question 1.  The instructors presented the material in a way that made it easy to understand. 
 
Question 2.  The training was organized in a way that made sense to me. 
 
Question 3.  I am familiar with the tools and references that support what I learned today. 
 
Question 4.  I felt motivated to understand the material we covered today. 
 
Question 5.  I am confident that I understood everything we covered today. 
 
Question 6.  I am confident I will be able to use what I learned today on the job. 
 
Questions 7. Overall, today's session was useful and beneficial for me.  
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Overall 
Overall the 2012 Resident Engineer Training Academy was a success.  Areas of improvement based on comments include: 

• Examples.  Presentations need to include specific and real-life examples of both positive and negative situations. 
• Group Participation.  Attendees requested more group participation.  Presenters need to create scenarios to 

engage the audience with two-way communication.  
• Room Atmosphere. Both years attendees have said the room temperature at UNR is too cold. Because of budget 

controls, we have no control over increasing the room temperatures.  The training will be held at the AGC Offices in 
2013.   

• Project Management and Geotech. These presentations presented challenges to attendees in 2011 and 2012. 
Consideration may be given to restructuring these presentations in 2013.  

 
Daily Topic Evaluation 
Outlined below is a day-by-day recap of topics presented. Specific comments are included as an enclosure.  
 
Monday, February 6, 2012 
Below is a table ranking the day’s topics based on the evaluations.  The Role of the Resident Engineer and Foundations, 
presented by Mario Gomez was the most useful topic and the Communication Exercise was the least useful.  Comments 
indicated people were not participating. The comments on The Role of the Resident Engineer and Foundations were that 
the presentation was very helpful in understanding the role of the RE.  
  
Topics Most Useful Least Useful 
Introductions 1 
Program Overview 9 1 
Overview of NDOT 4 1 

The Role of the Resident Engineer and Foundations 1 6 

Contractor Communication 8 5 

Communication Exercise 6 4 

Project Execution and Management 3 5 

Staff Management 8 4 

Pre-Construction Meeting 1 

Partnering 9 1 
 
**Some evaluations included more than one “most” and “least” useful topic. Participant evaluations did not always include a 
“least” useful comment, rather a statement indicating all information presented was useful.   
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Tuesday, February 7, 2012 
The Change Order Exercise, presented by Todd Montgomery was the most useful followed by the Director’s Comments, 
presented by Susan Martinovich. The Change Order Exercise was new this year and much better received compared to the 
PowerPoint presented in previous years. The Directors Comments were very beneficial for understanding the position and 
direction of NDOT's management. Project Management was ranked the least useful this year.  Comments from the 
evaluation indicated the topic was not relevant to the RE and extremely drawn out. 
 

Tuesday, February 07, 2012 
Topics Most Useful Least Useful 
Contract Compliance 4 3 
Director's Comments 6   
Office Setup (no evaluation comments received)     
Change Order Exercise 10   
RE Diary 4 2 
Dealing with the Public /Stakeholders 3 3 
Project Management 5 7 
Force account   2 

Progress Payments/ Agreement Estimate BO 2 2 
Project Closeout 3   

 

 
Wednesday, February 8, 2012 
Both of these topics were very useful to attendees and comments were very positive.      
 

Topics Most Useful Least Useful 
Contractor's Schedules 17 4 
Claims and Dispute Resolution 16 

 
Thursday, February 9, 2012 
Over view of the Bridge Division, presented by Mark Elicegui was the most useful. Geotech was the least useful.  
Presenters for Traffic Control and Right-of-Way were unable to attend.  The Construction Division provided a brief overview. 
Evaluations and comments are not included for these topics.  
 

Topics Most Useful Least Useful 
Bridge Division 5   
Environmental   2 
ROW   2 
Design Division  1   
Materials Division 1 3 
Case study 3   
Survey and Stakeout   3 
FHWA 2   
Traffic Control 1   
QA/Testing and Inspection  8 
Geotech   8 
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Friday, February 10, 2012 
Asset Management and Safety were presented on Friday.  Asset management was a new addition to the training and was 
presented by Anita Bush.  Safety was presented by Dave Dostaler of CH2MHill and was significantly more popular than 
past years. A project tour of the I-580 Bridge was provided and attended by 27 attendees. There are no project evaluations 
for Friday, but comments indicate the Safety presentation was very useful and well received.   
 
Conclusion 
The 2012 RE Training Academy was successful primarily because of the preparation of the presenters and the Construction 
Division. The evaluations indicate we are providing a good balance of materials for new and experienced resident 
engineers. Recommendations for the 2013 Training Academy include: 

• NDOT will have new leadership and we may want to focus attention to organizational structure.  
• Increased rehearsal for new presenters. 
• Re-use materials – only adding topic addendums where necessary. 
• Encourage presentations that include interaction with participants.  
• Include hands on exercises to complement presentations. 

 
Thank you for allowing us to be part of your team for this year’s Academy and we look forward to assisting the Nevada 
Department of Transportation Construction Division with the 2013 Resident Engineer Training Academy.  
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Monday, February 6, 2012 

Topics Most Useful Least Useful 
Introductions 1   
Program Overview 9 1 
Overview of NDOT 4 1 
The Role of the Resident Engineer and Foundations 1 6 
Contractor Communication 8 5 
Communication exercise 6 4 
Project Execution and Management 3 5 
Staff Management 8 4 
Pre-Construction Meeting 1   
Partnering 9 1 

Most Useful Comments 
Partnering -- was not familiar with NDOTs process- gave a better understanding 
Partnering - formal aspect completely new to me 
Partnering- fully explained the charter concept and reasons that partnering fails 
Overview set a good tone for the academy 
Project Execution and Management-- covers aspects of work the RE faces every day 
Project Execution Emphasis on authority of RE 
Project Execution- learning the NDOT way of running contracts 
Project Execution - lot of information maybe break into two sections 
Contractor communication and staff management-good speakers and examples 
Staff Management- most dynamic aspect of a contract 
Staff Management Learning the NDOT method of staffing 
Staff management- the core of any project a bad staff can ruin a project 
Communication exercise-the use of all resources available was a definite theme 
Role of RE very good overview 
Role of RE and Project Execution - topics most useful 
Role of RE -understand RE role better 
Role of RE - Provided insight into what the duties of the RE are 
Role of RE - good recap of the various responsibilities 
Pre-con detailed info for new Res 
Pre con - Todd was excellent presenter 
Communication, Communication, Communication. 
RE Role because that's what  I'll have on an NDOT project 
  
Least Useful Comments 
Role of the Resident Engineer- couldn't hear speaker 
Staff Management-- Most of the time we are limited on our staff size by NDOT policy 
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Staff management it seemed too long 
Staff Management ongoing daily task for those in attendance 
Communication exercise - not all participated - not really any communication going on 
Pre-construction meeting -- Agenda sets meeting. Probably more useful to attendees who haven't been to so many too 
much time 
Pre construction meeting already very familiar 
Preconstruction - probably could be combined with other sections 
Project execution- not very partnering oriented 
Project Execution - so many undefined items 
Contractor communication-very basic information 
Project Execution- Its dry material that has to be presented 
Partnering- should be standard operating procedure 
Partnering - already familiar with process 
Partnering - I'm still not a big fan after all these years 
Partnering- could be expanded perhaps case studies of what works and what doesn't 
  
Recommendations 
Make sure speakers can be heard 
Better chairs 
Make lectures more interactive 
None- I was impressed with training overall 
Great speakers and content 
Great organization of material  
Less slide show, more group interaction 
Temperature control--It's hard to learn when you are not comfortable 
Room was too cold. Various topics were excellent; some were a little drawn out 
Increase room temp 
Binder note sections on wrong side next to binder rings. 
Enjoyed the presentations as given 
How to engage the contractor in honest partnering-provide some examples that have worked 
Include more personal experience 
Less power point 
Heat 
Heat 
Turn up the heat 
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Tuesday, February 07, 2012 
Topics Most Useful Least Useful 
Contract Compliance 4 3 
Director's Comments 6   
Office Setup     
Change Order Exercise 10   
RE Diary 4 2 
Dealing with the Public /Stakeholders 3 3 
Project Management 5 7 
Force account   2 
Progress Payments/ Agreement Estimate BO 2 2 
Project Closeout 3   

Most Useful Comments 
Director's comments- very beneficial to understanding the position & direction of NDOT's management 
Director's remarks- always good to know leadership's positions and concerns 
Director's comments- empowering Res 
Directors comments on partnering being how we do business 
Project management - new delivery methods 
Project Management - understanding what it takes to get a project out 
CO and Project Closeout- areas that are seemingly troublesome 
CO Progress Payments- handled quite different from other agencies 
Contract Compliance- did not realize how it could impact federal funds 
Contract Compliance more dollars for Nevada 
Changes to Contract- very useful information 
RE Diary - extremely important 
Re Diary - emphasis on how critical they are 
Change Order exercise - due to the complexity of the process 
Changes to Contract- brought more of an understanding 
Dealing with public- good experience 
Dealing with the public important to me and well presented 
Change Orders - better understanding of how they work and why 
  
Least Useful Comments 
Contract Compliance - Doug was hard to hear- the flow of the material was difficult to follow. Roc was a great speaker. 
Contract Compliance - could be better organized- hard to hear some of the presentation- encourage speakers to use 
microphone 
Dealing with public- different each time encountered 
Dealing with public- best to leave this to professionals PIOs 
Force Account- we barely covered the topic 
Progress Payments- Cecilia should be the presenter. 
Contract Compliance- seemed to be disorganized 
Project Management - RE involvement perhaps minimal 
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Project Management -Already highly knowledgeable 
Project Management- discussion was hard to follow 
Project Management because it isn't a RE function. 
Project Management - longer than necessary 
Project Management - extremely drawn out 
Project Management - seemed unrelated to RE Job responsibility 
  
Recommendations 
room was cool 
More detailed info 
Have breakfast and room available on time 
Dealing with the public was interactive and made a point 
Segments should not be more than an hour without a break 
A little too much information for one day 
Get rid of Jenica's PM exercise-waste of time-Didn't learn anything 
Leave it like it is 
Presenters need to stay in topic 
A section on Construction field issues 
More interaction 
None - great job 
Have more realistic timeframes for presenters 
Turn off air conditioner 
Donuts 
Facilitators need to let presenters continue even if over time allotted 
Make speakers use microphone 
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Wednesday, February 08, 2012 

Topics Most Useful Least Useful 
Contractor's Schedules 17 4 
Claims and Dispute Resolution 16   

Most Useful Comments 
Claims- learned the importance of solving issues at the lowest level 
Both good presentations 
Both very useful 
Lots of useful information 

Least Useful Comments 
Way too much time on scheduling 
Too much information for item that should be known by Res 

Recommendations 
Longer subjects should be broken up 
Don't have panel at table. Have them walk around and interact 
More interaction  
Use numbers for point items on slides instead of dashes or dots for better reference 
Speakers need to repeat questions from audience 
Shorter sessions- hard to stay focused 
Better chairs 
Use microphones more 
Better audio support for presenters 
More breaks during long presentations 
Microphone issues 
Make sure microphone is passed around to persons asking questions 
Both sessions were very well presented. 
 Have these two sessions on different days-similar information 

 
  

Item 3 Attachment B



 10

Thursday, February 09, 2012 

Topics Most Useful Least Useful 
Bridge Division 5   
Environmental   2 
ROW   2 
Design Division  1   
Materials Division 1 3 
Case study 3   
Survey and Stakeout   3 
FHWA 2   
Traffic Control 1   
Q/A Testing Inspection 8    
Geotech   8  

Most Useful Comments 
QA section - it drives home the importance of coordination and timing 
Case studies- good to see processes at work 
Hearing what the other divisions contribute is good to hear 
Good overall day today 
QA section very good presentation 
Bridge division was interesting and presenter fully engaged 
 
Least Useful Comments 
Materials Division- questions concerning CSL testing not answered to satisfactory understanding 
Geotech and Materials not very dynamic speakers 
Survey - did not present anything new 
Environmental - shorter presentation 
Geotech - very boring 
Survey and stake out poorly organized- too many war stories 
Survey and stakeout too many problems no solutions 
  
Recommendations 
Have Geotech rework their presentation more field examples 
Don’t put QA presentation as last one 
Reduce some of the repetition on the QA presentation 
Microphone usage 
Bridge division needs to speak loader 
Too many NDOT project examples- two would be plenty 
Turn on the heater 
too much chatter during presentations 
Modify the surveying information 
If purpose is RE training shouldn't present material assuming knowledgeable students. Put material in context 
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2013  Change Order Training
District 1 - Grant Sawyer Building

555 East Washington Ave., Room 1100

February 1, 2013

AGENDA

8:00 AM Introduction/Opening Comments Rick Nelson, Assistant Director - Operations
Jeff Shapiro, Chief Construction Engineer

8:30 AM FHWA Andrew Soderborg, Field Operations Team Leader

9:00 AM Attorney General Office Pierre Gezelin, Senior Deputy Attorney General

10:00 AM Morning Break

10:15 AM Financial Management April Pogue, Management Analyst 3

10:45 AM Self Audit Jeff Shapiro, Chief Construction Engineer

11:00 AM Writing Change Orders Jeff Shapiro, Chief Construction Engineer
   Process
   Cover Letter
   Signature Sheet
   Estimate of Costs

12:00 PM Lunch Lunch (on your own)

1:15 PM Writing Change Orders Jeff Shapiro, Chief Construction Engineer
   Negotiation
   Justification
   LOA's
   Priors
   Extension of Quantities at Bid Price

3:00 PM Afternoon Break

3:15 PM Change Order Exercise Jeff Shapiro, Chief Construction Engineer

4:00 PM Course Evaluations/Adjourn

Description Presenter
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NDOT Construction Contracts Closed Out
 January - March 

2013

Contract Description Contractor Resident Engineer NDOT/Consultant  Original Bid  CCO Amount  % CCO  Qty Adjustments 
% 

Adjustments  Total Paid 
  Amount 
Over/Under % Change

 Agreement Estimate 
(budget) % Agr. Est.

3383 SR 574, CHEYENNE AVENUE LAS VEGAS PAVING Crew- Sulahria MIRANDA, EDUARDO 9,677,150.00$           88,176.09$             0.9% 423,186.34$                 4.4% 10,188,512.43$         511,362.43$             105% 10,356,209.00$         98%

3402 I 80 E. NIGHTINGALE INTERCHANGE ROAD AND HIGHWAY BUILDERS Crew 904 - Boge BRADSHAW, JOHN 11,464,464.00$         654,400.00$           5.7% 765,459.76$                 6.7% 12,884,323.76$         1,419,859.76$          112% 12,433,091.00$         104%

3436 I 80, PILOT PEAK INTERCHANGE ROAD AND HIGHWAY BUILDERS Crew 918 - Yates BRADSHAW, JOHN 11,535,535.00$         121,097.14$           1.0% 897,722.19$                 7.8% 12,554,354.33$         1,018,819.33$          109% 12,481,526.00$         101%

3446 US 395, WATERLOO LN TO JNCT WITH US50 A. TEICHERT & SON HDR - Selmi JOHNSON, NICHOLAS 12,913,116.86$         372,516.35$           2.9% 1,252,531.86$             9.7% 14,538,165.07$         1,625,048.21$          113% 13,838,963.00$         105%

3452 SR 828, FARM DISTRICT ROAD DON GARCIA EXCAVATING & PAVING Crew 904- Boge BIRD, STEVE 368,864.40$               2,887.39$               0.8% 80,809.58$                   21.9% 452,561.37$              83,696.97$                123% 423,751.00$               107%

3460 SR 373, CA/NV STATE LINE TO US 95 LAS VEGAS PAVING CM WORKS-  Ferguson FINERTY, JENICA / PARSONS 3,895,000.00$           (65,734.39)$            -1.7% 403,794.76$                 10.4% 4,233,060.37$           338,060.37$             109% 4,185,314.00$           101%

3470 I 15, CA/NV LINE TO N. SLOAN INT. INTERSTATE IMPROVEMENT Crew 906- Petrenko PETERSON, CHRISTOPHER 8,061,738.13$           50,760.86$             0.6% (120,302.71)$               -1.5% 7,992,196.28$           (69,541.85)$              99% 8,646,542.93$           92%

3502 I 80, E. BATTLE MOUNT. TO ROSNEY CREEK GRADE SEP. INTERSTATE IMPROVEMENT Crew 920- Schwartz BRADSHAW, JOHN 3,181,013.78$           -$                        0.0% 52,380.46$                   1.6% 3,233,394.24$           52,380.46$                102% 3,411,871.00$           95%

3511 US 6, MICROSURFACING INTERMOUNTAIN SLURRY SEAL Crew- Strganac BUSH, ANITA 632,222.00$               33,360.00$             5.3% 17,915.46$                   2.8% 683,497.46$              51,275.46$                108% $676,478.00 101%

Totals 61,729,104.17$         1,257,463.44$       2.0% 3,773,497.70$             6.1% 66,760,065.31$         5,030,961.14$          108% 66,453,745.93$         100%

Number of Projects Over/ Under Agr. Estimate (Budget) Projects Over 6 Projects under 3

Legend

= Contracts Closed 
since JAN 2012

Item 7 Attachment A



Contract No.: 3383 
NDOT Project No.: 73161, 73407, 60354 
FHWA Project No.:  STP-0574(002), STP-0574(003), STP-0574(004)   
County: Clark 
Length: 10.33 miles    
Location: On SR 574, Cheyenne Avenue, from US 95 Losee Road, from Civic Center 
Drive to Nellis Boulevard and from Rancho Drive to I-15 
Work Description: Cold mill and place plantmix bituminous surface with open-grade 
restripe from 4-6 lanes, including median island and signal modifications 
Contract Awarded: July 30, 2009 
Notice to Proceed: August 31, 2009   
Work Completed: August 31, 2010 
Work Accepted: May 11, 2011 
Final Payment: February 15, 2013 
 
Contractor: Las Vegas Paving Corp 
 
Resident Engineer: NDOT Crew 926 – Abid Sulahria (acting) 
 
Designer:  Eduardo Miranda (NDOT) 
 
Project Performance:  
Engineers Estimate:  $9,765,326.09 
Bid Price:  $9,677,150.00 
Final Contract Amount:  $10,188,512.43 
Dollar Amount Over/Under Bid:  $511,362.43 
Percent Over/Under Bid:  105% 
Construction Engineering Costs:  $730,047.23 
Total Change Orders:  $88,176.09 
Percent Change Orders:                                                0.9% 
Settlements/Claims:  none 
Original Working Days:   220 
Updated Working Days:   0 
Charged Working Days:   220 
Liquidated Damages:                                             $6,175.16 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $180,316.38 (1.77%) 
Right of Way:  $15,908.73 
Construction Engineering:  $730,047.23 (7.17%) 
Construction Contract:  $10,188,512.43 
Total Project Cost:  $11,114,784.77  
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Contract No.: 3402   
NDOT Project No.: 60404 & 73493 
FHWA Project No.:  ARRA-080-1(165) 
County: Churchill  
Length: 14.862 miles 
Location: On I-80 from 8.7 miles East of Nightingale Interchange to the Churchill 
Pershing county line.  
Work Description: 1.5 inch coldmill and 2 inch plantmix bituminous surface overlay 
with ¾ inch open grade wearing course  
Contract Awarded: November 17, 2009 
Notice to Proceed: December 21, 2009  
Work Completed: March 11, 2011  
Work Accepted: May 23, 2011 
Final Payment: December 4, 2012  
 
Contractor: Road and Highway Builders  
 
Resident Engineer: NDOT Crew 904 – Larry Boge 
 
Designer: John Bradshaw (NDOT) 
 
Project Performance:  
Engineers Estimate:  $13,880,854.35 
Bid Price:  $11,464,464.00 
Final Contract Amount:  $12,884,323.76 
Dollar Amount Over/Under Bid:  $1,419,859.76 
Percent Over/Under Bid:  112% 
Construction Engineering Costs:  $1,023,324.56 
Total Change Orders:  $654,400.00 
Percent Change Orders:  5.7% 
Settlements/Claims:  none 
Original Working Days:   130 
Updated Working Days:   130 
Charged Working Days:   108 
Liquidated Damages:  - $2,500.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $4,945.59 (0.04 %) 
Right of Way:  $6,314.96 
Construction Engineering:  $1,023,324.56 (7.94%) 
Construction Contract:  $12,884,323.76 
Total Project Cost:  $13,918,908.87  
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Contract No.:  3436 
NDOT Project No.:  73560 
FHWA Project No.:  IM-080-5(038) 
County: Elko  
Length: 15.129 miles 
Location: I 80 f rom 3.16 miles W. of the Pilot Peak Interchange to the NV/UT State 
Line.  
Work Description: 2 inch coldmill, 3 i nch plantmix bituminous overlay with Open 
Grade. 
Contract Awarded: December 3, 2010 
Notice to Proceed:  March 7, 2011 
Work Completed:  November 18, 2011 
Work Accepted:  April 9, 2012  
Final Payment: January 2, 2013 
 
Contractor: Road and Highway Builders 
 
Resident Engineer: NDOT Crew 918 – Mike Yates 
 
Designer: John Bradshaw (NDOT) 
 
Project Performance:  
Engineers Estimate:  $12,821,850.61 
Bid Price:  $11,535,535.00 
Final Contract Amount:  $12,554,354.33 
Dollar Amount Over/Under Bid:  $1,018,819.33 
Percent Over/Under Bid:  109% 
Construction Engineering Costs:  $567,531.36 
Total Change Orders:  $121,097.14 
Percent Change Orders:  1.0% 
Settlements/Claims:  none 
Original Working Days:   150 
Updated Working Days:   150 
Charged Working Days:   136 
Liquidated Damages:  - $3,350.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $100,412.46 (0.80%) 
Right of Way:  $5,657.06 
Construction Engineering:  $567,531.36 (4.52%) 
Construction Contract:  $12,554,354.33 
Total Project Cost:  $13,227,955.21  
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Contract No.: 3446  
NDOT Project No.: 60495, 73505 
FHWA Project No.: NH-395-1(023)  
County: Douglas, Carson City 
Length: 15.179 Miles 
Location: On US 395 from 1.2 miles S. of  Waterloo Lane to the Junction with US 50  
in Carson City. 
Work Description: Remove 2 ¾ ” PBS Cold Milling, Replace with 2” Plantmix 
Bituminous Surface overlay and Open-Graded Wearing Course 
Contract Awarded: May 19, 2011 
Notice to Proceed: June 20, 2011  
Work Completed:  October 17, 2012 
Work Accepted: November 7, 2012 
Final Payment: February 19, 2013 
 
Contractor: A. Teichert & Son Inc DBA 
 
Resident Engineer: HDR – Gary Selmi 
 
Designer: Nick Johnson (NDOT) 
 
Project Performance:  
Engineers Estimate:  $10,452,284.45 
Bid Price:  $12,913,116.86 
Final Contract Amount:  $14,538,165.07 
Dollar Amount Over/Under Bid:   $1,625,048.21  
Percent Over/Under Bid:  113% 
Construction Engineering Costs:  $2,912,224.75 
Total Change Orders:  $372,516.35  
Percent Change Orders:  2.9% 
Settlements/Claims:  none 
Original Working Days:   150 
Updated Working Days:   145 
Charged Working Days:   145 
Liquidated Damages:  - $6,346.30 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $423,255.15 (2.91%) 
Right of Way:  $37,141.25 
Construction Engineering:  $2,912,224.75 (20.03%) 
Construction Contract:  $14,538,165.07 
Total Project Cost:  $17,910,786.22  
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Contract No.: 3452  
NDOT Project No.: 73515  
FHWA Project No.: STP-0828(001)   
County: Lyon   
Length: 1.10 Miles  
Location: On SR 828, Farm District Road, Between US 50A to Crimson Lane in the 
City of Fernley. 
Work Description: Construct a 10 foot wide Plantmix Bituminous Bike Path, Striping, 
Signing and Extending Culverts. 
Contract Awarded: July 11 2011 
Notice to Proceed: August 15 2011   
Work Completed: September 21 2011   
Work Accepted: September 19 2012 
Final Payment: January 29 2013  
 
Contractor: Don Garcia Excavating & Paving 
 
Resident Engineer: NDOT Crew 904 – Larry Boge 
 
Designer: Steve Bird (NDOT) 
 
Project Performance:  
Engineers Estimate:  $319,763.00 
Bid Price:  $368,864.40 
Final Contract Amount:  $452,561.37 
Dollar Amount Over/Under Bid:  $83,696.97 
Percent Over/Under Bid:  123% 
Construction Engineering Costs:  $82,587.83 
Total Change Orders:  $2,887.39 
Percent Change Orders:  0.8% 
Settlements/Claims:  none 
Original Working Days:   30 
Updated Working Days:   30 
Charged Working Days:   30 
Liquidated Damages:  - $.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $318,760.22 (70.43%) 
Right of Way:  $0.00 
Construction Engineering:  $82,587.83 (18.25%) 
Construction Contract:  $452,561.37 
Total Project Cost:  $853,909.42  
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Contract No.:  3460 
NDOT Project No.: 60511 
FHWA Project No.:  SPSR-0373(001) 
County: Nye 
Length: 16.3 Miles 
Location: On SR 373 from the California/ Nevada State line to US 95 
Work Description: Overlay with 2” Plantmix Bituminous Surface and 3/4” Open-Grade 
wearing course. 
Contract Awarded: July 11, 2011 
Notice to Proceed: August 15, 2011  
Work Completed: June 27, 2012  
Work Accepted: August 2, 2012 
Final Payment: February 26, 2013  
 
Contractor: Las Vegas Paving Corporation 
 
Resident Engineer: CM Works - Keith Ferguson   
 
Designer: Jenica Finnerty (NDOT) / Parsons 
 
Project Performance:  
Engineers Estimate:  $4,661,599.00 
Bid Price:  $3,895,000.00 
Final Contract Amount:  $4,233,060.37 
Dollar Amount Over/Under Bid:  $338,060.37 
Percent Over/Under Bid:  109% 
Construction Engineering Costs:  $883,754.73 
Total Change Orders:  - $50,760.86 
Percent Change Orders:  -1.7% 
Settlements/Claims:  none 
Original Working Days:   60 
Updated Working Days:   60 
Charged Working Days:   60 
Liquidated Damages:  - $15,906.75 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $87,850.00 (2.08%) 
Right of Way:  $0.00 
Construction Engineering:  $883,754.73 (20.88%) 
Construction Contract:  $4,233,060.37 
Total Project Cost:  $5,204,665.10  
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Contract No.: 3470  
NDOT Project No.:73664  
FHWA Project No.: IM-015-1(148)  
County: Clark 
Length: 26.46Miles  
Location: I-15 from CA/NV State Line to North of Sloan Interchange. 
Work Description: Profile Grind, Saw and S eal Joints, Dowel Bar Retrofit and 
Remove/Replace existing median Portable Barrier Rail with Permanent Median Barrier.  
Contract Awarded: October 27 2011 
Notice to Proceed: December 12 2011  
Work Completed: August 3 2012   
Work Accepted: December 5 2012  
Final Payment: February 4 2013 
 
Contractor: Interstate Improvement Inc.  
 
Resident Engineer: NDOT Crew 906 – Glenn Petrenko 
 
Designer: Christopher Peterson (NDOT) 
 
Project Performance:  
Engineers Estimate:  $10,102,588.75 
Bid Price:  $8,061,738.13 
Final Contract Amount:  $7,992,196.28 
Dollar Amount Over/Under Bid:  - $69,541.85 
Percent Over/Under Bid:  99% 
Construction Engineering Costs:  $327,352.10 
Total Change Orders:  $50,760.86 
Percent Change Orders:  0.6% 
Settlements/Claims:  none 
Original Working Days:   180 
Updated Working Days:   180 
Charged Working Days:   139 
Liquidated Damages:  - $.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $49,152.37 (0.62%) 
Right of Way:  $2,129.37 
Construction Engineering:  $$327,352.10 (4.10%) 
Construction Contract:  $7,992,196.28 
Total Project Cost:  $8,043,478.02  
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Contract No.:3502   
NDOT Project No.: 73620 
FHWA Project No.:  IM-080-3(068) 
County: Lander  
Length: 6.84 Miles  
Location: On I-80 from 0.929 miles E. of Battle Mountain Interchange the beginning of 
PCCP to 0.416 miles W. of the Rosney Creek Grade Separation.  
Work Description: Dowel Bar Retrofit, Profile Grind, Saw and Seal Joints.  
Contract Awarded: April 2 2012 
Notice to Proceed: May 7 2012 
Work Completed: October 18 2012  
Work Accepted: November 14 2012 
Final Payment: February 4 2013 
 
Contractor: Interstate Improvement Inc. 
 
Resident Engineer: NDOT Crew 920 –Dave Schwartz 
 
Designer: John Bradshaw (NDOT) 
 
Project Performance:  
Engineers Estimate:  $4,597,695.75 
Bid Price:  $3,181,013.78 
Final Contract Amount:  $3,233,394.24 
Dollar Amount Over/Under Bid:  $52,380.46 
Percent Over/Under Bid:  102% 
Construction Engineering Costs:  $172,515.95 
Total Change Orders:  $0.00 
Percent Change Orders:  0.00% 
Settlements/Claims:  none 
Original Working Days:   100 
Updated Working Days:   100 
Charged Working Days:   100 
Liquidated Damages:                                                  $0.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $113,090.39 (3.50%) 
Right of Way:  $6,174.27 
Construction Engineering:  $172,515.95 (5.34%) 
Construction Contract:  $3,233,394.24 
Total Project Cost:  $3,525,174.85  
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Contract No.: 3511 
NDOT Project No.: 60550 
FHWA Project No.:  SPF-006-2(010))   
County: Nye 
Length: 14.77 miles 
Location: Micro-surfacing on US 6, Mileposts NY-51.23 -66.00 
Work Description: Cold-in-place recycle with double chip seal of existing roadway 
Contract Awarded: June 21, 2012 
Notice to Proceed: July 23, 2012   
Work Completed: September 25, 2012 
Work Accepted: December 5, 2012 
Final Payment: February 26, 2013 
 
Contractor: Intermountain Slurry Seal Inc. 
 
Resident Engineer: NDOT Crew 915 - Martin Strganac  
 
Designer: Anita Bush (NDOT) 
 
Project Performance:  
Engineers Estimate:  $1,063,148.22 
Bid Price:  $632,222.00 
Final Contract Amount:  $683,497.46 
Dollar Amount Over/Under Bid:  $51,275.46 
Percent Over/Under Bid:  108% 
Construction Engineering Costs:  $46,957.64 
Total Change Orders:  $33,360.00 
Percent Change Orders:                                                5.3% 
Settlements/Claims:  none 
Original Working Days:   20 
Updated Working Days:   0 
Charged Working Days:   14 
Liquidated Damages:                                                    0.00 
 
 
Project Cost Breakdown: 
Preliminary Engineering:  $0.00 (0.0%) 
Right of Way:  $0.00 
Construction Engineering:  $46,957.64 (6.87%) 
Construction Contract:  $26,779,189.04 
Total Project Cost:  $87,241,028.17  
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N = Need
S = Submitted (HQ reviewing) 

      A = Approved

1

EEO=Contract Compliance Clearance
LAB=clearance from Materials
AB=As-Built

CPPR=Contractors Past Performance
LE=Letter of Explanation

ATSS=Acceptance Test Summary Sheet

WC=Wage Complaint
CA=Contractors Acceptance

*= Internal

Cont. 
No. DIST Crew Contractor - Resident Engineer Contract Bid Price Retent Held

E
E
O

L
A
B

A
B

C
P
P
R

L
E

A
T
S
S

W
C

C
A

Constr. 
Compl.

Cleanup 
Finalized Plant Estab District 

Accept    
Director 
Accept

Pick Up 
Comp.

R
P
U

Comments Change Orders # 
Needed 

3290 1 906 FREHNER-PETRENKO                 
MICHELLE

SAINT ROSE PARKWAY IN 
HENDERSON PHASE 2A

$61,242,038.90 $50,000.00 A A A A A A N 7/11/08 2/11/09 2/19/09 10/18/10
 Contract will be closed at the same 
time frame as 3361.  Sent closeout 

item to Rob per Jeff on 7/10/12.

3339 1 926 FREHNER -  VACANT                   
MICHELLE

SR 573, CRAIG RD,LAS VEGAS AT 
UPRR CROSSING AND FROM BERG 

ST TO PECOS RD, CLARK CO.
$34,182,531.77 $10,000.00 A A A A A A N 5/30/09 6/16/10 7/12/10 11/20/12  

Final Qty to contractor on 1-16-13, 
possible payoff on 2-15-13. Awaiting 

final signautres

3361 1 922 SNP-CHRISTIANSEN                  
MICHELLE

ON SR 146, ROSE PARKWAY IN 
HENDERSON, PHASE 2B, FROM 
GILLESPIE ST TO SEVEN HILLS 

DR/SPENCER AVE & CORONADO 
CENTER

$6,583,366.05 $50,000.00 A A N S N A N 3/5/10 10/26/11 Y
Directors Accptc requested 3-1-13. Will 
be picked up about the same time as 

3290. 

3390 1 901 LVP-ALHWAYEK                       
MICHELLE

SR 564, LAKE MEAD PKWY,FROM 
BOULDER HWY(SR 582) TO LAKE 
MEAD NATIONAL REC AREA & SR 

564,BOULDER HWY SR 582 TO ASH 
ST.

$13,543,210.00 $50,000.00 A A A A A A N 12/2/10 3/7/11 4/26/11 2/4/13

 Final Job Pickup completed on 
02/04/13.  Final Qty's sent to contractor 

on 2/27/2013.  Possible closeout of 
contract on 3/27/2013.

3392* 1 922 WILLIAMS BROS.-CHRISTIANSEN                
MICHELLE

VARIOUS INTERSECTIONS IN THE 
CITY OF LAS VEGAS AND VARIOUS 

INTERSECTIONS IN CLARK 
COUNTY.

$944,304.33 $47,215.22 A A A A A A N 9/29/11 3/6/12 4/2/12 6/22/12
Final job pickup completed on 

06/22/12. Hold Final Payment per Jeff 
Shapiro due to claim

3397 
ARRA

1 916 FISHER-RUGULEISKI                   
MICHELLE

ON I-15 FROM THE 
CALIFORNIA/NEVADA STATE LINE 

TO MILEPOST 16.35
$7,333,333.33 $50,000.00 A N A A S S N 12/23/10 4/23/12 5/21/12  

Final pickup is complete just waiting for 
the claim to be settled to see how 

payment is to be done. Need certs. 
Rec'd Notice to Creditors.

3409 1 926 CAPRIATTI - VACANT                   
MICHELLE

US 95 FROM RAINBOW/SUMMERLIN 
INTERCHG. TO RANCHO/ANN RD. & 

DURANGO DR. (PKG. 1)
$68,761,909.90 $50,000.00 N N N N N N N 12/1/12 2/15/13 12/16/13 N Active plant establishment, but close to 

closing out. Punchlist work in progress.

Address CO#9, 
&12. Paid on prior 

#11, #10 in 
FHWA

3421 1 916 LAS VEGAS PAVING -RUGULEISKI                                    
MICHELLE ON US 95AT SUMMERLIN PARKWAY $26,080,589.00 $50,000.00 N N N N N N N N N Construction at 100%

3442 1 901 ROAD & HIGHWAY-ALHWAYEK                                 
MICHELLE

US 95 FROM 3.131 MILES NORTH OF 
CHINA WASH TO 0.796 MILES 

SOUTH OF DRY WASH.
$10,171,171.00 $50,000.00 A S N A N N N 11/22/11 1/9/12 11/6/12 N A mid-point audit was completed on 

9/07/11. 

3444 1 901 LAS VEGAS PAVING-ALHWAYEK                          
MICHELLE

SR 604 LV BLVD,FROM N. CRAIG RD 
TO JUNCTION OF APEX 

INTERCHANGE RAMPS 3 & 4, A 
FUNCTIONAL CL. BREAK AT 2004 N. 

URBAN LIMITS OF LV

$5,035,000.00 $50,000.00 A S S A N N N 9/30/11 1/6/12 2/14/12 Y Final pickup began on 01/28/13.

3445 1 922 LVP -CHRISTIANSEN                 
MICHELLE

US -95/I-515 OVER FLAMINGO ROAD 
INTERCHANGE

$3,416,804.05 $50,000.00 N A N S N N N 1/17/12 7/12/12 7/17/12 N
Working with Contractor on EEO 

disputes. Dir. Acceptance in process (3-
1-13). 

3453 1 901 FISHER-ALHWAYEK                  
MICHELLE

ON US 93 FROM BUCHANAN TO 
HOOVER  INTERCHANGE.

$15,858,585.85 $50,000.00 N N N N N N N 11/19/12 12/5/12 1/23/13 N Crew preparing books for pickup, 
anticipate early March

3454 1 916 FISHER-RUGULEISKI                     
MICHELLE

ON I-15 FROM TROPICANA AVENUE 
TO US 95  ( SPAGHETTI BOWL)

$5,995,000.00 $50,000.00 N A A A N A N N 3/23/12 4/20/12 5/21/12 9/4/12
LE submittal pending resolution 

contractor disputing qty's. Cont has 
Title 6 complaint against it.

3466 1 922
AGGREATE INDUSTRIES -         

CHRISTIANSEN                     
MICHELLE

ON I-15 FROM THE SPEEDWAY / 
HOLLYWOOD INTERCHANGE TO 
0.103 MILES NORTH OF THE DRY 

LAKES REST AREA

$180,006,000.00 $50,000.00 N N N N N N N 1/16/13 2/4/13 1/24/2013 2/13/2013 N Construction Complete. Work on 
request for pickup after 3361.
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March 1, 2013
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3472 1 922
LAS VEGAS ELECTRIC.-

CHRISTIANSEN                
MICHELLE

ON MUTIPLE INTERSECTIONS IN 
DIST. 1 CLARK COUNTY

$3,393,786.20 $50,000.00 N A N N N N N 11/30/12 2/5/13 N Construction at 100%.  Crew Starting 
closeout process

3474 1 906 LAS VEGAS ELECTRIC.-
PETRENKO                    MICHELLE

ON US 93 FROM RAILROAD PASS 
CROSSING TO THE I-215 / I-515 
INTERCHANGE IN HENDERSON

$6,647,492.75 $50,000.00 N N N N N N N N Construction at 89%

3475 1 922 LLO INC - CHRISTIANSEN                                            
MICHELLE

SIGNAL MODIFICATIONS CLARK 
COUNTY 

$940,692.00 $47,034.60 A A A A A A N 6/19/12 8/2/12 9/17/12 11/27/12  

 Final Qtys sent to contractor on 1-16-
13. Possible payoff on 3-6-13. Waiting 
for Final Qtys signature back from front 

office.. 

3480 1 902
AGGREGATE INDUSTRIES - 

YOUSUF                                         
MICHELLE     

ON SR. 372 FROM THE CALIF / NEV. 
STATE LINE TO SR. 160 AND ON ST. 
RT 160 1.317 MI N. OF CLARK / NYE 

COUNTY LINE TO MI POST NY - 
9.954

$8,175,000.00 $50,000.00 N A S A A A N 11/9/12 12/7/12 12/21/12 Y Final pickup in progress

3481 1 901
AGGREGATE INDUSTRIES                                 

ALHWAYEK                                        
MICHELLE

ON US 95 FROM 1.47 MI SOUTH OF 
THE AMAGOSA RIVER TO 6.46 MI 

NORTH OF THE TRAILING EDGE OF 
B-636

$850,000.00 $50,000.00 N N N N N N N 10/29/12 12/7/12 N Dir. Acceptance in process (2-5-13)

3500 1 902 LAS VEGAS PAVING - YOUSUF                        
MICHELLE

INSTALL FENCING AROUND 
PORTION OF MATERIALS PIT CL 82-

03 AND CONTOUR GRADING OF 
DETENTION BASINS.

$812,000.00 $40,600.00 N A A S A A N 11/14/12 1/31/13 Final job pickup completed.

3504 1 906
AGGREGATE INDUSTRIES                                 

PETRENKO                                        
MICHELLE

COLD MILL AND PLANTMIX  WITH 
OPEN GRADE AND BRIDGE REHAB 

ON I707N, I711N, I713N, G662 NORTH 
AND SOUTH

$14,200,000.00 $50,000.00 N N N N N N N 12/6/12 1/7/13 1/10/13 N

3520 1 922
LAS VEGAS ELECTRIC.-

CHRISTIANSEN                
MICHELLE

SIGNAL MODIFICATIONS ON 
MUTIPLE INTERSECTIONS IN 
DIST. 1  CITY OF MEQUITE 

PACKAGE 1

$179,229.18 $8,961.46 N N N N N N N N Construction at 105.0%

3523 1 903 NEVADA BARRICADE & SIGN CO. - 
VOIGHT                DEENA

INSTALL INTERSECTION SAFETY 
IMPROVEMENTS @ VARIOUS 
INTERSECTIONS IN DIST. I

$417,777.77 $20,888.89 N N N N N N N Contruction at 85%

3267* 2 911 RHB Williams- Angel                                               
ROB

US50 IN LYON COUNTY FM EAST OF 
V.C. TO FORTUNE DRIVE.

$14,292,292.00 $50,000.00 S S S S S S N 10/23/06 8/27/08 10/6/08 10/3/08
 Contractor needs to sign LOA # 2. Jeff 
Shapiro needs to write Change Order 

per meeting 1/26/2011. 

3292 2 905 FISHER-DURSKI                                       
ROB

FROM 395 S. OF BOWERS MANSION 
CUTOFF NORTH TO MOUNT ROSE 

HWY. 
$393,393,393.00 $50,000.00 N N N N N N N N Construction at 91%

pd on priors 
#64,69. 75 & 81 
are priors. Need 

31,55,66,79,82,85
.

3327 2 907 RHB-LANI                                                     
ROB

US 395, CARSON CITY FREEWAY 
FROM FAIRVIEW DR. TO US 50 E.-

PHASE 2
$44,968,149.00 $50,000.00 S S N A N A N 10/8/09 7/21/11 8/23/11 N  No request for pickup. Wage 

Complaint continues

3377* 2 911 PEEK CONST.-ANGEL                                          
ROB                                

SR 207, KINGSBURY GRADE,FROM 
THE JUNCTION WITH HIGHWAY 50 

TO THE SUMMIT AT DAGGETT PASS
$6,852,746.00 $50,000.00 N N N N N N N N on hold - Active Litigation
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3389 
ARRA 2 913

MEADOW VALLEY 
CONTRACTORS - COCKING                      

DEENA

ON I-580 AT MEADOWOOD MALL 
EXCHANGE $21,860,638.63 $50,000.00 N N N N N N N N Construction at 98.4% 

Payed on Prior 
2,6,910,11. Priors 

12,16 &20. 
Address 3 , 17,18 
&19. Contractor 
has CO 2, 6, 11, 

12 & 17

3400 2 907 Q&D -LANI                                             
MATT                                          

ON US 395, THE CARSON CITY 
FREEWAY,  FROM CLEARVIEW 

DRIVE TO FAIRVIEW DRIVE. 
PACKAGE 2B-1. 

$7,548,315.70 $50,000.00 N N A A N N N 11/30/11 12/10/12 12/21/12 N

Per Email from RE, possible contract 
pickup at the end of February.   

Contractor has LOA's to be signed, 
crew waiting for final certs for lab to 

clear.

3401 2 913 GRANITE- COCKING                                        
ROB  /  DEENA ON 395 FROM MOANA TO I 80 $31,495,495.00 $50,000.00 N N N N N N N N

Job closeout finished up to 95% due to 
ending of agreement with DCS. No req 
for pickup as of 1-29-13. Active plant 

establishment.

Priors 
#5,8R,32,34,35  

3417 2 907 Q&D -  LANI                                                                                     
ROB

ON US 395, CARSON CITY  BYPASS, 
AT THE 5TH STREET GRADE 

SEPARATIONS AND FAIRVIEW 
INTERCHANGE

$1,021,452.00 $50,000.00 A A A A A A N 9/16/11 12/10/12 2/6/13 1/7/13   Need sign sheet from R.E for Final 
Payment Report. 

3433 2 911
GRANITE CONSTRUCTION CO.-  

ANGEL                                   
DEENA

ON US 50, FROM CAVE ROCK TO SR 
28

$3,661,661.00 $50,000.00 N N N N N N N N  Pick up pending closeout of 3471 CCO #3 - crew 
working on

3438 2 904 MERIT ELECTRIC.-BOGE                     
MATT

MULTIPLE INTERSECTIONS 
THROUGH OUT DISTRICT II

$1,013,762.20 $50,000.00 N A N N N N N 11/15/11 11/6/12 12/7/12 N Crew is starting closeout.  No request 
for pickup.

3440 2 911 Q&D-ANGEL                                             
MATT                           

ON SR 28 FROM JUNCTION WITH ST 
432 TO CALIFORNIA/NEVADA STATE 

LINE
$5,613,054.00 $50,000.00 N N N N N N N N Construction at 98 %  Crew starting 

pickup process.

Contractor has 
CCO #2A, crew 

working on 
CCO#5

3449 2 907 MKD- LANI                                                       
ROB                                    

US 395 NORTH OF THE NEV/CAL 
STATE LINE TO TOPAZ PARK ROAD 

$379,000.00 $18,950.00 A A A A A A N 10/7/11 12/5/12 1/25/13 3/15/12 Quantities sent to contractor. Anticipate 
final payment mid March

3458 2 904 MERIT ELECTRIC.-BOGE                     
MATT

ON MULTIPLE INTERSECTIONS IN 
DISTRICT II

$580,325.46 $29,816.27 N A N N N A N 5/8/12 11/6/12 12/7/12 N Construction at  88%. RE Starting 
Closeout process

3465 2 904 SNC - BOGE                                        
DEENA

 SR 341 VIRGINIA CITY FROM 
STOREY/WASHOE CO. LINE TO THE 

JUNCTION OF TOLL RD. & SR 341 
VIRGINIA CITY FROM .02 MILES S. D 

ST.

$6,969,007.00 $50,000.00 N N N N N N N N Crew working on punchlist and cleanup. CO#1 & 4 is prior

3467 2 911 MKD - ANGEL                                     
DEENA US 50 & SR28 $446,162.00 $23,320.00 A A A A A A N 7/19/12 8/27/12 1/18/13 1/16/13

 Waiting final qtys accptc to complete 
pmt on LOA. Waiting for sign sheet 

back from R.E.

3469 2 BMG ROAD & HWY - BMG                                           
DEENA                    

US 50 N. of SR-362 TO N. OF DUTCH 
CREEK:US 95 N. BOUNDARY OF 

AMMO DEPOT TO S. OF WALKER 
RESERVATION; SR 362 FROM US 95 

S. HAWTHORNE

$7,864,567.00 $50,000.00 S A A A N A N 9/14/12 9/16/12 10/11/12 10/23/12   Final Qtys sent out 1-28-13. Working 
with crew on EEO Clearance.
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3471 2 911 Q & D CONSTRUCTION - ANGEL                                      
DEENA

SR 28 AT THE INTERSECTION OF 
MT. ROSE HWY & SR 431

$2,414,236.00 $50,000.00 S N N N N N N 8/17/12 N Closeout after 3440. Plant 
establishment on-going (June 2013).

CO # 1 is a 
prior.(will be 

turned into two 
CCO) Address Co 

#2 (missing)

3478 2 9040 SNC-HOWERTON                                             
MATT                           

ON SR 722 FROM US 50 TO THE 
CHURCHHILL / LANDER COUNTY 

LINE
$4,029,007.00 $50,000.00 A A A A A A N 9/6/12 11/20/12 12/12/12 1/13/13 N Final qty's sent to contractor on 

2/5/2013, Possible payoff on 3/5/2013

3501 2 911 Q & D CONSTRUCTION - ANGEL                                        
DEENA

ON SR 431, MT. ROSE HWY, 
FROM THE JUNCTION WITH 
SR 28 TO INCLINE LAKE RD. 

$5,318,188.00 $50,000.00 N N N N N N N N Contruction at 81%. Closeout after 
3471.

Prior #1 (Public 
Outreach) & 3

3503 2 913 GRANITE DBA DAYTON 
MATERIALS - COCKING      DEENA

SR 443 CLEAR ACRE LN. FROM 
NORTH OF US 395 TO 7TH MP WA 

0.06 TO WA 3.60
$4,192,192.00 $50,000.00 S N N N N N N 11/29/12 1/4/13 1/25/13 N

 Submitted request for EEO clr. LE 
items discussed with Jeremy. No req. 

for pick up as of 1-28-13.

3512 2 907 SNC-LANI                                  
MATT

US 95A FR. .13 Miles N. of Jntc. US 50 
in Silver Springs to the Truckee River 

Canal.
$886,007.00 $44,300.35 N N N N N N N N

Per email from RE, All major contract 
work is complete,except for a few 
items.  Possible start to closeout 

process in early March.

3517 2 907 FACILITIES MGMT INC. - LANI 
DEENA   

Demolition of NDOT Landmark Bldg. 
for Carson Freeway US 395

$103,000.20 N N N N N N N Construction at 85%

3518 2 913 GRANITE- COCKING                                        
MATT On I-580 on the Moana Interchange $6,978,978.01 $50,000.00 N N N N N N N N Construction at 87.9%

3435 3 908
RHB (AGGREGATE INDUSTRIES) - 

RUPINSKI                                  
DEENA                        

I-80 FROM 0.26 MILES EAST OF THE 
HALLECK/RUBY VALLEY 

INTERCHANGE TO 0.60 MI EAST OF 
THE GREY'S CREEK GRADE 

SEPARATION

$33,699,999.00 $50,000.00 N A N S N A N N
Has Partial Dist. Accptc. Remedial work 

to be done to O.G. in June 2013. 
Working on punchlist items. 

3350 3 908 FREHNER-RUPINSKI                             
ROB    

I-80 LANDER CO. FROM ROSNY 
GRADE SEP. TO LANDER/EUREKA 

CO. /EUREKA CO. FROM 
LANDER/EUREKA CO LINE TO 

CONCRETE PAVEMENT

$8,922,921.99 $50,000.00 A A A A A A N 7/20/09 10/16/09 4/21/10 7/1/11 Y Final payment pending resolution of 
quantity dispute.

3407* 3 908 PEEK CONST- RUPINSKI                    
ROB US 93 AT HD SUMMIT $3,156,345.49 $50,000.00 S S S S S S N 11/19/10 7/18/11 9/23/11 Y on hold - active litigation

pd on prior 
#4,6,7,8  Shapiro 

has CO's

3450 3 912 STAKER & PARSON-SIMMONS         
MATT

I-80 FROM 3.63 MILES WEST OF THE 
HUNTER INTERCHANGE TO 0.40 

MILES WEST OF WEST ELKO 
INTERCHANGE

$7,684,054.52 $50,000.00 A N N A N N N 8/14/2012 10/1/12 N 11/1/12 12/7/12 N Construction at 96%  Contractor still 
finishing up on punchlist items

3451 3 ATKINS RHB - JORDY                                     
DEENA

US 50 FROM 3.38 MI. OF HICKSON 
SUMMIT TO THE LANDER / EUREKA 

COUNTY LINE .
$10,799,999.00 $50,000.00 N A A S A A N 1/24/12 Y 11/5/12

Also revised Final Payroll letter hasn't 
been rec'd by Cont. Comp. Project has 

Plant Estab.

3456 3 918 RHB-BOGGS                                             
MATT                           US 93 SCHELLBOURNE REST AREA $1,832,222.00 $50,000.00 N A N N A N N 1/15/13 5/27/2013 

end date
2/28/13 Y  Field Pickup completed on Cont 

2/28/2013. Plant Estab ends 5/27/2013.

3468 3 912  Q & D- SIMMONS                                           
MATT 

ON I-80 AT THE WEST CARLIN 
INTERCHANGE AND ON SR 766 AT 

THE CENTRAL CARLIN 
INTERCHANGE

$7,263,806.50 $50,000.00 N N N S N N N N Construction at 95%
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3473 3 301 BECO CONSTRUCTION -RATLIFF                                               
DEENA

DISTRICT III VARIOUS 
INTERSECTIONS

$341,000.00 $17,050.00 A A A S A A N 5/169/2012 9/26/12 2/21/13  Dir Accpt. in progess. 2-25-13. Final 
Payment Memo in review 

3479 3 CH2M 
HILL

GRANITE CONSTRUCTION CO. - 
JOHNSON                                  

DEENA

ON US 93 FROM 0.097 MILES SOUTH 
OF THE LAWPRR X-ING TO 12.825 MI 
NORTH OF CATTLE PASS, ELKO CO.

$8,654,654.00 $50,000.00 A A A A A A N 9/3/12 12/3/13 1/18/13 1/14/13 Final qtys sent 1-28-13 anticipate final 
payment March
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3267 US 50 & SR 822 14,988,709.00$                       14,292,292.00$             15,002,025.85$         16,332,070.32$        108.9% 96.4% ROAD & HIGHWAY BUILDERS LLC PETERSEN, CHRISTOPHER,  project is over budget
3290 SR 146 ST.ROSE PARKWAY 63,339,504.00$                       61,242,038.90$             61,285,604.26$         63,601,756.18$        103.8% 96.5% AGGREGATE INDUSTRIES SWR INC MIRANDA, EDUARDO/HDR over budget
3292 I-580 FREEWAY EXTENSION 405,824,356.00$                     393,393,393.00$          427,338,075.93$      435,202,671.58$      101.8% 104.3% FISHER SAND & GRAVEL CO MONTGOMERY, T./CH2M HILL  project is over budget
3327 US 395 CC FREEWAY (2A) 46,613,794.00$                       44,968,149.00$             47,121,133.12$         48,424,601.37$        102.8% 100.0% ROAD & HIGHWAY BUILDERS LLC GALLEGOS, J./LOUIS BERGER  project is over budget
3339 CRAIGROAD AT UPRR 35,431,164.00$                       34,182,531.77$             34,703,285.79$         35,153,975.01$        101.3% 100.0% AGGREGATE INDUSTRIES SWR INC PETRENKO, GLENN, 
3350 I-80 ROSNEY CREEK 9,453,009.00$                          8,922,921.99$               12,086,150.24$         10,778,529.42$        89.2% 99.0% AGGREGATE INDUSTRIES SWR INC BRADSHAW, JOHN,  project is over budget
3361 SR 146 ST.ROSE PARKWAY 6,987,535.00$                          6,583,366.05$               7,747,138.71$           7,926,699.02$          102.3% 100.0% AGGREGATE INDUSTRIES SWR INC MIRANDA, EDUARDO, over budget
3366 I-15 DESIGN BUILD SOUTH 261,225,000.00$                     246,500,000.00$          266,072,831.21$      264,606,235.76$      99.0% 99.0% LAS VEGAS PAVING CORPORATION TERRY, JOHN/JACOBS over budget
3377 SR 207 KINGSBURY 7,311,743.00$                          6,852,746.00$               7,466,646.94$           8,665,120.10$          116.1% 109.9% PEEK CONSTRUCTION COMPANY DBA NUSSBAUMER, M./WOOD R. Contract work not complete, lawsuit pending
3383 SR 574, CHEYENNE AVE 10,356,209.00$                       9,677,150.00$               9,765,326.09$           10,189,344.44$        104.3% 100.0% LAS VEGAS PAVING CORPORATION CERAGIOLI, JIM/PB
3389 I-580 MEADOWOOD MALL 22,845,305.00$                       21,827,613.92$             21,860,638.63$         21,634,795.78$        99.0% 116.0% MEADOW VALLEY CONTRACTORS INC MONTGOMERY, T./CH2M HILL Project behind schedule, one claim submitted for $1.4M
3390 SR 564 L. MEAD PARKWAY 14,543,982.00$                       13,543,210.00$             14,605,336.84$         14,267,140.27$        97.7% 100.0% LAS VEGAS PAVING CORPORATION MC MARTIN, DAN, 
3392 SIGNAL MOD. CL COUNTY 1,042,602.00$                          944,304.33$                  1,317,907.91$           1,020,101.22$          77.4% 100.0% WILLIAMS BROTHER INC CERAGIOLI, JIM,
3397 I-15, STATELINE 7,980,222.00$                          7,333,333.33$               7,309,318.33$           7,909,605.56$          108.2% 100.0% FISHER SAND & GRAVEL CO PETERSEN, CHRISTOPHER, Resolving REA
3400 US 395, CC FRWY (2B) 8,140,151.00$                          7,548,315.70$               7,556,670.70$           7,406,521.62$          98.0% 100.0% Q&D CONSTRUCTION INC GALLEGOS, J./LOUIS BERGER
3401 US 395 WIDENING 35,127,922.00$                       31,495,495.00$             33,247,456.17$         36,395,237.55$        109.5% 93.7% GRANITE CONSTRUCTION CO GALLEGOS, J./ATKINS project is over budget
3407 OVERPASS SAFETY CROSSING 3,385,702.00$                          3,156,345.49$               3,236,393.34$           3,466,362.60$          107.1% 114.5% PEEK CONSTRUCTION COMPANY DBA BRADSHAW, JOHN, lawsuit pending
3409 US 95 WIDENING PCKG 1 71,947,575.00$                       68,761,909.90$             72,488,310.50$         72,379,472.29$        99.9% 100.0% CAPRIATI CONSTRUCTION CORP INC JOHNSON, NICHOLAS, Resolving REA, over budget
3417 US 395 CC FRWY AESTHETICS 1,143,169.00$                          1,021,452.00$               1,021,452.00$           1,035,757.68$          101.4% 100.0% Q&D CONSTRUCTION INC JOYCE, LUCY, 
3421 US 95 SUMMERLIN PKWY HOV 27,325,505.00$                       26,080,589.00$             26,163,667.91$         27,073,170.29$        103.5% 100.0% LAS VEGAS PAVING CORPORATION TERRY, JOHN/ATKINS
3429 I 15, ITS DB 13,533,282.00$                       13,560,642.00$             13,436,642.00$         13,236,172.00$        98.5% 99.0% TRANSCORE ITS LLC LORENZI, A./TRANSCORE exceeded contract schedule
3433 US 50, CAVE ROCK TO SPOONER 4,113,346.00$                          3,661,661.00$               3,714,238.48$           5,809,407.68$          156.4% 155.0% GRANITE CONSTRUCTION CO NUSSBAUMER, M./WOOD R. $2M change order pending, Construction ongoing 
3435 I-80 WEST OF OSINO, ELKO 35,482,218.00$                       33,699,999.00$             33,726,280.28$         34,745,874.59$        103.0% 121.6% ROAD & HIGHWAY BUILDERS LLC BIRD, STEVE, Contractor out of time to complete work
3438 FLASHING YELLOW ARROW, DIST 2 1,205,826.00$                          1,013,762.20$               1,089,865.52$           1,208,634.44$          110.9% 100.0% MERIT ELECTRIC COMPANY CERAGIOLI, JIM,
3440 SR 28, JCT SR 431 TO STATELINE 5,989,778.00$                          5,613,054.00$               5,807,217.19$           5,691,412.47$          98.0% 73.3% Q&D CONSTRUCTION INC NUSSBAUMER, M./WOOD R.
3441 I-80 DB, ROBB TO VISTA 80,757,962.68$                       72,000,000.00$             80,779,746.22$         79,868,850.27$        98.9% 94.5% GRANITE CONSTRUCTION CO LERUD, J./ATKINS
3442 US 95, N. CHINA WASH, ES COUNTY 10,705,018.00$                       10,171,171.00$             11,508,946.50$         12,904,009.23$        126.2% 107.4% ROAD & HIGHWAY BUILDERS LLC RAGAN, JAMES/HDR over budget, exceeded contract schedule
3444 SR 604, LAS VEGAS BLVD 5,401,284.00$                          5,035,000.00$               4,862,801.42$           4,973,619.78$          98.8% 80.0% LAS VEGAS PAVING CORPORATION BRADSHAW, JOHN, 
3445 US 95/ I-515 FLAMINGO INTER. 3,661,844.00$                          3,416,804.05$               3,480,710.94$           3,359,555.31$          96.6% 78.8% LAS VEGAS PAVING CORPORATION PETERSON, C./ATKINS
3446 US 395, S. WATERLOO LN 13,838,963.00$                       12,913,116.86$             13,236,433.93$         14,490,912.09$        109.5% 100.0% A TEICHERT & SON INC DBA JOHNSON, NICHOLAS, project is over budget
3447 I-15 DB, MESQUITE INTERCHANGE 14,836,811.89$                       14,513,350.00$             14,836,811.89$         14,513,350.00$        100.0% 100.0% W.W. CLYDE & CO. SEARCY, ADAM/HDR
3449 US 395, CA/NV SL TO TOPAZ PR 449,320.00$                             379,000.00$                  397,053.00$              412,977.12$             104.0% 100.0% MKD CONSTRUCTION INC PETERS, VICTOR, 
3450 I-80 TO WEST ELKO INT 8,298,604.00$                          7,684,054.52$               7,867,522.82$           7,581,315.07$          96.4% 100.0% STAKER & PARSON COMPANIES BIRD, STEVE, 
3451 US 50,  CIR LA/EU COUNTY 11,562,099.00$                       10,799,999.00$             10,744,788.30$         10,869,754.56$        101.2% 100.0% ROAD & HIGHWAY BUILDERS LLC PETERS, VICTOR, 
3452 SR 828, FARM DISTRICT ROAD, LY 423,751.00$                             368,864.40$                  371,751.79$              452,943.98$             121.8% 100.0% DON GARCIA EXCAVATING & PAVING BIRD, STEVE, project is over budget
3453 US 93, BUCHANAN TO HOOVER INT 17,765,944.00$                       15,858,585.85$             17,366,010.30$         18,218,116.62$        104.9% 100.0% FISHER SAND & GRAVEL CO LORENZI, A./CH2M HILL over budget
3454 I-15, TROPICANA TO US 95 7,422,149.00$                          5,995,000.00$               5,995,000.00$           7,017,507.53$          117.1% 100.0% FISHER SAND & GRAVEL CO GARAY, LUIS, 
3456 US 93 WP, REST AREA 2,015,478.00$                          1,832,222.00$               1,832,221.60$           1,748,317.04$          95.5% 110.0% ROAD & HIGHWAY BUILDERS LLC BIRD, STEVE, Project is behind schedule
3458 SIGNAL MODIFICATION DIST 2 661,238.00$                             580,325.46$                  561,404.12$              498,166.60$             88.7% 71.7% MERIT ELECTRIC COMPANY CERAGIOLI, JIM,
3460 SR 373, OVERLAY, NYE CO. 4,185,314.00$                          3,895,000.00$               3,895,000.00$           4,093,834.01$          104.7% 100.0% LAS VEGAS PAVING CORPORATION SOLTANI, AMIR/PARSONS
3461 I-80, E.OASIS TO PILOT PK, CIR 32,539,538.00$                       31,000,000.00$             30,999,999.84$         20,327,282.74$        65.8% 43.0% FISHER SAND & GRAVEL CO BRADSHAW, JOHN, Over $2M in pending change orders
3465 SR 341, COLDMILLING, WA & ST 7,339,877.00$                          6,969,007.00$               6,969,007.00$           7,983,642.94$          114.6% 100.0% SIERRA NEVADA CONSTRUCTION INC MAXWELL, KEVIN, project is over budget
3466 I-15, SPEEDWAY/ HOLLYWOOD INT. 19,343,626.00$                       18,006,000.00$             17,869,227.50$         16,069,642.28$        89.9% 100.0% AGGREGATE INDUSTRIES SWR INC PETERSEN, CHRISTOPHER, 
3467 US 50 AND SR 28, MOD INLETS 517,393.00$                             446,162.00$                  466,409.00$              714,090.46$             153.1% 53.3% MKD CONSTRUCTION INC NUSSBAUMER, M./ATKINS project is over budget
3468 I-80,DIAMOND INT,W. CARLIN 7,791,069.00$                          7,263,806.50$               7,578,971.87$           7,199,547.00$          95.5% 89.5% Q&D CONSTRUCTION INC PETERS, VICTOR, 
3469 US 95 & SR 362, COLDMILLING, MI 8,429,445.65$                          7,862,633.00$               7,854,073.57$           8,157,181.85$          103.9% 72.0% ROAD & HIGHWAY BUILDERS LLC PETERSEN, CHRISTOPHER, 
3470 I-15, PCCP REPAIRS & BARRIER RAIL 8,646,542.93$                          8,061,738.13$               8,112,498.99$           7,992,196.28$          98.5% 57.2% INTERSTATE IMPROVEMENT INC PETERSEN, CHRISTOPHER, 
3471 SR 28, ROUNDABOUT 2,647,363.00$                          2,414,236.00$               2,413,220.00$           2,328,130.52$          96.5% 0.0% Q&D CONSTRUCTION INC BIRD, STEVE, 
3472 VAR. CLARK, SIG. SYS. MOD 3,671,352.00$                          3,393,786.20$               3,411,016.00$           3,296,869.07$          96.7% 100.0% LAS VEGAS ELECTRIC INC CERAGIOLI, JIM,
3473 VAR. INT, SAFETY IMPROVEMENTS 409,300.00$                             341,000.00$                  341,000.00$              344,123.50$             100.9% 57.5% BECO CONSTRUCTION CO INC CERAGIOLI, JIM,
3474 I-515, ITS 7,046,367.00$                          6,647,492.75$               6,647,492.75$           4,135,975.20$          62.9% 69.2% LAS VEGAS ELECTRIC INC DICKINSON, J./KH & ASSOC.
3475 VAR. CLARK, SIG. HEAD MOD 1,046,540.00$                          940,692.00$                  940,692.00$              947,892.22$             100.8% 71.7% ACME ELECTRIC CERAGIOLI, JIM,
3478 SR 722, DBLE CHIP SEAL, CH 4,314,857.00$                          4,029,007.00$               3,479,007.00$           3,326,320.58$          95.6% 95.0% SIERRA NEVADA CONSTRUCTION INC FINNERTY, J./PB AMERICAS
3479 US 93, CIR, ELKO 9,273,087.00$                          8,654,654.00$               8,654,725.38$           8,671,754.23$          100.2% 100.0% GRANITE CONSTRUCTION CO FINNERTY, J./C. A. GROUP
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3480 SR 372 & SR 160, COLDMILL, NYE 8,767,449.00$                          8,175,000.00$               8,175,000.00$           8,108,332.31$          97.5% 105.0% AGGREGATE INDUSTRIES SWR INC BIRD, STEVE, 
3481 US 95, COLDMILL & RDBED MOD, NY 8,938,028.00$                          8,500,000.00$               8,500,000.00$           8,829,016.47$          103.6% 100.0% AGGREGATE INDUSTRIES SWR INC BRADSHAW, JOHN, 
3500 I-15,FECING & EROSION CONT. PIT 911,520.00$                             812,000.00$                  812,000.00$              818,326.89$             100.7% 91.4% LAS VEGAS PAVING CORPORATION SULAHRIA, SAJID
3501 SR 431, WATER QLTY & EROSION C. 5,703,141.00$                          5,318,188.00$               5,318,188.00$           4,840,356.11$          91.1% 110.0% Q&D CONSTRUCTION INC NUSSBAUMER, M./WOOD R.
3502 I-80, PCCP REPAIRS, LA 3,411,871.00$                          3,181,013.78$               3,181,013.78$           3,233,394.24$          101.6% 100.0% INTERSTATE IMPROVEMENT INC BRADSHAW, JOHN, 
3503 SR 443, COLDMILL & STRESS RELIEF C. 4,492,334.00$                          4,192,192.00$               4,192,192.00$           4,282,792.64$          102.2% 88.0% GRANITE CONSTRUCTION CO FINNERTY, J./MANHARD
3504 I-15, STATELINE TO SLOAN INT 15,305,662.00$                       14,200,000.00$             14,200,000.00$         14,372,582.93$        101.2% 74.6% LAS VEGAS PAVING CORPORATION PETERSEN, CHRISTOPHER, 
3505 US 50, WIDEN & DRAINAGE IMP. 22,256,347.00$                       21,212,121.00$             21,201,767.48$         11,126,968.26$        52.5% 44.0% GRANITE CONSTRUCTION CO BIRD, STEVE, 
3506 SR 225 & SR 226, CHIP SEAL 1,208,389.00$                          1,129,336.00$               1,129,336.00$           -$                            0.0% 0.0% VALLEY SLURRY SEAL CO INC BUSH, ANITA
3507 SR 121 & US 95A, CHIP SEAL 1,374,949.00$                          1,285,000.00$               1,285,000.00$           -$                            0.0% 0.0% INTERMOUNTAIN SLURRY SEAL INC BUSH, ANITA
3510 MULT. ROUTES, MICROSURFACING 1,896,048.00$                          1,772,007.00$               1,772,007.00$           803,716.79$             58.5% 40.9% SIERRA NEVADA CONSTRUCTION INC BUSH, ANITA
3511 US 6, CIR WITH DBL CHIP SEAL 676,478.00$                             632,222.00$                  665,582.00$              671,944.90$             101.0% 70.0% INTERMOUNTAIN SLURRY SEAL INC BUSH, ANITA
3512 LY & CH, 20 MILES CONST. FENCING 988,027.00$                             886,007.00$                  886,007.00$              904,263.14$             102.1% 60.0% SIERRA NEVADA CONSTRUCTION INC PETERS, VICTOR, 
3514 I 80, BRIDGE DECK REPAIRS 1,862,300.00$                          1,693,000.00$               1,693,000.00$           -$                            0.0% 0.0% Q&D CONSTRUCTION INC FROMM, DOUGLAS
3515 CH,REPLACE OFF-SYSTEM BRIDGE 452,246.00$                             384,384.00$                  384,384.00$              81,775.13$                21.6% 26.0% GRANITE CONSTRUCTION CO MAXWELL, KEVIN, 
3517 CC FRWY, DEMO. LANDMARK BUILD. 116,090.00$                             103,000.20$                  103,000.20$              41,071.60$                45.2% 22.2% FACILITIES MANAGEMENT INC JOHNSON, N/ LOUIS BERGER GROUP
3518 I 580, MOANA INTCH. DDI 6,978,978.00$                          6,978,978.01$               6,978,978.01$           6,107,415.15$          87.9% 0.0% GRANITE CONSTRUCTION CO SEARCY, ADAM
3519 I 515, FLAMINGO INTER, L & AESTHETICS 2,356,103.00$                          2,144,539.61$               2,144,539.61$           373,705.45$             17.4% 7.7% LAS VEGAS PAVING CORPORATION JOYCE, LUCY/ STANTEC
3520 CITY OF MESQUITE, SIGNAL MOD 547,905.00$                             179,229.18$                  179,229.18$              76,754.92$                42.8% 0.0% LAS VEGAS ELECTRIC INC CERAGIOLI, JIM,
3521 MULT. INTER. SIGNAL SYTEM MOD 382,003.00$                             294,830.00$                  294,830.00$              -$                            0.0% 0.0% PAR ELECTRICAL CONTRACTORS INC CERAGIOLI, JIM,
3522 US 93, RR CROSS, ADV. WARN. SIGNALS 306,753.00$                             249,301.00$                  249,301.00$              -$                            0.0% 0.0% TITAN ELECTRICAL CONTRACTING CERAGIOLI, JIM,
3523 DIST I, RUMB STRIPS, ADV STOP SIGNS 470,311.00$                             417,777.77$                  417,777.77$              -$                            0.0% 0.0% NEVADA BARRICADE & SIGN CO INC CERAGIOLI, JIM,
3526 I 15 N.,PART 2 PCKG 2, ITS FAST PCKG  D 6,764,790.00$                          4,850,856.00$               4,850,856.00$           -$                            0.0% 0.0% TRANSCORE ITS LLC GARAY, LUIS/KIMLEY-HORN & ASSOC.
3527 US 93, BOULD. CITY BYPASS, TORT FENCE 1,459,890.00$                          1,327,000.00$               1,327,000.00$           -$                            0.0% 0.0% LAS VEGAS PAVING CORPORATION LORENZI, ANTHONY
3529 MULT. INTER. SIGNAL SYTEM MOD 2,074,259.00$                          1,753,671.20$               1,753,671.20$           -$                            0.0% 0.0% TRANSCORE ITS LLC BRADSHAW, JOHN, 
TOTAL 1,510,041,617.15$                  1,429,020,637.05$       1,510,337,817.90$   1,492,791,994.01$  

1   % WORK = Total Paid to Date /Adjusted Bid Contract Amount
2    % TIME = Charged Working Days to Date / Updated Working Days
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