
Stateline to Stateline Bikeway 
Phase 1C - Project 

Contract # 3541 
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PLHD Grant 
$2.5M 
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BRIEF HISTORY 
•DEPARTMENT’S INVOLVEMENT 
•MULTIPLE AGENCIES 

–DEPARTMENT : CMAR Delivery Method; Procured ICE and Contractor;   
     Administer Construction. 
–TTD:    Manager of the overall 32-mile project; Procured the Engineer. 
–USFS:   Landowner of the project site. 
–Douglas County: Holder of the SUP issued by the USFS and ultimately the owner 
     of the completed trail. 
–TRPA:   Agency mandated to regulate the environment of the Lake Tahoe 
     basin. 
–Others like FHWA, NDEP and HOA’s. 
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OUTCOME 

•NEGOTIATED GMP BID:           $1,424,013.00 

•CONSTRUCTION 

–Anticipated Notice to Proceed:  June 24th, 2013 

–Complete Construction:   October 15th, 2013 



RECOMMENDATION 

•Approve the GMP for Contract #3541 with Q&D 

Construction, Inc. in the amount of $1,424,013.00. 



Questions? 
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