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Controller Ron Knecht Thor Dyson (Reno)  Mario Gomez (Las Vegas)   

Frank Martin (Las Vegas) Mary Martini (Las Vegas) Megan Sizelove 
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Reid Kaiser  Jeff Freeman   Teresa Schlaffer 

John Terry  Sharon Foerschler  Paul Frost   

Darin Tedford  Bill Hoffman   Bill Wellman  

______________________________________________________________________________ 

 

Savage: Good afternoon everyone.  Welcome to the Construction Work Group 

meeting for June 8, 2015, and the earliest one we've might have had in quite 

a while, which is nice.  We'll get out of here before the afternoon, I hope, 

mid-afternoon.  Anyway, welcome everybody here in Reno, and in Las 

Vegas, as well as Elko, Nevada.  I saw Kevin and I see Member Martin, 

Tracy and Mary in Vegas. 

Tedford: And Mario. 

Savage: And Mario.  Thank you for attending.  So let's get started with any public 

comment here in Carson City.  Is there any public comment in Carson City?  

Las Vegas, any public comment? 

Martin: None here, sir. 

Savage: How about Elko? 

Lee: None here, thanks. 

Savage: Okay.  Thank you.  Moving on to Agenda Item No. 3, any general 

comments that anyone would like to discuss regarding the Construction 

Working Group?  I have one -- couple questions.  Last meeting, we had 

discussed about an internal Steering Committee being assembled for the 

review of contract pre-qualifications, contractor pre-qualifications.  And I 

didn't know if that had been initiated or not for reviews.  We had gone 

through the contractor pre-qualifications quite a bit and we understand 

everything is -- nothing is ever perfect, but we thought there might be some 

work involved with them.  I'm just wondering if there was an internal 

Steering Committee assigned to that prequalification. 
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Kaiser: I have not pursued that yet and I did put that on Item 7-BB, Contractor  

Prequalification.  And I have that as an Agenda item for the September 

meeting. 

Savage: Okay.  Perfect. 

Kaiser: So we'll… 

Savage: Perfect. 

Kaiser: …get into that and address it then. 

Savage: Thank you, Reid.  And the other question I had was the status on the -- from 

Sean and his people on the Safe and Connect.  We talked about that at the 

last T-Board meeting.  And has there been any progress on that Safe and 

Connect message? 

Kaiser: Reid Kaiser for the record.  None that I am aware of. 

Savage: Okay. 

Kaiser: Sean, I believe, is probably working on that, but I can't speak for Sean. 

Savage: Okay. 

Kaiser: So I will get with Sean, and would you like to have something on that in 

September… 

Savage: Yes… 

Kaiser: …an update? 

Savage: …as a follow-up, because… 

Kaiser: We can do that. 

Savage: …I thought it was quite clear at the T-Board level that a lot of movement, a 

lot of passion, a lot of new engagement on the University Nevada Vegas, as 

well as University Nevada Reno.  I want to make sure that we keep the 

momentum (inaudible). 

Kaiser: I think I did see that slogan already on some of our presentations… 

Savage: Nice. 
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Kaiser: …somewhere.  So I have to believe that it is being used. 

Savage: Good.  Any other comments or questions that we might have here in Carson 

City (inaudible)? 

Foerschler: Sharon Foerschler for the record.  I'd like to introduce Steven Lani.  He's 

been selected as the new Assistant Chief of Construction over Districts 2 

and 3.  His official start date is June 22nd, but I asked him to be here so we 

could introduce him to the Board. 

Savage: Well, congratulations, Steven.  And are you also continuing to work on the 

395 project? 

Lani: As long as necessary to transition, yes, sir. 

Savage: Good.  Welcome aboard. 

Lani: Thank you. 

Savage: Thank you.  Any other comments here in Carson City?  Las Vegas, Member 

Martin, any comments? 

Martin: No, sir.  Good here, sir.  Thank you. 

Savage: Elko, Kevin? 

Lee: No.  Thanks. 

Savage: Okay.  With that being said, we'll move on to Agenda Item No. 4.  Let's see.  

All the Board members have had a chance to review the meeting minutes of 

March 9, 2015, and if there's any corrections, deletions or additions or 

comments. 

Knecht: Move for approval. 

Martin: Second. 

Savage: Member Controller Knecht moves to approve with a second by Member 

Martin.  All in favor say aye. 

Group: Aye. 

Savage: Minutes approved.  Moving to Agenda Item No. 5, Discussion on the 

process of using Alternative Design/Alternate Bid in NDOT construction, as 

well as design-build contracts.  And this is for discussion only.  Mr. Kaiser. 
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Kaiser: Reid Kaiser.  Darin Tedford, this will be his item and he will make a 

presentation on it. 

Tedford: Thank you, Reid, and Member Savage.  I have a presentation what we did 

for Boulder City Bypass Phase 1.  We can talk about how that relates to 

design-build contracts and what we do with the contracts for our (inaudible). 

Martin: $600,000. 

Tedford: So the process that we use as an equivalency factor and alternate bidding is 

encouraged by our federal partners.  And we use a software analysis -- 

FHWA software to do lifecycle cost analysis.  And that analysis looks at not 

only the construction cost of a project, but we can look at future 

maintenance costs.  So in the interest of developing this lifecycle 

equivalency factor for Boulder City Bypass Phase 1, we developed two 

different pavement types and compared them. 

 So our two pavement sections are shown here.  These equivalent pavement 

sections were developed for this Phase 1.  And you can imagine that going 

south on 95 and coming from Arizona on 93, the traffic is actually different 

from Phase 2, which is the longer portion that RTC is administering right 

now.  But for the traffic on Phase 1 running from Henderson down to the 

interchange at 95, these sections were developed.  And we can discuss -- I'll 

go through and discuss the nature of these being equivalent. 

 They're both designed for 35 years.  What we considered to be equivalent 

was at the end of that 35-year period the pavements are not either or both 

ready for complete reconstruction.  We're basically saying that they're 

designed for 35 years.  That's mainly the traffic numbers that we put into the 

design, and they give us the thicknesses of whatever material we're using.  

But then as far as the rehab goes, and I'll show you the rehab schedule, but 

as far as the rehab goes we're saying that at the end of that 35 years, both 

pavements are in similar condition.  Talk about the ride of the pavement and 

the cracking or the other distresses, concrete will have slightly different 

distresses besides cracking than asphalt pavement would.  But in general, 

they're in similar condition. 

 And so if you're doing lifecycle cost analysis, depending on how you're 

doing it, you might go to the end of an analysis period and say this 

pavement has some salvage value here or not.  For comparing these two 

pavements, we said, since they both have similar condition and they're not -- 
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neither is scheduled for reconstruction, then the salvage value is basically 

equivalent.  So what you'll see in any numbers we have here doesn't have 

salvage value because it cancels each other out. 

 Okay.  So the sections that we have and the rehab in the future gets brought 

back to a present value.  That also includes user costs.  And so we're doing 

user cost calculations for any vehicle that's traveling down the road that gets 

impacted by either the initial construction or the rehab in the future.  So 

depending on the type of rehab and how long it takes, there's going to be an 

impact to maybe one group of users if it's concrete pavement more so than 

asphalt, or vice versa. 

 Like I said, we're using FHWA real cost software.  So between the rehab 

and the user cost, we would bring those back to a net present value with our 

discount rate.  And our discount rate is that which is suggested by White 

House Circular, and it has a recommendation for two different discount 

rates.  And we discussed this in a previous Board meeting.  And we're using 

the real discount rate, and that is what's recommended for use when we're 

comparing options.  In other words, to be cost effective.  And if that's cut off 

from your presentation, it's probably from my fancy scrolling, but I can give 

you the -- any more details that you're interested in. 

 And so, for example, we're looking at this list of real discount rates.  There's 

a number here that's the 2016 number.  What we're using as a policy, and we 

went through this with our accounting division, and I believe with the 

FHWA -- our local FHWA at the time -- is we're using the past 10-year 

average.  So we take this list of all of the numbers.  This is from -- this is 

what's on the website right now, and it has from 1979 all the way through 

2015.  And we use the -- for this particular job, we use the last 10 years.  So 

starting in '13, we used the '12 through three numbers average. 

Knecht: Question on that, Darin. 

Tedford: Mm-hmm. 

Knecht: I used to reference White House OMB Circular A-93-A. 

Tedford: Okay. 

Knecht: Was that replaced by A-94-A, or do they have different coverage, or do 

you… 
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Tedford: I'd have to check.  I've only ever seen the reference to 94, so -- but I'll check 

on that. 

Knecht: Okay.  Can you e-mail a link or a copy of A-94-A? 

Tedford: Yep, definitely. 

Knecht: Thanks. 

Tedford: I'll do that.  So these are the numbers.  You take this average and this is a 

number that comes out to 2.8.  Sometimes, depending on the rounding it'll 

be two places, but we're using the average for when we're doing this 

analysis.  As far as the actual engineer's estimate, the cost of each initial 

design and of the rehab, we use the engineer's estimate numbers.  And so in 

this analysis, we just use the cost of materials and construction, which were 

unique.  So we used -- you saw the structural sections from the top of the 

pavement down to the bottom of the concrete section, down to the bottom of 

the asphalt section.  We took in to account that those two sections weren't 

the same thickness and that some (inaudible) quantities would add on to the 

bottom of the concrete section, so that's included too.  So we’re using the 

same amount of quantities for the comparison, as far as the thickness of the 

structural section.  And then as far as costs for the other materials, things 

that would go regardless, those aren't in our numbers. 

 So when you look at the numbers that got us to our equivalency factor, 

they're not the total contract costs that was bid on.  It's not $8 million.  So 

using -- this being the case, we have our numbers and we can see the 

numbers that we get on the bottom of the slide.  On the top are two intervals 

for concrete rehab.  And this goes along with our standard, what we have 

factored into the rehabilitation of our pavements whether they're asphalt or 

concrete.  We make a new concrete section, we plan on going back at 20 

years, doing some rehabilitation; plan on going back in 30 years, doing 

some rehabilitation as you can see listed here.  So we applied that because 

that's what we would normally expect for a concrete construction project.  

And we have our total cost there, and then when we take that total cost and 

use our discount rate, bring it back to a net present value, that's the number 

that you see there, the $561,000. 

 And then on the asphalt section, you can see different intervals.  These are 

our standard intervals for rehabilitation at 10, 20, and 30 years, what we 

would do for rehabilitation.  And this is the interstate.  We have different 
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intervals for rehabilitation depending on its interstate or other categories of 

lower volume roads.  But you can see our total estimates.  And, again, this is 

just the -- it's not the traffic control that would be similar.  The number of 

working days is factored in and the user costs, but here's the cost of the 

materials to do this rehabilitation.  That's the total cost, $7 million and then 

brought back to the net present value of $4.1 million [almost] for the 

asphalt.  And the user costs, since this isn't in the middle of Las Vegas, the 

user costs are not very high.  On a project like this, whether it's asphalt or 

concrete, you're always going to have a lane open, typically, so the delays 

are small in comparison to something (inaudible) traffic or actual stop 

conditions with a flagger. 

 So then you take your costs for the -- from the net present value for the 

asphalt.  So you have the rehab cost and user cost, and you're going to go 

one way or the other.  So the asphalt being larger in this case, you take out 

the concrete costs and you arrive at the lifecycle equivalency factor.  And 

that's the -- and you remember this from the Board meeting, but we had our 

two contracts for bidding purposes and for keeping everything in order.  So 

we took our equivalency factor and applied it to the asphalt bid, which was 

Contract 3579, and compared it to the low bid of 3580, and we 

recommended the lower bid for approval to the Board. 

 Basically, we can apply that to any job in the future.  We've had the 

discussion and John has said it a few times for when we would apply this, 

and we would look at if the -- if it's in a concrete area where we would put 

concrete, typically, we're going to put concrete in our urban areas because 

we don't want to go in and do rehab more often.  So the benefit of concrete 

is there.  We still want to look at budget and compare so we can use this 

equivalency factor to make a maybe more accurate or fair comparison 

between the two.  As far as putting it on design-build projects, we've done 

that once.  On I-80 we did that in the terms of the design-build language in 

the RFP and in the process.  And we said to the contractor, “If you're going 

to give us an asphalt section because of the future of maintenance costs and 

the impact to the traffic on that heavily traveled corridor, then we're going to 

add a dollar amount to your price that you give us.  And then that's going to 

get factored into the rating of your proposals versus the other proposers.”  

So we did that in that regard and we ended up with concrete section there.  

And we're using this application, I think, with the blessing of the feds and 

realizing that there's this balance between our initial cost, and what we have 

in our bank account, and what we're going to spend on rehab in the future. 
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 That's what I have prepared.  We can answer any other questions that you 

might have. 

Savage: Darin, thank you very much.  That was a very thorough, calculated 

presentation, and very informative.  I mean a lot of time and effort.  I know 

it was very thorough.  I know I appreciate it, and I'm sure the Controller and 

Member Martin appreciate it.  But any questions or comments, Controller? 

Knecht: I have one.  This model, like any other model, I presume, accommodates 

sensitivity analysis.  So if you got key variables that you're not sure of, or 

that might be somehow controversial, you can run out two scenarios or 

many more for that matter.  I presume to say, what's the sensitivity of the 

ultimate result to determine what the sensitivity of the ultimate result is to 

that variable or some combination of variables?  As long as -- well, pretty 

much everything is an exogenous input into the model so you can do that. 

 We were talking a little bit ago on the discount rate that, for example, that's 

really important and controversial in PERS calculations in terms of the 

sufficiency of the funding, that sort of thing. 

Tedford: Right. 

Knecht: And right now, our PERS Board is using higher ones in the country at 8%, 

vastly different than the 2.8.  The A-93 Circular I referred to actually used a 

-- mandated a 10% real.  What I think would be useful in the future is to 

have a sensitivity between 2.8 and 10 or something like that.  Or maybe 

even a third intermediate point, because that value can swing the result 

hugely from one thing to the other, so that we know how robust any decision 

is with regard to that and, like I said, any other variable that you use.  So 

that would be my main comment at the moment.  It would be helpful to me, 

and much appreciated to get the additional information sensitivity analysis.  

Thank you, Mr. Chairman. 

Savage: Thank you, Mr. Controller.  Very well said and I thank you for your input, 

because that's a language that's above my head.  I'm glad you and Darin are 

on the same page. 

Knecht: You have to be a nerd to do this stuff. 

Savage: And I'm very thankful.  Thank you, Mr. Controller.  Member Martin, 

anybody down south have any comments or questions? 



Minutes of Nevada Department of Transportation 

Board of Directors Construction Working Group Meeting 

 June 8, 2015 

 

9 

Martin: I'm with you, Len.  The language is way above my head.  I just looked at it 

real simple.  We spent almost $4 million for concrete -- more for concrete.  

And so for me I'd have taken the asphalt by hands down.  But I guess it 

pencils out in a lifetime far beyond what you, I or Member Knecht will ever 

see. 

Knecht: Well, I plan to live a while. 

Savage: Me too, Member Martin. 

Martin: Well, I've got a few years on both of you, okay. 

Savage: I just had one question from the construction side of things as far as the 

bidding of the contractors.  And maybe the Department has gone back and 

reviewed what they can do better, or the pros and cons of the last project.  

Are the contractors able, realistically, to bid both concepts on the same day? 

Tedford: I mean maybe a contractor could answer.  But as far as our approach was we 

didn't restrict a contractor from doing that.  But I think -- I'm not the one to 

speak for a contractor, but we allowed them to bid either and I think they 

would pick what they wanted to bid and focus on that, because that was 

probably the most effective.  But I don't know beyond that. 

Savage: And I'd like to hear -- I see Bill in the -- if you're able to speak on this, and 

maybe you're not.  And that's fine.  I know in our vertical world, it's very 

difficult to bid different concepts at the same time at two o'clock on bid day.  

And I'd like to hear from Bill if you have any input or any thoughts on 

future work for NDOT on these different concepts. 

Wellman: Absolutely.  Bill Wellman with Las Vegas Paving.  Obviously, this was a 

challenging project for us, too, as being the low bidder but not being the low 

bidder.  And so a little bit disappointed.  But I think as Darin just said, there 

was four contractors.  Each of us picked one or the other, two and two, 

because it is very difficult.  With your system to bid it, not saying we 

couldn't do it, but the resources it needs to do it, subcontractors who are 

using for what on subcontracting keeping them separate.  There's just a 

variety of things that makes it very, very difficult. 

 So hearing the analysis of why over lifecycle, I agree.  Our organization 

understands it and agrees.  Our comment would be is if it's better for 

concrete, then use concrete.  You guys do engineer's estimates, which I 

think we'll hear about on the next item, and how they play into our world -- 
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or how they match up with what we actually bid.  But just pick one of those 

and live with it as we do on a lot of the design-build stuff anymore.  The 

options go away of asphalt versus concrete.  And it makes it -- and you're 

going to get a better price as long as we know what it is you're wanting on 

every project.  And I think we demonstrated that at today's Transportation 

Board meeting, as you said something was the low bid project.  We're the 

guys, we're the local guys.  We know it.  We take advantage of those things 

and give the taxpayer the best price as we can, because we want to be the 

low bid. 

 So, again, same thing as if -- and I guess my one question would be, in your 

analysis, Darin, you had 11 inches of concrete and 7 inches of pavement.  

And, obviously, the section is different below that.  But if they're equal, they 

can't be equal because of the maintenance costs in them.  So in other words, 

could it have been 8 inches of asphalt, or 9 inches, or 30 inches of base, 

rather than 23 inches of base, is what I think I seen, to make that lifecycle 

cost equal overall and then maybe bid something like that.  So just the 

equivalent, they can't be equivalent if the disparity between the two. 

Savage: Thank you. 

Terry: John Terry, Assistant Director.  Most projects, they run this on almost every 

new construction project.  Most projects, the spread is far, and we just bid 

one.  I don't think -- we're not talking about going to every contract to have 

alternate bids.  This was one contract where it was close, within the 

sensitivity of your numbers you're talking in there, and they ran their 

analysis and it was that close.  And that's why we chose to do it.  I don't 

think -- I don't know what percentage.  It's a very small percentage of 

contracts that we're talking about going out both ways.  Only when they're 

close. 

Savage: Mm-hmm. 

Terry: I guess is the simple answer to how we're proceeding forward.  There's 

pressure from industry and others to allow them to compete with each other.  

And I think most of the time we're just going to do the compete is just going 

to be with his group running the analysis and telling us which one to do.  

But I can see us moving forward on some cases where they're close enough, 

we will compete them again since we have that method. 
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Wellman: Again, if I can, Bill Wellman with Las Vegas Paving.  If you do that then 

put that in the bid as a contingency.  If it's an asphalt, it's as adder or a 

subtraction.  So we're actually bidding as much as we can of the same bid as 

possible. 

Terry: That's a definite problem. 

Wellman: We would like to work with you on that if we can, and if industry can work 

with you on that, and we do have those opportunities (inaudible).  Because 

this one, kind of, caught us all by surprise, I guess. 

Tedford: Are you saying as one contract? 

Wellman: As one contract.  Add alternates (inaudible)… 

Terry: In other words, bid asphalt and then it'd be (inaudible). 

Wellman: The road section would change from one or the other. 

Terry: But you still have to prepare two on one day in that case. 

Savage: Yeah, exactly. 

Wellman: Not necessarily.  It is and it's not.  We're not doing two complete 

independent bids, okay.  Traffic controls, excavations, those type of things 

can be managed separately, especially on self-performed work. 

Terry: Okay. 

Tedford: And it was partially an administration issue, I think, that we resolved by 

doing two contracts because of the technicalities of having bid items that 

were or weren't going to be used or bid on -- or that was part of the issue.  

Tracy is here, too, if you want to add to that; the reason that we did two 

contracts maybe. 

Larkin: No, you're absolutely correct on that.  Tracy Larkin, Deputy Director 

NDOT.  It was exactly that.  They couldn't -- there was a glitch in the 

system as far as the items, so that's why they did two separate contracts that 

way. 

Schlaffer: (Inaudible) the system limitations, but we are in our next phase of our 

e-bidding system, we are looking to, as an alternative, bidding at this within 

the system.  So we're working towards what Mr. Wellman is suggesting. 
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Martini: Chairman Savage, may I ask a question, please? 

Savage: Yes. 

Martini: Mary Martini, District Engineer for District 1.  In a contract -- normal 

contract where we would only have one alternative, we're very sensitive 

when the difference between the low bidder and the second low bidder is -- 

becomes smaller than the amount of change orders that may be added to the 

contract.  So if there is a $5 million difference between one and two, and we 

end up adding through change orders or claims $6 million, obviously we're 

very sensitive.  What my question is in this situation, with the ratio between 

concrete and asphalt and because the two apparent low bidders, one in 

asphalt, one in concrete were different, does that factor -- was that used only 

for the bid, or is it something we also need to do to -- in consideration of any 

additions that might go on the current contract? 

Kaiser: I didn't quite understand what the question was. 

Tedford: Mary, are you saying that we basically have two low bidders but they were 

different bid?  We didn't have the estimates compare between the two? 

Martini: Correct.  So back to my previous example.  If the low bidder is $5 million 

under the second low bidder, when we start looking at changes we're going 

to get -- become very sensitive when the overall bottom line cost becomes 

greater than what the second lowest bid came in at.  Now we have a 

situation where the difference between the low bidder and the apparent low 

bidder that was awarded the contract is not at strictly a dollar basis.  It 

becomes a factor.  So in other words, how much change is there that we can 

potentially add to the low bidder before it becomes unfair to the second low 

bidder?  It's not just a direct sum.  It's not 1+1=2.  Is that factor applied? 

Knecht: Mary, this is Ron Knecht, and let me try as somebody who's done a lot of 

work in this area, not so much in transportation, but in related areas.  What 

John Terry said was really important that most of the time what you're 

dealing with, with two different technologies or two different approaches, is 

you have a different cost structure.  You have a lower initial cost and a 

higher subsequent maintenance cost.  If you think of a power plant situation, 

choosing between a nuclear power plant and a coal-fired power plant, the 

nuclear plant has the higher capital cost but has a lower operating cost over 

30 years.  The coal plant has the lower initial cost and a higher operating 

cost.  The problem that you're asking about is entirely analogous and it goes 
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something like this; when you're looking at two different technologies, you 

are foreclosed, just as you said, from comparing based only on the engineer 

estimates and asking the question, gee, is this within the margin of what we 

might expect in the way of change orders. 

 The problem in the real world is that's the way it is.  If you choose the coal 

plant, you're now stuck with buying coal for 30 years and you got some 

estimates of what coal is going to cost you but, in fact, 10 years out what it 

actually costs you is something very different from what you estimated.  

Same way with the nuclear project.  You got not just the nuclear fuel and 

enrichment services, but you get to the end of 30 years and you find out, oh 

my gosh, we've got decommissioning costs that we didn't anticipate, and 

that sort of thing.  And when you have two different technologies, when you 

have two different approaches to the same problem it becomes difficult to fit 

it into that template of let's compare this to the engineer's estimate and see 

exactly how much change we would need, and be sure thereby that we're 

being fair to people. 

 I think what John also said was very important, which is most of the time 

when you're looking at two different -- two competing technologies for a 

particular solution or project, most of the time it isn't really close and so you 

don't have to get into this problem.  You pick the one that's obviously better 

in almost all cases and you go with that, and then you can bring in the check 

that you're talking about with the engineer's estimate and the change orders.  

But when it is close, then it's a really good idea to bid it for both 

technologies so that you see what you get.  Because your engineer's 

estimate, as we've been finding out on the Transportation Board, is just an 

estimate and what you're actually going to incur in the way of first cost.  

Even just first cost is different, let alone the subsequent ongoing 

maintenance cost and operations cost.  I don't know if that helps.  That's my 

take on it. 

Martini: I appreciate your explanation.  And, of course, we're struggling at this point 

in time since the current contractor is proposing many changes and several 

which may add significant dollars.  So I think it's something we're going to 

struggle with over the next few months.  But I don't want to take up the time 

of the Working Group in going into the details.  We'll take it offline.  Thank 

you. 
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Savage: Thank you, Mary.  Thank you, Controller Knecht.  Mr. Terry, I think you 

said it the best.  This is not something we're going to get into, maybe do it 

internally before the project (inaudible).  So I think we'll close on that issue 

and move on to Agenda item No. 6.  No, I'm sorry.  Yes, Agenda Item No. 

6. 

Kaiser: Okay.  Reid Kaiser.  Paul Frost will give an explanation to the group on how 

the BRAT or Bid Review Analysis Team operates.  Paul. 

Frost: Thanks, Reid.  Paul Frost for the record (inaudible).  I think you guys have 

this in your Board package, but I made a few extra copies if anybody would 

like to see it. 

Kaiser: And if I might say something real quick.  Why this came up is there were 

some questions, I believe, at a previous Transportation Board meeting about 

unbalanced bidding.  And this is the process the Department has elected to 

use at this time to review bids by the contractor to determine whether the 

unbalancing of a contract might sway the final price once the contract is 

over. 

Frost: So I made a limited number of copies.  If somebody… 

Savage: Here's an extra copy if anybody needs one. 

Frost: I believe that you have that in the packet. 

Martini: Is this information available to Las Vegas? 

Frost: Sorry about that, Mary.  I can send this to you afterwards.  But what it is -- 

I'll describe it enough that -- so you'll get the idea of it.  It's just our BRAT 

(inaudible) and then a copy of a -- just a sample price sensitivity analysis.  

This particular one was from the Carson (inaudible)… 

Martini: The Board packet has some for 95.  Is that what your -- is that a good 

example? 

Frost: It's the same document. 

Martini: Okay.  Thank you. 

Frost: So, yeah, thanks for having me here.  This is… 

Savage: Welcome, Paul. 
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Frost …a subject that's near and dear to my heart, and we have a lot of discussion 

at our BRAT meetings about unbalanced bids and cost estimates and so on.  

So it's -- where it starts is spending federal money.  There's a CFR that 

requires these bids to be evaluated for irregularities, and to basically make 

sure that we're awarding to a reasonable bid proposal.  Some key definitions 

are labeled in this procedure's memo.  A mathematically unbalanced bid, it's 

important to know that definition.  That just means the unit bid price that the 

proposer had, is substantially different than our engineer's estimate.  But it's 

just a -- it does not affect the order of the low bid, whereas a materially 

unbalanced bid; if we were to correct a quantity or apply their unit bid price, 

it would actually flip the bidders.  I probably didn't say that very well, but I 

think -- if you're comfortable with that definition I'll move on. 

 So the BRAT, the Bid Review Analysis Team, we go through and look at all 

the proposals on every contract and we compare the lowest apparent bidder, 

the second low apparent bidder, as well as the engineer's estimate.  And we 

use this spreadsheet that is in the Board package as a tool to evaluate 

whether or not we might have a problem.  We start by looking at all the 

items that we call significant, and that would be any item over $50,000, and 

then we look at how close our engineer's estimate is to it.  And if it's less 

than 75% or over 150% of engineer’s estimate it's flagged and put on this 

sheet.  Then we compare that low bid unit, that line item with the second 

low bid.  And we do some sensitivity analysis and that's what these columns 

in yellow are here.  And that -- these show you the changes that would have 

to occur for the second low bidder to become the apparent low.  And so the 

lower those numbers are the more sensitive it is.  If you have a number 

that’s a single digit it’s definitely something worth talking about.  Many of 

these end up being hundreds of percent where we’re not going to revise our 

contract to add 100% of (inaudible), 200% of another material.  It’s those 

small items that maybe you’re a little more sensitive if we overran, if we 

think we might overrun, or if there’s reasons those quantities might go up.  

Those are the ones we really talk about. 

 We go through quite a process to establish our cost estimate.  And it’s 

certainly not perfect, and you guys see them every month.  I mean, we’re on 

average, we are 6% higher than the low bidder on our contracts over the last 

five years.  So we’re not far out, but for some of those high and low and 

sometimes even 20%.  Personally, I think if we’re in that 10% range we’re 

doing really well, considering what we’re trying to do. 
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 So we go through and we look at each item.  We look at -- just any item.  

We have another tool that has a database of all the bidders’ proposals over 

the last -- well, we got it for all of our contracts back when, but 

electronically, we’ve had it available for, I think for the last four or five 

years.  So we have low bid and all the other bidders.  Unit costs on 

everything they proposed on every contract that we have. 

 So we have that accessible to us.  And we look at where in the state are  

we -- what’s our historic bid price for that area in the state.  Is it a large 

quantity or a small quantity?  How it’s trending.  Has it gone up like -- we 

were chasing oil there for a while pretty substantially.  So we can filter all of 

our results and come up with more recent -- the best information we can. 

 So we look at all these things and that’s where we establish our engineer’s 

estimate.  And there’s always weird ones.  There’s always items that we 

don’t have good history.  I’ll go through some of the reasons why I think the 

contractors proposed different numbers in situations.  But just -- the only 

reason I belabor that is because I just want you guys to be assured that we 

do really take these cost estimates seriously, and we try to get the best 

numbers that we can. 

 So after that, the BRAT meets and we go through each of these items and 

we look at the low bids, look at all the bidders and see an indication that we 

might have missed something.  We have low unit costs and everybody has 

the high unit costs, we go back to that spec and make sure that we’re 

understanding is our spec clear, did we make a mistake on a quantity, that 

we might get a change order or an overrun.  The reason for that high cost.  

And we talk about it a lot at BRAT, and we talk about -- if we kind of 

suspect there might be a reason, if it’s really far off, sometimes we’ll contact 

the contractor and ask them, to kind of make sure we’re on the same page on 

the specification.  Make sure they really understand the work that we’re 

expecting. 

 You guys brought up a great example of that last month.  Talking about 

Carson Freeway.  This one printed out on the last page of Dust Control.  We 

had 59,000, low bidder had 5,000, the next apparent low bidder had 

500,000.  So quite a spread there, and that was a great question.  I am 

impressed you guys catch that and look at that.  That was a good topic. 

 So on this particular case we’d sent the contractor a letter and said, we 

noticed your dust control is very low.  It’s a very important thing, especially 
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with description, okay.  And they had responded back to us that, in fact, they 

are comfortable with our spec, they know what they need to do, we’re on the 

same page.  And they put their dollars and various other items. 

 So with that follow up, if necessary, or sometimes we’ll follow-up 

(inaudible) or sometimes we’ll follow up with the ERE and say, we noticed 

an anomaly in the BRAT, you might need to keep a close eye on the 

quantities (inaudible) overrun or under.  And then at the end of all that 

analysis we make a recommendation to the front office as to whether, reject 

all bids, go with low bidder, or if there’s a -- we haven’t actually sent one 

back for materially unbalanced (inaudible) bidders.  At least in the time I’ve 

-- to my knowledge NDOT has not done that.  I think it’s going to happen 

someday.  It just depends, obviously, if you have a very close low bid and 

an apparent low, and they’re just minimal dollars apart, these percent change 

to flip the bids goes down pretty dramatically.  And so there’s a lot of bid 

items that if there’s a error or something we missed it could flip the bid.  I 

think we’ll see it someday.  But -- 

Savage: You will. 

Frost: …so far.  I keep (inaudible). 

Savage: They try to outsmart themselves sometimes (inaudible). 

Kaiser: Reid Kaiser for the record.  What we typically do is we have seen something 

like this in the past where a division has said, hey, we messed up on our 

quantity.  We just went out and re-advertised the project, gave the 

contractors another square shot at it since we messed up an item and started 

over again. 

Savage: The right thing to do. 

Wellman: And if I can.  Bill Wellman, Las Vegas Paving.  And that would be our 

concern from industry is we bid the job in good faith based on the quantities 

that you have given us.  It's not (inaudible) some project, and thus if it was 

to flip just because you, you being NDOT, chose to change the quantity or 

found an error subsequent to that, we would certainly have issues with that.  

I don't think it's ever happened before.  As Reid said, going back, re-bidding 

it would be like the only answer if you would. 

Foerschler: Just an example of what we sent him on this particular contract. 
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Wellman: But at the same time, we're still concerned that that happens on something 

that is minor, because everybody's numbers are exposed at that particular 

time. 

Frost: And there definitely is a line that we wouldn't want to cross.  I mean if we 

added 100 feet of guardrail and it flipped the bid on a $40 million job, that is 

not what we'd be talking about.  We're looking for the major (inaudible), 

transposed numbers, a million yards instead of a hundred thousand.  We do 

a fair amount of QA/QC, but invariably there's always something that gets 

in there.  I think hopefully -- I'd like to think we're lessening those errors, 

but… 

Savage: And you can just -- looking from the outside in, I know Mr. Wellman has a 

good point, but I do have faith in the Department.  I mean it's all about the 

trust to the contractor.  We have to guarantee that the contractors and the 

consultants can trust the Department.  And that's why in some many ways 

you internally review, upside down the different numbers and it's a work in 

progress.  I mean we could always get better, but I'm thankful for the 

transparency that this Board has with the public and the Department.  It 

takes everyone's cooperation and big-picture look, to really get better at 

what we're all doing, because there's never going to be a perfect way in the 

construction world.  Never.  And so I thank everyone at this point right now.  

Your presentation has gone very well and I want to continue it because it's 

very informative to myself and Member Martin and Controller Knecht.  It's 

your day, every day, and I know it's a lot of work, so I appreciate it.  And, 

Bill, I appreciate your input, as well.  So continue on (inaudible). 

Knecht: I would like to piggyback on to one thing you said… 

Savage: Yes, sir. 

Knecht: …I think is real important here.  Government agency and by human beings, 

it's possible to make mistakes, okay.  And in a certain sense that's what 

you’re talking about, is the possibility of a mistake.  The other half of it is 

you would like to be assured that there's a fair process.  If we make a 

mistake, we make a mistake and we get to go back and correct that, but you 

want to make sure that you're dealing with fair process and not just a fair 

process, but one that doesn't waste your time by putting your through the 

hoops more than once, unless it's absolutely necessary.  So I think what -- 

Len, what you said in a certain sense captures that, that it's not that we don't 

make mistakes, and if we make mistakes we have to go back and correct 
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because we have that duty to the taxpayers and the public interest.  But 

assuming we got things correct, we have to then assure the public, we have 

to assure the bidders that it's a fair process.  And I think you appreciate that, 

too.  I think that's the difference here in the possibility of error and the 

possibility of actually having to go back and redo one of these someday.  

Someday a -- perish the thought -- someday a mistake will slip through, 

we'll get to the end and say, oops, we made a mistake.  We have to redo it.  

But in the meantime, everybody gets reassured that it's a fair and competent 

process. 

Savage: Exactly.  Well said.  Thank you. 

Terry: John Terry, Assistant Director.  Have we ever taken into account during the 

BRAT process our statistics for yield?  And by yield I mean when we do 

seven inches of asphalt it's not exactly seven inches of asphalt, and we track 

how much it goes.  The contractor tends to, because he doesn't ever want to 

put less than seven inches and have to take something out, tends to run a 

little bit over.  And we keep statistics on that, I assume, through the 

Construction Division of what we're running.  Have we ever taken that in to 

account in the BRAT reviews? 

Frost: We have discussed it.  It's kind of like Mary's question earlier about how do 

you foresee a change order… 

Terry: Well, hers is even harder because you don't know what's going to happen, 

but we do keep statistics on how the yields run on certain contracts. 

Frost: We do.  We are aware of it, but the short answer is we do not factor that in, 

when we're looking at the BRAT.  We look at this is our contract, this is our 

best estimate of quantities, and our… 

Terry: Nor do we take into assumption anything other than what we put in the 

plans for shrink/swell? 

Frost: Correct.  Yeah, a very common one, too.  Skip to that.  (Inaudible) just -- 

when you're looking at material, the density of the aggregate… 

Terry:  Yeah, same thing. 

Frost: …plays into account many, many times.  And so we designate a potential pit 

for use and we know what the density is and we know what we think we're 

going to get.  But if a contractor uses a different pit, his weights change, we 
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pay actual tons delivered by tickets so we know sometimes it's going to 

vary.  And we've made a conscious decision at the BRAT to… 

Terry: I don't know what else you could do (inaudible) ask. 

Frost: …not consider that.  Yeah.  Yeah, exactly.  If we were to start considering it 

then we just -- we would have to say this quantity is… 

Terry: Okay. 

Frost: …going to be based on these assumptions.  So some other reasons -- there's 

good reasons.  I've had some conversation with contractors of why they may 

want to unbalance a bid here and there, and there's some really good 

reasons.  And I appreciate the honest feedback I felt I've got from some of 

these guys.  The worst reason for an unbalanced bid is a quantity error.  And 

that'd be from putting the plans together that's the ones that hurt the most, I 

guess.  If we know we have a wrong quantity, we're going to take out 800 

feet of guardrail or whatever the case may be, it only makes sense for the 

contractor to not put a lot of money in that item.  Our design accuracy is just 

limited to the topographical information we have.  Borrows is going to be 

one of our -- borrowing and excavation are usually -- they're big volumes, 

big dollars.  And if we're -- just the accuracy of our mapping is off three 

inches over a 40-mile job, it adds up quickly. 

 The way the contractors put their work together, they do a work-based 

estimate, whereas we do more of a line-item estimate.  For example, like a 

drop inlet; we'll say it takes this much steel, this much concrete, this much 

excavation, this much backfill.  A lot of contractors will look at that and tell 

you that takes one crew and this piece of equipment, and they compute 

things in a completely different unit cost.  And maybe Billy can elaborate, 

but at the end of a contract when they're putting it together, it might not 

correlate, or it might be a situation like the example Sharon gave you, where 

a contractor takes three or four items, lumps them together, and then just 

splits the cost.  I don't want to say arbitrarily, but they split the cost for 

whatever reasons they have that we don't quite get to know.  So there's 

definitely some of that.  There's interesting things about cash flow about -- I 

always thought a contractor would want to maximize mobilization and get 

paid upfront everything they can.  There's a lot of good reasons sometimes 

they don't, just profit reports and long-term planning and everything, and 

income that sometimes maybe that's not the case. 
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 Our historical data is based on -- we can filter it, but -- I didn't bring one.  

Sometimes we'll have seven or eight proposers on a job and the range -- I 

just saw one yesterday -- the range goes from -- on this one it goes from like 

$500 million to $1 million.  So same job, double the cost.  It all goes into 

our estimate and we try to figure that out, we try to compare it to just what 

the low bidders -- the successful bidders have had.  Keeping in mind if 

there's any unbalanced bids in the low bids that throws off -- it throws off 

everything, because if you bid a penny a ton for one material, then that cost 

is in there somewhere else.  And it maybe artificially increases the low bid 

unit price on those items.  So it's quite a little art, I guess, to come up with 

these estimates.  And you see sometimes we, in the notes, we'll just say, 

yeah, didn't see that one coming, or we just don't agree with it.  It doesn't 

mean it's a bad contract and it's bad that we accept it, it's just something we 

definitely want to be aware of, of controlling the field, making sure we don't 

have an error in our specs or our plans, and then generally we'll -- we have a 

long history of accepting unbalanced bids.  I don't see that necessarily 

changing, but I do -- just looking forward, we've had some thoughts about 

how we can maybe straighten them out a little bit. 

 They're really not a problem, I guess, from my point of view unless you 

have a change order in the field.  Well, let me qualify that.  That's one 

problem.  If you have an error in the field and we have to overrun/underrun, 

that can cost taxpayers’ money, and that can be an issue.  There is concern 

with very low unit bid prices that the Department's going to really get the 

work done that we expect to get done.  I mean sometimes it might be 

additional resources like inspecting, bid penny a ton, maybe it's that our 

inspectors have to really watch that and make sure that they're putting down 

all the material that we've asked for.  It does -- unbalanced bids will lend 

itself to that type of problem.  We've been going back and looking at just 

our cost estimates and our change orders.  Some will say unbalanced bids 

really just are not a problem at all.  We've had very, I guess I would say 

limited documentations of where they have been a problem.  I see them 

potentially being a problem for sure, but just how truly big of a problem is 

it. 

 We're working with our construction group to find out some of this more 

historical data and then we're going to present that to our front office with 

recommendations of do we want to maybe look at bracketing unit bid prices, 

or at least maybe asking for some clarification to be assured that a bid price 

really is reasonable.  I mean sometimes they're very valid if the contractor 



Minutes of Nevada Department of Transportation 

Board of Directors Construction Working Group Meeting 

 June 8, 2015 

 

22 

has s stockpile of material, if they have extra barrier rail.  There's many 

reasons why it could be a great -- just a very reasonable price and we're just 

getting a great price.  As you guys talked about it today at the 3A contract 

that LVP is right there doing a job (inaudible) being competitive on the one 

we just did. 

Kaiser: Reid Kaiser, Assistant Director of Operations.  One thing I'd like to say.  

One area where the Department is struggling with unbalanced bidding is in 

chip seals and some of our maintenance applications.  What we're finding is 

some contractors will put all their money in the traffic control and actually 

bid some of the actual products like the emulsion or asphalt in the chips or 

something like that, at a penny.  And so what Director Malfabon has 

requested we do is that we go back and look at those projects two, three, 

four years down the road, and see if we're not getting the life out of them.  

And approach it that way so we are -- we have requested that the district 

engineers to go back and look at some of those projects where there was 

some unbalanced bidding, say in a chip seal or a slurry seal or something, 

and see what kind of effect it is getting in the field in performance.  And if it 

is that is, then that's something that we need to go back and look at, because 

there's -- it really hurts morale in the field when they see those penny things 

go down and then they're not getting what they feel is a product that we 

should be getting.  So that's one thing that Director Malfabon does have us 

looking into. 

Knecht: One other question.  I think you made a good point when you talked about 

the idiosyncratic reasons, the special company-specific reasons that 

somebody might have a low cost for something.  If you've got a stock of 

guardrail, a few thousand feet or something; however, you made that 

mistake and ended up with it, or bulk commodity, same way.  But the 

second thought that I had about that is probably true with bulk commodity, 

but especially with manufactured product like the guardrail, shouldn't there 

be a secondary market where they could sell that to another contractor for 

another project, or is it just typically so heavy, so bulky to transport that it 

isn't worth selling?  You're stuck with a sunk cost and you either use it or it 

sits there.  Is that the situation? 

Frost: I'm sure there's some of both.  I would suspect that -- like Mr. Wellman's 

contract right there that he has, if they have some pre-cast rail they're not 

going to take it away.  They're going to hold on to it and be able to try to 
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effectively optimize their trucking costs and be able to pass that savings on 

to the taxpayer.  Plus, they've got to get the job, of course… 

Knecht: Yeah. 

Frost: …so they want to be low bid.  But, yeah, I don't know if they'll -- the selling 

it out, if that's a… 

Knecht: I don't want to look a gift horse in the eye -- or in the mouth or whatever, 

but sometimes you need to.  But I can see that it happens that people have a 

special reason why they can deliver either manufactured or bulk, the stuff, 

and install it much cheaper. 

Frost: Yes.  And maybe there's a middle ground there that -- I mean a penny a ton, 

I think you can't build something for a penny a ton, no matter if you got the 

material free (inaudible)… 

Knecht: You can't deliver it. 

Frost Exactly.  You can't pay the fuel.  So there is a certain value that -- whether 

it's secondary market or whatever, there is something there and maybe that's 

where that idea of if we see bids that are obviously unbalanced, maybe we 

ask the contractor how can you honestly pay for that at this.  And if they can 

provide an answer that seems reasonable and acceptable, we continue.  If we 

don't, we have the option to reject the bid to be as irregular. 

Dyson: Thor Dyson, District Engineer.  I've heard many voices from the field, lots 

of my staff have spoken to me.  And for the most part out in the field, like 

Assistant Director Kaiser had stated, it's a morale buster in the field, the 

unbalanced bidding.  And it can go both ways.  The item can be bid at by 

the contractor at a super-expensive exorbitant amount.  And if that's the 

case, then the inspector is going to fight to get the quantity that's supposed 

to be there.  So if the open-graded asphalt is a really high-dollar, high-bid 

amount per ton, to get that three-quarter-inch open grade is a fight, and it's a 

fight the entire time they're placing open-grade.  Or vice versa.  If the item is 

bid at a penny a ton or a very small contract amount, the inspector could 

fight to the point where, no, I don't want that much material, I want less. 

 So we've seen it in all kinds of items; flagger which (inaudible) safety 

control.  We've seen it with plant mix.  We've seen it with guardrail.  This 

particular one on this contract here for the Carson Freeway, not just dust 

control but temporary pollution control.  The contractor that won this bid 
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has very low amounts in there, and there's some high stakes here with EPA 

and NDEP and potential fines.  And it's going to be a battle.  They'll tell you 

what you want to hear at the beginning of the job and at the BRAT -- the 

letters from the BRAT Committee, but in the field is where the battle will 

really be fought and what the taxpayer will really end up with. 

Savage: Okay.  So thank you, Mr. Dyson.  Any other comments, or are you finished 

with your presentation? 

Frost: That is the material I wanted to go over with, but… 

Savage: Okay. 

Frost: …offer any -- of course, any questions or… 

Savage: And I appreciate the dialogue with everybody.  I think it's very important to 

try to get better.  One of the questions I have; has the Department rejected 

any bids through BRAT? 

Frost: Yes, we have.  There's… 

Savage: So the Board -- we never see it at our level? 

Frost: Right.  Correct. 

Savage: It gets kicked out before that? 

Frost: Correct.  If it's -- right.  Well, the action on the course (inaudible) over $5 

million. 

Savage: Yes. 

Frost: So if it's under it would -- eventually when it gets awarded, (inaudible) see it 

either by action or (inaudible). 

Savage: Okay. 

Frost: But if it's rejected before that and we re-advertise, you would not see it. 

Savage: And this BRAT review has been in place since 2012; is that correct? 

Frost: Oh, much longer than that.  It's kind of, I want to say ebbed and flowed a 

little bit.  It's probably been around for… 

Kaiser: Reid Kaiser.  I bet it's been around for 15 years. 
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Frost: Yeah. 

Savage: Okay. 

Kaiser: It's been a long time. 

Frost And then we did it for a while and there was some issues and kind of maybe 

fell a little bit by the wayside.  I think it's in 2012, Susan asked me and Jeff 

Shapiro, who is the chief construction -- you guys know Jeff -- chief 

construction engineer at the time -- to look over these procedures and take a 

closer look, and make sure we're really doing what we're required to do, not 

only by the Code of Federal Regulations, but also there's concerns like Thor 

had brought that we want to just -- we want to give a better product to our 

RE and just a better product in general to -- when we're done. 

Savage: And, Paul, how many people work with you on the BRAT?  I'm not talking 

about other people like the chief road design engineer or the -- how many 

people work under your domain? 

Frost: Our division generally is like the project coordinaire for most projects that 

we put out at the state.  So they kind of all come through -- most of them 

come through our division.  And we have our staff of road designers 

(inaudible) about 60.  And… 

Savage: Sixty? 

Frost: Sixty. And so out of that we'll have our principle manager.  He's the one 

who really -- we have two of them.  They're the two folks that really kind of 

go through this and look at the cost estimate, and they're definitely involved 

in the BRAT.  They write the comments on the end, between them and the 

design squad working on it.  So any given project… 

Savage: Mm-hmm. 

Frost: …probably has three or four design staff that are intimately involved in… 

Savage: Okay.  Okay. 

Frost: …into it and they continue through the BRAT process to the end. 

Savage: Okay.  One other question; how often do the feds update the BRAT criteria 

and how involved are they? 
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Frost: I haven't seen any federal update, like the Code of Federal Regulations.  It's 

nice to see our federal partners have been kind of -- since this -- 2012, they 

have been more and more involved in the BRAT. 

Savage: Mm-hmm. 

Frost: Attend it pretty regularly now on federally funded projects. 

Savage: And my last question is on the one penny per ton, and I think Mr. Kaiser and 

Thor really emphasized the morale in the field.  Does that penny per ton get 

charged on change orders as well?  Do they get the good, bad, and the ugly? 

Frost: They do.  There was an example, it just comes to mind all the time.  On 95, 

we had a surface issue with our design -- or our existing topography and it 

turned out the contractor needed to provide about 25,000 cubic yards of 

additional material.  And they bid a penny a ton… 

Savage: And that's what it is. 

Frost: …and they built 25,000 yards for $250 bucks or whatever that turns out to 

be. 

Savage: That's what I was saying.  So we hold them accountable for whatever they 

stipulate at the time of bid.  We hold that price because they elected to bid a 

penny a ton. 

Frost: And there's a threshold.  If we overrun or underrun, it's 125%.  Yeah.  So we 

can go up to 125% of planned quantity.  After that the contractor is entitled 

to a renegotiation. 

Kaiser: Reid Kaiser, Assistant Director.  There's also a dollar amount associated 

with that.  So you can go to 300%.  If they bid at a penny, they're never 

going to reach the dollar threshold… 

Savage: Right. 

Kaiser: …to go renegotiate. 

Savage: Right.  Correct.  Okay.  That's all I had, Mr. Frost.  Anything from Las 

Vegas? 

Martini: One question, Paul.  Mary Martini, District Engineer.  Did I hear you say 

that NDOT's rejected bids because of unbalanced bids, or I know we've 
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done it on a number of other reasons, but the criteria for unbalanced bids, 

have we rejected on that? 

Frost: It's been a -- I will say a large factor.  There's always been something else 

along with it like just a wrong quantity or an unclear (inaudible).  And I 

think it's only happened a couple of times that I'm aware of (inaudible). 

Martini: Okay. 

Frost: I will just speak to the last five years (inaudible) BRAT, I think we've 

rejected (inaudible). 

Martini: Okay.  And obviously we've all seen lots of areas where the contractor has 

done it to play games with the contract.  But there is a legitimate reason.  I 

saw a contract where the trucking item came in at the minimal amount they 

can't put zero on, and as it turned out they had a better mousetrap.  They 

intended to move the material via a conveyor belt as opposed to trucking it.  

So they didn't intend to use trucking, so they didn't put the money there.  So 

there's also legitimate reasons for the unbalanced bids, although we don't 

run across them that often.  Thank you. 

Savage: Member Martin, any comments or questions? 

Martin: Not really.  I do remember one that was rejected.  It seems like I remember 

maybe in the last year getting a phone call from Rudy about one where we 

put it out to rebid.  And I can't remember if it was an imbalanced bid or an 

unbalanced bid or it was some -- it almost seems to me like it was going 

through the BRAT process and decided to put it out for rebid, because it was 

turned upside down.  It was while… 

Savage: Okay. 

Martin: …Mr. Knecht was not a member of the Board.  Like seven -- I think it was 

six or eight months ago. 

Knecht: Thank you, Mr. Chairman.  I just had one observation based on this item 

and the previous item for both top management and the engineers, especially 

for the top management.  When it gets down to the particulars; choosing one 

bid versus another, supervising the execution of the contract, that sort of 

thing, we've got some really good tools that you've described here today.  

We're got some good processes and procedures.  We assure fairness.  It's 

gets very precise, very detailed, very well-documented.  And you know that 
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you're counting those pennies really closely and not wasting anything, and 

that's great.  When you step back to the conceptual design phase, when you 

step back to the choice of technology, et cetera, I think one of the things 

that's been highlighted here today is there are a lot of decisions you make at 

that level.  And, John, I fully understand your point that a lot of times it isn't 

close.  But there are a lot of decisions you make before you have this kind of 

detailed information and control information and they tend to drive the 

costs, they tend to drive the acceptability or the quality of what it is we 

produce.  And I guess my question to top management and engineers would 

be, we're really good at counting the things and monitoring the things we 

can count.  How good are we and what do we do to focus on the things that 

aren't as amenable to precise quantification and good measurement to make 

sure that we make really good decisions at the conceptual design, and 

technology choice, and other elements like that, before we get to counting 

tons, and pricing guardrail, and that sort of thing?  Any maybe that's not 

something you have a real good quick in your vest pocket answer for, but I 

think it might be something worth talking about in a future meeting; how is 

it that we assure really good decisions, cost-effective decisions,  

service-effective decisions at that level, because they matter. 

Kaiser: Reid Kaiser.  Go ahead. 

Terry: John Terry, Assistant Director.  Maybe I can give you a couple of examples.  

I mean scope (inaudible) has always been a problem on… 

Knecht: Yeah. 

Terry: …design projects.  But the designer or his team, really, cannot change the 

budget of a project without asking and getting the scope and the budget 

changed.  So there is a process that has to be approval up through the 

Director for major scope changes on a project, and major budget changes on 

a project.  So I know that doesn't completely answer your question, but there 

are procedures in place that you cannot just arbitrarily increase the cost or 

the scope of a project without going through a formal process that the top 

management gets to approve it before you move forward.  So there are those 

types of processes.  We could, at some other time, get into more detail of 

what those are, but those are in place so that.  And even with that we 

struggle with it.  If you look at what a project was at 30% and what it 

actually goes out to bid out, sometimes they're an awful lot different for a lot 
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of reasons.  But there are procedures in place that you can't just arbitrarily 

increase the scope and size of a project. 

Knecht: No, and I get that.  And that's important.  Again, that's a downstream aspect 

of the thing.  And I'm looking more at the upstream aspects of our planning 

and decision making and the choices we make there.  How do we assure 

really good performances and good choices at the upstream end where it's a 

lot more subjective and it's less amenable to checking by basically looking 

at a database of history of bids on this or that aggregate or whatever? 

Savage: And I'd like to say something, Mr. Controller.  And I really value your 

perspective, because over the last four years, what I've seen, it's about 

communication, and it's about people. 

Knecht: Yeah. 

Savage: And I think the Department's done a good job and we've gotten better, 

because headquarters used to be a white ivory tower, didn't communicate 

with the districts and there was a lot of breakdown. 

Knecht: Yeah. 

Savage: There was a lot of breakdown.  And I can actually say and feel good that the 

upper brass is speaking with the medium brass and the lower brass, and I 

think the communication is going in different directions, which is healthy 

for the taxpayer… 

Knecht: Oh yeah. 

Savage: …to get to where I think you were concerned about.  And it's something that 

we have to stay on top of.  What I think, communication is going in a lot of 

different directions and that's healthy and beneficial for the betterment.  

Knecht: It's very beneficial because the top brass… 

Savage: Yes. 

Knecht: …needs that feedback for the next project… 

Savage: Exactly. 

Knecht: …to make a better decision. 
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Savage: Exactly.  And it's a work in progress.  (Inaudible) it's a work in progress and 

it's been (inaudible), from my seat, and it has to continue like that, Mr. 

Controller.  So I appreciate it very much. 

Frost: And there are quite few procedures in place at NDOT to help do that.  We 

go through project management.  They do a cost risk assessment, where they 

look at all the kind of conceptual ideas and evaluate their risk, evaluate how 

it goes.  We have a scoping section in our design division it goes through, 

and we try to look at a project in the early stages and say is this really the 

project we want to do, and is this the type of interchange we want; what are 

these elements that are going to be needed, sound walls, drainage.  All those 

things are kicked around on a very conceptual and alternative base… 

Savage: Yeah. 

Frost: …evaluation. 

Knecht: We had a really good example of that about two hours ago here, when we 

were talking about Project NEON.  And Member Skancke and the Governor 

emphasized, before I could, that gee, here at the conceptual design phase 

and we were looking at the possibility of automated vehicle control.  Instead 

of waiting and designing a bunch of lanes and controls and so forth and then 

getting to the end and say, oh, we forgot to include various kinds of 

automated vehicle control and other different options, and now we have to 

put that as an add-on or something, they said, let's be looking at that right 

now from the get-go and see if we can incorporate a lot of that into it.  And 

that would be the kind of good scoping decisions that you're talking about. 

Martini: Mary Martini, District Engineer.  If I could address your -- one of your 

items, Mr. Controller, as an example.  One of the things that happens in a 

DOT is that the work that normally gets generated trains the contractors in 

the area to do it that way, which reduces their price, which means those 

techniques and those products become more competitive which then 

becomes a cycle.  So to compare Nevada to a previous place I was at, where 

I was at before, almost every bridge was precast concrete.  To the point that 

there were very few contractors that would do it any other way because they 

didn't know how, they didn't have the equipment, et cetera.  So the prices for 

precast concrete were very good, but for everything else they were very bad.  

But you compare those same unit costs to Nevada, where we do very, very 

few precast concrete and the techniques around other types of construction, 
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casting plates and steel, et cetera, they tend to be more cost-effective 

because the contractors have been trained to deliver on that. 

 So the large concept, even if there was a desire to change and go with a 

different product, there's still a learning curve in order to get the right 

contractor, the right products, the right equipment in order to deliver on 

those.  Thank you. 

Savage: Thank you, Mary.  Okay.  If there are no other questions or comments, we'll 

-- thank you, Mr. Frost and all the people that work with you in the 

department.  You've got a job every day, I can tell you that. 

Frost: Thank you. 

Savage: Appreciate all your time. 

Frost: Yeah. 

Savage: Let's move on to Agenda Item No. 7. 

Kaiser: 7-A will be Megan. 

Sizelove: Thank you.  I'm excited to have another opportunity to provide an update on 

the e-Documentation project.  Just as a recap since it's been a few months 

since we've met, electronic documentation, that's our opportunity as a 

department to go paperless, in the contract -- or in the construction world.  

Specifically, we're utilizing a project -- or a software called Field Manager 

to document all of our construction management activities.  I'm proud to say 

we have 10 contracts, 5 in the north and 5 in the south, that are currently 

loaded into the software, 8 of which we're actively paying against.  So we're 

making progress.  We've made over $7 million worth of payments through 

that software, so that just relates to the quantity or the amount of work that 

we actually have going on.  And then, let's see, we're rolling out Field 

Manager Read only to the contractors and working on purchasing iPads for 

the field inspectors to utilize.  And so far we've gotten great feedback from 

all the field users.  So this is our opportunity to get it out there to them, and 

start to get feedback, and start fine-tuning our processes. 

Savage: Good.  Thank you. 

Sizelove: We're rolling along. 

Savage: And good feedback from the REs? 
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Sizelove: Yes.  Yeah. 

Savage: Okay. 

Sizelove: I don't know if you want to add anything from an RE's perspective. 

Lani: (Inaudible).  Steve Lani, just a resident engineer.  Our first contract, the $42 

million Carson Freeway project was just recently loaded, and so far it 

appears to be -- we haven't actually made any payments against the contract 

yet to date, but we've been able to work on the setup process and we're 

working back through with our inspectors.  So, so far so good. 

Savage: Good, good.  Thank you, Megan.  Thank you, Steven.  Agenda Item… 

Kaiser: Okay.  This is Reid Kaiser, Assistant Director of Operations.  Item 7-B, 

CWG Check List.  I kind of messed up your packet here.  7-B -- 7-E(b) 

should be ahead of 7-B, so what I would like to do is go down to 7-B(b), 

each item there.  And what I will do in the future is I'll put this item and then 

behind it I'll put each one of those items 1 through 7 or whichever it might 

be, just the information pertaining to that item. 

Savage: That sounds good. 

Kaiser: Okay.  That makes (inaudible).  So Item No. 1 is Contractor 

Prequalification.  We'll discuss that in September.  The Construction 

Agreements, if you go back to 7-B, there was six agreements in the last 

quarter the Construction Division entered into.  There's no contract or 

augmentation Oracle Administration in this list.  This is just agreements 

through the Construction Division for like their radiation exposure 

monitoring for their nuclear gauges that they use in the field, things like 

that.  Black Eagle was for an expert witness.  They were used for the 

Meadowood Mall project.  Biological Environmental Consulting, they're 

used for tortoise monitoring in the Las Vegas Valley.  HDR Engineering did 

the -- another contract for the same thing, tortoise monitoring in the Clark 

County area. 

Knecht: That's a slow business, isn't it? 

Kaiser: They don't go very fast.  Paint them orange and chase them.  Landauer, I 

guess that's the -- all the -- when you're using a nuclear gauge, you have to 

wear a little monitor. 
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Savage: Yeah. 

Kaiser: That's just -- that's what that contract is about.  And then Atkins, they're 

going to be training all of our construction crews on this new scheduling 

software that we acquired.  Now, next quarter when we do present this list, 

you're going to have a whole slew of contract augmentations, like a 

consultant augmentation on our construction crews.  So do you guys have 

any questions over those six contracts? 

Martin: I have one. 

Savage: Member Martin. 

Martin: Reid, Black Eagle Consulting, you said they were on the Meadowood Mall, 

which is Meadow Valley, right? 

Kaiser: Correct. 

Martin: Okay.  Weren't they the original tester, as well? 

Kaiser: They were the original geotechnical engineer that designed the foundations 

for the bridges on that project.  So they didn't really test, they did the 

geotechnical design or the shaft design, the foundation design for the 

bridges. 

Martin: Okay.  I thought for some reason or another that they -- I remembered 

seeing their name involved in the testing or the determination or something. 

Kaiser: Well, since they were the engineer of record, they would get this DSL result 

from Terracon Engineering, and then they would comment on those results. 

Martin: Okay. 

Kaiser: So that's probably what you remember seeing. 

Martin: Yeah.  Okay.  I was just wondering.  Thank you. 

Savage: Thank you, Mr. Kaiser.  I know at today's Board meeting we had discussed, 

at one point, about the different engineering firms and consultants.  I would 

like to see, if it's possible, for you and Sharon and staff to go back and 

summarize a list of names, businesses -- the pool that we utilize here at 

NDOT.  Maybe the last -- I know the last five years have been challenging 

because we've done a lot of that work internally.  If we can go back the last 

10 years… 
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Kaiser: Mm-hmm. 

Savage: …and look at the different categories, the amounts allocated, and the 

timelines for those different services.  Specifically on the engineering firms. 

Kaiser: Do you want us to approach with the roadway design or the project 

management group also, because we could probably get that information?  It 

may be fairly long. 

Savage: Because what I'm -- yeah, and… 

Kaiser: Because they'll even do… 

Savage: …they'll have to work together because my whole goal here is to really get 

an executive summary of the selection process, and the reasons we do what 

we do to select consultants, okay. 

Kaiser: Mm-hmm. 

Savage: That's my concern, because we've done that with the contractors.  We've 

talked a little bit about consultants in the past, and I just want to revisit it to 

ensure that we're on the right page. 

Kaiser: Okay.  Now, the process that we use to choose a construction crew 

augmentation or a full administration, I believe, is a little different than what 

they use in project management to select their project design groups.  But is 

that something you'd like to see is both groups?  We can do it. 

Savage: Yeah, the process.  I think we need to look at the process… 

Kaiser: Okay. 

Savage: …from our perspective… 

Kaiser: Okay.  We can do that. 

Savage: …(inaudible) group and construction. 

Kaiser: Okay. 

Dyson: Thor Dyson, District Engineer.  We use the process to choose consultants to 

help us with design-build procurement or CMAR procurement. 

Savage: Mm-hmm. 
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Dyson: Paul uses consultants to do design for design-bid-build jobs.  I will use 

consultants through the construction office, who will assist and help us get 

consultants for contract administration, contact augmentation for 

administration.  So there's different ways of going about it.  We can get all 

of that for you. 

Savage: And I'm just looking at it, because I know the last three or four years we've 

done a lot of that internally and rightfully so. 

Kaiser: Mm-hmm. 

Savage: I think that's good.  And you're controlling costs.  And now I know the 

workload is picking up.  I just want to look at a history to see where we've 

gone, who we've utilized, and what page we're on.  We're on first base, 

second base.  And you guys do a great job, but I just want to look at the 

history in moving forward as to what might be out there. 

Kaiser: Okay. 

Savage: That's the goal. 

Kaiser: So what I'll do is I'll get a hold of the project management, and that's one 

project -- or one division.  I think our admin services can go back 10 years 

with that one division number and get every agreement that they entered 

into.  So we'll get a list of that and also for the O for O, which is the 

construction division, we'll do the same thing. 

Savage: Yeah. 

Hoffman: A quick question though.  (Inaudible) for the record -- or Chairman.  Sorry.  

You wanted a list of consultants but in certain categories; architectural, 

roadway service.  Is that the categories you talked about? 

Savage: Yeah, and it's -- I'm mostly interested in the construction side, okay, the 

architects, the contract augmentation.  Like, we had those -- what triggered 

this was the three that we had today at the T-Board meeting... 

Hoffman: Right.  Right. 

Savage: …when we had three people, I think it was Wood Rodgers, Lumos and 

maybe HDR.  I can't… 

Kaiser: Mm-hmm. 
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Savage: …remember the third.  But how many people are in that pool for NDOT to 

utilize, and how do we go about selecting those people and evaluating for 

the best value, like we've talked about… 

Hoffman: Mm-hmm. 

Savage: …moving forward. 

Hoffman: Okay.  Because there's different procurement types, too.  So… 

Savage: Yeah, I know it's really complex and I… 

Hoffman I'm thinking maybe to give you a full picture of what's going on.  We 

certainly will give you the list that you ask for, but maybe start from square 

one and maybe explain the consultant procurement process… 

Savage: I think that'd be a good idea. 

Hoffman: …depending on what area we're -- okay.  Okay. 

Savage: That'd be a good idea.  Something we can work on.  And it's not going to be 

resolved in one meeting. 

Hoffman: Sure. 

Savage: It's going to be an education, I know for myself, to try to understand like we 

have done on the contractors' side... 

Hoffman: Mm-hmm. 

Savage: …or the construction side.  It's consultants and construction on what this 

group has been put together for, so it's a work in progress and I think it has 

to continue on (inaudible). 

Hoffman: Okay. 

Foerschler: This is Sharon Foerschler for the record. 

Savage: Yes, Sharon. 

Foerschler: Just keep in mind when we present this information the process has changed 

over the course of time, due to our workload, as well.  On the construction 

side, we used to have an on-call list.  So we'd go out with prequalifications 

for any consulting firm that wanted to get on our list.  Then we would go 

through the request for proposal, and we'd go through and we'd bank all the 
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proposals.  Years past, and I have been in the construction office for 15 

years, we might have a list that 20 consultants put in for and we say, okay, 

over the next year or two we're going to have a need for 10 consulting firms 

to provide the services we need, so we would then shortlist that 10 people.  

And then that process from there, we'd go down the list and we'd just rotate 

based on dollar value and need so every consultant had a fair shot.  That has 

now morphed to today, where any project that we need a consultant to go 

out for a request for proposal.  So you might have 4 consultants put in for 

one particular agreement or you could have 10, but we don't have a list that 

we go off anymore that says, okay, we have 20 that are prequalified.  We 

don't go through that process anymore. 

Savage: Which… 

Foerschler: At least from our side things have changed over the course of time, and 

through federal regulations of how we can procure consultants for federal 

projects.  So the data is going to be a little bit skewed from our perspective 

when we present it to you.  So I just want to give you a heads-up. 

Savage: But that's good education.  See, I don't know that.  Why has it changed, 

because of workload, because of the feds… 

Kaiser: Feds. 

Savage: …when we used to do it this way. 

Foerschler: Blame it on the feds. 

Kaiser: I think it was. 

Savage: But in all seriousness, we don't know that, so we're just trying to understand 

how it's done, why it's done this way today.  And from an outside 

perspective, you'll get our input, I mean like we have done it at every CWG. 

Hoffman: Right. 

Savage: So I think it's all good. 

Hoffman: So if we start from square one and kind of describe from a very high level, 

we can zero in on as many of the details as you want.  But we better start 

high enough so… 

Savage: Yes. 
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Hoffman: …you understand the entire process. 

Savage: Yes. 

Hoffman: Right. 

Savage: I think that's a good idea, Bill. 

Hoffman: Yeah, okay. 

Kaiser: It sounds like… 

Savage: And it's going to take several meetings, too. 

Kaiser: Sounds like Bill wants to give a presentation next meeting. 

Hoffman: Do it? 

Kaiser: No. 

Hoffman: Reid will prepare all the information and I'll give the presentation. 

Kaiser: Actually, Sharon will. 

Hoffman: That was the easy part. 

Bush: (Inaudible). 

Savage: Come on up, Anita. 

Bush: So this is Anita Bush.  And so it seems to be a question was regarding our 

on-call architects.  So this process -- we are still doing the on-call which we 

don't use with the federal money, but with state money we do have on-call 

agreements.  And I did forward Reid the past 10 years for all the on-call 

(inaudible) that we have in architecture and... 

Savage: Well, it's not just architecture. 

Bush: Yeah, I understand.  But our process is going to be a little different than 

theirs, too.  So I'm just saying.  (Inaudible)… 

Hoffman: But see -- and that's -- again for the record, Bill Hoffman.  That's what I'm 

saying, we should… 

Bush: Yeah. 
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Hoffman: …raise this up to a level where we start very… 

Terry: Very. 

Hoffman: …I mean very simply, put it in very simple terms, and then we start 

collecting here's what architecture does, this supports stormwater, and then 

give them a full picture of the consultant procurement process and why 

we're using those processes, so… 

Savage: I agree.  40,000 (inaudible) level work done. 

Hoffman: Okay. 

Savage: Thank you. 

Hoffman: Thank you. 

Savage: Mr. Kaiser, back to your agenda. 

Kaiser: Okay.  Construction Agreements, we covered that.  I see Tracy is gone.  She 

was our NDOT DBE process update, so can that wait until September? 

Savage: Yes. 

Kaiser: Okay.  Change Orders on CMAR Projects, that's under Attachment 7-B, the 

very last page.  There was one change order on our CMAR projects this last 

quarter, and that was out at the Carlin Project.  There was a metal gate that 

NDOT was to procure and give to the contractor, and apparently we never 

procured it to give to the contractor.  So we changed that contract from a 

working day project to a milestone project since essentially, this gate was 

going to cut off -- or make a modification to allow bikes onto a road to get 

by the project.  And we approached the contractor to install this eight 

months after the working days had expired.  So we just wrote a change order 

and made it a milestone project. 

Savage: Okay.  And on that same point, the CMAR while we're on that.  (Inaudible) 

we talked about at the T-Board was AB 43 affecting CMAR… 

Kaiser: Mm-hmm. 

Savage: …construction.  So I would think the Department has reached out with 

industry, and discussed the changes, and how it's going to affect -- was it 

408 or… 
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Kaiser: I'll let John Terry (inaudible) that. 

Terry: 43 was pretty simple.  All that affected was the procurement phase of 

design-build in CMAR.  Because we had gotten a public information request 

during the proposal period, which could really mess up the proposal because 

like we talked earlier, we're very, very confidential during the ones -- during 

the procurement period, and they were asking for procurement documents, 

procurement documents even from other firms for -- during the public 

information request.  Basically, a hole in the law that we won.  I don't know 

how else to describe it, and industry supported that. 

Savage: Okay.  So it was pretty minimal?  Okay.  I didn't know how involved it was.  

Thank you.  Go ahead. 

Kaiser: Okay.  Item No. 5, as-builts.  That was a very heavy discussion item at the 

previous Construction Working Group meeting.  And what I did with that 

item is I polled the districts, and the feedback I got is that the districts want 

to keep the as-built process under their control.  So they want to have the 

REs continue to control the as-built procedure and not give that to the 

contractors. 

Savage: That was the feedback you got? 

Kaiser: That's the feedback I got. 

Savage: Okay. 

Martin: Hey, I got a question about that, Reid.  How does that impact our closeout?  

I mean your REs and your crews are -- every time I question something 

about a job getting closed out, there's something that's waiting to be done.  

They need to do the book or they need to do this, they need to do that.  I 

appreciate them being dedicated to their job and whatnot, but at a certain 

point in time management's got to step in and say, hey, we got to get these 

contracts closed out and we're still waiting on as-builts on 15 jobs.  It's 

ridiculous to continue to load the REs and the crews up with the as-built 

requirement when you can hand that off.  Everybody wants to keep 

everything and sometimes it just doesn't work well.  I question it when it 

comes to this closeout process, Reid. 

Kaiser: Okay.  Megan, you kind of, supervise this whole closeout.  Is the as-builts 

usually one of the holdups, or is that usually not one of the issues? 
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Sizelove: It typically has not been an issue in the past… 

Kaiser: Okay. 

Sizelove: …that it's holding up our process. 

Dyson: Member Martin, Thor Dyson, District Engineer.  Typically, a resident 

engineer, early in the job, will assign an individual to update the plans, to do 

the as-builts as the job is going along.  So when the job ends there's very 

little to do.  And like Megan Sizelove just stated, it's not really the 

impediment to closing out the job. 

Freeman: Jeff Freeman, Assistant Construction Engineer.  I'd like to throw in that I 

believe we had an instance or two where as-builts -- I shouldn't say hindered 

the closeout.  We closed out the project administratively with the contractor 

and then got the as-builts later from the RE.  It won't hinder the 

administrative closeout process to the contractor.  We can still close that 

door and close out a contract.  We don't need the as-builts in our hand.  

Now, we're going to harass the RE and make sure we get them because 

they're vital for the next project.  Paul's going to need them.  But we can still 

close out a project.  So we don't have to keep the contract open waiting for 

as-builts, if that ever happens.  I think it's happened once that I can recall. 

Savage: Okay.  And I'm kind of on the same page as Member Martin, because in our 

world -- and we wear different hats, on the construction side we're 

responsible for the as-builts.  We come to the Department, and I think Frank 

says it well.  I mean we're taking more and more on sometimes where we 

have more and more to do and cannot be delegated and hold the contractor 

responsible.  I mean it seems very simple to people like myself and Member 

Martin, that do it every day.  And we're just trying to help the Department.  

You guys have gone down to the REs, they've said that.  I think we need to 

keep an open mind on how this -- because if they get more and more on 

their plate, hey, we've got to hand it off.  That's something that we expect to 

be done by the contractor.  I think we need to keep an open mind with that, 

because I'm on… 

Martin: Mr. Chairman? 

Savage: Yes. 

Martin: I'm sorry, I didn't mean to cut you off.  Go ahead, sir. 
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Savage: I'm on the same page as you.  Go ahead. 

Martin: Yeah.  I just went through this schedule.  There are 25 projects on this 

schedule that is under -- or that is included in our packet where as-builts are 

needed.  25.  Now, I didn't count the total number of projects, but I'm 

looking at one page here, it's very easily 60% of the projects that's listed on 

the one page, where the as-builts are needed. 

Savage: Okay.  Member Martin, Megan waving her hand here wanting to speak. 

Sizelove: I'm trying not to jump in my seat too much.  Megan Sizelove for the record.  

Often times we don't collect the as-builts until a member from our office 

goes to the crews to pick up the project.  And so that's part of our pick-up 

process.  So once we (inaudible) a request from the construction crew, at 

that point in time (inaudible) pick up all of their books as well as the as-

builts.  And so it's not uncommon for a construction crew to contact us and 

notify us that once we start that process, that the as-builts are (inaudible) 

keep them with the book (inaudible) go pick it up with everything else. 

Hoffman: So on that list, Bill Hoffman for the record.  How many of those projects are 

being held up by not having as-builts? 

Sizelove: Zero. 

Hoffman: None?  Okay.  All right. 

Martin: Here's the deal.  It's not important how many of them is being held up.  All 

those pieces have to fit together in order to get a project closed out, whether 

you've got one item holding it up or you've got six items.  If you don't start 

cutting them down, you end up with a whole forest of trees that are half-

sawed down.  And that's what we have on this list right now.  I don't know 

how old some of these jobs are, because you -- I don't see anything on here 

right off the top of my head that tells me -- yeah, we've got them going back 

to October of '14, of '12, et cetera.  So, yeah, all I'm saying -- and this is 

exactly what the Chairman said too -- we are -- in this group, we're 

supposed to be looking at what it takes to hand stuff off to make our job 

easier to get these projects closed out faster.  That's been a focus of this 

group from the time it was -- first came into being, was the closeout. 

 And I -- we can go through and hit on several other points here, but every 

time we want to do something like take away the pay requests or do this or 

do that, everybody says oh no, no, no, we can't do that.  The problem is, is 
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you keep doing it.  What we're headed towards here is you just keep doing 

things the same old way, just expecting different results.  And the different 

results, from the size of this list, it's three pages long.  The different results 

ain't happening.  And I… 

Foerschler: Sharon Foeschler for the record.  I just want to reiterate that as-builts don't 

hold up closeout for us to release a contractor, and release the (inaudible).  

It's an internal process, not an external process for closeout. 

Savage: Okay.  Let's continue with this Agenda item and then we'll get into project 

closeout here on Agenda Item No. 9. 

Kaiser: Okay.  NDOT Partnering Program.  Lisa. 

Schettler: Okay. 

Kaiser: I'm going to move you up a little bit. 

Schettler: Yeah, I thought you were going to save the best for last. 

Savage: Here you go, you're on. 

Schettler: Okay.  So we have our dispute resolution team training scheduled.  And 

what we did was we brought on board the Dispute Resolution Board 

Foundation.  It's an international nonprofit organization.  It's used by many 

other states to do their training.  And so in June, we're going to have -- well, 

this month we're going to have training that's geared towards potential 

resolution team members, which are members that do not have financial ties 

with the contractor or the Department, at least for that particular project that 

they're going to serve on.  And so, the training is just how do you serve on 

as a dispute resolution team member, what's your role and authority, what 

are your obligations -- things like that, so we can get a pool of people to call 

on as we have projects beginning to serve on our dispute resolution team.  

And those teams will be involved in a project from the onset, so they'll have 

a meeting with the contractor and NDOT.  At the beginning of a meeting, 

they'll come out on a regular basis to keep up on the issues and the progress 

of the project.  So if they're called upon to make a recommendation about a 

dispute, they will have a background with the project. 

 So we (inaudible) -- we're holding this training in June, because we have a 

couple of projects that are starting right now that are going to use these 

teams, such as Cason City Freeway and Boulder City Bypass and 
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(inaudible) project in Las Vegas.  We're going to -- we have the DRBF 

agreement.  It will allow us to utilize them to use this training in all three 

districts for the next -- up to four times for it.  So now, and then during 

winter shutdown for the next 10 years.  So we can get a good pool of people 

trained (inaudible) Nevada specifications and understanding the way NDOT 

does business.  And then in July, we have the same organization doing 

training.  This training will be geared toward contractor staff, and NDOT 

staff, and other stakeholders, how do you successfully utilize the dispute 

resolution team; how do you prepare your position papers; when do you 

want to call on them, at what point; you steer from the partnering process to 

calling on the dispute resolution team to make a recommendation.  So we're 

prioritizing the July training for people who have projects, and having 

(inaudible) again the same training will be offered during winter shutdown 

for the next three years so that we can offer it to everybody who is 

(inaudible) involved in the process. 

 So we have that ball rolling.  We're still finalizing the specifications for that 

process and the third-party agreement that will be signed by the three 

dispute resolution team members, and the contractor, and NDOT on each 

individual project.  And we're still vetting that, those two documents.  We 

have our Steering Committee.  Our first meeting is scheduled for July 16th.  

And just as a reminder, the mission for the Steering Committee is to address 

the partnering process for projects, the dispute resolution process, and also 

we want to address internal partnering.  So as you were alluding to before, 

the process of how the divisions work together in the Department and 

whatnot.  And we do have a -- we are also -- this is just not an NDOT 

Steering Committee.  We're involving people from industry.  We have up 

north here a member of the ATC -- well, we have three members of the 

ATC North (inaudible) contractors and (inaudible) ATC.  And then we're 

also working with Shawn Stewart from AGC Las Vegas to identify some 

individuals to kind of make it an even team there, so we get good industry 

input as well as internal input on these issues. 

 And it's not on the Agenda, but I just wanted to mention that we had our last 

Nevada ATC meeting May 29th.  We're scheduling in July another ATC Las 

Vegas meeting, so we're continuing to meet regularly with the contractors, 

subcontractors, ATC members, consultants go to that meeting and a few 

NDOT people apprised of what's going on and being (inaudible) concerns 

they might have.  And last -- in April at the Transportation Board meeting, 

we handed out awards for partnering for the Excellence in Partnering NDOT 
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program.  But I also wanted to mention that there's an organization called 

the International Partnering Institute, and they had an awards ceremony and 

Carlin Tunnels was recognized there.  So Carlin Tunnels also won an 

International Partnering Institute Award. 

Savage: Nice. 

Schettler: So I just thought I'd give them some recognition that they're doing some 

really good work.  And that's all I have, so any questions? 

Savage: Well, thank you, Lisa.  It's vitally important, as we know, we're trying to 

reduce our overall legal costs by this partnering initiative.  And I just -- like 

Sean Sever has done on the public outreach, I think it's vitally important for 

you to sell, sell, sell the best we can internally and externally.  One of the 

questions I have is on the DRTs.  Have you consulted or spoken with 

internal legal as to any advice by selecting these DRTs? 

Schettler: We've had them -- we've worked with legal before on some projects where 

we've had DRTs and we developed controlling documents and whatnot.  

Jeff may be able to speak to that more in the past.  They will be vetting all 

of our specifications, and our agreement, and looking at the process.  I don't 

know if we've spoken to them as far as claims versus using DRTs and things 

like that. 

Kaiser: Reid Kaiser, Assistant Director of Operations.  Where the Attorney 

General's office usually gets involved is when we send the controlling 

document to the contractor, the contractor will send it to their legal counsel, 

he'll take a look at it and he won't like it.  So at that point, their attorney will 

get together with our attorney, and create a controlling document. 

Savage: Okay.  Okay. 

Kaiser: I don't think there's a process issue involved that they need to get involved 

with in regards to the specs.  I think it's just the -- we can't agree usually on 

the controlling document. 

Savage: No, my whole point was just any internal advice that they can give you… 

Schettler: Right. 

Savage: …for the selection of these different DRT individuals. 
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Kaiser: The biggest advice that we've been given, the construction crews, is 

sometimes in the past when the dispute review team is being set up on a 

contract, there will be an agreement at the beginning of the contract with 

NDOT and the contractor that… 

Savage: Mm-hmm. 

Kaiser: …they're going to get along and they're not going to need the dispute review 

team, which in our past history that's not the case.  So right now, we're 

really stressing to the construction crews whether they like the contractor or 

not, whether they get along with them great or not, get the dispute review 

team going, get them fired up, get everybody hired, get the controlling 

document complete and follow the procedure. 

Savage: Exactly.  Okay.  Thank you, Mr. Kaiser and thank you, Lisa.  Yes, Mr. 

Wellman. 

Wellman: If I can, Bill Wellman, Las Vegas Paving.  Is industry going to have a real 

opportunity to work and vet some of the concerns that I think we're probably 

going to have, as Reid just said, we're not going to like it, before you go too 

deep into the weeds of this thing?  We talk about it at our industry group, 

liason group and I believe we have a meeting next week.  And obviously we 

voice our concerns about who and how and what.  Instead of creating a 

group of people that are DTR, these are supposed to be independent; one for 

us, one for you guys.  You select who you want, they decide who the third 

one is as the chair.  To be open and transparent, no different than hiring an 

attorney I guess, lack of a better way to do it, other than somebody that 

understands our part of the industry clearly.  That's what we want.  These 

things are -- these people are very expensive.  We've used them a lot, not 

here in Nevada, but in California.  We've used them a little bit down in 

Southern Nevada with SNWA.  They had them on all of their stuff.  They 

can help you with that and how they got -- went away from it, called a 

project neutral.  Made it a little bit more simple and simplistic, because even 

with a DRT it does cause or having a potential cause for problems. 

 So writing the rule and regulations, unfortunately they're likely one-sided 

for NDOT.  And that's not -- in my mind, that's not the point of a DRT.  It's 

supposed to be about the project, and what you're looking for, and how we 

select.  So hopefully we're not getting our hands tied and saying, okay, 

you're willing to hire from this group of people. 
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Schettler: No, we're not doing that. 

Wellman: Okay.  So… 

Kaiser: And we'll -- my direction was to send out the specs to AGC north and south, 

just so you guys do have an opportunity to review the specs. 

Wellman: Okay. 

Kaiser: And I know you had requested -- we'll work through that, but that was the 

plan. 

Wellman: Okay. 

Kaiser: So if you haven't seen it yet, let me know and we'll (inaudible). 

Wellman: I haven't seen it. 

Kaiser: Okay.  Okay. 

Schettler: We're still vetting it internally, and then we'll send it out.  And for this 

upcoming training, because we haven't finalized it, the dispute resolution 

(inaudible) the draft specs that we're working through.  And the candidates 

that are signing up for it, a lot of them have years as former contractors, 

others are retired from public agencies.  So I hope we're getting a good 

group, a list of candidates that can represent those guys on the committee 

and (inaudible).  And we are putting a cap on the costs they're allowed to 

charge per meeting and things like that, to kind of control the expenses and 

to ensure that we're getting a reasonable (inaudible). 

Wellman: And maybe for this group -- again, Bill Wellman.  Again, we talked about it 

in our working group.  Is that proposed to be a line item (inaudible) account 

item (inaudible) in the future? 

Schettler: The way we're doing it right now, or the way we're proposing it is -- I'm not 

sure what you call the item.  They call them 736 items.  So it's not in the bid 

proposal.  It's not part of the bid, but depending on the working days, the 

price of the contract, how complicated it might be to the stakeholders, we're 

trying to come up with a reasonable dollar amount to put into our -- 

programmed into our estimate.  And then it'll be cost (inaudible) 50/50.  So 

the team members will invoice contractor, the contractor will invoice 

(inaudible) half of the cost. 
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Knecht: Mm-hmm. 

Savage: So it's not part of the bid? 

Kaiser: No, what it is… 

Savage: I'm confused. 

Kaiser: …the 736 item, what that is that's a cost the engineering side of the house 

puts into the estimate to cover our costs associated with (inaudible) work. 

Savage: In-house costs? 

Kaiser: In-house costs.  Right.  So the contractor gets billed $100,000 for partnering 

and we have a 736 item, isn't that right, Paul?  A 736 item associated with 

that, then they'll charge that $50,000 to that item.  It's just so  

accounting-wise we'll be covered, we'll have that in our estimate. 

Savage: So is that $50,000 in their bid to begin with? 

Foerschler: Sharon Foerschler for the record.  The contractor does not bid on 736 items. 

Kaiser: No. 

Foerschler: It's an internal mechanism that's charged to the contractor, the contractor 

never sees those line items in his bid. 

Savage: Right.  I… 

Foerschler: It's a mechanism for us to pay that invoice. 

Kaiser: So that's Bill's point, is you never have an opportunity to know what dollar 

amount is put into your bid… 

Savage: Right. 

Kaiser: …to cover that then.  Is that what you're saying? 

Savage: Yes. 

Wellman: Bill Wellman again.  My concern is, is that if that becomes a competitive 

line item for us as a contractor.  In other words, if you as NDOT put in 

$50,000, and then our cost (inaudible), what do we put in?  Do we have to 

put in $5,000 or do we need to put in $50,000?  That can sway a proposal a 

lot more like the misbalancing that we were talking about earlier.  It takes 
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the competitive nature out of it, because I can bid $1,000 bucks and say I'm 

not going to worry about a DRT.  I'm not going to spend any more on a 

DRT, because everybody has to agree on both sides to use it.  We're not 

going to use it.  So we talked about that in our industry meeting, that should 

be a line item that is used as needed, and that way it's not one-sided. 

Kaiser: (Inaudible) account item put $100,000 for (inaudible) account.  We put our 

partnering cost. 

Wellman: Partnering cost and -- which include DRT. 

Kaiser: Okay. 

Wellman: And it's drawn from there and, yes, the contractor then pays the invoices and 

then bill back at cost to that item as -- from both sides. 

Savage: Because… 

Wellman: That way it keeps it fair. 

Kaiser: Right. 

Savage: It keeps it fair. 

Kaiser: I see what you're saying. 

Savage: We've got to have the contractors buy in. 

Kaiser: Yeah. 

Savage: We don't expect something for nothing.  They need to be paid for it.  They 

have to be part of the equation. 

Kaiser: Yeah. 

Savage: Or else it's not going to work.  Something to think about. 

Kaiser: We can add it. 

Savage: Okay.  Thank you, Lisa.  Item No. 7, I think we can scratch out. 

Kaiser: You can scratch that one.  And Item 7-C is just some -- the agenda and notes 

from an AGC meeting we had March 3rd.  That was our Industry Liaison 

Meeting.  That was the only meeting (inaudible) I believe it had the minutes 
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in there also.  So that's the only meeting I went to the last (inaudible) AGC.  

Okay. 

Savage: Okay.  Thank you, Mr. Kaiser. 

Kaiser: Yeah. 

Savage: Will that close Agenda Item No. 7? 

Kaiser: That closes it. 

Savage: Let's move to Agenda Item No. 8. 

Kaiser: 5-year Plan.  John. 

Terry: I'll keep it quick except maybe give -- again, John Terry, Assistant Director 

-- give Member Knecht maybe a little bit of history here.  So even though 

we have the STIP, which really is the legal formal document (inaudible) 

FHWA and others of what projects we're doing, we keep the 5-year Plan 

with projects and their various categories.  And it is overbooked almost 

intentionally.  It's really what we use to make sure we have enough work 

ready to go out to use up all the money that's available in the various 

categories.  We base it upon the federal fiscal year, which is September 1st.  

And that being said, you can't really go until September 1st, because the feds 

have their kind of (inaudible) where we pretty much have to have everything 

done in August.  So this year, we're pretty close to getting out everything we 

said we'd get out in federal fiscal year ‘15.  I believe we have SR 160 Phase 

1 down in Clark County to still get out and one overlay (inaudible).  One of 

our bigger I-80 overlays left to get out.  And other than that we're pretty 

close to getting out our major (inaudible) for this year.  And then that's 

somewhat by intention.  We don't like to push them up against that federal 

deadline just in case something happens.  So really, our emphasis now is 

federal fiscal year ‘16, and our program as it's listed in there, and we're 

working on all of those. 

 We have no choice but to assume the federal funding will continue at the 

levels it's continued at in the past, because we don't know any better than 

that.  I don't think anybody does.  And then I will point out that really 16 is 

pretty solid.  17 is okay, but 18, 19 20 in there, they've got a lot of 

placeholders in there.  We made a recent presentation to the Board, kind of a 

confusing presentation about why we were using Decision Lens and what 

we're doing.  And we are prioritizing some of our projects farther out.  
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Maybe to address your question earlier about why do we do what projects 

and what's management's input.  This program isn't going to make these 

decisions for us.  It just is a database that helps you rate projects and give 

you another look at them.  And so, we're in the process of going through 

that.  I hope to have some more on that in the near future and make some 

decisions, which I'm sure we'll reveal to our Board and filling out the years 

there in the 5-year Plan, especially in the capacity projects, some of the 

bigger projects we're doing. 

 The other real big category projects we do are our 3R projects.  We 

complete those every three years, so we're going to go out next year again 

for another whole round (inaudible).  So everything that's shown this year 

and everything that's shown in ‘16 is pretty solid and is ranked and 

(inaudible) against each other.  But what's beyond that, since we go out and 

re-rate them again, they may fall off or whatever, and then we'll fill out 

those projects from there, and so that team will go out and compete.  And 

then we have the various other categories, some of which have been added 

somewhat recently like pedestrian safety and that.  So with that, if I can 

answer any questions about either how we produce the 5-year plan or any 

specific questions on it, I'll take those. 

Knecht: That was helpful to me.  Thank you.  If I think of a question I'll ask. 

Savage: You're very helpful, Mr. Terry.  I just have some questions.  Are these 

numbers we're seeing all costs (inaudible)?  Is this a thousand percent of the 

cost? 

Terry: Typically, I would say the costs that are in here are our (inaudible) for 

construction.  (Inaudible) percent. 

Savage: (Inaudible)? 

Terry: No, because (inaudible) already (inaudible).  But I (inaudible) get out 

(inaudible) and you'll see a lot of (inaudible) million dollars (inaudible) are 

not solid yet.  So they get better the closer you get.  But we have the best 

engineer's estimate we have at the time, with what are our typical add-ons, 

the construction administration, contingency, et cetera.  So that's kind of the 

all-in number for construction. 

Savage: And then on Page 6 of 8 with the stormwater projects.  I know recently with 

the legislation (inaudible) additional staff (inaudible), is that going to 
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involve any additional dollars for the construction projects other than what 

we see here? 

Terry: Well… 

Savage: The Clean Water Act. 

Terry: …I'll give you two things.  Stormwater is a part of almost every project we 

do. 

Savage: Yeah. 

Terry: I mean that's included in the project.  In other words, we do break it out with 

temporary pollution control and bid items, but that's in every project.  These 

are specific stormwater projects… 

Savage: Right. 

Terry: …kind of the entire project is stormwater.  And I don't know if Bill has any 

more to add.  In the original ones were mostly our yards and our wash pads, 

et cetera.  But these are almost entirely are or are entirely state money 

stormwater specific projects. 

Savage: Right.  And I understand that.  But my question is due to the recent 

legislature and the additional funding that we have for the Department, do 

you foresee other work in what we have for 2015 and 2016, just short-term? 

Hoffman: For the record, Bill Hoffman.  Yes, I do.  I see more than what you see on 

the stormwater projects list.  These are just to upgrade our maintenance 

facilities.  There's a lot more to this entire program than just upgrading 

maintenance facilities.  But, in order to have the projects worked on by the 

various team members, and having everyone contribute to meeting the time 

and deadlines for these, we agreed to put them on this list, so that all of 

NDOT could track which projects we're working on for which years; which 

projects to do we need to have ready first and then stepwise after that. 

Savage: Okay.  So that clarifies my question.  This is internal use. 

Hoffman: Yes, these are all maintenance facilities.  Yes, sir. 

Savage: And there's going to be additional funds for the Clean Water Act possibly. 

Hoffman: We submitted a budget amendment to the legislature to be approved by the 

Joint Budget Committee, and that included the 59 positions… 
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Savage: Yeah. 

Hoffman: …and budget necessary both in equipment, and tools, and things like that, to 

help those 59 people perform their work.  Other than that, we're pretty much 

having to pick and choose which projects we're going to do in order to be 

compliant with the EPA. 

Savage: So we're going to walk before we run? 

Hoffman: Yes. 

Savage: Get internal numbers quantified and… 

Hoffman: Right.  Biggest bang for the buck really, in terms of the consent decree and 

EPA. 

Savage: Yes. 

Hoffman: So we're trying to structure it to hit the big heavy areas first. 

Savage: Okay. 

Terry: I will say -- again, John Terry.  You brought up the Clean Water Act and the 

new rulemaking that came out from FHWA -- or from the EPA on that.  

We're still evaluating that.  That's sort of related to stormwater and sort of 

not.  That's a big deal and that could increase the costs we pay on certain of 

our construction projects.  Absolutely.  And could delay our environmental 

process on new projects.  And, frankly, we're still evaluating as I think 

AASHTO is nationally, the impacts of that new -- which we knew was 

coming -- the EPA Clean Water Act interpretation.  So we may have more 

on that later after we really -- I think it came out last week or the week 

before.  So I don't know if you're aware, Member Fransway has been 

referencing this clean water and essentially the rules just came through.  

And from what I heard him describe and what I read in there, he was right.  

That's what's happening is they are ruling more waters of the United States 

by tributary, et cetera, than were previously listed, and it will have an impact 

in this department.  It's just not a stormwater impact, it's an impact to lots of 

projects.  And we may present some more on this once we kind of absorb it. 

Savage: Get our arms around it, yeah. 

Terry: Yeah. 
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Savage: Okay.  Thank you, John.  Thank you, Bill. 

Knecht: Everything is navigable. 

Terry: What's that? 

Knecht: Everything is navigable. 

Terry: Yeah, well dry washes are now navigable. 

Savage: Mr. Kaiser, were you going to say something? 

Kaiser: No. 

Savage: You're good?  Okay.  Thank you, Mr. Terry.  Thank you, Mr. Hoffman.  

And so we have -- let's move to Agenda Item No. 9, Briefing on Status of 

Projects under Construction. 

Kaiser: Project Closeout Status; as you can see, I think we have, I think about 39 

projects that will be are -- that are on this list.  Are there any questions 

associated with any these projects?  We did close out 14 projects in the last 

quarter, so we have been working hard now that the eDocumentation is out 

in the field and active on closing out projects.  So hopefully, the trend of a 

high number of projects will continue. 

Savage: I had a couple of questions, just to get this thing started.  Item 9-A on Page 

2, Contract 3558.  I thought that was completed. 

Tedford: Last I heard, they still have bid item work that they're working on.  That's 

Mount Rose Highway. 

Dyson: Thor Dyson, District Engineer.  It's substantially 99% complete, just a 

couple of minor items.  There will be no delay in traffic, no impediment to 

tourists going up to Tahoe, but the project is -- as far as the work activity, 

it's 99% complete with the contractor still having to come back and address 

a couple items. 

Savage: Okay.  Thanks.  So right, just minor items.  Contract 3435, Page 3.  There 

was a deadline that the contractor was supposed to respond to by 5/22/2015.  

Did they respond? 

Foerschler: Sharon Foerschler for the record.  No. 
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Savage: Thank you.  The next question I had -- I guess not a question, but a 

comment on Item 9-C, get a quick evaluation of the 14 different projects and 

comparing the engineer's estimate versus the project cost, just out of 

curiosity.  And out of $132 million worth of work, the Delta was only $1 

million.  And I thought that was pretty impressive. 

Kaiser: That's good. 

Savage: That's darn good. 

Kaiser: That's really good, yeah. 

Savage: I see that.  I thought I would just share that.  I know you guys know that, 

ladies and gentlemen, but again I think it's good work. 

Kaiser: Thank you. 

Savage: I want to compliment NDOT. 

Kaiser: No, we owe it to the guys in the field watching the numbers, like the guys in 

this room. 

Savage: Mr. Controller or Member Martin, anything? 

Knecht: Nothing there.  Thank you. 

Martin: No, sir, not here. 

Kaiser: Okay.  I sense that your frustration about the as-builts earlier is -- do you 

guys want to address that?  I mean I think that -- if that was a point of 

concern to us, we would happily give that to the contractors, but… 

Dyson: Yeah.  Thor Dyson, District Engineer.  I mean I'm not going to (inaudible) 

all my (inaudible) on it.  If that needs to go to the contractors, that's okay.  

We're happy to do it, but we're happy to give it up, as well.  I mean it doesn't 

really matter. 

Savage: No, we'll just hear from an outside perspective.  And I think that's why this 

is so valuable to these types of roundtable discussions.  From a business 

man's perspective, from the Controller's perspective, and Member Martin, 

hey, it's good.  It's good dialogue.  Keep an open mind, maybe it's going to 

change in three months.  Maybe it's going to change in six months.  Maybe 

it won't change, but we just have to be satisfied.  And that's all we're saying. 
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Dyson: It's kind of like the contractor payments once a month versus twice a month.  

For me at the district level, it doesn't matter.  But the same with as-builts, if 

you want to try it out and have a job or two that the contractor does the as-

builts, I have no objection to that.  It's not a control thing for us.  It's not a 

problem for us, but it's not -- it's certainly not a control thing. 

Savage: No, no.  It's about being (inaudible) think that keep an open mind at this 

stage and we'll see how it goes if you do it for one you should do it for all.  I 

don't know.  Maybe do a trial.  I don't know. 

Martini: Well, actually, if you'd like -- Mary Martini, District Engineer --we'd like to 

take on one or two projects where we put it into the special provisions for 

the contractors to give us a draft as-builts, which we will check and, of 

course, still have control over, but I'd like to give it a try.  So we'd be happy 

to volunteer. 

Savage: So just would be for future work, not work in progress, right? 

Kaiser: Yeah. 

Savage: I don't want to make a… 

Martini: That's what I'm suggesting.  We could always make it part of the work we 

already have going, but then we'd have to change-order it.  It'd be better to 

just put it in the specs. 

Savage: That's what I -- we don't want a change order (inaudible). 

Knecht: Have a new category, Board-Driven Change Orders. 

Savage: Don't need that.  Any other comments or questions on Agenda… 

Hoffman: We already have a category -- we already have a category like that, 

Controller. 

Savage: Yeah. 

Hoffman: I'm teasing.  I'm teasing.  We don't.  We don’t. 

Savage: Any other items… 

Martini: Chairman Savage?  I realize this is Construction Working Group, and so 

since I'm in the mode of volunteering, there seems to be a couple of 

questions, one of which was yours regarding the homeless.  And I can have 
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somebody prepare some information, maybe it'd be better for the Board.  

We won't make it everything you ever wanted to know about homeless and 

didn't ask, but we -- I think that what we face might be of interest to 

understand that the 240,000 for a two-year period is actually only a minimal 

amount of what we put into dealing with homeless issues.  So if you'd like, I 

could put a three or four-slide presentation together for the future, if you 

wish. 

Savage: Yes.  Since that is not an Agenda item for the CWG.  I know we discussed 

that the T-Board level, and that's something that you can speak with Reid 

Kaiser offline to see whether or not that might work.  I'm just following the 

advice of my counsel here, Mary. 

Martini: No, I understand that.  I thought we were at the point where we were 

looking at additional -- or new items.  Excuse me. 

Savage: No, we're still on Agenda Item No. 9.  Any other comments or questions or 

Agenda Item No. 9? 

Kaiser: 9-D is Active Contracts.  Was there any questions on that one? 

Martin: Reid, I've got a question.  When I look at the completed or the closeout 

document, which I think is 9-A, you've got projects listed here where it says, 

for an example, 3566 Nev-Cal Investors Inc., you've got construction 

ongoing.  I've noticed that in a couple of those, are you putting them on this 

-- what I thought was construction contract closeout status.  I've noticed that 

there's a few of them that says construction's ongoing, yet they're on this 

closeout list.  Is that standard or do you reach a certain point where you put 

them on there? 

Foerschler: Sharon Foerschler for the record.  They may close out (inaudible) 85% 

complete.  And that's our way to start tracking them that we're getting close 

to closeout and contract complete -- construction complete, I should say. 

Martin: You said at 35% or… 

Foerschler: 85%.  8-5. 

Martin: Okay.  Thank you. 

Foerschler: You're welcome. 
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Savage: I had a question on 9-D, Mr. Kaiser.  Contract 3516 and Contract 3525, the 

comments indicate utility delay.  And we've talked about this in the past 

with the different utility providers.  Has that gotten any better or is that 

about the same?  I know we talked about it about a year ago with the 

cooperation of the utility providers. 

Kaiser: Now, I'm going to defer that to the district engineers.  I haven't seen an 

influx of change orders for utilities across my desk in the last six months.  

Maybe one of the district engineers or they could all speak to their district if 

that is an issue for them. 

Dyson: Well, I can -- Thor Dyson, District Engineer for District 2.  We had some 

utility conflicts on Mr. Steve Lani's previous Carson City job, and we went 

through those issues.  I think some of that was within the plans, and with 

NDOT that rested with NDOT getting the job out.  And I know Steve can 

speak to that some more.  But recently, no.  To answer your question, 

recently have not had utility issues on current NDOT projects. 

Savage: Okay.  Well, that's fair because the $284,000 for the utility delay on the 

Contract 3515 (inaudible). 

Dyson: Was that… 

Kaiser: That was Lani's job. 

Dyson: Yeah.  Maybe you want to address that, Steve. 

Lani: For the record, Steven Lani, District Engineer.  3516-R was the Carson City 

Freeway Phase 2-B-2.  That delay occurred very, very early on in the 

project, and that was basically a utility conflict with current work with 

multiple utilities in the construction of this kind of bridge.  We were aware 

that early on the change order surfaced near the end once we finalized the 

actual delays in the negotiations.  It was substantial.  The contractor was 

impacted significantly during the impacts.  This could have been a lot 

worse.  We initially estimated a half-million-dollar impact… 

Savage: Okay. 

Lani: …restaging, rephrasing, re-sequencing and items where we were able to get 

the costs and time delays down. 

Savage: Okay.   
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Dyson: If I remember correctly, it was through no fault of the contractor. 

Lani: Correct. 

Savage: Right.  Okay.  So… 

Lee: In District 3, just to answer your question.  Other than the one at Dunphy 

which was -- ended up being some, say, close to between $40,000 and 

$80,000 all the others have been just minor; dealt with very closely with the 

RE and dealt in-house.  Other than that, that's it. 

Savage: Thank you, Kevin.  One other question is on Job 3564, Kingsbury Grade, 

the Q&D CMAR.  Again, I thought that was done. 

Foerschler: Sharon Foerschler for the record.  That was done, although TRPA would not 

let us out of the permit, and so we did some additional work at the 

intersection of 207 and U.S. 50.  And that was just done in the last month. 

Savage: Okay.  That's all I have. 

Martini: This is Mary Martini, District Engineer.  And I apologize.  We've got some 

interference down here, some noise, so it's making it very difficult to hear 

you.  But if the question was regarding utilities, it depends on the project, 

obviously, for the 3Rs and our paving projects.  We don't get in to those.  

But our large projects have run into utility delays, and we may be expecting 

some difficulty on I-11, based on the number of corridors for four different 

utilities through there.  The design-build projects, Design-Build South had 

quite a bit around the railroad in utilities, which John Terry can speak to.  So 

it really depends on the size of the project and whether it's a large 

reconstruct, or if it's something else. 

Savage: Okay.  Thank you, Mary.  And can you please explain the graph on 9-D, 

Page 2 of 2? 

Foerschler: Sharon Foerschler for the record. 

Savage: I was too tired.  I couldn't understand that. 

Foerschler: Yeah, this is… 

Hoffman: I didn't get it either, so thank you for asking. 
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Foerschler: We'd be happy to delete it. It’s a left over from previous administration that 

wanted to provide this to you.  But this basically shows how much we paid 

to the contractor for each pay cycle.  For each… 

Savage: Oh, it's how much you paid… 

Foerschler: Each month I should say, not each pay cycle, per month.  So if you follow 

along the bottom, that'll tell you what day we made the payment and then 

the graph is supposed to represent how many dollars made the contractor 

(inaudible). 

Kaiser: So the title above was just a carryover, I think, from the previous page. 

Savage: Okay. 

Foerschler; And it is every two weeks, but the page shows (inaudible). 

Hoffman: Hence the higher numbers during the summer. 

Unidentified Male:  (Inaudible). 

Unidentified Male:  Correct. 

Hoffman: Okay. 

Foerschler: That would tend to the be trend, yes.  If it's confusing, we're happy to drop 

it.  If you'd rather see it another way we're happy to show it. 

Savage: If it's worth it for some people, that's fine.  I just -- I wasn't catching it.  So 

maybe it's beneficial to others then.  Keep it if it is.  It's fine by me. 

Dyson: Well, we're all about reducing paperwork. 

Savage: Okay.  We'll take that off. 

Knecht: It’s a graph. 

Savage: One less page. 

Knecht: It's a graph. 

Savage: Anything else on Agenda Item No. 9?  Okay.  We'll move on to Agenda 

Item No. 10.  Is there any public comment in Carson City or Las Vegas or 

Elko? 
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Martin None here, sir. 

Savage: Okay.  Thank you. 

Lee: None in Elko.  Thanks. 

Savage: Thanks, Kevin.  Okay.  At this time, I'll take a motion to move to the closed 

session, and I have a question.  Do we have to come back after the closed 

session to (inaudible)? 

Gallagher: The meeting will reconvene here and on the public record. 

Savage: Okay.  So we have to come back after the closed session? 

Gallagher: Yes.  But you can certainly advise the public and everybody else that the 

plan is as soon as we come out of private session, we will go into public 

session for the sole purpose of adjourning the meeting. 

Savage: Very well said, Mr. Gallagher.  (Inaudible) the same words. 

Knecht: So moved. 

Savage: Is there a second to close the session? 

Martin: Second. 

Savage: Thank you.  Session closed at this time. 

(Closed Session begins) 

Savage: Mr. Gallagher? 

Gallagher: Why doesn't the Chair entertain a motion to go back into public session and 

then immediately thereafter entertain another motion to adjourn? 

Savage: Okay.  Do we have a motion to go back into session? 

Knecht: So moved. 

Martin: Second. 

Savage: Okay.  Let's go back online to public session. 

Knecht: I was waiting for you, Frank. 

Martin: I'm sorry, I'm slow on the draw. 
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Savage: Okay.  We're back in public session.  Agenda Item No. 12 for adjournment.  

I'll take a motion for adjournment. 

Martin: So moved, Mr. Chairman. 

Savage: Second? 

Knecht: Second. 

Savage: Second.  All in favor say aye. 

Group: Aye. 

Savage: The meeting is closed.  Thank you, everyone. 

 



 
 
 

 
MEMORANDUM 

 
 September 14, 2015 
TO: Department of Transportation Board of Directors 
 Construction Working Group 
FROM: Rudy Malfabon, Director 
SUBJECT: September 14, 2015 Construction Working Group Meeting 
Item #5: NDOT Consultant Procurement Process Overview Presentation 
 
____________________________________________________________________________ 
 
Summary: 
  
The Transportation Board approves a multitude of agreements authorizing NDOT to spend 
millions of dollars.  NDOT works hard to ensure the consultants selected to enter into these 
agreements represent the most qualified firms to complete the services requested in the 
Requests for Proposal (RFPs).  A presentation summarizing the process NDOT follows when 
hiring consultant will be useful to provide a general understanding of how consultants are 
selected. 
 
 
Background: 
 
NDOT enters into numerous consultant agreements each year for a wide variety of services.  
These services include project design, safety, utility evaluations, crew augmentation and 
contract administration.  Consultants are used to provide services when it is considered to be in 
the best interests of the state; when internal staff resources or expertise are insufficient to meet 
the goals, objectives and timelines of necessary projects.   
 
NDOT seeks to hire firms that will most competently complete the tasks detailed in the Request 
for Proposal (RFP), and to ensure that the procurement is fair, open, and competitive for all 
qualified firms. The Agreement Services section of the Administrative Services division employs 
Program Officers to facilitate the evaluation and selection of consultants, ensure procedures are 
followed consistently during each procurement, and monitor compliance with procurement laws 
and regulations.  They liaise with Project Managers, selection committee members, and the 
Director’s Office to educate them on selection procedures and guide the procurement from 
preparing the RFP to executing the agreement. 
 
Analysis: 
 
The Administrative Services Division has prepared a brief presentation to describe the 
consultant procurement process. 
 
Recommendation: 
 
Informational item only. 
 
Prepared by: 
Jenni Eyerly, Adminstrative Services 

 
1263 South Stewart Street 
Carson City, Nevada 89712 
Phone: (775) 888-7440 
Fax:      (775) 888-7201 



 
 
 

 
MEMORANDUM 

 
 September 14, 2015 
TO: Department of Transportation Board of Directors 
 Construction Working Group 
FROM: Rudy Malfabon, Director 
SUBJECT: September 14, 2015 Transportation Board of Directors Meeting 
Item # 6: Discussion of NDOT Construction and Project Management Agreements 
 
____________________________________________________________________________ 
 
Summary: 
  
NDOT’s Construction and Project Management Divisions enter into numerous consultant 
agreements each year to accompolish their respective work programs.  The Construction 
Division enters into agreements to support the District Construction crews when; 1) they are 
understaffed (augmentation), 2) they have to many projects for their respective crews to 
manage (Full Administration) and 3) for specialized work (tortoise clearing, asbestos 
monitoring, etc.).  One of Project Managements objectives is to manage NDOT projects that 
are to large to be designed internally by procuring consultant staff.  Examples of projects that fit 
this category is the I-580 Project between Carson City and Reno, Project NEON, the I-15 
Design Build Projects North and South and the Carson City Freeway. 
 
Background: 
 
Each Transportation Board Meeting many agreements are approved by the Transportation 
Board for spending millions of dollars.  NDOT has to make sure our agreement hiring process is 
followed correctly to eliminate any appearance of favoritism and to hire the firm that will 
complete the tasks as written in the NDOT Proposal.  NDOT Divisions have the responsibility to 
monitor these agreements to make sure the consultants are; completing the work as agreed 
upon, charging us rates that are defendable and to confirm consultants are billing us for actual 
hours worked.   
 
Analysis: 
 
The CWG has requested to review agreements from The Construction Division and The Project 
Management Division for the last 10 years. 
 
List of Attachments: 
 

A) 10 years of Construction Division Agreements 
B) 10 years of Project Management Agreements 

 
 
 

 
1263 South Stewart Street 
Carson City, Nevada 89712 
Phone: (775) 888-7440 
Fax:      (775) 888-7201 



 
Recommendation for Board Action: 
 
 Informational item only. 
 
Prepared by: 
 
 Sharon Foerschler, Chief Construction Engiener 
 Steve Lani, Assistant Construction Engineer 
 Jeff Freeman, Assistant Construction Engineer 
 Megan Sizelove, Construction Engineering Services Manager 
 Mark Stewart, Adminstrative Services 
 

 



Calendar 
Year

Contract 
Payments

Consultant 

Payments 1,3
Consultant 
vs. Contract # Agmnts Agmt $ 2 # Agmnts Agmt $ 2 # Agmnts Agmt $ 2 # Agmnts Agmt $ 2

2005 365,269,794$     33,866,410$      9.27% 8 19,229,938$   8 16,238,150$  -$  4 956,953$  

2006 391,165,900$     29,130,081$      7.45% 2 9,302,500$     4 10,627,938$  -$  8 3,818,740$      

2007 380,753,631$     15,543,420$      4.08% 1 342,373$   3 22,270,604$  -$  4 579,000$  

2008 378,292,303$     10,431,773$      2.76% 1 2,330,682$     3 2,597,765$    -$  4 1,521,044$      

2009 461,449,448$     14,649,901$      3.17% 6 14,054,142$   3 14,733,544$  -$  4 1,075,230$      

2010 402,006,197$     19,548,061$      4.86% 1 2,571,588$     3 7,384,848$    -$  1 17,136$   

2011 484,017,901$     20,439,718$      4.22% 7 13,873,153$   5 10,797,985$  -$  2 1,017,010$      

2012 357,477,460$     21,735,958$      6.08% 2 4,584,863$     -$  -$  -$  

2013 165,537,589$     3,949,759$   2.39% -$   -$  1 567,924$  1 75,000$   

2014 177,587,405$     (150,321)$   -0.08% -$   -$  -$  2 231,105$  

2015* 63,136,095$       841,527$   1.33% -$   2 9,276,669$    3 1,013,245$    1 22,350$   

Totals 3,626,693,723$  169,986,286$    4.69% 28 66,289,239$   31 93,927,505$  4 1,581,169$    31 9,313,567$      

Percent of Program

Consultant Agreements ==> 171,111,480$  

* 2015 Data Current Thru 8/4/15
1 Consultant Payments for agreements are representative of year paid and include carryover from previous years.
2 Agreement amounts are executed agreement values, are inclusive of any amendments to agreement, and are posted in starting year of agreement.
3 2014 Negative Value result of Audit Findings, FY vs. calendar year adjustments, and very small consultant program.
4 Construction Admin/Other Programs are agreements not directly related to project construction management or construction engineering of specific contracts. 

(Sheet additional sheets for specific agreement details)

Construction Consultant Agreement Summary

2005-2015*

Construction Management

Full Administration Crew Augmentation Biological Oversight Other Programs

Construction Admin. 4

Agreements by Calendar Year

38.7% 54.9% 0.9%

94.6%

5.4%

Construction Consultant Agreements by Calendar Year Page 1 of 1

Item 6A



Consultant Firm # Agmnt Agmnt $ # Agmnt Agmt $ # Agmnt Agmt $ # Agmnt Agmt $ # Agmnt Agmt $

AMEC EARTH & ENVIRONMENTAL INC 5 22,052,988$    5 22,052,988$      

ATKINS NORTH AMERICA, INC. 3 1,842,299$    1 1,544,224$    2 298,075$    

B&E CONSULTING, LLC 3 1,000,000$    3 1,000,000$      

BERRYMAN & HENIGAR INC 1 4,211,597$    1 4,211,597$    

BLACK EAGLE CONSULTING INC 1 75,000$    1 75,000$    

BOWLING MAMOLA GROUP 1 2,764,017$    1 2,764,017$    

CH2M HILL INC 8 16,347,686$    3 5,595,778$    2 9,077,197$    3 1,674,711$      

CMWORKS, INC. 1 1,704,787$    1 1,704,787$    

CONSTRUCTION MATERIALS ENG INC 2 1,622,055$    1 1,298,323$    1 323,731$    

CONVERSE CONSULTANTS 4 6,790,648$    4 6,790,648$    

DISPUTE RESOLUTION BOARD 1 22,350$    1 22,350$    

DIVERSIFIED CONSULTING SERVICE 9 35,212,076$    5 19,645,930$      3 15,025,294$      1 540,852$    

FEHR & PEERS ASSOCIATES INC 2 1,097,760$    2 1,097,760$      

GLOBAL LEADERSHIP ALLIANCE 1 134,900$    1 134,900$    

HARRIS & ASSOCIATES INC 6 12,821,214$    2 3,915,827$    2 8,347,987$    2 557,400$    

HDR ENGINEERING, INC. 10 23,770,455$    5 13,363,765$      4 9,825,521$    1 581,169$    

HILL INTERNATIONAL 1 92,065$    1 92,065$    

JACOBS CIVIL INC 2 2,669,234$    1 2,590,228$    1 79,005$    

KLEINFELDER INC 1 4,010,356$    1 4,010,356$    

LANDAUER INC 2 42,565$    2 42,565$    

LOUIS BERGER GROUP INC 1 1,171,338$    1 1,171,338$    

LUMOS AND ASSOCIATES INC 3 6,120,959$    1 2,571,588$    2 3,549,372$    

MARK RESOLVE INC 2 630,000$    2 630,000$    

NAVIGANT CONSULTING INC 1 76,950$    1 76,950$    

NORTHERN NEVADA TITLE CO 1 20,000$    1 20,000$    

POST BUCKLEY SCHUH & JERNIGAN 10 10,067,930$    4 4,735,125$    2 4,376,531$    4 956,275$    

PARSONS TRANSPORTATION GROUP 5 7,962,582$    1 2,664,687$    2 4,300,540$    2 997,356$    

PCI GROUP LLC 1 1,812,967$    1 1,812,967$      

RESOLUTION MANAGEMENT CNSUL 1 66,000$    1 66,000$    

SHARCHIVE LLC 1 122,200$    1 122,200$    

TROXLER ELECTRONICS LABS INC 1 17,136$    1 17,136$    

VTN 1 1,303,495$    1 1,303,495$    

WASHINGTON GROUP INTERNATIONAL 2 3,455,872$    2 3,455,872$    

Totals 94 171,111,480$    28 66,289,239$      31 93,927,505$      4 1,581,169$      31 9,313,567$      

Construction Consultant Agreement Summary

2005-2015* (Data current thru 8/4/15)

Construction Management Construction Admin.
Full Administration Crew Augmentation Biological Oversight Other Programs

Agreements by Consultant Firm
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Agmt 
No.

Task 
Order

Second Party Start 
Date

End Date  Total Amount Amd 
No.

 Amd Amount Contract 
No.

Project No. Description Note

2005
50205 00 DIVERSIFIED CONSULTING 

SERVICE
01/01/05 06/30/07  $    5,720,348.71 1  $    1,365,390.79 03237 & 

03284
72596CEN FULL ADMIN 

CONTRACTS 3237 & 
3284

AMENDMENT 1: INCREASE FUNDING ($1,365,390.79) AND EXTEND TIME-FRAME FOR FULL 
 CONTRACT

ADMINISTRATION FOR CONTRACT 3237 ON US 95A AT UPRR GRADE SEPARATION
 G19) IN FERNLEY AND US 95A FROM US 50A TO FREEMONT STREET AND US 50A

FROM 0.04 MILES EAST OF SR 828 TO 0.69 MILES EAST OF
 LYON/CHURCHILL COUNTY LINE.

FULL CONTRACT ADMINISTRATION FOR   CONTRACT 3237 ON US 95A AT UPRR GRADE
 SEPARATION (G19) IN FERNLEY AND US 95A FROM US 50A TO FREEMONT STREET

 AND CONTRACT 3284 US 50A FROM 0.04 MILES EAST OF SR 828 TO 0.69 MILES EAST OF
LYON/CHURCHILL COUNTY LINE .

50305 00 LOUIS BERGER GROUP INC 02/01/05 12/31/06  $    1,171,338.15 0  $    -  03246 73137CEN FULL ADMIN 
CONTRACT 3246

FULL CONSTRUCTION ADMINISTRATION FOR CONTRACT 3246 ON I15/I515/US95 INTERCHANGE 
(SPAGHETTI BOWL) IN CLARK COUNTY  .

50105 00 KLEINFELDER INC 02/14/05 06/30/07  $    4,010,355.53 3  $    1,596,956.11 03239 & 
03256

73131CEN FULL ADMIN CONT 
3239 & 3256

 AMENDMENT 3: INCREASE FUNDING ($160,000.00) AND EXTEND TIME-FRAME FOR FULL
ADMINISTRATION FOR CONTRACT NOS. 3239 AND 3256 ON US 395, SR 208 AND

 US 6 IN DOUGLAS, LYON AND ESMERALDA COUNTIES.
AMENDMENT 2: INCREASE FUNDING ($472,874.59) FOR FULL ADMINISTRATION FOR 

 CONTRACT
NOS. 3239 AND 3256 ON US 395, SR 208 AND US 6 IN DOUGLAS, LYON AND

 ESMERALDA COUNTIES.
AMENDMENT 1: INCREASE FUNDING ($964,081.52) FOR FULL ADMINISTRATION FOR CONTRACT 

 NOS. 3239 AND 3256 ONUS 395, SR 208 AND US 6 IN DOUGLAS, LYON AND ESMERALDA 
 COUNTIES.

FULL ADMINISTRATION FOR   CONTRACT NOS. 3239 AND 3256 ON US 395, SR 208
AND US 6 IN DOUGLAS, LYON AND ESMERALDA COUNTIES   ($2,413,399.42).

49205 00 CH2M HILL INC 02/25/05 12/31/06  $    1,716,341.70 1  $    559,281.30 03252 72487CEN FULL ADMIN 
TRUCKEE BRIDGE

AMENDMENT 1: INCREASE FUNDING ($559,281.30) FOR FULL ADMINISTRATION OF CONTRACT 
 NO

 3252 - TRUCKEE CANAL BRIDGE IN LYON COUNTY.
FULL ADMINISTRATION OF   CONTRACT NO 3252 - TRUCKEE CANAL BRIDGE IN LYON
COUNTY  .

57405 00 HDR ENGINEERING 03/21/05 12/31/06  $    1,873,600.91 2  $    195,000.00 03264 & 
03272

73128CEN FULL 
ADMINISTRATION 
CONTRACTS 3264 & 
3272

AMENDMENT 2: INCREASE FUNDING ($50,000).   AMENDMENT 1: INCREASE FUNDING ($145,000). 
FULL ADMINISTRATION FOR CONTRACTS 3264 AND 3272 ON US 395 FREEWAY, FROM NORTH 
MCCARRAN BOULEVARD INTERCHANGE TO THE GOLDEN VALLEY INTERCHANGE IN WASHOE 
COUNTY

57505 00 POST BUCKLEY SCHUH & 
JERNIGAN

04/21/05 12/31/06  $    612,063.96 0  $    -  03233 FULL ADMIN 
CONTRACT 3233 
READV

TO PROVIDE FULL CONTRACT ADMINISTRATION FOR   CONTRACT NO 3233
READVERTISED ON I-80 FROM 0.38 MILES EAST OF THE VISTA INTERCHANGE TO 1.37 MILES 
WEST OF THE PATRICK INTERCHANGE, WASHOE COUNTY  .

54105 00 HARRIS AND ASSOCIATES 04/25/05 12/31/06  $    1,461,202.76 1  $    211,650.53 03259 73083CEN FULL ADMIN 
CONTRACT 3259

 AMENDMENT NO 1 EXTEND TIME AND FUNDS ($211,650.53) REQUIRED TO COMPLETE.
FULL ADMINISTRATION FOR CONTRACT# 3259 ON SR 206, FOOTHILL RD & GENOA LN, FROM 
WOODFORD'S RD SR 88 TO US 395 AND ON SR 756, CENTERVILLE RD, FM WOODFORD'S RD 
TO US 395 IN LYON COUNTY  .

74205 00 PARSONS 
TRANSPORTATION GROUP

11/28/05 12/31/07  $    2,664,686.50 1  $    68,636.26 03282 FULL ADMININ 
CONTRACT 3282

AMENDMENT 1: INCREASE FUNDING ($68,636.26) TO PROVIDE FULL CONSTRUCTION
 ADMINISTRATION FOR CONTRACT #3282 IN CLARK COUNTY.

PROVIDE FULL CONSTRUCTION ADMINISTRATION FOR CONTRACT #3282 I-515FROM SAHARA 
AVENUE TO THE LAS VEGAS BOULEVARD, IN CLARK COUNTY  .

2006
40406 00 HDR ENGINEERING 08/21/06 12/31/08  $    3,139,097.61 1  $    856,004.05 03320 60272CEN FULL ADMIN 

CONTRACT 3320
AMD 1 12-01-07: INCREASE FUNDING ($856,004.05) FOR CONSTRUCTION ADMINISTRATION 
FOR

 CONTRACT 3320 AT I-080 AND THE USA PARKWAY INTERCHANGE.
08-21-06: CONSTRUCTION ADMINISTRATION AT   I-080 AND THE USA
PARKWAY INTERCHANGE, WASHOE COUNTY  .

 NV B/L#: NV19851010291
 EA 60272 CONTRACT 3320

38806 00 DIVERSIFIED CONSULTING 
SERVICE

09/29/06 12/31/08  $    6,163,402.24 0  $    -  03323 FULL ADMIN 
CONTRACT 3323

FULL CONTRACT ADMINISTRATION OF CONTRACT 3323 U.S.50 A FROM JERSEY LANE TO 0.76 
MILES WEST OF LEETEVILLE JUNCTION (PHASE 5) IN CHURCHILL COUNTY  .

Construction Consultant Agreement Summary

Full Administration Construction Management Agreements
Agreement Start Dates 1/1/2005 thru 8/4/2015
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Agmt 
No.
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Order

Second Party Start 
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End Date  Total Amount Amd 
No.

 Amd Amount Contract 
No.

Project No. Description Note

2007
03607 00 POST BUCKLEY SCHUH & 

JERNIGAN
01/22/07 06/30/08  $    342,373.35 1  $    -   03318 FULL ADMIN 

CONTRACT 3318
AMD 1 08-06-07: CHANGE THE RATES FOR CONSTRUCTION FULL ADMINISTRATION

 FOR INSPECTION AND TEST CONTRACTOR'S CONSTRUCTION OPERATIONS.
 01-22-07: CONSTRUCTION FULL ADMINISTRATION; INSPECT AND TEST

CONTRACTOR'S CONSTRUCTION OPERATIONS, CONSTRUCT TURNING LANES, MEDIAN 
CHANNELIZATION AND MODIFY CHANNELIZATION AT EASTERN SOUTH OF DESERT INN, 
HARMON WEST OF PARADISE, MARYLAND SOUTH OF KATIE, MARYLAND SOUTH OF SAHARA, 
TROPICANA WEST OF JONES, SR 592, FLAMINGO AT DECATUR (MP 23.41), SR 592, FLAMINGO 
EAST OF LV BLVD. (MP 25.49), SR 593 TROPICANA AT KOVAL LANE (MP 25.92), SR 593 
TROPICANA AT SANDHILL (MP 30.04), SR 595 RANBOW AT SPRING VALLEY PKWY.N & S (MP 
38.13 & 38.54); SR 159 CHARLESTON AVE. AT CASINO CENTER BLVD. (MP 26.58), SR573 CRAIG 
RD. AT RAINBOW BLVD (MP 21.58), SR 589 SAHARA AVE. AT SR 604 LV BLVD.(MP 26.24); AND 
SR 147 LAKE MEAD AT CIVIC CENTER DRIVE (MP 28.59) CLARK COUNTY .

 NV B/L#: NV20101012149 CONTRACT 3318

2008
20708 00 DIVERSIFIED CONSULTING 

SERVICE
07/09/08 12/31/09  $    2,330,682.16 0  $    -  03363 72857 FULL ADMIN I-80 NV 

PACIFIC HWY
07-09-08: FULL CONTRACT ADMINISTRATION OF   I-80 AT THE NEVADA PACIFIC
PARKWAY, LYON COUNTY  .

 NV B/L#: NV19901019853

2009
08809 00 PBS&J 03/02/09 06/30/10  $    1,709,587.51 1  $    40,000.00 03362 FULL ADM 3362 I80 

/NIGHTINGALE
 AMD 1 12-08-09: TO INCREASE MONEY FROM $1,669,587.51 TO

 $1,709,587.51.
03-02-09: FULL CONTRACT ADMINISTRATION OF CONSTRUCTION, I-80FROM 1.80 MILES EAST 
OF THE LYON/CHURCHILL COUNTY LINE TO 8.76 MILES EAST OF THE NIGHTINGALE 
INTERCHANGE, CHURCHILL COUNTY     .NV B/L#: NV19981347315 CONTRACT 3362 EA 73435

10909 00 CH2M HILL INC 04/06/09 06/30/10  $    2,058,590.24 0  $    -  03373 FULL  ADMIN I-80 AT 
LOVELOCK

04-06-09: FULL CONTRACT ADMINISTRATION OF CONSTRUCTION ON I-80 FROM THE 
CHURCHILL/PERSHING COUNTY LINE TO THE TRAILING EDGE OF THE WEST LOVELOCK 
VIADUCT, PERSHING COUNTY  .

  NV B/L#: NV19931065492 CONTRACT 3373

09109 00 HDR ENGINEERING, INC. 04/14/09 12/31/10  $    2,422,632.92 0  $    -  03376 FULL ADMN OF 3376 
I80/RYEPATCH

04-14-09: FULL CONTRACT ADMINISTRATION OF CONSTRUCTION,ON I-80 FROM 2.84 MILES 
WEST OF THE RYE PATCH INTERCHANGE TO 1.73 MILES EAST OF THE HUMBOLDT 
INTERCHANGE, PERSHING COUNTY. 

 NV B/L#: NV19851010291 CONTRACT 3376

13009 00 HDR ENGINEERING 05/26/09 06/30/11  $    3,021,178.47 1  $    213,837.95 03378 FULL ADMIN 
CONTRACT 3378

AMD 1 02-22-11: ADD FUNDING FROM $2,807,340.52 TO $3,021,178.47 AND
 TIME EXTENSION FROM 12-31-10 TO 06-30-11 TO COMPLETE THE PROJECT.

05-26-09: FULL CONTRACT ADMINISTRATION,ON SR 651, MCCARRAN BOULEVARD IN RENO, 
FROM 7TH STREET TO I-80 AND FROM I-80 TO 4TH STREET WASHOE COUNTY  .

  NV B/L#: NV19851010291 CONTRACT 3378

20009 00 PBS&J 06/22/09 12/31/10  $    2,071,099.80 0  $    -  03382 60351CEN ADMINISTRATION - 
CONTRACT 3382

06-22-09: FULL CONTRACT ADMINISTRATION, SR 318 SUNNYSIDE CUTOFF FROM 18.5 MILES S. 
OF THE LINCOLN/NYE COUNTY LINE TO 10.00 MILES NORTH OF THE LINCOLN/NYE COUNTY 
LINE, LINCOLN AND NYE COUNTIES  .

   NV B/L#: NV19981347315 CONTRACT 3382 EA 60351

17809 00 DIVERSIFIED CONSULTING 
SERVICE

07/01/09 03/01/11  $    2,771,052.59 1  $    -  03285 60386CEN FULL ADMIN OF 
CONTRACT 3285

AMD 1 12-13-10: TIME EXTENTION FROM 12-31-10 TO 03/01/11 FOR
 COMPLETION OF THE PROJECT.

07-01-09: FULL CONTRACT ADMINISTRATION ON I-80 FROM WEST OF THE EAST MCCARRAN 
INTERCHANGE TO 0.38 MILES EAST OF THE VISTA INTERCHANGE, WASHOE COUNTY.  

 NV B/L#: NV19901019853
 CONTRACT 3285 EA 60386

2010
14010 00 LUMOS & ASSOCIATES 06/07/10 04/01/12  $    2,571,587.50 1  $    -  03419 & 

03402
FULL ADMIN 3419 

CREW AUG 3402

 AMD 1 12-19-11: EXTEND TERMINATION DATE TO 04-01-12.
06-07-10: CONSTRUCTION AUGMENTATION FOR CREW 904 ON CONTRACT 3402 ON I-80 FROM 
8.7 MILES EAST OF NIGHTINGGALE INTERCHANGE TO THE CHURCHILL PERSHING COUNTY 
LINE ($617,664.40) AND FULL ADMINISTRATION OF CONTRACT 3419 ON I-80 FROM 0.92 MILES 
WEST OF THE MCCARRAN SCENIC OVERLOOK TO 1.41 MILES EAST OF THE PAINTED ROCK 

 INTERCHANGE ($1,953,923.10), CHURCHILL AND WASHOE COUNTIES.
  NV B/L#: NV19791006982 EA 60404, 73487  CONTRACTS 3402, 3419

** TOTAL COST OF AGREEMENT UNDER FULL ADMIN FOR SUMMARY PURPOSES
2011

01411 00 CONSTRUCTION MATERIALS 
ENG INC

02/14/11 12/31/12  $    1,298,323.38 0  $    -  03431 73512 FULL ADMIN 
LOVELOCK VIADUCT

02-14-11: CONSTRUCTION FULL ADMINISTRATION SERVICES  , I-80 FROM THE
 TRAILING EDGE OF THE WEST LOVELOCK VIADUCT TO 1.61 MILES WEST OF THE

TOREY GRADE SEPARATION
 NV B/L#: NV20091073153
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04811 00 DIVERSIFIED CONSULTING 
SERVICE

03/25/11 12/31/12  $    2,660,444.38 0  $    -  03443 FULL ADMIN 
CONTRACT 3443

12-10-12: CONSTRUCTION FULL ADMINISTRATIVE SERVICES,   I-80 FROM PAINTED
 ROCK TO EAST OF EAST FERNLEY GRADE SEPARATION,

WASHOE, STOREY AND LYON COUNTIES  .
 NV B/L#: NV19901019853

  EA 73558 / 73545 CONTRACT 3443

11511 00 HDR ENGINEERING, INC. 06/06/11 12/31/12  $    2,907,255.15 0  $    -  03446 60495 FULL ADMIN 
CONTRACT 3446

06-06-11: FULL ADMINISTRATION CONSTRUCTION SERVICES,   US 395, WATERLOO
TO HIGHWAY 50, DOUGLAS COUNTY  .

 NV B/L#: NV19851010291

14511 00 ATKINS NORTH AMERICA, 
INC.

06/11/11 12/31/12  $    1,544,223.56 0  $    -  03451 60500 FULL ADMIN 
CONTRACT 3451

06-11-11: CONSTRUCTION FULL ADMINISTRATION SERVICES, US 50,FROM 3.38 ML. W. OF 
HICKISON SUMMIT TO THE LANDER/EUREKA COUNTY LINE & EUREKA COUNTY, 5.16 ML. W. 

 OF ANTELOPE VALLEY RD  EUREKA AND LANDER COUNTIES  .
 NV B/L#: NV19981347315

22411 00 VTN 06/11/11 06/30/12  $    1,303,495.10 0  $    -  03457 60510 FULL ADMIN SVCS 
CONTRACT 3457

06-11-11: PROVIDE CONSTRUCTION FULL ADMINISTRATIVE SERVICES ON   US 95
FROM US 6 TO ESMERALDA / MINERAL COUNTY LINES  ,

 ESMERALDA COUNTY.
 NV B/L#: NV19601000565

25611 00 CMWORKS, INC. 06/12/11 12/31/12  $    1,704,787.10 2  $    352,216.93 03460 60511 FULL 
ADMINISTRATIVE 
SERVICES

 AMD 2 05-15-12: INCREASE AUTHORITY BY $257,124.99 FROM $1,447,662.11
 TO $1,704,787.10 FOR CONTINUED SERVICES.

 AMD 1 10-24-11: INCREASE AUTHORITY BY $95,091.94 FROM $1,352,570.17 TO
 $1,447,662.11 FOR CONTINUED SERVICES.

06-12-11: PROVIDE CONSTRUCTION ADMINISTRATIVE SERVICES, ON SR373 FROM THE 
CALIFORNIA/ NEVADA STATE LINE TO US 95  NYE COUNTY.  

 NV B/L#: NV20051636163

27711 00 HARRIS & ASSOCIATES 10/10/11 12/31/13  $    2,454,624.51 1  $    -  03513 CONSTRUCTION 
FULL ADMIN SR306

AMD 1 08-22-12: EXTEND TERMINATION DATE FROM 12-31-12 TO 12-31-13, AND
 THE CONTRACT NUMBER SHALL BE CHANGED FROM D3-019-11 TO 3513.

 10-10-11: PROVIDE CONSTRUCTION FULL ADMINISTRATIVE SERVICES,
D3-019-11, SR306 FROM .48 MILES NORTH LANDER/EUREKA COUNTY LINE TO SOUTH OF 
BEOWAWE, EUREKA COUNTY  .

 NV B/L#: NV19951068132

2012
43411 00 BOWLING MAMOLA GROUP 02/13/12 06/30/13  $    2,764,017.28 0  $    -  03469 FULL ADMIN 

CONTRACT 3469
02-13-12: PERFORM PROFESSIONAL AND TECHNICAL ENGINEERING SERVICES, US 95 N.OF 
SR362 TO N. OF DUTCH CREEK: US 95 N. BOUNDARY OF AMMO DEPOT TO S.OF WALKER 

 RESERVATION; SR 362 FROM US 95 S. HAWTHORNE MINERAL COUNTY  .
 NV B/L#: NV20031035199

54811 00 CH2M HILL INC. 05/24/12 06/30/13  $    1,820,846.14 0  $    -  03479 FULL ADMIN 
CONTRACT 3479

05-24-12: PROVIDE FULL ADMINISTRATIVE SERVICES, US 93 FROM 0.097 MILES SOUTH OF THE 
LAWPRR CROSSING TO 12.825 MILES NORTH OF CATTLE PASS, ELKO COUNTY  .

  NV B/L#: NV19931065492 CONTRACT 3479

TOTALS 28  $    66,289,239 18  $    5,458,974 
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2005
50005 00 WASHINGTON GROUP 

INTERNATIONAL
03/01/05 12/31/06  $    2,159,642.35 0  $    -  03223 & 

3238
73056CEN CONST 

AUGMENTATION 
CREW 922

 CONSTRUCTION AUGMENTATION FOR CREW 922 ON CONTRACT NOS. 3223READ, 3238
 AND PROJECT NO. SPSR-0318(006) IN CLARK AND LINCOLN COUNTIES.

53105 00 AMEC EARTH & 
ENVIRONMENTAL

03/25/05 12/31/07  $    4,653,425.24 0  $    -  03210  
3216  
3232  
3255

AUGMENTATION FOR 
CREW 911

PROVIDE CONSTRUCTION AUGMENTATION FOR CONTRACT #3210,3216,3232, AND
 3255, (CREW 911), IN CARSON CITY, DOUGLAS, LYON, AND WAHOE COUNTIES.

60905 00 PARSONS TRANSPORTATION 
GROUP

04/01/05 06/30/07  $    610,489.00 0  $    -  03245 AUGMENT FOR 
CREW 903

 PROVIDE CONSTRUCTION AUGMENTATION FOR CREW 903 IN CLARK COUNTY.

61305 00 WASHINGTON GROUP 
INTERNATIONAL

05/23/05 04/30/07  $    1,296,230.00 1  $    41,900.00 03266, 
03279

CONST 
AUGMENTATION 
CREW 922

 AMENDMENT 1: INCREASE FUNDING ($41,900.00) AND EXTEND TIME-FRAME FOR PROVIDING
CONSTRUCTION FULL CONTRACT ADMINISTRATION FOR CONTRACT NO.'S 3266 AND

 3279 IN CLARK COUNTY.
 PROVIDE CONSTRUCTION FULL CONTRACT ADMINISTRATION FOR CONTRACT NO.'S

3266 AND 3279 IN CLARK COUNTY.

67905 00 CONVERSE CONSULTANTS 05/31/05 12/31/06  $    538,246.70 0  $    -  03162 CONSTRUCT 
AUGMENT CREW 904

 PROVIDE CONSTRUCTION AUGMENTATION FOR CONTRACT NO. 3162 WITH CREW 904
 IN WASHOE COUNTY.

54205 00 BERRYMAN & HENIGAR INC 06/27/05 12/31/07  $    4,211,596.60 0  $    -  03247 CONST AUG  CREW 
902

 CONSTRUCTION AUGMENTATION FOR CONTRACT# 3247 IN CLARK COUNTY.

74305 00 CONVERSE CONSULTANTS 09/01/05 12/31/05  $    178,292.25 0  $    -  03162 CONSTRUCTION 
AUGMENTATION

PROVIDE CONSTRUCTION AUGMENTATION FOR CONTRACT #3162, CREW 908 IN
 WASHOE COUNTY.

74105 00 JACOBS CIVIL INC 11/28/05 03/01/08  $    2,590,228.20 0  $    -  03260 AUGMENTATION 
CREW 926

PROVIDE CONSTRUCTION AUGMENTATION FOR CONTRACT #3260, CREW 926 IN
 CLARK COUNTY.

2006
30106 00 LUMOS AND ASSOCIATES INC 05/01/06 10/31/07  $    1,813,057.75 1  $    280,000.00 03236 

03287 
03302

73079CEN CONST 
AUGMENTATION 
CREW 904

AMENDMENT 1: INCREASE FUNDING ($280,000.00) TO PROVIDE CONSTRUCTION 
AUGMENTATION

 FOR CREW 904 FOR CONTRACTS 3236, 3287, AND 3302 IN WASHOE COUNTY.
 PROVIDE CONSTRUCTION AUGMENTATION FOR CREW 904 FOR CONTRACTS 3236,

3287, AND 3302 IN WASHOE COUNTY.
40306 00 CONVERSE CONSULTANTS 05/01/06 12/31/07  $    5,160,529.00 0  $    2,733,218.58 03235, 

3242, 
3250, 
3275, 
3278, 
3298, 
3305

CONTRACT 
AUGMENTATION

AMENDMENT 1: INCREASE FUNDING ($2,733,218.58) TO PROVIDE CONSTRUCTION 
  AUGMENTATION FOR VARIOUS CONTRACTS IN EUREKA AND ELKO COUNTIES.

PROVIDE CONSTRUCTION AUGMENTATION FOR VARIOUS CONTRACTS IN EUREKA AND
ELKO COUNTIES.

16606 00 HARRIS & ASSOCIATES INC 05/19/06 12/31/08  $    2,220,091.98 0  $    -  03290 73217CEN CONSTRUCTION 
AUGMENTATION

 05-19-06: AUGMENTATION OF CONSTRUCTION CREW 906, CLARK COUNTY.
 NV B/L#: NV19951068132

 EA 73217
 CONTRACT 3290

32606 00 HDR ENGINEERING 06/01/06 06/30/08  $    1,434,259.62 0  $    -  03288 73024CEN AUGMENTATION 
CONTRACT 3288

 CONSTRUCTION AUGMENTATION FOR CONTRACT 3288 IN CLARK COUNT CREW 901.

2007
03507 00 POST BUCKLEY SCHUH & 

JERNIGAN
01/06/07 12/31/09  $    4,033,157.77 2  $    432,206.27 03327, 

03368
60253 AUGMENTATION FOR 

CONTRACT 3327
 AMD 2 07-02-09: CHANGE IN LANGUAGE TO ADD CONSTRUCTION AUGMENTATION.

 AMD 1 04-01-08: INCREASE AUTHORITY FROM $3,600,951.50 TO
 $4,0334157.77.

 01-06-07: CONSTRUCTION AUGMENTATION FOR CREW 907, TO INSPECT AND TEST
 CONTRACTOR'S CONSTRUCTION OPERATIONS, WASHOE COUNTY.

 NV B/L#: NV19971145439
 CONTRACT 3327, 3368

Construction Consultant Agreement Summary
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01707 00 AMEC E & I, INC. 01/16/07 12/31/12  $    14,547,396.00 2  $    2,000,000.00 03292 AUGMENTATION FOR 
CONTRACT 3292

AMD 2 10-10-11: INCREASE THE TOTAL AMOUNT BY $2,000,000.00 FROM
 $12,547,396.00 TO $14,547,396.00; AND EXTEND END DATE FROM 12-31-11 TO

 12-31-12.
 AMD 1 09-13-11: NAME CHANGE OF SERVICE PROVIDER FROM MACTEC TO AMEC E

 & I, INC.
 01-16-07: CONSTRUCTION AUGMENTATION FOR CREW 910 TO INSPECT AND TEST

 CONTRACTOR'S CONSTRUCTION OPERATIONS, WASHOE COUNTY.
 NV B/L#: NV19891007483

 CONTRACT 3292

28207 00 PARSONS TRANSPORTATION 
GROUP

03/01/07 12/31/11  $    3,690,050.65 1  $    -  03292 AUGMENTATION 
CREW 910 #3292

 AMD 1 08-24-10: EXTEND END DATE FROM 1-31-10 TO 12-31-11.
03-01-07: CONSTRUCTION AUGMENTATION FOR CREW 910 FOR INSPECTION OF

 CONTRACTORS AND OPERATIONS, WASHOE COUNTY.
 NV B/L#: NV19781009263

 CONTRACT 3292

2008
17008 00 AMEC EARTH & 

ENVIRONMENTAL
06/13/08 12/31/09  $    920,322.64 0  $    -  03329, 

03347, 
03348

73229 AUGMENTATION FOR 
CREWS DIST3

 06-13-08: CONSTRUCTION CREW AUGMENTATION FOR CREWS IN DISTRICT 3,
 ELKO, HUMBOLDT, AND PERSHING COUNTIES.

 NV B/L#: NV19941068472
 EA 73229, 73362, 73367

 CONTRACT 3329, 3347, 3348

16908 00 HDR ENGINEERING 06/16/08 12/31/09  $    784,898.28 0  $    -  03310, 
03338

60294 CREW 
AUGMENTATION

 06-16-08: CONSTRUCTION CREW AUGMENTATION, DOUGLAS AND CARSON CITY
 COUNTIES.

 NV B/L#: NV19851010291
 EA 60294, 60292

 CONTRACT 3310, 3338

21108 00 CH2M HILL INC 07/07/08 12/31/09  $    892,544.26 0  $    -  03357, 
03358

73439 CONSTRUCT CREW 
AUGMENTATION

 07-07-08: PROVIDE CONSTRUCTION CREW AUGMENTATION, WASHOE COUNTY.
 NV B/L#: NV19931065492

 EA 73439, 60314
 CONTRACT 3357, 3358

2009
17709 00 AMEC EARTH & 

ENVIRONMENTAL INC
06/01/09 06/30/10  $    800,266.77 0  $    -  03372 73430CEN AUGMENTATION FOR 

CREW 920
 CONSTRUCTION CREW AUGMENTATION FOR CREW 920 IN PERSHING AND HUMBOLDT

 COUNTIES.

41809 00 DIVERSIFIED CONSULTING 
SVCS

12/14/09 06/30/12  $    5,748,625.20 0  $    -  03401 AUGMENTATION 
CONTRACT #3401

 12-14-09: CONSTRUCTION AUGMENTATION SERVICES CREW 913 ON CONTRACT
 3401, WASHOE COUNTY.
 NV B/L#: NV19901019853

41909 00 CH2M HILL 12/14/09 12/31/13  $    8,184,652.48 1  $    -  03366 AUG CREW 903 CNT 
# 3366DB

 AMD 1 12-14-09: EXTEND TERMINATION DATE FROM 12-31-12 TO 12-31-13 TO
 COMPLETE THE PROJECT.

12-14-09: PROVIDE CONSTRUCTION AUGMENTATION OF CREW 903 FOR
 CONTRACT 3366DB FOR ADEQUATE INSPECTION AND TESTING OF CONTRACTORS

 CONSTRUCTION OPERATIONS, CLARK COUNTY.
 NV B/L#: NV19931065492

2010
09910 00 PBS & J 05/25/10 10/31/12  $    343,373.00 0  $    -  03389 AUGMENTATION 

CONTRACT 3389
05-25-10: CONSTRUCTION SCHEDULING SUPPORT, I-580 MEADOWOOD

 INTERCHANGE, WASHOE COUNTY.
 NV B/L#: NV19981347315

 CONTRACT 3389
 EA 60385

18710 00 CONVERSE CONSULTING 06/04/10 06/30/11  $    913,580.16 0  $    -  03408 & 
03407 & 
03380

CREW AUG 3380, 
3407 AND 3408

 06-04-10: CONSTRUCTION AUGMENTATION FOR CREW 908, ELKO COUNTY.
 NV B/L#: EXEMPT

 EA 60352, 73524, 73523, 73535, 73486
 CONTRACT 3380, 3407, 3408

23610 00 HARRIS & ASSOCIATES 07/07/10 12/31/12  $    6,127,894.85 0  $    -  03409 CONST AUG CREW 
926 CONT 3409

 07-07-10: CONSTRUCTION AUGMENTATION FOR CREW 926, CLARK COUNTY.
 NV B/L#: NV19951068132

 EA 73451
 CONTRACT 3409

2011
15711 00 HDR ENGINEERING INC 04/12/11 12/31/12  $    1,689,139.53 0  $    -  03421 73363 CREW 916 AUG 

SUMMERLIN PKWY
04-12-11: CONSTRUCTION AUGMENTATION FOR CREW 916, US 95 AND SUMMERLIN

 PARKWAY, CLARK COUNTY.
 NV B/L#: NV19851010291

Crew Augmentation - CM Agreements Page 2 of 3

Item 6A



Agmt No. Task 
Order

Second Party Start 
Date
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No.
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09711 00 HDR ENGINEERING, INC. 05/02/11 12/31/13  $    5,917,223.15 0  $    -  03441 CREW 905 AUG 
CONTRACT 3441

05-02-11: CONSTRUCTION AUGMENTATION SERVICES FOR CONTRACT 3441, CREW
 905; I-80 DESIGN BUILD FROM ROBB DRIVE TO VISTA BOULEVARD, WASHOE

 COUNTY.
 NV B/L#: NV19851010291

 EA 73562
 CONTRACT 3441

12311 00 AMEC EARTH & 
ENVIRONMENTAL INC

05/31/11 12/31/12  $    1,131,577.32 0  $    -  03435 73491 AUGMEN. CONTRACT 
3435

05-31-11: CONSTRUCTION AUGMENTATION SERVICES FOR CONTRACT 3435 FOR
 I-80, ELKO COUNTY.

 NV B/L#: NV19941068472

22211 00 LUMOS & ASSOCIATES 08/31/11 12/31/12  $    1,736,313.91 0  $    -  03450 60484 CREW 912 
AUGMENTATION

 08-31-11: CONSTRUCTION AUGMENTATION SERVICES FOR CREW 912, ELKO
 COUNTY.

 NV B/L#: NV19791006982

32711 00 CME, INC. 12/12/11 12/31/12  $    323,731.19 0  $    -  03467 CONSTRUCTION 
AUGMENTATION

12-12-11: PROVIDE CONSTRUCTION AUGMENTATION SERVICES FOR CREW 911 ON
 CONTRACT 3467; US 50 AND SR 28 DI IMPROVEMENTS, DOUGLAS AND WASHOE

 COUNTIES.
   NV B/L#: EXEMPT EA 60517 CONTRACT 3467

2015
56314 00 DIVERSIFIED CONSULTING 

SERVICE
03/20/15 06/30/16  $    1,308,789.94 1  $    -  03574 73788 CREW 905 

AUGMENTATION
AMD 1 04-20-15: CHANGE THE TITLE OF STAFFING AND COST PROPOSAL FROM

 "ATTACHMENT I" TO "ATTACHMENT D" AND INCLUDE THE ATTACHMENT.
 03-20-15: CONSTRUCTION AUGMENTATION SERVICES FOR CREW 905 FOR PROJECT

 ID 73788 / PROJECT NO. NHP-580-1(031), I-580 FROM MOANA LANE TO THE
 TRUCKEE RIVER, WASHOE COUNTY.

NV B/L#: NV19901019853-R

55114 00 DCS 04/29/15 12/31/18  $    7,967,878.78 0  $    -  03580 60617 CREW 
AUGMENTATION

04-29-15: CONSTRUCTION CREW AUGMENTATION FOR CREW 916 ON US 93 BOULDER
 CITY BYPASS PHASE 1 PACKAGE 3, CLARK.

NV B/L#: NV19901019853-R

TOTALS 31  $    93,927,505 9  $    5,487,325 
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2013
26713 01 B&E CONSULTING, LLC 12/23/13 12/31/15  $    567,924.43 1  $    100,000.00 03546 60574 BIOLOGIC 

OVERSIGHT ON 3546
 AMD 1 03-19-15: INCREASE AUTHORITY BY $100,000.00 FROM $467,924.43 TO

$567,924.43 TO EXTEND BIOLOGICAL OVERSIGHT TO COVER THE DURATION OF
 CONTRACT 3546.

 12-23-13: PROVIDE BIOLOGICAL OVERSIGHT ON CONSTRUCTION CONTRACTS AS
 NEEDED, CLARK COUNTY.

 NV B/L#: NV20081558348

2015

49813 01 HDR ENGINEERING, INC. 01/06/15 12/31/15  $    581,169.45 0  $    -  03577 60553 BIOLOGICAL 
MONITORING FOR 
3577

 01-06-15: BIOLOGICAL MONITORING OF CONTRACT 3577, CLARK COUNTY.
 NV B/L#: NV19851010291

26713 02 B&E CONSULTING, LLC 02/13/15 12/31/15  $    300,651.95 0  $    -  03576 60630 CONTRACT 3576 BIO 
OVERSIGHT

 02-13-15: BIOLOGICAL OVERSIGHT AND THREATENED/ENDANGERED SPECIES
 COMPLIANCE FOR CONTRACT 3576, CLARK COUNTY.

 NV B/L#: NV20081558348

26713 03 B&E CONSULTING, LLC 06/16/15 12/31/15  $    131,423.62 0  $    -  03580 BIOLOGICAL 
OVERSIGHT FOR 
3580

 06-22-15: PROVIDE BIOLOGICAL OVERSIGHT ON CONTRACT 3580, CLARK COUNTY.
 NV B/L#: NV20081558348

TOTALS 4  $    1,581,169 1  $    100,000 

Construction Consultant Agreement Summary

Biological Oversight Construction Management Agreements
Agreement Start Dates 1/1/2005 thru 8/4/2015
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2005
08205 01 FEHR & PEERS ASSOCIATES 

INC
01/24/05 12/31/05  $    82,372.00 0  $    -  NEEDS 

ASSESS/RESEARCH/
OUTREACH

 PERFORM NEEDS ASSESSMENT, RESEARCH, AND INTERNAL OUTREACH FOR THE
 RE-WRITING OF THE DEPARTMENTS CONSTRUCTION AND DOCUMENTATION MANUALS.

24005 01 JACOBS CIVIL INC 01/24/05 06/30/05  $    79,005.43 0  $    -  03076 CONSTRUCTION 
CLAIMS REVIEW

19205 01 HARRIS AND ASSOCIATES 04/01/05 12/31/05  $    142,507.12 0  $    -  VALUE ANALYSIS 
PRIMM TO SLOAN

 CONSTRUCTIBILITY EVALUATION SERVICES FOR CONTRACT 3290 IN CLARK
 COUNTY.

58205 00 CH2M HILL INC 07/18/05 06/30/09  $    653,068.00 3  $    312,148.55 QUALITY 
ASSURANCE 
PROGRAM TESTING

AMENDMENT 3: EXTEND TIME-FRAME FOR CONSTRUCTION AUGMENTATION OF
CONSTRUCTION CREWS FOR QUALITY ASSURANCE FOR WORK PERFORMED IN CARSON

 CITY,CLARK, DOUGLAS, LYON, STOREY, AND WASHOE COUNTIES.
AMENDMENT 2: INCREASE FUNDING ($312,148.55) AND EXTEND TIME-FRAME FOR 

 CONSTRUCTION AUGMENTATION OFCONSTRUCTION CREWS FOR QUALITY ASSURANCE 
 FOR WORK PERFORMED IN CARSON CITY,CLARK, DOUGLAS, LYON, STOREY, AND WASHOE 

 COUNTIES.
AMENDMENT 1: EXTEND TIME-FRAME FOR CONSTRUCTION AUGMENTATION OF
CONSTRUCTION CREWS FOR QUALITY ASSURANCE FOR WORK PERFORMED IN CARSON

 CITY,CLARK, DOUGLAS, LYON, STOREY, AND WASHOE COUNTIES.
 CONSTRUCTION AUGMENTATION OF CONSTRUCTION CREWS FOR QUALITY ASSURANCE

FOR WORK PERFORMED IN CARSON CITY, CLARK, DOUGLAS, LYON, STOREY, AND
WASHOE COUNTIES.

2006
23805 01 PBS&J 01/20/06 12/31/07  $    209,903.00 1  $    110,000.00 CONST MGMT 

ACADEMY TRAINING
AMENDMENT 1: INCREASE FUNDING ($110,000.00) AND EXTEND TIME-FRAME TO COORDINATE 

 THE
DEVELOPMENT OF THE DEPARTMENT'S CONSTRUCTION DIVISION CONSTRUCTION

 MANAGEMENT ACADEMY TRAINING COURSE FOR 2006 AND TO PREPARE AND PRESENT
 THE CONFLICT RESOLUTION, CONTRACT SCHEDULING AND QUALITY ASSURANCE

 MODULES OF THE ACADEMY TRAINING COURSE .
TO COORDINATE THE DEVELOPMENT OF THE DEPARTMENT'S CONSTRUCTION
DIVISION CONSTRUCTION MANAGEMENT ACADEMY TRAINING COURSE FOR 2006 AND

 TO PREPARE AND PRESENT THE CONFLICT RESOLUTION, CONTRACT SCHEDULING
 AND QUALITY ASSURANCE MODULES OF THE ACADEMY TRAINING COURSE.

18906 00 SHARCHIVE LLC 02/01/06 12/31/07  $    122,200.00 0  $    -  03288 60220CEN DOCUMENT 
CONTROL 
SOFTWARE TEST

FIELD AUTOMATED COMMUNICATIONS SOFTWARE TESTING OF ELECTRONIC 
 DOCUMENTATION FOR CREW 901 IN CLARK COUNTY.

18605 01 DIVERSIFIED CONSULTING 
SERVICE

05/10/06 12/31/07  $    540,852.20 1  $    161,768.60 PREVAILING WAGE - 
CONSTRUCTABILTY

 AMENDMENT 1: INCREASE FUNDING ($161,768.60) AND EXTEND TIME-FRAME TO CONDUCT A
 CONSTRUCTABILITY PREVAILING WAGE INVESTIGATION STATEWIDE.

 CONDUCT A CONSTRUCTABILITY PREVAILING WAGE INVESTIGATION STATEWIDE.

28606 00 FEHR & PEERS ASSOCIATES 
INC

06/15/06 12/31/08  $    1,015,388.00 2  $    383,134.00 RE-WRITING 
CONSTRUCTION 
MANUAL

AMENDMENT 2: INCREASE FUNDING ($106,994.00) AND EXTEND TIME-FRAME FOR RE-
 WRITING

 THE CONSTRUCTION DIVISIONS CONSTRUCTION MANUAL.
AMENDMENT 1: INCRASE FUNDING ($276,140.00) AND EXTEND TIME-FRAME RE-WRITING THE 

 CONSTRUCTION DIVISIONS CONSTRUCTION MANNAL// RE-WRITING THE CONSTRUCTION 
DIVISIONS CONSTRUCTION MANUAL.

22006 00 LANDAUER INC 06/27/06 07/30/10  $    20,480.00 0  $    -  RADIATION 
EXPOSURE 
MONITORING

 PROVIDE RADIATION MONITORING SERVICES STATEWIDE.

23605 01 NAVIGANT CONSULTING INC 06/30/06 12/31/06  $    76,950.00 0  $    -  3242 & 
3250 & 
3275

ADVISE DEPT ON 
UTILITY RELOCAT

 PROVIDE SCHEDULE AND CLAIMS REVIEW AND ANALYSIS FOR CONTRACTS #3242,
 #3250, AND #3275 IN EUREKA AND ELKO COUNTIES.

43606 00 PCI GROUP LLC 09/18/06 12/31/11  $    1,812,967.00 0  $    -  03292 60213CEN PROLOG ELECT DOC 
FIELD TRIAL

 09-18-06: PROVIDE PROLOG ELECTRONIC DOCUMENTATION FIELD TRIAL, WASHOE
 COUNTY.

 NV B/L#: NV20021084652

38106 00 NORTHERN NEVADA TITLE CO 10/23/06 12/31/12  $    20,000.00 0  $    -  03292 STORE /MAINT BID 
DOCS FOR 3292

 10-23-06: ESCROW SERVICES TO STORE AND MAINTAIN BID DOCUMENTS, WASHOE
 COUNTY.

 NV B/L#: NV19791012293

2007

Construction Consultant Agreement Summary

Construction Adminstration Other Program Agreements
Agreement Start Dates 1/1/2005 thru 8/4/2015
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03207 01 POST BUCKLEY SCHUH & 
JERNIGAN

02/20/07 12/31/07  $    220,000.00 1  $    -  CONSTRUCTABILITY 
CRAIG ROAD

AMENDMENT 1: PROVIDE CONSTRUCTABILITY AND CONSTRUCTION SCHEDULING FOR
 CRAIG ROAD PROJECT IN CLARK COUNTY.

PROVIDE CONSTRUCTABILITY AND CONSTRUCTION SCHEDULING FOR CRAIG ROAD
 PROJECT IN CLARK COUNTY.

22707 01 POST BUCKLEY SCHUH & 
JERNIGAN

04/02/07 08/31/07  $    93,000.00 0  $    -  03154 CONSTRUCTION 
CLAIMS SUPPORT

 PROVIDE CONSTRUCTION CLAIMS SUPPORT FOR CONTRACT 3154 IN CARSON CITY.

38407 00 MARK RESOLVE INC 05/07/07 06/30/08  $    200,000.00 0  $    -  FNF CLAIMS ON 
CONTRACT 3250

PREPARE DOCUMENTATION AND RESPONSES FOR CURRENT PROJECT ISSUES WITH
 FNF CONSTRUCTION AND FOR THE DEFENSE OF CURRENT CLAIMS ON CONTRACT

 3250 IN ELKO COUNTY.

22607 01 RESOLUTION MANAGEMENT 
CNSUL

12/01/07 12/31/08  $    66,000.00 3  $    16,000.00 03148 60163CEN CONSTRUCTION 
CLAIMS SUPPORT 
#3148

 AMENDMENT 3: INCREASE FUNDING ($6,000.00) TO PROVIDE
 CONSTRUCTION SUPPORT FOR CONTRACT #3148 IN WASHOE COUNTY.

 AMENDMENT 2: INCREASE FUNDING ($10,000.00)  AND EXTEND TIME-FRAME TO PROVIDE
 CONSTRUCTION SUPPORT FOR CONTRACT #3148 IN WASHOE COUNTY.

AMENDMENT 1: EXTEND TIME-FRAME TO PROVIDE CONSTRUCTION SUPPORT FOR
 CONTRACT #3148 IN WASHOE COUNTY.

 PROVIDE CONSTRUCTION SUPPORT FOR CONTRACT #3148 IN WASHOE COUNTY.

2008
03107 01 PARSONS TRANSPORTATION 

GROUP
02/11/08 12/31/09  $    114,206.85 1  $    -  03324 CONSTRUCT 

SCHEDULING 
SERVICES

 AMENDMENT 1: TIME EXTENSION ONLY, CLARK COUNTY.
PROVIDE CONSTRUCTION SCHEDULING SERVICES NEEDED FOR CONTRACT #3324 IN

 CLARK COUNTY.

03107 02 PARSONS TRANSPORTATION 
GROUP

02/11/08 12/31/10  $    883,148.95 1  $    -  03313 CONSTRUCT 
SCHEDULING 
SERVICES

 AMENDMENT 1: TO EXTEND TIMEFRAME TO PROVIDE CONSTRUCTION SCHEDULING
 SERVICES NEEDED FOR CONTRACT NO. 3313DB, CLARK COUNTY.

 PROVIDE CONSTRUCTION SCHEDULING SERVICES FOR CONTRACT #3313DB IN CLARK
 COUNTY.

34608 00 CH2M HILL INC 10/15/08 12/31/09  $    434,633.24 1  $    -  QUALITY 
ASSURANCE 
PROGRAM TESTING

 AMENDMENT 1: EXTEND TIME-FRAME (6/30/09 TO 12/31/09) TO PROVIDE AUGMENTATION 
 /QUALITY ASSURANCE STATEWIDE.

 PROVIDE  AUGMENTATION /QUALITY ASSURANCE STATEWIDE.

22707 02 PBS&J (ATKINS) 11/17/08 06/30/09  $    89,055.00 0  $    -  CONSTRUCTION 
MANAGE ACADEMY

CONSTRUCTION CLAIMS SUPPORT/NDOT CONSTRUCTION MANAGEMENT ACADEMY IN
 WASHOE COUNTY.

2009
04009 00 HILL INTERNATIONAL 03/30/09 12/31/09  $    92,065.16 1  $    7,666.50 CLAIM SUPPORT 

TWO CONTRACTS
 AMD 1 06-02-10: ADD MONEY ($7,666.50) FOR FINAL PAY.

 03-30-09: PROVIDE CLAIM SUPPORT, STATEWIDE.
  NV B/L#: NV20061155615 EA 60169, 60210

CONTRACT 3215, 3289
16509 00 HARRIS & ASSOCIATES 04/27/09 12/31/09  $    414,892.50 0  $    -  73451 CONSTRUCTIABILITY 

REVIEW US95
 04-27-09: CONSTRUCTABILITY REVIEW OF US 95 PACKAGE 1, CLARK COUNTY.

 NV B/L#: NV19951068132

12309 00 GLOBAL LEADERSHIP 
ALLIANCE

05/21/09 06/30/11  $    134,900.00 2  $    64,900.00 INDUSTRY 
PARTNERING 
IMPLEMENT

 AMD 2 07-13-10: EXTEND TERMINATION DATE FROM 06-30-10 TO 06-30-11 TO
 COMPLETE THE PROJECT.

 AMD 1 04-06-10: DEVELOP AND IMPLEMENT AN ADDITIONAL INTERNAL
PARTNERING TRAINING CURRICULUM, DEVELOP A GUIDE TO PARTNERING AND

 PROVIDE ADDITIONAL TRAIN THE TRAINER SESSIONS, INCREASE FUNDING ($64,900.00).
 05-21-09: CONSTRUCTION INDUSTRY PARTNERING IMPLEMENTATION TO PROVIDE

TRAINING, PARTNERING, SPECIFICATION REVIEW AND MODIFICATION, AND
 PERFORMANCE TRACKING OF PARTNERING, STATEWIDE.

 NV B/L#: EXEMPT

01510 00 PBS&J 12/08/09 12/31/13  $    433,371.85 0  $    -  CONSTRUCTION 
MGMT ACADEMY

 12-08-09: CONSTRUCTION CLAIM SUPPORT FOR CONSTRUCTION MANAGEMENT
 ACADEMY, WASHOE AND CLARK COUNTIES.

 NV B/L#: NV19981347315

2010
11410 00 TROXLER ELECTRONICS LABS 

INC
06/25/10 09/30/14  $    17,136.00 1  $    17,136.00 RADIATION 

EXPOSURE 
MONITORING

 AMD 1 04-09-13: CORRECT MATHEMATICAL ERROR, AND INCREASE AUTHORITY
 FROM $8,568.00 TO $17,136.00.

 06-25-10: RADIATION EXPOSURE MONITORING SERVICES, D2-036-10,
 STATEWIDE.

 NV B/L#: NV20101478370

2011
24811 00 MARK RESOLVE INC 04/27/11 05/02/13  $    430,000.00 1  $    130,000.00 03154 CLAIM SUPPORT FOR 

CONT 3154 & 3377 & 
3407

 AMD 1 10-25-11: INCREASE AUTHORITY BY
$130,000.00 FROM $300,000.00 TO $430,000.00 DUE TO THE INCLUSION OF

 CONTRACTS 3377 AND 3407.
 04-27-11: PROVIDE CLAIM SUPPORT REGARDING WORK PERFORMED, STATEWIDE.

 NV B/L#: NV20111277994
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25710 00 CH2M HILL 12/19/11 03/01/12  $    587,009.73 2  $    114,716.80 QUALITY 
ASSURANCE 
PROGRAM TESTING

 AMD 2 12-19-11: EXTEND END DATE FROM 12-31-11 TO 03-01-12.
 AMD 1 06-21-10: INCREASE THE AMOUNT OF THE CONTRACT BY $114,716.80

 FROM $472,292.93 TO $587,009.73.
06-21-10: PROVIDE AUGMENTATION FOR QUALITY ASSURANCE SECTION OF
CONSTRUCTION DIVISION, FOR OSHA SUPERVISOR AND NON-SUPERVISOR
TRAINING, FOR MSHA TRAINING, AND FOR THE DEVELOPMENT OF A FIELD

 TESTING MANUAL FOR SELF CONSOLIDATION CONCRETE, STATEWIDE.
 NV B/L#: NV19931065492

2013
19013 00 BLACK EAGLE CONSULTING 

INC
07/17/13 12/31/14  $    75,000.00 0  $    -   03389 60385 EXPERT WITNESS 

FOR 3389
 07-17-13: CLAIM SUPPORT AND EXPERT WITNESS SERVICES, WASHOE COUNTY.

 NV B/L#: NV19971293847

2014
05314 00 LANDAUER INC 05/01/14 07/15/18  $    22,084.80 0  $    -  RADIATION 

EXPOSURE 
MONITORING

 05-01-14: PROVIDE RADIATION EXPOSURE MONITORING DETECTION SERVICES,
 STATEWIDE.

 NV B/L#: NV20141203138-Q

13214 00 ATKINS 12/18/14 12/31/17  $    209,020.00 0  $    -  06 P6 PROFESSIONAL 
TRAINING

 12-18-14: PROVIDE TRAINING AND TECHNICAL SUPPORT FOR PRIMAVERA P6
PROFESSIONAL SOFTWARE, AND ASSISTANCE IN UPDATING CURRENT STANDARD

 SPECIFICATIONS FOR ROAD AND BRIDGE CONSTRUCTION AS IT RELATES TO
 CURRENT INDUSTRY STANDARDS FOR PROJECT SCHEDULING, STATEWIDE.

NV B/L#: NV19981347315-R

2015
04215 01 DISPUTE RESOLUTION BOARD 06/18/15 08/31/15  $    22,350.00 0  $    -   01 YEAR 1 DRT 

TRAINING
 06-22-15: PROVIDE YEAR-ONE TRAINING WORKSHOPS COVERING "DRT

 ADMINISTRATION AND PRACTIVE AND DRT CHAIRING/ADVANCED", STATEWIDE.
 NV B/L#: EXEMPT

TOTALS 31  $    9,313,567 21  $    1,317,470 
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Calendar Year # Agmnt Total Agreement $ # Agmnts Agmt $ # Agmnts Agmt $ # Agmnts Agmt $ 
2005 12 15,650,990$         9 14,319,932$   0 -$                 3 1,331,058$    
2006 6 6,608,370$           1 3,222,732$     0 -$                 5 3,385,638$    
2007 7 3,986,403$           1 2,856,800$     1 20,000$           5 1,109,603$    
2008 2 34,290,054$         1 27,911,333$   1 6,378,721$      0 -$               
2009 3 35,001$                0 -$               0 -$                 3 35,001$         
2010 7 15,437,981$         1 3,869,026$     3 9,986,500$      3 1,582,455$    
2011 43 27,070,531$         16 6,994,777$     5 2,387,974$      22 17,687,780$  
2012 9 877,820$              0 -$               8 877,820$         1 -$               
2013 20 26,713,653$         0 -$               3 714,170$         17 25,999,483$  
2014 11 4,561,805$           1 150,000$        2 57,952$           8 4,353,852$    
2015 3 1,309,995$           0 -$               2 633,319$         1 676,676$       
Totals 123 136,542,604$       30 59,324,601$   25 21,056,456$    68 56,161,547$  

41%15%43%

Project Management Agreement Summary
Agreements by Firm

2005-2015*

Project Management
Design CMAR, ICE, Design/Build Other
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Firm # Agmnt Total Agreement $ # Agmnts Agmt $ # Agmnts Agmt $ # Agmnts Agmt $ 
AGGREGATE INDUSTRIES SWR INC 1 586,962$                    0 -$               0 -$                 1 586,962$       
ATKINS NORTH AMERICA, INC. 9 4,277,848$                 2 2,923,200$    2 468,688$         5 885,960$       
BALDWIN DEVELOPMENT 1 676,676$                    0 -$               0 -$                 1 676,676$       
CA GROUP, INC. 3 4,455,902$                 2 3,150,109$    0 -$                 1 1,305,793$    
CARTER & BURGESS INC 2 3,436,350$                 2 3,436,350$    0 -$                 0 -$               
CASCADE DRILLING LP 1 11,580$                      0 -$               0 -$                 1 11,580$         
CDM SMITH 2 5,113,684$                 0 -$               1 4,863,684$      1 250,000$       
CH2M HILL 9 39,579,154$               3 28,172,861$  0 -$                 6 11,406,293$  
CONSULTANT ENGINEERING INC 1 141,902$                    0 -$               1 141,902$         0 -$               
EMPIRE CONTRACTORS LLC 1 285,745$                    0 -$               0 -$                 1 285,745$       
ENVIRONMENTAL HEALTH & ENGR INC 1 145,000$                    0 -$               0 -$                 1 145,000$       
ERNST & YOUNG 1 3,296,157$                 0 -$               0 -$                 1 3,296,157$    
FHWA-CFL 1 1$                               0 -$               0 -$                 1 1$                  
FISHER SAND AND GRAVEL, INC. 1 -$                           0 -$               0 -$                 1 -$               
FITCH RATINGS INC 1 150,000$                    0 -$               0 -$                 1 150,000$       
G.C. WALLACE, INC. 1 76,100$                      1 76,100$         0 -$                 0 -$               
GLOBAL ASSETS INTEGRATED, LLC 1 -$                           0 -$               0 -$                 1 -$               
GRADEX CONSTRUCTION COMPANY 1 78,221$                      0 -$               0 -$                 1 78,221$         
GRANITE CONSTRUCTION 3 1,508,174$                 0 -$               3 1,508,174$      0 -$               
HDR ENGINEERING INC 25 8,946,774$                 3 4,010,263$    3 3,252,413$      19 1,684,098$    
JACOBS ENGINEERING GROUP 10 12,752,294$               0 -$               4 3,013,355$      6 9,738,939$    
KIMLEY-HORN AND ASSOCIATES INC 3 971,873$                    2 134,873$       0 -$                 1 837,000$       
LAGE DESIGN 1 150,000$                    1 150,000$       0 -$                 0 -$               
LAS VEGAS PAVING 1 474,000$                    0 -$               0 -$                 1 474,000$       
MANHARD CONSULTING LTD 2 138,259$                    2 138,259$       0 -$                 0 -$               
NORTH CARSON CROSSING LLC 1 -$                           0 -$               0 -$                 1 -$               
NORTHERN NEVADA TITLE COMPANY 1 20,000$                      0 -$               1 20,000$           0 -$               
NOSSAMAN LLP 1 3,400,000$                 0 -$               0 -$                 1 3,400,000$    
ORTH-RODGERS & ASSOCIATES, INC 1 72,841$                      1 72,841$         0 -$                 0 -$               
OVERLAND, PACIFIC & CUTLER 1 5,972,284$                 0 -$               0 -$                 1 5,972,284$    
PARSONS BRINCKERHOFF 1 2,058,667$                 0 -$               0 -$                 1 2,058,667$    
PARSONS TRANSPORTATION GROUP 5 10,393,779$               4 4,015,058$    1 6,378,721$      0 -$               
PB AMERICAS, INC. 1 67,685$                      1 67,685$         0 -$                 0 -$               
PBS&J 2 694,914$                    0 -$               0 -$                 2 694,914$       
POST BUCKLEY SCHUH & JERNIGAN 3 9,996,243$                 2 9,720,175$    0 -$                 1 276,068$       
Q & D CONSTRUCTION CO, INC. 3 684,700$                    0 -$               3 684,700$         0 -$               
RENO RETAIL COMPANY LLC 1 1,000,000$                 0 -$               0 -$                 1 1,000,000$    
SIERRA NEVADA CONSTRUCTION 1 848,007$                    0 -$               0 -$                 1 848,007$       
SONOMA TECHNOLOGY, INC 2 1,613,881$                 0 -$               0 -$                 2 1,613,881$    
SOUTHERN HIGHLANDS DEV CORP 1 -$                           1 -$               0 -$                 0 -$               
SOUTHWEST IRON WORKS LLC 1 6,927,268$                 0 -$               0 -$                 1 6,927,268$    
STANLEY CONSULTANTS 5 699,819$                    0 -$               5 699,819$         0 -$               
STANTEC CONSULTING INC 2 413,573$                    0 -$               0 -$                 2 413,573$       
TAHOE RENO INDUSTRIAL CENTER 0 -$                           0 -$               0 -$                 0 -$               
THE LOUIS BERGER GROUP INC 3 3,031,706$                 2 3,014,158$    0 -$                 1 17,548$         
UPRR 1 25,000$                      0 -$               1 25,000$           0 -$               
WASHINGTON GROUP INTERNATIONAL 1 242,669$                    1 242,669$       0 -$                 0 -$               
WHITING-TURNER CONTRACTING 1 826,911$                    0 -$               0 -$                 1 826,911$       
WOOD RODGERS 1 300,000$                    0 -$               0 -$                 1 300,000$       

0 -$                           0 -$               0 -$                 0 -$               
Totals 123 136,542,604$             30 59,324,601$  25 21,056,456$    68 56,161,547$  -$                Variance

Project Management Agreement Summary
Agreements by Firm

2005-2015*

Project Management
Design CMAR, ICE, Design/Build Other
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NDOT 5 YEAR PLAN August 6, 2015 PDC Mtg.Working Copy - Subject to Funding and Approval

MAJOR/CAPACITY PROJECTS

PCEMS NO PIN/EA NO 2015 2016 2018 20192017 NOTESPROJ NAME

1-03332 UNASSIGNED I 15 at Hardy Way in Mesquite. CL 118.00 $0

$15M Other funding

1-03365 73652 NEON - R/W AC $30,000,000

4-03389 60633 SR 160 Phase 1 - Blue Diamond Rd., fm. SR 159 Red Rock Canyon Road to 

beg. of Mountainous Area.   MP CL 10.89 to MP CL 16.63.

$25,000,000

3-19052 60660 SR 439, USA Pkwy., fm. US 50 in Lyon Co. to I 80 in Washoe Co. - New Road. $70,000,000 Moved from 2016

7-03007 73824 SR 593, Tropicana Ave. at SR 604 Las Vegas Blvd.  (Replace Escalators) $0

$20M LVCVA Funding - CMAR

2-25051 60604 US 395, Carson City Fwy., fm. S. Carson St., SR 529, to Fairview Dr. 

Pkg. 2B-3.  MP CC 0.05 to CC 3.15

$47,650,000

Completed with an Adv. Date 

2/25/2015; Contract Number 3585.  At 

grade intersection alternative

6-03143 60638 US 95 NW Phase 3A; CC 215 fm. US 95 to Tenaya Way MP CL 0.88 - 

N/E & W/S Ramps and S/B collector Rd.

$35,200,000

Completed with an Adv. Date 

2/25/2015; Contract Number 3583. 

Funds in PSAMS $25.3M CC Regional 

Flood Control Dist., $6.4M RTC, $25.6 

NDOT

NEON Construction Bond Re-payment $2,100,000

3-23068 60682 SR 160, fm. Rainbow Ave. to Calvada Blvd.  

MP NY 7.00 to 8.50.

$4,200,000

1-03365 73652 NEON - R/W AC $30,000,000

1-03352 CONST2A I 15 N. - Part 2 Pkg. A,C,D $40,200,000

Pkg. A, C, D combined into one contract

2-03250 60702 US 95 fm. Durango Dr. to Kyle Canyon Rd. - Pkg 2B.  

MP CL 89.92 to 92.37.

$41,700,000

Cost changed from $36,353,000

Scope includes Kyle Canyon Intch. 

Improvements

1-03375 73797 I 515 at LV Downtown Viaduct - Rehab/Retrofit G-947, I-947R, I-947M $27,000,000

Not Scheduled US 93 at Garnet Intch. - Improvements and Widening $37,000,000

NEON Construction Bond Re-payment $8,600,000

1-03367 73687 I 15 Starr Ave., Las Vegas, at MP CL 29.375 $0

$52M Construction in FRI funding and 

Earmark;$29M ROW

1-03365 73652 NEON - R/W AC $30,000,000

4-03389 160PH2 SR 160 Phase 2 - Blue Diamond Rd. fm. 1.24 MN of Mountain Springs 

Summit to beginning of Mountain Area.   MP CL 22.00 to 16.63

$45,000,000

ROW Impacts TBD

6-03143 CONST953B US 95 NW Corridor Phase 3B at MP 88 and CC 215 fm. Hualapai to Tenaya 

Way. MP 88 and CC 215 MP 37.00 to 39.00 (Relocate Gas Line)

$17,100,000

Not Scheduled I 515 - Operational Improvements $40,000,000 Moved from 2017

Scope and Budget TBD

Not Scheduled I 580 Operational Improvements $40,000,000

Scope and Budget TBD

NEON Construction Bond Re-payment $16,600,000

4-03442 UNASSIGNED SR 159, Charleston Blvd. fm. Lamb Blvd. to Honolulu St. - DDI at I-515 $0

Cost changed from $3,000,000

$3M in CMAQ Funds

Scope and Budget TBD

1-03365 73652 NEON - R/W AC $30,000,000

2-19073 UNASSIGNED US 50, Lyon Co., fm. Roy's Rd. to the jct. w/ US 95A. - widen & intersection 

upgrades.  MP LY 19.90 to 29.44

$36,000,000 Moved from 2017

Adv. Nov. 2017

NEON Construction Bond Re-payment $24,800,000

Not Scheduled I 15 HOV Improvements $40,000,000

Scope and budget TBD

6-03143 CONST953C US 95 NW Corridor Phase 3C at MP 88 and CC 215 fm. Hualapai to Tenaya 

Way. MP 88 and CC 215 MP 37.00 to 39.00

$83,900,000

6-03145 73536 I 15, Las Vegas, at the CC 215 Northern Beltway Intch. - New System to 

System Intch.

$40,000,000 Moved from 2018

Phase, Scope and Budget TBD

SubTotal: $207,850,000 $145,200,000 $137,700,000 $162,600,000 $188,700,000

Page 1 of 8



NDOT 5 YEAR PLAN Working Copy - Subject to Funding and Approval August 6, 2015 PDC Mtg.

ROADWAY (3R) PROJECTS

PCEMS NO PIN/EA NO 2015 2016 2018 20192017 NOTESPROJ NAME

1-07120 73667 I 80 fm. 0.048 MW of the Willow Creek grade separation to 0.816 ME of the 

E. Wells Intch.   MP EL 68.978 to EL 74.855

$17,400,000  
Completed with an Adv. Date 

8/12/2015; Contract Number 3609

4-03428 73781 SR 604, Las Vegas Blvd., fm. E. Carey Ave. to 0.240 MN of Craig Rd. 

MP CL 33.064 to CL 37.713

$12,000,000  
Does not include $4M for Road Transfer 

to NLV (Tonopah Ave. to Carey Ave.)

2-09044 60694 US 95 fm. 0.796 MS of Dry Wash B-1478, to the ES/NY Co. Line. 

MP ES 32.883 to 44.196

$8,000,000  
Completed with an Adv. Date 

7/29/2015; Contract Number 3607.

4-03430 73780 SR 592, Flamingo Rd., fm. Paradise to Boulder Hwy.   

MP CL 26.505 to 31.378   (Agreement w/ RTC)

$9,000,000  
Agmt. to pay $9 M in 2015 &

 $9 M in 2016 to the RTC

2-31131 60616 I 580 fm. S/B Off Ramp at the N. Carson St. Intch. to 0.86 MS of the Bowers 

Intch.   MP CC 8.49 to WA 5.99 (I-1261, I-812N/S)

$17,500,000  
Completed with an Adv. Date 

6/17/2015; Contract Number 3598

1-13055 60573 I 80 fm. 1.065 MW of HU/LA Co. Line to HU/LA Co. Line; I 80 fm. HU/LA Co. 

Line to SR 304, 0.93 ME of E. Battle Mtn. Intch.  

MP HU 60.31 to HU 61.38; MP LA 0.0 to LA 9.05

$19,700,000  
Completed with an Adv. Date 

7/15/2015; Contract Number 3604. 

SR 304 (73635) State Funded

4-03429 73779 SR 593 Tropicana Ave. fm. Eastern Ave. to Boulder Hwy. MP CL 3.53 to 

7.30.  Phase 1

MP CL 24.830 to 32.176. Phase 1. (AC Pavement Only)

$12,000,000  
Completed with an Adv. Date 

7/15/2015; Contract Number 3605.

4-03430 73780 SR 592, Flamingo Rd., fm. Paradise to Boulder Hwy.  

MP CL 26.505 to 31.378 (Agreement w/ RTC)

$9,000,000  
Agmt. to pay $9M in 2015 & 

$9M in 2016 to the RTC

4-25057 73923 SR 529, S. Carson St., fm. Overland St. to Fairview Dr.   

MP CC 0.38 to 1.99

$4,400,000  
Relinquishment

2-33089 73912 US 93, N. of McGill, fm. 3.610 MS of Success Summit Rd. to 5.390 MN of 

Success Summit Rd.   MP WP 66.995 to 75.995

$6,100,000

4-31231 73549 SR 648, Glendale Ave., fm. Kietzke Ln. to McCarran Blvd.   

MP WA 2.700 to 5.357

$12,800,000  
Possible Relinquishment

3-23070 73921 SR 160 fm. 0.465 MN of Basin Rd. to 12.556 MN of Bella Vista Dr. at the 

2010 NUL of Pahrump.   MP NY 11.193 to 26.363

$21,900,000  
May Adv. with Misc. Project 

(Johnnie Curve and Turn Pockets)

2-15023 60539 US 50 fm. CH/LA Co. Line to 0.508 MW of the W. Boundary of the Toiyabe 

National Forest.   MP LA 0.000 to LA 25.408

$14,500,000  
Adv. with Safety Project (2-15023)

2-09041 73648 US 6 fm. 0.187 ME of the jct. of US 6/US 95 to 1.974 MW of Millers 

Roadside Park. MP ES 19.055 to 43.939

$16,500,000  
Adv. with Safety Project (60671)

2-33085 73636 US 6 fm. the jct. w/ SR 318 to 0.30 ME of Murry Street.  

MP WP 13.71 to 36.78

$16,000,000

2-19081 73639 US 95A(sharedroad US 50A), Lyon Co., fm. the jct. w/ US 50/US 95A in 

Silver Springs to SR 427. 

US 95A MP LY 44.254 to 58.39 (includes truck lane and passing lane)

$10,900,000

2-23066 73928 US 6 fm. 0.736 ME of the ES/NY Co. line to US 95. US 95 fm. the ES/NY Co. 

line to US 6 in Tonopah.

MP US 6 NY 0.736 to 3.00;  MP US 95 NY 107.220 to 108.456

$5,100,000 Moved from 2016

Not Scheduled US 93 fm. 12.825 MN of Cattle Pass to 2.691 MS of SR 229.   

MP EL 30.762 to 43.071

$9,000,000

3-31144 73913 SR 877, Franktown Rd., fm. SR 429 then N. to US 395A/SR 429 near Bowers 

Mansion.   MP WA 0.00 to 4.296

$1,500,000

4-03443 73937 SR 596, Jones Blvd., fm. 1.000 MN of W. Charleston Blvd. to Smoke Ranch 

Rd.    MP CL 43.007 to 45.038

$3,400,000

Not Scheduled SR 160, Pahrump Valley Rd., fm. 1.030 MN of Mountain Springs Summit to 

the CL/NY Co. Line.   MP CL 21.723 to 43.293

$21,500,000

4-03439 73902 SR 159, Red Rock Rd., fm. 1.989 MW of Durango Rd to an NHS break at 

Rainbow Blvd.   MP CL 17.030 to 21.064

$4,600,000

2-03275 73644 US 93 fm. FRCL08 on the S. side Garnet Intch. To 15.887 MN of FRCL07 at 

Garnet Intch.   MP CL 52.010 to 67.981

$24,400,000  
Adv. with Safety Project (60688)

Not Scheduled I 80/I 580/US 395 Various Ramps in Reno/Sparks UL $5,000,000  
Tentative

4-03429 73879 SR 593, Tropicana Ave., fm. Dean Martin to Boulder Hwy.   

MP CL 0.01 to 7.30. Phase 2 (Concrete Bus Ln. and ADA)

$24,000,000  
CMAR

RW is not included in the estimate.

2-33086 73650 US 50, in Ely, fm. 0.165 ME of Ruth/Kimberly Rd. to US 6. US 93 fm. the jct. 

w/ US 50 to 0.646 MN of US 50. 

US 50 MP WP 61.794 to 68.432;  US 93  MP WP 53.450 to 54.096

$15,600,000 Moved from 2017

Adv. with Hydraulic Project

1-07126 73930 I 80 fm. 0.363 MW of the W. Carlin Intch. to 0.274 MW of the W. Portal of 

the Carlin Tunnels, the beg. of the PCCP.   MP EL 1.097 to 7.512

$5,600,000  
Tentative

1-19015 73914 I 80 fm. 0.419 ME of the E. Fernley Grade Sep. to the LY/CH Co. Line.

MP LY 5.844 to 15.912

$13,600,000  
Tentative

1-31231 73920 I 80 fm. the CA/NV Stateline to 0.023 MW of Keystone Intch. Includes 

frontage Rd. FRWA03 at Garson Rd. Intch. MP WA 0.00 to 12.445

$13,400,000  
FR Cost with State Funds

1-25004 73931 US 395, Carson City, US 50/Williams St. to 0.661 MS of the CC/WA Co. Line. 

MP CC 5.254 to 8.950

$4,900,000  
Tentative

1-13058 73789 I 80 fm. 0.345 ME of the trailing edge of H-1256 at the W. Strip Grade Sep. 

to 0.549 ME of the E. Winnemucca Intch.   MP HU 12.023 to 17.354

$8,400,000  
Tentative

Not Scheduled US 50 fm. 1.00 ME of Alpine Rd. to the CH/LA Co. Line.   

MP CH 85.961 to 106.845

$14,300,000  
Tentative

Not Scheduled SR 28, Incline Village, fm. 0.242 MN of E. Lakeshore Blvd. to the NV/CA 

Stateline. MP WA 5.217 to 10.990

$3,100,000  
Tentative

2-01089 73932 US 50 fm. 0.008 ME of Allen Rd. to the EUL of Fallon at Rio Vista.

MP CH 19.351 to 21.708

$2,600,000  
Tentative

Not Scheduled I 80 fm. 1.108 ME of Moor Intch. to 3.263 MW of Pequop Intch.

MP EL 83.332 to 94.800

$17,400,000  
Tentative

1-27067 73666 I 80 fm. 1.776 ME of Humbolt Intch. to 0.516 MW of Dun Glenn Intch.

MP PE 51.38 to PE 62.49

$14,300,000  
Tentative

1-07124 73787 I 80 fm. the trailing edge of H-902 to 0.93 MW of Osino Intch.

MP EL 26.58 to 32.00

$14,400,000  
Tentative

2-03280 73919 US 95 fm. The CA/NV Stateline to 7.790 MN of Loran Station Rd.

MP CL 0.00 to 17.423

$8,800,000  
Tentative

3-07090 73911 SR 227, Lamoille Hwy., fm. 0.30 ME fo Licht Pkwy. to 0.20 ME of Palace 

Pkwy. MP EL 11.55 to EL 13.84

$4,700,000  
Tentative

Not Scheduled I 580 fm. 0.302 MN of the Moana Intch. to the Mill St. Intch.

MP WA 22.563 to 23.740  SB

$13,100,000  
Tentative

Not Scheduled I 580 fm. 0.302 MN of the Moana Intch. to the Mill St. Intch.

MP WA 22.563 to 23.499  NB

$11,000,000  
Tentative

Not Scheduled I 580 fm. trailing edge of the viaduct to the Glendale Intch.

MP WA 23.759 to 25.003

$8,000,000  
Tentative

Not Scheduled I 580 fm. Glendale Ave. to the Truckee River.

MP WA 25.003 to 25.276

$4,300,000  
Tentative

Not Scheduled I 80 fm. the crossover, a maintenance break to the beginning of the PCCP, 

1.779 ME of the trailing edge of I-876.  MP HU 42.426 to 54.860

$22,800,000  
Tentative

1-07121 73668 I 80 fm. 0.816 ME of the E. Wells Intch. to 1.040 ME of the Moor Intch.

MP EL 74.855 to EL 83.264

$15,800,000  
Tentative

1-07118 73665 I 80 fm. 0.597 ME of the Grays Creek grade sep., the beg. of PCCP, 

to 0.048 MW of the Willow Creek grade sep. MP EL 62.09 to EL 68.978

$17,500,000  
Tentative

SubTotal: $95,600,000 $85,200,000 $96,400,000 $170,100,000 $92,500,000
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BRIDGE/STRUCTURES PROJECTS

PCEMS NO PIN/EA NO 2015 2016 2018 20192017 NOTESPROJ NAME

2-31131 60616 I 580 Washoe Valley - Rehab/Retrofit I-1261, I-812 N/S $1,000,000  
Completed with an Adv. Date 

6/17/2015; Contract Number 3598. 

Adv. with 3R (60616)

Bridge Inventory/Inspection Program $2,000,000  
Annual Program

3-01040 73798 SR 115, Harrigan Rd., at L Line Canal - Replace Structure B-100 $1,050,000  
Completed with an Adv. Date 

7/29/2015; Contract Number 3608

6-19012 73762 Bridge B-1610 Nordyke Rd. over the E. Fork of the Walker River in LY Co. $1,100,000  
Completed with an Adv. Date 7/1/2015; 

Contract Number 3601

1-03374 73796 I 15 in N. Las Vegas. MP CL 44.13 TO CL 48.43 - 

Rehab/Retrofit H-948, G-949, G-953, I-956

$2,000,000  
Completed with an Adv. Date 

6/10/2015; Contract Number 3597.

2-05119 73801 US 395, DO Co. - Rehab/Retrofit B-1262N/S, B-1263N/S $1,500,000  
Completed with an Adv. Date 

5/20/2015; Contract Number 3595.

1-31227 60708 I 80 at Truckee River and UPRR near Verdi - Concrete Substructure Repair 

B-764 E/W and G-772 E/W. (GMP #1)

$3,000,000  
CMAR

Bridge Inventory /Inspection Program $2,000,000  
Annual Program

3-05056 73800 SR 757, Muller Ln. at Carson River - Replace Structure B-474 $1,200,000

6-27026 73753 FR PE 01, G-29 Structure Removal $1,400,000

1-31227 UNASSIGNED I 80 at Truckee River and UPRR near Verdi - Construct Scour 

Countermeasures for Structures B-764 E/W and G-772 E/W. 

Concrete Substructure Repair G-772 E/W. (GMP #2)

$5,000,000  
CMAR

Bridge Inventory/Inspection Program $2,000,000  
Annual Program

Not Scheduled I 80 at Fernley/ Wadsworth - Rehab/Retrofit I-717E/W, I-740E/W, 

H-844E/W, I-700E/W

$4,000,000  

Not Scheduled SR 605, Paradise Rd., at Tropicana Wash - Rehab B-1344 $1,500,000 Moved from 2016

3-31139 73750 SR 447 at Washoe Co. Near Nixon B-1351 MP 15.49 $1,100,000  

6-13010 73701 Eden Valley Rd. at Humboldt River - Replace off-system Structure B-1658 $5,747,000 Moved from 2016

R/W acquistion needed

Not Scheduled I 515 at Flamingo Intch - MSE Wall Rehab $2,500,000 Moved from 2016

Not Scheduled Gold Canyon Cr. S. of Silver City, Lyon Co. - Replace B-375 off-system bridge. $600,000

Not Scheduled FR 09 Lockwood Dr. at UPRR, Washoe Co. - Rehab/repair G-751 

on-system bridge.

$540,000

Not Scheduled Dressler Ln., Douglas Co. - Replace B-1600 off-system bridge $600,000

Bridge Inventory/Inspection Program $2,000,000  
Annual Program

Not Scheduled Tedford Bridge at Truckee-Carson Canal - Replace off-system B-1707 $600,000

3-03178 73803 SR 163 at Colorado River in Laughlin - widen and Rehab Structure B-1847 $6,000,000 Moved from 2017

Not Scheduled US 50 at Carson River W. of Fallon - Address Scour B-1557 $600,000  

Not Scheduled I 80 at Fernley/ Wadsworth - Rehab/Retrofit and address scour B-716E/W $2,000,000

Not Scheduled I 515 at Boulder Highway and Sahara - Rehab/Retrofit I-1449, H-1446 $800,000  

Not Scheduled SR 206, Genoa Ln., at Carson River - Address Scour B-1239 $300,000  

Not Scheduled I 15 at Muddy River - Rehab/Retrofit B-781 N/S $2,000,000  

Not Scheduled SR 589, Sahara Ave., at UPRR - Rehab/Retrofit G-1064 $1,400,000  

Not Scheduled East Walker Rd., SE of Yerington, Lyon Co. - Replace B-1348 

off-system bridge.

$600,000

Not Scheduled Shady Ave. over Gold Canyon Cr., Dayton, Lyon Co. - Replace B-1711 

off-system bridge.

$600,000

Not Scheduled Six Mile Canyon Rd., Storey Co. - Replace B-2476 off system bridge $600,000

Not Scheduled SR 278, N. of Eureka, Eureka Co. - Replace B-478 on-system bridge (dbl rcb). $200,000

Not Scheduled SR 396, Cornell Ave. N. of Lovelock, Pershing Co. -  Replace B-28 

on-system bridge.

$2,600,000

Not Scheduled SR 88 in Douglas Co. - Rehab/Retrofit B-553, B-575, B-580, B-576, and B-627 $4,000,000  

SubTotal: $11,650,000 $9,600,000 $16,847,000 $17,440,000 $8,600,000

Page 3 of 8



NDOT 5 YEAR PLAN Working Copy - Subject to Funding and Approval August 6, 2015 PDC Mtg.

SAFETY PROJECTS

PCEMS NO PIN/EA NO 2015 2016 2018 20192017 NOTESPROJ NAME

1-07117 73606 I 80 at Pequops Summit Animal Crossings.  

MP EL 90.96 WS and MP EL 97.39

$2,000,000  
$2M Safety and $9M Misc.

4-03440 60705 SR 160 MP CL 22.00 to 43.16 - Cable Barrier Rail $800,000  
Completed with an Adv. Date 7/8/2015; 

Contract Number 3602

Safety Services/Programs $6,657,000  
Annual Program

2-09043 60632 US 95 MP ES 0.00 to ES 44.196 - Shoulder widening and slope flattening $7,562,000  
Completed with an Adv. Date 

7/29/2015; Contract Number 3607. 

Adv. with 3R Project (73784)

2-01085 73616 US 95 fm. 0.16 MS of the jct w/ SR 726 to 0.822 MS of the Trailing Edge of 

B-680.  MP CH 28.00 to CH 57.00 - Passing lane and Slope Flattening

$9,500,000  
Completed with an Adv. Date 5/6/2015; 

Contract Number 3590.

3-31143 60640 SR 431 Truck Escape Ramp $3,895,000  
$205,000 State Funds.

2-09045 60671 US 6, Esmeralda Co., fm. the jct. w/ 95E to 8 ME of Millers Rest Park. 

MP ES 18.86 to ES 38.00 - Shoulder widening and slope flattening

$6,080,000  
$320,000 State Funds. Adv. with 3R 

Project (73648)

2-15023 60539 US 50  LA 0.00 to LA 25.00 - Shoulder widening and slope flattening - 

Phase 1

$1,000,000  
Included in 3R Scope

6-03203 60683 Summerlin Pkwy., Las Vegas, fm. Buffalo to CC 215 - Cable Barrier Rail 

(OFF SYSTEM)

$1,250,000

3-23067 73841 SR 372 at Pahrump Valley Roundabout $2,317,302  
$121,963 State Funds. Adv. with 3R 

Project (73837)

3-23066 73837 SR 372 at Blagg Roundabout $1,815,000  
$95,500 State Funds. Adv. with 3R 

Project (73841)

Safety Services/Programs $6,356,000  
Annual Program

8-03137 UNASSIGNED Multiple Intersections in Dist. 1 (Las Vegas) Pkg. 3 - Signal System 

Modifications

$800,000  
Design by City and Traffic Operations

6-00017 60697 Te-Moak Safety Improvements $950,000

8-00266 60679 Second St. fm. Keystone Ave. to I-580. Arlington Ave. fm. Court St. to 6th 

St. (SMP)

$3,000,000  
Traffic Safety Design Consultants

2-05121 73862 US 395 at Airport Rd., Johnson Ln., and Stephanie Ln. $1,300,000 Moved from 2016

Not Scheduled Tribal Low Cost Safety Improvements $522,500

2-03275 60688 US 93  CL 48.63 to CL 64.52 - Shoulder widening and slope flattening $5,177,500  
$272,500 State Funds. Adv. with 3R 

Project (73644)

8-00266 60681 SR 573, Craig Rd. fm. Decatur Blvd. to 5th St. (SMP) $3,000,000  
Traffic Safety Design Consultants

Not Scheduled RSA safety improvements Statewide (SEDS) $2,000,000  
Traffic Safety Design Consultants

6-31217 UNASSIGNED Multiple Intersections in Dist. II (Sparks) - Signal System Modification. 

Phase 1

$2,250,000  
Design by Traffic Operations

Not Scheduled Eastern Ave. and Civic Center, fm. US 95 to Cope Ave. (SMP) $3,000,000

Not Scheduled SR 667, Kietzke Ln., fm. Galletti Way to 200' N. of Mill St. $3,563,000

Safety Services/Programs $1,000,000  
Annual Program

Not Scheduled Southern Nevada (SMP). Lamb Blvd. $3,000,000

2-23064 60685 US 95 MP NY 30.34 to NY 59.74 - Shoulder widening and slope flattening $4,275,000  
$225,000 State Funds.

2-15024 UNASSIGNED US 50  LA 0.00 to LA 25.00 - Shoulder widening and slope flattening - 

Phase 2

$2,500,000

Not Scheduled Tribal Low Cost Safety Improvements $522,500

Not Scheduled Southern Nevada (SMP). Tropicana Ave. $3,000,000

Safety Services/Programs $6,000,000  
Annual Program

Not Scheduled RSA safety improvements Statewide (SEDS) $2,000,000  
Traffic Safety Design Consultants

6-31218 UNASSIGNED Multiple Intersections in Dist. II (Sparks) - Signal System Modification. 

Phase 2

$1,000,000  

Not Scheduled SR 430 ADA Improvements and Road Diet on N. Virginia St. Phase 2 $3,000,000

2-23065 60686 US 95  MP NY 60.00 to NY 80.00 - Shoulder widening $4,275,000  
$225,000 State Funds.

Not Scheduled Southern Nevada (SMP). $3,000,000

Not Scheduled Northern Nevada (SMP) $3,000,000

Not Scheduled RSA safety improvements Statewide (SEDS) $2,000,000  
Traffic Safety Design Consultants

Not Scheduled Safety Services/Programs $6,000,000

Not Scheduled Tribal Low Cost Safety Improvements $522,500

2-15024 UNASSIGNED US 50  LA 0.00 to LA 25.00 - Shoulder widening and slope flattening - 

Phase 3

$4,000,000

Not Scheduled Southern Nevada (SMP) $3,000,000

4-03416 UNASSIGNED SR 147, Lake Mead Blvd, Pkg. 2 CL 7.56 - 9.67 $2,200,000

Not Scheduled US 93  MP CL 64.52 to 86.58 - Shoulder widening and slope flattening $2,500,000

SubTotal: $26,519,000 $24,463,302 $24,813,000 $29,572,500 $26,222,500

PEDESTRIAN SAFETY PROJECTS

PCEMS NO PIN/EA NO 2015 2016 2018 20192017 NOTESPROJ NAME

8-00223 60669 SR 28 Ped. Improvements MP 6.00 - 7.23 $309,000  
Cost changed from $260,000

Traffic Safety Design Consultants

8-00223 60667 SR 159, Ped. and ADA Improvements on Charleston Blvd. and 

Boulder Hwy. at Sun Valley Dr. (SED)

$2,000,000  
Traffic Safety Design Consultants

4-31242 73938 SR 667,  Ped. and ADA Improvements on Kietzke Ln. fm. Galletti Way to 

S. Virginia. (SMP) Pkg. 1

$825,000

8-00223 60678 SR 443,  Ped. and ADA Improvements on Sun Valley Blvd. $500,000

4-03444 73936 SR 160 Blue Diamond Rd. at El Capitan and Ft. Apache Rd. $2,900,000  
Cost changed from $1,400,000

8-00223 60668 SR 147, Las Vegas, Lake Mead fm. Civic Center to Pecos - Safety 

improvements

$4,500,000  
Traffic Safety Design Consultants

4-31243 73939 SR 430, Ped. and ADA Improvements on N. Virginia St. Phase 1 $300,000

SubTotal: $309,000 $11,025,000
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TRAFFIC OPERATIONS PROJECTS

PCEMS NO PIN/EA NO 2015 2016 2018 20192017 NOTESPROJ NAME

1-03380 73895 Replace Faulty High Mast Lowering System along I 15, Phase 1 $3,000,000  
Completed with an Adv. Date 8/5/2015; 

Contract Number 3610.

1-31205 73828 Freeway Service Patrol - Incident Response Vehicle - Las Vegas $775,000  
Annual Program

1-03325 73823 Freeway Service Patrol - Reno $365,000  
Annual Program

1-03325 73823 Freeway Sevice Patrol - Las Vegas $1,842,000  
Annual Program

1-03369 60657 I 15 fm. Speedway Blvd. to Apex - Install ITS infrastructure, FAST Pkg. H1 $4,000,000  
Could Spend CMAQ Funds

2-31132 73962 US 395 fm. I 80 to Stead, Reno - Install ITS devices, TM Pkg. 4 $2,000,000  
Tentative

1-31205 73823 Freeway Service Patrol - Incident Response Vehicle - Las Vegas $775,000  
Annual Program

1-03325 73823 Freeway Service Patrol - Reno $365,000  
Annual Program

1-03325 73823 Freeway Sevice Patrol - Las Vegas $1,842,000  
Annual Program

1-03369 Contr H2 I 15 fm. Apex to Logandale - Install ITS infrastructure, FAST Pkg. H2 $5,500,000

2-00010 73944 US 50 fm. CC to Ely. MP CC 12.547 to MP WP 72.246. - Install Hot Spots and 

access existing FO

$5,500,000  
Tentative

2-03276 60689 US 95 fm. Bypass to Laughlin - Install ITS infrastructure, FAST Pkg. K1 $5,000,000 Moved from 2016

Cost changed from $4,000,000

1-31221 UNASSIGNED Install Electronic Check Station Signage, I 80 at Wadsworth/Mustang. $350,000  
Ready in 2016

1-03384 UNASSIGNED I 11 fm. Wagonwheel Dr. to jct. I 215/Lake Mead Dr., MP CL 17.084 to 

22.818; I 215, W. of Gibson Rd. jct. to begin St. Maint. I 11, MP CL 0.00 to 

1.70; SR 564 fm. jct. Fiesta Henderson/Eastgate Rd. to begin St. Maint. I 11, 

MP CL 0.00 to 0.263

$300,000  
Project wil be coordinated with 

completion date for Boulder City Bypass 

Phase 1 and 2.

1-03325 73823 Freeway Service Patrol - Incident Response Vehicle - Las Vegas $775,000  
Annual Program

1-31205 73828 Freeway Service Patrol - Reno $365,000  
Annual Program

1-03325 73823 Freeway Sevice Patrol - Las Vegas $1,842,000  
Annual Program

1-03369 Contr H3 I 15 fm. Logandale to AZ Stateline - Install ITS infrastructure, FAST Pkg. H3 $5,500,000

1-31220 73946 I 580, Washoe Co., Neil Rd. to Moana. MP WA 20.00 TO WA 22.00, RENO 

PKG 1 - Install ITS infrastructure.

$2,000,000

Not Scheduled Replace High Mast HPS Lighting w/ LED Lighting $1,500,000

3-03176 UNASSIGNED SR 160 fm. Pahrump to I 15 - Install ITS devices FAST Pkg. J1 $5,500,000

1-31219 UNASSIGNED I 580 fm. Mt. Rose to Neil Rd. - Install ITS infrastructure - TM Pkg. 2A $3,000,000

1-03325 UNASSIGNED Freeway Service Patrol- Incident Response Vehicle- Las Vegas $775,000  
Annual Program

1-03325 UNASSIGNED Freeway Service Patrol - Reno $365,000  
Annual Program

1-03325 UNASSIGNED Freeway Sevice Patrol - Las Vegas $1,842,000  
Annual Program

8-00251 73945 District 3 - Install Rural ITS Smart Zones, Pkg. A $2,000,000

1-31223 UNASSIGNED I 580 Fwy., US 50 to I 80 CC 00.00 to WA 14.95 Resigning to I 580 

Designation

$900,000  
60% plans complete. Project will be 

finalized/scheduled when need/priority 

identified.

8-00250 Pkg. A District 2 - Install Rural ITS Smart Zones, Pkg. A $1,000,000  
Tentative

3-03176 UNASSIGNED SR 160 fm. Pahrump to I 15 - Install ITS devices FAST Pkg. J2 $3,500,000

1-25001 UNASSIGNED I 580 fm. Mt. Rose to College Pkwy. - Install ITS Infrastructure, WC Pkg. 1 $3,000,000  
Tentative

1-25002 UNASSIGNED I 580 fm. College Pkwy. to Fairview - Install ITS Infrastructure, WC Pkg. 2 $2,000,000  
Tentative

8-00251 Pkg. B District 3 - Install Rural ITS Smart Zones, Pkg. B $1,000,000  
Tentative

1-03325 UNASSIGNED Freeway Service Patrol- Incident Response Vehicle- Las Vegas $775,000  
Annual Program

1-03325 UNASSIGNED Freeway Service Patrol - Reno $365,000  
Annual Program

1-03325 73833 Freeway Sevice Patrol - Las Vegas $1,842,000  
Annual Program

8-00249 Pkg. A District 1 - Install Rural ITS Smart Zones, Pkg. A $2,000,000

SubTotal: $9,982,000 $15,982,000 $16,132,000 $14,982,000 $16,382,000
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HYDRAULICS/TAHOE PROJECTS

PCEMS NO PIN/EA NO 2015 2016 2018 20192017 NOTESPROJ NAME

SR 88 Cottonwood Slough $350,000  
Agreement

Burke-Rabe Meadow Coop $250,000  
Agreement

Clear Creek Erosion Control Program $500,000  
Agreement

Incline Green St. Projects Coop $80,000  
Agreement

Lake Tahoe Stormwater Project Coop $300,000  
Agreement

Zephyr Cove Coop $250,000  
Agreement

3-25005 73414 Master Plan Water Quality & Erosion Control Improvements - SR 28 fm. 

0.13 ME of the CC/WA line to Sand Harbor

$1,000,000  
$2M split into 2 years

TTD Agreement State Funds

2-05120 60628 US 50 Clear Creek Watershed Storm Drain Project $1,300,000  
Completed with an Adv. Date 

3/18/2015; Contract Number 3586.

Burke-Rabe Meadow Coop $300,000  
Agreement

Clear Creek Erosion Control Program $500,000  
Agreement

Lake Tahoe Stormwater Project Coop $600,000  
Agreement

US 395 Martin Slough $250,000  
Agreement

3-25005 73414 Master Plan Water Quality & Erosion Control Improvements - SR 28 fm. 

0.13 ME of the CC/WA line to Sand Harbor

$1,000,000  
$2M split into 2 years

TTD Agreement State Funds

2-05115 73653 US 50 Slope Stability, Water Quality, and Erosion Control Imp. - US 50 fm. 

Cave Rock to SR-28 Spooner jct.

$5,000,000  
May Adv. with Cave Rock Tunnel 

Extension Project (73948)

Lake Tahoe Stormwater Project Coop $600,000  
Agreement

2-05120 73859 US 50 Spooner Summit to Carson City. MP DO 13.00-14.58 and CC 0.00-7.60 $4,000,000

Not Scheduled Master Plan Water Quality & Erosion Control Improvements - SR 28 fm. 

0.13 M of the CC/WA line to Sand Harbor

$1,000,000

Clear Creek Erosion Control Program $500,000  
Agreement

Not Scheduled SR 207 Kingsbury Grade fm. MP DO 0.00 to MP DO 11.08 - Pipe lining & 

rehab D2

$2,000,000

Clear Creek Erosion Control Program $500,000  
Agreement

Lake Tahoe Stormwater Project Coop $600,000  
Agreement

Not Scheduled SR 431 - Treatment at Outfalls directly connected to Lake Tahoe. 

MP WA 0.00 to 8.00

$3,600,000

Not Scheduled SR 431, Mt. Rose Hwy. fm. MP WA 0.00 to MP WA 24.413 & SR 341 Geiger 

Grade, fm. MP WA 0.00 to MP WA 6.30, MP ST 0.00 to MP ST 10.84, and 

MP LY 0.00 to MP LY 4.90 - Pipe lining & rehab D2

$4,000,000  
Cost changed from $6,000,000

Not Scheduled US 50 in Ely, MP WP 66.34 to 68.43 and US 93, MP WP 53.10 to 54.27. 

Storm drain system improvements along US 50/US 6 including 

rehabilitation or enlargement of existing trunk system.

$4,000,000 Moved from 2019

Adv. with 3R Project (73650)

 Lake Tahoe Stormwater Project Coop $600,000  
Agreement

Not Scheduled US 50 - Treatment at Outfalls directly connected to Lake Tahoe. 

MP DO 0.00 to MP DO 13.07

$1,000,000

 Clear Creek Erosion Control Program $500,000  
Agreement

Not Scheduled SR 28 - Treatment at Outfalls directly connected to Lake Tahoe. 

MP WA 0.00 to MP WA 10.99,  MP CC 0.00 to MP CC 3.95, 

and MP DO 0.00 to MP DO 1.23

$4,000,000

Not Scheduled SR 207 - Treatment at Outfalls directly connected to Lake Tahoe. 

MP DO 0.00 to MP DO 3.15

$1,000,000

SubTotal: $4,030,000 $7,650,000 $8,100,000 $12,700,000 $7,100,000
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STORMWATER PROJECTS

PCEMS NO PIN/EA NO 2015 2016 2018 20192017 NOTESPROJ NAME

9-31047 60698 MY 921, Reno Maint. Yard. SR 667 MP WA 26.3  (Stantec Washpad design) $1,367,986  
Cost changed from $500,000

Completed with an Adv. Date 

8/5/2015; Contract Number 3611. 

District Contract.

9-25061 73940 MY 922, Carson City Maint. Yard. FRCC05 MP CC 0.127 (Stantec Washpad 

design)

$3,585,524  
Cost changed from $500,000

Completed with an Adv. Date 

6/17/2015; Contract Number 3600. 

District Contract

9-07033 60654 MY 925, Independence Valley Maint. Yard. SR 226 MP EL 19.54 - Drainage 

Improvements and Repave Yard

$714,172  
Cost changed from $500,000

Completed with an Adv. Date 

5/6/2015; Contract Number 3594. 

Not Scheduled Tonopah Maint. Yard $500,000 Moved from 2017

District Contract-Cost TBD

Not Scheduled Virginia City Maint. Yard $2,500,000  
Cost changed from $500,000

District Contract-Cost TBD

9-07035 60655 MY 931, Ruby Valley Maint. Yard. SR 229 MP EL 35.45 - Drainage 

Improvements and Repave Yard

$1,000,000 Moved from 2015

Cost changed from $500,000

District Contract

9-07034 60656 MY 927, N. Fork Maint. Yard. SR 225 MP EL 77.87 - Drainage Improvements 

and Repave Yard

$1,000,000 Moved from 2015

Cost changed from $500,000

District Contract

Not Scheduled Ely Maint. Yard $2,000,000  
Cost changed from $500,000

District Contract-Cost TBD

Not Scheduled Wells Maint. Yard $1,000,000  
Cost changed from $500,000

District Contract-Cost TBD

Not Scheduled Battle Mountain Maint. Yard $500,000  
District Contract-Cost TBD

Not Scheduled Las Vegas Maint. Station $2,500,000 Moved from 2016

Cost changed from $500,000

District Contract-Cost TBD

Not Scheduled Lovelock Maint. Yard $2,000,000 Moved from 2016

Cost changed from $500,000

District Contract-Cost TBD

Not Scheduled Mina Maint. Yard $500,000  
District Contract-Cost TBD

Not Scheduled Searchlight Maint. Station $500,000  
District Contract-Cost TBD

Not Scheduled Goldfield Maint. Yard $500,000  
District Contract-Cost TBD

SubTotal: $5,667,682 $8,000,000 $6,000,000 $500,000

LANDSCAPE & AESTHETICS PROJECTS

PCEMS NO PIN/EA NO 2015 2016 2018 20192017 NOTESPROJ NAME

2-05125 73959 US 395 S. Topaz Lake - US Route State Gateway $248,750  

4-31244 73942 Veterans Pkwy. Roundabout aesthetic improvements $600,000

1-31228 60666 I 580 at S. Virginia, Summit Mall. MP WA 15.91 $2,307,000  
Completed with an Adv. Date 

4/22/2015. Contract Number 3591.

2-07064 73924 US 93 Jackpot - US Route State Gateway $248,750

2-31133 73927 US 395 N. Bordertown - US Route State Gateway $470,833

2-05123 73926 US 50 Stateline S. Lake Tahoe - State Route Gateway $248,750

2-03281 73925 US 93 Hoover Dam - US Route State Gateway $248,750

1-31233 73943 I 580, Reno, at Plumb Lane, SB on-ramps and flyover, MP WA 23.62 $1,250,000

Not Scheduled I 515 and Russell Rd. $2,000,000

1-31228 60665 I 580 Damonte Ranch Intch. MP WA 16.98 $2,000,000  

Not Scheduled Hidden Gems Highway - Info kiosks/pull-outs (4 locations) $160,000  

1-03382 73929 I 15 Spring Mountain $5,000,000

Not Scheduled I 15 Flamingo Intch. $1,500,000

Not Scheduled I 15 Lake Mead Blvd. $1,500,000

1-31228 LAND3 I 580 Neil Rd. Intch. MP WA 20.71 $750,000  

Not Scheduled LAND2 I 580 S. Meadows Pkwy. Intch. MP WA 18.33 $1,250,000

Not Scheduled I 80 Winnemucca Structures $1,500,000

Not Scheduled Community Gateway to Winnemucca/Recreational to Black Rock Desert $50,000

Not Scheduled Boulder Hwy./ I 515 $2,500,000

Not Scheduled Charleston Rd. and I-515 $2,000,000

Not Scheduled I 580 Spaghetti Bowl to Moana W. Side $2,500,000

SubTotal: $4,372,833 $5,410,000 $5,000,000 $6,550,000 $7,000,000

ADA PROJECTS

PCEMS NO PIN/EA NO 2015 2016 2018 20192017 NOTESPROJ NAME

SR 653 E. Plumb Ln. ADA Improvements fm. Kietzke Ln. to Harvard Way $50,000  
3 Quote

3-13048 73904 SR 794, E. Winnemucca Blvd., fm. Haskell St. to Great Basin Ave. at 

Maslona Dr.

$35,000  
State funds and TAP funding

2-05122 73949 US 395 Gardnerville fm. Mill St. to Kings Ln. MP DO 20.85 to 21.57 $32,000  
State funds and TAP funding

Not Scheduled SR 667, Kietzke Ln., Reno, fm. Apple St to Purdue Dr. - ADA Rehab $615,000

Not Scheduled SR 667, Kietzke Ln., Reno, fm. N. Lewis St. to Galletti Way - ADA Rehab $630,000

4-31231 73549 SR 648, Glendale Ave., fm. Kietzke Ln. to McCarran Blvd. $1,700,000

Not Scheduled I 80 & I 580/US 395, Reno, fm. Verdi to Vista Blvd. and fm. S. Virginia St. 

to Stead Blvd. - ADA Rehab

$470,000

Not Scheduled I 515, Las Vegas, fm. Wagonwheel Dr. to Casino Center Blvd. - ADA Rehab $360,000

Not Scheduled I 15, Las Vegas/Mesquite, fm. Primm Blvd. to Sandhill Blvd. - ADA Rehab $220,000

Not Scheduled US 95, Las Vegas, fm. S. Martin L. King Blvd. to Paiute Way - ADA Rehab $165,000

SR 593, Tropicana Ave., fm. Dean Martin to Boulder Hwy.   

MP CL 0.01 to 7.30. Phase 2 (Concrete Bus Ln. and ADA)

$5,100,000  
Adv. with 3R Project (73879)

SubTotal: $117,000 $4,160,000 $5,100,000
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MISCELLANEOUS PROJECTS

PCEMS NO PIN/EA NO 2015 2016 2018 20192017 NOTESPROJ NAME

6-31202 60684 5 Schools in Washoe County SRTS $650,000  
Completed with an Adv. Date 4/1/2015; 

Contract Number 3588.

1-07117 73606 I 80 at Pequops Summit Animal Crossings.

MP EL 90.96 WS and MP EL 97.39

$9,000,000  
$2M Safety and $9M Misc.

2-19084 73903 US 50 fm. Boyer Ln. to Pinto Ln. and fm. Onyx St. to the jct. of US 95 in 

Silver Springs. MP LY 19.17 to LY 20.19 and LY 26.25 to LY 29.24 - 

Fence w/ Cattle Guards at various locations.

MP LY 19.16 to 20.26 and LY 26.30 to LY 29.27

$1,100,000  
Completed with an Adv. Date 

3/18/2015; Contract Number 3587.

2-19083 73890 US 50, Dayton, fm. 0.13 MW of Pine Cone Rd. to Fortune Dr.  

MP LY 7.23 to 8.20

$333,000  
Completed with an Adv. Date 

12/29/2014; Contract Number 3582.

8-09001 73624 US 95 in Goldfield fm. Columbia St. to 2nd St. ES 19.22 to ES 19.29 $931,000

Not Scheduled SR 160, Nye Co., fm. 0.517 MN of Horseshutem Spring Rd. to Johnnie Mine 

Rd. and SR 160 at US 95 instersection. 

MP NY 26.531 to 27.266 and MP NY 37.238. 

(Johnnie Curve Signs and Turn Pockets)

$3,000,000  
May go with a 3R Project (73921), 

waiting approval.

2-05124 73948 US 50 at Cave Rock. MP DO 7.11 - Extend Westbound Tunnel $4,000,000  
May go with US 50 Slope Stability, 

Water Quality Project (73653)

4-03417 73725 SR 612, Nellis Blvd. and SR 589, Sahara Ave. Reconstruct Intersection. $1,900,000

3-17097 73901 SR 317 Rainbow Canyon, Lincoln Co., fm. 1 MN of Elgin to the jct of US 93. 

MP LN 41.77 to LN 52.37

$2,000,000

Not Scheduled SR 163, Laughlin, Roundabout $2,500,000

3-05057 73867 SR 756 Centerville Ln. at Structure B-287. MP DO 3.68 $600,000  
TAP funding (Douglas County)

3-05058 UNASSIGNED SR 756, Centerville, fm. Waterloo Ln. to US 395 (Bikelanes) $600,000  
TAP Funding (2nd Project)

3-19053 73861 SR 828 Farm District Rd. fm. Crimson Rd. to Jasmine Ln. in Fernley. 

MP LY 0.90 to LY 2.75

$530,315  
TAP funding (City of Fernley); $173,485 

City of Fernley; $650,000 Safe Routes

SubTotal: $12,014,000 $10,900,000 $4,230,315

DISTRICT BETTERMENT PROJECTS

PCEMS NO PIN/EA NO 2015 2016 2018 20192017 NOTESPROJ NAME

District Betterments $24,879,358

District Betterments $22,623,698  
Cost changed from $23,873,698

SubTotal: $24,879,358 $22,623,698

BIKE & PED PROJECT

PCEMS NO PIN/EA NO 2015 2016 2018 20192017 NOTESPROJ NAME

Not Scheduled Bicycle Lanes - SR 756 - SR 88 to US 395 $1,000,000

Not Scheduled Off System - 2015 $1,712,500

Not Scheduled Pedestrian Sidewalk - US 50 - Lake Pkwy. to SR 207 and Elks Point Rd. (S. 

Side)

$1,300,000

Not Scheduled Off System - 2016 $2,214,600

Not Scheduled US 50 - Warning Signage in all mountainous areas regarding bicycles may 

be in travel lane

$100,000

Not Scheduled US 50, Stateline Ave. to Elks Point Rd. - Bicycle Lanes $10,000

Not Scheduled Off System - 2017 $2,000,000

Not Scheduled Off System - 2018 $1,000,000

Not Scheduled US 50 / US 95 - Bicyle Improvements $1,000,000

Not Scheduled Off System - 2019 $2,000,000

SubTotal: $4,012,500 $2,324,600 $2,000,000 $2,000,000 $2,000,000

$407,003,373Grand Total $352,538,600Grand Total $317,222,315Grand Total 317222315Grand Total 421544500Grand Total $421,544,500 $348,504,500

Qualifiers/Disclaimers
This list is not fiscally constrained.  It is preliminary and subject to revision based on funding, resources and priorities.

The primary intent of this list is help NDOT determine priority of NDOT construction projects from a funding and resource allocation perspective.  

The initial emphasis was placed on the first two years of the list.  Additional projects for later years will be added as those are identified.

The list of projects shows those projects which NDOT has identified as being funded or potentially funded with money controlled by NDOT, such as STP Statewide, NHPP, Safety, 

state funds , etc.

The list does not show projects which are solely locally funded or funded with federal funding controlled by the MPOs, such as CMAQ or STP Local funds.

The list does not show Local Public Agency (LPA) projects which do not have NDOT controlled funds included in the project or an agreement to have NDOT controlled funds in them.  

The dollar amounts may not be the total project cost but rather the amount of NDOT controlled funds in the project.  It does not include any funding from federal earmarks or 

local/Developer funds.

The dollar amounts show the federal fiscal year in which it is anticipated the funds may be obligated.  It does not represent the year that the funds will be expended.

The dollar amounts shown are for the construction phase only and does not reflect design or right of way costs.

Backup projects may be used in the year shown.  If not used, backup projects will be used the following year.

Contingency projects may be used to replace any planned project in a year that experiences issues .  If not used, contingency projects are reevaluated for use in future years.

Projects whose funding has not yet been identified may not be obligated in the year shown.  There are not current commitments to actual fund those projects but staff recommends 

them.

Not Scheduled - indicates that the project is not currently scheduled in NDOT's Project Scheduling and Management System (PSAMS)

CHANGES FROM THE 5-7-15 VERSION OF THE FIVE YEAR PLAN ARE SHOWN IN BOLD AND BLUE
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3409 1 926

CAPRIATI CONSTRUCTION -  

SULAHRIA        DEENA - 

CECILIA

US 95 FROM RAINBOW/SUMMERLIN 

INTERCHG. TO RANCHO/ANN RD. & DURANGO 

DR. (PKG. 1)

$68,761,909.90 $50,000.00 N A A A N A Y 12/1/12 2/15/13 12/16/13 3/7/14 3/12/14 Y

 Approx 25% complete. Closeout on hold 

pending return of books from Legal. Went 

to legal 5/26/15. Wage Investigation 

Hearing in LV October 2015.

1 - Deena - Cecilia

3529 1 903
TRANSCORE  ITS  LLC -  

CONNER  DEENA

SIGNAL SYSTEM MODIFICATION  IN CITY OF LAS 

VEGAS, SYSTEMIC REPLACEMENT OF 5 

SECTIONS P/P HEADS

$1,753,671.20 $0.00 N A A A A A 10/3/13 12/9/14 1/5/15 5/29/15 Y Ready for pay off. Waiting for EEO.

3530 1 902
LAS VEGAS PAVING CORP -      YOUSUF  

MATT

CONSTRUCT NEW INTERCHANGE  I-15 AT 

CACTUS AVENUE 
$38,900,000.00 $50,000.00 A A A N N N 8/29/14 3/31/14 5/4/15 Y

Pickup complete. Needs District Acceptance 

(Freeman followup with Mario on status) & 

ATSS before final qtys sent to contractor

3532 1 916
LAS VEGAS PAVING CORP-RUGULEISKI  

TRISH

RE-OPEN F STREET UNDER I 15 INTERSTATE TO 

TRAFFIC
$13,600,000.00 $50,000.00 S A N N N N 10/24/14 N Crew preparing to request pickup.

3534 1 (D3) 922
GRANITE CONSTRUCTION-CHRISTIANSEN  

TRISH
CONSTRUCT SHOULDERS AND PASSING LANES $9,886,886.00 $50,000.00 N A N A N N 10/17/14 10/24/14 12/30/14 2/11/15 N HQ working on closeout. 

3546 1 903
LAS VEGAS PAVING -    CONNER  

TRISH

 I-15 MILL, 3" PBS, 3/4" OPEN-GRADE, 2 MI 

TRUCK CLIMBING LN NORTH BOUND
$35,650,000.00 $50,000.00 N N N N N N 6/10/15

Partial Relief 

5/8/15
N Construction ongoing.

#4 Prior approved 

waiting on CO

3552 1 915
NEVCAL INVESTERS -  

STRGANAC   TRISH

SIGNAL SUSTEM MODIFICATION IN THE 

CITY OF NORTH LAS VEGAS
$441,763.58 $22,136.05 N A N A N A 1/15/15 7/2/15 7/11/15 N HQ working on closeout. 

3556 1 901
        ROAD & HIGHWAY -

ALHWAYEK    TRISH

REALIGN US 93 FOR APPROXIMATELY 5000 FT 

USING GEO-FOAM TO AVOID UNSUITABLE S 

SOILS

$3,595,595.00 $50,000.00 A A N S N N 12/3/14 N Crew preparing to request pickup.

3560 1 906

MKD CONSTRUCTION INC -  

CHRISTIANSEN / FREE  

DEENA

INSTALL ENHANCED MILEPOST MARKERS & 

MINIMAL CENTERLINE/SHOULDER RUMBLE 

STRIPS

$426,000.00 $21,300.00 N A A A A A Y 7/25/14 7/25/14 11/24/14 12/14/14 3/11/15 Y

Potential Wage Claim issue, contract 

compliance is working with Contractor. 

Closeout process 100% complete. Final Pmt 

is waiting resolution of EEO clearance.

3566 1 915
NEVCAL INVESTORS INC -    STRGANAC - 

TRISH  

SIGNAL SYSTEM MODIFICATION CITY OF NORTH 

LAS VEGAS
$590,432.20 $30,379.11 N A N N N N N

Project temp SUSPENDED Construction 

ongoing, finalizing pending execution of 

CCO #2.

#2 pending 

approval

3567 1 915
ACME ELECTRIC -    STRGANAC -  

TRISH

MULTIPLE INTERSECTIONS IN DIST 1 - SIGNAL 

MODIFICATION IN LAS VEGAS
$605,969.00 $30,298.45 S N N N N N N Crew preparing to request pickup.

3572 1 906
LAS VEGAS PAVING CORP-  CHRISTIANSEN  

MATT

SR 574 CHEYENNE AVE, SR 593 TROPICANA AVE 

AT I 15, CL 37.38 AND SR 592 FLAMINGO RD AT 

I 15

$1,390,000.00 $50,000.00 A A A A A A 10/24/14 11/15/14 12/12/14 1/5/15 7/15/15 Y
Final qty's sent to contractor 7/28/2015, 

poss payoff 9/1/2015.

3573 1 915

FAST-TRAC ELECTRIC (NEV-CAL INVESTORS, 

INC)                                 STRGANAC      

TRISH

INSTALL SIGNAL SYSTEM ON SR 160 AT 

CIMARRON ROAD; CONSTRUCT PEDESTRIAN 

FACILITIES AT BUFFALO AND DURANGO DR.

$1,426,603.74 $50,000.00 A A S A N A 8/22/14 11/24/14 12/1/14 Y Crew preparing to request pickup. 1-Trish

3581  

EDOC
1 902

INTERMOUNTAIN SLURRY SEAL INC YOUSUF  

TRISH      
US 93 MICROSURFACE EXISTING ROADWAY $1,538,538.00 $50,000.00 N A N N N N 5/27/15 N Crew waiting on District Acceptance

3584  

EDOC
1 903

VSS INTERNATIONAL DBA    CONNER  

TRISH

US 95 AMARGOSA VALLEY TO BEATTY NYE 

COUNTY
$1,710,710.00 $50,000.00 N N N N N N 8/17/15 N Construction ongoing.

3292 2 910

FISHER INDUSTRIES -  

DURSKI  

ROB-MATT

FROM 395 S. OF BOWERS MANSION CUTOFF 

NORTH TO MOUNT ROSE HWY. 
$393,393,393.00 $50,000.00 N S? A A A A S 11/19/12 2/28/15 3/2/15 3/9/15 Y HQ working with Crew on closeout. 

  Crew working on 

69

3389 

ARRA
2 913

MEADOW VALLEY CONST -  

LIGHTFOOT        DEENA
I-580 AT MEADOWOOD MALL EXCHANGE $21,860,638.63 $50,000.00 N N N N N N 7/10/13 11/1/13 8/12/14 9/26/14 N Claim pending.

CO #3 in  Directors 

office.  CO #25 in 

R/W  

Department of Transportation

Construction Contract Closeout Status

August 20, 2015
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LAB=clearance from Materials

AB=As-Built

CPPR=Contractors Past Performance

LE=Letter of Explanation
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CA=Contractors Acceptance

*= Internal
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3501 2 911
Q & D CONSTRUCTION -                 ANGEL                                                        

DEENA 

ON SR 431, MT. ROSE HWY, FROM THE 

JUNCTION WITH SR 28 TO INCLINE LAKE RD. 
$5,318,188.00 $50,000.00 A A N A A A 11/8/13 10/17/13 6/5/14 6/23/14 N

Crew working on preparing for closeout 

request. Contract Compliance working with 

contractor and FHWA to resolve payroll 

issues. AB pending HQ pickup/closeout.

3505 2 907
GRANITE CONSTRUCTION -                                                             

LANI                                                           DEENA

US 50, LYON COUNTY, CHAVES ROAD TO ROY'S 

ROAD
$21,212,121.00 $50,000.00 S N A A N S 10/3/13 10/3/14 5/15/15 5/20/15 Y HQ working with Crew on closeout. 

7 is  routing 

through divisions 

3516 2 907
GRANITE CONSTRUCTION -               LANI                                                              

MATT

US 395 CARSON CITY FREEWAY FROM CARSON 

ST. TO FAIRVIEW
$9,545,454.00 $50,000.00 S A A S N  S 7/11/14 N/A 5/15/2015 5/18/2015 N

Pickup request pending execution of CCOs. 

EEO checking on submittal.Partial submital 

of CPPR's (waiting on one for Prime)

3541 2 911
Q & D CONSTRUCTION -                   ANGEL                                                       

DEENA                                          

CONSTRUCT PHASE 1 C MULTI USE TRAIL OF 

STATELINE TO STATELINE BIKEWAY PROJECT
$1,424,013.00 $50,000.00 A A N S A A 10/15/13  12/2015

Partial Accept 

(excl Plant Est.)          

11-21-13

N

Per Project Management, TTD in agreement 

with NDOT to do Weed Monitoring 

activities until 12/2015. Can not close out 

until completion of agreement with TTD. 

3543 2 905
GRANITE CONST. CO                     LOMPA                                                       

MATT        

REMOVE BITUMINOUS SURFACE & PBS AND 

OPEN-GRADE WEARING COURSE
$1,524,247.76 $50,000.00 A A A A A S 10/23/14 1/30/15 2/13/15 6/22/15 Y

Job pickup complete. Crew working on ATSS 

before qtys are sent to contractor. 

3545 2 910
R OAD & HIGHWAY BUILDERS-                                             

DURSKI                                                      DEENA                   

REMOVE BRIDGE DECK AND REPLACE WITH 

POLYMER CONCRETE ON STRUCTURES I-100, 

I1087 & I1005 E/W

$792,459.75 $39,622.99 N A A N N N N
Working on final repairs pending weather 

(June). Crew preparing for pickup request

3558 2 913
GRANITE CONSTRUCTION -                                                                                                       

LIGHTFOOT                                             MATT                                                    

SR 431 MT ROSE HWY FROM 0.11 MILES EAST 

OF THE MT ROSE SUMMIT TO US 395
$1,459,145.70 $50,000.00 N N N N N N 7/1/15

Partial Relief 

11/24/2014
N

Construction ongoing. Misc item pending 

weather

 1,3,5,6 priors paid. 

No change orders 

yet 

3561 2 911
GRANITE CONTRUCTION -            ANGEL                                                      

DEENA                                          

2 3/4" MILL 2" PLANTMIX SURFACE WITH 3/4" 

OPEN GRADE
$6,354,354.01 $50,000.00 A A N S A N N

Construction ongoing,  Rec'd P/R letter 

(rev)
2, 3, 5,  Priors

3564 2 911
Q & D CONSTRUCTION -                                                      

ANGEL                                                       MATT

SR 207 KINGSBURY GRADE FROM THE 

JUNCTION WITH US 50 TO 3.866 MILES E. OF US 

50 CMAR

$14,877,619.23 $50,000.00 N A N S A A N
Crew preparing to request pickup. AB 

completed will collect at time of pickup

3569 2 905
SIERRA NEVADA CONSTRUCTION-                   

LOMPA                                                     MATT                  

SR 445 PYRAMID HWY MP WA 11.00-43.98;SR 

447 GERLACH MP WA 35.00-49.00
$2,404,007.00 $10,000.00 A A A A A S 10/9/14 1/30/15 2/13/15 6/30/15 Y

Job pickup complete. Crew working on ATSS 

before qtys are sent to contractor. 

3571 2 907
SIERRA NEVADA CONSTRUCTION   LANI                                                            

DEENA

CONSTRUCT A CENTER TURN LANE & RT TURN 

LANE INTO THE TRIBAL COMMERCIAL CENTER
$795,007.00 $39,750.35 A A A A N S 10/2/14 N/A 5/15/15 5/18/15 Y

Final qtys sent to contractor 8/17/15. 

Possible pay off 9/17/15

3582     

EDOC
2 911

SIERRA NEVADA CONST.              ANGEL                                                      

MATT   

US 50 IN DAYTON, 0.13 MI WEST OF PINE CONE 

RD TO, 0.17 MI EAST OF RETAIL RD. - REVISE 

STRIPING, CONST RAISED MEDIAN ISLANDS 

AND DECEL LANES @ VARIOUS LOCATIONS

$328,357.56 $16,417.88 N N N A N N 5/22/15 6/12/15 6/24/15 N Crew preparing for pickup request. 

3588         

EDOC
2 910

GRANITE CONSTRUCTION -                                                                                                       

DURSKI                                                MATT                                                    
5 SCHOOLS IN WASHOE COUNTY - OFF SYSTEM $610,937.25 $30,546.86 N N N N N N N Construction ongoing.

3461 3 918

FISHER INDUSTRIES -                                                                                                                                       

KELLY                                                                                                      

DEENA                

I-80 EAST OF OASIS INTERCHANGE TO WEST PF 

PILOT PEAK INTERCHANGE
$30,999,999.00 $50,000.00 A A A A A A 11/15/13 11/1/14  12/17/14 1/11/15 Y

Final Qtys sent to contractor.Payoff on or 

about 9/7/15.

3524 3 920
GRANITE CONSTRUCTION -    SCHWARTZ                                                   

MATT

RUBBLIZING, PBS WITH OG SEIMIC RETROFIT 

AND REHABILITATION
$32,106,106.01 $50,000.00 N N N N N N 8/7/15 9/5/15

Partial Relief 

6/11/15
N Construction ongoing

3525 3 912
ROAD & HIGHWAY BUILDERS - SIMMONS                                             

DEENA           

DOWEL BAR RETROFIT, PROFILE GRIND, SAW & 

SEAL, SEISMIC RETROFIT & REHAB OF 

STRUCTURE ON I-80

$14,222,222.00 $50,000.00 N N N N N N Y 3/11/15 4/12/15 5/18/15 8/14/15 N Crew preparing for pickup request. 2 & 2R prior 

3533 3 912/910

Q & D CONSTRUCTION -                                                      

SIMMONS                                                       

MATT

PBS OVERLAY WITH OPEN GRADE, PAVED 

CROSSOVER, CHAIN UP AREAS, AND WORK @ 

BEOWAWE INTERCHANGE

$14,283,000.00 $50,000.00 A A A A A S 7/14/14 3/17/15 4//7/15 Y HQ working with Crew on closeout. 

EEO=Contract Compliance Clearance

LAB=clearance from Materials

AB=As-Built

CPPR=Contractors Past Performance

LE=Letter of Explanation

ATSS=Acceptance Test Summary Sheet

WC=Wage Complaint

CA=Contractors Acceptance

*= Internal
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3537 3 908

Q & D  CONSTRUCTION -                                                                                                 

SENRUD                                                                                                             

DEENA

COLDMILLING AND PLACING PLANTMIX 

SURFACE, PAVING CROSSOVER SAND 

PURCHASING LIGHTING FIXTURES

$2,818,944.00 $50,000.00 A A N S A A 10/10/14 8/7/15 N HQ working with Crew on closeout. 

3539 3 920

GRANITE CONSTRUCTION -                                                                                                 

SCHWARTZ                                                                                                             

DEENA

SLOPE FLATTENING & CONSTRUCT PASSING 

LANES
$7,616,616.00 $50,000.00 S A N A A S 5/8/15 5/15/15 5/21/15 Y Received pick up req 7/15/15

3540 3 908

Q & D  CONSTRUCTION -                                                                                                 

SENRUD                                                                                                           

MATT

REPAIR TUNNEL, RENOVATE DRAINAGE & 

IMPROVE LIGHTING, PERFORM WORK ON 

STRUCTURES B-106, B-1112, B-1113 REPAIR 

PCCP WITH NEW SURFACE (CMAR)

$28,340,000.13 $50,000.00 N A N S A N 7/1/15
Partial Relief 

5/29/15
N

Cont picked up 8/11/15. HQ working on 

final qtys.

EEO=Contract Compliance Clearance

LAB=clearance from Materials

AB=As-Built

CPPR=Contractors Past Performance

LE=Letter of Explanation

ATSS=Acceptance Test Summary Sheet

WC=Wage Complaint

CA=Contractors Acceptance

*= Internal



NDOT Construction Contracts Closed Out

(May - July) 2015

Contract Description Contractor Resident Engineer  Original Bid  CCO Amount % CCO

 Qty Adjustments (Tot 

Pd - (Bid+CCO)) % Adjustments  Total Paid 

 Total Amount 

Over/Under Bid 

Amount 

% of Bid 

Amount

 Agreement Estimate 

(budget) 

 Total Amount 

Over/Under 

Budgeted Amount % of Budget

3433
CONSTRUCTION OF SLOPE STABILITY, WATER QUALTY AND 

EROSION CONTROL IMPROVEMENTS GRANITE CONSTRUCTION COMPANY JOHN ANGEL 3,661,661.00$      2,494,996.90$        68.1% 316,133.41$     8.6% 6,472,791.31$     2,811,130.31$      177% 4,113,346.00$      2,359,445.31$     157%

3435

I-80 FROM 0.26 MILES EAST OF THE HALLECK/RUBY VALLEY 

INTERCHANGE TO 0.60 MILES EAST OF THE GREY’S CREEK 

GRADE SEPARATION, ON I-80 FROM 0.93 MILES WEST OF 

THE OSINO INTERCHANGE TO 0.26 MILES EAST OF 

HALLECK/RUBY VALLEY INTERCHANGE AGGREGATE INDUSTRIES SWA, INC. CHRIS RUPINSKI 33,699,999.00$     624,145.39$     1.9% 1,596,630.16$      4.7% 35,920,774.55$     2,220,775.55$      107% 35,482,218.00$     438,556.55$      101%

3451

US 50 FROM 3.38 MILES WEST OF HICKISON SUMMIT TO THE 

LANDER/EUREKA COUNTY LINE AND ON US 50, EUREKA 

COUNTY, FROM THE LANDER/ EUREKA COUNTY LINE TO 5.16 

MILES WEST OF ANTELOPE VALLEY ROAD, LANDER AND 

EUREKA COUNTY ROAD & HIGHWAY BUILDERS GEORGE JORDY 10,799,999.00$     (61,652.07)$     -0.6% 138,441.75$     1.3% 10,876,788.68$     76,789.68$     101% 11,562,099.00$     (685,310.32)$     94%

3509

COLD IN PLACE RECYCLE WITH DOUBLE CHIP SEAL ON SR 

116 AND SR 860

A & K EARTH MOVERS, INC LARRY BOGE 2,094,000.00$      7,784.50$      0.4% (17,509.93)$     -0.8% 2,084,274.57$     (9,725.43)$     100% 2,331,480.00$      (247,205.43)$     89%

3547 CHIP SEAL OF EXISTING ROADWAY SIERRA NEVADA CONSTRUCTION, INC. LARRY BOGE 558,007.00$     19,958.00$     3.6% 4,633.68$     0.8% 582,598.68$     24,591.68$     104% 607,648.00$     (25,049.32)$      96%

3548 CHIP SEAL OF EXISTING ROADWAY SIERRA NEVADA CONSTRUCTION, INC. SAMI ALHWAYEK 1,174,007.00$      -$      0.0% 14,862.09$      1.3% 1,188,869.09$     14,862.09$     101% 1,277,928.00$      (89,058.91)$      93%

3555

INSTALL INTERSECTION SAFETY IMPROVEMENTS INCLUDING 

SOLAR FLASHING STOP BEACONS, TRANSVERSE RUMBLE 

STRIPS AND ADVANCE STOP AHEAD SIGNS DIVERSIFIED STRIPING SYSTEMS BRAD DURSKI 479,629.79$     31,499.30$     6.6% (2,690.03)$      -0.6% 508,439.06$     28,809.27$     106% 534,018.00$     (25,578.94)$      95%

3562

2 INCH COLDMIX ON EXISTING ROADWAY, SPECIAL 

DETECTOR SENSOR PROBE AND SENSOR WITH 

TRANSVERSE RUMBLE STRIPS GRANITE CONSTRUCTION COMPANY DON CHRISTENSEN 2,886,886.00$      (92,222.50)$     -3.2% (100,443.91)$     -3.5% 2,694,219.59$     (192,666.41)$      93% 3,157,837.00$      (463,617.41)$     85%

3570 2" TYPE 2 PLANTMIX BITUMINOUS SURFACE OVERLAY A & K EARTH MOVERS, INC. BRAD DURSKI 4,784,000.00$      -$      0.0% 206,874.47$     4.3% 4,990,874.47$     206,874.47$     104% 5,227,258.00$      (236,383.53)$     95%

3575
CONSTRUCTION NECESSARY TO IMPROVE DRAINAGE AND 

TO RE-GRADE 3" PBS. A & K EARTH MOVERS, INC. BRAD DURSKI 316,000.00$     -$      0.0% 17,594.86$      5.6% 333,594.86$     17,594.86$     106% 370,016.00$     (36,421.14)$      90%

Totals 60,454,188.79$    3,024,509.52$       5.0% 2,174,526.55$     3.6% 65,653,224.86$     5,199,036.07$     109% 64,663,848.00$    989,376.86$     102%

Number of Projects Over/ Under Agr. Estimate (Budget)  Projects Over Budget 2

 Projects Equal to or 

Under Budget 8



Contract No.: 3433 
NDOT I.D. No.: 60461 
FHWA Project No.: STP-050-1(033) 
County: DOUGLAS 
Location: ON US 50, FROM CAVE ROCK TO SR 28 
Work Description: CONSTRUCTION OF SLOPE STABILITY, WATER QUALTY AND 
EROSION 
CONTROL IMPROVEMENTS 
Advertised Date: OCTOBER 14, 2010 
Bid Opened: JANUARY 6, 2011 
Contract Awarded: FEBRUARY 2, 2011 
Notice to Proceed: MAY 2, 2011 
Work Completed: OCTOBER 15, 2012 
Work Accepted: OCTOBER 23, 2014 
Final Payment: MAY 20, 2015 

Contractor:  GRANITE CONSTRUCTION COMPANY 
Resident Engineer: JOHN ANGEL 

Project Performance:  

Engineers Estimate:  $3,835,574.00 

Bid Price:  $3,661,661.00 

Adjusted Bid Contract Amount: $6,156,657.90 

Agreement Estimate (Budget): $4,113,346.00 

Final Contract Amount $6,472,791.31 

Percent of Budget: 157% 

Total Change Orders:  $2,494,996.90 

Percent Change Orders:  68.1% 

Original Working Days:   80 

Updated Working Days:   135 

Charged Working Days:   124 

Liquidated Damages:  $0.00 

Project Cost Breakdown: 

Preliminary Engineering: n/a 

Right of Way: n/a 

Construction Engineering: $   459,870.56(  6.63%) 

Construction Final Contract Amount: $6,472,791.31(93.37%) 

Total Project Cost: $6,932,661.87 



Contract No. 3435                

NDOT Project I.D. No(s).: 73495 and 73491         

FHWA Project No(s).: IM-080-4(082) and IM-080-4(081)              

County: ELKO                      

Location: I-80 FROM 0.26 MILES EAST OF THE HALLECK/RUBY VALLEY 

INTERCHANGE TO 0.60 MILES EAST OF THE GREY’S CREEK GRADE 

SEPARATION, ON I-80 FROM 0.93 MILES WEST OF THE OSINO INTERCHANGE 

TO 0.26 MILES EAST OF HALLECK/RUBY VALLEY INTERCHANGE                                                   

Work Description:  REMOVING BITUMINOUS SURFACE (COLD-MILLING, PLACING 

PLANTMIX BITUMINOUS SURFACE WITH OPEN-GRADE SURFACE    

Advertised Date: SEPTEMBER 16, 2010              

Bid Opening: NOVEMBER 18, 2010               

Contract Awarded: DECEMBER 13, 2010                 

Notice to Proceed: AUGUST 12, 2013         

Work Completed: JULY 1, 2014          

Work Accepted: AUGUST 8, 2014                      

Final Payment: JULY 23, 2015 

Contractor: AGGREGATE INDUSTRIES SWA, INC.           

Resident Engineer: CHRIS RUPINSKI 

Project Performance:  

Engineers Estimate:   $35,549,975.15  

Bid Price:   $33,699,999.00  

Adjusted Bid Contract Amount:  $34,324,144.39  

Agreement Estimate (Budget):  $35,482,218.00 

Final Contract Amount  $35,920,774.55 

Percent of Budget:  101% 

Total Change Orders:   $624,145.39 

Percent Change Orders:   1.9% 

Original Working Days:    220 

Updated Working Days:    270 

Charged Working Days:    270 

Liquidated Damages:   $17,474.66  

   

Project Cost Breakdown:   

Preliminary Engineering:  $     659,694.46(1.67%)  

Right of Way:  $         5,851.43(0.01%)  

Construction Engineering:  $  2,900,497.81(7.35%)  

Construction Final Contract Amount:  $35,920,774.55(90.97%)  

Total Project Cost:  $39,486,818.25  
 
 
 



Contract No. 3451              

NDOT Project I.D. NO(s).: 60584                  

FHWA Project No(s).: NH-050-4(006) & NH-050-4(007)            

County:  LANDER AND EUREKA                      

Location: US 50 FROM 3.38 MILES WEST OF HICKISON SUMMIT TO THE 

LANDER/EUREKA COUNTY LINE AND ON US 50, EUREKA COUNTY, FROM THE 

LANDER/ EUREKA COUNTY LINE TO 5.16 MILES WEST OF ANTELOPE VALLEY 

ROAD, LANDER AND EUREKA COUNTY                                                                 

Work Description:  COLD IN-PLACE RECYCLE, PLACING PLANTMIX BITUMINOUS 

SURFACE WITH OPEN-GRADE.                       

Advertised Date:  APRIL 14, 2011                          

Bid Opening:  MAY 5, 2011                                   

Contract Awarded:  JUNE 7, 2011                    

Notice to Proceed:  July 11, 2011          

Work Completed: January 24, 2012         

Work Accepted:  June 26, 2014             

Final Payment:  March 23, 2015 

Contractor: AGGREGATE INDUSTRIES SWR            

Resident Engineer: GEORGE JORDY 

Project Performance:  

Engineers Estimate:   $9,535,247.00  

Bid Price:   $10,799,999.00  

Adjusted Bid Contract Amount:  $10,738,346.93  

Agreement Estimate (Budget):  $11,562,099.00 

Final Contract Amount  $10,876,788.68 

Percent of Budget:  94% 

Total Change Orders:   -$61,652.07 

Percent Change Orders:   -0.6% 

Original Working Days:    100 

Updated Working Days:    100 

Charged Working Days:    100 

Liquidated Damages:   $5,190.20  

   

Project Cost Breakdown:   

Preliminary Engineering:  n/a 

Right of Way:  n/a 

Construction Engineering:  $  1,537,980.70(12.39%)  

Construction Final Contract Amount:  $10,876,788.68(87.61%)  

Total Project Cost:  $12,414,769.38  
 
 
 



Contract No. 3509 
NDOT Project I.D. No(s).: 60559 
FHWA Project No(s).: SP-000M(186) 
County: CHURCHILL AND PERSHING  
Location: SR 116 AND SR 860 
Work Description: COLD IN PLACE RECYCLE WITH DOUBLE CHIP SEAL ON SR 
116 AND SR 
860 
Advertised Date: JULY 10, 2013 
Bid Opening: AUGUST 8, 2013 2:00 PM 
Contract Awarded: AUGUST 28, 2013 
Notice to Proceed: APRIL 21, 2014 
Notice to Proceed: AUGUST 1, 2014 
Work Accepted: DECEMBER 5, 2014 
Final Payment: JUNE 3, 2015 
 
Contractor: A & K EARTH MOVERS, INC 
Resident Engineer: LARRY BOGE 
 

Project Performance:  

Engineers Estimate:   $2,171,327.97  

Bid Price:   $2,094,000.00  

Adjusted Bid Contract Amount:  $2,101,784.50  

Agreement Estimate (Budget):  $2,331,480.00 

Final Contract Amount  $2,084,274.57 

Percent of Budget:  89% 

Total Change Orders:   $7,784.50 

Percent Change Orders:   0.4% 

Original Working Days:    50 

Updated Working Days:    50 

Charged Working Days:    38 

Liquidated Damages:   $128.25  

   

Project Cost Breakdown:   

Preliminary Engineering:  n/a 

Right of Way:  n/a 

Construction Engineering:  $   169,131.23(7.51%)  

Construction Final Contract Amount:  $2,084,274.57(92.49%) 

Total Project Cost:  $2,253,405.80  
 

 
 
 
 
 
 



  Contract No. 3547 
  NDOT Project I.D. No(s).: 60599 
  Project No(s).: SPF-095-5(031) 
  County: MINERAL 
  Location: US 95 
  Work Description: CHIP SEAL OF EXISTING ROADWAY 
  Advertised Date: JUNE 26, 2013 
  Bid Opening: JULY 18, 2013 1:30 PM 
  Contract Awarded: AUGUST 2, 2013 
  Notice to Proceed: APRIL 21, 2014 
  Work Completed: JULY 15, 2014 
  Work Accepted: DECEMBER 15, 2014 
  Final Payment: JUNE 8, 2015 
 
  Contractor: SIERRA NEVADA CONSTRUCTION, INC. 
  Resident Engineer: LARRY BOGE 

 

Project Performance:  

Engineers Estimate:   $665,269.23  

Bid Price:   $558,007.00  

Adjusted Bid Contract Amount:  $577,965.00  

Agreement Estimate (Budget):  $607,648.00 

Final Contract Amount  $582,598.68 

Percent of Budget:  96% 

Total Change Orders:   $19,958.0 

Percent Change Orders:   3.6% 

Original Working Days:    40 

Updated Working Days:    40 

Charged Working Days:    31 

Liquidated Damages:   $0.00  

   

Project Cost Breakdown:   

Preliminary Engineering:  n/a 

Right of Way:  n/a 

Construction Engineering:  $  39,305.62(6.32%)  

Construction Final Contract Amount:  $582,598.68(93.68%)  

Total Project Cost:  $621,904.30  
 

  
 
 
 
 
 
 



Contract No. 3548 
NDOT Project I.D. No(s).: 60601 
FHWA Project No(s).: SPSR-0319(001) 
County: LINCOLN 
Location: SR 319 
Work Description: CHIP SEAL OF EXISTING ROADWAY 
Advertised Date: JUNE 26, 2013 
Bid Opening: JULY 18, 2013 2:00 PM 
Contract Awarded: AUGUST 12, 2013 
Notice to Proceed: APRIL 21, 2014 
Work Completed: JULY 18, 2014 
Work Accepted: JULY 13, 2014 
Final Payment: JUNE 3, 2015 
 
Contractor: SIERRA NEVADA CONSTRUCTION, INC. 
Resident Engineer: SAMI ALHWAYEK 

 

Project Performance:  

Engineers Estimate:   $691,950.72  

Bid Price:   $1,174,007.00  

Adjusted Bid Contract Amount:  $1,174,007.00  

Agreement Estimate (Budget):  $1,277,928.00 

Final Contract Amount  $1,188,869.09 

Percent of Budget:  93% 

Total Change Orders:   $0.00 

Percent Change Orders:   0.0% 

Original Working Days:    40 

Updated Working Days:    40 

Charged Working Days:    27 

Liquidated Damages:   $0.00  

   

Project Cost Breakdown:   

Preliminary Engineering:  n/a 

Right of Way:  n/a 

Construction Engineering:  $   124,306.95(9.47%)  

Construction Final Contract Amount:  $1,188,869.09(90.53%)  

Total Project Cost:  $1,313,176.04  
 

  
 
 
 
 
 
 
 
 



Contract No. 3555 
NDOT Project I.D. No(s).: 73752 
FHWA Project No(s).: SI-0032(117) 
County: VARIOUS IN DISTRICT 2 
Location: VARIOUS INTERSECTIONS THROUGHOUT DISTRICT 2. 
Work Description:  INSTALL INTERSECTION SAFETY IMPROVEMENTS 
INCLUDING SOLAR FLASHING STOP BEACONS, TRANSVERSE RUMBLE STRIPS 
AND ADVANCE STOP AHEAD SIGNS 
Advertised Date: SEPTEMBER 11, 2013 
Bid Opening: OCTOBER 10, 2013 2:30 PM 
Contract Awarded: NOVEMBER 8, 2013 
Notice to Proceed: JANUARY 13, 2014 
Work Completed: AUGUST 1, 2014 
Work Accepted: DECEMBER 15, 2014 
Final Payment: MAY 20, 2015 
 
Contractor:  DIVERSIFIED STRIPING SYSTEMS 
Resident Engineer: BRAD DURSKI 
 

Project Performance:  

Engineers Estimate:   $635,143.74  

Bid Price:   $479,629.79  

Adjusted Bid Contract Amount:  $511,129.09  

Agreement Estimate (Budget):  $534,018.00 

Final Contract Amount  $508,439.06 

Percent of Budget:  95% 

Total Change Orders:   $31,499.30 

Percent Change Orders:   6.6% 

Original Working Days:    70 

Updated Working Days:    70 

Charged Working Days:    62 

Liquidated Damages:   $0.00  

   

Project Cost Breakdown:   

Preliminary Engineering:  $  22,355.68(3.73%)  

Right of Way:  $       454.06(0.08%)  

Construction Engineering:  $  68,815.59(11.47%)  

Construction Final Contract Amount:  $508,439.06(84.73%)  

Total Project Cost:  $600,064.39  
 
 
 
 
 
 



Contract No. 3562                        

NDOT Project I.D. No(s).: 60595                

FHWA Project No(s).: SPSR-0229(005)                          

County: ELKO                       

Location: SR 229                         

Work Description: 2 INCH COLDMIX ON EXISTING ROADWAY, SPECIAL 

DETECTOR SENSOR PROBE AND SENSOR WITH TRANSVERSE RUMBLE 

STRIPS                        

Advertised Date: FEBRUARY 12, 2014                              

Bid Opening: MARCH 6, 2014                         

Contract Awarded: APRIL 22, 2014                             

Notice to Proceed: MAY 27, 2014                               

Work Completed: AUGUST 5, 2014                     

Work Accepted: DECEMBER 17, 2014                      

Final Payment: JUNE 9, 2015 

Contractor: GRANITE CONSTRUCTION COMPANY          

Resident Engineer: DON CHRISTENSEN 

 
 
 
 

Project Performance:  

Engineers Estimate:   $2,122,058.98  

Bid Price:   $2,886,886.00  

Adjusted Bid Contract Amount:  $2,794,663.50  

Agreement Estimate (Budget):  $3,157,837.00 

Final Contract Amount  $2,694,219.59 

Percent of Budget:  85% 

Total Change Orders:   -$92,222.50 

Percent Change Orders:   -3.2% 

Original Working Days:    30 

Updated Working Days:    30 

Charged Working Days:    30 

Liquidated Damages:   $0.00  

   

Project Cost Breakdown:   

Preliminary Engineering:  n/a 

Right of Way:  n/a 

Construction Engineering:  $   109,161.34(3.89%)  

Construction Final Contract Amount:  $2,694,219.59(96.11%)  

Total Project Cost:  $2,803,380.93  
 



Contract No. 3570                       

NDOT Project I.D. No(s).: 60629            

FHWA Project No(s).: SPSR-208(10)                     

County(S): LYON and WASHOE                       

Location: SR 208 TOPAZ/YERINGTON RD.; SR 447 GERLACH RD.         

Work Description: 2" TYPE 2 PLANTMIX BITUMINOUS SURFACE OVERLAY              

Advertised Date: APRIL 30, 2014                                   

Bid Opening: MAY 22, 2014 2:30 PM                               

Contract Awarded: JUNE 17, 2014            

Notice to Proceed: JULY 21, 2014                      

Work Completed: OCTOBER 1, 2014                     

Work Accepted: DECEMBER 17, 2014                         

Final Payment: JULY 1, 2015   

Contractor: A & K EARTH MOVERS, INC.                     

Resident Engineer: BRAD DURSKI 

Project Performance:  

Engineers Estimate:   $5,359,887.67  

Bid Price:   $4,784,000.00  

Adjusted Bid Contract Amount:  $4,784,000.00  

Agreement Estimate (Budget):  $5,227,258.00 

Final Contract Amount  $4,990,874.47 

Percent of Budget:  95% 

Total Change Orders:   $0.00 

Percent Change Orders:   0.0% 

Original Working Days:    40 

Updated Working Days:    40 

Charged Working Days:    40 

Liquidated Damages:   $2,448.30  

   

Project Cost Breakdown:   

Preliminary Engineering:  n/a 

Right of Way:  n/a   

Construction Engineering:  $   212,749.22(4.09%)  

Construction Final Contract Amount:  $4,990,874.47(95.91%)  

Total Project Cost:  $5,203,623.69  
 
 
 
 
 
 
 
 



Contract No. 3575                      

NDOT Project I.D. No(s).: 60637                     

FHWA Project No(s).: SP-000M(210)                  

County: LYON                          

Location: MY 935, WELLINGTON MAINTENANCE YARD                    

Work Description: CONSTRUCTION NECESSARY TO IMPROVE DRAINAGE AND 

TO RE-GRADE 3" PBS.             

Advertised Date: JULY 9, 2014                         

Bid Opening: JULY 31, 2014 1:30 PM              

Contract Awarded: AUGUST 20, 2014        

Notice to Proceed: SEPTEMBER 22, 2014            

Work Completed: OCTOBER 10, 2014         

Work Accepted: DECEMBER 23, 2014          

Final Payment: JUNE 1, 2015   

Contractor: A & K EARTH MOVERS, INC.                

Resident Engineer: BRAD DURSKI 

Project Performance:  

Engineers Estimate:   $305,704.48  

Bid Price:   $316,000.00  

Adjusted Bid Contract Amount:  $316,000.00  

Agreement Estimate (Budget):  $370,016.00 

Final Contract Amount  $333,594.86 

Percent of Budget:  90% 

Total Change Orders:   $0.00 

Percent Change Orders:   0.0% 

Original Working Days:    40 

Updated Working Days:    40 

Charged Working Days:    23 

Liquidated Damages:   $0.00  

   

Project Cost Breakdown:   

Preliminary Engineering:  n/a 

Right of Way:  n/a 

Construction Engineering:  $  43,455.33(11.53%)  

Construction Final Contract Amount:  $333,594.86(88.47%)  

Total Project Cost:  $377,050.19  
 



Open Contract Status 07/29/15

CONTRACT DESCRIPTION
AGREEMENT ESTIMATE 

(BUDGET)
 BID CONTRACT AMOUNT 

1
ADJUSTED BID CONTRACT 

AMOUNT
 TOTAL PAID TO DATE 2 

% Budget
3 

% Time CONTRACTOR
PROJECT MANAGER  

NDOT/CONSULTANT
RESIDENT ENGINEER COMMENTS

3292 I-580 FREEWAY EXTENSION 405,824,356.00$                       393,393,393.00$                     430,451,409.31$                       447,477,665.41$                  110% 104% FISHER SAND & GRAVEL CO AMIR SOLTANI/CH2M HILL BRAD DURSKI

Change Site Conditions and 8% Changes, $4.2M REA for concrete 

paving, temporary arch remaining in place and testing submitted 

5/2014 - Denied by Dept 3/2015

3389 I-580 MEADOWOOD MALL 22,845,305.00$                         21,827,613.92$                       22,386,083.85$                         22,461,032.18$                    98% 134% MEADOW VALLEY CONTRACTORS INC AMIR SOLTANI/CH2M HILL SHANE COCKING $14M REA for Plan Errors & Omissions

3409 US 95 WIDENING PCKG 1 71,947,575.00$                         68,761,909.90$                       73,462,591.60$                         73,605,048.75$                    102% 100% CAPRIATI CONSTRUCTION CORP INC AMIR SOLTANI/CH2M HILL GARY WILLIAMS Drilled Shaft Delay

3461 I-80, E.OASIS TO PILOT PK, CIR 32,539,538.00$                         31,000,000.00$                       32,430,559.58$                         33,086,327.83$                    102% 100% FISHER SAND & GRAVEL CO JOHN BRADSHAW CASEY KELLY Earthwork, Base and Bridge Deck Repair Quantity Increases

3501 SR 431, WATER QLTY & EROSION C. 5,703,141.00$                5,318,188.00$                         5,578,763.44$               5,169,684.60$                       91% 100% Q&D CONSTRUCTION INC M. NUSSBAUMER/R. WOOD JOHN ANGEL

3505 US 50, WIDEN & DRAINAGE IMP. 22,256,347.00$                         21,212,121.00$                       21,718,075.64$                         23,698,315.40$                    106% 98% GRANITE CONSTRUCTION CO DBA STEVE BIRD STEPHEN LANI Plantmix Quantity Increases

3516 US 395, CC FRWY (2B-2) 9,958,381.00$                9,545,454.00$                         10,046,638.62$                         10,383,200.79$                    104% 96% GRANITE CONSTRUCTION CO AMIR SOLTANI/ LOUIS BERGER STEPHEN LANI Utility Delay (NV Energy). $284K

3524 I 80, RUBBLIZE, PBS AND OG 34,221,117.00$                         32,106,106.01$                       32,539,014.01$                         33,178,131.75$                    97% 92% GRANITE CONSTRUCTION CO JOHN BRADSHAW DAVE SCHWARTZ

3525 I 80, NEAR DUNPHY, MULT STRUCTURES 15,187,265.00$                         14,222,222.00$                       14,676,694.71$                         16,158,471.91$                    106% 100% ROAD & HIGHWAY BUILDERS LLC JOHN BRADSHAW MIKE SIMMONS Utility Delay (Fiber Optic) and Bridge Deck Repair Quanity Increase

3529 MULT. INTER. SIGNAL SYTEM MOD 2,074,259.00$                1,753,671.20$                         1,709,017.52$               1,386,202.87$                       67% 100% TRANSCORE ITS LLC DBA JOHN BRADSHAW STEVE CONNER

3530 I 15, CACTUS INTERCHANGE 40,534,954.00$                         38,900,000.00$                       39,242,182.00$                         38,991,483.25$                    96% 87% LAS VEGAS PAVING CORPORATION EDUARDO MIRANDA/ LOUIS BERGER G.SAMI YOUSUF

3532 I 15, REOPEN F STREET 14,201,021.00$                         13,600,000.00$                       13,735,741.37$                         13,584,403.61$                    96% 100% LAS VEGAS PAVING CORPORATION JENICA FINNERTY TIM RUGULEISKI

3533 I 80, W. EMIGRANT PASS, OVERLAY 15,357,027.00$                         14,283,000.01$                       14,479,438.32$                         14,881,579.64$                    97% 91% Q&D CONSTRUCTION INC KEVIN MAXWELL MIKE SIMMONS

3534 US 93, JNCT AT CURRIE, PASSING LANES 10,592,452.00$                         9,886,886.00$                         10,082,453.89$                         10,181,005.94$                    96% 100% GRANITE CONSTRUCTION CO JIM CERAGIOLI DON CHRISTIANSEN

3537 I 80, CARLIN TUNNELS PCKG 1, CMAR 2,847,133.00$                2,818,944.00$                         2,818,944.00$               2,815,168.00$                       99% 80% Q&D CONSTRUCTION INC DALE KELLER CHRIS RUPINSKI

3539 US 95, N. WINN., SLOPE FLATTENING 8,157,766.00$                7,616,616.00$                         7,619,771.95$               7,792,911.38$                       96% 100% GRANITE CONSTRUCTION CO STEVE BIRD DAVE SCHWARTZ

3540 I 80, CARLIN TUNNELS PCKG 2, CMAR 28,339,999.00$                         28,340,000.13$                       28,340,000.13$                         28,136,719.79$                    99% 0% Q&D CONSTRUCTION INC DALE KELLER MIKE MURPHY

3541 US 50, MULTI USE TRAIL, CMAR 1,424,013.00$                1,424,013.00$                         1,413,532.00$               1,340,586.60$                       94% 0% Q&D CONSTRUCTION INC PEDRO RODRIGUEZ JOHN ANGEL

3543 I 580 RAMPS, COLDMILL, PBS & OG 1,659,849.00$                1,496,496.00$                         1,524,247.76$               1,565,118.82$                       94% 100% GRANITE CONSTRUCTION CO ANITA BUSH SAM LOMPA

3545 I 80, REM. BRDG DECK & OVERLAY 879,631.00$                   792,459.75$                 792,459.75$                   752,849.08$              86% 68% ROAD & HIGHWAY BUILDERS LLC DOUGLAS FROMM SAM LOMPA

3546 I 15, DRY LK. MILL, PBS & TRCK CLIMBING LN 37,235,208.00$                         35,650,000.00$                       37,121,987.11$                         37,615,096.84$                    101% 100% LAS VEGAS PAVING CORPORATION VICTOR PETERS STEVE CONNER 1.4M in Change Orders - Tortoise Fence and Traffic Control

3550 SR 227, IDAHO ST, COLDMILL & PBS 20,616,055.00$                         19,656,656.00$                       19,705,416.74$                         15,159,355.23$                    74% 70% ROAD & HIGHWAY BUILDERS LLC STEVE BIRD CASEY KELLY

3551 US93, CURRIE TO JCT 232, FLATTEN SLOPES 8,956,862.00$                8,363,363.00$                         8,363,363.00$               7,746,956.51$                       86% 73% ROAD & HIGHWAY BUILDERS LLC JIM CERAGIOLI MIKE MURPHY

3552 DIST I, SIG. SYSTEM MODIFICATIONS 508,269.00$                   441,763.58$                 442,720.93$                   437,741.54$              86% 98% NEVCAL INVESTORS INC JIM CERAGIOLI MARTIN STRGANAC

3554 US 95, ANN RD TO DURANGO PCK 2A 37,306,043.00$                         35,700,000.01$                       37,275,196.49$                         25,526,789.75$                    68% 88% LAS VEGAS PAVING CORPORATION AMIR SOLTANI ABID SULAHRIA 1.6M in Change Orders - Realign Ramp for Phase 3

3556 US 93, REALIGN USING GEOFOAM 3,881,087.00$                3,595,595.00$                         3,595,595.00$               3,604,164.54$                       93% 100% ROAD & HIGHWAY BUILDERS LLC CHRISTOPHER PETERSEN SAMI ALHWAYEK

3557 DUNPHY AT UPRR, OFF-SYST STRCT 8,383,676.00$                7,835,211.70$                         7,835,211.70$               6,986,556.65$                       83% 91% Q&D CONSTRUCTION INC JOHN BRADSHAW MIKE SIMMONS

3558 SR 431,COLDMILL AND PBS WITH OG 11,035,511.00$                         10,293,293.00$                       10,719,165.20$                         11,867,801.79$                    108% 65% GRANITE CONSTRUCTION CO KEVIN MAXWELL SHANE COCKING Drainage changes/Plantmix and Drainage Qauntity Increases

3559 I 80, GOLCONDA, MILL, PBS WITH OG 10,849,672.00$                         10,069,069.00$                       10,069,069.00$                         9,849,898.61$                       91% 99% GRANITE CONSTRUCTION CO JOHN BRADSHAW DAVE SCHWARTZ

3560 SR 318, ENHANCED MILEPOST & RMBLE STRIP 495,820.00$                   426,000.00$                 426,000.00$                   396,704.22$              80% 83% MKD CONSTRUCTION INC JIM CERAGIOLI GLENN PETRENKO

3561 US 50, DEER RUN, MILL & PBS WITH OG 6,684,652.00$                6,354,354.01$                         6,383,347.81$               6,606,773.99$                       99% 92% GRANITE CONSTRUCTION CO STEVE BIRD JOHN ANGEL

3563 US50,US93,SR140,SR278,SR292,SR294,SR305 5,349,866.00$                4,824,007.00$                         4,824,007.00$               4,066,087.38$                       76% 84% SIERRA NEVADA CONSTRUCTION INC PHILIP KANEGSBERG RANDY HESTERLEE

3564 SR 207, KINGSBURY GRADE, CMAR 14,877,619.00$                         14,877,619.23$                       14,877,619.23$                         13,352,896.32$                    90% 63% Q&D CONSTRUCTION INC PEDRO RODRIGUEZ JOHN ANGEL

3566 DIST I, MULTIPLE INT, SIGNAL MOD 659,953.00$                   590,432.20$                 656,582.20$                   612,338.87$              93% 68% NEVCAL INVESTORS INC JIM CERAGIOLI MARTIN STRGANAC

3567 DIST I, SIG. SYSTEM MODIFICATIONS, PCK 2 676,268.00$                   605,969.00$                 605,969.00$                   578,406.77$              86% 98% LLO INC DBA JIM CERAGIOLI MARTIN STRGANAC

3569 SR 445 & SR 447, DBL CHIP SEAL 2,636,328.00$                2,404,007.00$                         2,459,491.68$               2,567,569.19$                       97% 100% SIERRA NEVADA CONSTRUCTION INC PHILIP KANEGSBERG SAM LOMPA

3571 US 395, GARDNERVILLE INDIAN COLONY 898,608.00$                   795,007.00$                 829,587.70$                   951,361.54$              106% 100% SIERRA NEVADA CONSTRUCTION INC JIM CERAGIOLI STEPHEN LANI Utility Conflicts SWG with Guardrail and widening.

3572 SR 574, SR 593, SR 592  RAMPS 1,544,246.00$                1,390,000.00$                         1,390,000.00$               1,387,423.01$                       90% 100% LAS VEGAS PAVING CORPORATION RICHARD FILBERT MIKE FREE

3573 SR 160, CIMARRON SIG SYS & PED FACILITIES 1,513,732.00$                1,390,312.98$                         1,426,603.74$               1,235,851.22$                       82% 0% NEVCAL INVESTORS INC STEVE BIRD MARTIN STRGANAC

3574 I-580,MOANA TO TRUCKEE RIVER 12,936,849.00$                         12,114,205.11$                       12,114,205.11$                         4,973,753.35$                       38% 51% Q&D CONSTRUCTION INC VICTOR PETERS SAM LOMPA

3576 SR 147, TO APPROX L. MEAD NRA 5,948,497.07$                5,553,726.00$                         5,942,486.82$               4,060,162.49$                       68% 95% AGGREGATE INDUSTRIES SWR INC LORI CAMPBELL DON CHRISTIANSEN

3577 US95, N. OF FRCL34 TO TRAILING EDGE I1075 23,642,334.99$                         22,120,000.00$                       23,642,334.99$                         6,434,774.84$                       27% 58% LAS VEGAS PAVING CORPORATION KEVIN MAXWELL STEVE CONNER

3578 I-580, WIND WARNING SYSTEM 3,319,768.45$                3,123,589.00$                         3,268,429.14$               1,680,170.45$                       51% 45% PAR ELECTRICAL CONTRACTORS RODNEY SCHILLING BRAD DURSKI

3580 US93, BOULDER CITY BYPASS PART 1 91,345,809.04$                         82,999,999.00$                       91,345,809.04$                         548,004.06$              1% 4% FISHER SAND & GRAVEL CO ANTHONY LORENZI TIM RUGULEISKI

3581 US93, MICROSURFACE EXISTING RDWY 1,701,621.04$                1,538,538.00$                         1,701,621.04$               1,519,082.78$                       89% 83% INTERMOUNTAIN SLURRY SEAL INC PHILIP KANEGSBERG SAMI YOUSUF

3582 US50, RAISED MEDIAN & DECEL LANES 328,357.56$                   266,007.00$                 398,057.56$                   357,915.07$              109% 71% SIERRA NEVADA CONSTRUCTION INC STEVE BIRD JOHN ANGEL

Change Order $70K - Island Modifications for Fortune Drive  future 

Signal System

3584 US95, BEATTY, 1/2 INCH CHIP SEAL 1,710,710.00$                1,542,000.00$                         1,710,219.40$               1,512,059.51$                       88% 65% VSS INTERNATIONAL DBA PHILIP KANEGSBERG STEVE BAER (MARTIN STRGANAC)

3585 US395, CARSON CITY FREEWAY 44,149,197.28$                         42,242,242.00$                       44,149,197.28$                         860,249.50$              2% 7% ROAD & HIGHWAY BUILDERS LLC JEFFREY LERUD JEFF STOFFER

3586 US50 & CLEAR CR, STORM DRAINS AND INLETS 1,323,150.00$                1,160,000.00$                         1,323,150.00$               439,653.34$              33% 28% MKD CONSTRUCTION INC VICTOR PETERS JOHN ANGEL

3587 US50, VARIOUS LOCS, FENCE W/CATTLE GUARDS 757,082.28$                   689,007.00$                 718,791.21$                   -$                 0% 0% SIERRA NEVADA CONSTRUCTION INC STEVE BIRD JOHN ANGEL

3588 5 SCHOOLS WASHOE, OFF-SYST, PED ITEMS 610,937.25$                   491,691.60$                 610,937.25$                   362,511.20$              59% 0% GRANITE CONTRUCTION CO ROBERT BRATZLER BRAD DURSKI

3589 SR158 DEER CREEK RD, COLD MILL & PLANTMIX 2,337,256.46$                2,118,000.00$                         2,337,256.46$               2,038,657.28$                       87% 70% LAS VEGAS PAVING CORPORATION JOHN BRADSHAW STEVE CONNER

3591 I-580 AT SO. VIRGINIA, LANDSCP & AESTHETICS 2,110,249.03$                1,915,906.50$                         2,110,249.03$               -$                 0% 0% Q&D CONSTRUCTION INC PAUL SHOCK BRAD DURSKI

3592 SR823, COLONY RDS, BITUMINOUS OVERLAY 1,609,665.96$                1,449,007.00$                         1,609,665.96$               -$                 0% 0% SIERRA NEVADA CONSTRUCTION INC PHILIP KANEGSBERG JOHN ANGEL

3593 SR722, 2" PLANTMIX OVERLAY 2,792,971.35$                2,542,000.00$                         2,792,971.35$               -$                 0% 0% A&K EARTHMOVERS INC PHILIP KANEGSBERG LARRY BOGE

TOTAL 1,061,594,551.15$     1,012,819,817.74$    1,074,177,716.08$    958,281,604.12$     
1 Adjusted Bid Contract Amount for EDOC contracts includes contingencies (Contracts 3576 and up)
2  % BUDGET = Total Paid to Date /Agreement Estimate
3  % TIME = Charged Working Days to Date / Updated Working Days
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