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THE PROJECT
THE NEED

Busiest stretch of   
roadway in Nevada

300,000 vehicles per day

25,000 lane changes per hr

3 crashes each day

Two decades in the making

Largest transportation project 
in Nevada’s history

Main project area: 3.7-mile 
stretch of I-15 between Sahara 
and the Spaghetti Bowl



HOV system expansion

Major improvements to MLK Boulevard

Grand Central Parkway extension to 
Industrial

Southbound I-15 ramp braiding

New Charleston Interchange

Landscape & Aesthetics

THE HIGHLIGHTS








□ Improved safety and air quality

□ Reduced congestion and travel delays

□ New jobs for Nevada: 4,000+ direct, indirect and induced local jobs

□ Improved Downtown circulation and access

□ 20 consecutive miles of carpool lanes 

THE BENEFITS



THE DESIGN-BUILD

THE PARTNERS

THE TEAM



 Geotechnical borings
 Utility potholing
 Project office construction

LATEST ACTIVITIES



WHAT’S NEXT

Construction ATM System

Drill Shaft “Load Testing”

Surface street improvements

EARLY WORK



CONSTRUCTION STARTS THIS SPRING

Martin Luther 
King Boulevard 
reconstruction

SURFACE STREETS FIRST



SCHEDULE



Right-of-Way



DIRECT JOBS

SPENT TO DATE

Number of full-time employees currently working on the Project: 159*

$11M (Through January 2016)



PUBLIC INVOLVEMENT

OFFICIAL GROUNDBREAKING
April 7, 2016

PUBLIC MEETING
May 12, 2016

UPCOMING EVENTS



CONNECT WITH US
WEBSITE
NDOTProjectNeon.com

SOCIAL MEDIA
Twitter: @NDOTProjectNeon
Facebook: NDOTProjectNeon
Instagram: Project.Neon

HOTLINE
702.486.0486



OPENING SOON

PUBLIC INFORMATION OFFICE

OFFICE OPEN TO THE PUBLIC
Early March 2016

OFFICE HOURS
Mon-Fri 9AM-6PM
Saturdays 9AM-12PM



CH2M Performance Report
February 8, 2016



CH2M Scope
• Project Management Support
• Design Review and Oversight
• Document Control and Project Office Administration
• Change Order and Dispute Resolution Management
• Detailed Schedule and Payment Analysis
• Management and Review of Non-Conformance Reports
• Weekly Coordination Meetings with NDOT and Kiewit/Atkins



Project Management
• Completed Cost Risk Assessment (CRA) update as part of 

formalizing FHWA approval for NDOT’s risk management 
process

• Submitted Initial Financial Plan 

• Reviewed Project Schedule
‒ Working with Kiewit staff to expedite completion of an 

acceptable project schedule



Public Outreach Support
• Reviewed Kiewit Public Involvement Plan
• Developed four-month outreach calendar 
• Weekly report summarizing stakeholder interactions
• Proactive stakeholder outreach approach has been well received

• CH is independently mapping each of them
‒ Performing their own real-time analysis 
‒ Providing weekly updates to NDOT

• 162 potholes to date with no identified issues

Utility Coordination



Contract Compliance Administration
• Kim Nokes is leading the Compliance Administration effort

‒ 20 years of experience, led development of the contract documents for 
CH2M, 8 years on NEON

• Compliance team includes:
‒ Ken Gilbreth: 15 years on NEON 29 years of experience 
‒ Mike Cooper: 8 years on NEON 34 years of experience 
‒ Leo Heuston: 8 years on NEON 33 years of experience 
‒ Ravee Raveendra: 8 years on NEON 20 years of experience 
‒ Lyle Wilcox: 10 years on NEON 25 years of experience
‒ Linda Cyra-Korsgaard: 4 years on NEON 25 years of experience
‒ Jim Roldan: 8 years on NEON 18 years of experience 

• 48 total number of additional supporting reviewers identified to 
make sure CH2M provides complete, constructive comments on 
or before the due date.

• Compliance Plan is complete along with staff training for 
project delivery.



Design Review and Oversight
• Working hard to complete reviews early and provide Kiewit 

with informal, timely comments in order to speed delivery of 
the project

• 48 observation logs documenting constructive feedback and 
minimizing formal review/comment adjudication periods

• 90 progress and technical task force meetings participation 
• 34 submittals reviewed
• 28 day review submittal are being completed in 15 days on 

average 
• 14day review submittal are being completed in 10 days on 

average 



QUESTIONS?

DALE KELLER, P.E.
NDOT PROJECT MANAGER
702-232-9954
DKELLER@dot.state.nv.us
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