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Per the 2014 Federal-Aid Transportation Programmatic Agreement (PA)1, the Federal Highway 
Administration (FHWA) and the Nevada Department of Transportation (NDOT) are reporting on 
the 2015 annual status (Oct 24, 2014 through Oct 23, 2015) of the PA (Section X). 
 

ACCOMPLISHMENTS  

 First and foremost, the most important accomplishment is the implementation of the 
Programmatic Agreement (PA).  FHWA, NDOT, SHPO, BLM, USACE, and USFS have implemented 
the PA process for FHWA Fed-Aid projects to the tune of 49 projects. Some simple changes 
mean a lot. 

 Time and cost savings. 
 Drafted the first Standard Treatment Plan, this one is for Bridges. 

 

SAVINGS 

Time Savings – The time savings detailed here are conservative and are at the project level except for 
total days saved, which are an annual measure. The time saved does not end up being extra time that 
could be put to another NDOT program, it is time saved for that specific project and then can lead to 
time that can be spent to clear projects that otherwise wouldn’t have had that time. The time savings 
are calculated between NDOT, SHPO and FHWA.  While there is a measureable and useful time savings 
with the Federal Agencies, it has been omitted from the calculation. 

o Total Days Saved in FY15 for all 49 Projects – 5621 Days. 
o Screening Form as the initial APE letter. By reporting years’ end, some projects have 

only progressed through the Screening Form step, but have not yet gotten to the letter 
step. Savings for these projects are only up to that point.  – 15 days saved writing and 
meeting about project, 35 days FHWA processing plus 27 days at SHPO.  Days saved = 77 
Days.   Total Screening Form Step Days Saved = 1309 Days this reporting year. 

o Screening Form no Short Report - versus full letter consultation – 77 Days for the 
screening form, estimating 60 days for a full report, and 35 days of FHWA processing 
plus 30 days at SHPO for the letter.  Days saved = 202 Days.  Total Screening Form with 
no Short Report Step Days Saved = 404 Days this reporting year. 

o Minor Project (Screening Form with Short Report) versus full letter consultation – 77 
Days for the screening form, estimating 35 days for the full report versus short report, 
and 35 days of FHWA processing plus 30 days at SHPO for the letter.  Days saved = 177 
Days.  Total Minor Project Step Days Saved = 1416 Days this reporting year. 

o Letter – Consulting on Determination of Eligibility, No Historic Properties Affected, No 
Adverse Effect and Adverse Effect – 35 days for FHWA processing.  Days saved 
(Screening Form + Letter) = 112 Days.  Total Letter Step Days Saved = 2128 Days this 
reporting year. 

1 Programmatic Agreement Among the Federal Highway Administration, The Nevada Department of 
Transportation, the Nevada State Historic Preservation Officer, and the Advisory Council on Historic Preservation 
Regarding Implementation of Federal-Aid Transportation Projects in the State of Nevada, 2014.   

 
 

                                                           



o Adverse Effect – 35 Days processing for the letter, the MOA/treatment plan and the 
Mitigation Acceptance.  Days saved (Screening Form + Adverse Effect) = 182 Days.  Total 
Adverse Effect Step Days Saved = 364 Days this reporting year. 

o Federal Agency Time Savings – Estimating saving at least 2 to possibly 8 months’ time 
saved. 
 

Cost Savings – Translated cost savings are at the project level except for total costs saved, which is an 
annual measure. The money saved does not end up being extra money that could be put to another 
NDOT program, it is a basic measure of the costs saved by saving that many days. The cost savings are 
calculated between NDOT, SHPO and FHWA.  While there is a measureable and important cost savings 
with the Federal Agencies, it has been omitted of the calculation. The cost savings has been calculated at 
the hourly wage of NDOT’s Cultural/Natural Resource Specialist II. 

o Total Costs Saved in FY15 – 5621 Days = $1,131,673.52. 
o Screening Form as the initial APE letter. By reporting years’ end, some projects have 

only progressed through the Screening Form step, but have not yet gotten to the letter 
step. Savings for these projects are only up to that point.  By reporting years’ end, some 
projects have only progressed through the Screening Form step, but have not yet gotten 
to the letter step. Savings for these projects are only up to that point.  – Cost Savings for 
projects ending the reporting year in the Screening Form Step = $286,828.08. 

o Screening Form no Short Report - versus full letter consultation – Cost Savings for 
projects ending the reporting year in the Screening Form with no Short Report Step = 
$88,524.48. 

o Minor Project (Screening Form with Short Report) versus full letter consultation – Cost 
Savings for projects ending the reporting year in the Minor Project Step = $310,273.92. 

o Letter – Consulting on Determination of Eligibility, No Historic Properties Affected, No 
Adverse Effect and Adverse Effect – Cost Savings for projects ending the reporting year 
in the Letter Step = $466,287.36. 

o Adverse Effect – 35 Days processing for the letter, the MOA/treatment plan and the 
Mitigation Acceptance.  Cost Savings for projects ending the reporting year in the 
Adverse Effect Step = $79,759.68. 

o Federal Agency Cost Savings – This doesn’t translate well into dollars saved because this 
is NDOT waiting for a return on a step from the Federal Agency.  

 

REPORTING 

Part of the annual report is the inclusion (V.B.3) of minor projects that saw a cultural resource inventory.  
Some minor projects (two this reporting year) will conclude at the Screening Form.  On other minor 
projects (eight this reporting year), NDOT will decide that a cultural resources inventory is necessary.  
These minor projects will have a short report written for them.  The hard copy submission to the FHWA, 
SHPO and Advisory Council will include these reports.  For security reasons about site locations, these 
minor projects will not be included in the online report. 

 

 
 



 

OBJECTIONS 

No objections were raised during FY15 from the PA parties or outside parties to NDOT. 

 

INADVERTENT EFFECTS AND FORECLOSURES 

No inadvertent effects or foreclosures happened during FY15. 

 

THINGS TO WORK ON FOR FY16 

 Improve the tracking system to retain Minor Projects out separately. 
 Improve data entry into SDE Screening Form Geodatabase. 

 

 
 



2015 Annual Report – Table of Projects, Findings and Determinations 
 

PROJECT NAME EA 
NUMBER 

FHWA_ID NDOT CULTURAL 
RESOURCES 

NUMBER 

COUNTY ROADS Finding Stage Complete 
Date 

Days 
Saved 

US06 Coaldale to 
Miller's  

73648 SPF-006-
1(010) 

ES15-020 Esmeralda US06 Screening 
Form 

7/24/2015 77 Days 

Expansion of EU 81-
06 at Dunphy  

73747   EU14-063P Eureka IR080 Screening 
Form 

3/25/2015 77 Days 

Expansion of EU 81-
07 at Dunphy  

73747   EU14-063P Eureka IR080 Screening 
Form 

3/25/2015 77 Days 

Class III Survey of 
Material Source 
EU81-06 and 81-07 

73747   EU14-064P Eureka IR080 Screening 
Form 

3/25/2015 77 Days 

Class III Survey of 
Two Material 
Sources Near 
Dunphy, Eureka 
County, Nevada 

73747   EU14-64P Eureka IR080 Screening 
Form 

3/25/2015 77 Days 

A Class III Cultural 
Resources Inventory 
of Material Site ES 
03-05, Esmeralda 
County, Nevada 

73747 SP-
000M(187)  

ES14-065 Esmeralda US95 Screening 
Form 

3/25/2015 77 Days 

Class III Survey of 
Material Source 
HU15-02, Humboldt 
County, Nevada 

73747   HU15-012P Humboldt SR140 Screening 
Form 

4/3/2015 77 Days 

A Class III Cultural 
Resources Inventory 
of Material Site ES 
02-11, Esmeralda 
County, Nevada 

73747 SP-
000M(187)  

ES15-014 Esmeralda US6 Screening 
Form 

6/9/2015 77 Days 

A Class III Cultural 
Resources Inventory 
of Material Site & 
Access Road ES 04-
09, Esmeralda 
County, Nevada 

73747 SP-
000M(187) 

ES15-027 Esmeralda US95 Screening 
Form 

8/4/2015 77 Days 
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Pipe Extensions 
and/or Riprap Work 
on 22 Culverts Along 
US95 Between 
Mileposts 32 and 7, 
Esmeralda County. 
Minor Project. 

73784   ES 15-011 Esmeralda US95 Screening 
Form 

4/10/2015 77 Days 

FAST Package K1 73840   CL15-053 Clark US 95 Screening 
Form 

11/17/2015 77 Days 

Hardie Lane 
Reconstruction 
Project, Fernley, 
Lyon County 

73852 MS-
0019(023) 

LY14-061 Lyon Hardie Lane Screening 
Form 

10/22/2015 77 Days 

Flagview Sidewalk 
LPA 

73873 TAP-
0007(037) 

EL15-036 Elko I-80 EL 25; 
Off system 

Screening 
Form 

8/13/2015 77 Days 

Material Pit CL84-07 73960   CL15-052 Clark   Screening 
Form 

12/1/2015 77 Days 

Sierra Vista Park 
Perimeter Trail 
System, Reno, 
Washoe County, 
Nevada 

NSP   WA15-002 Washoe N/A Screening 
Form 

7/17/2015 77 Days 

Eastern Ave & Nellis 
Blvd Bus Turnouts 

73739 CM-
0612(002) 

CL15-006 Las Vegas Eastern 
Ave, Nellis 
Blvd 

Screening 
Form 

7/20/2015 77 Days 

SR304 Staging area 
for federal projects  

73635 SPI-080-
3(032)  

LA15-047 Lander Allen Rd - 
SR304 

Screening 
Form 

10/8/2015 77 Days 

Fairview Sand and 
Salt Station 

      Carson I-580 Screening 
Form - 
Funding 
Change 

  None 

Virginia Street Bridge 
Staging Areas 

73813 NHP-
0191(081) 

WA15-026 Washoe Off System Screening 
Form Only - 
No Short 
Report 

5/20/2015 202 
Days 
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Brent Lane 
Amenities, Nevada 
State 
Parks/Recreation 
Trails Program 
Project, Clark 
County, Nevada 

NSP   CL15-045 Clark Brent Lane, 
Tule 
Springs Rd 

Screening 
Form Only - 
No Short 
Report 

9/25/2015 202 
Days 

St Rose Parkway 
and Gilespie Street 
Intersection 
Improvements 

73899 CM-
0146(006) 

CL15-001 Clark SR 146 Screening 
Form - Minor 

4/29/2015 177 
Days 

Intersection 
Improvements US 
395 Airport Rd, 
Johnson Lane, 
Stephanie Way EA 
73862 

73862 SI-395-
1(029) 

DO15-038 Douglas US395 Screening 
Form - Minor 

10/22/2015 177 
Days 

West Jennings Way 
Sidewalk 
Improvement LPA 
Project from Bluffs Dr 
to Mountain City Hwy 

73875 TAP-0007 EL14-041 Elko West 
Jennings 
Way (off 
system) 

Screening 
Form - Minor 

5/4/2015 177 
Days 

Katherine Dunn 
Elementary School 
Sidewalk Project 

6-31216   WA15-028 Washoe O'Callaghan 
Dr 

Screening 
Form - Minor 

7/20/2015 177 
Days 

Martin Slough 
Trailhead 

NSP    DO15-039 Douglas   Screening 
Form - Minor 

10/15/2015 177 
Days 

Amargosa Ped 
Bridge Trail 

73956 CM-
0003(201) 

 CL15-035 Clark   Screening 
Form - Minor 

7/29/2015 177 
Days 

Pedestrian Bridge on 
the I-215 Beltway 
Trail over Pebble 
Road, Henderson, 
Clark County. 

73887 6-03195 CL15-019 Clark Pebble 
Road 

Screening 
Form - Minor 

9/25/2015 177 
Days 

A Negative Cultural 
Resource Inventory 
of two Material Site 
Access Roads, 
Lander County, 
Nevada 

73747   LA14-012 Lander US50 Screening 
Form - Minor 

3/25/2015 177 
Days 
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US 93 Garnet 
Interchange to 
Milepost 64.52 

73644 SPF-093-
2(017) 

CL12-032 Clark US 93 Determination 
of Eligibility 

10/14/2015 112 
Days 

Addendum II to 
SR160 Widening 
Project 

73395 STP-
0160(22) 

CL10-043R 
Addendum II 

Clark SR160 No Historic 
Properties 
Affected 

4/17/2015 112 
Days 

Animal Crossings on 
I-80 in the Pequops, 
Elko County, 
Nevada. 

73606 MG-080-
5(039)  

EL14-055R Elko IR080 No Historic 
Properties 
Affected 

5/9/2015 112 
Days 

US 95 Churchill 
Slope Pull 

73616 SI-095-
5(017) 

CH11-034 Churchill US 95 No Historic 
Properties 
Affected 

3/6/2015 112 
Days 

A Class III Cultural 
Resources Inventory 
of Material Site NY 
02-04, Nye County, 
Nevada 

73747 SP-
000M(187) 

NY14-040P Nye US6 No Historic 
Properties 
Affected 

11/5/2015 112 
Days 

Access Road for 
Material Source 
EL87-07 

73747   EL14-030 Elko   No Historic 
Properties 
Affected 

12/4/2015 112 
Days 

B-474 Replacement 73800 STP-
0757(002) 

CO14-023 Douglas   No Historic 
Properties 
Affected 

12/9/2015 112 
Days 

B-1262 and B-1263 
Rehabilitation on US 
395 

73801 NHP-395-
1(026) 

DO14-043B Douglas US395 No Historic 
Properties 
Affected 

5/4/2015 112 
Days 

Pahrump 
Roundabouts 

73837 SI-
0372(001) 

NY14-003 Nye   No Historic 
Properties 
Affected 

12/12/2014 112 
Days 

FAST Package H1, 
I15 right of way 

73844 MS-015-
2(043) 

CL14-016 Clark Interstate 
15 

No Historic 
Properties 
Affected 

5/15/2015 112 
Days 

Florence Way 
Complete Streets 
LPA Project, West 
Wendover, Elko 
County 

73947 TAP-
00007(039) 

EL15-034 Elko Florence 
Way Off 
System 

No Historic 
Properties 
Affected 

11/18/2015 112 
Days 
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Class III Survey of 
Two Material 
Sources in Lyon 
County, Nevada 

73747   LY14-48P Lyon US95A No Historic 
Properties 
Affected 

5/4/2015 112 
Days 

Pueblo Place Shared 
Use Path 

60647 TAP-
003(193) 

CL15-004 Clark Pueblo 
Place 

No Adverse 
Effect 

3/24/2015 112 
Days 

US 95 Slope Pull  73712 SPF-095-
3(015) 

ES14-018 Esmeralda US 95 No Adverse 
Effect 

4/10/2015 112 
Days 

Boulder Highway 
Shared-Use Path 
between Racetrack 
Road and Wagon 
Wheel Drive, 
Henderson, 

73818 4-03431 CL15-031 Clark SR 582 
Boulder 
Highway 

No Adverse 
Effect 

8/14/2015 112 
Days 

Las Vegas Bike 
Share Project, Las 
Vegas, Clark County 

73820 CM-
0170(108) 

CL14-053 Clark Various: 
Fremont St, 
other off-
system 
roads (not 
owned by 
NDOT) 

No Adverse 
Effect 

3/9/2015 112 
Days 

E Winnemucca Blvd 
Sidewalk Project 

73904 TAP-
0794(001) 

HU14-054 Humboldt SR794 No Adverse 
Effect 

5/7/2015 112 
Days 

County Road 
Improvements LPA 

73941 TAP-
0005(021) 

DO15-024 Douglas County Rd No Adverse 
Effect 

12/9/2015 112 
Days 

I-580 Improvement 
Project from the 
Carson Street 
Interchange to the 
Bowers Interchange, 
Carson City County 
& Washoe County, 
Nevada 

73637 SPF-395-
2(033) 

WA14-035R Washoe, 
Carson 
City 

I-580/US 
395 

Adverse Effect 4/28/2015 112 
Days 

Replacement of 
Substandard Bridge 
B-1610 

73762 BR-
0019(022) 

LY14-022 Lyon   Adverse 
Effect, 
Council, MOA 

8/7/2015 182 
Days 

B-100 Replacement 73798 TP-
0115(001) 

CH14-024 Churchill   Adverse 
Effect, 
Council, MOA 

8/17/2015 182 
Days 
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