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AGENDA ITEMS 

1 Introductions 

2 TAC Presentation  

a) Project Purpose and Goals 

b) Data Identification and Needs 

c) Schedule and Next Steps 

3 Open Discussion 

4 Meeting Adjourned 

Action Items: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

For questions or comments please contact Jason Van Havel, NDOT Project Manager, at 775-888-7119 or  
Brent Cain, HDR Project Manager at 602-522-7782. 

 
Technical Advisory Committee Meeting  

Meeting Location  NDOT Project Management Conf. Room (403) 
1263 S. Stewart Street  
Carson City, Nevada 

Meeting Date and Time June 29, 2011 10:00 AM – Noon 



Connecting Nevada: Planning Our Transportation Future Phase II 

  July 5, 2011 

 

 

 

 

 

 

Attendees: 
 
Conference call 
attendees: 

See sign‐in (attached).  
 
Beth Xie and Martyn James, RTC of Southern Nevada; Keith Norberg, TMPO; 
Ryan Arnold, Skancke Corporation; Tim Pike, Newmont Mining; Mike 
Murphy, NDOT District III; Mary Martini, NDOT District I. 

Handouts:  Workshop binders with following materials: 

 Meeting Agenda; Work Plan (3/18/11) 

 Project Schedule (6/21/11)  

 Technical Advisory Committee and Steering Committee lists 
(6/23/11) 

 Public Involvement Plan Outline (6/13/11)  

Action Items   Steering Committee (SC) meeting scheduled for July 15, 2011. 

 HDR to look into coordinating a southern location for the next TAC 
meeting at their Las Vegas office location.  

 Schedule next TAC meeting (NDOT has scheduled the next TAC 
meeting for September 20, 2011 at 10am.) 

Tim Mueller, NDOT, began the meeting by providing a brief project overview. The Technical Advisory 
Committee (TAC) members introduced themselves (see sign‐in and Conference call attendees noted 
in heading). 

Brent Cain, HDR, presented an overview PowerPoint. TAC members in attendance received project 
binders with handouts included (remaining binders will be provided at the next TAC at both the 
Carson City and Las Vegas meeting locations). Brent explained that this is a long‐range plan with a 
planning horizon of 2060. The primary purpose of this meeting is to introduce the project team, 
explain the planning process, discuss data needs, and identify the next steps.  

The project purpose and goals were discussed. The Connecting Nevada Phase II project is building on 
the previous Phase I work. Brent described the composition of the TAC and Steering Committee (SC). 
James Caviola, CA Group, Inc., discussed how the project will be identifying and summarizing 
information from current and recently completed projects throughout the state. He noted that he 
will be following up with TAC members to discuss the status and sources for information on projects.  

Michael LaBianca, HDR, discussed the use of GIS and socioeconomic data for the project. He noted 
that as part of the project, a web‐based GIS will be established for TAC members to review data and 
scenarios later in the project.  

Michael discussed the Public Involvement Plan (PIP) draft outline (handout). He noted that the PIP 
will be discussed in detail at the next TAC meeting, tentatively scheduled for September 2011. 
Michael discussed the Stakeholder involvement and focus group interviews to occur later this year 
(refer to latest revised version of the Schedule dated June 21, 2011). 

Technical Advisory Committee Meeting #1 Notes 

Meeting Location NDOT Hotsprings Facility, Room #112 

1301 Old Hotsprings Road 
Carson City, Nevada 

Meeting Date and Time  June 29, 2011 10:00 AM – Noon 
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  July 5, 2011 

Brent discussed the travel demand model (TDM) to be done as part of this effort. Brent stressed that 
the intention is not to reinvent the wheel; the team will work with the RTC and MPO’s to 
incorporate their models and projections as best feasible to develop a statewide model. The TDM 
will be developed in TransCAD. Important factors to be considered in the development of the Plan 
include freight (using the FHWA’s Freight Analysis Framework) and developments occurring outside 
of Nevada (including the I‐5 in California and capacity limitations, and the potential development of 
new ports in Mexico).  

The schedule shows the project wrapping up in the end of 2012, and includes eight TAC meetings, 
and four SC meetings.  

A comment was made regarding the implication of 2022 Olympics, timeframe for selection of this is 
not currently known.  

Dan Doenges,  Carson Area Metropolitan Planning Organization (CAMPO), noted that CAMPO is 
looking at a model update by the end of summer 2011. The planning boundary has been expanded 
for the MPO, which now includes Dayton, NV.  

The RTC North is currently on EMME2 with a 2008 base year. They have hired Parsons Brinkerhoff to 
move to a TransCAD platform; anticipate 12 months to project completion. 

Martyn James, RTC of Southern Nevada (RTC), noted that they are using a TransCAD model with a 
2030 planning horizon, they are developing a new model with a 2035 planning horizon, expected by 
late spring 2012.  

Keith Norberg stated that their model has a 2010 base year. The model incorporates 2010 Census 
information as well as a license plate survey capturing seven entry points to the region. The RTP will 
have a 2035 planning horizon, with an interim year of 2020.  

Jim stated that he will be circulating data list to the TAC for feedback.  

 

Notes prepared by Michael LaBianca and are his understanding of the subjects discussed and the decisions 
reached. Any exceptions, corrections, or additions should be forwarded to Michael LaBianca, HDR, in writing 
with five (5) days of receipt of this document.  

 
For questions or comments please contact Tim Mueller, NDOT Project Manager, at 775‐888‐7351 or Brent 
Cain, HDR Project Manager at 602‐522‐7782. 
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