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1. Receive Director’s Report – Informational item only. 
 
2. Public Comment – limited to no more than three (3) minutes. The public may comment on 

Agenda items prior to action by submitting a request to speak to the Chairman before the 
Meeting begins. Informational item only. 

 
3. February 10, 2014 Nevada Department of Transportation Board of Directors Meeting 

Minutes – For possible action. 
 
4. Briefing on the University Transportation Center (UTC) – Safety and Operations of Large 

Area Rural/Urban Intermodal Systems (SOLARIS) Research Consortium – For possible 
action. 

 
5. Consideration of additional work for the Kyle Canyon Road Improvement Project located 

in Southern Nevada along State Route 157 (SR 157) – For possible action. 
 

6. Briefing on the Boulder City Bypass Project – Informational item only. 
 
7. Consideration of the Guaranteed Maximum Price (GMP) on the SR-207 Kingsbury Grade 

Construction Manager at Risk (CMAR) Project – For possible action. 
 
8. Approval of Contracts over $5,000,000 – For possible action. 

 
9. Approval of Agreements over $300,000 – For possible action. 
 
10. Contracts, Agreements, and Settlements – Informational item only.  
 
11. Acceptance of Amendments and Administrative Modifications to the FFY 2014-2017 

Statewide Transportation Improvement Program (STIP) – For possible action. 
 
12. Approval and Notification Process for Interlocal Agreements – For possible action. 
 
13. Briefing on the 2013 Facts and Figures Book – Informational item only.  
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a. Report of Outside Counsel Costs on Open Matters – Informational item only. 
b. Monthly Litigation Report – Informational item only. 
c. Fatality Report dated February 20, 2014 – Informational item only. 

 
15. Public Comment – limited to no more than three (3) minutes. The public may comment on 

Agenda items prior to action by submitting a request to speak to the Chairman before the 
Meeting begins.  Informational item only. 

 
16. Adjournment – For possible action. 
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Sandoval: Good morning, everyone.  I'm going to call the Board of Transportation 
meeting to order.  Madam Controller, I understand you are participating 
telephonically.  Can you hear us loud and clear? 

Wallin: Yes, Governor, I can hear you.  Thank you. 

Sandoval: All right.  And can you hear us in Las Vegas? 

Martin: Yes, sir.  Loud and clear. 

Sandoval: All right.  Proceed with Agenda Item No. 1, Director's Report.  Director 
Malfabon, please proceed. 

Malfabon: Thank you, Governor.  Good morning, Board Members.  First order of 
business is we're going to honor Scott Magruder, who retired recently.  
Typically we do this on a quarterly basis, Governor, but we thought since 
half the room's going to leave after Scott leaves, we'd just get it out of the 
way.  We wanted to thank him personally for his 27 years of service as 
public information officer for NDOT.  He saw a lot of great projects go out 
the door, a lot of challenges, a lot of phone calls to respond to, and we just 
wanted to thank him here in front of the Board with a photo-op.  So, if we 
could.   

Sandoval: Oh, and we have a.. 

Malfabon: We have his retirement clock… 
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Sandoval: We have a clock and -- no, Scott, I really have appreciated and respected all 
the hard work that you've done.  It's not an easy job that you've had for this 
amount of time, but you've handled it well.  You've handled it with grace.  
You've handled it with the utmost of integrity.  And, I don't know, are you 
still on the clock today or are you off the clock? 

Magruder: No, I'm off the clock.  I'm just getting a clock. 

Sandoval: But, no, as I said, I mean, it's not often that you see somebody in your 
position work that long and that hard and that well for that period of time.  
So I personally want to thank you for everything that you've done for the 
department and for the people of the State of Nevada. 

Magruder: Thank you.   

Malfabon: Now, Scott is being replaced by Meg Ragonese.  So Meg's going to take 
over those responsibilities and we'll be filling Meg's position shortly. 

 I wanted to acknowledge a lot of the MPOs, or Metropolitan Planning 
Organizations, NDOT met recently, Governor and Board Members.  And 
we're discussing a lot of things:  the federal programs, funding equity and 
where the money goes across the state, earmarks that were still remaining on 
the books from the previous transportation bills, fuel tax indexing and the 
ramifications of the public vote in three years, and a lot of other issues 
associated with the project agreements that we enter into, and the DBE 
program.  And I wanted to thank those -- a lot of the MPOs are continuing 
the discussion with NDOT today, this afternoon after the Board meeting. 

 So we had Tina Quigley, General Manager of RTC of Southern Nevada; Lee 
Gibson, Executive Director of RTC of Washoe County; Patrick Pittenger, 
Transportation Manager of Carson City; Carl Hasty, District Manager of 
Tahoe Transportation District; and Nick Haven, Transportation Planning 
Manager for TRPA, Tahoe MPO, that were present at that discussion and 
they'll be continuing those discussions, as I stated. 

 Update on federal funding.  The House Transportation and Infrastructure 
Committee Chairman Bill Shuster recently stated that he favors user fees, 
including a vehicle miles tax, to pay for a long-term transportation bill.  He's 
not supporting a federal gas tax increase.  Currently the federal gas tax is set 
at 18.4 cents a gallon.  So, in previous discussions, he was supportive of 
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that, but no longer.  He's concerned with the impacts of that gas tax increase 
to the economy. 

 Meanwhile, on the Senate side, I've reported before that Senator Barbara 
Boxer, who's the chair of the Environmental and Public Works Committee, 
is advocating for replacing the gas tax with a levy paid on oil at the 
refineries.  So a different alternative there to be considered. 

 Meanwhile, there was a bipartisan bill that was submitted by Congressman 
John Delaney of Maryland.  It's called the Partnership to Build America Act.  
And it would allow some companies to repatriate overseas earnings tax free 
by buying dollar-for-dollar bonds that would be a 50-year bond.  It wouldn't 
obligate the federal government for repayment of those bonds.  But they're 
hearing that some companies are willing to take them up on that offer, 
should the bill pass.  And that money would create a fund that could be used 
for loans for infrastructure.  The infrastructure areas are beyond 
transportation.  They include energy, communications, water, and education 
infrastructure projects.  But it is another opportunity to fund infrastructure 
needs in the nation. 

 And you've probably seen on the news a lot of comments by the president 
and the vice president recently about the state of infrastructure in our nation 
and the need to invest in addressing our infrastructure needs.  So we're 
hopeful that that translates into support for the next transportation bill, 
which expires currently on September 30th of this year.  And I will be going 
to Washington, D.C. for our annual visit to our Nevada delegation and a 
meeting with the AASHTO group, the other DOT Directors and Secretaries 
on February 26th and 27th.  So I'll report back at the next Board meeting on 
how that went. 

 I wanted to report on the fatality report.  Previously, there was a story that 
went out in January that was a joint press release with NDOT and the 
Department of Public Safety and all of our partners in traffic safety.  We had 
reported that there were four less fatalities.  And, subsequently, we found 
that there was a pedestrian fatality in Las Vegas right at the very end of the 
year, which dropped it to three fatalities compared to 2012.  Subsequently, 
there was a swing to the positive side, and I'll explain what happened.  But it 
ended up that, after the final numbers came in, there were five fatalities 
more in 2013 compared to 2012. 
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 So I asked staff what happened and, obviously, we don't like that kind of 
swing in the numbers.  What they told me was that there's a -- the Fatality 
Analysis Reporting System, or FARS, basically, the data is fed in from law 
enforcement agencies.  And some law enforcement agencies don't submit 
the data until they complete their accident and their crash investigation, and 
can make the final data available in the system.  So there's a time lag 
between when some law enforcement agencies enter their information, or at 
least provide a teletype to the Office of Traffic Safety, which is a Nevada 
office from the Department of Public Safety. 

 So OTS, Office of Traffic Safety, and NDOT, what we do is review media 
reports about fatalities, try to match that up to the numbers that we're seeing 
from the law enforcement agencies, and then we follow up on any kind of 
discrepancies.  Another thing that happened was that, typically, at the Lake 
Mead National Recreation Area, Nevada Highway Patrol would investigate 
those types of crashes that involve fatalities.  But in this particular case, it 
was investigated by National Park Service rangers.  And those two fatalities 
were not reported until we followed up with that discrepancy. 

 In the future, I've asked staff not to put out that press release immediately 
after the first of the year, as happened this year, until we finalize the 
numbers from law enforcement, match that up with any kind of 
inconsistencies and follow through, and report the fatality statistics in the 
later part of January, when we're assured that the numbers are trued up. 

 Status report on Project NEON.  Shortly after the Transportation Board met 
in January, the State Board of Finance approved the issuance of the $100 
million in bonds.  And we're working with the Bond Council and the State 
Treasurer's office for that issuance.  We also entered into a cooperative 
agreement with the City of Las Vegas.  The City of Las Vegas is providing 
$20.5 million for their infrastructure, the bridge of Martin Luther King over 
Charleston Boulevard and some other local improvements.  And this week 
we're conducting one-on-one meetings with the three P3 teams that have 
been shortlisted.  And we've released the draft request for proposals, RFP, 
and so we expect a lot of back and forth questions, feedback from those 
three teams before we edit the final RFP, bring it to the Board for issuance 
and then get Board approval before we put that back out there in final form. 
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 On the Blue Diamond safety project that we discussed last month, I have an 
update that we looked at using federal funds.  And for the ease of 
programming, if we use state funds, it would not require a STIP amendment 
through the RTC and then FHWA.  So we felt it would be more timely just 
to use the state funds that are available for that project.  A field review took 
place with NDOT engineers checking out the actual field conditions, taking 
measurements, and the design effort has commenced.  We are looking at 
acquiring the steel poles through state purchasing for that traffic signal at 
Cimarron.  So it'll be provided as state-furnished material under the contract 
for that traffic signal.  And that would expedite the construction of the 
project, instead of having the contractor fabricate the poles. 

 We are looking at the possibility of a separate contract for crosswalks and 
pedestrian push buttons and pedestrian signals at Buffalo and Durango 
signal systems on Blue Diamond.  That's just so that if there's any hitch in 
the traffic signal design at Cimarron, that we could still contract those out 
quickly.  In fact, if they're state funded, the estimates for Durango are 
$200,000 approximately, and Buffalo about $150,000; those two projects 
could actually be contracted out through a more expedited process that's 
allowed when we're using 100 percent state funds, and it's called the 
informal bid process, allowed by NRS. 

 And the Cimarron signal is estimated at about $560,000.  And that will be a 
separate construction contract.  The schedule is anticipated that we'll have 
final plans around early April, advertise for bids around late April, open bids 
late May, have a notice to proceed to our contractor for the signal at 
Cimarron around early July, and try to complete the project by late August, 
early September.  We're trying to target before school starts in late August.  
And so that's good news on the Blue Diamond safety issues. 

 I wanted to report on the DBE program.  You'll recall in December, I 
believe it was, the Board approved the submittal of the triennial goal to the 
FHWA for the Disadvantaged Business Enterprise program.  In the disparity 
study, the consultant that conducted the disparity study for NDOT 
determined that there was a base figure of 4.5 percent.  And they had an 
adjustment called the step-two adjustment for past DBE participation and 
for disparities in the business ownership rate.  So we had 4.5 percent.  We 
had 1.08 percent adjustment for past participation and 1.40 percent for 
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disparities in business ownership.  That totaled at 6.98 and there was a 
discussion whether round-off error was 6.98 or 6.99, as you recall. 

 The Federal Highway Administration took that and sent it over for the legal 
review, and the legal reviewers at FHWA said that NDOT can't do both 
step-two -- they can't do two adjustments in the step-two adjustment.  So 
you can only do either the 1.08 or the 1.40, so we opted for the higher of the 
two.  We have not received anything in writing yet from the FHWA legal 
staff through the division office.  But we're awaiting that confirmation in 
writing.  But we believe that they'll respond that the 5.9 percent will be the 
triennial goal, because of that inability to have both numbers added to our 
base number of 4.5 percent. 

 This is an overarching goal for the DBE program for the next three years.  
And it will not affect the project-by-project goals that are established.  So 
there's a different process for establishing project goals on professional 
services contracts and construction contracts.  So, ultimately, I don't think it 
will have an effect on the project goals.  But when we assess how we're 
doing as a program, that's really where it comes into effect.  It's obviously 
easier to achieve that lower number that the USDOT lawyers come back 
with, but it will not affect the project-by-project goals that are established. 

 Another issue that's come up related to the DBE program is, typically, 
federal funds pass through to the RTC.  They distribute it to the local public 
agencies.  In this case, City of North Las Vegas received a substantial 
amount of federal funds for a project called North 5th Street.  And when they 
take in the bids, if the apparent low bidder does not meet the DBE goal that's 
established in the contract, there's a review called a good faith effort review.  
Because the City of North Las Vegas doesn't have DBE staff, NDOT has the 
responsibility by the agreement with the city to establish the DBE goal and 
also to conduct a good faith effort review.  We did the review on the 
apparent low bidder and determined that he did not meet -- it was Meadow 
Valley Contractors Incorporated -- they did not meet the good faith effort 
standard that NDOT uses based on the federal program regulations. 

 Subsequently, Meadow Valley asked for an appeal, and there is an 
administrative process called administrative reconsideration.  The 
reconsideration was done by McCarran Airport.  So the Clark County 
Department of Aviation does have DBE staff and they're part of the group 
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that has a unified certification program for DBEs in Nevada.  Excuse me.  
So Clark County Department of Aviation conducted the administrative 
reconsideration of Meadow Valley's good faith efforts, and they determined 
that Meadow Valley did meet good faith efforts, so reversed NDOT's 
decision.  There is no appeal process for that determination of administrative 
reconsideration, so that was the final answer, although we disagreed with 
that determination. 

 So subsequent to that the City of North Las Vegas City Council had to -- 
they received a bid protest from Las Vegas Paving, the second low bidder, 
in December.  They considered that recently or were considering awarding 
to Las Vegas Paving, but the Federal Highway Administration wrote a letter 
to NDOT saying, you can't award that to Las Vegas Paving, or else we pull 
federal funds, because it's not following the process.  In other words, 
Meadow Valley appealed.  The Department of Aviation Clark County 
determined that they met good faith effort standard.  And so the options to 
the City Council were award to Meadow Valley or basically re-advertise the 
project. 

 They heard this issue last week and decided to defer the decision.  They 
decided not to award to Las Vegas Paving, but deferred the decision until 
February 19th on what to do; either award or basically re-advertise the 
project, so we'll keep the Board updated on that. 

 There are some other projects that we've heard that are under this type of 
situation, where the apparent low bidder did not meet the DBE goal and has 
to go through administrative reconsideration.  I believe the RTC of Washoe 
County has offered their DBE staff to help in review of this good faith effort 
determination.  The members of the United Certification Program are the 
Carson area MPO, RTC in Washoe County, RTC of Southern Nevada, 
NDOT, and the two airports in Washoe County and Clark County. 

 One of the things that we're doing to address DBE issues and this issue of 
good faith effort is to work with the construction industry.  Recently we 
formed a group with the RTC of Southern Nevada.  We had a construction 
industry working group up here in Northern Nevada.  And one was formed 
in Southern Nevada with the help of RTC of Southern Nevada and the AGC 
Chapter down in Southern Nevada.  So we're working with those contractors 
as representatives of -- get their perspectives on that. 
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 We'll work with the local public agencies that are recipients of these federal 
funds, with the RTCs, with Federal Highway Administration, and develop 
training for those recipients of federal funds, and really address this issue 
collaboratively, because it is complex.  And we want to make sure that 
people understand -- from the councils and commissions that have to 
determine award decisions based on these DBE goals, that everybody 
understands what their options are. 

 I wanted to mention also that we provided the performance management 
report to the Board last month.  And Member Savage had mentioned that, on 
the agreements, the processing time had a goal, and it had a goal of 50 
percent with an ultimate goal of 90 percent.  I'm pleased to report that staff 
actually, after the first of the year, had determined that they should 
consolidate the goal to 90 percent, after they looked at the agreement 
processing time and said let's just measure from when NDOT gets the 
agreement and make it a 90 percent achievement goal to turn that around 
within the stipulated time. 

 So we did address that.  Staff actually was probably too shy to come up and 
mention it during the Board meeting.  But I was pleased to hear that they're 
being proactive and considering that type of thing, and taking responsibility 
for what we control on NDOT's side. 

 And, finally, there is an RE, Resident Engineers meeting.  Resident 
engineers are the ones that manage our construction projects, so they have a 
lot of responsibility with that and working with our contractors and seeing a 
project being delivered.  They are having their annual meeting with the 
district management staff and headquarters construction division staff in 
March 25th through 27th.  And they would welcome any kind of support 
from and presence from the Transportation Board Members that are willing 
to attend.  And those meeting times are from noon on March 25th to around 
noon on March 27th.  And they would accommodate any Transportation 
Board Members that were willing to come and address the group.  It's going 
to be at the Henderson Convention Center. 

 With that, that concludes the Director's Report, Governor. 
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Sandoval: Thank you.  And going back to the DBE, we've had that representative here 
twice, who's told us twice that that is the number.  Are we certain now we 
are where we need to be in terms of DBE determination? 

Malfabon: When we receive the written response from FHWA -- I don't believe that 
they've received it written from their lawyers.  So the division office will 
inform the department and will let the Board Members know.  But right now 
I would say that it's not an approved goal by the -- it has to be approved by 
the legal representatives from the USDOT.  So I can't say that it's definitive 
yet, Governor, until we receive it in writing, but we believe that it's 5.9 
percent. 

Sandoval: He seemed pretty certain last time. 

Malfabon: Well, that was the division office, and the division office worked with us 
and our consultant.  They're the local representatives, but they're not the 
legal reviewers from USDOT.  And obviously the legal reviewers have a 
different perspective and they have to make sure that it's legally defensible 
in court.  They're looking at what's happening nationally and what 
challenges the DBE receives nationally.  Whereas, the division office felt 
that it was acceptable to them.  But they did say that it had to still go 
through the legal review, which took some time, and this is what we're 
hearing verbally, but nothing in writing yet. 

Sandoval: Okay.  Because we're paying the expert to get that number, correct? 

Malfabon: Yes. 

Sandoval: So we've kind of come full circle twice now, and now we're going around 
the third time? 

Malfabon: Yes.  But the expert is not in contact with the USDOT attorneys when he's 
putting together his recommendation.  We're usually dealing directly with 
the division office and reviewing the disparity study, what's substantiated by 
that study.  So we felt comfortable with the number that we had submitted.  
But the attorneys from the USDOT had some concerns with that double -- 
basically a double-dip on the step-two adjustment. 

Sandoval: And then on this process that you described with Meadow Valley 
Construction and this good faith effort and -- the process of appeal seems 
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somewhat random.  Like you had to go out and find the Airport Authority to 
do this check.   

Malfabon: Yes. 

Sandoval: Is there not a formalized process for that? 

Malfabon: We're able to establish our own process, and there's different methods that 
are available to us.  We could actually have a person or a panel within the 
Department of Transportation that wasn't associated with the initial review 
make that determination.  In this case, we felt -- at least I felt that, well, the 
Meadow Valley or someone else could say, well, of course you're going to 
agree with yourself, you did the review the first time.  So the idea was to use 
one of the Unified Certification Program members to do this review. 

 Unfortunately, the procurement officer that's familiar with the DBE program 
at the RTC of Southern Nevada wasn't available.  So the next person or 
group in Southern Nevada that was available was the Airport Authority.  
And obviously we didn't agree with that determination after they reviewed 
it.  But others in the UCP and RTC of Washoe County had stepped up and 
said, we'll be available for a review.  We're reconsidering that maybe we 
want to just do that in-house.  I looked at -- researched this on the Web and 
saw that Minnesota DOT just has a review panel internally.  Maybe that's 
the way that we want to go, Governor, as a process. 

 But, really, it's just NDOT has to define the process and then follow it.  So 
FHWA will work with us on the development of that process and inform us 
of what other state DOTs are doing, and maybe we'll come to a better 
method.  Because, obviously, an airport, they do some construction projects, 
but they're primarily in the field of concessions and different types of 
business with DBEs. 

Sandoval: Well, and I'm not being pejorative of the airport and its process and its 
determination.  It just seems, well, we found the airport, and next time we're 
going to find the -- we're going to use Washoe, and it doesn't seem real 
cohesive in terms of that process.  And then I think I heard you say that once 
that determination is made, that's the end of the line.   

Malfabon: Yes. 
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Sandoval: And -- which is fine.  Again, I -- but I just want to ensure that once that 
decision is made by whoever ends up making it, the airport or Washoe 
County, that there's no jeopardy after that in terms of the federal 
government. 

Malfabon: Exactly. 

Sandoval: They respect that decision and it's final, whatever that decision may be. 

Malfabon: Yes, they did.  The Federal Highway Administration accepted the decision.  
It was the City Council that started looking at the alternative of awarding to 
Las Vegas Paving, which wouldn't have been supported. 

Sandoval: Which would have caused some issues with the federal government, but, 
you know, this is still an open question.  The North Las Vegas City Council 
could still determine to put this back out to bid, correct? 

Malfabon: Yes. 

Sandoval: And if that happens, does that involve NDOT in terms of an issue associated 
with potential litigation with Meadow Valley? 

Malfabon: It's possible that we would have to be there for support of the City of North 
Las Vegas.  I believe that they're going to be involved in a -- or they have 
the chance of a lawsuit, regardless of whether they award it to one or the 
other. 

Sandoval: I don't -- I mean, North Las Vegas can take care of itself.  But my question 
is what is the issue for NDOT? 

Malfabon: Well, NDOT and the Federal Highway Administration would most likely 
have to be testifying about the DBE program and, basically, the process. 

Sandoval: Okay. 

Malfabon: We wouldn't be -- I don't think that NDOT would be liable or the State of 
Nevada would be liable for anything associated with that, other than the 
legal expenses of being in court.  Now, obviously, the City of North Las 
Vegas is making their decisions on that, but what we're doing is providing -- 
and the Federal Highway Administration division office is providing the -- 
this is what will happen if you do certain actions.  What's available to them. 
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Sandoval: Yeah, and I guess what it's going back to is my concern about there not 
being a formalized process with regard to this appeal for the DBE and 
finding an entity to do this.  Because later on there could be an open 
question as to how NDOT handled this whole thing.  So that's why I think 
it'd be better for us to have a more formal process if this happens. 

Malfabon: We agree, Governor, that we need to have a more formalized process that 
FHWA approves and that we follow that process from then on.  This is a 
newer requirement, this administrative reconsideration.  So we didn't deal 
with this -- or this was the first time we had to deal with it. 

Sandoval: I don't know if Mr. Gallagher has any comment. 

Gallagher: For the record, Governor, Dennis Gallagher, Counsel for the Board.  You raise a 
very valid point.  And depending on what the City of North Las Vegas decides, 
may dictate what some of the construction companies who are involved in this. 
what avenues they seek.  I think it's quite possible that if litigation is commenced, 
that NDOT and the state will get dragged into it.  I can just represent to the Board 
that, you know, my office will do its utmost to get us out quickly.  But there have 
been so many touch points in this process; it involves a lot of parties.  And, as you 
also noted, it's kind of an undefined process at this point in time.  And it is, I 
believe, in the department's best interests to formalize this process.  And so, on a 
go-forward basis, everybody knows what the procedure is. 

Sandoval: Thank you.  Member Skancke. 

Skancke: Thank you, Governor.  On that kind of line of questioning, you know, as our state 
continues to grow, these issues are just going to become more and more demand -- 
can you hear me?  No?  The red light is on and nobody's home.  How about now?  
Oh, god.  They can hear me in Elko.  So what I was saying was that, as our state 
continues to grow, we're just going to continue to run into these issues.  And so if 
there's a way we could be more proactive as the federal government makes these 
changes in federal highways and Congress passes all these rules and all these laws, 
is there a way that we can be more proactive, as a Board, to help set that policy?  Is 
that something this Board would do?  And if it is, Governor, would it be 
appropriate to maybe establish a subcommittee of some sort to work with the 
department that we could come back to the full Board with a recommendation?  
seeing it across the country.  If other states have gone through this, we could do 
some research and find out what they have done and maybe bring those 
recommendations back. 
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 But I'm surprised, in 2014, that we still have to have these requirements as part of 
our projects.  But regardless of that, I'd rather have us be proactive going forward 
than having to be reactive. 

Malfabon: In response, I would say that it's -- I would recommend that the Board allow us to 
follow what I had mentioned about working with the construction industry, with 
Federal Highway Administration, and the planning organizations which do have 
DBE staff typically.  So work together and then work with the local agency 
subrecipients of the federal funds, so that we're all on the same page.  And, 
ultimately, it is up to Federal Highway Administration to approve the process that's 
established.  Obviously, we can bring that back to the Board, as far as a more 
definitive process that we could discuss at the Board meeting.  But I would say 
having a task force or a separate group from the Board -- I don't think it would -- it 
would just be another step I think.  And I think that we want to deal with this 
rapidly. 

Sandoval: Thank you.  Any other comment on this issue?  Member Fransway. 

Fransway: Thank you, Governor.  And, Dennis, help me out here.  But it seems to me as 
though the ball is in the court of the North Las Vegas City Council, in that if they 
decide to go back out to bid, first of all, they will have to rescind the previous 
action taken.  Then they would have to, by vote, go back to bid by a vote of the 
Council, correct? 

Gallagher: For the record, Dennis Gallagher, Counsel to the Board.  Member Fransway, that is 
my understanding, that they have postponed the vote and it will be considered at 
their next meeting. 

Fransway: Okay.  If they do rescind action then they will have to take further action to reject 
the low bid, would they not? 

Gallagher: To seek putting it out to bid again, yes.  They could combine it in a single motion, 
but those are two related actions that would be necessary. 

Fransway: Okay.  So NDOT can't do anything until the decision is made by North Las Vegas 
City Council, correct? 

Gallagher: That is correct.  It is not NDOT's decision to make. 

Fransway: Right.  Thank you, Governor. 

Sandoval: What I would ask is that we put this on the Agenda again.  We're not going to 
figure this out today.  Member Skancke has suggested that there be some type of 
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task force to look into this.  And when you bring something up, you also get the fun 
of chairing it. 

Malfabon: Member Skancke is not in the room, obviously. 

Sandoval: But, you know, frankly, I wouldn't say I'm confused, I'm concerned I guess, 
because this process does not seem to be cohesive.  And it just could prompt 
litigation and liability for the state later on.  I don't know what this task force is 
going to look like.  What I would ask is that, at least for now, that Member 
Skancke perhaps converse with the Director and counsel to start putting a little 
more meat to the bones on this and so that we can have a more informed discussion 
on the issue, because we're hearing it for the first time today.  So with your 
permission, Member Skancke, I would ask that you chat with the Director and 
Mr. Gallagher and perhaps formalize a proposal for consideration on our next 
Agenda at our next meeting. 

 And then, finally, I know we need to move on, but on that crosswalks issue for 
Blue Diamond, Mr. Director, so you said in order to expedite and get it done, we're 
going to use all state funds for that.   

Malfabon: Yes. 

Sandoval: Will there be an opportunity for the state to recoup some federal funds that 
normally would have been used for that project? 

Malfabon: We're pretty much -- our plan is to use up all of the federal obligation authority 
that's available to the department.  So if we were to try to recoup federal funds for 
this project, Governor, we would be back in that process of going through the RTC, 
who would basically program this as advanced construction, which makes it 
eligible for reimbursement later.  But we have a lot of other projects that have been 
advance constructed, so there's a lot, kind of, on the books that can be still 
recouped from the federal government.  I would say let's keep this state funded and 
go forward, so we don't have to get back into the STIP amendment process and 
submittal to FHWA. 

Sandoval: Yeah.  And, as I said, there is a sense of urgency for this, and I thank you and the 
department for making this a priority.  Last question on that issue is what is the out-
the-door cost for that, do you know? 

Malfabon: The signal system was $560,000.  It's roughly about $900,000 for all three 
intersections improvements. 
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Sandoval: All right.  Money well spent.  I'm glad that we did it that way.  Board members, 
any questions or comments on the Director's Report? 

 Okay.  Then we'll move on to public comments.  Any member of the public here in 
Carson City that would like to provide comment to the Board?  Any member of the 
public in Las Vegas that would like to provide public comment to the Board? 

Martin: Yes, sir.  We have what looks to be two. 

Sandoval: Good morning, sir.  If you would identify yourself for the record, please. 

Newsome: For the record, Shaundell Newsome, Urban Chamber of Commerce board member.  
I just have a comment.  I agree with you, Governor, that there -- and Member 
Skancke also, I have some concerns as well.  One of the things that I have a 
concern with is the stated goal that is in place.  I think that it's important that, as 
Member Skancke said, that we shouldn't have to have these types of initiatives in 
2014.  However, we just can't count on the contracting community to play fair 
when it comes to small businesses.  And remember that some of these DBEs are 
not just ethnical operations.  We're talking about veteran-owned businesses, 
women-owned businesses and small disadvantaged businesses that just need a leg 
up to get themselves in the right direction. 

 One of the things I believe is that the consistency.  So, if NDOT made a decision 
that the goals were not met, then how is another entity evaluating?  Are they 
evaluating on a different scale?  Are they looking at it from a different perspective?  
I believe that the process should be consistent all the way through, just like the 
legal process is.  If there's a law on the books, then they go based on the law.  They 
don't go subjective to somebody's opinion.  So I just wanted to go on the record as 
stating that I believe that the process should be clear.  I'm a 10-year veteran of the 
United States Air Force.  I'm a small-business owner.  And I believe in -- and also 
worked in gaming for seven years.  And every place I've been had rules.  And the 
rules were very, very clear and concise, and everybody knew what rules we were 
playing by.  But this seems to be kind of a gray area that does not work in the 
advantage of the DBEs.  Thank you. 

Sandoval: Thank you very much.  And we'd love to have your participation as we move 
forward with this subcommittee.  And that's the point of it is, you're right, it is 
vague and unclear.  And I think everybody needs to know what the rules are so that 
we can all follow them. 

 Okay.  Any further public comment? 
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Evans: Yes, sir.  Good morning, Governor Sandoval, Members of the Transportation 
Board.  For the record, my name is Kenneth Evans.  I'm the president of the Urban 
Chamber of Commerce.  First of all, I want to say thank you very much to the 
Board attorney, Mr. Gallagher, for receiving my previous comments that were 
submitted for the record about the DBE goal establishment as a part of the triennial 
requirement.  I won't totally restate that letter, but suffice it to say that our concern 
is that that goal be high enough to allow our membership to grow in terms of 
existing DBEs, to grow in terms of future DBEs as yet to be identified, as well as, 
last but not least, businesses that have yet to be formed.  Again, we want to make 
sure that that DBE goal was high enough to allow the greatest capacity possible. 

 Regarding the situation in the City of North Las Vegas, the Urban Chamber of 
Commerce was very vocal and visible in supporting the use of a -- or supporting a 
decision that rewarded an actual accomplishment of the DBE goal.  Our 
understanding is that there were two contractor entities that actually met -- well, not 
just met, they substantially exceeded the DBE goal in the North Las Vegas 
jurisdiction. 

 Moving forward, our concern is with precedent.  If the decision is made to move 
forward with a decision that awards good faith versus actual accomplishment or 
exceeding the DBE goal, our concern is that that's going to detrimental to our small 
businesses, to our DBEs that are not only a part of the Urban Chamber, but in 
general part of the small business community.  And considering the fact that the 
small business community is the one that, right now, employs quite a few people 
and creates business opportunities for quite a few people, we don't want to see that 
happen. 

 But along the lines with my Board member here, we want to make sure that a 
process ultimately is created that is fair, clear, and concise, that we can all play by 
the rules of and, at the end of the day, will also be beneficial to the small business 
DBE community, as well as our Urban Chamber membership.  So, with that, thank 
you very much. 

 And we offer ourselves to be a participant in any of these task forces or 
committees.  By way of background, I'm a retired Air Force lieutenant colonel.  I 
served as a pavements engineer.  I have a civil engineering degree from the Air 
Force Academy, so I think we bring some technical expertise to bear about this 
issue, as well as other issues that may come forward.  So thank you very much, sir. 

Sandoval: No, and thank you.  And we welcome your input.  And, as I said, we'll formalize 
this process.  This will be an Agenda item next month, so I'd encourage you to be at 
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next month's meeting.  And then after that I'm sure we'll have a regular schedule for 
the meeting of the subcommittee. 

Evans: All right.  Thank you very much, sir. 

Sandoval: You're welcome. 

Quigley: I just want to say thank you to the Board for highlighting this as an issue.  This has 
been something in Southern Nevada we've been struggling with, with NDOT and 
North Las Vegas City Council, and my Board and FHWA.  And so we very much 
appreciate the thought of a task force, wherein we can kind of formalize and it'll 
force us to sit down and really come up with something that we report back to 
you -- that Tom will report back to you.  So I just wanted to say thank you. 

Sandoval: And, Ms. Quigley, just for purposes of the record, if you'd identify yourself. 

Quigley: Tina Quigley, General Manager of the Regional Transportation Commission of 
Southern Nevada. 

Sandoval: Thank you very much. 

Unidentified Male: And, Governor, I know that it's a timely conversation to have about the DBE 
program, because you'll be addressing the joint chambers luncheon for Urban 
Chamber, Latin Chamber and Asian Chamber this Thursday, I believe.  So… 

Sandoval: Yes.  Mm-hmm.  It's a sesquicentennial event. 

Unidentified Male: Yes. 

Sandoval: All right.  Any further public comment?  We'll move on to Agenda Item No. 3, 
Review and Approval of the January 13, 2014 Nevada Department of 
Transportation Board of Director's Meeting Minutes.  Have the members had an 
opportunity to read the minutes and are there any changes?   

Skancke: Governor. 

Sandoval: Member Skancke. 

Skancke: On Page 14, we need to make a correction here.  It's one, two, three, four, fifth line 
down, where it says "I am an engineer."  I am not an engineer.  So if you would just 
change that to "I am not an engineer," that would be greatly appreciated.  I don't 
want the engineering group to come after me. 

Sandoval: Your appointment's revoked. 
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Skancke: And who's going to chair the task force? 

Sandoval: All right.  Any further comments with regard to the minutes? 

Krolicki: Governor, yes. 

Wallin: Governor? 

Sandoval: Madam Controller. 

Wallin: This is Kim.  It's not a correction, but can they give me an idea of when I'm going 
to get the information I requested about the accident on Highway 50?  That's on 
Page 22 of the minutes. 

Malfabon: We did collect that information, Madam Controller.  We'll get that to you. 

Wallin: Okay.  Thank you. 

Krolicki: And, Governor, if I may.  And I apologize, because this was a difficult 
conversation a month ago, so I'm going to have to revisit it.  On Pages 43 to 45, 
please.  I thought I was speaking English and apparently I was not.  On the middle 
paragraph under Krolicki, there's a series of adjustments, but “We'll need much 
more in proceeds," in that third line of my comments.  And going down to the 
drawdown, "making sure that there were no penalties.  And if the drawdown is 
tight," I can go through these specifically.  But do you use a machine on this or is 
this you listening? 

Malfabon: Yes.  It recorded and then it's transcribed from that recording. 

Krolicki: Okay.  Because some of this wording is awkward.  But we're talking about "the 
drawdown is tight," so that's on the last Krolicki, a comma after bonds, because 
they're different thoughts.  On Page 44, it says inaudible.  "These bond proceeds 
are available to pay other costs," please.  On Page 45, I'm asking a series of 
questions in that first paragraph.  "The ratings will be secured in the next month?  
We expect AA plus to be supported?"  And Ms. Chatwood's response, inaudible 
should read "AA plus."  And the middle Krolicki part here, "You're maintaining the 
3.5 times coverage," not "tons coverage," please.  And those would be my changes.  
And I'm sorry to revisit that lovely conversation of a month ago. 

Sandoval: Do we have those changes -- do you have them down? 

Hoffman: Yes. 
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Sandoval: Any further changes to the proposed minutes?  If there are none, the Chair will 
accept a motion for approval of the minutes of January 13, 2014, with the changes 
suggested by Member Skancke and the Lieutenant Governor. 

Fransway: So moved, Governor. 

Sandoval: Member Fransway has made a motion to approve.  Is there a second? 

Krolicki: Second. 

Sandoval: Second by the Lieutenant Governor.  Any questions or comments?  All in favor say 
aye. 

Group: Aye. 

Sandoval: The motion passes unanimously.  We will move on to Agenda Item No. 4, 
Contracts, Agreements, and Settlements. 

Malfabon: Thank you, Governor.  Assistant Director for Administration Robert Nellis will 
present this item to the Board. 

Nellis: Thank you, Director.  Governor, Members of the Board, there are 26 executed 
agreements under Attachment A, on Pages 4 through 8, for the Board's information.  
Does the Board have any questions for the department on any of these items? 

Wallin: Governor, I have a question. 

Sandoval: All right.  Madam Controller. 

Wallin: Okay.  Item No. 11, it's to Technichrome.  It says, "Sale of water rights."  So I'm 
questioning, did we sell it to them?  Because we have a payable amount, so I would 
think it's a receivable.  Or did we buy water rights from them?  I'm trying to figure 
that out. 

Terry: For the record, John Terry, Assistant Director for Engineering.  And Item No. 11 
actually is a similar item as we had on the Transportation Board Agenda, I don't 
have the date, but I believe it was December, which was the rural water rights that 
we asked to put up for auction, and this is the actual sale of them.  And that, yes, it 
should be a receivable amount and not a payable amount. 

Wallin: Okay.  So DL is $17,550, then.  Correct? 

Terry: Yes. 
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Wallin: Okay.  All right.  That's why I was confused, because it said payable.  So, okay.  
All right.  Thank you. 

Sandoval: Member Savage. 

Savage: Thank you, Governor.  Mr. Nellis, several of the items have time extensions 
without dollars.  And I know I've mentioned this before.  Is there a department 
policy that requests dollar amount and time extensions are granted?  Does it go 
hand in hand?  And I know we talked about this before, Mr. Terry.  But does the 
department have an internal policy when you extend the time, that associated 
dollars are discussed at that time? 

Terry: Not specifically, but certainly we would talk to, in this case, the consultants about 
whether we can stay within budget within extending the agreement.  In other 
words, yes, it would be an open topic.  If we were to add more time, obviously, 
they would put more dollars into it.  In these cases, these are your agreements 
where the consultants are not near the amount not to exceed.  So we will continue 
to pay without additional money. 

 I would point out, and I believe three of the big ones that are in here… 

Savage: Mm-hmm. 

Terry: …or two of the big ones that are in here are time extensions on our design-build 
jobs… 

Savage: Mm-hmm. 

Terry: …where they assisted us through the whole process.  We just didn't set the date out 
there far enough.  We wanted to set the date out far enough, but we need their help 
to just clear through the closeout of the process.  And as you're aware, closing out 
our construction contracts, and even more complicated, our design-build contracts, 
takes some time.  We're just asking their assistance to move on. 

 But I guess the answer to your question, yes.  If we ask them for extra work as a 
part of the time extension and they were near the amount not to exceed, we would 
consider that.  In this case, there is money left in the contract and these services are 
not services that weren't anticipated. 

Savage: I think that's important.  And I thank you Mr. Terry for your explanation, because 
the last thing that the department wants to be is held a hostage or in a 
compromising position, after the fact, without those dollars being disclosed.  So I 
think it's important that everyone openly communicate and those questions are 
asked at the time of the extensions.  Thank you, Mr. Terry. 
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Terry: And I would just say if they signed the amendment for the time extension without 
additional dollars, we have no more liability because we have not changed the 
amount not to exceed. 

Savage: Exactly.  Thank you, Mr. Terry.  Thank you, Mr. Nellis.  And thank you, Governor. 

Sandoval: Mr. Lieutenant Governor. 

Krolicki: Governor, perhaps tracking off of Member Savage's questions, I have no great 
concern about the individual contracts, but just more of a philosophical approach.  
Contracts 16, 17, and 26, not only the time, but significant amounts of money.  I 
mean, contracts are going from $2.9 million to $8.5 million.  And if we're 
expanding the work of some very qualified companies that are engaged currently, I 
just think when you're, in some cases, tripling the amount of monies involved, I'm 
just not sure if it's appropriate for an amendment to an existing contract, or it 
qualifies to be re-RFP’d. 

Terry: Again, for the record, John Terry, Assistant Director of Engineering.  We have 
discussed this a few times already with this Board that this is the way we did 
business back then.  We put out consultant contracts specifically to start on a Phase 
1, with the procurement, with the understanding that we may go to the next phase 
and go to Phase 2.  And that's why these, and there's three of them in here, are 
agreements that start with a smaller amount and are amended for a much bigger 
amount. 

 They were put out that way intentionally.  And we have heard from this Board that 
they really don't like us doing that except in specific circumstances, and probably 
moving forward we might procure these a little bit differently.  But these were 
intentionally done that way.  We said we're hiring you for Phase 1, but in the RFP 
we said we may go to these later phases, and we did.  And we negotiated those 
amendments.  So, I don't know if I answered your question there. 

Krolicki: You did.  Governor, if I may.  It's just -- so these contracts are essentially 
grandfathered in and we will be seeing fewer and fewer of these as we move along? 

Terry: Yes.  That's correct. 

Krolicki: And perhaps if, how do you submit, moving forward, when there are different 
phasings?  I mean, because we don't have the ability, nor perhaps a capacity, to 
look at all the RFPs that go out that produce these little snippets of information.  
But if we could have a picture of the whole, a totality, as opposed to the snippet, 
then we know, even if it's a smaller amount, we understand that it's a foot in the 
door to perhaps a greater amount. 
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Terry: And I would not say that these types of contracts will completely go away, because 
oftentimes, early on, we don't know the scope and the fee enough until we do some 
preliminary work to give an amendment later, once we know that.  For instance, do 
enough preliminary design to properly price the final design.  We're going to 
continue to do these less than we've done in the past. 

 And I agree with what you said.  We need to make this Board aware.  Say, moving 
forward, if we have $1 million contract, that this could be a setup for a much bigger 
contract to come and we can inform you of that.  But these types of contracts, 
because they're cost plus fixed fee in a negotiated amount, we're going to continue 
to do this less because of the direction of the Board.  But I don't think they'll go 
away completely. 

Krolicki: Mr. Skancke.  I'll take your job, Mr. Chair. 

Skancke:   So I have a -- I'd like to do -- wow, I've got about seven things I want to say.  
Sorry.  I think it's important for the Board to also understand what is the cost by 
changing consulting firms midstream.  So my understanding is if you have an 
engineer consulting firm who does the preliminary work, they have a really good 
understanding of what the project's going to be going forward.  So if you then put 
that contract out to bid, it's probably a 60- to 90-day process.  Then you have to do 
another review.  What does that cost the department to do the review?  What does it 
cost the state and the taxpayers to do the review?  And then how long does it delay 
the project going forward?  Because if you look at the long-term effect the systemic 
impacts, financially, would probably be rather substantial. 

 It causes project delays.  It causes construction delays.  And so if you can buy 
materials in today's economy at today's prices and not have to wait until next year 
to do it, as the economy comes back, cost of goods go up.  So I think it's really 
important -- I'm all for transparency and I'm all for more people getting as much 
work as possible, but I think it's really important for us to understand what the cost 
of this is to rebid it and put it back out on the street, when, in fact, a lot of these -- 
I'm not so certain someone's contract should go from $3 to $9 million, but when it's 
all said and done, I think it's important for us to know what the cost is to delay the 
project based upon that process. 

Sandoval: Agreed. 

Krolicki: Governor, thank you.  Member Skancke, you know, I absolutely agree with that 
practical approach.  I mean, I support it and I could say a similar thing.  My 
challenge and what this Board's faced, I mean, it's symptomatic.  We're often facing 
contracts that are Phase 2 or 3 or 5, and we never understood that there could be 
longer implications.  So the efficiencies you're -- I mean, absolutely.  But just on 
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the front end, we know that something's coming, because it needs to be fair.  I 
mean if somebody gets $100,000 contract that's really a $5 million contract, I think 
there is reason for us to have a greater due diligence and thought.  I mean, with all 
due respect to staff, this needs to be Board approved and driven, not staff driven 
and approved, essentially, before the Board's even fully engaged and aware.  No 
surprises.  That's the theme.  Thank you. 

Terry: And, Governor, in response, I know that typically the RFP for those technical 
services contains language that give us the option to go into future phases.  But as 
the Lieutenant Governor noted and other Board members have noted, it's not as 
clear to the Board when we're entering into these type of technical service contracts 
that that was the intent, so it could be this much.  We have the option of either 
entering into a contract for a larger scope and just not have as many amendments.  
That's an option.  But the other option is to just keep everybody informed on the 
Board as to what the initial scope is, what the option of additional scope to be 
added by amendment, should that be the best course of action and we could discuss 
that at the Board meetings. 

Sandoval: Member Fransway. 

Fransway: And on that level of thought, some of these amendments even include extending 
through a different fiscal year.  And so to me it would give us concern as to 
whether the money is even going to be there if it's not budgeted for in that fiscal 
year. 

Terry: In response, Governor, Board members.  That is a good point.  We do program the 
funds for this preliminary engineering effort, but that is also a concern from Federal 
Highway Administration division office to make those very clear in the 
programming efforts up front, so that NDOT doesn't come back and say, well we 
programmed $1 million, but it's actually $5 million, or something to that extent.  So 
it's well noted and we are taking action to program as soon as we know that an 
effort's going to cost more and it's federally eligible we program it ahead of time so 
that it goes into the federal system. 

Sandoval: And then I don't -- this really isn't -- I don't know, it's kind of half question, half 
comment.  But, you know, there are two contracts on here, and I know we're going 
to talk about this later in the Agenda, but 8 and 9, Las Vegas Valley Water and City 
of Las Vegas, which we're seeing and they're $5,400.  But, I guess, I'm a little 
confused as to what interlocal agreements we see and then the millions of dollars of 
ones that we don't see that are in the back end of our Agenda. 

Terry: Governor, I will address that later.  But it is typically -- when there's a utility-
related issue, we enter into these agreements.  And it will be in detail.  I'll address 
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the interlocal agreements question.  But, you're right, these are smaller cost 
agreements that are typically for adjusting utility covers that are in the street.  And, 
definitely, it will come up in the later discussion. 

Sandoval: Well, and part of my point is that, you know, when -- I guess I went -- when I 
would go through this Agenda item and I'd see some of these smaller agreements, I 
would assume that we were seeing everything.  And I guess this is -- I don't want to 
get into this other Agenda item, but I'm shocked at -- and this is only two years 
worth of agreements, that we have pages and pages and tens of millions of dollars 
of contracts that we're not seeing and aren't aware of.  And then we get $4,600 or 
$6,400 in valve cover replacement.  And so I guess that's going to be my point, and 
I'm really curious to hear from the rest of the Board of their perspective with regard 
to this.  But I was just surprised to see that we get these little guys, but we don't see 
these other big ones. 

 So, in any event -- and then a more specific question on 26.  I just was looking for a 
little more detail on what's happening there with that contract. 

Terry: Yeah, 26.  The other -- again, John Terry, Assistant Director for Engineering.  The 
other two large ones of this type were the design-build where we carried out to a 
later phase.  This one has a lot more history, I believe, and goes back even further, 
all the way back to 2005, and is a little bit more difficult to explain.  In fact, even 
the limits of the project aren't properly shown in the purpose, although it does say 
in the description how the project limits were changed. 

 And what happened in this was -- again, this started as a study.  The study 
progressed.  The limits actually changed some.  And, for the most part, most of this 
money in the amendment part of it -- originally, they studied I-580 and 395.  And 
then the big contract that widened US 395 as you're going northbound and they add 
all the lanes that go towards the airport, was done as the final design of that 
element.  And then they continued on and extended the agreement in this phase 
simply to close out the as-built process and close out the contract and utilize the 
consultant for that.  So this agreement has been going on since 2005.  I don't know 
if I answered your question, but it was essentially preliminary design with a major 
amendment to do final design.  And now we're just asking for a time extension to 
go help us close out the contract. 

Sandoval: This is out by Stead, isn't it? 

Terry: The description says out by Stead, but it was actually modified and it actually was 
from Moana to I-80, to widen the 580/395. 
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Sandoval: So is this bringing in which -- I guess, was there extra money in this contract that 
you're using on another one?  I'm still a little confused as to what's going on here. 

Malfabon: Governor, if I may.  What Mr. Terry is saying is that the original limits were 
changed back in 2007, mid 2000s to include that improvement that was done by the 
airport, primarily northbound 395/580.  So it never did address all the way out to 
Stead.  And the previous administration chose to perform this project in that 
manner.  And we're reporting to the Board that, basically, this is what was done 
with this contract.  It's didn't study all the way out to Stead.  We are doing another 
I-80 corridor study that includes an area in Stead, but that's a separate contract with 
a different consultant.  So, in response, the description does not tie with what was 
actually the physical limits of the project by the airport. 

Sandoval: I'm completely confused. 

Malfabon: We were, too, when we saw this one. 

Terry: If I could, and again, I wasn't up here at this time.  I tried to research what 
happened.  The original contract was more of a traffic study.  It was a traffic study 
of 395/580.  The results of that traffic study was the best bang for the buck was to 
improve I-580 northbound, in the area from Moana to I-80, and that was what was 
done.  And it does say in here and the date, the widening of 395/80 Stead. The 
project's scope and limits were changing due to a major amendment in about the 
2007 time frame.  That was then built. 

 Most of the money was to go from a traffic study to a full and final design of that 
stretch of road, including widening bridges, the bridge over the Truckee River and 
some of the other bridges on that northbound stretch.  That project has been done 
and completed and this extension is just to get additional time so they can help us 
close out the contracts.  That's what I was able to determine. 

Sandoval: For $5 million? 

Terry: For the final design.  Most of the $5 million was for that final design.  I don't know, 
off the top of my head, what the construction value is at, but it was tens of millions 
of dollars. 

Sandoval: Okay.  I don't want to beat this, but I still am not quite clear as to what happened. 

Terry: Can we perhaps follow up with some more detailed information after we do some 
research and write it up? 

Sandoval: Yes.  Yeah.  And I think Member Skancke, you had a comment.  Then I'll go to 
Member Savage.  Then I'll go to Lieutenant Governor. 
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Skancke: It appears that, since this is a project that's a few years old, that in order to move 
the project forward and get completed, that dollars were shifted from one project to 
another.  That happens all the time across the country.  If that's the case, then we 
should just be made aware that that's the case.  I get that.  I don't think anyone's 
trying to get a gotcha question here or try to find a -- it's all about really 
understanding how dollars move throughout projects.  So the cliff notes version is 
when a project's moving forward oftentimes we reprogram dollars based upon 
where the project is in the process.  That happens all the time in every department 
across the country.  So there's no secret about that.  If that's what happened here, 
that'd be good for us to know. 

 If we just reprogrammed dollars from one project to another, that's simple.  But if 
we don't have the history, and I think it'd be helpful to the Board to have that 
history.  I understand that these companies need to get paid, but when you've got a 
budget augmentation of this size, I think it's really important for those of us that 
have worked in this industry for a long time, we get it.  For those of us that don't, I 
think we need to have a little more information. 

 So if we have to approve all of these items at one time, if we can hold a couple of 
these until we get some information, I don't want to hold up the contractors or 
people that need to get paid, because in this economy people need to get paid.  But, 
at the end of the day, I think we just need to have a better understanding, 
particularly of projects that were back in 2004 and 2007.  You all weren't running 
the joint at the time.  None of us were probably here at the time.  And so I think it's 
just really -- it'd be helpful for us to maybe have that background, whether it's 
today or going forward.  But, as we close these out, if it's just a dollar 
reprogramming, then we should know what that dollar reprogramming is. 

Sandoval: No, and the issue here, at least for me, is this is just an informational item.  We 
don't get to approve or disapprove of this.  The action has been taken.  And so, 
again, it's just important for me to have a little bit more on something like this, as 
Member Skancke says, this could be routine.  Probably is.  But it's a big amount of 
money and, you know, again, we don't get to have a say in how this happens 
because you're telling us what you did. 

Terry: Exactly.  And, again, the big amount of money was many years ago.   

Sandoval: Mm-hmm.  

Terry: This is simply a time extension for no money to finish it up.  But it did happen in 
the past. 

Sandoval: Okay.  Member Savage. 
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Savage: Thank you, Governor.  I'd like to make a suggestion.  There might be a venue and 
an opportunity at the Construction Working Group level, where we have discussed 
the contractors, the change orders, the closeouts.  And I think we can also include 
the consultants now, in discussions on phases, closeouts, dollars, expectations.  I 
think there's a good venue at that level to inform the Board as well, to make sure 
we keep our hand on the wheel at that construction work.  Thank you, Governor. 

Sandoval: Any other comments?  Member Fransway. 

Fransway: Yes, Governor.  Thank you.  What we're talking about, Line Item 26 again, it 
seems to me like Amendment 3 increased the authority from $8.346 million to 
$8.945 million.  Amendment 4 had no fiscal impact.  So wouldn't the actual 
payable amount be $8,945,893? 

Terry: We believe you're right.  And that doesn't -- the numbers shown and the payable 
amount should match the amount payable, a few lines down to the right. 

Fransway: Okay.  So we're $400,000 different? 

Terry: Yes, sir. 

Fransway: Okay.  Thank you.  Thank you, Governor. 

Sandoval: If there are no further questions or comments, we'll move on to Agenda Item No. 5, 
Condemnation Resolution Number 422. 

Malfabon: Thank you, Governor.  This is part of a project that we're doing jointly with the 
RTC of Washoe County.  And it's to acquire property and property rights for the 
widening and reconstruction of South McCarran Boulevard from Longley Lane to 
Greg Street in the City of Reno and the City of Sparks.  While we're continuing 
some of the negotiations with the property owners, in some cases they've rejected 
our initial offer.  And to keep the project on schedule, we would request Board 
approval of condemnation actions for the unresolved acquisitions, so that we can 
keep the project on schedule. 

Sandoval: No, and I -- it sounds like you've knocked on doors.  You've sent letters.  You've 
done -- exhausted all the practical means of trying to communicate with the 
property owners? 

Malfabon: Yes, Governor.  And typically the issue becomes a property owner throws out a 
number but with no substantiation, and if we're going to get federal reimbursement, 
we have to have a certain amount of information to substantiate that additional cost 
that they are requesting, not just a number that they want. 
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Sandoval: As I look through these, they're small amounts.  I mean, not to minimize the impact 
to the property owner, but we're talking $500, $2,000… 

Malfabon: Yes. 

Sandoval: …in that range.  And then just for my benefit, this is a joint project with us and the 
RTC? 

Malfabon: The RTC. 

Sandoval: That's why we're doing this? 

Malfabon: Yes. 

Sandoval: Okay.  Questions or comments from Board members?  Member Fransway. 

Fransway: Thank you, again, Governor.  I concur that it -- everything I see indicates that these 
are minimal amount of dollars for -- $17,000-plus for five or six properties.  And 
my question is can we handle that with in-house legal staff or -- I don't want to 
spend a bunch of money outside to acquire $17,000 worth of property. 

Gallagher: For the record, Dennis Gallagher, Counsel for the Board.  Any expenses related to 
these acquisitions of these temporary easements will be reimbursed from the RTC. 

Fransway: Thank you, Governor. 

Malfabon: And I wanted to mention that many of these are so low cost in value because 
they're temporary easements.  Basically, we're renting their property during the 
construction phase of the project. 

Sandoval: Okay.  If there are no further questions or comments, the Chair will accept a 
motion for approval of Condemnation Resolution Number 422, as described in 
Agenda Item 5. 

Martin: So moved. 

Sandoval: Member Martin has moved for approval.  Is there a second? 

Savage: Second. 

Sandoval: Second by Member Savage.  Any questions or discussion on the motion?  All in 
favor say aye. 

Group: Aye. 
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Sandoval: Opposed, no.  Motion passes unanimously.  We'll move on to Agenda Item No. 6, 
Public Auction. 

Malfabon: Thank you, Governor.  Approval is requested from the Board to dispose of property 
on State Route 160, Blue Diamond Road, east of Jones Boulevard.  It's unimproved 
land consisting of roughly 2.08 acres.  So we basically want to dispose of the 
property through auction. 

Sandoval: Board members, any questions or comments with regard to Agenda Item No. 6? 

Krolicki: So moved. 

Sandoval: Lieutenant Governor has moved for approval of Agenda Item 6.  Is there a second? 

Skancke: Second. 

Sandoval: Second by Member Skancke.  Any questions or discussion on the motion?  All in 
favor say aye. 

Group: Aye. 

Sandoval: Opposed, no.  The motion passes unanimously.  We'll move on to Agenda Item No. 
7, briefing on the State Route 207, Kingsbury Grade, CMAR Project. 

Malfabon: Thank you, Governor.  Assistant Director for Engineering John Terry will present 
this item to the Board. 

Terry: This presentation is on the Kingsbury Grade pavement reconstruction project and 
really is about some of the changes that have occurred to this project since this 
project was before the Board previously.  The project, as you may remember from 
previous discussions, really goes from the summit on Kingsbury Grade from 
Daggett Pass down to Highway 50, essentially the Lake Tahoe side of Kingsbury 
Grade.  Go ahead. 

 So June 2013, Transportation approved the use of CMAR and the approval of the 
preliminary services contract with Q&D Construction to move forward with the 
project.  And then design progressed to final PS&E stage.  And in March we 
requested the Transportation approval (inaudible) the GMP.  So we anticipate 
coming back to this Board in March for the GMP.  And part of the intent of this 
presentation is to update you on the project, but also tell you what is changed, so 
you're not kind of surprised what we come to you in March for the GMP.  Good 
catch, March of '14. 
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 Next.  Some of the new challenges that were identified as we'd proceeded through 
this -- and I would point out that these are somewhat examples of what we're 
running into in quite a few of our 3R-type projects.  Of course, the pavement 
design is the main part of our 3R projects.  But as we've implemented road safety 
audits in our projects and are trying to incorporate the safety elements even into our 
3R projects, as well as because of the new requirements that we are incorporating 
ADA into all our 3R projects, as well as the traffic control.  So those design 
challenges have somewhat changed the nature of the project, and that's what we're 
here to talk about.  Proceed. 

 Natural springs were identified underneath the pavement.  So while we had a 
pavement design at the time of the beginning of the 3R project, we are proposing to 
modify that design to essentially deal with the springs.  The springs have caused, of 
course, potholes and other issues with the pavement design, and as we've gotten 
along on the pavement design, we feel we have to deal with them.   

There is quite a significant -- if any of you have ever driven it -- issue right at the 
top of Daggett Pass to Kingsbury.  The turn in to Tramway Drive, which is the way 
into Heavenly, is right there at the top.  And, really, that crest curve has no sight 
distance.  And there have been accidents, as well as long queuing in the left-turn 
pocket, because, frankly, you just hardly dare to make the left turn because you 
can't see around the corner if there's much traffic up there.  So this is right at the top 
of the pass.  Go to the next one. 

 This is looking as you're coming up from Kingsbury.  You just can't see where 
those cars are waiting to make the left turn up there.  So this is one of the issues 
identified in the road safety audit.  Next, please. 

 The other issue is pedestrian visibility.  We have a number of crosswalks up there.  
It is, of course, quite dark up there at night.  And there's no lighting at the 
crosswalk so it was identified in the road safety audit.  Next, please.  Another 
location showing the same thing.  Again. 

 And then the sidewalk issues.  We have some small areas where we have to 
upgrade the sidewalks.  And I would say ADA compliance is something that we 
have to do on our 3R projects moving forward.  Next, please. 

 And the maintenance of traffic, looking at trying to minimize and looking at lots of 
different ways to minimize the maintenance of traffic.  Some of these things, 
frankly, are just going to cost more money but are the right thing to do.  Instead of 
taking three construction seasons, they're really reducing it to one and a half.  But 
that causes multiple shifts, additional NHP patrol out there, keeping of the lanes 
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open and changes the nature of the project.  And I can answer questions to do with 
that maintenance of traffic.  But if you'd go to the next one. 

 So what are we really saying for all of this?  That the initial scope was $6.6 to $8 
million.  Additional costs to address the new concerns, especially the pavement 
springs issue increased the cost by almost doubling or essentially doubling the cost 
of the project.  So we did not want to come with you with a surprise GMP for your 
approval next month, which is double what you had approved previously.  I would 
say if this similar thing would have happened in the design-bid-build type of 
project, we would have internally approved those elements maybe being added to 
the job and move forward.  Given that this was a CMAR job and we essentially 
selected somebody to do a $6 to $7 million job and we're going to come to you to 
ask that they be approved for a $14 to $15 million job, we essentially felt we 
should come before the Board and update you at the types of things that happened. 

 And that's it for my presentation.  If I could answer any questions. 

Martin: I have one. 

Sandoval: Member Martin. 

Martin: Do we have an ICE itemized breakdown on this doubling of cost? 

Terry: Yes, we do.  And that will be presented at the GMP meeting in March.  Both our -- 
all three, our engineers estimate, the ICE estimate, as well as the contractor's 
estimate:  it'll be part of our process.  Yes, sir. 

Martin: I need to get a copy of that ICE estimate before that.  You're asking me to take a 
look at the estimate and do the approval all at the same time, and that would be a 
little arduous. 

Terry: So we will get you that estimate in advance of the Board meeting, yes. 

Martin: Okay.  Thank you. 

Sandoval: It'd probably be good to provide that to all the members. 

Wallin: Can you get that to all of us? 

Sandoval: Yeah. 

Terry: Yes, we will. 

Wallin: Great.  Thanks. 
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Krolicki: Mr. Terry, thank you for this.  I mean, full disclosure, this literally is outside my 
driveway.  I mean, I'm severely impacted.  You know, the Peak litigation 
continues, I believe.  But for two summers, the folks on Kingsbury Grade were 
terribly inconvenienced for the work.  And we get that.  Are we redoing what Peak 
did or have we just found so many deficiencies in their construction or new 
problems like the spring?  Is that what's adding the cost?  And let me do another 
question then I'll be quiet and listen. 

 So we're looking -- I know you talked about potentially three summers or perhaps 
working around the clock and shutting down.  What are the plans now, so the folks 
in Stateline area can truly understand the implications here, because if you shut 
down 207 -- I mean, again, I understand the physical needs to perhaps do so.  But 
rerouting traffic on Highway 50, there are not many options.  And people will need 
to be fully aware of this because commutes and things would be very different, 
because that traffic coming over the hill is extraordinary.  School buses -- our 
school bus stop is immediately out the door and that will be affected.  The 
ramifications -- I don't envy you -- are severe and broad. 

Terry: If I could, and we actually have a one-page graphic I could give you a copy of, and 
there will be public meetings coming up, I believe, to address these issues.  But 
essentially I've pulled back up this slide that's saying we are going to require some 
night work and multiple shifts.  Of course, we're concerned about the noise impacts 
of doing that.  We are talking about some closures to through traffic using 
Kingsbury Grade, which we understand is quite a significant detour, but leaving it 
open for local traffic, with one lane in each direction during the day. 

 There's concepts in there as well about doing much of these closures before and 
after the summer season.  Essentially before Memorial Day and after Labor Day 
and details, but keeping traffic open for local access, but there's some closures all 
the way through and moving into night work, which hadn't been done up there 
previously.  So there are impacts and we're trying to deal with that.  And, frankly, 
we feel that using the CMAR process has sort of helped us working closer with the 
contractor to try and deal with it, but there's going to be impacts.  I don't know if I 
answered your question.  But there will be impacts, but we're trying to do it 
quicker. 

Krolicki: And would access to Heavenly in the winter be considered local traffic? 

Terry: We won't be out there constructing during the ski season.  So during the winter, we 
would be in shutdown and the traffic would be back to two lanes. 

Krolicki: Okay.  It just wasn't clear to me, because I thought you said… 
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Terry: We're trying to do it in the spring and fall, which are the lower traffic seasons, and 
stay out of the summer.  So we're not talking about working in the winter, we can't 
up there, but rather working in May and in September to avoid the peak summer 
season. 

Krolicki: I understand.  Okay.  Thank you.   

Sandoval: Any other questions?  Member Savage. 

Savage: Thank you, Governor.  Just a comment.  And I want to thank Mr. Terry and staff.  I 
think we're fortunate to have the CMAR delivery method on this project, because 
it's very transparent with established fees and open audits.  And I think that needs 
to be highlighted to the point where we have a good contractor, we have an open 
book, transparent method of audit potential, and getting something done that needs 
to be done in a hurry.  Thank you, Governor. 

Martin: Governor. 

Sandoval: Yes, Member Martin. 

Martin: I would agree with Member Savage.  This is the perfect application for the CMAR 
process, I believe.  So I agree, it's a great method on a job with this degree of 
difficulty. 

Sandoval: No, and I appreciate your putting this on the Agenda today so that we're not getting 
it all at the time of approval, so that's very beneficial and... 

Malfabon: We're learning, Governor. 

Sandoval: No, I -- you got my hint, huh?   

Malfabon: Yes, sir, 

Sandoval: No, this is -- this is really good.  So I appreciate your being here.  Any questions or 
comments on the Agenda Item?  We'll look forward to seeing this next month.  
Okay.  Thank you.  We'll move on to Agenda Item No. 8, the Construction 
Working Group's Semiannual Report. 

Malfabon: Thank you, Governor.  Assistant Director for Operations, Rick Nelson, will present 
this item. 

Nelson: Good morning, Governor, and Members of the Board.  For the record, my name's 
Rick Nelson.  I'm the assistant director of operations.  And, first of all, I want to 
thank the Construction Working Group Members for their commitment to NDOT's 
construction program and the process that we're going through.  The Construction 
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Working Group has been a very worthwhile expenditure of time for the staff, and I 
hope for the Board as well, to be able to go through the construction program and 
understand the complexities and the issues and provide us feedback with the 
Board's position. 

 As you know, the Construction Working Group presents a biannual report of our 
activities, which is what this is all about.  The other piece is a yearly report that we 
provide the Transportation Board regarding the construction projects that have 
closed out and the total costs associated with that closeout.  So what I'd like to do is 
briefly touch on some of the highlights from the Construction Working Group for 
these last six months.  And then I'll turn it over to Jeff Shapiro, our chief 
construction engineer, to report out on all of the construction projects that have 
closed out within calendar year 2013. 

 The Construction Working Group, this last six months, has had two regularly 
scheduled meetings.  We did have one meeting that was cancelled for lack of a 
quorum.  Those Agendas for those two meetings are enclosed in your Board 
materials, Attachment A.  We've taken up several topics, which are listed in the 
Board briefing.  And there's just a couple that I'd like to highlight that were fairly 
significant for us during this last period. 

 The first one has to do with the Freeway Service Patrol, and I know we had spent a 
lot of time talking and discussing about the Freeway Service Patrol in the 
Transportation Board meetings.  The Construction Working Group took this up as 
one of our items at the request of the Transportation Board, specifically to look at 
the actual costs that the department expended to self-perform that work.  I think it 
was very valuable for us to go through that exercise to determine a true 
comparative cost between contracting that work out and what it would cost the 
department to perform that work.  I'd also like to mention that our first quarterly 
report of the Freeway Service Patrol was included in the old business for this 
meeting as Attachment E. 

 One of the things that occurred during the evaluation of project closeouts, we 
discovered that there had been overpayments made on eight contracts over the last 
five years.  The Construction Working Group became involved and investigated 
this overpayment situation with the department and we spent quite a lot of time 
digging into each one of these contracts to determine how the overpayment was 
made and specifically how we're going to recover and how we did recover those 
overpayments back to the department.  We also spent time talking about how we 
prevent this from happening in the future. 
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 At the request of the Transportation Board, we took up an investigation of contract 
change orders; how they're initiated, negotiated and processed.  As a result, we 
modified our reporting procedure to the CWG so that we highlight specific change 
orders, how they're addressed, why they're necessary, why they're needed and how 
we're proceeding with that. 

 The last activity I'd like to mention was a lengthy analysis of the frequency at 
which we pay our contractors.  About a year ago we presented a brief report to the 
Construction Working Group that looked at our cash flow and the fact that we pay 
our contractors on a biweekly basis.  The NRS actually allows us to pay the 
contractors on a monthly basis, if we choose, but we've always paid them biweekly.  
So as a result of this initial report -- well, and the thought was that, if we paid on a 
monthly schedule we could sort of smooth out the cash flow.  So I admit it took us 
about a year to go through this analysis to see what the impacts to the department 
might be, what the impacts to the industry might be.  Staff prepared a report on 
this.  We got a tremendous amount of public comment from the construction 
industry regarding the frequency at which we pay.  And as a result, we made the 
decision to continue with biweekly payments, as it would be least disruptive to the 
industry.  We attached that report as Attachment B to this summary. 

 One of the things we also do is we look at standing Agenda items.  We report on a 
whole series of standing items every month.  We created a task list so that as issues 
come up they stay on somebody's radar that we work our way to a resolution.  The 
current version of that task list is in your materials as Attachment C, just to sort of 
give you an idea of the kinds of things that we look at, information that's 
exchanged, and that sort of thing. 

 Every Construction Working Group meeting also has a standing Agenda item that 
looks at every active construction project.  Every project that's under contract is 
reported, particularly with respect to schedule and budget.  We try to highlight 
contracts that are having specific issues, either with schedule or budget.  We have 
an opportunity to discuss why that's happening, what remedies we might have.  We 
also look at the status of closing projects out.  That's always been a big issue for us, 
getting projects off the books, so to say.  And so we take a lot of energy to report to 
the Construction Working Group the progress that we're making in closing that out.  
In addition, we provide a summary, very similar to what you see in -- well, it's not 
very similar, it is what you see in Attachment D that highlights the specific details 
associated with every construction project and the total costs associated with them.  
So we report to the Construction Working Group at every meeting those items and 
then once a year we roll those up to the full Transportation Board. 
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 Coming up in the next six-month period, the next year, there's a couple of things 
that we expect to take up in the Construction Working Group.  For example, we've 
been working very hard on the eDocumentation Project for our field crews to 
expedite and make our documentation of construction projects more proficient.  So 
as we roll out that package, we'll provide briefings to the Board. 

 We also want to take a look at the contract dispute resolution process from 
beginning to end.  We've had some turnover in staff.  We have a new partnering 
coordinator in the Construction Division, and we want to look at this way that we 
resolve construction disputes from the very initial identification that there may be 
an issue all the way through to a successful resolution.  And, of course, the idea 
there is to try to resolve these issues in a timely, expeditious way.  And, you know, 
quite honestly we want to avoid litigation as much as we can.  And there are tools 
and techniques and ways we can do that. 

 We also wanted to look at various construction management models that we use for 
our regular design-bid-build projects, as well as our alternately delivered contracts, 
to make sure that we're being as efficient as we can in that process. 

 The concludes my report of the Construction Working Group.  Member Savage is 
the Chair of our group.  I don't know if he has any comments that he'd like to make. 

Savage: Yes, Mr. Nelson.  Governor and fellow Board members, at this time I'd like to 
personally thank both Controller Wallin and Member Martin, in Las Vegas, for 
their commitment, dedication and input to the Construction Working Group.  It's 
been an honor and a privilege to chair the group.  And I would also like to thank 
the NDOT administration and staff for their cooperation.  It's really been a gelled 
group, and it's been very informative, very productive.  And, I believe, together 
we're getting better and better, and keeping our hands on the wheel.  It's important 
that we continue the collaborative understanding of the construction departments 
and the relationships that we have in construction, and we'll also bring in the 
consultants and review them as well.  But I thank you, Governor.  And I think 
people are making a difference each and every time we meet.  And I thank the 
NDOT department. 

Sandoval: No, and I want to echo your statements with regard to the thanks of all the time 
commitment that goes into this and your leadership on this subcommittee, because 
it's a lot of work and a lot of time.  I mean, I think you probably meet just as long 
or more than the Board itself.  And it's extremely beneficial for me, but I think it's 
beneficial for the construction industry as well, because there's more of an open 
line of communication that occurs, so that this Board works better in terms of how 
we manage projects and such.  So it's been extremely valuable -- invaluable to me 
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and I really appreciate everything that you've done and will continue to do.  This is 
important information, Mr. Nelson.  Thank you.  And I don't know if there's any 
other questions or comments from Board members on this.  Member Martin and 
Controller Wallin, I also want to personally thank you for your time and efforts as 
well. 

Wallin: Thank you, Governor. 

Martin: Thank you, sir. 

Nelson: Okay, with that, we'd like to report out on the construction contracts that have been 
closed in 2013. 

Shapiro: Governor, members of the Board, for the record, Jeff Shapiro, Chief Construction 
Engineer.  I, too, would like to echo Mr. Nelson's comments about the Construction 
Working Group.  I really enjoy the conversations we have and we get into some 
details of how we do business and why we do business and ask a lot of good 
questions.  And I believe everybody's -- we're working together to get everybody 
on the same page.  The level of transparency is going, you know, through the roof.  
And I firmly believe it's just going to make us be better at what we do.  So I really 
enjoy the conversations and look forward to future meetings. 

 With that, I would like to give you a brief presentation on the contracts that we 
closed out last year, 2013, calendar year 2013.  These are the basic highlights of the 
projects we closed out.  We closed out 35.  The bid value of these contracts was a 
little over $259 million.  We had change orders of over $9.8 million.  Quantity 
adjustments; these are basically where we overran plan quantities of $5.5 million.  
Amounts paid to contractors to build these 35 contracts was $274,600,000 and 
change.  And the budgeted amount -- now, the budgeted amount is the programmed 
amount, which is the amount, on a federal aid job that's literally the amount that we 
have approved from FHWA to spend on a particular construction project.  The 
budgeted amount for these 35 contracts was $274,800,000 and some change. 

 What this slide is telling me, anyways, is our change orders went up a little bit in 
2013 over 2012, about two percentage points.  Our quantity adjustments went 
down a little bit from 2012, three percentage points.  But overall, from a program 
perspective, for these three contracts we came in under budget from the 
programmed amounts. We came in $200,000 under budget. 

Savage: Governor, if I may explain quantity adjustments.  NDOT pays on a unit price by 
unit quantity basis, so we actually measure what's installed, sometimes through 
the -- by paying exactly what the contractor performs there might be an adjustment, 
and that's what that is. 
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Shapiro: To add to that, Governor, the competitively bid-build unit price item contracts that 
we do as the Department of Transportation, very common throughout the nation.  
The contractors literally get paid for the work that they do and we measure it as we 
go along.  So there is some fluctuation when it comes to quantities and whatnot.  
The next slide. 

 The next slide show percentages of projects that were under budget and over 
budget.  And I would like to point out to the Board that last month we -- if I don't 
drop it on the floor -- last month we presented the performance management report 
to the Board, the percentages for Item 7 for the construction performance 
budgetwise are not the same ones as you see on the screen here, but there's good 
reasons for that.  The methodology used in this report is different from the 
methodology on -- to measure these numbers right here.  This report measures 70 
to 80 contracts, active contracts, throughout the fiscal year, reporting them on a 
quarterly basis.  So those numbers reflect, say a 77 percent budget completion rate.  
These numbers -- these percentages here only reflect the 35 contracts in question.  
So the math is a little bit different here.  So although it looks like it's 65 percent is 
not as good as what we did in here, the overall factor here, as I showed on the 
previous slide, is we brought those 35 projects in under budget.  So I just wanted 
the Board to know that the methodologies are different, which is why you're seeing 
two different sets of numbers here. 

 So as the slide shows, we've got 65 percent of our projects were completed on what 
we call under budget.  There were 20 contractors represented within this group of 
35 contracts.  And there were no settlements on any one of those projects that we 
closed out. 

 As far as the closeouts go, and this is a work in progress, we're always trying to do 
better at the time frames to close our contracts out.  Our average duration on the 35 
contracts was 19 months.  Basically, 18 of those 35 contracts were closed within a 
year of completion -- construction.  So that's about half of the group.  Twenty-
seven were closed within two years.  Some of the other projects that were extended 
out to 60 months or 72 months -- actually, there's one in there, at the contractor's 
request, we kept it open until we could close out another project.  But some of 
these had some issues with the major asphalt suppliers going bankrupt or 
something like that, that we had to address during the closeout phase.  So those 
are -- the items in blue or the lines in blue are the ones we show as contracts we 
closed out.  Now, the ones in red, the graph that's showing red, are the ones that are 
currently open and that's how aged they've been in the system right now.  And 
we're trying to do our best to close those out as well. 

Savage: Excuse me, Mr. Shapiro.   
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Shapiro: Yes, sir. 

Savage: I'd like you to highlight the fact -- the old average used to be in the mid-30s? 

Shapiro: It was something like that.  Yes, sir. 

Savage: Yes. 

Shapiro: Yes.  So we are making progress. 

Savage: Good progress.  Thank you. 

Shapiro:  But that's a good point, Member Savage.  This is a -- there's always opportunities 
for improvement and this is something we're always trying to do better at.  And 
we've got some bulleted items up here on the screen that hopefully will help.  But 
the goal is to help us speed these closeouts out or up faster.  Of course, we have 
monthly meetings with the districts and teleconferences with the resident engineers 
trying to work through issues with all the internal divisions to try to get the 
contracts closed out faster. 

 Probably the most significant bullet point up there that I believe is really going to 
change closeouts is the implementation of our electronic documentation system, 
which we're due to roll that out this season.  It's probably going to be closer to 
June/July time frame.  But that's -- we're going to be able to use this field manager 
system to do all the math checks and do the auditing for us within the system, 
which is going to help us tremendously over our current paper-based system.  And 
I do expect significant improvement in closeout time frames because of that alone. 

 Other than that, I really don't have any more for the presentation.  I welcome any 
questions from the Board. 

Sandoval: Questions from Board members?  Member Skancke. 

Skancke: Thank you, Governor.  As the new guy here -- so about $275 million was closed 
out.  What was the average life of those projects?  Do we know? 

Shapiro: Member Skancke, we've got projects as small as $300,000 to projects as big as $20 
million.  So, you know, the work -- the time frame to construct these varies quite a 
bit within the system. 

Skancke: Okay. 

Shapiro: It's really hard to say what the average time frame was. 
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Skancke: And, you know, I think what's one of the -- an item that's really important for the 
public to understand is how many jobs related to $275 million.  Oftentimes we 
make this look really easy.  We're just spending fuel tax dollars, federal fuel tax 
dollars, and they don't translate that.  And it's too bad that Cy's not here to write 
this, so I hope that's his tape recorder.  But it's really important to understand that 
these are thousands and thousands of jobs that are created in our community by our 
fuel tax.  So if there's a way that we can translate that $275 million into the number 
of people in the State of Nevada that were employed, that helps the public 
understand where their money is going.  Because these are federal dollars, local 
dollars.  It's money that they pay at the pump, and it would be really helpful for us 
to know just how many Nevadans benefit from that $275 million.   

Shapiro: Okay. 

Skancke: So if we could maybe have that at the March meeting, that would be really helpful. 

Shapiro: Okay. We can try to do that, Member Skancke. 

Skancke: Thank you. 

Shapiro: Mm-hmm.  

Sandoval: Other questions or comments?  All right.  Thank you very much. 

Shapiro: Thank you, sir. 

Sandoval: Agenda Item No. 9, briefing on the Nevada Pacific Parkway project. 

Malfabon: Thank you, Governor.  Deputy Director Bill Hoffman will present this item to the 
Board. 

Hoffman: Good morning, Governor, Transportation Board Members.  For the record, Bill 
Hoffman, Deputy Director.  I haven't been up in front of you in a while.  It feels 
good to climb back into the saddle.  We'll see how this goes. 

Sandoval: Let's hope you don't get bucked off.   

Hoffman: That's what I'm afraid of.  I just need to fall on my feet, right?  Okay.  So Nevada 
Pacific Parkway.  It's has a long storied history.  It's been in the works for probably 
around 14 or 15 years.  And what we'd like to do, as Director Malfabon mentioned 
earlier, we are learning.  We want to be as transparent to the Board and the public 
as we possibly can.  This is a project that's lasted several years.  We just want to 
bring this to the attention of the Board and give you a status update and let you help 
us walk through the remaining portions of the project.  So very quickly what I'll 
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talk about is the project purpose, elements of the project, timeline, give you a 
project status report, and then we'll go over the next steps. 

 So, back in the late 1990s, there was a very strong interest both from U.S. 
Congressional delegation, state elected officials, there was a lot of support for this 
very project.  And as evidence to that, there were state economic development 
funds that were pledged to this project back in 2005 by the Transportation Board.  
Not these members, but the Transportation Board did commit economic 
development funds.  And then, also, from the national level there were millions of 
dollars in earmark or discretionary grant types of funds that were committed to the 
project. 

 And then on a local level, from a congestion mitigation standpoint, this project fit 
very nicely and was part of the City of Fernley master plan.  And it was going to 
improve congestion and help with circulation improvements both from a public and 
an industrial commercial standpoint. 

 So just to give you some perspective for those, there were actually some members 
of this Board, some members that were actually part of this project as it came in 
and was touched by this Board.  However, what I wanted to do is just make sure 
that everybody had a good idea of what the project's scope was and where it's 
located.  So this is I-80.  This is Fernley proper.  So this is Interstate 80 and this is 
actually U.S. 50A, down below.  And you can see this is a -- this was a land use 
development map.  It's part of the master planning done by Sonterra, LLC, the 
developer.  You can see the gray shaded areas where, you know, proposed 
industrial improvements with proposed rail.  The red was going to be commercial 
development.  The actual parcels that you see that are numbered are fairly heavy 
hitters in terms of developers that already own land in that area.  There's Walmart, 
Amazon, Lowe's, UPS, Southwest Gas.  So very dense, strong developer 
proposals -- or future development that was being proposed at this time. 

 What I've done with the yellow is the circle highlights the interchange that's an 
element of the project.  The line along I-80 and the line along U.S. 50A really mark 
the connection that the interchange will then provide through Nevada Pacific 
Parkway, which is this stretch here.  So it's obvious to see the circulation 
development importance of this; but, also, all the traffic that's coming in from 
Fallon or the east, has to go through this roundabout and in through to access the 
industrial area or to actually get on Interstate 80.  This allows a connector or a 
bypass around that. 

Sandoval: Mr. Hoffman. 

Hoffman: Yes. 
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Sandoval: Where is the current roundabout? 

Hoffman: The current roundabout is right here. 

Sandoval: Okay. 

Hoffman: Okay,  So it just kind of gives the general purpose, what the general layout and 
what the approach was back in 2005.  So, as I mentioned, Phase 1 was going to be 
a new -- well, is actually an existing new interchange.  New four-lane roadway, 
which was comprised of Phases 2 and 3.  There was a new railroad bridge to be 
built that was part of Phase 3.  Connection to U.S. 50A down on the southern end 
of the project. 

 This is kind of how it lays out.  Just a little different perspective from what I 
showed you before.  So, of course, here's Phase 1 with the interchange.  Phase 2 is 
the existing roadway that's -- the interchange and Phase 2 have been completed.  
There was already an existing roadway here that I believe the developers did help 
pay for the piece that was existing.  And then right now we're in the design and 
funding development phase right now.  There is a railroad structure that's going to 
need to be bridged there. 

 So, as I mentioned, Phase 1 is completed.  This is an actual aerial view of the 
project.  So it included a bridge over I-80, and it also included ramps in all four 
quadrants, and then it also did complete the frontage road piece that connects into 
the interchange. 

 And then Phase 2, which is also completed, takes off from this frontage road 
intersection and extends down to the south.  So you're looking to the northeast right 
now, kind of towards Lovelock.  Segment 2, which is in between the two yellow 
highlighted lines, like I just mentioned, this was the intersection I was pointing to.  
This is Phase 2.  It is completed, two lanes in each direction and ties into the 
portion of the existing road that fed the development -- that does fee the 
development. 

 Then Phase 3, final design, hopeful by mid 2014.  And that takes off from the 
existing roadway and ties it back into U.S. 50A at the south end. 

 So the project timeline.  Late 1990s; this is when the developer and NDOT entered 
into discussions about the need for an interchange like this.  That also brought in 
the U.S. Congressional delegation, some heavy state support, you know, elected 
official state support for the project.  2005, as I mentioned before, the Board 
approved using economic development funds for the project.  2006, the first of two 
federal approvals were received, so the environmental assessment, the 
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environmental work for the project was completed in 2006.  Shortly thereafter, 
NDOT executed a project agreement with the developer, and that project agreement 
spelled out funding responsibilities, maintenance, construction, and really of big 
importance that I think will most likely be asked by a couple of members is the 
connection between the interchange and the interchange work with that of the four-
lane roadway that is off of NDOT right-of-way.  Okay.  So those are two main 
points that we'll probably have to dive into more detail later. 

 And then, 2007, control of access approval was granted by the Transportation 
Board, and really what control of access is they're openings along the interstate 
freeway system that allows new interchanges to be put in.  That is controlled; you 
only access at certain locations.  But the interesting thing about control of access is 
it's a property right owned by NDOT.  And in this case, the control of access for the 
interchange project was actually donated to the project in exchange for that four-
lane roadway to be built from the interchange to U.S. 50A.  And that's highlighted 
in the original developer NDOT agreement and also the amendment that was 
drafted. 

 Speaking of the amendment, the amendment was drafted and executed in 2008.  
And the amendment really defines the completion of the four-lane roadway 
segment, and it also highlights the need for relocation of a power line and 
additional work.  So in 2009, as I mentioned, the interchange was completed.  It 
was roughly or very close to $10.5 million construction cost. 

 2012, Phase 2 was completed.  That was that four-lane northern section. 

 2014, we're hopeful that the design for Phase 3 of that final phase will be done in 
2014.  And then the amendment talks about and highlights details of the 
construction for Phase 3 and sets out a deadline of 2019. 

 So with that, if I could just talk very briefly about the project financing, and this is 
representative of the amendment.  Okay.  So the developer donated land; Sonterra 
donated 21 acres that was needed for the interchange and then also for the four-lane 
roadway.  So they were donating those acres.  The developer paid for the design 
costs at $1.25 million.  What I have here, underlined, are the construction funding 
sources for the interchange project.  Okay.  And really the biggest changes between 
the agreement and the amendment, state gas tax was substituted in for state 
economic development funds.  I don't know why.  There might have been a 
deadline where the project wasn't advertised on time.  I'm not sure, so... 

Sandoval: Mr. Lieutenant Governor. 
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Krolicki: I hate to interrupt the flow, but could you describe those economic development 
funds? 

Hoffman: Well, and I… 

Krolicki: The commission, I'm not aware, had that kind of substantial ability. 

Hoffman: Okay.  Well, and I should mention that through my detective efforts, I've done my 
very best to try to research this.  I really didn't have a whole lot of background on 
this project before.  So I've done a lot of reading, a lot of detective work and tried 
to pull as much information together to make as accurate a presentation as I 
possibly can.  The only documentation I knew of or read mentioned that in an 
October 2005 Transportation Board meeting it was approved in the amount of $4.8 
million by the Transportation Board to use economic development funds for this 
very project.  That's all the information I have right now.  I'd be happy to try to dig 
into that a little bit further. 

Krolicki: Bill, you said, "used state economic development funds," but it says state gas tax 
funds.  Could you… 

Hoffman: No, this was… 

Krolicki: You said Board approved use of state economic development funds. 

Hoffman: The Board did.  It was a Board Agenda item in 2005.  What I'm showing right here, 
specifically, those funding sources that are underlined were changed.  There were 
some changes made and reflected in the amendment.  The agreement actually 
showed a funding source of economic development funds -- the original agreement.  
So what I'm trying to do is just highlight the changes between the agreement and 
the amendment.  I can -- I would… 

Krolicki: No, I understand you're the messenger.   

Hoffman: Right. 

Krolicki: The confusion is what were those economic development funds?  Because that 
amount of money is probably larger than the entire budget… 

Hoffman: Oh, okay. 

Krolicki: …of the department at the time. 

Hoffman: Right. 
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Krolicki: And then having the Nevada -- the Department of Transportation having the say as 
to how those -- the Board having a say as to how those monies were approved and 
spent. 

Hoffman: Right.  Well, very valid questions.  I'm reading directly out of the original 
agreement that says, "$4.8 million in state economic development funds and the 
construction engineering costs to be paid by the department were approved by the 
Transportation Board at its October 12, 2005 meeting."  And really I would love to 
dive into the details.  There's still a lot of work I need to do in researching this 
project and trying to complete it, really, is my main goal at this point, so... 

Krolicki: Well, I'm sure there are more questions. 

Hoffman: Sure.  Yep.  I will speed through this. 

Krolicki: You have more presentation.  No, no need to speed.   

Hoffman: Yeah.  Yeah. 

Krolicki: Just I don't want to get going on a line of questioning before you're finished. 

Hoffman: Sure.  Sure.  Absolutely.  So I just wanted -- this is -- state gas tax was substituted 
in.  This is -- the underlying funding sources are the amended -- are amended.  
There was no change, or minor changes, maybe $100,000 or $200,000 to the 
federal earmarks.  And the federal highway fund's interstate maintenance 
discretionary funds were pledged.  The developer funds went from about $1.7 
million to $.94 million.  But that power line relocation that I talked about, which 
was additional work that was included in the amendment, was to be picked up by 
the developer at roughly $400,000. 

 So, project status report.  Phases 1 and 2 have been completed.  Phase 3, hopefully 
the design can be completed by fall of 2014.  Phase 3 construction costs:  
approximately $10 million to finish the four-lane, approximately one mile roadway 
segment that connects the southern portion to U.S. 50A.  There is a railroad bridge 
that needs to be built, power line relocation that I talked about, and then all the 
municipal utilities from the City of Fernley that need to be run out to the 
development. 

 So, with that, the next steps, really, we want to be transparent.  We want to do the 
very best that we can as a department.  And we understand that there were 
decisions made by past NDOT staff.  Well, that's, you know, fine and good.  We 
own this.  That's the front office and NDOT staff, we own this situation.  So it's our 
job to try to complete the project, work with the developer, do the very best that we 
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can as effectively and efficiently as we possibly can.  So that's the major goal is to 
try to get the project completed. 

 Another thing, we're just going to take the initiative ourselves.  We're just going 
to -- from now on, with agreements and amendments like this, we're just going to 
bring them straight to you.  We're just going to be open and transparent.  The 
agreements and amendments did not come before the Transportation Board up 
until -- you know, it changed in July of 2011.  That's when -- and it's quite an 
undertaking.  I know it may not seem like that from up there.  You guys seem to -- 
we seemed to catch you off-guard.  But there's a ton of tracking and internal 
categorizing and there's a lot of work that goes in to sticking the agreements in the 
exact, right category and making sure it gets spit out on the other end.  We can do 
better and we will do better.  I promise that.  We're just going to take the initiative.  
Developer agreements similar to this will come to you, no questions asked. 

 And, what we would like to do today is seek any policy or project 
recommendations moving forward.  I did invite Joe and Patty Wade and I would  
what I'd like to do is just defer just a couple of minutes of my time to Patty Wade, 
if that's okay, Governor? 

Sandoval: Yeah, and before you do so, I think there will probably be some questions.  I'm a 
little unclear as to what the consideration was for the access points, because the 
value was over $4 million; is that correct? 

Hoffman: Yes, Governor.  For the record, Bill Hoffman.  The way I understand control of 
access and those openings as a property right, it depends -- they're appraised based 
on the increased value of adjacent properties.  And that was -- that was valued at 
$5.76 million. 

Sandoval: Okay.  Mm-hmm.  And what did we get for giving that up? 

Hoffman: Well, it would be completing that four-lane roadway.  The two segments, Phase 2 
and Phase 3, the new four-lane roadway.  That's what we essentially exchanged that 
for.  The value of that... 

Malfabon: Governor, if I may, I think that the -- what we got was the Board, at that time, 
supported the economic development that would occur as part of the construction 
of the interchange.  It would open up access to those properties.  And the Board, at 
that time, was seeing that it would develop and get additional tax revenue for the 
state as a benefit.  I think that the Board voted to make that, basically, the state's 
contribution to the project as well; is that correct, Bill? 
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Hoffman: That is correct.  But it is stated in the documents that I've read, either that came 
before the Board in 2007, that approved the control of access, or in the original or 
amended agreement, it states that that was pretty much the deal.  The disposal of 
those control of access rights were in exchange for the new roadway -- the 
developer completing the new roadway. 

Malfabon: So, in conclusion, Governor, and in response, it was the creation of jobs that was 
anticipated and the additional tax revenue to the state would basically be a benefit 
to the state.  So it was a contribution voted on by the Board to basically contribute 
that equivalent amount for the -- not make the developer pay for that change in 
control of access -- that value. 

Sandoval: So then I guess the bottom line is unfortunately the economy didn't go well. 

Hoffman: Right. 

Sandoval: So that part never happened. 

Hoffman: And that's right.  And I believe, Governor, that's the reason why we see a 2019 
completion date in the amendment.  In the original agreement it says that NDOT 
and the developer will work out the deadline and the mechanism for delivering the 
new four-lane roadway.  It wasn't defined in the original agreement.  I think the 
economy dipped.  Revenues probably weren't what was originally expected, and 
they had to push off the completion date until 2019.  And -- but I'm speaking on 
behalf of the Wades, so... 

Sandoval: Yeah.  And we'll hear that piece.   

Hoffman: Yeah. 

Sandoval: The other question I had is what was the cost of the construction of the interchange 
project? 

Hoffman: It was originally estimated at $14.5 million.  The bid came in -- again, that was 
economic downturn.  That was actually about $10.5 million -- just a little over 
$10.5 million to construct the interchange. 

Sandoval: And then what happened to the spread there? 

Hoffman: The spread, $2.8 million of that -- so you could look at that as a $4.5 or $4 million 
dollar savings.  It was decided by the Governor at the time, the Director at the time, 
in agreement with the Wades, that $2.8 million of that $4 million would be rolled 
into the next phase for the four-lane connector roadway. 
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Sandoval: Isn't that what we just traded for the access though? 

Hoffman: We did.  And I'll just do a little math.  So the Phase 3 work was worth about $10 
million at the time, that southern portion.  I'm assuming -- I haven't seen any cost 
data, final cost.  I'm assuming $3 million to $3.5 million maybe for the upper 
section.  I'm not sure.  But, if you -- about $3 million, that's what I figured.  So $13 
million to complete the roadway, the four-lane connector roadway and $5.76 
million was the value of the right-of-way control of access.  So there's still a decent 
spread there between the value of the roadway that was developer's responsibility, 
and then the control of access, which was $5.76 million. 

Sandoval: But we don't -- I mean, this is the first time I've ever heard of this... 

Hoffman: Right. 

Sandoval: ...using money from the so-called savings between the engineers estimate and the 
amount of the project. 

Hoffman: Yeah.  Honestly, it depends on how the project and the contract is usually put 
together.  How it's structured.  Sometimes we have, in the past, rolled forward 
some savings for a portion of an additional phase or something like that.   

Sandoval: Mm-hmm. 

Hoffman: So it's not standard.  But -- it's not generally standard, you're correct, Governor. 

Sandoval: Mm-hmm.  Could that -- I mean, I was just chatting with the Lieutenant Governor, 
is that the economic development money? 

Hoffman: As far as I can tell, there was never state economic development money. 

Sandoval: Well, we just said there was though. 

Hoffman: Well, there was originally.  In the original agreement, the funding did specify $4.8 
million of state economic development funds.  In the amendment that was executed 
two years later, it had taken out the state economic development funds and plugged 
in state gas tax funds. 

Sandoval: Okay.  And all I'm trying to do is understand the deal here.   

Hoffman: Yeah.  Right. 

Sandoval: And perhaps the Wades can help with that. 

Hoffman: Right. 

48 

 



Minutes of Nevada Department of Transportation 
Board of Director’s Meeting 

February 10, 2014 
 

Sandoval: But there was the -- part of the consideration on the state's part was the $4.5 or $5 
point something million for the control of access. 

Hoffman: Right. 

Sandoval: There was the so-called economic development funds that have turned into fuel tax. 

Hoffman: Right. 

Sandoval: And then there's this $2 point something million on the spread... 

Hoffman: Right. 

Sandoval: ...on the difference between the engineers estimate and the amount of the actual 
construction costs. 

Hoffman: Right.  Right.  So, yes, everything you've said is accurate to my knowledge.   

Sandoval: Okay. 

Hoffman: And that's all the research I've done.  But that's correct, Governor. 

Sandoval: I think Member Fransway is the only person who was on the Board at the time. 

Fransway: No, Governor, I'm not. 

Hoffman: Actually, it was Member Fransway, it was the Controller, and it was Member 
Martin... 

Fransway: Member Martin. 

Hoffman: ...and the Lieutenant Governor. 

Fransway: If I may, Governor. 

Sandoval: Mm-hmm. 

Fransway: I have to disclose that I have been working with staff.  I have been very concerned 
about the procedure that has been in effect over the past several years.  And I 
remember very vividly, this issue coming to the Board and the approval of the 
disposal of access for $5.7 million revolved around the benefit to the public to 
connect to Highway 50.  There was lengthy dialogue and it finally was agreed to 
that the original agreement is what prompted the Board to approve the disposal of 
the control of access.  And being a Board member from District 3, I had the 
opportunity to drive through there a lot and even fly over it, and I noticed that there 
had been very little work over time. 
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 And so I looked into it.  And, frankly, I am disappointed that the amendment -- or 
the agreement, one, is not in our packet, nor is the amendment in the packet.  And, 
Governor, I'm here to tell you that this Board member sees the amendment not as 
an amendment, but as a total different agreement, which changes the responsibility 
of the developer and the responsibility of the department in a major fashion.  And, 
when we're all done here, I would hope that in maybe the next meeting that we do 
have the opportunity to have all of that information before us, including the 
minutes of the September 20th meeting in 2008, when this came to the Board 
originally for disposal of the control of access. 

 I was here, Lieutenant Governor was here, Member Martin was here.  The governor 
at the time chose to not vote on the action based on a possible conflict of interest, 
along with one other member at the time.  And so the agreement bothers me, in that 
we had the Chairman of the Board, at the time, basically signed on to the 
amendment when he was not a voting participant in the original act.  And I see -- 
I've got both amendments right here, and I'm not an attorney, but I can read.  And it 
seems to me like the department is going to take a major financial responsibility as 
a result of the amendment that we did not vote on.  Had that been there, I can tell 
you this member would have been opposed in the first place. 

Malfabon: Governor, we're going to provide the original agreement and the amendment and 
the minutes to the Board with -- providing it to the public as part of the Board 
information item next month so we can continue the discussion.  But we wanted to 
provide it to the Board today so that you can start reading through those materials. 

Sandoval: Other questions from Board members?  Member Skancke. 

Skancke: Thank you, Governor.  I realize this is informational, but just wanted to get some 
background.  So the developer dedicated some land.  Do we know what the value 
of that land is? 

Hoffman: You know, I don't, Member Skancke. 

Skancke: Okay. 

Hoffman: We might be able to get that answered when the Wades come up. 

Skancke: Okay.  And then the railroad bridge is that needed as part of the project? 

Hoffman: Yes, it is. 

Skancke: I'm not really that familiar with the project. 

Hoffman: Right. 
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Skancke: And then are we paying for that or is Union Pacific participating or what's the 
partnership on that? 

Hoffman: Well, Union Pacific Railroad would have full approval authority of the geometrics 
and design criteria, all of that, for the bridge itself.  That was part of the four-lane 
roadway piece that was exchanged for the control of access.  That was just part of 
the Phase 3 work that roughly will cost approximately $10 million.  So that's on the 
developer, so to speak.  And they have worked with the railroad very closely and 
are very, very close, if not finished with that portion of the design work. 

Skancke: So is that an NDOT expense or is that a UP expense?  Who's paying for the bridge? 

Hoffman: The developer is. 

Skancke: Okay.  Thank you. 

Hoffman: Mm-hmm. 

Skancke: Thank you, Governor. 

Sandoval: Okay.  And just a question.   

Hoffman: Sure. 

Sandoval: I know there's a typo in the memo to us… 

Hoffman: Yeah, sorry about that. 

Sandoval: …in the first paragraph of the second page, it says, "The amendment to the original 
contract, which was executed by the Director on August 20, 2019."  What's the 
correct year for that? 

Hoffman: The correct date, Governor, is August 20, 2008.  Sorry about that. 

Sandoval: That's okay. 

Hoffman: Probably need a "d" after negotiate earlier on in that sentence too. 

Sandoval: All right.  And then the reason we didn't get this sooner is it was categorized as the 
infamous interlocal agreement? 

Hoffman: Yes.  And we apologize about that.   

Sandoval: Mm-hmm.  
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Hoffman: We're going through with a fine-tooth comb.  We're trying to find those last 
straggling agreements that haven't been properly categorized to try to get those to 
you that involve state gas tax funds or those that we think you'd be interested in 
seeing.  And, yes, this didn't fit a neat, nice category before, but, this would have 
been one, Member Fransway, that wouldn't have come before the Board anyway.  
Although, based on the 2007 control of access approval, probably should have.  So 
I agree with you.  Not probably, it should have come before you, so... 

Sandoval: Yes, I agree with you. 

Fransway: And I believe that it would have been discussed and it would be in the minutes that 
we -- I don't know if anybody's driven over that road.  But that Phase 2 is in dire 
need of help.  I can't see how there were any state oversight on the way that was 
installed.  And the amendment, the way I read it, states -- no longer gives that as a 
requirement that that road be brought to state and federal standards.  And if we're 
going to -- if that road is going to go from Highway 50 to the Interstate, I would 
imagine that at some point in time, the state's going to have to accept that road as 
part of their system.  And there's absolutely no possible way that we can accept that 
road in the shape that it's in right now. 

Hoffman: Well, if I could, Governor?  Member Fransway… 

Malfabon: Bill, could I first address that?  Governor and Board members, I don't feel that 
there's an obligation of the state to take over that road and we wouldn't want to take 
over that road.  There's other examples where earmarks from Congress come to a 
project, for instance, the Laughlin Bridge over the Colorado River.  The county, 
Clark County is the proponent of the project.  They still have to build a road to the 
state highway, State Route 163, or Needles Highway, and that is not a road that we 
would take over, either, in that case.  So they can receive federal funds, but it 
doesn't obligate the state to take over this new road that's built. 

Sandoval: That's part of what I'm understanding, though, but that was part of the deal.  Was it 
not? 

Hoffman: Well, part of the deal and a piece that... 

Sandoval: Mm-hmm. 

Hoffman: ...probably isn't obvious, is Lyon County and City of Fernley are part and privy to 
this, as well, through the developer.  And unless I'm wrong, I believe that they have 
agreed, the City of Fernley has agreed to maintain Nevada Pacific Parkway outside 
of our right-of-way limits. 
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Sandoval: Okay.  And I guess to try and put this all in perspective... 

Hoffman: Mm-hmm.  

Sandoval: ...and we will hear from the Wades... 

Hoffman: Mm-hmm.  

Sandoval: ...and that's exactly what we're trying to get here is the die is cast. 

Hoffman: Right.  Correct.  Right. 

Sandoval: I mean, it's done. 

Hoffman: Right. 

Sandoval: But I think it's important for this Board to know exactly what that die is. 

Hoffman: Yes, sir. 

Sandoval: And what we gave and what we got and what's not built and what's built and who's 
responsible for what, so that, moving forward, if there is a decision point for this 
Board, that we know exactly what the history was.  Because, like you said, there's 
just -- I don't understand what the economic development funds were.  I don't 
understand the spread on the savings between the engineers estimate and the actual 
cost. 

Hoffman: Mm-hmm. 

Sandoval: I don't understand what we got in exchange for the access points.  All of that is still 
unclear to me.  So as the Director said, we'll have another Agenda item, what is 
going to happen now, between now and 2019, because this agreement's been 
extended out to there, and what the expectations of the parties are. 

Hoffman: Right.  Right. 

Sandoval: Yeah. 

Fransway: Well, that's why I just -- I don't see how a die can be cast when this amendment is 
totally different than what we voted on.  Somehow, I think that there's a -- certainly 
a transparency issue, definitely, and maybe an ethical one.  When the Chairman of 
the Board at that time excluded himself from voting based on a conflict, and then 
signs on or gives his blessing to the amendment, it just doesn't make any sense to 
me. 

Sandoval: Well, we'll leave that... 
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Fransway: Okay. 

Sandoval: ...piece alone for today.  It's just that I think what's important for today's purposes is 
understanding the history that we have here so we know exactly what that is.  And 
so I don't know if there's any more questions for Mr. Hoffman.  Member Martin, I 
don't know if you had any questions or comments that you'd like to make. 

Martin: No, sir.  Not right now.  Most of the stuff that Member Fransway brought up, I do 
remember, about the point of access but the details are really foggy.  Too much 
water under the bridge for an old guy.  But I do have every single Board meeting 
Agenda and packet since I've been here.  And it's my intent to look it up.  Now I 
got two dates:  September 20th or August 20, 2008.  But I don't know which one's 
correct. 

Fransway: September 20, 2008 was -- Member Martin, if I may, was when we, the Board, 
took action to dispose of the controls of access. 

Martin: Thank you, sir.  And I do remember that action.  And I do remember your 
comments, the other member at-large from up there, and I remember that the 
Chairman excluded himself.  Beyond that I just don't recall the finite details of the 
deal. 

Malfabon: There was a correction, Governor.  It was September of '07. 

Hoffman: I believe, that's what Member Fransway (inaudible)… 

Malfabon: And the other thing I wanted to mention, as we provide the agreements, the 
amendment and the minutes, back at that time, the minutes were not under the same 
process we use now, where they're recorded and then transcribed verbatim.  So 
what we did with the minutes was listen to the tape, the audio tape that we still had, 
and then transcribed from there.  So was a different process back then on how we 
took minutes, but we did have a recorded copy of the minutes. 

Fransway: So it's a verbatim… 

Malfabon: Yes. 

Fransway: …(inaudible) we provide them. 

Malfabon: Yes. 

Fransway: Okay. 

Sandoval: All right.  Thank you, Mr. Hoffman.  Ms. Wade. 
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Wallin: Governor? 

Sandoval: Yes, Madam Controller. 

Wallin: I'm going to have -- and I was at that meeting as well and I kind of remember it the 
same way that Member Martin remembered it.  And I'm going to have to go back 
and look through my notes from back then as well.  But I remember that it was -- as 
Member Fransway talked about it, there was a lot of concern there when we did 
this.  So I'll have to look (inaudible), so -- but I do have to go.  I have to go to my 
next meeting.  And I just want to go and say, after looking through those interlocal 
agreements, I think we should be approving those, if you guys, you know want to 
bring it up at the next meeting to put it on for approval.  Because I know it's just 
informational right now. 

Sandoval: We'll have that discussion, but it could be one of those be careful what you wish 
for. 

Wallin: I know.  But like you said, there's a lot of money there, and I think that there's too 
many times where they can just say it's an interlocal agreement, so it doesn't have 
to go to the Board.  And then it's like, oops, this shouldn't have been an interlocal.  
So if we don't have the exceptions, then we won't miss stuff.   

Sandoval: All right. 

Wallin: That's my thought. 

Sandoval: All right.  Thank you, Madam Controller. 

Wallin: All right.  Thank you.  Bye. 

Sandoval: Good morning, Ms. Wade. 

Wade: Good morning, Governor and members of the Board.  Thanks for giving us a 
chance to try to shed some light on this.  I think it's important for everyone to 
understand that this was always -- we started looking at this -- in fact, I remember 
being in Governor Guinn's office on September 11, 2001.  I just remember that day 
very well because of -- as we all do.  But I do remember that we had a meeting 
scheduled and I went to the meeting and he was still there.  So we had the meeting.  
So that's what sparks it. 

 A lot has happened.  But I think it's really important for everyone to understand 
that this has always been seen as a regional, much needed improvement.  This was 
not solely for the developer and for the value that the developer gets from this.  The 
roundabout has had a lot of problems in Fernley.  I think if the Fernley folks were 
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here to tell you about that, and I think some of the folks from NDOT would 
confirm that, that there needs to be another access point.  There really needs to be a 
connector from Highway 50 to 80 for a whole variety of reasons.  I won't go into 
that, you know, today, but we can certainly talk about that. 

 But this has always been viewed as a regional improvement that was needed for the 
overall area.  It's also been viewed as a public-private partnership, and there's a lot 
of precedent that went on over the last 14 years or so that really exhibits that.  But I 
think it's -- I think, there's -- I always understand, you know, when you have 
different Board members and things change that things certainly, you know, you 
went back to what your predecessor did and you would have done it differently.  
However, there were a lot of circumstances that went on during that period. 

 So I think it's important to understand that, in going into this and looking at it, that 
it wasn't seen as a direct tit for a tat type of thing where we give you this and 
Mr. Developer, you give us this.  There's a third component, which is that it was 
seen as a regional, much needed top priority for the City of Fernley and 
surrounding areas, and Fallon as well; folks coming in and making that commute.  
Quite a few people do that to Reno.  And so it was viewed that way.  And I think 
that's how a lot of this agreement came together. 

 I started lobbying for dollars at the federal level back in -- gosh, I guess it was '99.  
You lose track of time, especially as you get my age.  But I think, you know, it was 
'99 or 2000, and spent a lot of years in D.C. before we actually got the federal 
funding.  Spent a lot of years dealing with the folks at NDOT, the Fernley folks, 
and certainly the governor, then Governor Guinn and a lot of his folks.  So there 
was a lot that went into this and I just think it's important that everybody 
understand the history and how we came to this point.  That it wasn't strictly a 
developer coming in and saying we want money.  It was -- everybody got involved 
in that. 

 We put -- Sonterra Development, our development company for the Fernley 
properties, put in well over $2 million into the design.  We also dedicated the right-
of-way; I'm sorry I don't recall exactly what that value was, but I will tell you that 
we had sales for some of our commercial property at about $7 a foot, and there's 21 
acres.  It wouldn't all be there, you know, at that level, but it was, you know, it's a 
substantial amount of contribution that we gave as well. 

 So I don't remember all of the history perfectly.  I'll have to go back and, you 
know, brush up on that a little bit before the next meeting.  But I kind of tend to 
agree with the Governor, the things that happened at that point in the negotiations 
were in good faith.  And they -- everything's been relied on about that and to 
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change it now would be pretty difficult.  The other think that I think is really 
important, and I know we all appreciate it; the economy took an absolute nosedive, 
and there were no sales coming in.  And it was contemplated that part of -- at least 
a portion of the dollars that would be spent on making those connections would 
come from continued sales proceeds.  Well, if there aren't any sales proceeds and 
there aren't folks that are coming to locate there, it's pretty tough, you know, to 
make a project of this size, i.e., the third phase to come out of pocket.  There just 
was no pocket to go into, because there were no dollars coming out. 

 I did want to talk a minute about that savings -- the cost savings.  The original 
estimate, in boom time -- it's interesting how that can change when things are kind 
of bust -- but the original estimate for the interchange project Phase 1 was $14.5 
million, and we ended up getting in at $10.5.  And the $2.7, basically, I think, Bill, 
you said $2.8, but I think it was $2.7, and then we covered the rest.   

Hoffman: Mm-hmm.  

Wade: The cost was $2.8 and some change to get that Phase 2 road completed.  And that 
was -- there was a lot of discussions that went on at that time with the NDOT folks 
and also federal -- especially the federal folks, Senator Reid and the delegation -- 
about that savings and whether or not that could be utilized to go through and 
continue that much needed connection.  And it was decided, ultimately, that yes it 
could go toward that, and that's what happened on those dollars. 

 But, again, I think it's really important to also reflect the truth, which is we got the 
savings partially because of the economy, but also because of effective project 
management and because of the efficiency.  And it was finished four and a half 
months early, ahead of schedule.  I mean, it was finished in -- it was nine months, 
and we were supposed to go about 14 -- 13 or 14 months.  So that was done very 
well with all the players.  And there were a lot of efficiencies.  There was only one 
change order of any substance, and that was only $25,000 out of the whole project.  
And that was for safety reasons, because the road was not -- originally it was 
contemplated that the road would be available at the same time that the interchange 
was completed but for reasons discussed, that didn't happen; primarily economic 
conditions, sales, and everything reflective of that. 

 But I do want to say that this has been a very positive project in an awful lot of 
ways.  Fernley's getting ready to be ramped up again.  It's been completely 
stagnant, as has, you know, an awful lot of development around the country and 
certainly across the state.  And there was a $500,000 earmark -- we don't call them 
earmarks anymore, but that's what it was at the time -- that we learned about three 
or four years ago, that was set aside to complete the design.  We're about 75 
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percent done with the design for the Phase 3.  We'd like to have it shovel ready, 
particularly because of where we are now with the economy picking up and 
projects really, you know, we've had a lot of activity recently, and we want to be 
ready, you know, to get those big ones and have it done. 

 So we're working closely with NDOT.  We're also working with Senator Reid's 
office to "A," try to identify that $500,000 so that we can complete the design and 
get that done on a schedule very similar to what Bill was describing.  And then 
looking at some other possibilities and looking at continuing with this public-
private partnership, whereby we certainly participate, but also that, you know, the 
federal folks have reflected to us that they really want to see this done.  They want 
it completed.  They want that regional improvement.  The precedent has been set 
and we want to continue on with the final phase.  So we're exploring those options 
and that's kind of where we sit today. 

 One other thing, Governor, that I didn't cover and, again, this was all internal, how 
this happened.  It didn't have anything to do with the developer.  But on those $4.5, 
originally, that came from the state -- originally, what happened was we got federal 
funds, but the federal funds were dependent upon getting state funds as well.  They 
said you guys are going to have to come up with some matching dollars to get that, 
and that's pretty ordinary.  I mean, that's a pretty typical thing to happen. 

 And so, at the time, and again, Governor Guinn was the one who was really kind of 
spearheading this, what he said was, you know, we can use some economic 
development funds.  I don't know the source of what was contemplated, but that's 
what we were looking at for those matching dollars, so that we could indeed get the 
$7 million from the feds, because they wouldn't release it until we had matching 
funds -- not dollar for dollar, but it was kind of dollar for dollar if you took the state 
funds and then what we put in, in terms of land and design.  It was just almost 
dollar for dollar that got us to the $14, and so he came up with that. 

 Then somewhere along the line, as I recall, there was a reason and it had to do with 
timing use of the funds or something like that, but they'd already committed to 
doing it, and so they went through gas tax, because it was a regional improvement, 
and that's where the gas tax money came from.  So it had to do with, I think, the 
economic fund that he was going to go into.  It wasn't like the economic 
development fund that we think of as like $10 million or whatever it is for the 
whole state.  It was some other dollars that they had and I don't recall exactly.  
Probably could go through and try to find that for you, if you wanted it.  But that's 
what happened.  So that's the explanation on that, is that there were matching 
funds, regional improvement, everybody plays, public-private partnership. 
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 And then the other thing that wasn't answered, I believe, is -- or I don't know if it 
was answered adequately, but the city did build that extension for Phase 2.  And the 
city is responsible for keeping that maintained to the correct standards. 

 And, Mr. Fransway, if I may, I just wanted to ask you about the road.  I'm not sure 
which portion of the road you're speaking of, but the new road is in pretty good 
condition. 

Fransway: Thank you.  And with all due respect, Ms. Wade, there's cracks in that road that 
are… 

Wade: Now, are you talking about Nevada Pacific Parkway or are you talking about East 
Newlands?  Because East Newlands does need some maintenance.  But Nevada 
Pacific Parkway, the north to south connector road is in pretty good condition. 

Fransway: The original one.  It's the Phase B or 2 that I'm talking about. 

Wade: Okay.  Oh, you know what, let's -- we'll talk -- can we talk about that so that we 
don't take everybody's time. 

Sandoval: Yeah, let's not have a conversation here, but then... 

Wade: Let's do that.  I'm sorry.  I just wanted to address your question.  And I'd be happy 
to sit down and have our project people sit down.  I think that's about it. 

 I did want to mention that I did speak last week with Bob Herbert of Senator Reid's 
office and he -- and then we had a great meeting with the NDOT folks, Rudy and 
his team.  And we're all looking toward, you know, identifying those design dollars 
that were actually set aside so we can finish the design and then also looking at, 
you know, other possibilities. 

 And that's kind of where we are.  I'd like to say that overall I think it's been a really 
good project.  I think, when it's finished, there's been a lot of cooperation.  NDOT's 
been great, the federal government, state, everybody has been great, the City of 
Fernley.  And we just want to continue that, get done with the third phase and 
really get going on this, so… 

Sandoval: Any questions?  Thank you very much, Ms. Wade. 

Wade: Thank you very much. 

Sandoval: All right.  Board members, before we leave this Agenda Item, last opportunity for 
questions or comments.  We'll move on to… 

Fransway: Governor. 
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Sandoval: Oh.  Member Fransway. 

Fransway: So will this be continued until the next meeting then? 

Sandoval: Yeah.  Mr. Hoffman. 

Fransway: Okay. 

Hoffman: Governor, if I may.  Yes, Bill Hoffman, for the record.  If we could come back in 
April, that would give us enough time to dig in a little bit deeper and try to get 
really good answers for the Board.  That would give us enough time to come back 
and present.  So if I could recommend April. 

Sandoval: I have no objection to this going on the April Agenda, so we can have a fully 
informed Agenda Item.  Member Skancke. 

Skancke: Thank you, Governor.  Bill, if you could maybe, in the process, find out if that 
federal money is 90/10, 80/20 money and what that formula might have been of 
how we got to that match?  Don't want any surprises in the federal process as we 
move down the road, so to speak, on this project. 

Hoffman: Sure. 

Skancke: That'd be helpful for me.  It doesn't have to come to the Board.  If you want to just 
give it to me, that'd be really helpful. 

Hoffman: Very well. 

Skancke: Thank you. 

Hoffman: Thank you, Mr. Skancke. 

Sandoval: We'll move on to Agenda Item No. 10, Quarterly Briefing on Interstate 11 and the 
Intermountain West Corridor Study. 

Malfabon: Thank you, Governor and Board members.  This will be presented to the Board by 
Sondra Rosenberg, our project manager for this study. 

Sandoval: Welcome back. 

Rosenberg: Thank you.  Good to be back.  Good morning, members of the Board.  It's still 
morning, barely made it.  For the record, my name is Sondra Rosenberg, Federal 
Programs Manager for the Nevada Department of Transportation and the NDOT 
project manager for the I-11 and Intermountain West Corridor study. 
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 This Board has asked me to come back at times when there's decisions being made 
or recommendations being made, so I felt that it was a good time, as we're kind of 
rounding the corner towards our final recommendations for this study.  This is our 
schedule for the project or the study.  And we're about three quarters of the way 
through a two-year study.  But we're kind of wrapping up our recommendations for 
the alternatives analysis. 

 Just a refresher.  I've shown you this before.  But this is our evaluation process.  
Each step along the way we've met with our stakeholder partners to develop the 
evaluation criteria, the universe of alternatives.  And then we did our level one 
screening, which was primarily qualitative, went back to the stakeholders, made 
some adjustments.  And now we've completed our level two screening on the 
Congressionally designated area, which is Phoenix to Las Vegas.  And we have 
some recommendations from that screening.  We just wrapped up a series of 
stakeholder meetings with those results.  And we'll begin a public outreach effort 
this week.  We'll be putting on our website some recorded presentations, as well as 
a survey instrument, to get input from the public. 

 So just, again, a refresher.  These were our level one recommendations for the 
entire corridor from the Mexico-Arizona border, through Phoenix, Las Vegas, and 
up through Northern Nevada as well.  And you can see the Las Vegas region.  We 
had -- at the end of level one, we had five alternatives.  One was removed because 
it doesn't connect to the Northern Nevada recommendation.  And then two of them 
were sort of morphed together; they were combined to avoid certain sensitive areas, 
particularly Nellis Air Force Base area and areas of concern. 

 So these are our three alternative that were evaluated for the level two analysis.  
Alternative Y loosely follows the 215 beltway around the western side of the valley 
to U.S. 95 to connect to the Northern Nevada segment.  Alternative Z follows the 
93/I-5/15 alignment and then 95 North out north of the Spaghetti Bowl.  And then 
this new combined alternative, which would be a brand-new corridor along the 
eastern part of the valley and then connecting to the northern beltway to then 
connect to 95 North. 

 These are our -- we're calling them our draft analysis pending input from our 
stakeholder partners, as well as the public.  And you can see here, basically, green 
is good, red is bad.  We looked at -- we do have some quantitative data that backs 
this up, but really at this long-range planning level it made more sense to look at 
them sort of comparatively across for each section of the corridor.  So this is for the 
Las Vegas region.  So as you can see there's some great opportunities; there's also 
some constraints.  We would like to recommend for a more detailed study, 
Alternative BBQQ, which is that new corridor along the eastern side of the 
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valley -- or outside of the valley, actually.  We think there's some really great 
opportunities, including travel time savings, more direct routes in between logistic 
centers. 

 The majority of the corridor has been in long-term transportation improvement 
plans, so it's been in that sort of unfunded long-range plan for quite some time.  So 
certainly the region has seen a need for an eastern connection, if you will.  It 
provides the most direct connection to the CANAMEX Corridor, so that that 
connection from 93 south of Las Vegas to I-15 going north, as well as the 
opportunity to connect to Northern Nevada via 95.  It certainly is not without 
constraints, as you might imagine.  There are definitely some environmental 
constraints as well as some land ownership constraints.  We've heard some 
concerns from the National Park Service, as well as the City of Henderson. 

\ Findings for the other alternatives, which are also feasible alternatives, we just 
don't feel they meet the goals and objectives of an I-11 type facility as well as 
BBQQ.  But Alternative Y along the western beltway, minimum environmental 
impacts and low preliminary estimated costs due to using, you know, sort of 
expanding an existing facility where there's available right-of-way.  However, there 
is some inconsistency with the land use along that corridor.  It would be very 
difficult to accommodate other modes in this corridor, and it would have air quality 
impact, adding traffic through populated areas. 

 Alternative Z, fewer environmental impacts than BBQQ, but still has quite a few.  
It would use existing corridor, but that corridor does need quite a bit of 
improvement already.  The constraints, you know, anytime you're adding traffic to 
an already congested area, even with expansion of that system, it would be very 
difficult to build our way out of congestion if we're using that corridor.  Certainly, 
very high impacts to air quality, which is a big concern for this region, highest total 
vehicle hours of delay, poor travel speeds.  And, actually, when we looked at the 
improvements that are needed on this corridor already, as well as expanding it to be 
able to accommodate additional traffic from an I-11 type facility, it actually came 
out with the highest estimated cost. 

 In addition, we looked at -- or actually as part of this analysis, we looked at the 
opportunities to include other modes as part of this corridor.  So we kind of looked 
at what's the ideal width if we wanted to include highway, including frontage road, 
utility, and the potential for railroad as well.  And then we looked at these 
recommended portions of the corridor and which ones could potentially 
accommodate all modes or multiple modes.  If our recommended alternatives could 
not accommodate those modes, we looked at what are some parallel or alternative 
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routes that could accommodate these other modes, if the highway is built on our 
recommended alternative. 

 So, and this is the entire Congressionally designated corridor from Phoenix to Las 
Vegas and our, you know, the level two recommended alternatives that were 
evaluated.  And the area that is -- I know it's difficult to see, that's highlighted in 
green, we felt could accommodate highway, rail and utilities.  The area with the 
orange, we felt could most likely accommodate, and in some areas already does, 
highway and utility.  And the blue areas, we felt could only accommodate the 
highway. 

 So then we looked at, you know, the whole corridor and looked at the existing rail 
lines and the opportunities to connect some of those links to provide a potential 
North-South rail corridor that loosely follows our recommended I-11 corridor.  
And so the greenish-blue lines are existing rail lines, and the pink lines are those 
connections that would need to be made to make sort of a seamless North-South 
rail corridor. 

 So next steps, we'll be completing the level two evaluation with core agency 
partners, stakeholder, and public input.  We have public input available through the 
end of this month.  We accept it at any time, but to be included in this phase of the 
analysis, we're asking that input be provided by the end of this month.  We'll be 
developing a planning level purpose and need for the Congressionally designated 
area corridor.  In the connectivity segments, those areas north and south of the 
designated corridor, we're preparing feasibility assessment reports.  Those are kind 
of wrapping up right now, actually.  And then for the entire corridor, we'll be 
preparing a business case foundation.  We actually have a workshop this week with 
transportation and economic experts meeting together for an entire day to talk 
about the business case for this corridor. 

 Planning and environment linkage checklists, each state has developed those and 
we're filling those out for the different sections of the corridor.  An implementation 
plan, and our final deliverable will be a corridor concept report. 

 Upcoming meetings, as I mentioned, we have a virtual public outreach this month.  
That instrument should be up on our website today, tomorrow at the latest.  And 
then we will have a joint stakeholder partners meeting.  We'll be meeting in several 
locations all at the same time on March 19th, where we'll go over our final 
recommendations once we've received all that input.  Then we'll follow that with a 
stakeholder partners meeting in May to discuss the implementation plan, business 
case foundation, and corridor concept report; sort of those final deliverables.  And 
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that will be followed by a public meeting in June.  And we'll be wrapping up the 
final report for the study in July. 

 We have heard from Arizona DOT that there is an event planned for March 21st 
between the two governors' offices.  We're trying to stay in the loop on that and 
help out in any way we can.  My understanding is that's an event to actually place a 
sign on the Arizona side that says future Interstate 11.  And we're working on our 
process for signing our side as well. 

 This is a very busy figure, but we just wanted to talk about -- a little bit about 
where we are now and all the things it takes to actually start building something 
new.  So we're wrapping up this corridor study.  What we're recommending for that 
BBQQ alternative is rather than go right into NEPA, because that requires fiscal 
constraint and there's still some unanswered questions about that corridor, but do a 
more detailed -- what we're calling advanced planning study that we can actually 
do kind of some pre-NEPA analysis as well as really robust outreach with the 
stakeholders that are along that corridor that might have some concerns and 
hopefully find an alternative that is mutually beneficial to Park Service, City of 
Henderson, Bureau of Land Management, as well as the Department of 
Transportation.  And then we would move into the NEPA process or the 
environmental process, and then eventually preliminary design, right-of-way 
acquisition, and construction. 

 So there is quite a lot to do before we move into that, but we think we've gathered a 
lot of information.  We have a really good opportunity here and we want to keep 
moving it forward. 

 And, with that, there's my contact information.  As you know, this is a joint effort 
between NDOT and the Arizona Department of Transportation, so my counterpart, 
Michael Kies, in Arizona is also there.  And I'd be happy to take any questions. 

Sandoval: Has the group settled on the 95 versus the 93, since the 93 wasn't even shown as an 
alternative? 

Rosenberg: Yes.  That was part of our level one evaluation, which I presented to you several 
months back.  What we're recommending is if there is an extension of the Interstate 
11, that that would follow 95, because that connects, really, the major activity 
centers.  We are, however -- and this is the only section of the corridor where we're 
really doing this, is we're recommending that 93 get studied or developed as a 
statewide initiative.  We do see some opportunities and the need to connect the 
eastern part of the state to the Las Vegas region.  It just didn't fit the purpose and 
need of an interstate type facility, you know, a NAFTA trade corridor.  Whereas 
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connecting the existing, you know, high-density activity centers made more sense 
for that. 

Sandoval: And when you say you're recommending, to whom are you recommending that? 

Rosenberg: Well, it's going to be in our corridor concept report where we kind of summarize 
what we've found.  So we'll say we found that it's of statewide importance to 
develop the eastern corridor or the corridor on the eastern part of the state.  It's 
really of, sort of, national mega region importance to develop the 95 corridor 
eventually to be an interstate connecting Reno and Las Vegas. 

Sandoval: And who was the group that made that decision? 

Rosenberg: That's a good question.  That was based on input -- I mean, based on the initial 
analysis, we felt that 95 met the goals and objective of this corridor. 

Sandoval: No, and I guess I'm asking who's we? 

Rosenberg: The study team.  But that was done in conjunction with the input we received.  So 
initially we had only recommended 95.  We received quite a bit of input from the 
eastern part of the state in really highlighting the importance of that corridor as well 
and the opportunities there.  And that's when we sort of revised our 
recommendations to say, okay, this is important also.  Not at the level that 95 is for 
a potential new NAFTA trade corridor, but to the state, it's still important to 
connect those areas as well. 

Sandoval: It's just that's a pretty darn big policy decision that -- I guess, I don't feel like I had 
any say in that. 

Rosenberg: Okay.  And everything's still a draft at this point, so… 

Krolicki: Governor, if I may.  But -- and I appreciate your work, Sondra.  And I'm -- I 
probably would not disagree with it.  But at the same time, the last conversation we 
did have, we thought when there were pivot points and decision points, it would be 
brought back from a policy standpoint, because if you start committing at a staff 
level -- and again, you're a professional, I get it -- but at the same time, you start 
making decisions that make it tighter and the flexibility of the Board from a policy 
standpoint is limited, if not even existing at that point.  So I would just hope that 
this is more of an engaging process as we go forward, so we can give our stamp of 
approval. 

Sandoval: And I have a distinct memory recollection of saying that at least that there would 
be consideration by this Board on that issue.  And today you're telling us that 
basically the decision has been made. 
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Rosenberg: Well, actually these are our draft recommendations.  And that is why I'm here 
today to say here's what we're heard from our stakeholders and from the core 
agency partners and sort of our draft recommendations.  Nothing's final at this 
point.  So I am sort of coming here to say… 

Malfabon: That is the purpose of this presentation... 

Rosenberg: Right. 

Malfabon: ...Governor and Board members, so… 

Sandoval: Okay.  Okay.  All right.  Further comments or questions?  Member Skancke. 

Skancke: What time did you want to go home today?  First of all, Sondra, outstanding job.   

Rosenberg: Thank you. 

Skancke: As someone who's been involved with this project since the genesis of it a number 
of years ago, I think you and your counterpart in Arizona have really taken this to a 
new level of where this Board and the ADOT Board will have some substantial 
input.  And to the Governor and Lieutenant Governor, there have not been any 
decisions made on the alignments. 

 As someone who's attended a lot of these meetings and been a part of this for a 
long time, it just -- I'm sorry, it -- from where it came from and where we are today, 
I think it gives us some real good perspective of what could happen.  When this 
project first started with a group of folks in Arizona and a group of folks here in 
Nevada, it was interesting the amount of momentum that was built in the states of 
Washington and Oregon, when you start creating a new interstate highway, they 
actually jumped ahead of us about 18 months and started looking at how they 
would connect the Vancouver ports to the Mexican ports and the California ports.  
The amount of support in Congress from Senator Boxer and Senator Inhofe, who 
have nothing to do with this state, but saw the benefits of creating a new interstate 
highway -- I think the leadership Governor, from you, and from this department 
and our Congressional delegation has just been phenomenal. 

 I've got a couple of things that I'd just like to ask as it relates to the EIS and how we 
might be able to expedite this project as we move forward with whatever 
alignment.  I think it's very visionary to take a look at an eastern connector in 
Southern Nevada.  The I-15 will be at capacity by 2020, 2022, and there is no more 
right-of-way along the I-15 corridor.  The 215 does not make any logical sense if 
you want to have a multimodal corridor and possible freight rail connectivity as it 
relates to GOED initiatives of a logistics economy for Southern Nevada.  This 
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report -- this presentation really clears the way for one of the GOED initiatives and 
the LVGEA's initiatives of creating a logistics economy for Southern Nevada, with 
possibly bringing in another freight railroad company to create some additional 
competition in pricing, as well as connectivity to Arizona and Mexico. 

 So looking at a multimodal corridor, looking at potential freight corridors, and 
other regional connectivity just makes logical sense.  In my opinion, this type of 
vision actually takes the Southern Nevada's economy to a whole new level.  So I 
don't think we should restrict any alternatives.  But to me, looking at the 15 
corridor or the 215 corridor, it doesn't make sense.  As it relates to the 93 and 95, I 
won't go into that debate.  But there are options for the 93 that I think we should 
look at.  And we should keep in mind the eastern part of the State of Nevada.  It's 
critical for their economic development.  It's critical to the future funding streams 
for our state.  And so I think we should leave the door open for those options.  But I 
have some ideas of what we can do with the 93 corridor down the road, so to speak. 

 So I think it would be helpful to our Board, at least from my perspective, Governor, 
and to my colleagues, is to have something in probably April or even May of how 
we can simultaneously run some of these environmental processes to speed up the 
process of this project.  There is another authorization coming forward.  There 
likely won't be any funding on the federal level, but there's going to be more state 
responsibility.  And I think that the more that this Board can plan and have a 
strategic vision of how we're going to take a look at the funding for this project, I 
think, is really critical.  And, again, I think it's beneficial for us to be proactive as 
opposed to reactive.  With the momentum that you've created with this, Sondra, 
and your team and your colleagues have created, and the national recognition for 
creating an interstate highway between these two municipalities, we should capture 
that momentum and not let some process slow us down. 

Sandoval: Thank you, Mr. Skancke.  Questions or comments from Board members?  Member 
Fransway. 

Fransway: Thank you.  And, Member Skancke, just as a possibility, I would assume that a 
major portion of the proposed route, the corridor, would be using existing rights-of-
way.  And so I'm wondering if it may be an option to obtain an EA as opposed to 
an EIS as we proceed with the project.  And I can tell you that an EA would 
definitely speed the project up, as opposed to an EIS.  So just as a suggestion, if we 
can go with an EA, then it may be the route we should take. 

Rosenberg: Thank you, Member Fransway.  With the recommended alternative for Southern 
Nevada, it's actually an entirely new corridor.  So I believe we would have to go 
through the full EIS process.  But that's one of the reasons we want to do a more in-
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depth study and actually do big outreach workshops with all the landowners along 
that corridor to see.  There are some utility lines there, some utility rights-of-way, 
so there might be some opportunity there.  So we want to really make sure we look 
at all of those opportunities and exhaust them all before we decide whether it's an 
EA or an EIS.  But given the, you know, the nature of this and a new corridor, the 
likelihood is that it would be a full environmental document. 

 But we do see some opportunities with the federal government to streamline that 
process, especially if we do a little bit more in the planning process, where we do 
have extensive outreach with all of those partners, identify some of the concerns, 
identify some of the mitigation opportunities early on, that makes that 
environmental process shrink down quite a bit. 

Fransway: Is there a supposed time frame as to when the entire state may be transited all the 
way through? 

Rosenberg: Not at this time.  Really a lot of that depends on funding.  So if we get, you know, a 
huge windfall, yeah, we can move things rather quickly.  But, as you know, there's 
quite a bit of financial constraint at this time. 

Fransway: Thank you, Sondra.  Thank you, Governor. 

Sandoval: Mr. Lieutenant Governor. 

Krolicki: Thank you, Governor.  Sondra, please don't take any of my earlier comments as a 
negative.  This is something I too have looked at for many years.  And this is a 
project that will unleash so much economic potential and change lives.  And it 
really is a transformative opportunity and we want to get it right.  My only 
comment, not to slow down the process, but just to be partnered at the appropriate 
times when there are some strategic decisions to be made, just so that we have 
equity in these decisions.  And, again, I don't want to do anything to slow you 
down.  I want to do things to speed it up.  But, again, that partnership is important 
and I think input is important. 

 And it was just my understanding from the last meeting, and I may have misheard 
you, but I thought you said the 95 corridor had been chosen over 93, and maybe 
that was not quite what you meant.  It was perhaps a recommendation.  But those -- 
that was the purpose of my conversation. 

Rosenberg: Right. 

Krolicki: I am excited.  I'm thrilled.  And just, the Board is ready to engage. 
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Rosenberg: Right.  Thank you very much.  And just to clarify, the 95 is our, you know, draft 
recommendation for the potential of extending this corridor north.  We just wanted 
to recognize that both in our connecting Nevada, our long-range statewide plan, as 
well as some economic development plans for the eastern part of the state that there 
is some opportunity on that side of the state as well.  It's not -- we don't feel it 
meets the goals and objectives of an interstate, you know, transnational type of 
facility, but there are still opportunities there.  So they would -- might move 
forward on parallel paths, if you will. 

Sandoval: Any other questions or comments?  Thank you very much. 

Rosenberg: Thank you. 

Sandoval: We'll move to Agenda Item No. 11, Old Business. 

Malfabon: Thank you, Governor, Board Members.  Items A and B under 11 are the report of 
outside counsel costs and open matters and the monthly litigation report.  And our 
Chief Deputy Attorney General, Dennis Gallagher is here to respond to any 
questions you may have.  He's unable to comment on ongoing legal matters, but 
can update you on some things that you may have questions about. 

Sandoval: Any questions on legal aspects of old business?  There are none. 

Malfabon: Thank you, Governor.  Moving on to Part C is the fatality report.  Good news is 
that we are -- in fact, I have the latest from February 6th, and it's even better than 
the January 27th report.  We're actually eight below this time last year as of 
February 6th.  As I stated though, there is a time lag between when information gets 
into the data base, but I think it's a good trend that we're quite a bit less than this 
time last year.  Any questions on Item C? 

 Seeing none, could you queue up the presentation for interlocal agreements? 

 Next slide, please.  So the background is that I was requiring certain agreements to 
come to the Board, and it was noticed -- we have all these University agreements, 
which were classified as interlocals.  And interlocal agreements, in general, are not 
reported to the Board.  That was based on Board approval of what would and 
would not be presented to the Board, regardless of whether it was for approval or 
informational.  And when Mr. Hoffman was going through his presentation, he 
included in the Board packet, the previous, I believe, it was 2011 and the 2013 
changes to that matrix for approval of certain items. 

 So beginning in the fall of last year, that's when I started requiring informational 
presentations in concert or with the fact that these agreements, if they were over 
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$300,000, they were also in that portion of the Board packet for agreements.  So 
the idea was informational to give you the background on that project or initiative, 
and then the agreement was in a separate tab in the Board packet.  And as part of 
the recognition that there were some large agreements there, Governor, you 
requested the last two years of interlocal agreements. 

 Next slide, please.  So what I took away was the Board was definitely concerned 
with certain initiatives that were requiring significant investment and expense.  We 
had an obligation to provide the opportunity for Board discussion and direction 
prior to committing to certain initiatives.  And it was also the concern that service 
agreements, particularly those ones that we were talking about with the university, 
in excess of $300,000 are approved by the department without Board approval.  So 
there generally was a concern about a lack of transparency. 

 Next slide.  So let's start from what an interlocal agreement is, recognizing that in 
the end this is an informational item, but we expect a lot of discussion, and then a 
future action item for direction to the department on how to handle these in the 
future. 

 Interlocals are defined as an agreement by public agencies to obtain a service from 
a public agency.  I cited an NDOT Transportation Policy number there, but it really 
comes from NRS, as far as the authority.  And a cooperative agreement is an 
agreement between two or more public agencies for the joint exercises of powers, 
privileges, and authority.  So there's really two types of agreements.  You'll see the 
term agreement and contract used in NRS interlocal contract, cooperative 
agreement, but really it's an agreement between two parties and it just depends on 
whether it's to obtain a service or whether it's joint exercise of powers.  But I cited 
the NRS there as far as the -- where authority is granted.  And there is -- obviously 
the State Administrative Manual translates that into how to go forward and do these 
types of agreements, is for direction to the state agencies that enter into these types 
of agreements. 

 Next slide.  So public agency is -- one of the questions was should these university 
agreements be interlocals or classified as interlocals?  Well, public agency as 
defined in NRS doesn't specifically say universities, but political subdivisions of 
the state and it talks about counties, cities, towns, school districts, other districts, 
any agency of the state, a political subdivision of another state, or an Indian tribe or 
group of tribes.  So the university, in our opinion, is basically an agency of the 
state.  It's part of the Governor's Cabinet, as higher education.  But the specific 
university is just a question of whether it's a public agency or not.  I kind of 
provided the definition there.  Governor, you have a question? 
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Sandoval: No, I just, I would love for the Board of Regents to hear you say that. 

Malfabon: Oh, well.  I know.  Well, it's a -- yes.  Maybe we… 

Sandoval: You don't have to respond. 

Malfabon: We're going to get there, so... 

Unidentified Male: Do you want me to tweet that out? 

Malfabon: Next slide.  So types of interlocal agreements.  There's definitely a public agency 
providing a service and definitely debatable on whether we are wrong on that, 
seeing the university as a public agency.  The examples of university agreements: 
benefit/cost studies provided certain references to line items in your Board packet; 
the GIS data base and research projects, which I'll go into a little bit more in detail 
later.  Those are the type of agreements we enter into with a university.  Local 
public agencies; an example would be of a service type agreement.  City of 
Mesquite providing landscape maintenance service at our visitor center there in 
Mesquite. 

 Next slide.  Cooperative agreements.  And probably the university agreements 
might be more of a cooperative.  But, basically, I wanted to make the point that 
cooperative and interlocals kind of get jumbled together.  But it's a public agency 
exercising joint powers and privileges and authority.  So we use cooperative 
agreements a lot as local agency projects that are using federal funds that flow from 
NDOT, typically, to the RTC, and then they give it to the city or the county.  An 
example of that would be Line Item No. 90, ITS improvements on Rancho.  
Rancho is a state highway, but the city is applying some federal funds to that 
project. 

 A local agency providing fund; an example of that would be Las Vegas Convention 
Visitors Authority, which is overseen by a Board of commissioners and council 
members in Southern Nevada, they provided the funding for the Tropicana 
Escalators Construction Manager at Risk Project.  There's jointly funded programs, 
and cited some lines there as examples of projects or programs that are jointly 
funded, and those are primarily related to our Safety Program.  And the Department 
of Public Safety collaborates with NDOT, and they receive some funds for safety, 
we receive that.  We both rely on the state highway fund to jointly fund those, as 
well as federal funds that they receive. 

 Next slide.  The Research Program.  We use the interlocal agreement process for 
those research projects, but they're ranked through a committee.  It's a two-step 
committee, so there's a research advisory committee that ranks the research 
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projects.  And then eventually it gets to the management committee, Research 
Management Committee, that selects which projects will receive the federal funds, 
typically.  And what I'm proposing to change on the research program is to have an 
annual presentation to the Board on which research projects are funded through our 
research program. 

 Next slide.  So this is the research process.  It's a constant cycle.  It starts with -- 
basically, if you look on the left side, the yellow box, we start basically on the new 
federal fiscal year getting research topics provided to the department, and then we 
ask for proposals on those.  So we get a problem statement and then eventually a 
proposal.  Those are ranked and approved.  And this cycle goes through until we 
have basically the research program submit that to the Federal Highway 
Administration for final approval. 

 And next slide.  What I'm proposing is that we would bring the research project as 
an annual presentation to the Board, so you see where the research funds are going 
to.  And some of these are pooled fund studies that we join in with AASHTO or 
other state DOTs to support. 

 Next slide.  The gist is that, as I mentioned last fall, we're requiring now 
presentations to the Board in advance.  Now, although the presentations are 
informational, if the project -- if the agreement with the entity performing the 
service is over $300,000, they will be coming to the Board for approval.  Examples 
were the Oracle Business Intelligence Support contract with the University of 
Nevada, Las Vegas.  Upcoming we will have a presentation next month on the 
planning portal, which will gain some efficiencies in having a STIP process, or 
State Transportation Improvement Program process.  It's electronic instead of on 
paper. 

 And another one would be Congress sometimes gives money to the USDOT 
through the, what's a program called RITA, Research Innovation and Technology 
Administration.  They select or provide grants to consortiums of universities.  In 
the past, UNLV had a UTC.  And there's one that's currently a grant that's been 
received by UNR and a consortium of other universities, including UNLV.  In 
those kinds of cases where there's a UTC, basically that university consortium 
comes to NDOT and says will you provide the state match for the federal funds?  
So there's a 50/50 match program under that grant program.  Those types of things 
will be coming before the Board for approval.  So that University of Reno and Las 
Vegas grant program will come to the Board next month for formal approval to 
expend state funds for that type of effort. 
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 Next slide.  Now, this is not a complete menu of options, obviously.  The Board 
could direct NDOT to present interlocal agreements, regardless of whether it's a 
university or not.  But if it's a service over $300,000 we could bring that to Board 
for approval, for Board action.  It would be an action item.  We could also present 
these agreements, regardless of whether it's a university or a local agency; we could 
bring them for information.  But it's really the pleasure of the Board.  As I stated, 
it's an informational item.  But we just wanted to have the discussion of what the 
Board would like to see going forward.  But definitely transparency is what's 
desired by the Board.  We understand that and we're willing to talk about the 
specific questions you may have on several of these interlocal agreements. 

 Next slide.  So that kind of gives an overview of what interlocal agreements are, 
the authority that's granted to the department and why we saw, probably, you 
know, whether universities are public agencies or not, they're kind of quasi.  But 
we definitely want to have the -- be more transparent with the Board.  And as far as 
some of the lengthy list of agreements that were not reported previously because 
they were classified as interlocals, the first couple pages are primarily university 
agreements.  And a lot of those are either service agreements -- we felt that those 
would come to the Board for approval, regardless of that, because we're classifying 
more as service now and some of those were UTC.  In other words, the university 
received a grant for research, federal funds, and we were providing the match of 
state funds to perform that research.  And we had an opportunity to tell the 
university what to research.  So it was a benefit to the department, not a waste of 
taxpayer funds just for the sake of research. 

 Several in there were related to the Vehicle Miles Traveled Study or the distance-
based user fee.  I wanted to make the point that those, number 18 and 19 are 
actually the same agreement.  There was, since it was some of that was receivable 
from other states that were joining in on our study in Nevada, the numbers were 
incorrectly identified in the first draft of that agreement, but it had been executed 
before that error was caught.  So we basically replaced that with number 19.  So it's 
not in addition to, it's actually the same agreement.  Roughly the numbers changed 
a little bit, but the receivable amount was substantially more for that VMT study, 
which was placed on hold based on previous discussions by the Board. 

 The other study that was related to the Vehicle Miles Traveled initiative was 
number 12.  And that one was going on, but we have the opportunity, should the 
Board desire, to place that one on hold as well. 

 When you get into Page 3, that's where we had a lot of research-based agreements.  
One of those was related to distance-based study, so another VMT-related 
initiative.  And then a lot of those are typically the research process or UTC-type 
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process, where a university receives a federal grant and we're identifying what they 
can research for us to use up that grant funding from the federal government with 
state funds to match. 

 Then you get into the -- on Page 8 of 19 and thereafter, a lot of them are related to 
either the MPO, the Metropolitan Planning Organization, RTC, city, county, 
another state or local agency, or another state agency, such as the ADOT agreement 
with the study that Sondra had mentioned giving the presentation on I-11.  But 
these are the types of agreements. And I know that the decision was made not to 
report interlocals, but definitely we would like to eventually have an Agenda Item, 
should the Board decide that they want to change that policy and see all interlocals 
and which ones they'd like to have for approval.  As I looked at it, I think that you 
probably want to see all of these interlocal agreements on a regular basis rather 
than not be aware of some of these things. 

 Many of the project related agreements are typically identified in the STIP process, 
if they're using federal funds, and the Board sees that -- approves that STIP on an 
annual basis.  But project level agreements are happening independently from the 
Board approval of the STIP.  It's just the STIP document, the Statewide 
Transportation Improvement Program, which the Board approves, identifies the 
funding sources.  So it would say state funds to match federal, for instance, or local 
funds to match a federal commitment to a project.  But that's probably why the 
previous administration felt that the Board wasn't seeing those or put it as 
interlocals, because they were thinking more of the project related agreements.  
But, as you can see by this list, there's a whole kind of range of types of agreements 
that previously were interlocal -- considered interlocal. 

Sandoval: Thank you.  Thank you, Mr. Director.  And we've lost three of our members, so 
we're not going to make the decision today.  I mean, I appreciate -- again, I 
understand this is a lot of work to present this.  And I guess my point is this, and 
I'm not sure where I'm going to land.  I know the Controller has her opinions.  I just 
feel like sometimes we're sitting here as a Board and I'll just speak for myself, and 
we see the tip of the iceberg.  And there's a whole big piece that's moving that we're 
never aware of.  And then every now and then something will pop up, like what we 
had on the Agenda today.  And we're not aware of it and we didn't know that it 
happened, and then suddenly we've got to make some policy decisions with regard 
to that. 

 You know, all these -- I mean, just two years, I mean this is a lot of agreements that 
none of us know about.  And I know I can speak for myself.  I don't want to have to 
review and approve every one of these.  It just is, practically, not a good idea and it 
would interfere with the operations of what happens at NDOT.  But I do want the 
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opportunity to be at least aware of it.  And I like the idea -- I know it won't look 
like this every month, because this is two years' worth. 

 But there's just little questions that I'd like to ask along the way when this is an 
informational item, like I asked about with all these university contracts.  I love our 
universities, but sometimes an issue comes up with regard to the administrative fee 
that is attached to it.  And a lot of -- you know, we found this on the Board of 
Examiners... 

Malfabon: Yes. 

Sandoval: ...where sometimes there was up to a 50 percent administrative take.  And so only 
half the money was actually going to the study or the service and the other half was 
going to overhead and other things.  So I just am curious about those things. 

 And then, as you say, we don't want to study things for the sake of study.  I mean, I 
would imagine there's a product at the end of this, because there's some pretty big 
numbers on here. 

Malfabon: Yes. 

Sandoval: $610,000, $158,000, $56,000.  And there's a deliverable, I would imagine, at the 
end of these studies.  And a binder is turned over to the department and someone at 
the department reviews it and looks through it and says, oh, we're going to use this 
and implement it as part of a project or a policy or what have you.  But I'm just -- 
you know, I think all of us have a big responsibility here sitting as the Board. 

Malfabon: Yes. 

Sandoval: And if there's a big piece of this operation that's going on that we don't know about, 
yeah, it just kind of, for me, undermines why we're here.   

Malfabon: Yes. 

Sandoval: So, you know, I appreciate your efforts here in terms of transparency.  You know, 
the Controller mentioned, I want the -- she's moving toward having all of these on 
our Agenda every month.  And I just, you know, Member Skancke said it best 
today.  We don't want to slow these projects down.  We don't want to slow jobs 
down.  We don't want to slow down the agreements between NDOT and the local 
transportation boards and commissions, all of that.  There are a lot of moving parts 
here that, again, we're not aware of, that I don't want to interfere with. 

 But we do -- as I said, I think moving forward, I don't necessarily disagree with 
what you've recommended here, that similar to what we have on these other 
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Agenda items is a piece that shows us, for information purposes.  And if somebody 
wants to ask a question, they can.  And they have the opportunity.  It means a lot 
more work for the Board members, frankly.  It probably means a lot more work for 
you as well.  But once we get into the rhythm, I think it'll work out better for 
everybody. 

Malfabon: It's the right thing to do, Governor. 

Sandoval: Mm-hmm.  So, Member Fransway. 

Fransway: Thank you, Governor.  Rudy, will relinquishments, road relinquishments be 
defined as cooperative or interlocal?  Certainly, I would think that those 
agreements would come before the Board for approval. 

Malfabon: Yes.  We feel that those are substantial commitments for those road swaps, road 
transfers, road relinquishments.  And we would bring those to the Board for 
approval.  And if they're not clear in the matrix, then we would make that basically 
as an action item in the future, to make that certain and that the Board would 
approve of that policy change. 

Fransway: I would be in favor of that.  Thank you. 

Sandoval: Member Savage. 

Savage: Thank you, Governor.  And thank you, Mr. Director, for your presentation, your 
disclosure and your transparency.  Just a couple quick questions and comments.  
On Pages 1 through 7, there were a total of 70 agreements with the universities.  
And I'm all about education and supporting both universities, but it totals around 
$20 million in both UNLV and University of Nevada, Reno.  And I don't know if 
it's possible or not as to getting the underlying consultants' names and their 
percentages, similar to what UNLV presented last month on the Oracle Business 
Intelligence, and they listed their consultant and the percentage of involvement 
with that dollar amount.  And I don't know if that information's already readily 
available. 

Malfabon: It is. 

Savage: Or, I would be interested in seeing that, if that's available, Mr. Director.  And I 
think that would benefit the transparency as well. 

 And, lastly, you had made a quick comment on Item 12 regarding the Sustainable 
Transportation Funding Study, and that is a state project for $1.590 million.  And 
you'd made reference to this earlier during your oversight review.  You know, I 
look at that Blue Diamond $1 million and I look at this $1.590 million.  How far 
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down the road are we with this commitment to whether or not we can take some of 
those funds and possibly utilize those for the Blue Diamond?  Or is that too far 
gone? 

Malfabon: I believe we're about half way through this substantial contract with UNLV and its 
subconsultants.  I don't know if -- this is one that we had ongoing.  Now, we put the 
other one, number 19, on hold.  This one was continuing, so… 

Savage: And I don't know.  You had made mention to that.  That's the only reason I wanted 
to follow up with that.  It's something the department might look into if it's feasible.  
If we're already committed, I certainly understand.  But it's just another avenue.  
Thank you, Governor.  Thank you, Mr. Director. 

Sandoval: Before I go to member Skancke, just another question, Rudy, is the money we 
spend here is that the same bucket of money that would come out of where we 
could be putting more money toward road projects and such? 

Malfabon: Yes, because a lot of those substantial contracts -- they might say -- some might be 
federal.  Usually that's a different category of state planning and research funds.  
But when it says, N, No, that's state highway funds that could be going to 
construction contracts.  Obviously, we wouldn't take the initiative of doing some of 
these projects, because we're trying to gain some improvements, as was presented 
on that Oracle Business Intelligence, as an example, or the electronic STIP 
planning portal.  Those are the kind of initiatives that we want to get enacted to 
gain some efficiencies.  But when we obligate all of our federal funds that are 
available, that's when the department has been using state funds for some of those 
efforts. 

Sandoval: Mm-hmm.  No, and I just, you know, I think this is more of a diatribe than 
anything else, but I want to -- I'm hoping that we can deploy as much money on the 
ground as we possibly can.  And when there is, you know, a choice -- I mean, that's 
something I would hope would be factored in, is, you know, we can study this or 
we can put more money toward road projects.  I mean, we took a pretty good bath 
last year in settlements.  And that's money that comes out of this road fund as well.  
And, again, that's why I think it's important for us to be aware of what's going on.  
But, you know, I think we're doing a lot better managing things so that we're not 
paying these big settlements that come out of that highway fund that could have 
otherwise gone toward more road projects and we... 

Malfabon: Yes.  And that's why we had started bringing some of these larger cost initiatives to 
the Board for your approval or information for basically the program elements or 
an overview of what we're trying to achieve.  And then you would see the contract 
for your approval, if it was over $300,000… 
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Sandoval: Mm-hmm. 

Malfabon: …or information, if it was less.  But we started making that change.  But when we 
saw all of these previous ones, it started raising the same questions on our side 
about are these really service agreements or are they interlocal agreements? 

Sandoval: Because it would be interesting to me and I -- you know, we see what the highway 
fund is.  But then there's that dollar figure and then there's the dollar figure that 
actually goes to highway projects versus, you know, other expenses.   

Malfabon: Yes. 

Sandoval: And, you know, as I said, I, you know, Mr. Skancke mentioned it today, for me, 
you know, I think about jobs, I think about improving the transportation 
infrastructure.  And I just want to make sure that we're spending every dollar that 
we have in the best way possible. 

 Member Skancke.  Okay.  Member Savage, and then Member Skancke. 

Savage: Yeah.  Excuse me, Governor.  I needed to make one correction on that $20 million 
amount for both universities.  That included last month's $4.7 million Oracle 
Business Intelligence agreement as well.  So that's incorporated in that $20 million.  
Thank you, Governor.   

Sandoval: Yes.   

Savage: I just wanted to be clear. 

Sandoval: Sure. 

Skancke: Thank you, Governor.  I've got a couple questions for you, Rudy.  In this university 
grants and colleges, does that include like faculty who write grant requests from 
USDOT for research projects on their own and that flows to the department?  Or 
does that go through the university?  How does that… 

Malfabon: Those RITA grants go directly to the university.  So the university approaches the 
department with, hey, can you help us out with matching funds?  In the past, with 
the UNLV, the Tier -- I think it was a Tier 2 university center, UTC, they actually 
were getting funded jointly by RTC of Southern Nevada and NDOT.  And because 
of the tightness of availability of funds, RTC had to kind of withdraw from that 
arrangement with the university.  And NDOT was basically guiding and directing 
what research would be conducted with the state funds that we matched with. 
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Skancke: Governor, to your point of having every penny go to construction projects and 
making sure that our fuel tax dollars are going to roads and projects and there's lots 
of research, but I think it would be worthwhile for us to take a look at -- and this is, 
again, my comments are not disparaging towards any faculty or any universities, 
but when they write those grants and they get the grant and then they come to you 
for the matching funds, my instincts would tell me that if that doesn't play into 
some type of systemic solution to our transportation infrastructure issues in the 
state, we should probably take a look at whether or not it's -- boy, I don't even 
know what -- worthwhile is not the right word, but worthwhile, I guess, is the best 
thing to say. 

 Grants can be written all the time.  And faculty love to write grants and generate 
revenue.  But at the end of the day, if we have to match those grants and those 
grants don't apply some type of systemic solution to what we're looking at, I really 
think that this Board should have some input as to whether or not that actually is 
beneficial to the state Board and the highway trust funds.  I'm not saying that they 
shouldn't be doing that.  It's just that there's lots of federal programs at USDOT that 
people love to go after.  And I think it has to have some type of systemic impact to 
what the department -- what the goals and objectives of the department are, what 
the Governor wants to achieve while he's governor; and how does that play in 
overall. 

Malfabon: I know that, Member Skancke, what I foresee is that, when a university -- and I've 
seen this with the University of Nevada, Las Vegas.  They actually approach 
NDOT before the grant is actually submitted in for competition.  That they have 
basically a discussion with NDOT on what they can do for the department, and 
they want to get a commitment.  Obviously, that would be coming before the Board 
before we would commit to even -- so you know, even before it's competing for 
this federal grant process, that the Board gives the department authority to commit 
state funds as a match. 

 So that's what I would see that it's done very early, even before they're selected, 
that the Board would know that there's a grant opportunity for the universities in 
our state to compete for and that you're supportive of that.  Recognizing that maybe 
the actual research projects are not identified at that phase but, overall, you 
understand that there is a commitment that the Board would like to make for that 
effort. 

Skancke: And, Governor, if I could, just two more comments.  I absolutely agree with you on 
our partnerships and administrative fees.  And, as you look at some type of policy 
recommendation to come back to the Board, Rudy, in addition to your $300,000 
level, I would like to suggest that if there's an administrative fee of 50/50 in that, 
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that the Board have some type of input as to what that is.  Having been involved 
with a lot of those types of grants over the years, when that administrative fee is 
50/50, that's a cost to the program.  And I think that this Board should actually have 
at least the knowledge of whether that admin fee is 50/50. 

 My final comment is I like the $300,000 level.  That's consistent with what the 
Board has put before you.  But knowing how -- this is no reflection on anyone in 
this room, this is people that may come after us, but I would hope that we would 
not try to lower those contracts to $100,000 or make it three or four contracts at 
$50,000 to get past that $300,000 threshold.  I'm not saying you or anyone else 
would do that, but someone may try to pull a fast one on you and come back every 
month with a $50,000 request.  So we're the adults and I would hope that we 
would, you know, use our better discretion and err on the side of disclosure, as 
opposed to someone trying to pull a quickie and get around these things. 

 There's always ways to get around.  And I think what the Governor's asking, I think 
what the Board is asking, is that we just -- not even just play by the rules, but just 
do the best in the interest of the people of the State of Nevada. 

Malfabon: In response to Member Skancke's comments, I recognize that.  And, for example, 
on the next month's Agenda, when you consider the electronic STIP and the 
planning portal, I asked staff specifically what -- you know, give me all the phases 
you still have to do so that can be presented.  I told them to prepare the presentation 
to the Board, but not just this agreement for this little piece or this phase.  What is 
the big picture and if there are other steps to take.  The Board doesn't want to feel 
that they're committing to this piece, and then we come back later and tell you 
we're amending or going to the next phase for millions more than you were 
presented initially. 

Skancke: Thank you.  Thank you, Governor. 

Sandoval: Any other comments on this Agenda Item?  I would put it back on only for the, 
obviously, so that next month the Controller and the Lieutenant Governor and 
Member Martin will have some input.  But I think it will be ripe for action at that 
time. 

Malfabon: Very well. 

Sandoval: And we'll move on to 11E, which is the report on the Freeway Service Patrol. 

Malfabon: Yes.  The Freeway Service Patrol information is provided there with our new 
service provider, United Road Towing, Incorporated.  Previous presentations have 
been made to the Board on this contract.  I wanted to make that point about 
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Freeway Service Patrol Technician Yancy Baglio, about basically saving a child's 
life.  That was amazing that one of our service providers could make that much 
impact to a motorist and her child.  So we definitely felt it was worthy of 
mentioning in this highlight.  Any questions from the Board on the Freeway 
Service Patrol program or the data? 

Sandoval: Member Savage. 

Savage: Thank you, Governor.  Real quick, Mr. Director.  Is the vendor providing the 
vehicles, do we know? 

Malfabon: Yes. 

Savage: The vendor is.  Okay.  And I think it's great that you bring this up quarterly, just to 
keep our hands on the wheel again.  And that last question is the incident response 
vehicle, I see where it doubled in November to December down in Las Vegas -- 
actually more than doubled, and I know there was a comment that we're keeping 
our eye on that as well -- from $17,000 to $46,000.  So I think it's important that we 
keep -- whether or not we need the IRV or we can reduce that, I think is something 
that we need to look at.  And I think you're on top of that, I would imagine. 

Malfabon: And Denise Inda, our Chief of Traffic Operations could respond to that. 

Inda: Good afternoon, Governor, Board Members.  As you see, the numbers -- the IRV 
was started beginning in November.  And so we're working really closely with all 
of the involved partners in the Las Vegas area to fine tune and keep that program 
functioning right.  I think the numbers are -- we'll be able to better evaluate over 
time, once we get a better feel for how that program operates and what its benefits 
and values are.  There -- it did not -- during the first month, we did not utilize the 
IRV program as much, because there were not incidents that were of the level that 
qualified for their response. 

Sandoval: Okay. 

Inda: And so that's what you see -- the difference in numbers is right there.  But you are 
absolutely correct.  We're going to be watching over time… 

Sandoval: Mm-hmm. 

Inda: …how the IRV and FSP work together, what the right balance is, because we 
absolutely want to keep this the most effective and efficient program that we can. 

Sandoval: Mm-hmm. 
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Malfabon: Thank you, Ms. Inda.  Thank you, Governor. 

Sandoval: And just one quick question.  Maybe you know it off the top of your head.  But is 
the frequency of the mitigations for the Reno-Sparks FSP the same now as it was 
when we were doing it in-house? 

Inda: It's actually -- in Reno, it's actually -- I want to say it's a little bit higher.  But we 
are making sure to monitor that.  We think that's a key indicator of how well the 
program is performing.  It's a little higher or maybe about comparable. 

Sandoval: Okay. 

Inda: But the cost is less. 

Sandoval: Yeah.  Great.  Thank you.  Board members, any further questions with regard to 
Agenda Item No. 11? 

 We'll move on to 12, which is public comment.  Is there any member of the public 
here in Carson City that would like to provide comment to the Board?  Anyone in 
Las Vegas that would like to provide public comment to the Board? 

Martin: No.  There's no public here right now. 

Sandoval: Thank you.  We wore them down.  Okay.  Agenda Item 13, adjournment.  Is there a 
motion to adjourn? 

Skancke: So moved. 

Sandoval: Member Skancke has moved for adjournment.  Is there a second? 

Savage: Second. 

Sandoval: Second by member Savage.  All in favor say, aye. 

Group: Aye. 

Sandoval: Motion passes.  This meeting's adjourned.  Thank you for your patience. 

 

 

_____________________________   ______________________________ 

Secretary to the Board     Preparer of Minutes 
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MEMORANDUM 
          February 24, 2014   

TO:   Department of Transportation Board of Directors  
FROM:  Rudy Malfabon, Director   
SUBJECT:      March 10, 2014 Transportation Board of Directors Meeting 
ITEM #4:  Briefing on the University Transportation Center (UTC) – Safety and 

Operations of Large Area Rural/Urban Intermodal Systems (SOLARIS) 
Research Consortium – For possible action  

___________________________________________________________________________ 
 
Summary: 
 
The University Transportation Centers (UTC) program was established in 1987 for the purpose 
of establishing federally funded university-based transportation centers for research, education, 
and training/outreach programs. Under the program, UTCs receive grant funds from the U.S. 
Department of Transportation (U.S. DOT) to educate the future transportation workforce and to 
conduct research to advance the field of transportation. The UTC program is a nationally 
focused effort to strengthen the country's competitiveness in the global transportation industry.  
 
 In 2013, The University of Nevada, Reno (UNR) applied for and was successful in being 
selected as a western region, Tier-1 University Transportation Center. About 120 universities 
applied and the University of Nevada was one of 20 institutions chosen.  This Tier-1 
transportation grant will definitely further enhance research and education programs in Nevada 
and give our state’s research efforts greater exposure at the national level. 
 
Joining UNR in its UTC efforts will be the University Nevada, Las Vegas (UNLV), the Desert 
Research Institute (DRI), Arizona State University (ASU) and the University of New Mexico 
(UNM).  The name of this UTC consortium is SOLARIS.   
 
Dr. Zong Tian, a civil engineering professor at the University of Nevada, is the principal 
investigator and will lead the SOLARIS consortium as its director. 
 
SOLARIS will be working on U.S. Department of Transportation priorities to promote safer and 
more efficient and economic movement of goods and people on our roadways.  The focus will 
be on transportation networks in rural Nevada and the southwest that connect smaller cities and 
towns with denser networks of larger cities. 
 
The detailed areas of research will be emerging technologies regarding traffic safety data 
management and crash mitigation; technologies for safe traffic operations and management and 
sustainable and safe transportation infrastructure. Education and workforce development will 
also be central to the themes of SOLARIS. 
 
SOLARIS will be receiving federal funds in the amount of $1,414,100 per year, for two years, 
and will be conducting research and expending funds between February 2014 and September 
2017.  
 
SOLARIS is requesting NDOT provide state matching funds in the amount of approximately 
$250,000 per year, for four years. SOLARIS has secured matching funds from UNM in the 
amount of $280,000 and from ASU in the amount of $140,000.  
 
  

 
1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 
Fax:      (775) 888-7201 

 



The Arizona Department of Transportation and New Mexico Department of Transportation were 
solicited for matching funds. They are unable to match the first year but may provide matching 
funds the second year. UNR and UNLV will seek available funds from RTC of Washoe County 
and RTC of Southern Nevada, however, these agencies have not committed funds to this 
current research effort nor do not have funds readily available to do so. 
 
The research projects funded under the UTC process are separate and distinct from the 
research projects approved through NDOT’s Annual Research Program.   
 
NDOT will be presenting the Department’s Annual Research Program at an upcoming Board 
Meeting.   
 
Analysis:  
 
The SOLARIS request is in line with our previous practice of supporting Nevada Universities 
with matching funds for federal research grants that were competitively selected.  

 
List of Attachments: 
 
Attachment A: Map of National Centers, Regional Centers and Tier-1 Centers 
Attachment B: Diagram of Annual Research Program Cycle 
 
Recommendation for Board Action:  
 
NDOT recommends State Transportation Board authorization to enter into an interlocal 
agreement with the University of Nevada, Reno on behalf of the research consortium known as 
SOLARIS to provide approximately $250,000 per year, for four years, in state funds. NDOT will 
select the research projects that it will fund. 
 
Prepared by: 
 
Rudy Malfabon, P.E., Director 
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MEMORANDUM 
February 21, 2014 

 
To:  Department of Transportation Board of Directors 
From:  Rudy Malfabon, Director 
Subject: March 10, 2014 Transportation Board of Directors Meeting 
Item #5: Consideration of additional work for the Kyle Canyon Road 

Improvement Project located in Southern Nevada along State Route 
157 (SR 157) – For possible action 

 
 
Summary: 
 
The Department of Transportation is seeking approval of the Amendment No. 2 to 
Agreement No. P244-12-802 to contribute additional Five Million Five Hundred 
Thousand and 00/100 ($5,500,000.00) funding as the Moving Ahead for Progress in the 
21st Century (MAP-21) Highway Bill match request to be allocated for the construction of 
4-feet shoulder, safety improvements and pavement reconstruction along State Route 
157 (SR-157) also known as Kyle Canyon Road for approximately 17 miles from the 
intersection of State Route 158, Deer Canyon Road, to the junction with US-95. 
 
Background: 
 
Central Federal Lands Highway Division (CFLHD), in cooperation with the Humbolt-
Toiyabe National Forest and the NDOT, will construct roundabouts, road widening, 
pavement reconstruction, and safety improvements along 17 miles of Kyle Canyon Road 
(SR-157) from the intersection with SR-158 to the junction with US-95. 
 
The original agreement with CFLHD included a Two Million Dollar match from NDOT to 
fund the construction of 4-foot bike lane shoulders.  The scope of the CFLHD contract 
only included an overlay of SR-157 outside of the area of the roundabouts.  However, 
that pavement strategy is no longer viable because the underlying pavement condition 
has substantially deteriorated since the scope of the contract was originally set.  There 
are approximately 9 miles of very poor pavement condition with areas of significant 
cracking and some sub-base failure.  The additional $5.5 Million funding is necessary to 
reconstruct the pavement section in the worst area (approximately MM 3.3 to 12.3).  
Additional areas will be rehabilitated by milling and overlaying the pavement.  This would 
extend the service life of Kyle Canyon Road (SR-157) for at least ten more years. The 
estimated additional cost for this work is $5,500,000.00, 100% state funds for Fiscal 
Year 2014. 
 
Timing is critical for this additional funding.  CFLHD has awarded the contract for 
construction of the project to Las Vegas Paving Company (LVP) and is expecting to start 
road construction approximately by April-May 2014.  The addition of this work to the 
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CFLHD will enable them to continue their work without significant delay.  Without this 
additional funding, the planned overlay in the CFLHD contract would have to be reduced 
or deleted.  That would require NDOT to fund a separate project in the very near future 
of approximately Fifteen to Twenty Million to reconstruct and pave the 15 miles of SR-
157 in question.     
 
The CFLHD and NDOT Agreement P244-12-802, Article I, Paragraph 6 of this 
agreement will be amended by deleting Paragraph 6 in its entirety and replacing it with: 
“To allocate the DEPARTMENT’s not to exceed total contribution to the PROJECT cost of 
Seven Million Five Hundred Thousand and 00/100 Dollars ($7,500,000.00) from which 
Two Million and 00/100 Dollars ($2,000,000.00)  were received by the CFLHD on 
September 4, 2012 as the MAP-21 match for the PROJECT, and Five Million Five 
Hundred Thousand and 00/100 Dollars ($5,500,000.00) that will be received by the 
CFLHD through this amendment.” Please see attached agreement and amendments. 
 
Analysis: 
 
The Department and the CFLHD have analyzed the convenience of including the 
additional scope of work in this project considering the saving in time, efforts and 
ancillary costs. Since LVP is mobilizing to this remote area and it has already budgeted 
for the project temporary traffic control, the Department is confident that this decision will 
save several millions of dollars to the State of Nevada. 
 
The original total project cost was $20,640,000.00 from which $2,000,000.00 in State 
funds was NDOT contribution.  
 
The proposed total project cost is $26,140,000.00 from which $7,500,000.00 in State 
funds is NDOT contribution as the MAP-21 match for the PROJECT.  
 
List of Attachments: 
 

A. P244-12-802 Amend 2  
B. Kyle_Amend 2- Form 2a  
C. P244-12-802 Amend 2 Summary Sheet  

 
Recommendation for Board Action: 
 

1. Approve Amendment 2 to Agreement P244-12-802, additional scope of work and 
the additional funding for the project.  

 
Prepared by:  
 
Luis Garay, P.E., Project Manager 



 
Amendment No. 2 to 

Interlocal Agreement No. P244-12-802 
 
 This Amendment is made and entered into this _______ day of _____________, _____, 
between the State of Nevada, Department of Transportation, hereinafter referred to as the 
DEPARTMENT, and Central Federal Lands Highway Division, Federal Highway Administration, 
12300 West Dakota Avenue, Suite 380, Lakewood, Colorado 80228, hereinafter referred to as 
the CFLH. 
 
 WITNESSETH: 
 
 WHEREAS, on June 27, 2012, the Parties entered into Agreement No. P244-12-802 to 
contribute funding as the Moving Ahead for Progress in the 21st Century (MAP-21) Highway Bill 
match request to be allocated for the construction of widening including 4 feet shoulder and 
safety improvements along State Route 157 (SR 157) also known as Kyle Canyon Road for 
approximately 17 miles from the intersection of State Route 158, Deer Canyon Road, to the 
junction with US-95; and 
 

WHEREAS, this Amendment No. 2 increases the amount to be paid to the CFLH by Five 
Million Five Hundred Thousand and No/100 Dollars ($5,500,000.00) due to the additional scope 
of work to the PROJECT. 
 
 WHEREAS, the termination date is amended due to CFLH requires completing the 
construction of the PROJECT. 
 
 WHEREAS, the Parties hereto desire to make certain amendments to Agreement No. 
P244-12-802. 
 
 NOW, THEREFORE, the Parties agree as follows: 
 

A. WITNESSETH is amended by deleting the paragraph: “WHEREAS, the purpose 
of this Agreement is for road widening and safety improvements along State 
Route 157 (SR157) also known as Kyle Canyon Road for approximately 17 miles 
from the intersection of State Route 158, Deer Canyon Road, to the junction with 
US-95, as shown in Attachment A, attached hereto and incorporated herein, 
hereinafter called the PROJECT; and” 
and inserting in its place: “WHEREAS, the purpose of this Agreement is for road 
widening, safety improvements and pavement reconstruction along State Route 
157 (SR157) also known as Kyle Canyon Road for approximately 17 miles from 
the intersection of State Route 158, Deer Canyon Road, to the junction with US-
95, as shown in Attachment A, attached hereto and incorporated herein, 
hereinafter called the PROJECT; and”. 
 

B. The expiration date of this agreement referenced in Article III, Paragraph 1, is 
changed from December 31, 2015 to December 31, 2016. 

 
C. Article I, Paragraph 6 is amended by deleting it in its entirety and inserting in its 

place: “To allocate the DEPARTMENT’s not to exceed total contribution to the 
PROJECT cost of Seven Million Five Hundred Thousand and No/100 Dollars 
($7,500,000.00) from which Two Million and No/100 Dollars ($2,000,000.00)  
were received by the CFLH on September 4, 2012 as the MAP-21 match 
requirement costs for the PROJECT, and Five Million Five Hundred Thousand 
and No/100 Dollars ($5,500,000.00) will be received by the CFLH through this 
amendment.”   
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D. Article II, Paragraph 1 is amended by deleting it in its entirety and inserting in its 

place: “To provide cash or electronic payment to CFHL for PROJECT costs not 
to exceed a total contribution of Seven Million Five Hundred Thousand and 
No/100 Dollars ($7,500,000.00) as described in the above amended Article I, 
Paragraph 6.”   
 

E. Article II, Paragraph 3 is amended by deleting it in its entirety and inserting in its 
place: “To reimburse the CFLH within thirty days (30 days) after receipt of invoice 
from CFLH for PROJECT costs not to exceed a total contribution of Seven Million 
Five Hundred Thousand and No/100 Dollars ($7,500,000.00) of state gas tax 
funds as described in the above amended Article I, Paragraph 6." 
 

F. All of the other provisions of Agreement No. P244-12-802 shall remain in full 
force and effect as if set forth herein. 

 
 IN WITNESS WHEREOF, the above named Parties have hereunto set their hands and 
executed this Amendment on the date first written above. 
 
Central Federal Lands Highway Division  STATE OF NEVADA, acting by and through 

its DEPARTMENT OF TRANSPORTATION 
 
 
________________________________  __________________________________ 

Rudy Malfabon, Director 
 
________________________________ 
Name (Print)      Approved as to Legality and Form: 
 
________________________________  ___________________________________ 
Title (Print)      Deputy Attorney General 
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STATE OF NEVADA 

DEPARTMENT OF TRANSPORTATION 
 

MEMORANDUM 
 

February 13, 2014 
 
TO:  1. Felicia Denney, Budget Section 

2. Norfa Lanuza, Project Accounting 
3. Rudy Malfabon, P.E., Director 

 
FROM: Mary Martini, P.E., District 1 Engineer 
 
SUBJECT: REQUEST APPROVAL FOR AMENDING AGREEMENT P244-12-802 TO 

INCREASE THE CONTRIBUTION FUNDING TO THE CENTRAL FEDERAL 
LANDS HIGHWAY PROJECT ON SR 157 MT CHARLESTON 

 
 Central Federal Lands in cooperation with the Humbolt-Toiyabe National Forest and the 
NDOT will construct road widening, pavement reconstruction and safety improvements along Kyle 
Canyon Road (SR 157) from the intersection with SR 158 to the junction with US-95. 
 
 Central Federal Lands and NDOT are under Agreement P244-12-802. 
 
 Additional pavement reconstruction is needed in a stretch of the SR 157 Highway (Kyle 
Canyon Road) located within the project limits, due to the poor conditions of the existing pavement.  
 
 The estimated additional cost for the additional work is $5,500,000.00, 100% state funds for 
Fiscal Year 2014. 
 
 Approval of this memo by the Budget Section of the Financial Management Division 
indicates funding authority is available for Budget Category 466006, Object 814U and Organization 
C804. The A04 Financial Data Warehouse, Budget by Organization Report No. NBDM30 is 
attached.  Actual availability of funds and the monitoring of actual expenditures must be determined 
by the Division Head/District Engineer.  Return this memo to the originator for inclusion in the 
project. 
 
 Approval of this memo by the Director’s Office authorizes the request to solicit services. 
 
Approved: Approved: 
 
 
____________________________________ ____________________________________ 
Director Budget Section 
 
Approved: 
 
 
____________________________________ 
Project Accounting 
 
Comments:  ___________________________________________________________________ 
 
_____________________________________________________________________________ 
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MEMORANDUM 

February 20, 2014   
TO:   Department of Transportation Board of Directors  
FROM:  Rudy Malfabon, Director   
SUBJECT:      March 10, 2014 Transportation Board of Directors Meeting 
Item #6:  Briefing on Boulder City Bypass Project - Informational Item only 
___________________________________________________________________________ 
 
Summary: 
The Nevada Department of Transportation is moving forward with the delivery of the first phase 
of the Boulder City Bypass / Interstate 11 and working with the RTC of Southern Nevada to 
deliver Phase 2 as a Design-Build (DB) Contract.  Phase 1 of the Boulder City Bypass has been 
divided into multiple “packages”: 

• Package 1 (Right-of-Way acquisitions) is progressing;  
• Package 2A (tortoise fencing/plant salvaging) was completed Summer 2013 for $1.4 

million;  
• Package 2B (Frontage Rd, retaining wall and Henderson utilities) with a value of $12 

million advertised Dec 18, 2013 but was cancelled due to the potential Naturally 
Occurring Asbestos (NOA) in the project limits;   

• Package 3 (mainline from Foothills Grade Separation to Silverline Road) with a value of 
$62 million is scheduled to advertise August 2014 

The Department is proposing combining 2B and 3 to be delivered as one contract in the Fall 
2014 pending the results of the NOA testing.  There is also approximately $13 million in Utility 
relocations that were scheduled to be constructed between the completion of 2B and the 
beginning of 3.  The utility relocations will also be combined with 2B and 3. 
 
Phase 2 is being administered by the RTC of Southern Nevada with the help of the Department.  
On October 17, 2013 the Department and the RTC entered into an Interlocal Agreement 
defining the roles and responsibilities for the entire Phase 2 duration along with coordination for 
Phase 1.  The DB procurement process is progressing rapidly with the Draft RFP issued and the 
Final RFP will be issued in April 2014.  The selected DB will be notified in September and the 
target NTP is scheduled for early November 2014.  The budget for Phase 2 is $273 million. 
 
Background: 
The Boulder City Bypass has been a high-priority project for the Department for several years.  
The Department was granted full approval in 2005 to move forward with the project following the 
issuance of the Record of Decision (ROD). The Boulder City Bypass Project consists of a 
continuous four-lane, controlled-access, divided freeway and highway passing south of the 
developed area of Boulder City.  In order to implement the project as effectively and efficiently 
as possible, the Department split the project into two phases. Phase 1 is the western portion of 
the project beginning at the Foothills Road grade separation and ending at just north of the US 
95, approximately 1.2 miles south of the existing US 93/US 95 Interchange (Figure 1).  The 
development of Phase 1 is broken into 5 packages. Package 1 is the right of way acquisitions 
for US 93/US 95 freeway improvements. Parcel acquisitions are currently underway for property 
needed for phase 1 of the Boulder City Bypass Project, along with coordination of utilities.  
Package 2A is the installation of tortoise fencing and plant salvaging throughout the entire 
Phase 1 perimeter.  Package 2B is the construction of the west frontage road and the 
Henderson utility relocations. Package 3 will construct a realigned portion of US 93/US 95 
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mainline to Silverline Road just north of the US 95.  Package 4 was absolved and split into two 
halves.  The north half was added to Package 3 and the south half was added to Phase 2.  
Package 5 is the Railroad/Mainline bridge structure and this will be constructed with Package 3. 
 
Analysis:  
Through continued partnership and an executed Interlocal agreement between the Department 
and the RTC of Southern Nevada, Phase 2 will be delivered on a parallel track with Phase 1 
and both are scheduled to be complete at approximately the same time in the year 2018.  
Phase 1 is 95% Federally funded with a 5% State match.  Phase 2 will be funded with 
approximately $52 million in STP Federal funds and approximately $221 million in RTC Local 
funds as a result of AB413 passage in Clark County.  The Financial Plan is currently being 
updated and will be sent to the FHWA for approval by March 2014. 
 
In December of 2013 it was brought to the Department’s attention that Naturally Occurring 
Asbestos is present in Boulder City and within the project limits.  UNLV published a report with 
preliminary findings of NOA and the Department immediately assembled a Task Force to 
determine the most suitable way to progress with the project given the highly sensitive nature of 
the potential health risk to Boulder City and the surrounding areas.  It was determined that the 
most appropriate strategy moving forward is to procure an expert to do additional testing and a 
full analysis for concentrations within the project area.  The Department will hopefully have 
these results by June 2014. 
 
Signage of I-11 is also being coordinated with the FHWA, AASHTO and ADOT staff.  The 
Department will be signing the Boulder City Bypass as I-11 from the Nevada/Arizona state line 
up to the I-15/I-215 Interchange in Henderson.   
 
List of Attachments: 
Figure 1.  Boulder City Bypass Overview of Phase 1  
Figure 2.  Overview of Phase 2 
 
Recommendation for Board Action: 
Informational item only. 
 
Prepared by: 
Tony Lorenzi, P.E., CPM 
Senior Project Manager 



Boulder City Bypass 

Phase 1 



I-11 Boulder City Bypass Design-Build 

Project   RFP 14-011A 



 
                  

 
 

MEMORANDUM 
February 14, 2014 

 
To:  Department of Transportation Board of Directors 
From:  Rudy Malfabon, Director 
Subject: March 10, 2014 Transportation Board of Directors Meeting 
Item #7: Consideration of the Guaranteed Maximum Price (GMP) on the SR-

207 Kingsbury Grade Construction Manager at Risk (CMAR) Project 
– For possible action 

 
 
Summary: 
 
The Nevada Department of Transportation will be seeking approval by the Board of 
Directors to award the following Construction Contract to Q&D Construction Inc. (Q&D) 
for a negotiated Guaranteed Maximum Price (GMP) not to exceed $14,877,619.20.  The 
GMP was achieved in accordance with the Department’s Pioneer Program Process for 
Construction Manager at Risk (CMAR) procurements as approved by the Board on 
December 12, 2011, and in accordance with applicable sections of Nevada Revised 
Statute (NRS) Chapter 338 and the Department’s Pioneer Program.  The CMAR 
procurement process requires Board review and approval of the CMAR construction 
contract after its negotiation by the parties.  
 
Background: 
 
Using the CMAR delivery method, the Project Team and the Construction Manager, 
Q&D, developed the final design and construction documents in a manner to minimize 
overall project risk, improve the project delivery schedule, and apply innovation to meet 
the project goals.  The contractor offered their expertise regarding the schedule, budget, 
and constructability. 
 
Analysis: 
 
Q&D, the Independent Cost Estimator (ICE), and the Engineer each evaluated the 
design plans, assessed project risks, and independently prepared an independent 
Opinion of Probable Construction Costs (OPCC) at specified Milestones during the 
design process: 
 

• The NDOT Design team advanced design plans based on the input of Q&D 
and the ICE. 

• During the risk workshops the project team identified, evaluated, and 
mitigated project risks. At each OPCC the Engineer, the ICE and Q&D 
submitted independent estimates of construction costs which were reviewed 
and discussed by the Project Team.  The estimates began to come closer 
together based upon a common understanding of the design and construction 
including risk, schedule, and methods of construction. 
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• Following the final OPCC and prior to the GMP, the Department began 
negotiations with Q&D. 

• The final Project documents were placed into NDOT’s electronic bidding 
system and both Q&D and the ICE bid the project separately and 
independently.  The bids submitted by the Contractor and ICE were within 
0.3% of one another, further verifying the reasonableness and accuracy of 
this bid.   

 
List of Attachments: 
 

A. Pioneer Program CMAR Process (flowchart) 
 
Prepared by:  
 
Pedro Rodriguez, Project Manager 
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MEMORANDUM
March 3, 2014 

TO: Department of Transportation Board of Directors 
FROM: Rudy Malfabon, Director 
SUBJECT:      March 10, 2014 Transportation Board of Directors Meeting 
Item #8: Approval of Contracts Over $5,000,000 – For Possible Action 

___________________________________________________________________________ 

Summary:  

The purpose of this item is to present to the Board a list of construction contracts over $5,000,000 for 
discussion and approval. 

Background: 

The Department contracts for services relating to the construction, operation and maintenance of the 
State’s multi-modal transportation system. Contracts listed in this item are all low-bid per statute.  

The attached construction contracts constitute all contracts over $5,000,000 for which the bids were 
opened and the analysis completed by the Bid Review and Analysis Team and Contract Compliance 
section of the Department from January 18, 2014, to February 14, 2014. 

Analysis: 

These contracts have been prepared following the Code of Federal Regulations, Nevada Revised 
Statutes, Nevada Administrative Code, State Administrative Manual, and/or Department policies and 
procedures.  

List of Attachments: 

A) State of Nevada Department of Transportation Contracts Over $5,000,000, January 18,
2014, to February 14, 2014

Recommendation for Board Action:    

Approval of all contracts listed on Attachment A. 

Prepared by: The Administrative Services Division 
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STATE OF NEVADA DEPARTMENT OF TRANSPORTATION 

CONTRACTS OVER $5,000,000 
January 18, 2014 to February 14, 2014 

 
1. January 30, 2014 at 2:00 p.m. the following bids were opened and read related to Department of 

Transportation Contract No. 3557, Project No. BR-0011(009). The Project is on FR EU02 near 
Dunphy at the UPRR and at Humboldt River; replaces substandard off-system structures G-324 
and B-395, District 3, Eureka County. 

 
Q & D Construction, Inc. ............................................................................................. $7,835,211.70 
Canyon Construction Company  ................................................................................. $9,853,479.75 
Fisher Sand & Gravel Co. ......................................................................................... $11,401,000.00 

 
The Director recommends awarding the contract to Q & D Construction, Inc., in the amount of 
$7,835,211.70. 
 
Engineer’s Estimate: $8,419,981.47 

 
2. January 29, 2014 at 1:00 p.m. the following bids were opened and read related to Department of 

Transportation CMAR Contract No. 3564, Project No. STP-0207(006). The Project is on SR 207, 
Kingsbury Grade, from the junction with US 50 to 3.866 miles east of US 50.  MP DO 0.00 to DO 
3.866; Pulverize 13-inch depth, 8-inch roadbed modification, place 5-inch plantmix bituminous 
surface overlay, and construct stormwater quality improvements, District 1, Douglas County. 

 
CMAR - Q & D Construction, Inc. .............................................................................. $14,877,619.20 

 
The Director recommends awarding the contract to Q & D Construction, Inc., in the amount of 
$14,877,619.20. 
 
Engineer’s Estimate .................................................................................................. $14,101,795.99 
ICE - Consultant Engineering, Inc.  ........................................................................... $14,830,500.57 
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Apparent Low Bidder Q & D Construction, Inc. $7,835,211.70

Apparent 2nd Canyon Construction Company $9,853,479.75

Apparent 3rd Fisher Sand & Gravel Co. $11,401,000.00

Contract Number:

Designer:

3557

BILLY EZELL

JOHN BRADSHAWSenior Designer:

Estimate Range: R28 $7,950,000.01 to $9,550,000

Nevada Department of Transportation
Unofficial Bid Results

February 03, 2014

Working Days: 220

District: DISTRICT 3

$7,300

1/30/2014 2:00 pm

Project Number: BR-0011(009)

County: EUREKA

FR EU 02 near Dunphy at the UPRR and at the Humboldt River Location:

Liquidated Damages:

Bid Opening Date and Time:

Description: Replace Substandard Off-System Structures G-324 and B-395

Bidders:
Actual

Bid Amount

1 Q & D Construction, Inc.

P.O. Box 10865

Reno, NV  89510

(775) 786-2677

$7,835,211.70

2 Canyon Construction Company

PO Box 2030

Elko, NV  89803

(775) 738-2210

$9,853,479.75

3 Fisher Sand & Gravel Co.

1302 West Drivers Way

Tempe, AZ  85284-

(480) 730-1033

$11,401,000.00
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Price Sensitivity Report

RE: Mike Simmons
Designer: Billy Ezell

$8,419,981.47 $7,835,211.70 $9,853,479.75 $2,018,268.05 -$584,769.77 93.05%

Item No. Quantity Description Unit Engineer's Est. 

Unit Price

Low Bid Unit Price 2nd Low Bid Unit 

Price

Qty Chg Req'd to 

Chg Bid Order

% Change in  Qty 

Req'd

Low % of EE Significantly 

Unbalanced

Quantity Check Comments

2020105 2.00 REMOVAL OF BRIDGE EACH 100,000.00 125,000.00 135,000.00 -201.83 -10091.34% 125.00% No Quantity ok, EE ok
2030140 36350.00 ROADWAY EXCAVATION CUYD 12.00 6.00 7.97 -1,024,501.55 -2818.44% 50.00% Yes Quantity ok, EE high $6-8 ok
2030230 43480.00 BORROW EMBANKMENT CUYD 11.00 6.00 12.59 -306,262.22 -704.37% 54.55% Yes Quantity ok, EE a little high $8-10 ok
2030260 7050.00 SELECTED BORROW EMBANKMENT CUYD 25.00 24.00 21.89 956,525.14 13567.73% 96.00% No Quantity ok, EE ok
2060110 9135.00 STRUCTURE EXCAVATION CUYD 30.00 20.00 9.99 201,625.18 2207.17% 66.67% Yes Quantity ok, EE high $15-20 ok
2070110 2243.00 GRANULAR BACKFILL CUYD 40.00 55.00 64.90 -203,865.46 -9088.96% 137.50% No Quantity ok, EE low $55 ok
2110100 3323.00 TOP SOIL CUYD 20.00 20.00 7.31 159,043.98 4786.16% 100.00% No Quantity ok, EE ok
2110260 9.00 HYDRO-SEEDING ACRE 6,000.00 4,000.00 3,650.00 5,766.48 64072.00% 66.67% Yes Quantity ok, EE high $3500-4000 ok
3020130 7360.00 TYPE 1 CLASS B AGGREGATE BASE TON 22.00 27.00 25.83 1,725,015.43 23437.71% 122.73% No Quantity ok, EE a little low $25
4020180 4920.00 PLANTMIX SURFACING (TYPE 2)(WET) TON 100.00 119.00 156.90 -53,252.46 -1082.37% 119.00% No Quantity ok, EE low $120 good
4030110 590.00 PLANTMIX OPEN-GRADED SURFACING 

(3/8-INCH)(WET)
TON 175.00 168.00 255.00 -23,198.48 -3931.95% 96.00% No Quantity ok, EE ok

5020530 24.00 LAMINATED ELASTOMERIC BEARING 
PAD

EACH 4,000.00 3,500.00 4,000.00 -4,036.54 -16818.90% 87.50% No Quantity ok, EE ok

5020950 768.00 CLASS AA CONCRETE, MODIFIED 
(MAJOR)

CUYD 700.00 580.00 750.00 -11,872.17 -1545.85% 82.86% No Quantity ok, EE ok

5020990 158.00 CLASS DA CONCRETE, MODIFIED 
(MAJOR)

CUYD 1,000.00 800.00 1,050.00 -8,073.07 -5109.54% 80.00% No Quantity ok, EE ok

5021010 815.00 CLASS EA CONCRETE, MODIFIED 
(MAJOR)

CUYD 775.00 860.00 1,200.00 -5,936.08 -728.35% 110.97% No Quantity ok,  EE a little low $850 ok

5050100 156918.00 REINFORCING STEEL POUND 1.25 0.85 1.00 -13,455,120.33 -8574.62% 68.00% Yes Quantity ok, EE ok
5050120 200359.00 REINFORCING STEEL (EPOXY COATED) POUND 1.50 1.10 1.18 -25,228,350.63 -12591.57% 73.33% Yes Quantity ok, EE ok
5060100 1.00 STRUCTURAL STEEL LS 1,380,444.00 1,440,000.00 1,700,000.00 N/A N/A 104.31% No Quantity ok, EE ok
5060800 672.00 PEDESTRIAN RAIL, TYPE V LINFT 90.00 95.00 89.00 336,378.01 50056.25% 105.56% No Quantity ok, EE ok
5080270 4540.00 FURNISH STEEL PIPE PILES (18-INCH) LINFT 50.00 77.00 84.05 -286,279.16 -6305.71% 154.00% Yes Quantity ok, EE low $75 ok
5080410 100.00 DRIVE STEEL PIPE PILES EACH 3,000.00 3,050.00 1,690.04 1,484.06 1484.06% 101.67% No Quantity ok, EE ok
6100200 845.00 RIPRAP (CLASS 400) CUYD 50.00 70.00 88.50 -109,095.57 -12910.72% 140.00% No Quantity ok, EE low $75 ok
6100210 1917.00 RIPRAP (CLASS 550) CUYD 75.00 70.00 91.19 -95,246.25 -4968.51% 93.33% No Quantity ok, EE ok
6180550 5463.00 GALVANIZED GUARDRAIL (TRIPLE 

CORRUGATION)
LINFT 25.00 25.00 28.00 -672,756.02 -12314.77% 100.00% No Quantity ok, EE ok

6240140 220.00 TRAFFIC CONTROL SUPERVISOR DAY 700.00 250.00 638.10 -5,200.38 -2363.81% 35.71% Yes Quantity ok, EE ok
6250490 1.00 RENT TRAFFIC CONTROL DEVICES LS 400,000.00 125,000.00 140,089.28 N/A N/A 31.25% Yes EE may be high, all bids were lower.
6280120 1.00 MOBILIZATION LS 475,929.24 685,000.00 937,935.00 N/A N/A 143.93% No 6%
6370170 1.00 RIVER DIVERSION LS 80,000.00 85,000.00 265,158.63 N/A N/A 106.25% No Quantity ok, EE ok

Canyon 
Construction 

Diff. Between
 Low & 2nd

Diff Between
 EE & Low

Low Bid 
% of EE

Additional Comments:

Engineer's Estimate Q & D Construction, 
Inc.

Contract No: 3557
Project Number: BR-0011(009)
Project ID/EA No.: 73548
County: EUREKA
Range: R28 $7,950,000.01 to $9,550,000
Working Days: 220
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MEMORANDUM 
February 14, 2014 

To: Department of Transportation Board of Directors 

From: Rudy Malfabon, Director 

Subject: Approval of the Construction Contract with Q&D Construction Inc. 
for the Kingsbury Grade (SR 207)– Project Delivery via Construction 
Manager at Risk (CMAR) Process 

Summary: 

The Nevada Department of Transportation is seeking approval by the Board of Directors 
to award the following Construction Contract to Q&D Construction Inc. (Q&D) for a 
negotiated Guaranteed Maximum Price (GMP) not to exceed $14,877,619.20.  The GMP 
was achieved in accordance with the Department’s Pioneer Program Process for 
Construction Manager at Risk (CMAR) procurements as approved by the Board on 
December 12, 2011, and in accordance with applicable sections of Nevada Revised 
Statute (NRS) Chapter 338 and the Department’s Pioneer Program.  The CMAR 
procurement process requires Board review and approval of the CMAR construction 
contract after its negotiation by the parties. 

Background: 

Using the CMAR delivery method, the Project Team and the Construction Manager, 
Q&D, developed the final design and construction documents in a manner to minimize 
overall project risk, improve the project delivery schedule, and apply innovation to meet 
the project goals.  The contractor offered their expertise regarding the schedule, budget, 
and constructability. 

Analysis: 

Q&D, the Independent Cost Estimator (ICE), and the Engineer each evaluated the 
design plans, assessed project risks, and independently prepared an independent 
Opinion of Probable Construction Costs (OPCC) at specified Milestones during the 
design process: 

 The NDOT Design team advanced design plans based on the input of Q&D
and the ICE.

 During the risk workshops the project team identified, evaluated, and
mitigated project risks. At each OPCC the Engineer, the ICE and Q&D
submitted independent estimates of construction costs which were reviewed
and discussed by the Project Team.  The estimates began to come closer
together based upon a common understanding of the design and construction
including risk, schedule, and methods of construction.

 Following the final OPCC and prior to the GMP, the Department began
negotiations with Q&D.

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 
Fax:      (775) 888-7201
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 The final Project documents were placed into NDOT’s electronic bidding
system and both Q&D and the ICE bid the project separately and
independently.  The bids submitted by the Contractor and ICE were within
0.3% of one another, further verifying the reasonableness and accuracy of
this bid.

The attached Concurrence in Award (Attachment B) summarizes the work completed by 
the Project Team during the preconstruction development of the Project and summarizes 
the Construction Contract terms and conditions.   

List of Attachments: 

A. Pioneer Program CMAR Process (flowchart) 
B. Concurrence in Award 

Prepared by:  

Pedro Rodriguez, Project Manager 
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Contract No: 3564 Project No.: STP-0207(006)
Project ID/EA: 60590
County: DOUGLAS
Range: R31 $13,500,000.01 to $16,500,000
Working Days: 200

Bid Opening: January 29, 2014, 1:00 PM

Item No. Description Qty Unit Unit Price Amount Unit Price Amount Unit Price Amount
1100100 TRAINING (1 TRAINEE) 1,000.00         HOUR 0.80                 800.00             0.80                 800.00             0.80                 800.00             
2010100 CLEARING AND GRUBBING 1.00                LS 25,000.00        25,000.00        26,529.71        26,529.71        19,828.81        19,828.81        
2020185 REMOVAL OF STRUCTURES AND 

OBSTRUCTIONS
1.00                LS 800.00             800.00             5,251.79          5,251.79          13,667.80        13,667.80        

2020285 REMOVAL OF CULVERT PIPE 40.00              LINFT 80.00               3,200.00          69.51               2,780.40          33.65               1,346.00          
2020400 REMOVAL OF CONCRETE BARRIER 

RAIL
263.00            LINFT 45.00               11,835.00        14.89               3,916.07          12.78               3,361.14          

2020465 REMOVE GUARDRAIL END TREATMENT 6.00                EACH 750.00             4,500.00          825.00             4,950.00          819.53             4,917.18          

2020475 REMOVAL OF GUARDRAIL 438.00            LINFT 6.00                 2,628.00          6.60                 2,890.80          6.56                 2,873.28          
2020476 REMOVE AND RESET GUARDRAIL 3,963.00         LINFT 6.00                 23,778.00        5.06                 20,052.78        5.03                 19,933.89        
2020925 REMOVAL OF PULL BOX 2.00                EACH 250.00             500.00             220.00             440.00             182.46             364.92             
2020935 REMOVAL OF COMPOSITE SURFACE 1,130.00         CUYD 125.00             141,250.00      193.58             218,745.40      216.34             244,464.20      
2020955 REMOVAL OF BITUMINOUS SHOULDER 

DIKE
229.00            LINFT 3.00                 687.00             6.34                 1,451.86          3.59                 822.11             

2020990 REMOVAL OF BITUMINOUS SURFACE 
(COLD MILLING)

13,013.00       SQYD 4.50                 58,558.50        2.59                 33,703.67        5.08                 66,106.04        

2020995 REMOVAL OF BITUMINOUS SURFACE 
(MISCELLANEOUS COLD MILLING)

8,268.00         SQYD 6.00                 49,608.00        8.00                 66,144.00        8.50                 70,278.00        

2021095 REMOVAL OF GABIONS 234.00            LINFT 50.00               11,700.00        54.10               12,659.40        69.77               16,326.18        
2030140 ROADWAY EXCAVATION 11,710.00       CUYD 38.00               444,980.00      44.26               518,284.60      43.69               511,609.90      
2030160 DRAINAGE EXCAVATION 4,276.00         CUYD 40.00               171,040.00      37.68               161,119.68      48.92               209,181.92      
2030400 SLOPE SCALING 20.00              CUYD 400.00             8,000.00          539.00             10,780.00        371.17             7,423.40          
2030680 GEOTEXTILE 17,253.00       SQYD 2.00                 34,506.00        5.39                 92,993.67        1.94                 33,470.82        
2030720 GEOGRID 4,319.00         SQYD 4.00                 17,276.00        5.43                 23,452.17        3.86                 16,671.34        
2060110 STRUCTURE EXCAVATION 7,005.00         CUYD 40.00               280,200.00      34.91               244,544.55      43.11               301,985.55      
2070110 GRANULAR BACKFILL 1,858.00         CUYD 55.00               102,190.00      74.38               138,198.04      88.78               164,953.24      
2070130 BACKFILL 3,590.00         CUYD 30.00               107,700.00      34.11               122,454.90      34.43               123,603.70      
2090120 TYPE 1 DRAIN BACKFILL 1,617.00         CUYD 50.00               80,850.00        59.25               95,807.25        78.64               127,160.88      
2090130 TYPE 2 DRAIN BACKFILL 36.60              CUYD 75.00               2,745.00          125.02             4,575.73          80.71               2,953.99          
2110260 HYDRO-SEEDING 7.35                ACRE 6,000.00          44,100.00        7,510.80          55,204.38        7,460.96          54,838.06        
2120040 AESTHETIC PATTERNING 52.00              SQYD 300.00             15,600.00        286.00             14,872.00        322.69             16,779.88        
2120390 PLANT ESTABLISHMENT WORK 1.00                LS 20,000.00        20,000.00        21,667.80        21,667.80        21,524.00        21,524.00        
2120400 PLANTS (GROUP A) 717.00            EACH 75.00               53,775.00        54.45               39,040.65        54.09               38,782.53        
2120470 PLANTS (GROUP B) 51.00              EACH 375.00             19,125.00        434.50             22,159.50        431.62             22,012.62        
2120870 DECORATIVE ROCK (TYPE A) 986.00            TON 60.00               59,160.00        89.60               88,345.60        78.96               77,854.56        
3020130 TYPE 1 CLASS B AGGREGATE BASE 4,177.00         TON 32.00               133,664.00      40.81               170,463.37      40.44               168,917.88      
3050140 PROCESSING FOR ROADBED 

MODIFICATION
64,475.00       SQYD 3.50                 225,662.50      4.39                 283,045.25      5.34                 344,296.50      

3050190 PULVERIZE EXISTING SURFACE 62,250.00       SQYD 2.50                 155,625.00      2.77                 172,432.50      2.99                 186,127.50      
3050220 PORTLAND CEMENT 503.00            TON 175.00             88,025.00        148.50             74,695.50        157.98             79,463.94        
4020100 PLANTMIXING MISCELLANEOUS AREAS 9,000.00         SQYD 10.00               90,000.00        8.47                 76,230.00        8.38                 75,420.00        

4020130 PLANTMIX BITUMINOUS SHOULDER 
DIKES

1,680.00         LINFT 10.00               16,800.00        16.50               27,720.00        16.39               27,535.20        

4020180 PLANTMIX SURFACING (TYPE 2)(WET) 23,408.00       TON 118.00             2,762,144.00   135.39             3,169,209.12   130.60             3,057,084.80   
4030100 MILLED RUMBLE STRIPS 0.53                MILE 4,000.00          2,136.00          1,655.34          883.95             1,632.02          871.50             

Engineer's Estimate ICE - Consultant Engineering Q & D Construction, Inc.

Contract Description: Pulverize 13-inch depth, 8-inch roadbed modification, 
place 5-inch plantmix bituminous surface overlay, and construct stormwater quality 
improvements.
Contract Location: SR 207, Kingsbury Grade, from the junction with US 50 to 
3.866 miles east of US 50.  MP DO 0.00 to DO 3.866.
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Item No. Description Qty Unit Unit Price Amount Unit Price Amount Unit Price Amount
Engineer's Estimate ICE - Consultant Engineering Q & D Construction, Inc.

4060110 LIQUID ASPHALT, TYPE MC-70NV 3.91                TON 750.00             2,932.50          1,348.91          5,274.24          1,823.04          7,128.09          
4060130 LIQUID ASPHALT, TYPE MC-250 207.00            TON 300.00             62,100.00        390.50             80,833.50        323.46             66,956.22        
4060210 SAND BLOTTER 62.00              TON 100.00             6,200.00          150.82             9,350.84          185.46             11,498.52        
4070190 EMULSIFIED ASPHALT, TYPE SS-1H 

(DILUTED)
4.20                TON 750.00             3,150.00          1,047.62          4,400.00          874.34             3,672.23          

5020160 CONCRETE BARRIER RAIL (TYPE A) 250.00            LINFT 70.00               17,500.00        81.68               20,420.00        89.33               22,332.50        
5020750 CLASS AA CONCRETE (MINOR) 141.00            CUYD 1,000.00          141,000.00      980.38             138,233.58      1,276.46          179,980.86      
5020950 CLASS AA CONCRETE, MODIFIED 

(MAJOR)
16.70              CUYD 1,100.00          18,370.00        1,178.88          19,687.30        1,341.97          22,410.90        

5050100 REINFORCING STEEL 5,232.00         POUND 2.00                 10,464.00        1.10                 5,755.20          1.00                 5,232.00          
5050120 REINFORCING STEEL (EPOXY COATED) 8,614.00         POUND 1.50                 12,921.00        1.38                 11,887.32        1.58                 13,610.12        

5060110 STRUCTURAL STEEL 1,209.00         POUND 4.00                 4,836.00          4.40                 5,319.60          3.51                 4,243.59          
5060820 PEDESTRIAN RAIL, TYPE X 39.00              LINFT 125.00             4,875.00          242.00             9,438.00          240.39             9,375.21          
5060900 BOLLARDS 2.00                EACH 500.00             1,000.00          440.00             880.00             506.35             1,012.70          
6030140 15-INCH REINFORCED CONCRETE 

PIPE, CLASS III
73.00              LINFT 100.00             7,300.00          159.22             11,623.06        123.79             9,036.67          

6030170 18-INCH REINFORCED CONCRETE 
PIPE, CLASS III

67.00              LINFT 110.00             7,370.00          132.84             8,900.28          132.56             8,881.52          

6030190 18-INCH REINFORCED CONCRETE 
PIPE, CLASS V

106.00            LINFT 100.00             10,600.00        119.46             12,662.76        128.98             13,671.88        

6030250 24-INCH REINFORCED CONCRETE 
PIPE, CLASS V

80.00              LINFT 125.00             10,000.00        188.91             15,112.80        199.29             15,943.20        

6030840 45-INCH X 29-INCH OVAL REINFORCED 
CONCRETE PIPE, CLASS HE V

454.00            LINFT 225.00             102,150.00      272.88             123,887.52      241.11             109,463.94      

6031020 15-INCH PRECAST END SECTION 1.00                EACH 1,000.00          1,000.00          1,055.01          1,055.01          1,206.56          1,206.56          
6040235 15-INCH CORR. METAL PIPE (16 GAGE) 56.00              LINFT 60.00               3,360.00          41.46               2,321.76          98.42               5,511.52          

6040280 18-INCH CORR. METAL PIPE (16 GAGE) 7.00                LINFT 100.00             700.00             46.06               322.42             129.09             903.63             

6040545 36-INCH CORR. METAL PIPE (16 GAGE) 54.00              LINFT 150.00             8,100.00          228.94             12,362.76        550.13             29,707.02        

6042420 18-INCH METAL END SECTION (SAFETY 
TYPE)

1.00                EACH 500.00             500.00             856.64             856.64             574.33             574.33             

6042475 36-INCH METAL END SECTION 1.00                EACH 1,000.00          1,000.00          1,487.39          1,487.39          1,148.60          1,148.60          
6042480 36-INCH METAL END SECTION (SAFETY 

TYPE)
1.00                EACH 1,200.00          1,200.00          1,694.50          1,694.50          1,148.60          1,148.60          

6050160 18 - INCH HIGH DENSITY 
POLYETHYLENE PIPE, TYPE S

227.00            LINFT 60.00               13,620.00        82.19               18,657.13        152.24             34,558.48        

6050170 24 - INCH HIGH DENSITY 
POLYETHYLENE PIPE, TYPE S

1,034.00         LINFT 75.00               77,550.00        79.39               82,089.26        120.70             124,803.80      

6050180 30 - INCH HIGH DENSITY 
POLYETHYLENE PIPE, TYPE S

175.00            LINFT 90.00               15,750.00        132.24             23,142.00        117.83             20,620.25        

6050190 36 - INCH HIGH DENSITY 
POLYETHYLENE PIPE, TYPE S

1,366.00         LINFT 110.00             150,260.00      123.15             168,222.90      130.65             178,467.90      

6071090 6-INCH PERFORATED PIPE 1,890.00         LINFT 16.00               30,240.00        12.80               24,192.00        20.44               38,631.60        
6071105 18-INCH PERFORATED PIPE 409.00            LINFT 50.00               20,450.00        79.68               32,589.12        78.82               32,237.38        
6090180 INLET RISER 1.00                EACH 2,000.00          2,000.00          2,689.96          2,689.96          2,310.99          2,310.99          
6090270 ADJUSTING MANHOLE COVERS 

(METHOD C)
62.00              EACH 750.00             46,500.00        852.50             52,855.00        1,041.61          64,579.82        

6090380 TYPE 1 MANHOLE (MODIFIED) 2.00                EACH 4,000.00          8,000.00          4,134.96          8,269.92          3,557.51          7,115.02          
6090400 TYPE 4 MANHOLE 15.00              EACH 7,000.00          105,000.00      6,704.87          100,573.05      8,097.62          121,464.30      
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Item No. Description Qty Unit Unit Price Amount Unit Price Amount Unit Price Amount
Engineer's Estimate ICE - Consultant Engineering Q & D Construction, Inc.

6090610 ADJUSTING VALVE COVERS (METHOD 
C)

44.00              EACH 375.00             16,500.00        676.50             29,766.00        796.78             35,058.32        

6090620 ADJUST DROP INLET 3.00                EACH 2,800.00          8,400.00          878.74             2,636.22          1,473.38          4,420.14          
6091030 CASTINGS 20,250.00       POUND 2.50                 50,625.00        1.65                 33,412.50        1.80                 36,450.00        
6091040 STRUCTURAL STEEL GRATES 6,406.00         POUND 2.75                 17,616.50        2.46                 15,758.76        2.60                 16,655.60        
6091160 48-INCH PRECAST REINFORCED 

CONCRETE MANHOLE, TYPE 1
7.00                EACH 5,400.00          37,800.00        7,667.00          53,669.00        4,356.87          30,498.09        

6091410 ABANDON PIPE 45.00              LINFT 50.00               2,250.00          86.86               3,908.70          39.81               1,791.45          
6091708 12-INCH PIPE LINER 51.00              LINFT 100.00             5,100.00          341.00             17,391.00        338.74             17,275.74        
6091730 18-INCH PIPE LINER 655.00            LINFT 190.00             124,450.00      165.00             108,075.00      163.91             107,361.05      
6091742 24-INCH PIPE LINER 530.00            LINFT 265.00             140,450.00      170.50             90,365.00        169.37             89,766.10        
6091750 28-INCH PIPE LINER 62.00              LINFT 340.00             21,080.00        280.50             17,391.00        278.64             17,275.68        
6091764 36-INCH PIPE LINER 56.00              LINFT 400.00             22,400.00        335.50             18,788.00        333.27             18,663.12        
6100170 RIPRAP (CLASS 150) 423.00            CUYD 100.00             42,300.00        137.82             58,297.86        137.54             58,179.42        
6100190 RIPRAP (CLASS 300) 376.00            CUYD 120.00             45,120.00        103.29             38,837.04        132.61             49,861.36        
6100200 RIPRAP (CLASS 400) 87.00              CUYD 125.00             10,875.00        126.14             10,974.18        144.45             12,567.15        
6100210 RIPRAP (CLASS 550) 549.00            CUYD 90.00               49,410.00        121.88             66,912.12        144.12             79,121.88        
6100220 RIPRAP (CLASS 700) 99.00              CUYD 115.00             11,385.00        125.16             12,390.84        142.08             14,065.92        
6100585 ARTICULATED CONCRETE BLOCK 4,530.00         SQYD 100.00             453,000.00      99.13               449,058.90      100.21             453,951.30      
6130130 DETECTABLE WARNINGS 30.00              SQYD 300.00             9,000.00          266.88             8,006.40          526.67             15,800.10        
6130260 CLASS AA CONCRETE CURB (TYPE 3) 88.00              LINFT 30.00               2,640.00          27.50               2,420.00          29.07               2,558.16          
6130590 CLASS AA CONCRETE VALLEY GUTTER 

(TYPE 1)
47.00              LINFT 35.00               1,645.00          45.73               2,149.31          41.37               1,944.39          

6130850 CLASS AA CONCRETE CURB AND 
GUTTER (TYPE 6)

5,272.00         LINFT 28.00               147,616.00      32.55               171,603.60      34.68               182,832.96      

6130860 CLASS AA CONCRETE CURB AND 
GUTTER (TYPE 6 MODIFIED)

3,295.00         LINFT 25.00               82,375.00        28.68               94,500.60        28.43               93,676.85        

6131140 CLASS AA CONCRETE SIDEWALK (4-
INCH)

1,801.00         SQYD 40.00               72,040.00        43.79               78,865.79        41.67               75,047.67        

6131300 CLASS AA CONCRETE DRIVEWAY (9-
INCH) (REINFORCED)

892.00            SQYD 85.00               75,820.00        93.36               83,277.12        107.41             95,809.72        

6180110 GUARDRAIL POSTS 10.00              EACH 50.00               500.00             55.00               550.00             54.64               546.40             
6180120 GUARDRAIL BLOCKS 10.00              EACH 20.00               200.00             17.60               176.00             17.48               174.80             
6180330 SPECIAL GUARDRAIL TERMINAL END 1.00                EACH 2,750.00          2,750.00          6,616.50          6,616.50          6,572.59          6,572.59          
6180350 GUARDRAIL TERMINAL (FLARED) 11.00              EACH 2,750.00          30,250.00        2,805.00          30,855.00        3,065.02          33,715.22        
6180400 GUARDRAIL- BARRIER RAIL 

CONNECTION (TRIPLE CORRUGATION)
2.00                EACH 2,750.00          5,500.00          2,805.00          5,610.00          2,786.39          5,572.78          

6180550 GALVANIZED GUARDRAIL (TRIPLE 
CORRUGATION)

407.00            LINFT 40.00               16,280.00        39.05               15,893.35        38.79               15,787.53        

6190200 GUIDE POSTS (RIGID) 754.00            EACH 40.00               30,160.00        46.75               35,249.50        46.44               35,015.76        
6190280 OBJECT MARKERS, TYPE 3 3.00                EACH 125.00             375.00             110.00             330.00             109.27             327.81             
6190330 MILEPOST MARKERS (POSTS ONLY) 12.00              EACH 50.00               600.00             46.75               561.00             46.44               557.28             
6230230 NO. 5 PULL BOX 16.00              EACH 720.00             11,520.00        462.00             7,392.00          458.93             7,342.88          
6230235 NO. 7 PULL BOX 4.00                EACH 850.00             3,400.00          715.00             2,860.00          710.26             2,841.04          
6230266 LUMINAIRE 4.00                EACH 1,500.00          6,000.00          1,617.00          6,468.00          1,606.27          6,425.08          
6230570 STEEL POLE, TYPE 7 3.00                EACH 8,000.00          24,000.00        6,226.00          18,678.00        6,184.68          18,554.04        
6230590 STEEL POLE, TYPE 14 (MODIFIED) 1.00                EACH 12,000.00        12,000.00        7,744.00          7,744.00          7,692.61          7,692.61          
6230830 LOOP DETECTOR AMPLIFIER 

CHANNELS (EXISTING CABINET)
2.00                EACH 300.00             600.00             539.00             1,078.00          535.43             1,070.86          

6230921 RADAR DETECTOR SYSTEM 1.00                EACH 25,000.00        25,000.00        28,160.00        28,160.00        27,973.12        27,973.12        
6230922 ADVANCED RADAR WARNING 

DETECTOR SYSTEM
1.00                EACH 10,000.00        10,000.00        10,857.00        10,857.00        10,784.95        10,784.95        

6230995 TYPE 1 CONTROLLER, M CABINET 1.00                EACH 5,500.00          5,500.00          6,116.00          6,116.00          6,075.41          6,075.41          
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Item No. Description Qty Unit Unit Price Amount Unit Price Amount Unit Price Amount
Engineer's Estimate ICE - Consultant Engineering Q & D Construction, Inc.

6231055 SPECIAL CABINET 1.00                EACH 8,000.00          8,000.00          1,419.00          1,419.00          1,409.58          1,409.58          
6231104 FLASHING BEACON 4.00                EACH 1,500.00          6,000.00          836.00             3,344.00          830.45             3,321.80          
6231105 FLASHING BEACON CONTROLLER 2.00                EACH 1,500.00          3,000.00          308.00             616.00             305.96             611.92             
6231140 COMMUNICATION SYSTEM 1.00                LS 10,000.00        10,000.00        17,600.00        17,600.00        17,483.20        17,483.20        
6231261 FIELD HARDENED ETHERNET SWITCH 2.00                EACH 750.00             1,500.00          6,028.00          12,056.00        5,988.00          11,976.00        

6231262 VIDEO ENCODER 2.00                EACH 3,750.00          7,500.00          6,127.00          12,254.00        6,086.34          12,172.68        
6231265 CCTV FIELD EQUIPMENT 2.00                EACH 10,000.00        20,000.00        13,860.00        27,720.00        13,768.02        27,536.04        
6231620 UNDERGROUND ELECTRICAL SERVICE 2.00                EACH 4,000.00          8,000.00          12,210.00        24,420.00        12,128.97        24,257.94        

6231820 3-INCH CONDUIT 2,897.00         LINFT 18.50               53,594.50        20.90               60,547.30        20.76               60,141.72        
6231980 NO. 8 CONDUCTOR 2,410.00         LINFT 1.10                 2,651.00          1.10                 2,651.00          1.09                 2,626.90          
6231985 NO. 10 CONDUCTOR 5,263.00         LINFT 1.05                 5,526.15          1.10                 5,789.30          1.09                 5,736.67          
6232185 COMPOSITE CABLE 382.00            LINFT 8.00                 3,056.00          7.70                 2,941.40          7.65                 2,922.30          
6232630 LOOP DETECTOR (6-FOOT X 6-FOOT) 12.00              EACH 500.00             6,000.00          440.00             5,280.00          437.08             5,244.96          
6232645 LEAD-IN CABLE FOR LOOP DETECTORS 898.00            LINFT 1.50                 1,347.00          1.10                 987.80             1.09                 978.82             

6232870 CELLULAR TELEPHONE MODEM 1.00                EACH 2,000.00          2,000.00          11,220.00        11,220.00        11,145.54        11,145.54        
6240110 FLAGGER 31,000.00       HOUR 45.00               1,395,000.00   42.99               1,332,690.00   49.50               1,534,500.00   
6240130 UNIFORMED TRAFFIC CONTROL 

OFFICER
1.00                FA 146,250.00      146,250.00      146,250.00      146,250.00      146,250.00      146,250.00      

6240140 TRAFFIC CONTROL SUPERVISOR 200.00            DAY 1,150.00          230,000.00      1,454.10          290,820.00      1,476.51          295,302.00      
6250490 RENT TRAFFIC CONTROL DEVICES 1.00                LS 891,702.50      891,702.50      741,243.85      741,243.85      449,918.19      449,918.19      
6270190 PERMANENT SIGNS (GROUND 

MOUNTED) (METAL SUPPORTS)
1,441.18         SQFT 100.00             144,118.00      140.25             202,125.50      139.32             200,785.20      

6270220 PERMANENT SIGN PANELS (PANELS 
ONLY)

24.75              SQFT 60.00               1,485.00          55.00               1,361.25          54.64               1,352.34          

6270240 PERMANENT SIGNS, REMOVE 1,218.41         SQFT 9.00                 10,965.69        3.85                 4,690.88          3.82                 4,654.33          
6270260 PERMANENT SIGNS, RESET 1.50                SQFT 100.00             150.00             137.50             206.25             136.59             204.89             
6280120 MOBILIZATION 1.00                LS 1,269,714.72   1,269,714.72   1,113,199.99   1,113,199.99   944,636.09      944,636.09      
6320800 EPOXY PAVEMENT STRIPING (VARIES) 430.50            SQFT 15.00               6,457.50          11.55               4,972.28          11.47               4,937.84          

6320910 EPOXY PAVEMENT STRIPING (SOLID 
WHITE)

7.05                MILE 1,500.00          10,575.00        1,677.50          11,826.38        1,666.37          11,747.91        

6320930 EPOXY PAVEMENT STRIPING (8-INCH 
SOLID WHITE)

500.00            LINFT 1.50                 750.00             1.38                 690.00             1.37                 685.00             

6320970 EPOXY PAVEMENT STRIPING (24-INCH 
SOLID WHITE)

962.80            LINFT 18.00               17,330.40        8.25                 7,943.10          8.20                 7,894.96          

6321060 EPOXY PAVEMENT STRIPING (BROKEN 
YELLOW W/SOLID YELLOW)

0.74                MILE 3,000.00          2,220.00          2,090.00          1,546.60          2,076.14          1,536.34          

6321080 EPOXY PAVEMENT STRIPING (DOUBLE 
SOLID YELLOW)

3.30                MILE 3,250.00          10,725.00        2,805.00          9,256.50          2,786.38          9,195.05          

6370190 DUST CONTROL 1.00                LS 71,104.03        71,104.03        86,401.80        86,401.80        75,228.72        75,228.72        
6370260 SILT FENCE 8,393.00         LINFT 4.00                 33,572.00        4.40                 36,929.20        4.66                 39,111.38        
6370280 SEDIMENT LOG 3,973.00         LINFT 5.00                 19,865.00        5.50                 21,851.50        6.00                 23,838.00        
6370290 ROADWAY INLET PROTECTION 70.00              EACH 150.00             10,500.00        165.00             11,550.00        205.80             14,406.00        
6370310 GRAVEL BAG 312.00            EACH 12.00               3,744.00          11.00               3,432.00          28.88               9,010.56          
6370320 PRESERVATION FENCING 733.00            LINFT 4.50                 3,298.50          5.50                 4,031.50          4.22                 3,093.26          
6440100 SOIL NAIL 168.00            LINFT 70.00               11,760.00        253.00             42,504.00        251.32             42,221.76        
6600100 PNEUMATICALLY PLACED CONCRETE 

MORTAR (5-INCHES)
55.00              SQYD 175.00             9,625.00          308.00             16,940.00        305.96             16,827.80        

6670010 RISK RESERVE 1.00                LS 1,850,000.00   1,850,000.00   1,850,000.00   1,850,000.00   1,850,000.00   1,850,000.00   
Total $14,101,765.99 $14,830,500.57 $14,877,619.20
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MEMORANDUM
  March 3, 2014 

TO: Department of Transportation Board of Directors 
FROM: Rudy Malfabon, Director 
SUBJECT:      March 10, 2014 Transportation Board of Directors Meeting 
Item #9: Approval of Agreements Over $300,000 -  For Possible Action 

___________________________________________________________________________ 

Summary:  

The purpose of this item is to provide the Board a list of agreements over $300,000 for 
discussion and approval following the process approved at the July 11, 2011 Transportation 
Board meeting.  This list consists of any design build contracts and all agreements (and 
amendments) for non-construction matters, such as consultants, service providers, etc. that 
obligate total funds of over $300,000, during the period from January 18, 2014, to February 14, 
2014. 

Background: 

The Department contracts for services relating to the development, construction, operation and 
maintenance of the State’s multi-modal transportation system. The attached agreements 
constitute all new agreements, new task orders on existing agreements, and all amendments 
which take the total agreement above $300,000 during the period from January 18, 2014, to 
February 14, 2014. 

Analysis: 

These agreements have been prepared following the Code of Federal Regulations, Nevada 
Revised Statutes, Nevada Administrative Code, State Administrative Manual, and/or 
Department policies and procedures. They represent the necessary support services needed to 
deliver the State of Nevada’s multi-modal transportation system.  

List of Attachments: 

A) State of Nevada Department of Transportation Agreements over $300,000, January 18,
2014, to February 14, 2014.

Recommendation for Board Action:    

Approval of all agreements listed on Attachment A. 

Prepared by:  Administrative Services Division 

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 
Fax:      (775) 888-7201 
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Attachment A

Line 
No Agreement No Amend No Contractor Purpose Fed

 Original 
Agreement 

Amount 

 Amendment 
Amount 

 Payable 
Amount 

Receivable 
Amount Start Date End Date Amend Date Agree Type Notes

1 03414 00 TBD NOA TECHNICAL SERVICES N 400,000.00   -             400,000.00   -           3/10/2014 5/31/2015           - Service 
Provider

03-10-14: NATURALLY OCCURRING ASBESTOS 
(NOA) TECHNICAL SERVICES FOR THE 
BOULDER CITY BYPASS PROJECT, CLARK 
COUNTY.

State of Nevada Department of Transportation
Agreements for Approval

January 18, 2014 to February 14, 2014
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Attachment A 
Scope of Services 

This Scope of Services will address NOA concerns only on Phase I (Railroad Pass to Silver 
Line Road). The proposer needs to demonstrate their knowledge with developing a scientifically 
based, statistically valid approach for assessing NOA, both before and during construction in an 
arid climate, involving excavation cuts in excess of 100 feet, the movement and placement of 
millions of cubic yards of material and assessing health risk to worker and neighboring 
community impacts.  The following elements shall be expanded upon in the submitted proposal. 

Sampling Analysis Plan: Discuss anticipated surface and subsurface sample types to be 
collected, general sampling or mapping procedures protocol (inclusive of activity based 
sampling and air monitoring as appropriate), equipment to be used, data quality objectives and 
validation, and other relevant information and assumptions.  

Site Characterization: Discuss sampling methodology to be used, the types of samples to be 
collected, and other relevant information and assumptions. 

Testing and Analysis Methodology and Procedures: Discuss testing and analysis hierarchy 
and when and why various methodologies would be utilized.  

Risk Assessment: Discuss how health risk to the worker and nearby communities would be 
established, analyzed and mitigated.    

Construction Mitigation Measures: Discuss anticipated construction mitigation measures, 
how they will be developed for all aspects of construction, including blasting and how they will 
be incorporated into the construction documents.     

Schedule: Develop Gantt type schedule showing anticipated activities, deliverable dates and 
conclusion of work.  

Approval of Agreements Over $300,000 
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MEMORANDUM
March 3, 2014 

TO: Department of Transportation Board of Directors 
FROM: Rudy Malfabon, Director 
SUBJECT:      March 10, 2014 Transportation Board of Directors Meeting 
Item #10: Contracts, Agreements, and Settlements – Informational Item Only 

___________________________________________________________________________ 

Summary:  

The purpose of this item is to inform the Board of the following: 
• Construction contracts under $5,000,000 awarded January 18, 2014, to February 14,

2014 
• Agreements under $300,000 executed January 18, 2014, to February 14, 2014
• Settlements entered into by the Department which were presented for approval to the

Board of Examiners January 18, 2014, to February 14, 2014

Any emergency agreements authorized by statute will be presented here as an informational 
item. 

Background: 

Pursuant to NRS 408.131(5), the Transportation Board has authority to “[e]xecute or approve all 
instruments and documents in the name of the State or Department necessary to carry out the 
provisions of the chapter”. Additionally, the Director may execute all contracts necessary to 
carry out the provisions of Chapter 408 of NRS with the approval of the board, except those 
construction contracts that must be executed by the chairman of the board.  Other contracts or 
agreements not related to the construction, reconstruction, improvement and maintenance of 
highways must be presented to and approved by the Board of Examiners.  This item is intended 
to inform the Board of various matters relating to the Department of Transportation but which do 
not require any formal action by the Board.  

The Department contracts for services relating to the construction, operation and maintenance 
of the State’s multi-modal transportation system. Contracts listed in this item are all low-bid per 
statute and executed by the Governor in his capacity as Board Chairman. The projects are part 
of the STIP document approved by the Board.  In addition, the Department negotiates 
settlements with contractors, property owners, and other parties to resolve disputes. These 
proposed settlements are presented to the Board of Examiners, with the support and 
advisement of the Attorney General’s Office, for approval.  Other matters included in this item 
would be any emergency agreements entered into by the Department during the reporting 
period. 

1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 
Fax:      (775) 888-7201 
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The attached construction contracts, agreements and settlements constitute all that were 
awarded for construction from January 18, 2014, to February 14, 2014 and agreements 
executed by the Department from January 18, 2014, to February 14, 2014.  There were no 
settlements or construction contracts under $5,000,000 awarded during the reporting period. 

Analysis: 

These contracts have been executed following the Code of Federal Regulations, Nevada 
Revised Statutes, Nevada Administrative Code, State Administrative Manual, and/or 
Department policies and procedures.  

List of Attachments: 

A) State of Nevada Department of Transportation Executed Agreements - Informational,
January 18, 2014, to February 14, 2014

Recommendation for Board Action:   Informational item only 

Prepared by: Administrative Services Division 
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Attachment A

Line 
No

Agreement 
No

Amend 
No Contractor Purpose Fed

Original 
Agreement 

Amount

Amendment 
Amount Payable Amount Receivable 

Amount Start Date End Date Amend Date Agree Type Notes

1 04314 00 CITY OF LAS VEGAS PROJECT NEON N 20,500,000.00  -                    -                    20,500,000.00  2/7/2014 12/31/2017           - Cooperative 02-07-14: TO SECURE ENCROACHMENT RIGHTS ON CITY 
RIGHT OF WAY, ESTABLISH DESIGN ROLES AND 
RESPONSIBILITIES, AND ESTABLISH PROJECT CRITERIA 
FOR CITY OF LAS VEGAS TO PROGRAM $20,500,000 FOR 
CONSTRUCTION OF MLKE BRIDGE OVER CHARLESTON 
RELATED TO PROJECT NEON, CLARK COUNTY. NV B/L#: 
EXEMPT

2 15611 03 WASHOE RTC IMPROVE PYRAMID HWY AT 
MCCARRAN

Y 1,157,895.00    1,200,000.00    2,472,895.00    -                    4/11/2011 12/31/2014 2/5/2014 Cooperative AMD 3 02-05-14: EXTEND TERMINATION DATE FROM 12-
31-13 TO 12-31-14 TO ALLOW COMPLETION OF PROJECT 
AND TO INCREASE AUTHORITY $1,200,000.00 FROM 
$1,272,895.00 TO $2,472,895.00 FOR HARDSHIP 
ACQUISITIONS.                                                                               
AMD 2 12-10-12: EXTEND TERMINATION DATE FROM 12-
31-12 TO12-31-13 TO ALLOW COMPLETION OF PROJECT.
AMD 1 10-12-11: TO ADJUST SCOPE OF WORK TO 
AUTHORIZE RTC TO COMPLETE HARDSHIP 
ACQUISITION, TO ASSIST RTC WITH RIGHT OF WAY 
ACQUISITION & ENGINEERING, AND TO INCREASE 
AUTHORITY $115,000 FROM $1,157,895 TO $1,272,895.00.                                                                                    
04-11-11: TO OBLIGATE FEDERAL CONGESTION 
MITIGATION AND AIR QUALITY (CMAQ) FUNDS AND TO 
AUTHORIZE RTC TO DESIGN PLANS FOR 
IMPROVEMENTS TO PYRAMID HWY SR 445 AT N 
MCCARRAN BLVD, WASHOE COUNTY. NV B/L#: EXEMPT

3 02314 00 WASHOE COUNTY 
SCHOOL DISTRICT

RIGHT OF ENTRY FOR SRTS Y -                    -                    -                    -                    2/11/2014 9/30/2014           - Cooperative 02-11-14: AGREEMENT BETWEEN WASHOE COUNTY 
SCHOOL DISTRICT AND NDOT TO GAIN RIGHT OF ENTRY 
FOR SAFE ROUTES TO SCHOOL IMPROVEMENTS. 
WASHOE COUNTY. NV B/L#: EXEMPT

4 05414 00 CLARK COUNTY AIRPORT CONNECTOR Y 35,000,000.00  -                    35,000,000.00  -                    3/10/2014 12/31/2016 Cooperative 3-10-14: AGREEMENT WITH CLARK COUNTY FOR NDOT 
TO PROVIDE $35,000,000 OF FEDERAL FUNDS FOR 
CONSTRUCTION OF THE AIRPORT CONNECTOR 
PROJECT, CLARK COUNTY.  NV B/L#: EXEMPT

5 00214 00 WESTERN SHOSHONE 
DPS

NSRS STATEWIDE RADIO N 23,100.00         -                    -                    23,100.00         1/30/2014 6/30/2019           - Interlocal 01-30-14: TO ALLOW WESTERN SHOSHONE DPS TO 
UTILIZE THE DEPARTMENT'S RADIO SYSTEM, AND TO 
ESTABLISH RESPONSIBILITIES IN OPERATING AND 
MAINTAINING THE SYSTEM, ELKO COUNTY. NV B/L#: 
EXEMPT

6 52812 01 UNLV DRIVER ED AND INFO 
PROGRAM

N 81,581.00         -                    81,581.00         -                    12/31/2012 5/31/2014 1/28/2014 Interlocal AMD 1 01-28-14: NO COST TIME EXTENSION FROM 02-28-
14 TO 05-31-14 IN ORDER TO COMPLETE THE RESEARCH 
PROJECT.                                                                                                             
12-31-12: CONDUCT A RESEARCH PROJECT ENTITLED, 
"THE EFFECTIVENESS OF DRIVER EDUCATION AND 
INFORMATION PROGRAMS IN NEVADA," STATEWIDE. NV 
B/L#: EXEMPT

7 53913 00 CHURCHILL COUNTY WEED CONTROL 
CHURCHILL COUNTY

N 80,000.00         -                    80,000.00         -                    2/6/2014 12/31/2016           - Interlocal 02-06-14: APPLY HERBICIDES ON NDOT RIGHTS-OF-WAY, 
CHURCHILL COUNTY. NV B/L#: EXEMPT

8 54013 00 DOUGLAS COUNTY 
PARKS

NOXIOUS WEED CONTROL N 150,000.00       -                    150,000.00       -                    1/27/2014 12/31/2016           - Interlocal 01-27-14: PROVIDE NOXIOUS WEED CONTROL BY 
APPLYING HERBICIDES IN DOUGLAS COUNTY, AND 
WITHIN WASHOE COUNTY WETLANDS MITIGATION AREA 
ON THE SOUTH SIDE OF WASHOE VALLEY, DOUGLAS 
AND WASHOE COUNTIES. NV B/L#: EXEMPT

9 54113 00 TRI COUNTY WEED 
CONTROL

NOXIOUS WEED CONTROL N 268,518.20       -                    268,518.20       -                    2/3/2014 12/31/2016           - Interlocal 02-03-14: APPLY HERBICIDES ON NDOT RIGHTS-OF-WAY 
IN LINCOLN, NYE, WHITE PINE, AND CLARK COUNTIES. 
NV B/L#: EXEMPT

State of Nevada Department of Transportation
Executed Agreements - Informational
January 18, 2014 to February 14, 2014
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Line 
No

Agreement 
No

Amend 
No Contractor Purpose Fed

Original 
Agreement 

Amount

Amendment 
Amount Payable Amount Receivable 

Amount Start Date End Date Amend Date Agree Type Notes

10 02914 00 RICHARD/LORRAINE 
ORTIZ

TEMP ESMT S-650-WA-
019.962

N 2,500.00           - 2,500.00           - 1/22/2014 4/30/2016           - Acquisition 01-22-14: TO ACQUIRE A TWO YEAR TEMPORARY 
EASEMENT NEEDED FOR THE MCCARRAN PROJECT, S-
650-WA-019.962, WASHOE COUNTY. NV B/L#: EXEMPT

11 03014 00 FCCB INVESTMENTS 
LLC

TEMP ESMT S-650-WA-
021.260

N 5,813.00           - 5,813.00           - 1/22/2014 4/30/2016           - Acquisition 01-22-14: TO ACQUIRE A TWO YEAR TEMPORARY 
EASEMENT NEEDED FOR THE MCCARRAN PROJECT, S-
650-WA-021.260, WASHOE COUNTY. NV B/L#: EXEMPT

12 02614 00 FRONTIER 
COMMUNICATIONS

4 MANHOLES N 4,400.00           - 4,400.00           - 1/21/2014 1/20/2015           - Facility 01-21-14: ADJUST APPROXIMATELY FOUR (4) MANHOLES, 
PROJECT SPSR-0207(009), DOUGLAS COUNTY. NV B/L#: 
NV20101205755

13 03514 00 NV ENERGY LINE EXTENSION FOR FAST 
PACKAGE H

N - - - - 1/28/2014 1/27/2015           - Facility 01-30-14: DESIGN INITIATION: DESIGN FOR THE LINE 
EXTENSION AGREEMENT FOR PROJECT FAST PACKAGE 
H, CLARK COUNTY. NV B/L#: NV19831015840

14 03714 00 NV ENERGY LINE EXT CHEYENNE US 95 Y 73,561.00         - 73,561.00         - 1/30/2014 1/31/2019           - Facility 02-03-14: LINE EXTENSION FOR CHEYENNE US 95 
PACKAGE PEDESTALS, CLARK COUNTY. NV B/L#: 
NV19831015840

15 03914 00 MICHELSEN'S GAS-A-
MART INC

1 VALVE COVER KINGSBURY 
GD

N 800.00              - 800.00              - 2/4/2014 2/15/2017           - Facility 02-04-14: 1 VALVE COVER ON KINGSBURY GRADE, 
DOUGLAS COUNTY. NV B/L#: NV19991154449

16 02714 00 BRUCE EAKENS BLUE JAY MS #2 N 2,400.00           - - 2,400.00           1/21/2014 12/31/2018           - Lease 01-21-14: MAINTENANCE STATION HOUSE BLUE JAY #2 
LEASED TO NDOT EMPLOYEE IN NYE COUNTY. NV B/L#: 
EXEMPT

17 03314 00 NP PALACE LLC LEASE PARCEL I-015-CL-
040.451

N 289,400.00       - - 289,400.00       1/23/2014 11/30/2033           - Lease 01-27-14: LEASE OF PARCEL I-015-CL-040.451 FOR 
PARKING FACILITIES, CLARK COUNTY. NV B/L#: 
NV20101605503

18 04014 00 CHRIS VASQUEZ COLD SPRINGS #3 N 2,400.00           - - 2,400.00           2/5/2014 12/31/2017           - Lease 02-05-14: LEASE OF MAINTENANCE STATION COLD 
SPRINGS #3 FOR NDOT EMPLOYEE. NV B/L#: EXEMPT

19 23510 01 AL-MAR CLEANING 
SERVICES

JANITORIAL TONOPAH 
MAINT. STATION

N 29,860.00         7,600.00           37,460.00         - 9/2/2010 6/30/2014 1/21/2014 Service Provider AMD 1 01-21-14: INCREASE AUTHORITY $7,600.00 FROM 
$29,860.00 TO $37,460.00 DUE TO INSUFFICIENT AMOUNT 
OF AUTHORITY TO LAST TO END OF CONTRACT.                                                                  
09-02-10: JANITORIAL SERVICES AT THE DISTRICT I 
TONOPAH MAINTENANCE STATION, D1-046-10, NYE 
COUNTY. NV B/L#: NV20121462526-Q

20 03214 00 MCCORMICK 
CONSULTING GROUP

STATE VS HIGHLAND 2000-I 
LLC

Y 50,000.00         - 50,000.00         - 12/2/2013 12/31/2015           - Service Provider 01-27-14: CONSTRUCTION COST ESTIMATION AND 
EXPERT WITNESS SERVICES IN THE STATE VS 
HIGHLAND 2000-I, LLC CONDEMNATION CASE, CLARK 
COUNTY. NV B/L#: NV20001304497-S

21 29812 02 GALENA GROUP INC NEXTEL REBANDING 
PROJECT

N 24,000.00         20,000.00         64,000.00         - 8/20/2012 6/30/2015 1/27/2014 Service Provider AMD 2 01-27-14: INCREASE AUTHORITY BY $20,000.00 
FROM $44,000.00 TO $64,000.00 FOR CONTINUED 
REBANDING EFFORTS.                                                                                                                       
AMD 1 02-19-13: INCREASE AUTHORITY $20,000.00 FROM 
$24,000.00 TO $44,000.00 DUE TO ADDITIONAL 
ASSISTANCE WITH THE NEGOTIATION WITH SPRINT 
NEXTEL FOR REBANDING PROJECT.                                                                          
08-20-12: ASSIST THE DEPARTMENT WITH 
NEGOTIATIONS WITH SPRINT NEXTEL FOR THE 
REBANDING PROJECT, CARSON CITY AND WASHOE 
COUNTY. NV B/L#: NV20021368878-S

22 32312 01 AMEC 
ENVIRONMENTAL & 
INFRASTRUCTURE

SUE SVCS KINGSBURY 
GRADE

Y 69,962.00         11,080.00         81,042.00         - 3/12/2013 11/8/2014 1/22/2014 Service Provider AMD 1 01-22-14: INCREASE AUTHORITY BY $11,080.00 
FROM $69,962.00 TO $81,042.00 FOR ADDITIONAL 
POTHOLES.
03-12-13: SUBSURFACE UTILITY WORK NEEDED FOR THE 
SR 207 KINGSBURY GRADE ROAD BED 
RECONSTRUCTION AND OVERLAY PROJECT, DOUGLAS 
COUNTY. NV B/L#: NV1941068475-R

23 45211 01 J & L JANITORIAL JANITORIAL SERVICE FOR 
CC NDOT

N 370,000.00       30,112.25         400,112.25       - 2/1/2012 1/31/2016 2/12/2014 Service Provider AMD 1 02-12-14: TO INCREASE THE JANITORIAL 
SERVICES TO INCLUDE THE FIRST AND SECOND 
FLOORS OF THE DEPARTMENT'S HQ BUILDING, AND 
INCREASE AUTHORITY BY $30,112.25, FROM $370,000.00 
TO $400,112.25.
02-01-12: TO PROVIDE JANITORIAL SERVICES AT 
VARIOUS NDOT LOCATIONS IN CARSON CITY, NV B/L#: 
NV20101116972-R
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No

Agreement 
No

Amend 
No Contractor Purpose Fed

Original 
Agreement 

Amount

Amendment 
Amount Payable Amount Receivable 

Amount Start Date End Date Amend Date Agree Type Notes

24 57613 00 UPRR INSTALL CANTILEVERS Y 163,261.00       -                    146,935.00       16,326.00         12/16/2013 12/31/2015           - Service Provider 12-16-13: INSTALL CANTILEVERS AT GREEN VALLEY 
PARKWAY RAILROAD CROSSING IN HENDERSON, DOT 
804-185G, CLARK COUNTY. NV B/L#: NV19691003146-S

25 57713 00 UPRR INSTALL CANTILEVERS Y 168,434.00       -                    151,591.00       16,843.00         12/16/2013 12/31/2015           - Service Provider 12-16-13: INSTALL CANTILEVERS AT WARM SPRINGS 
ROAD RAILROAD CROSSING IN LAS VEGAS, DOT 804-
238D, CLARK COUNTY. NV B/L#: NV19691003146-S

26 57813 00 UPRR INSTALL CANTILEVERS Y 157,408.00       -                    157,408.00       15,741.00         12/16/2013 12/31/2015           - Service Provider 12-16-13: INSTALL CANTILEVERS AT EASTERN AVENUE 
RAILROAD CROSSING IN LAS VEGAS, DOT 804-239K, 
CLARK COUNTY. NV B/L#: NV19691003146-S

27 57913 00 UPRR INSTALL CANTILEVERS Y 169,574.00       -                    152,617.00       16,957.00         12/16/2013 12/31/2015           - Service Provider 12-16-13: INSTALL CANTILEVERS AT STEPHANIE STREET 
RAILROAD CROSSING IN HENDERSON, DOT 906-540B, 
CLARK COUNTY. NV B/L#: NV19691003146-S

28 58013 00 UPRR INSTALL CANTILEVERS Y 228,249.00       -                    205,424.00       22,825.00         12/16/2013 12/31/2015           - Service Provider 12-16-13: INSTALL CANTILEVERS IN CENTER MEDIAN 
AND UPGRADE EXISTING LIGHTS TO LEDS AT LOSEE 
ROAD RAILROAD CROSSING IN LAS VEGAS, DOT807-
213T, CLARK COUNTY. NV B/L#: NV19691003146-S

29 58113 00 UPRR RR CROSSING SAFETY 
IMPROVEMENT

Y 195,158.00       -                    175,642.00       19,516.00         12/16/2013 12/31/2015           - Service Provider 12-16-13: INSTALL AUTOMATIC FLASHING LIGHT 
CROSSING SIGNALS ON CANTILEVERS AT SUNSET 
ROAD RAILROAD CROSSING IN LAS VEGAS, DOT804-
232M, CLARK COUNTY. NV B/L#: NV19691003146-S

30 01214 00 PETRO CLASSROOM TRAINING ON 
UNDERGROUND TANKS

N 14,000.00         -                    14,000.00         -                    2/5/2014 6/30/2014           - Service Provider 02-05-14: TO PROVIDE OPERATOR TRAINING FOR 
UNDERGROUND STORAGE TANKS, CLARK AND WASHOE 
COUNTIES. NV B/L#: NV20121203683-Q

31 04114 00 ENVIROCLEAN SEPTIC SVCS IN 
WINNEMUCCA

N 39,000.00         -                    39,000.00         -                    2/5/2014 9/30/2016           - Service Provider 02-05-14: Q3-009-14 SEPTIC SERVICES FOR REST AREAS 
IN WINNEMUCCA. NV B/L#: NV20111619393-Q

32 35013 01 HIGH DESERT 
TRAFFIC LLC

TRADAS SOFTWARE 
MAINTENANCE

Y 30,000.00         115,000.00       145,000.00       -                    10/7/2013 2/28/2016 1/23/2014 Service Provider AMD 1 01-23-14: EXTEND TERMINATION DATE FROM 02-
28-14 TO 02-28-16 AND INCREASE AUTHORITY 
$115,000.00 FROM $30,000.00 TO $145,000.00 TO 
CONTINUE MAINTENANCE OF PROPRIETARY 
SOFTWARE.                                                                                              
10-07-13: PROPRIETARY SOFTWARE MAINTENANCE OF 
THE TRAFFIC DATA SYSTEM (TRADAS) WHICH IS 
NECESSARY TO ENSURE ACCURACY OF REPORTS 
GENERATED AND DECISIONS MADE BASED ON THE 
DATA COLLECTED, CARSON CITY. NV B/L#: 
NV20131523281-S

33 36213 00 ADOPT A HIGHWAY 
MAINT CORP

LITTER REMOVAL ON 
VARIOUS HWYS

N -                    -                    -                    -                    1/29/2014 9/30/2015           - Service Provider 01-29-14: LITTER REMOVAL SERVICES ON VARIOUS 
HIGHWAYS IN NEVADA, STATEWIDE. NV B/L#: 
NV20001412349-S

34 36313 00 ADOPT A HIGHWAY 
LITTER REMOVAL

LITTER REMOVAL ON 
VARIOUS HWYS

N -                    -                    -                    -                    1/29/2014 9/30/2015           - Service Provider 01-29-14: LITTER REMOVAL SERVICES ON VARIOUS 
HIGHWAYS IN NEVADA, STATEWIDE. NV B/L#: 
NV20021456927-S
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MEMORANDUM 
 

February 21, 2013 
 

TO:   Department of Transportation Board of Directors 
FROM: Rudy Malfabon, P.E., Director 
SUBJECT: March 10, 2014 Transportation Board of Directors Meeting 
ITEM #11: Acceptance of Amendments and Administrative Modifications to the FFY 

2014-2017 Statewide Transportation Improvement Program (STIP) 
  – For Possible Action 
 

Summary: 

At the November 13, 2013 State Transportation Board of Directors Meeting, the FY 2014 – 2017 
Statewide Transportation Improvement Program (STIP) was accepted as a part of the FY 2014-
2023 Transportation Systems Projects (TSP). Amendments and Administrative Modifications 
are made throughout the year to the STIP in order to facilitate project changes. NDOT staff 
works closely with the local Metropolitan Planning Organizations (MPO’s) and local 
governments to facilitate these project changes. 
 
Attachment “A” lists Amendments to the 2014 STIP. NDOT is requesting the State 
Transportation Board’s acceptance of these changes as summarized in Attachment “A”. 
 
Background:  
 
The Statewide Transportation Improvement Program (STIP) is a major portion of the 
Transportation System Projects (TSP). It reflects the Federal Program of projects which 
includes projects with any amount of Federal funds, all transit projects and all regionally 
significant projects. NDOT staff works continuously with federal and regional agencies, local 
governments, and planning boards to develop the Transportation System Projects (TSP) 
notebook. The 2014-2023 document contains the: 

 
Statewide Transportation Improvement Program (STIP), FY 2014-2017 
Work Program (WP), FY 2014 
Short Range Element (SRE), FY 2015-2016 
Long Range Element (LRE), FY 2017-2023 

 
Attachment “A” details amendments to projects which have taken place since the Board 
accepted the STIP at the November 2013 meeting.  This would include any actions taken by the 
MPO agencies in the Washoe, Clark, CAMPO, and TMPO Transportation Improvement Plans 
(TIPs) and also includes rural areas outside of the MPO boundaries managed by NDOT.  
 
Amendments (major changes) are triggered when action is taken to a project that changes 
funding amount greater than $5 million or 20% of the project cost as approved in the STIP or by 
changing limits and scope of the project. This action can take two to three months to process. 
For a full list of details, please see page 16 of the STIP process in the TSP document.   
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Analysis: 
 
The attached listing of amendments to projects are those transacted by the MPOs and NDOT 
since the November 13, 2013 Transportation Board approval of the Transportation System 
Projects for fiscal years 2014-2023. 
 
There are no administrative modifications to submit to the Transportation Board at this time. 
   
Recommendation for Board Action: 

Acceptance of the Amendments to the FY 2014-2017 Statewide Transportation Improvement 
Program (STIP). 

 
List of Attachments: 

A. List of Amendments 

Prepared by: 

Joe Spencer, Transportation Analyst 
Transportation & Multimodal Planning Division 



Project Amendments List (11/13/2013 – 2/21/2013) 
 
RTC of Southern Nevada  
 
(NO AMENDMENTS MADE) 

 
Washoe County RTC 
 
Amendment WA #1: This amendment included the following projects into the FY14-18 WA 
TIP: 
Lemmon Valley School and Park Pedestrian Project- $741.611 ($720,611- Safe Routes to 
School, $21,000 Local Match). 
I580 Airport Ramps (seismic retrofit and rehabilitation of structures)- $1,600,000 ($1,520,000 
NHPP, $80,000 State Match). 
I580 Crack Sealing from Moana Lane to Truckee River MP 22.563 to WA 25.250- 
$20,000,000 ($19,000,000 NHPP, $1,000,000 State Match). 
I80 Truckee River near Verdi WA 3.12 and WA 5.53 (Construct scour countermeasures)- 
$5,712,500 ($5,426,875 NHPP, $285,625 State Match) 
 
This amendment also clarified the construction funding regarding the Pyramid Highway at 
McCarran Blvd. construction in FY15- $39,444,913 ($8,977,000 STPWA/$13,950,000 
CMAQ WA/$5,7000,000 NHPP/ $8,845,667 High Priority/$1,972,246 Local Match) 
 
 
Carson Area MPO 
 
Amendment CC #1: This amendment moves the planned US50 Moundhouse project scheduled 
for FY17 to FY14 and adjusts the funding accordingly for the US50 Moundhouse project in 
FY14 to reflect $8,100,000 ($6,460,000 NHPP/$1,300,000 HSIP/$$340,000 State Match). 
 
Tahoe MPO 
 
(NO AMENDMENTS MADE) 
 

Statewide/Rural 
 
(NO AMENDMENTS MADE) 

Attachment A 

Transportation Board Meeting March 10, 2014: Amendments List 



 
 

MEMORANDUM 
 

 February 27, 2013 
 
TO: Department of Transportation Board of Directors 

FROM: Rudy Malfabon, Director 
SUBJECT: March 10, 2014 Transportation Board of Directors Meeting 
Item # 12: Approval and Notification Process for Interlocal Agreements 
____________________________________________________________________________ 
 
Summary: 
 
At the February 10, 2014 Transportation Board Meeting, Director Malfabon gave a presentation 
on the various types of Interlocal Agreements, their origin and the associated funding eligibility 
of each.  It was made very clear that the Department needs to inform the Board of large projects 
that fall under the Interlocal agreement category, but at the same time, the Board does not want 
to slow down the process.   

 
Therefore, NDOT is bringing back this topic for discussion so we can find the right balance 
between transparency, proper notification and speed of agreement execution.  
There are three main subcategories under interlocal agreements, which are:   1) University 
Agreements to perform service-based work items, 2) University Agreements to perform 
research-based work items, and 3) Agreements with other governmental agencies to contribute 
or receive funding for services related to a specific project. 
 
Service-based University agreements are those that provide work products similar to those you 
would see from engineering consulting firms.  Research-based University agreements are those 
that provide work products that are exclusively for the investigation and evaluation of new 
technologies or methods related to highways and transportation improvement.  The NDOT does 
have a federally approved research process that will be presented to the Board in the upcoming 
months.   

 
The Director’s Office has developed the following plan to help document and clarify the approval 
& notification process. 

A. In order to properly inform the Board of larger, service-based interlocal agreements, the 
Director will be requiring Board presentations prior to approval and/or execution.   

B. The Director will insure interlocal agreement presentations to the Board by signifying the 
requirement on internal agreement approval paperwork.  
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C. The Department would also like to offer the following two options for the Board to 
consider with regards to the Interlocal Agreement notification process: 
1) All interlocal agreements and amendments, regardless of dollar amount, will be listed 

in the Board Packets under “informational items”.  Under this option, in order to 
expedite the execution process, none of the interlocal agreements or amendments 
would require Board approval.  There would still be the requirement by the Director 
and/or staff to give a presentation to the Board for agreements that equal or exceed 
$300,000 prior to execution. 

2) All interlocal agreements and amendments with a total value under $300,000 will be 
listed in the Board Packets under “informational items”.  The Board will also be 
approving “service-based” University interlocal agreements and amendments that 
equal or exceed $300,000.  There would still be the requirement by the Director 
and/or staff to give a presentation to the Board for agreements that equal or exceed 
$300,000 prior to execution. 

D. The decision made by the Transportation Board with regard to C., above, will be 
documented in NDOT’s “Transportation Board Agreement Approval Matrix”. 

The Department is confident that we can provide the transparency and the timely notification to 
the Transportation Board while still maintaining the expediency necessary to carry out our day-
to-day operations. 
 
Prepared by:  Bill Hoffman, Deputy Director 
 

 



 

 
1263 South Stewart Street 
Carson City, Nevada 89712 

Phone: (775) 888-7440 
Fax: (775) 888-7201 

 
 

MEMORANDUM  
February 28, 2014 

 

TO: Department of Transportation Board of Directors 
FROM: Rudy Malfabon, Director 
SUBJECT: March 10, 2014 Transportation Board of Directors Meeting 
Item # 13: Briefing on the 2013 Facts and Figures Book – Informational 

item only 
 

 
 
Summary: 
 
The Nevada Department of Transportation (NDOT) has produced the State of Nevada Transportation 
Facts and Figures book on a biennial basis since before 1990. This book of transportation information 
and statistics has proven to be a valuable resource to answer the many frequently asked questions about 
NDOT and the Nevada transportation network entrusted to this agency during the Legislative sessions 
and in general. In 2010, NDOT began producing the book on an annual basis due to the demand for this 
information.  
 
This 2013 edition represents the best available data for the fiscal year ending June 30, 2013. 
 
The major components of the report include, ABOUT NDOT 
NDOT Director’s Message 
Department Mission, Vision, and Goals Transportation Board Members 
NDOT Administration  
Executive Summary 
Key Contact Information – Headquarters and Districts 
 
HOW ARE WE DOING? 
Awards and Recognition, NDOT Accomplishments Highway Safety Statistics 
Performance Management Plan and Performance Measures Maintenance Costs and Activities 
Maintenance Customer Satisfaction Survey Innovative Financing and Public Private Partnerships 
Operational Improvements 
Safety Improvements Landscape and Aesthetics 
 
HIGHWAY SYSTEM, CONDITION AND USE 
Roadway System Mileage System Definitions 
NDOT-Maintained Pavement Condition Vehicle Miles of Travel, Truck Miles of Travel Bridges 



TRANSPORTATION FINANCING 
Description of financing and revenue sources 
Figures, charts, and tables showing revenue sources and revenues generated Figures, charts, 
and tables showing expenditures and distributions 
Passenger Car Operating Costs Gas Tax – rates and history 
Special Fuel Tax – rates and history Vehicle Registration – rates 
Governmental Services Tax, Driver’s License fees, and Title fees 
 
GENERAL STATISTICS 
NDOT Personnel Nevada Population Transit 
Bicycles and Pedestrians Freight 
Railroads Nevada Aviation 
 
The 2013 State of Nevada Transportation Facts and Figures book is a cooperative effort by 
every division of NDOT to bring together this extensive compilation of Nevada transportation 
information in one document. 
 
List of Attachments: 
 
2013 State of Nevada Transportation Facts and Figures book –  

Delivered under separate cover. 
 
Prepared by: 
 
Performance Analysis Division 



 

MEMORANDUM 
 February 27, 2014   
TO: Department of Transportation Board of Directors 
FROM:  Rudy Malfabon, Director 
SUBJECT: March 10, 2014 Transportation Board of Directors Meeting 
Item #14: Old Business  
____________________________________________________________________________ 
 
Summary: 
 
This item is to provide follow up and ongoing information brought up at previous Board 
Meetings. 
 
Analysis: 
 
a. Report of Outside Counsel Costs on Open Matters - Informational item only. 

 
 Please see Attachment A. 
 
b. Monthly Litigation Report - Informational item only. 

 
 Please see Attachment B. 
 
c. Fatality Report dated February 20, 2014 - Informational item only. 
 
 Please see Attachment C. 
 
List of Attachments: 
 
a. Report of Outside Counsel Costs on Open Matters - Informational item only. 
b. Monthly Litigation Report - Informational item only. 
c. Fatality Report dated February 20, 2014 - Informational item only. 
 
Recommendation for Board Action: 
 
Informational item only. 
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Contract Period Contract and Amendment Date

Nossaman, LLP Pioneer Program  9/23/09 - 7/1/13 9/23/2009  $                    125,000.00 
Legal and Financial Planning  Amendment #1 2/23/2010  $                      80,000.00 
NDOT Agmt No. P282-09-002  Amendment #2 10/6/2010  $                      30,000.00 

 Amendment #3 10/26/2010  $                      30,000.00 
 Amendment #4 8/31/2011  $                    365,000.00  $               630,000.00  $                 159,749.01 

Nossaman, LLP Project Neon  3/11/13 - 3/11/15 3/11/2013 1,400,000.00$                 
Legal and Financial Planning  Amendment #1 1/14/2014 2,000,000.00$                 
NDOT Agmt No. P014-13-015

3,400,000.00$                 3,400,000.00$             $              2,115,634.20 
Snell & Wilmer, LLP Peek Construction vs. NDOT

1st JD 120C 00030 1B
 Contract # 3407 (Wells Wildlife Crossing)
 NDOT Agmt No. P082-12-004

3/1/2012 - 6/30/14
Amendment #1

3/1/2012
9/12/13

 $150,000.00
20,000.00 

 $               170,000.00  $                   35,989.03 

Snell & Wilmer, LLP Peek Construction vs. NDOT
1st JD 120C 00032 1B
Contract # 3377 (Kingsbury Grade)
 NDOT Agmt No. P083-12-004

3/1/2012 - 3/30/2015
Amendment #1
Amendment #2
Amendment #3

3/1/2012
2/18/13
9/12/13
1/17/14

 $150,000.00
$75,000.00
$70,000.00
825,000.00 

 $                1,120,000.00  $            1,120,000.00  $                 800,117.18 

Snell & Wilmer, LLP Construction Claims Williams Brother, Inc.
Contract # 3392 (Various in Las Vegas) NDOT 
Agmt No. P084-12-004

3/1/2012 - 6/30/14 3/1/2012  $                        5,500.00 

 $                   5,500.00  $                         688.30 

Chapman Law Firm NDOT vs. Carrie Sanders
8th JD - A-12-664693-C
Project Neon - Las Vegas
NDOT Agmt No  P192-12-004

6/12/12 - 6/12/15 6/12/2012  $                    541,800.00 

 $               541,800.00  $                 428,335.95 

Chapman Law Firm NDOT vs. Gendall
 8th JD - A-12-666487-C
Project Neon - Las Vegas
NDOT Agmt No. P325-12-004

6/12/12 - 6/12/14 6/12/2012  $                    541,800.00 

 $               541,800.00  $                 415,428.47 

Chapman Law Firm NDOT vs. Robarts 1981 Decedents Trust
 8th JD - 12-665880-C
Project Neon - Las Vegas
NDOT Agmt No. P452-12-004

10/23/12 - 10/12/14 10/23/2012  $                    475,725.00 

 $               475,725.00  $                 437,795.81 

Chapman Law Firm NDOT vs. Catello Family Trust
 8th JD - A-12-671920-C
Project Neon - Las Vegas
NDOT Agmt No. P476-12-004

11/16/12 - 11/30/15 11/16/2012  $                    449,575.00 

 $               449,575.00  $                 435,030.96 

Chapman Law Firm NDOT vs. MLK-ALTA
 8th JD - A-12-658642-C
Project Neon - Las Vegas
NDOT Agmt No. P508-12-004

 1/14/13 - 1/14/15 1/14/2013  $                    455,525.00 

 $               455,525.00  $                 373,859.90 

Chapman Law Firm NDOT vs. Highland Partnership 1980
 8th JD - 
Project Neon - Las Vegas
NDOT Agmt No. P507-12-004

 1/14/13 - 1/14/15 1/14/2013  $                    449,575.00 

 $               449,575.00  $                 423,204.43 

OPEN NDOT - OUTSIDE COUNSEL CONTRACTS AS OF FEBRUARY 20, 2014
Vendor Case/Project Name Contract and Amendment 

Amount
Total Contract 

Authority
Contract Authority 

Remaining
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Contract Period Contract and Amendment Date

OPEN NDOT - OUTSIDE COUNSEL CONTRACTS AS OF FEBRUARY 20, 2014
Vendor Case/Project Name Contract and Amendment 

Amount
Total Contract 

Authority
Contract Authority 

Remaining

Chapman Law Firm NDOT vs. Highland 2000-I, LLC
 8th JD - A-12-671915-C
Project Neon - Las Vegas
NDOT Agmt No. P501-12-004

 1/14/13 - 1/14/15 1/14/2013  $                    449,575.00 

 $               449,575.00  $                 360,904.52 

Laura FitzSimmons, Esq. Condemnation Litigation Consultation
NDOT Agmt No. P510-12-004

12/16/12 - 12/30/14 12/16/2012  $                    300,000.00 

 Amendment #1 8/12/2013  $                    850,000.00 
 Amendment #2 1/22/2014  $                    750,000.00 

 $                1,900,000.00  $            1,900,000.00  $                 532,244.58 

Lemons, Grundy, Eisenberg NDOT vs. Ad America (Appeal)
 8th JD  - A-11-640157-C
Project Neon - Las Vegas
NDOT Agmt No. P037-13-004

1/22/13 - 1/22/15 1/22/2013 $205,250.00 

 $               205,250.00  $                 147,895.94 

Sylvester & Polednak, Ltd. NDOT vs. Wykoff
8th JD - A-12-656578-C
Warms Springs Project - Las Vegas
NDOT Agmt No. P071-13-004

 2/27/13 - 2/27/15 2/27/2013 $275,000.00 

 $               275,000.00  $                 107,901.23 

Sylvester & Polednak, Ltd. NDOT vs. Railroad Pass
8th JD - A-12-665330-C
Boulder City Bypass Project
NDOT Agmt No. P072-13-004

 2/27/13 - 2/27/15 2/27/2013  $                    275,000.00 

 $               275,000.00  $                   46,142.84 

Sylvester & Polednak, Ltd. NDOT vs. K & L Dirt
8th JD - A-12-666050-C
Boulder City Bypass Project
NDOT Agmt No. P073-13-004

 2/27/13 - 2/27/15 2/27/2013  $                    275,000.00 

 $               275,000.00  $                 234,863.37 

Sylvester & Polednak, Ltd. NDOT vs.  I-15 & Cactus
Cactus Project - Las Vegas
8th JD - A-12-664403-C
NDOT Agmt No. P074-13-004

 2/27/13 - 2/27/15 2/27/2013  $                    200,000.00 

 $               200,000.00  $                 187,410.49 

Sylvester & Polednak, Ltd. JYTYJK, LLC dba Wireless Toyz vs. NDOT 
8th JD A-13-681291-C
Project Neon - Las Vegas
NDOT Agmt No. P127-13-004

 4/19/13 - 2/28/13 4/19/2013  $                    175,000.00 

 $               175,000.00  $                 158,655.73 

Watt, Tieder, Hoffar & Fitzgerald Pacific Coast Steel vs. NDOT
K3292 - I-580
2nd JD CV12-02093
NDOT Agmt No. P160-13-004

 4/30/13 - 4/30/15 4/30/2013  $                    275,000.00 

 $               275,000.00  $                   60,176.66 

Attachment A
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Contract Period Contract and Amendment Date

OPEN NDOT - OUTSIDE COUNSEL CONTRACTS AS OF FEBRUARY 20, 2014
Vendor Case/Project Name Contract and Amendment 

Amount
Total Contract 

Authority
Contract Authority 

Remaining

Sylvester & Polednak Fitzhouse Enterprises
(acquired title as Westcare)
8th JD - A-13-660564-C
Project Neon - Las Vegas
NDOT Agmt No. P201-13-004

 5/31/13 - 5/31/15 5/31/2013 290,000.00$                    

290,000.00$                 $                 209,541.36 

Chapman Law Firm 54 B LLC vs. Clark County & NDOT
8th JD - A-12-674009
NDOT Agmt No. P217-13-004

 6/6/13 - 11/30/15 6/6/2013 250,000.00$                    

250,000.00$                 $                 224,048.08 
Snell & Wilmer Meadow Valley Public Records

 Request K3399
NDOT Agmt No. P273-13-004

   

 7/18/13 - 7/30/14 7/18/2013 $30,000.00

30,000.00$                   $                   24,056.40 
Kemp, Jones, Coulthard Nassiri vs. NDOT

8th JD A672841
NDOT Agmt No. P290-13-004

 7/17/13 - 6/30/15 7/17/2013 280,000.00$                    

280,000.00$                 $                 183,652.62 
Chapman Law Firm Ad America vs. NDOT (Project Neon)

8th JD A640157
NDOT Agmt No. P291-13-004

 7/25/13 - 7/30/15 7/25/2013 200,000.00$                    

200,000.00$                 $                     7,536.02 
Chapman Law Firm Ad America vs. NDOT

(Cactus Direct and Inverse)
8th JD A-10-631520-C & A-12666482-C
NDOT Agmt No. P292-13-004

 7/25/13 - 7/30/15 7/25/2013 250,000.00$                    

250,000.00$                 $                 198,589.61 

Chapman Law Firm Ad America vs. NDOT (South Point)
8th JD A-11-653502-C
NDOT Agmt No. P293-13-004

 7/25/13 - 7/30/15 7/25/2013 70,000.00$                      

70,000.00$                   $                   40,239.18 

Kemp, Jones & Coulthard NDOT vs. City of Los Angeles
8th JD A-13-687717-C
Boulder City Bypass Project
NDOT Agmt No. P405-13-004

 9/1/13 - 9/30/15 9/1/2013 250,000.00$                    

250,000.00$                 $                 232,630.35 

Sylvester & Polednak NDOT vs. Smith Family Trust
8th JD A-13-687895-C
Project Neon
NDOT Agmt No. P465-13-004

 9/7/13 - 9/30/15 9/7/2013 280,000.00$                    

280,000.00$                 $                 272,201.29 

Chapman Law Firm NDOT vs. LGC, 231, LLC
 

 12/20/13 - 12/15/15 12/20/2013 453,650.00$                    

453,650.00$                 $                 446,452.97 

* BH Consulting Agreement Management assistance, policy 
cecommendations, negotiation support and 
advice regarding NEXTEL and Re-channeling 
of NDOT's 800 Mhz frequencies.

6/30/12 - 6/30/16 6/30/2012  $                      77,750.00 

 $                 77,750.00  $                   76,340.00 
*  Pass Through - Federally mandated 800 MHz rebanding project fully reimbursed by Sprint Nextel.
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Monthly Litigation Report to the Nevada Department of Transportation - February 20, 2014       

Fees Costs Total
Condemnations
NDOT vs. AD America, Inc.  (Cactus - Direct)   Eminent domain - I-15 Cactus 148,089.26$    27,646.33$     175,735.59$       
NDOT vs. Bawcon 4   Eminent domain - Elko
NDOT vs. Catello Family Trust, Carmine V.   Eminent domain  - Project Neon 13,108.25$      1,435.79$       14,544.04$        
NDOT vs. City of Los Angeles, et al.   Eminent domain - Boulder City Bypass 16,122.50$      1,247.15$       17,369.65$        
NDOT vs. Fitzhouse/Westcare  Eminent domain  - Project Neon 48,850.00$      31,608.64$     80,458.64$        
NDOT vs. Gendall Trust   Eminent domain  - Project Neon 106,725.05$    19,646.48$     126,371.53$       
NDOT vs. Highland Partnership 1980, LLC   Eminent domain  - Project Neon 22,702.50$      3,668.07$       26,370.57$        
NDOT vs. Highland 2000-I, LLC   Eminent domain  - Project Neon 75,758.86$      12,911.62$     88,670.48$        
NDOT vs. I-15 and Cactus, LLC   Eminent domain - I-15 Cactus 11,850.00$      739.51$          12,589.51$        
NDOT vs. Jenkins, Carrie, aka Carrie Sanders   Eminent domain - Project Neon 91,789.25$      21,674.80$     113,464.05$       
NDOT vs. Jericho Heights, LLC   Eminent domain - Boulder City Bypass 686,280.00$    681,475.42$   1,367,755.42$    

NDOT vs. K & L Dirt Company, LLC   Eminent domain - Boulder City Bypass 38,125.00$      2,011.63$       40,136.63$        
NDOT vs. KP & TP, LLC, Roohani, Khusrow   Eminent domain  - I-15 and Warm Springs 
NDOT vs. MLK-ALTA   Eminent domain - Project Neon 68,620.00$      13,045.10$     81,665.10$        
NDOT vs. Railroad Pass Investment Group   Eminent domain - Boulder City Bypass 116,800.00$    112,057.16$   228,857.16$       
NDOT vs. Smith Family Trust, et al   Eminent domain - Project Neon 6,475.00$        1,323.71$       7,798.71$          
NDOT vs. Union Pacific Railroad Co.   Eminent domain - Recnstr.  of SR 317
NDOT vs. Woodcock, Jack   Eminent domain - I-15 and Warm Springs 
NDOT vs. Wykoff Newberg Corporation   Eminent domain - I-15 and Warm Springs 140,250.78$    26,847.99$     167,098.77$       
Nevada Power Company vs. Westcare, NDOT  - 8      Public utility seeks permanent easement

Inverse Condemnations
54 B LLC   Inverse condemnation 21,869.03$      4,082.89$       25,951.92$        
AD America, Inc. vs. NDOT (NEON)   Inverse condemnation - Project Neon 356,771.55$    103,724.25$   460,495.80$       
AD America, Inc. vs. NDOT (SouthPoint)   Inverse condemnation - I-15 Cactus 58,022.24$      5,881.59$       63,903.83$        
JYTYJK, LLC dba Wireless Toyz vs. NDOT Inverse condemnation - Project Neon 14,955.25$      1,389.02$       16,344.27$        
Nassiri, Fred vs. NDOT  Inverse condemnation 93,588.68$      2,758.70$       96,347.38$        
P8 Arden, LLC vs. NDOT    Inverse condemnation - Blue Diamond Road
Robarts 1981 Decedents Trust vs. NDOT   Inverse Condemnation - Project Neon 35,988.58$      1,940.61$       37,929.19$        

Cases Removed from Last Report: Disposition:

NDOT vs. 2.5 Acres & Dean Martin, LLC 4   Eminent domain - I-15 Cactus

Case Name J
u

Nature of Case Outside Counsel to Date

Eminent domain case settled and property 
acquired.

Attachment B



Page 2

Monthly Litigation Report to the Nevada Department of Transportation - February 20, 2014 

Fees Costs Total
Torts
Antonio, James S. vs. NDOT Plaintiff alleges negligence causing personal injury
Ariza, Ana, et al. vs. Wulfenstein, NDOT Plaintiff alleges wrongful death
Castro, Steve vs. NDOT Plaintiff alleges negligence causing personal injury
Deming, Jerry Lee vs. Manha, Granite, NDOT Plaintiff alleges negligence causing personal injury
Discount Tire Company vs. NDOT; Fisher   Plaintiff alleges negligence and personal injury
Francois, John A. vs. NDOT    Plaintiff alleges negligence and personal injury
Harper, Kenneth J. vs. NDOT   Plaintiff alleges negligence/wrongful death
Harris Farm, Inc. vs NDOT   Plaintiff alleges negligence and personal injury
Jorgenson & Koka, LLP Plaintiff alleges negligence causing property damage
Lopez, Jewelee Marie vs. NDOT   Plaintiff alleges negligence and personal injury
Marshall, Charles vs. State, NDOT   State awarded costs.  Appeal of arbitration pending.
Mullen, Janet vs. NDOT   Plaintiff alleges personal injury
NDOT vs. Tamietti   NDOT seeks injunct. relief to prevent closing access
Slegers, Gloria vs. NDOT   Plaintiff alleges negligence and personal injury
Windrum, Richard & Michelle vs. NDOT   Plaintiff alleges negligence and personal injury
Zito, Adam vs. NDOT Plaintiff alleges negligence and property damage
Contract Disputes
Peek Construction vs. State, NDOT      Plaintiff alleges delays on Contract 3377, SR 207 306,479.00$    13,403.82$      319,882.82$                  
Peek Construction vs. State, NDOT      Plaintiff alleges delays on Contract 3407, US-93 129,759.50$    4,251.47$        134,010.97$                  
Personnel Matters
Akinola, Ayodele vs. State, NDOT  Plaintiff alleges 14th Amendment  - discrimination
Cooper, Jennifer vs. State, NDOT   Plaintiff appeals trial verdict of alleged decrimination
Hettinger, Travis vs. State Employees  Plaintiff alleges wrongful termination

Lau, Stan vs. State, NDOT  

Nevada Supreme Court affirmed summary judgment
 and award of attorney fees and costs; collecting fees 
and costs

Highlighted matters are new since last report.

Case Name J
u

Nature of Case
Outside Counsel to Date
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                                                                                                                                                  2/20/2014

TO: PUBLIC SAFETY, DIRECTOR NDOT,  HIGHWAY SAFETY COORDINATOR, 
NDOT TRAFFIC ENGINEERING, FHWA, LVMPD, RENO PD.

FROM: THE OFFICE OF TRAFFIC SAFETY, FATAL ANALYSIS REPORTING SYSTEM (FARS)

SUBJECT: FATAL CRASHES AND FATALITIES BY COUNTY, PERSON TYPE, DAY, MONTH, YEAR AND PERCENT CHANGE.

Yesterday Crashes Fatals Yesterday Crashes Fatals Crashes Fatals

2/19/2014 1 1 2/19/2013 1 1 0 0
MONTH 13 15 MONTH 14 14 -1 1
YEAR 28 30 YEAR 36 36 -8 -6

CRASH AND FATAL COMPARISON BETWEEN 2013 AND 2014, AS OF CURRENT DATE. 

2013 2014 2013 2014

COUNTY 2013 2014 % 2013 2014 % Alcohol Alcohol % Alcohol Alcohol %

Crashes Crashes CHANGE Fatalites Fatalities Change Crashes Crashes Change Fatalities Fatalities Change

CARSON 2 0 -100.00% 2 0 -100.00% 0 0 0.00% 0 0 0.00%
CHURCHILL 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00%
CLARK 28 19 -32.14% 28 21 -25.00% 5 4 -20.00% 5 5 0.00%
DOUGLAS 1 0 -100.00% 1 0 -100.00% 1 0 -100.00% 1 0 -100.00%
ELKO 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00%
ESMERALDA 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00%
EUREKA 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00%
HUMBOLDT 0 1 100.00% 0 1 100.00% 0 0 0.00% 0 0 0.00%
LANDER 0 2 200.00% 0 2 200.00% 0 1 100.00% 0 1 100.00%
LINCOLN 2 0 -100.00% 2 0 -100.00% 1 0 -100.00% 1 0 -100.00%
LYON 0 1 100.00% 0 1 100.00% 0 1 100.00% 0 1 100.00%
MINERAL 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00%
NYE 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00%
PERSHING 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00%
STOREY 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00%
WASHOE 3 5 66.67% 3 5 66.67% 1 0 -100.00% 1 0 -100.00%
WHITE PINE 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00%

YTD 36 28 -22.22% 36 30 -16.67% 8 6 -25.00% 8 7 -12.50%
TOTAL 13 247 ----- -88.7% 268 ----- -88.8% 56 ----- -89.29% 63 ----- -88.89%

2013 AND 2014 ALCOHOL CRASHES AND FATALITIES ARE BASED ON VERY PRELIMINARY DATA.

COMPARISON OF FATALITIES BY PERSON TYPE BETWEEN 2013 AND 2014, AS OF CURRENT DATE.

2013 2014 2013 2014 2013 2014

COUNTY Vehicle Vehicle % 2013 2014 % Motor- Motor- % 2013 2014 % Other Other

Occupants Occupants Change Peds Peds Change Cyclist Cyclist Change Bike Bike Change

moped,sc

ooter,atv

moped,sc

ooter,atv

CARSON 1 0 -100.00% 1 0 -100.00% 0 0 0.00% 0 0 0.00% 0 0

CHURCHILL 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0

CLARK 16 12 -25.00% 7 3 -57.14% 4 6 50.00% 1 0 -100.00% 0 0

DOUGLAS 1 0 -100.00% 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0

ELKO 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0

ESMERALDA 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0

EUREKA 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0

HUMBOLDT 0 1 100.00% 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0

LANDER 0 1 100.00% 0 1 100.00% 0 0 0.00% 0 0 0.00% 0 0

LINCOLN 2 0 -100.00% 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0

LYON 0 0 0.00% 0 1 100.00% 0 0 0.00% 0 0 0.00% 0 0

MINERAL 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0

NYE 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0

PERSHING 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0

STOREY 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0

WASHOE 2 1 -50.00% 1 2 100.00% 0 2 200.00% 0 0 0.00% 0 0

WHITE PINE 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0 0.00% 0 0

YTD 22 0 -100.00% 9 7 -22.22% 4 8 100.00% 1 0 -100.00% 0 0

TOTAL 13 132 ----- -100.00% 71 ----- -90.14% 53 ----- -84.91% 7 ----- -100.00% 5 -----

Total 2013 268

CURRENT SAME DATE LAST YEAR # CHANGE
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