
I-80 at Truckee River near Verdi



NDOT CMAR Process

We are here!



Project Overview

B-764 E/W
MP 3.12

G-772 E/W
MP 5.53



Scour Countermeasures

• Scour critical structures
• River diverting

• Recommendation:  Construct concrete deflector 
pads and stabilize banks with riprap

B-764 E/W

G-772 E/W



Access

.

B-764 E/W

G-772 E/W



Concrete Substructure Repair

.

•Deteriorating concrete and 
steel

•Failed joints

•Damaged girder seats

B-764 E/W



Environmental Factors

.

•River diversion and dewatering
•Fish salvage
•Restoration of vegetation
•Stakeholder coordination
•Migratory birds

G-772 E/W



CMAR Procurement

.

• A Request for Proposals (RFP) was issued on February 
26, 2015

• Four (4) Firms Responded:
Burdick Excavating Company
Granite Construction Company
Q&D Construction, Inc.
RHB - Meyers

• Proposals were evaluated by a panel of Department staff



CMAR Procurement

.

• Two (2) of the four (4) proposers were short listed based 
on their qualifications:

Granite Construction Company
Q&D Construction, Inc.

• Short listed firms were interviewed on April 21st

• The Director approved the Evaluation Panel’s 
recommendation on April 22nd

• FHWA issued their concurrence on April 22nd



NDOT CMAR Process

We are here!



Recommendation

• Ratify the Selection of Granite Construction 
Company as CMAR provider for the I-80 at 
Truckee River near Verdi Project

• Approve a Pre-Construction Services Agreement 
with Granite Construction Company


	I-80 at Truckee River near Verdi
	Slide Number 2
	Slide Number 3
	Slide Number 4
	Slide Number 5
	Slide Number 6
	Slide Number 7
	Slide Number 8
	Slide Number 9
	Slide Number 10
	Slide Number 11

